



CONST.REV.

R/W REV.

- CONSTRUCTION SEQUENCE (STA 52+75)**
1. CONSTRUCT STILLING BASIN. (30 m³)
 2. CONSTRUCT IMPERVIOUS DIKES.
 3. INSTALL TEMPORARY 600 MM PIPE.
 4. PUMP EFFLUENT INTO STILLING BASIN.
 5. CONSTRUCT CULVERT EXTENSION.
 6. COMPLETE ROADWAY.

