

PROJECT SPECIAL PROVISIONS
UTILITY

UTILITIES BY OTHERS:

GENERAL:

THE FOLLOWING UTILITY COMPANIES HAVE FACILITIES THAT WILL BE IN CONFLICT WITH THE CONSTRUCTION OF THIS PROJECT:

- A. PROGRESS ENERGY
- B. BELL SOUTH
- C. TIME WARNER

THE CONFLICTING FACILITIES OF THESE CONCERNS WILL BE ADJUSTED PRIOR TO THE DATE OF AVAILABILITY UNLESS OTHERWISE NOTED AND ARE THEREFORE LISTED IN THESE SPECIAL PROVISIONS FOR THE BENEFIT OF THE CONTRACTOR. ALL UTILITY WORK LISTED HEREIN WILL BE DONE BY THE UTILITY OWNERS. ALL UTILITIES ARE SHOWN ON THE PLANS FROM THE BEST AVAILABLE INFORMATION.

THE CONTRACTOR'S ATTENTION IS DIRECTED TO ARTICLE 105-8 OF THE STANDARD SPECIFICATIONS.

A. PROGRESS ENERGY

- 1. PROGRESS ENERGY WILL RELOCATE TO TALLER POWER POLES AS NECESSARY FOR BRIDGE CONSTRUCTION.
- 2. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.

B. BELL SOUTH

- 1. BELLSOUTH WILL RELOCATE THEIR AERIAL FACILITIES AFTER NEW POWER POLES HAVE BEEN INSTALLED BY PROGRESS ENERGY.
- 2. BELLSOUTH WILL ADJUST THEIR BURIED FACILITIES AS NECESSARY AFTER DRAINAGE CONFLICTS HAVE BEEN LOCATED AND STAKED. BELLSOUTH WILL REQUIRE A ONE (1) WEEK NOTICE AND (2) WEEKS TO COMPLETE THEIR RELOCATIONS.
- 3. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.

C. TIME WARNER (CABLE)

- 1. TIME WARNER WILL RELOCATE TO PROGRESS ENERGY POWER POLES.
- 2. TIME WARNER WILL ADJUST THEIR BURIED FACILITIES AS NECESSARY AND WILL REQUIRE A ONE (1) WEEK NOTICE AND ONE (1) DAY TO COMPLETE THEIR RELOCATIONS.
- 3. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.