

6/19/07

PROJECT: R-4429C
COUNTY: CurrituckPROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Dominion Power - Power Distribution
- B. Embarq – Telephone
- C. Piedmont Natural Gas – Natural Gas
- D. MediaCom - CATV

The conflicting facilities of these concerns will be adjusted as listed below and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information. MediaCom and Embarq will be attaching their facilities to Dominion Power's utility poles.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Dominion Power - Power Distribution- Relocated by September 21, 2007
 - 1) See Utilities by Others Plans.
- B) Embarq – Telephone- Relocated by October 15, 2007
 - 1) See Utilities by Others Plans.
- C) Piedmont Natural Gas- Relocated by August 31, 2007.
 - 1) See Utilities by Others Plans.
- D) MediaCom – CATV- Relocation will be complete by October 21, 2007 after Dominion Power completes their relocation.
 - 1) See Utilities by Others Plans.

NOTE: All other utilities shall remain in place and will be adjusted as necessary.