

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy - Power Distribution
- B) Verizon South - Telephone

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) Duke Energy - Power Distribution

- 1) The Duke Energy is to be notified by the Contractor three (3) weeks prior to completion of the rough grading for the detour road of the date that grading work is to be completed. The Contractor will allow Duke Energy two (2) weeks to install its temporary poles and power lines at the locations shown on the Utility by Others Plans. After completion of the project permanent lines and poles will be installed at locations shown on the Utility by Others Plans.
- 2) Contact person for Duke Energy is Mr. Perry Windsor at 704-662-4915.

B) Verizon South - Telephone

- 1) Verizon South is to be notified by the Contractor three (3) weeks prior to completion of the rough grading for the detour road of the date that grading work is to be completed. The Contractor will allow Verizon South two (2) weeks after Duke Power completes its work to install its temporary lines at the locations shown on the Utility by Others plans. After completion of the project Verizon South will install their permanent lines at the locations shown on the Utilities by Others Plans.
- 2) Contact person for Verizon South is Mr. Fred High at 919-620-6400.