



PROJECT SPECIAL PROVISIONS  
Utility Construction

All proposed utility construction shall meet the applicable requirements of the NC Department of Transportation's "Standard Specifications for Roads and Structures" dated July 2006. Division 15 of the Standard Specifications is revised as follows:

Page 15-1, Paragraph 4

Provide access for Department personnel and the owner's representatives to all phases of construction. Notify Department personnel and the utility owner two weeks prior to commencement of any work and one week prior to service interruption. Keep utility owner's representatives informed of work progress and provide opportunity for inspection of construction and testing. The existing water and sewer lines belong to Robeson County Public Works Department. The contact person for the owner is Mr. Henry Harris with the Robeson County Public Works Department. Mr. Harris can be reached by telephone at (910) 671-3485. The Contractor shall provide access for the owner's representatives to all phases of construction. Any work on these lines must be coordinated through the Engineer and the utility owner before beginning.

Note: The proposed 8" ductile iron water line shown under existing US 74 shall be installed by open cut concurrent with installation of the bridge girders on Old Kingsdale Road (SR 2210). Work shall be coordinated with Step 7 of the Traffic Control Plan which places traffic into a median crossover and a one-way directional pattern during installation of said girders.

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) AT&T – Telephone
- B) Lumbee River EMC – Power Distribution

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the 2006 Standard Specifications.

Utilities Requiring Adjustment:

- A) AT&T – Telephone
  - 1) The AT&T has abandoned all facilities within the project limits.
  - 2) Contact person for AT&T is Mr. Lance LaLiberte at 919-620-3901 or 866-425-3586.
- B) Lumbee River EMC – Power Distribution
  - 1) The existing overhead power distribution line, south of Old Kingsdale Road and within the project limits, will be relocated to the south and along the proposed R/W. Construction shall be completed by February 1, 2009.
  - 2) Contact person for Lumbee River EMC is Mr. Bernard Jones at 910-827-2134.