


December 22, 2011

42

Project: B-4506
County: Forsyth



PROJECT SPECIAL PROVISIONS
Utility Construction

Specifications:

The proposed utility construction shall meet the applicable requirements of the NC Department of Transportation's "Standard Specifications for Roads and Structures" dated January 2012, the City of King Standard Specifications and Standard Drawings for water and sewer line construction, and the following provisions.

Revise the 2012 Standard Specifications as follows:

Page 15-1; Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2, add the following sentences:

The utility owner is the City of King Public Utilities. The contact person is Mr. Robert Pettitt and he can be reached by phone at (336)422-7884 or (336)944-6885.

Page 15-6; Subarticle 1510-3 (B) Testing and Sterilization, change the allowable leakage formula to:

$$W=LD (P)^{1/2}/148,000$$

Page 15-6; Subarticle 1510-3 (B) Testing and Sterilization; seventh paragraph delete the words (concurrently or) in the following sentence.

Testing, cleaning and sterilization may be performed ~~concurrently or~~ consecutively.

Project: B-4506
County: Forsyth

43

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) DUKE - POWER
- B) AT&T – TELEPHONE
- C) WINDSTREAM TELEPHONE
- D) PIEDMONT NATURAL GAS

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Duke Energy will relocate power lines before LET.
Contact person is Miss. Lydia Hoots at (336) 917-2524.
See Utilities by Others Plans for details.
- B) AT&T Telephone Company will expose lines at the possible conflict points shown on the plans during construction and will adjust as necessary. AT&T will require two weeks' notice and one week to complete their work.
Contact person is Mr. Jim Brooks at (336)788-0150.
See Utilities by Others Plans for details.
- C) Windstream Telephone Company will relocate telephone cable lines using trenchless system and will finish before LET.
Contact person is Mr. Robert Melton at (336)969-4973.
See Utilities by Others plans for details.
- D) Piedmont Natural Gas Company will adjust the conflict point before LET.
Contact person is Mr. David Jackson at (336)726-7762.
See Utilities by Others plans for details.