MANAGEMENT STRATEGIES

ALONG ADJACENT STREETS.

DURATION OF PHASE 2.

BRIDGE WORK.

THIS PROJECT WILL BE COMPLETED BY MAINTAINING TRAFFIC ON EXISTING NC 55

DRAINAGE INSTALLATIONS, AND UTILITY WORK AS NECESSARY. RECONSTRUCTION OF

AND NC 147, EXCEPT AS NOTED IN THE PHASING FOR OVERHEAD BRIDGE WORK,

NC 55/NC 147 RAMPS WILL BE COMPLETED BY USE OF FLAGGERS, CLOSURES AND

WEDGING WILL BE REQUIRED TO TRANSITION FROM EXISTING PAVEMENT TO THE

WHERE THE PROPOSED GRADES DO NOT MATCH EXISTING NC 55.

DETOURS. ALL OTHER CONSTRUCTION AND Y-LINE WORK WILL BE COMPLETED AWAY

FROM TRAFFIC DURING A CLOSURE OF EACH STREET. TIE-INS OF EACH Y-LINE TO

NC 55 WILL BE COMPLETED BY USE OF FLAGGERS AND LANE CLOSURES ALONG NC 55.

TEMPORARY PAVEMENT AND TRAFFIC SHIFTS WILL BE REQUIRED TO MAINTAIN TRAFFIC

AND ALLOW ADEQUATE ROOM FOR CONSTRUCTION. TEMPORARY PAVEMENT AND TEMPORARY

PERMANENT PAVEMENT AND FOR TEMPORARY TIE-INS FROM EXISTING NC 55 TO Y-LINES

PEDESTRIANS ACCESS WILL BE MAINTAINED ALONG EXISTING FACILITIES AND NEW

SECTIONS OF PERMANENT SIDEWALK. WHEN REQUIRED DUE TO CLOSURES OF EXISTING

SIDEWALK, PEDESTRIAN ACCESS WILL BE MAINTAINED BY USE OF PEDESTRIAN DETOURS

THE REPLACEMENT OF THE NC 55 BRIDGE OVER NC 147 WILL BE COMPLETED BY USE OF

TEMPORARY TRAFFIC PATTERNS ON NC 55 WHILE MAINTAINING TRAFFIC ON NC 55 AND

NC 147. TEMPORARY CLOSURES OF NC 147 WILL BE REQUIRED TO COMPLETE OVERHEAD

UNDER TRAFFIC OR BY USE OF TEMPORARY RAMP CLOSURES. RECONSTRUCTION OF RAMPS

-R3- AND -R5- WILL BE COMPLETED BY USE OF SHORT-TERM CLOSURES DURING THEIR

RESPECTIVE PHASE. RAMP -R4- WILL BE CLOSED AND DETOURED LONG-TERM FOR THE

CONSTRUCTION OF PHASE 1, STEPS 1-10, NORTH OF THE NC 147 INTERCHANGE, WILL

ALL TEMPORARY PAVEMENT, WIDENING, AND NEW LOCATION SECTIONS AWAY FROM

TRAFFIC WILL THEN BE SHIFTED TO AREAS OF TEMPORARY PAVEMENT ALONG NC 55

FROM MAIN STREET TO HOLLOWAY STREET TO ALLOW PERMANENT CONSTRUCTION TO

TRAFFIC WILL BE SHIFTED TO A TEMPORARY PATTERN ON AREAS OF NEW PAVEMENT

MAIN STREET. NORTH OF MAIN STREET TRAFFIC WILL BE PLACED IN A TEMPORARY

PATTERN BY USE OF DRUMS. IN ORDER TO UTILIZE THE FINAL SIGNAL PATTERNS,

TRAFFIC WILL BE PLACED IN THE FINAL PATTERN ON NC 55 AT EACH SIGNALIZED

INTERSECTION NORTH OF MAIN STREET. USING LANE CLOSURES, ALL REMAINING

MEDIAN WORK WILL BE COMPLETED, FOLLOWED BY REMAINING OUTSIDE CURB AND

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED

OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING.

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

IN PHASE 3, TRAFFIC WILL BE SHIFTED TO THE FINAL PATTERN ON NC 55, SOUTH OF

ALONG NC 55 TO ALLOW PERMANENT CONSTRUCTION TO CONTINUE IN PHASE 2.

TRAFFIC OR BY USE OF FLAGGERS AND LANE CLOSURES.

CONTINUE IN PHASE 1, STEPS 11-21.

GUTTER AND SIDEWALK WORK.

GENERAL NOTES

BE COMPLETED BY MAINTAINING TRAFFIC IN THE EXISTING PATTERNS AND COMPLETING

WIDENING OF AND CONSTRUCTION ALONG RAMPS -R1- AND -R2- WILL BE COMPLETED

PROJECT NOTES

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL **EVENTS AS FOLLOWS:**

ROAD NAME

-LALT-/ALSTON AVENUE (NC 55) -YA-/DURHAM FREEWAY (NC 147), AND RAMPS -R1-, -R2-, -R3-, -R4-, -R5--Y2-/ANGIER AVENUE (SR 1926)

-Y4- & -Y5-/MAIN STREET

-Y18-/LIBERTY STREET

-Y15-/TAYLOR STREET

-Y22-/HOLLOWAY STREET (US 70 BUS/NC 98)

HOLIDAY

- 1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.
- 2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 A.M. DECEMBER 31st TO 8:00 P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY. SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 8:00 P.M. THE FOLLOWING TUESDAY.
- 3. FOR EASTER, BETWEEN THE HOURS OF 6:00 A.M. THURSDAY AND 8:00 P.M. MONDAY.
- 4. FOR MEMORIAL DAY. BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO 8:00 P.M. TUESDAY.
- 5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 A.M. THE DAY BEFORE INDEPENDENCE DAY AND 8:00 P.M. THE DAY AFTER INDEPENDENCE DAY.

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY THEN BETWEEN THE HOURS OF 6:00 A.M. THE THURSDAY BEFORE INDEPENDENCE DAY AND 8:00 P.M. THE TUESDAY AFTER INDEPENDENCE DAY.

- 6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY AND 8:00 P.M. TUESDAY.
- 7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 A.M. TUESDAY TO 8:00 P.M. MONDAY.
- 8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 A.M. THE FRIDAY BEFORE THE WEEK OF CHRISTMAS DAY AND 8:00 P.M. THE FOLLOWING TUESDAY AFTER THE WEEK OF CHRISTMAS.
- 9. FOR EVENTS OCCURRING AT THE FOLLOWING VENUES BETWEEN TWO (2) HOURS BEFORE THE START AND TWO (2) HOURS AFTER THE END.
 - DUKE UNIVERSITY GRADUATION. FOOTBALL GAMES. MEN'S BASKETBALL
 - GAMES, AND WOMEN'S BASKETBALL GAMES
 - DURHAM BULLS ATHLETIC PARK - DURHAM PERFORMING ARTS CENTER
 - NORTH CAROLINA CENTRAL UNIVERSITY GRADUATION, FOOTBALL GAMES, MEN'S BASKETBALL GAMES, AND WOMEN'S BASKETBALL GAMES
 - DURHAM RESCUE MISSION (SEE LOCAL NOTE LN-03)
 - OTHER LARGE TRAFFIC VOLUME GENERATING EVENTS AS NOTED BY THE
- DO NOT CLOSE ROADS AS FOLLOWS:

ROAD NAME

1) -LALT-/ALSTON AVENUE (NC 55) -YA-/DURHAM FWY (NC 147)

ENGINEER

-R1-, -R2-, -R3-, -R4-, -R5--Y22-/HOLLOWAY STREET (US 70 BUS/NC 98)

2) -Y2-/ANGIER AVE (SR 1926) -Y4- & -Y5-/MAIN STREET -Y15- TAYLOR STREET

MONDAY-FRIDAY: 6:00 A.M. TO 10:00 P.M.

MONDAY-SUNDAY: 6:00 A.M. TO

10:00 P.M.

DAY AND TIME RESTRICTIONS

-Y18- LIBERTY STREET

D) DO NOT STOP TRAFFIC AS FOLLOWS:

ROAD NAME 1) ALL ROADS SHIFTS

DURATION AND **OPERATION** 15 MINUTES FOR TRAFFIC

E) DO NOT CONDUCT MULTI-VEHICLE HAULING AS FOLLOWS; INGRESS AND EGRESS FROM RAMPS WILL BE ALLOWED:

ROAD NAME DAY AND TIME RESTRICTIONS -LALT-/ALSTON AVENUE (NC 55) MONDAY-FRIDAY: 7:00 A.M. TO 9:00 A.M. & -Y22-/HOLLOWAY STREET 4:00 P.M. TO 7:00 P.M (US 70 BUS / NC 98)

SHEET NO.

TMP-2

PROJ. REFERENCE NO.

U-3308

HDR Engineering, Inc. of the Carolinas 3733 National Drive, Suite 207 Raleigh, N.C. 27612 N.C.B.E.L.S. License Number: F–0116

F) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.

LANE AND SHOULDER CLOSURE REQUIREMENTS

- G) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.
- H) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.
- I) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

- J) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.
- DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED WITH GUARDRAIL OR BARRIER.

PAVEMENT EDGE DROP OFF REQUIREMENTS

L) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE WARNING "UNEVEN LANES" SIGNS (W8-11) 500 FT. IN ADVANCE AND A MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

TIME RESTRICTIONS

OR DIRECTED BY THE ENGINEER.

ENGINEER.

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

ROAD NAME

1) -YA-/DURHAM FREEWAY (NC 147) MON-FRI: -R1-, -R2-, -R3-, -R4-, -R5- SAT & SUN: 10:00 A.M. TO 8:00 P.M.

2) -LALT-/ALSTON AVENUE (NC 55) -Y2/ANGIER AVENUE (SR 1926) -Y4- & -Y5-/MAIN STREET


-Y18-/LIBERTY STREET -Y22-/HOLLOWAY STREET (US 70 BUS / NC 98)

MON-FRI: 7:00 A.M. TO 9:00 A.M. & 4:00 P.M. TO 7:00 P.M.

6:00 A.M. TO 8:00 P.M.

DAY AND TIME RESTRICTIONS

DAY AND TIME RESTRICTIONS MONDAY-FRIDAY: 7:00 A.M. TO 9:00 A.M. 4:00 P.M. TO 7:00 P.M.





PROJECT NOTES

UNLESS ALL SIGNATURES COMPLETED

DOCUMENT NOT CONSIDERED FINAL