

NOTE: THE WORK OF AREA 1, AREA 2 AND AREA 3 MAY BE PERFORMED SIMULTANEOUSLY IN ACCORDANCE WITH THE STEPS OF EACH AREA.

AREA 3



PROJ. REFERENCE NO.	SHEET NO.
U-2524D	TMP-3B

PHASE IV (CONT'D)

STEP 3:
AWAY FROM TRAFFIC AND IN A CONTINUOUS MANNER USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 15 AS NEEDED, PERFORM THE FOLLOWING:

CONSTRUCT UP TO THE EDGE OF -Y8- AT THE FOLLOWING LOCATIONS:

- RPAY8- FROM STA. 10+00 +/- TO STA. 14+28 +/-
- RPDY8- FROM STA. 11+00 +/- TO STA. 14+33 +/-
- SPAY8- FROM STA. 0+00 +/- TO STA. 4+62 +/-
- SPDY8- FROM STA. 0+00 +/- TO STA. 3+07 +/-

USING ROADWAY STANDARD 1101.02 SHEET 3 OF 15 AS NEEDED, PERFORM THE FOLLOWING:

PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS IN THE FINAL PATTERN AS SHOWN IN THE PAVEMENT MARKING PLANS ALONG -Y8-.

INSTALL THE KEYED-IN MONOLITHIC ISLANDS ON -Y8- AS SHOWN IN THE ROADWAY PLANS.

INSTALL SIGNS FOR FINAL PATTERN ON -Y8-.

STEP 4:
USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 15 AS NEEDED, COMPLETE THE FOLLOWING:

PLACE THE FINAL LIFT OF SURFACE COURSE THROUGHOUT THE LIMITS OF -Y8- AND ADJOINING RAMPS. (SEE ROADWAY PLANS FOR LOCATIONS)

PLACE THE FINAL PAVEMENT MARKINGS IN THE FINAL PATTERN ON -Y8- AND ADJOINING RAMPS AS SHOWN IN THE PAVEMENT MARKING PLANS.

STEP 5:
UPON PROJECT ACCEPTANCE BY THE ENGINEER, OPEN ALL ROADWAYS TO FINAL TRAFFIC PATTERN

17-JUN-2016 16:07
J:\U-2524D\TrafficControl\TCP\U-2524D_TC_TCP_03B.dgn
\$\$\$\$\$USERNAME\$\$\$\$\$

**DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED**

APPROVED: <u>Tim Gaus</u> DATE: <u>6/20/2016</u> 		<p style="text-align: center; font-size: 24pt;">PHASING</p>
---	---	--