



MATCHLINE
-L- STA 312+00+/-
SEE SHEET TMP-43

MATCHLINE
-L- STA 366+00+/-
SEE THIS SHEET

AWAY FROM TRAFFIC, CONTINUE
CONSTRUCTION OF -L- (NBL).

AWAY FROM TRAFFIC,
CONSTRUCT -L- (NBL).

USING FLAGGERS, CONSTRUCT
-Y6-, TIE TO EXISTING.

AWAY FROM TRAFFIC, COMPLETE
CONSTRUCTION OF -Y5-.
USING FLAGGERS, CONSTRUCT
-Y5-, TIE TO EXISTING.

AWAY FROM TRAFFIC, CONTINUE
CONSTRUCTION OF -L- (NBL).

-Y7-
SR 1177
(WATER TANK RD)

-Y11-
(LAUREL RIDGE RD SOUTH)

-Y8REV-
(IRA JORDAN RD)

-Y8AREV-

MATCHLINE
-L- STA 366+00+/-
SEE THIS SHEET

MATCHLINE
-L- STA 423+00+/-
SEE SHEET TMP-45

AWAY FROM TRAFFIC, INSTALL
SHORING AND CONSTRUCT CULVERT.

AWAY FROM TRAFFIC, BEGIN
CONSTRUCTION OF -L- (NBL).

AWAY FROM TRAFFIC, BEGIN
CONSTRUCTION OF -L- (NBL).

USING FLAGGERS, CONSTRUCT
-Y12-, TIE TO EXISTING.

-Y9REV-
SR 1178
(PAUL GOODMAN RD)

-Y10-
SR 1210
(JOE OWENS RD)

-Y12-
SR 1145
(MULATO MTN RD)

3:27:17 PM
TCP:R2915C.TCP.P3 0V.dgn
\$\$\$\$\$USERNAME\$\$\$\$\$

HNTB
HNTB NORTH CAROLINA, P.C.
343 E. SIX FORKS ROAD, SUITE 200
RALEIGH, NORTH CAROLINA 27609
NC LICENSE NO: C-1554

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED:
Rhonda B. Early
F54C4F5AC8BF4BA

DATE:
7/2/2016

PROFESSIONAL ENGINEER
SEAL
023521
RHONDA B. EARLY

DIVISION OF HIGHWAYS
STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
ZONE TRAFFIC CONTROL

TRANSPORTATION
MANAGEMENT PLAN

PHASE III OVERVIEW

SHEET 2 OF 3