



TEMPORARY GRAU 350
 -L- STA 237+50
 -L- STA 262+00
 -L- STA 307+03
 -L- STA 360+59

TEMPORARY BARRIER
 -L- EXIST (RT) STA 253+70 TO STA 255+00
 -L- EXIST (RT) STA 358+60 TO STA 360+50

NOTES:
 * REFER TO PHASE I DETAILS FOR TEMPORARY WIDENING
 * REFER TO PHASE I DETAILS FOR PCB PLACEMENT
 * REFER TO PHASE II DETAILS FOR TEMPORARY GUARDRAIL

PROPOSED CONSTRUCTION

APPROVED: <i>[Signature]</i> DATE: 9-7-04	PHASE I OVERVIEW STA 310+00 TO STA 378+00						
	SCALE: 1" = 500'						
	DATE: 08/27/04						
	DWG. BY: MAS						
	DESIGN BY: JMH						
REVIEWED BY: RBE	<table border="1"> <tr> <th colspan="2">REVISIONS</th> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </table>	REVISIONS					
REVISIONS							