

PROJECT: B-3300  
COUNTY: Ashe

PROJECT SPECIAL PROVISIONS  
Utility

UTILITY BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. Blue Ridge EMC
- B. Skyline Telephone
- C. Mediacom CATV

The conflicting facilities will be adjusted prior to the date of availability except where noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. Blue Ridge EMC

- 1. See "Utility by Others Plans" for utility conflicts.
- 2. Proposed Permanent Power Line and Pole along DR2 to be installed after completion of DR2. Temporary Power Line and Pole to be removed after installation of the Proposed Permanent Power Line and Pole. Contractor to give Blue Ridge EMC 2 weeks notice and 2 weeks to complete the work.

B. Skyline Telephone

- 1. See "Utility by Others Plans" for utility conflicts.

C. Mediacom CATV

- 1. See "Utility by Others Plans" for utility conflicts.