# STATE OF NORTH CAROLINA DIVISION OF HIGHWAYS

STATE PROJECT REFERENCE NO. R-2562AC TCP-1

# PLAN FOR PROPOSED TRAFFIC CONTROL, MARKING & DELINEATION

# CUMBERLAND COUNTY

# ROADWAY STANDARD DRAWINGS

THE FOLLOWING ROADWAY STANDARDS AS APPEAR IN "ROADWAY STANDARD DRAWINGS" -ROADWAY DESIGN UNIT-N.C. DEPARTMENT OF TRANSPORTATION-RALEIGH, N.C., DATED JANUARY 2002 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE CONSIDERED A PART OF THESE PLANS:

STD. NO.	TITLE
1101.02	TEMPORARY LANE CLOSURES
1101.03	TEMPORARY ROAD CLOSURES
1101.04	TEMPORARY SHOULDER CLOSURES
1101.11	TRAFFIC CONTROL DESIGN TABLES
1110.01	STATIONARY WORK ZONE SIGNS
1110.02	PORTABLE WORK ZONE SIGNS
1115.01	FLASHING ARROW PANELS
1135.01	CONES
1145.01	BARRICADES
1150.01	FLAGGERS
1165.01	TRUCK MOUNTED IMPACT ATTENUATOR-DELINEATION
1205.01	PAVEMENT MARKINGS - LINE TYPES & OFFSETS
1205.02	PAVEMENT MARKINGS - 2 LANE & MULTILANE ROADWAYS
1205.04	PAVEMENT MARKINGS - INTERSECTIONS
1205.05	PAVEMENT MARKINGS - TURN LANES
1205.08	PAVEMENT MARKINGS - SYMBOLS & WORD MESSAGES
1205.12	PAVEMENT MARKINGS - BRIDGES
1250.01	PAVEMENT MARKER SPACING
1251.01	RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY
1261.01	GUARDRAIL & BARRIER DELINEATOR SPACING
1261.02	GUARDRAIL & BARRIER DELINEATOR TYPES
1262.01	GUARDRAIL END DELINEATION

# INDEX OF SHEETS

SHEET NO.	<u>TITLE</u>		
TCP-1	LIST OF APPLICABLE ROADWAY STANDARD DRAWINGS, LEGEND AND INDEX OF SHEETS		
TCP-2	PROJECT NOTES		
TCP-3	PROJECT PHASING		
TCP-4	PHASING DETAILS		
TCP-5	DRUM DETAIL		
TCP-6	PORTABLE BARRIER DETAIL		
TCP-7	PORTABLE BARRIER DETAIL		
TCP-8	WORK ZONE SIGNAGE		
TCP-9	REDUCED SPEED SIGNAGE		

# **LEGEND**

# GENERAL

DIRECTION OF TRAFFIC FLOW

PROPOSED PVMT. ----- EXIST. PVMT.

WORK AREA

REMOVAL OF EXISTING PAVEMENT

### TRAFFIC CONTROL DEVICES

T TYPE I BARRICADE

TYPE II BARRICADE

TYPE III BARRICADE

CONE

• TUBULAR MARKER

FLASHING ARROW PANEL (TYPE C)

TYPE 'B' WARNING LIGHT

STATIONARY SIGN

PORTABLE SIGN

STATIONARY OR PORTABLE SIGN

WARNING FLAGS

---- CRASH CUSHION

CHANGEABLE MESSAGE SIGN

TRUCK MOUNTED IMPACT ATTENUATOR (TMIA)

図圏 POLICE

FLAGGER

### PAVEMENT MARKINGS

CRYSTAL/CRYSTAL PAVEMENT MARKER

YELLOW/YELLOW PAVEMENT MARKER

CRYSTAL/RED PAVEMENT MARKER

↑ ↑ ↑ PAVEMENT MARKING SYMBOLS

PAINT (100MM) TOTAL 9381 M 3 M. WHITE SKIP 268 STRAIGHT ARROW (1X) PAINT SYMBOL 6 EA TOTAL 6 EA

SEAL

Pavement Marking Schedule TIP Project # R-2562AA

THERMOPLASTIC (100MM, 2.3MM)

THERMOPLASTIC (100MM, 2.3MM)

THERMOPLASTIC (100MM, 3.1MM)

THERMOPLASTIC (100MM, 3.1MM)

THERMOPLASTIC (100MM, 3.1MM)

THERMOPLASTIC (200MM, 2.3MM)

THERMOPLASTIC (600MM, 3.1MM)

THERMOPLASTIC SYMBOL (2.3MM)

THERMOPLASTIC SYMBOL (2.3MM)

THERMOPLASTIC SYMBOL (2.3MM)

PERMANENT RAISED MARKERS

TEMPORARY

PAVEMENT MARKINGS

REMOVABLE TAPE (150MM)

PAINT (100MM)

PAINT (100MM)

PAVEMENT MARKINGS

& DELINEATION SECTION J.S. BOURNE, PE TRAFFIC CONTROL ENGINEER G.L. GETTIER, PE TRAFFIC CONTROL PROJECT ENGINEER J.W. WOOLARD, PE TRAFFIC CONTROL PROJECT DESIGN ENGINEER TRAFFIC CONTROL DESIGN ENGINEER / TECHNICIAN

DESCRIPTION

WHITE EDGELINE

YELLOW EDGELINE

3 M. WHITE SKIP

WHITE GORELINE

WHITE STOPBAR

LEFT TURN ARROW

RIGHT TURN ARROW

STRAIGHT ARROW

CRYSTAL & RED

DESCRIPTION

3 M. BLACK SKIP

WHITE EDGELINE (1X)

YELLOW EDGELINE (1X)

TRAFFIC CONTROL, MARKING,

0.5 M. WHITE MINISKIP

WHITE SOLID LANE LINE

SYMBOL

TA

TB

TD

TE


TP

**T2** 

SYMBOL

PA

PLAN REVIEWED BY:



PAY ITEM QUANITY

2402 M

611 M

32 M

290 M

50 M

5 EA

4 EA

8 EA

150 EA

PAY ITEM QUANITY

BREAKDOWN

175 M

4426

4687

2394

BREAKDOWN

TOTAL QUANTITY

TOTAL 4796 M

TOTAL QUANTITY

933 M

50 M

25 M

17 EA

150 EA

175 M

TOTAL

TOTAL

TOTAL

TOTAL

TOTAL

TOTAL

PLAN PREPARED BY: N.C.D.O.T. TRAFFIC CONTROL, MARKING & **DELINEATION SECTION** 

BRIAN D. DEHLER, PE \_ TRAFFIC CONTROL ENGINEER

TRAFFIC CONTROL PROJECT ENGINEER

TRAFFIC CONTROL PROJECT DESIGN ENGINEER

JENNIFER L. STARNES \_\_ TRAFFIC CONTROL DESIGN ENGINEER / TECHNICIAN

CIL

PROJ. REFERENCE NO.	SHEET NO.
R-2562AC	TCD 2
-	ICF-Z

# PROJECT NOTES

ADAPT THE TRAFFIC CONTROL PLANS, WHEN DIRECTED BY THE ENGINEER TO MEET FIELD CONDITIONS TO PROVIDE SAFE AND EFFICIENT TRAFFIC MOVEMENT.

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE, OR RESULT IN DUPLICATE, OR UNDESIRED OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN PLANS OR AS DIRECTED BY THE ENGINEER.

### LANE AND SHOULDER CLOSURE REQUIREMENTS

- DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC OF AN OPEN TRAVELWAY UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GAURDRAIL OR OTHERWOSE DIRECTED BY THE ENGINEER
- REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER.
- WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 12m OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.
- WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO A DIVIDED FACILITY AND WITHIN 3m OF AN OPEN TRAVEL LANE. CLOSE THE NEAREST OPEN TRAVEL LANE USING STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.
- WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS OR AS DIRECTED BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.
- DO NOT WORK SIMULTANEOUSLY, ON BOTH SIDES OF AN OPEN TRAVELWAY, WITHIN THE SAME LOCATION, ON A TWO-LANE, TWO WAY ROAD.

### TRAFFIC PATTERN ALTERATIONS

NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

### SIGNING

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 31m FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE WARNING SIGNS, AS DIRECTED BY THE ENGINEER, AT NO COST TO THE DEPARTMENT.

- COVER OR REMOVE ALL DETOUR SIGNS WITHIN AND/OR OFF THE PROJECT LIMITS WHEN A DETOUR IS NOT IN OPERATION.
- ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC PATTERN.
- INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) 500 FT. IN ADVANCE OF THE UNEVEN AREA.
- INSTALL BLACK ON ORANGE "BUMP" SIGNS (W8-1) 500 FT IN ADVANCE OF THE UNEVEN AREA.

#### TRAFFIC BARRIER

INSTALL MOVABLE/PORTABLE CONCRETE BARRIER ACCORDING TO THE TRAFFIC CONTROL PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY LOCATION. PROCEED IN A CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK IN THAT LOCATION UNLESS OTHERWISE STATED IN THE TRAFFIC CONTROL PLANS OR AS DIRECTED BY THE ENGINEER.

ONCE MOVABLE/PORTABLE CONCRETE BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK IS PERFORMED BEHIND THE MOVABLE/PORTABLE CONCRETE BARRIER FOR A PERIOD LONGER THAN TWO (2) MONTHS, REMOVE/RESET MOVABLE/PORTABLE CONCRETE BARRIER AT NO COST TO THE DEPARTMENT UNLESS OTHERWISE STATED IN THE TRAFFIC CONTROL PLANS, BARRIER IS PROTECTING A HAZARD, OR AS DIRECTED BY THE ENGINEER.

PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT ALL TIMES DURING INSTALLATION AND REMOVAL OF BARRIER BY EITHER A TRUCK MOUNTED IMPACT ATTENUATOR (MAXIMUM 72 HOURS) OR A TEMPORARY CRASH CUSHION.

OFFSET THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER A MINIMUM OF 12m FROM ONCOMING TRAFFIC OR PROTECT AT ALL TIMES BY A TEMPORARY CRASH CUSHION.

INSTALL MOVABLE/PORTABLE CONCRETE BARRIER WITH TRAFFIC FLOW, BEGINNING WITH THE UPSTREAM SIDE OF TRAFFIC. REMOVE MOVABLE/PORTABLE CONCRETE BARRIER AGAINST THE FLOW OF TRAFFIC BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.

INSTALL AND SPACE DRUMS EQUAL IN METERS TO 2/3rds THE POSTED SPEED LIMIT (MPH) TO CLOSE OR KEEP CLOSED THE SECTION OF THE ROADWAY UNTIL THE BARRIER CAN BE PLACED OR AFTER BARRIER IS REMOVED.

### TRAFFIC CONTROL DEVICES

- SPACE CHANNELIZING DEVICES IN WORK AREAS EQUAL IN METERS TO 2/3rds THE POSTED SPEED LIMIT (MPH), EXCEPT 3m ON-CENTER IN RADII, AND 1m OFF THE EDGE OF AN OPEN TRAVELWAY, WHEN LANE CLOSURES ARE NOT IN EFFECT.
- PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. STAGGER OR OVERLAP BARRICADES TO ALLOW FOR INGRESS OR EGRESS.
- PLACE SETS OF THREE DRUMS PERPENDICULAR TO THE EDGE OF THE TRAVELWAY ON 500 FT. CENTERS WHEN UNOPENED LANES ARE CLOSED TO TRAFFIC. THESE DRUMS SHALL BE IN ADDITION TO CHANNELIZING DEVICES.

#### PAVEMENT MARKING AND MARKERS

1. NC 87 (X-OVERS)

INSTALL PAVEMENT MARKINGS ON THE FINAL SURFACE AS FOLLOWS:

ROAD NAME

MARKING

MARKER

PAINT 2. NC 87 (RESURFACING) THERMO

RAISED PAVEMENT MARKER

INSTALL TEMPORARY PAVEMENT MARKINGS ON THE EXISTING PAVEMENT AS FOLLOWS:

ROAD NAME

1. NC 87

MARKING

PAINT

MARKER

NONE (EXISTING TO REMAIN)

TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING LINES.

REPLACE ANY PAVEMENT MARKINGS THAT HAVE BEEN DAMAGED BY THE END OF EACH DAY'S OPERATION.

PLACE AT LEAST TWO APPLICATIONS OF PAINT ON NEW ASPHALT WITH TEMPORARY TRAFFIC PATTERNS WHICH WILL REMAIN IN PLACE OVER THREE (3) MONTHS. PLACE ADDITIONAL APPLICATIONS OF PAINT UPON SUFFICIENT DRYING TIME, AS DETERMINED BY THE ENGINEER.

1) // DATE: 12-22-04 SEAL DATE:

# PROJECT NOTES

NONE REVISIONS 07/01/04 RALPH WHITEHEAD ASSOCIATES, INC.

CONSULTING ENGINEERS
P.O. BOX 35624 CHARLOTTE, N.C. 28235 DWG. BY: MAB DESIGN BY: JLS BDD REVIEWED BY: R2562AA\_RDY\_TCP2.dgn

### PHASE I

#### STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON ALL ROADWAYS WITHIN THE PROJECT LIMITS. IF WORK IS NOT PURSUED WITHIN THREE DAYS OF SIGN INSTALLATION, THE SIGNS SHALL BE COVERED OR REMOVED IN A METHOD APPROVED BY THE ENGINEER ACCORDING TO STANDARD SPECIFICATION SECTION 1110.

#### STEP 2:

WHILE MAINTAINING ACCESS TO SR 2233 (BUTLER NURSERY RD), USE ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7 (LEFT LANE CLOSURE) FOR NC 87 (NB AND SB) AND CONSTRUCT NB CROSSOVER AS FOLLOWS:

-NBXO- STA. 10+19 +/- TO 11+87 +/-NBXO- STA. 15+70 +/- TO 17+16 +/-

NOTE: RESTORE 4-LANE, 2-WAY TRAFFIC PATTERN AT THE END OF EACH WORK DAY.

### COMPLETE STEPS 3 THRU 6 IN A CONTINUOUS MANNER.

#### STEP 3:

COMPLETE THE NORTHBOUND CROSSOVER FROM -NBXO- STA. 10+19 +/TO 11+87 +/- AND FROM 15+70 +/- TO 17+16 +/-.

USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7\* (RIGHT LANE CLOSURE) FOR NC 87 (SB ONLY), OBLITERATE EXISTING CONFLICTING PAVEMENT MARKINGS (OUTSIDE EDGELINE) FROM -NBXO- STA. 10+19 +/- TO 17+87 +/- RT.

PLACE TEMPORARY PAVEMENT MARKINGS FROM -NBXO- STA. 7+50 +/TO 17+87 +/- RT IN ACCORDANCE WITH DETAIL 1 ON TCP-4.

### STEP 4:

USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7\* (LEFT LANE CLOSURE), SHIFT SB TRAFFIC TO TEMPORARY ONE-LANE, ONE-WAY TRAFFIC PATTERN ON NC 87 (SB).

INSTALL TEMPORARY CONCRETE BARRIER FROM -NBXO- STA. 10+19 +/TO 17+37 +/- IN ACCORDANCE WITH DETAIL 1 ON SHEET TCP-4, AND
ROADWAY PLAN SHEETS 4 THRU 6.

### STEP 5:

USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7\* (LEFT LANE CLOSURE) FOR NC 87 (NB), OBLITERATE REMAINING EXISTING CONFLICTING PAVEMENT MARKINGS FROM -NBXO- STA. 10+19 +/- TO 17+37 +/-.

PLACE TEMPORARY PAVEMENT MARKINGS FROM -NBXO- STA. 10+19 +/- TO 20+07 +/- IN ACCORDANCE WITH DETAIL 1 ON TCP-4..

USING DETAIL 3 ON TCP-4, MAINTAIN LIMITED ACCESS TO BUTLER NURSERY RD.

### STEP 6:

USING ROADWAY STANDARD DRAWING 1101.03 SHEET 4 OF 9\*, CLOSE NC 87 (NB) AND SHIFT NB TRAFFIC TO NB CROSSOVER AND TEMPORARY 2-LANE, 2-WAY TRAFFIC PATTERN ON NC 87 (SB LANES) FROM -NBXO-STA. 10+19 +/- TO 20+07 +/-.

### STEP 7:

PERFORM REPAIRS TO EMBANKMENT UNDER NC 87 NORTHBOUND BRIDGE OVER ROCKFISH CREEK.

\*MODIFY BUFFER LENGTH TO 90m FOLLOWING MERGE TAPER IN ROADWAY STANDARD DRAWINGS 1101.02 SHEET 3 OF 7 AND 1101.03 SHEET 4 OF 9.

### PHASE II

#### STEP 1:

OBLITERATE EXISTING OUTSIDE EDGE LINE OF NB LANES FROM -SBXO- STA. 12+00 +/- TO 19+44 +/- LT.

PLACE TEMPORARY PAVEMENT MARKINGS FROM -SBXO- STA. 12+00 +/TO 22+14 +/- LT IN ACCORDANCE WITH DETAIL 2 ON TCP-4.

### STEP 2:

REMOVE TUBULAR MARKERS ON BUTLER NURSERY ROAD AND USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7\* (LEFT LANE CLOSURE) FOR NC 87 (NB), SHIFT NB TRAFFIC TO TEMPORARY ONE-LANE, ONE-WAY TRAFFIC PATTERN ON NC 87 (NB).

REMOVE TEMPORARY CONCRETE BARRIER FROM -NBXO- STA. 10+19 +/TO 17+37 +/- RT.

#### STEP 3:

USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7\* (LEFT LANE CLOSURE) FOR NC 87 (NB AND SB), OBLITERATE THE NB CROSSOVER FROM -NBXO- STA. 10+19 +/- TO 11+87 +/- AND FROM STA. 15+70 +/- TO 17+37 +/- AND CONSTRUCT THE SB CROSSOVER AS FOLLOWS:

-SBXO- STA. 12+50 +/- TO 13+95 +/--SBXO- STA. 18+25 +/- TO 19+44 +/-

INSTALL TEMPORARY CONCRETE BARRIER FROM -SBXO-STA. 12+50 +/TO 19+44 +/- LT.

### COMPLETE STEPS 4 THRU 5 IN A CONTINUOUS MANNER.

### STEP 4:

OBLITERATE CONFLICTING PAVEMENT MARKINGS FROM -SBXO- STA. 11+90 +/- TO 20+05 +/-.

PLACE TEMPORARY PAVEMENT MARKINGS FROM -SBXO- STA. 9+80 +/- TO 20+05 +/- IN ACCORDANCE WITH DETAIL 2 ON TCP-4.

### STEP 5:

USING ROADWAY STANDARD DRAWING 1101.03 SHEET 4 OF 9\*, CLOSE NC 87 (SB) AND SHIFT SB TRAFFIC TO SB CROSSOVER AND TEMPORARY 2-LANE, 2-WAY TRAFFIC PATTERN ON NC 87 (NB LANES) FROM -SBXO-STA. 9+80 +/- TO 20+05 +/-.

### STEP 6:

PERFORM REPAIRS TO EMBANKMENT UNDER NC 87 SOUTHBOUND BRIDGE OVER ROCKFISH CREEK.

### PHASE III

#### STEP 1:

RESTORE FINAL TRAFFIC PATTERN BY PLACING TEMPORARY PAVEMENT MARKINGS ON NC 87 (SB) FROM -SBXO- STA. 9+80 +/- TO 20+05 +/- USING ROADWAY STANDARD DRAWING 1205.02.

#### STEP 2:

USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7\* (LEFT LANE CLOSURE), SHIFT SB TRAFFIC TO TEMPORARY ONE-LANE, ONE-WAY TRAFFIC PATTERN ON NC 87 (SB LANES).

### STEP 3:

REMOVE TEMPORARY CONCRETE BARRIER FROM -SBXO- STA. 12+50 +/- TO 19+44 +/-.

OBLITERATE SB CROSSOVER FROM STA. 12+50 +/- TO 13+95 +/- AND FROM 18+25 +/- TO 19+44 +/-.

#### STEP 4:

RESTORE TWO-LANE, ONE-WAY TRAFFIC PATTERN ON NC 87 (SB ONLY).

### STEP 5:

USING ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 7\* (RIGHT LANE CLOSURE), SHIFT NB TRAFFIC TO ONE-LANE, ONE-WAY TRAFFIC PATTERN ON NC 87 (NB LANES) AND OBLITERATE TEMPORARY PAVEMENT MARKINGS FROM -SBXO- STA. 12+00 +/- TO 19+44 +/-.

RESTORE FINAL TRAFFIC PATTERN BY PLACING TEMPORARY PAVEMENT MARKINGS ON NC 87 (NB) FROM -SBXO- STA. 12+00 +/- TO 22+14 +/- USING ROADWAY STANDARD DRAWING 1205.02 AND ALTERNATING LANE CLOSURES AS NECESSARY.


### STEP 6:


RESTORE TWO-LANE, ONE-WAY TRAFFIC PATTERN ON NC 87 (NB LANES).

# PHASE IV


### STEP 1:

ALTERNATE LANE CLOSURES USING STANDARD ROADWAY DRAWING 1101.02 SHEET 3 OF 7, RESURFACE EXISTING NC-87 AND PLACE PERMANENT PAVEMENT MARKINGS (RDWY. STD. NO. 1205.01, 1205.02, 1205.04, 1205.05, 1205.08, AND 1205.12) AND RAISED PAVEMENT MARKERS (RDWY. STD. NO. 1250.01 AND 1251.01) FROM -LREV- STA. 20+31 +/- TO 32+52 +/-.






EXISTING (SB LANES)




TEMPORARY (SB LANES)

## **DETAIL 1**

SHOWING RELATIONSHIP BETWEEN EXISTING AND TEMPORARY LANE CONFIGURATION




EXISTING (NB LANES)




TEMPORARY (NB LANES)

## DETAIL 2

SHOWING RELATIONSHIP BETWEEN EXISTING AND TEMPORARY LANE CONFIGURATION



PHASE ITRAFFIC CONTROL AT INTERSECTION OF NC 87 AND BUTLER NURSERY ROAD



# TRAFFIC CONTROL DETAILS


SCALE:	NONE			REVISIONS
DATE:	07/1/04			
DWG. BY:	JLS	RALPH WHITEHEAD ASSOCIATES, INC. CONSULTING ENGINEERS P.O. BOX 35624 CHARLOTTE, N.C. 28235		
DESIGN BY:	JLS			
REVIEWED BY:	BDD		CADD FILE	R2562AA_rdy_tcp4.dgi

/2004 5.|\3121\ustation\rdwu\r2562ak du\_tcp4.dq

#ETRICE

PROJ. REFERENCE NO. SHEET NO.

R-2562AC TCP-5



REPLACEMENT DETAIL FOR
RSD 1130.01

SEAL O16087

DATE: 12-22-04

REPLACEMENT DETAIL FOR
RSD 1130.01

SCALE: NONE
DATE: 7/04


DWG. BY:
DESIGN BY:
REVIEWED BY:

|2/22/2004 | n:\proj\3|2|\ustation\rdwy\r2562a | matthew.be||



PROJ. REFERENCE NO. SHEET NO.

R-2562AC TCP-6



APPROVED: DATE: 12-22-04

SEAL DATE: SCALE: DATE: DWG. B

DESIGN
REVIEWS

REPLACEMENT DETAIL FOR RSD 1170.01

DATE: 7/04


DWG. BY: 
DESIGN BY:


REVISIONS

O NG INE ER TO THE MORTH OF THE M

12/22/2004 n:\proj\312|\ustation\rdwy\r2562aa\_rdy\_t

PROJ. REFERENCE NO. SHEET NO. R-2562AC TCP-7







PROJ. REFERENCE NO. SHEET NO.

R-2562AC

TCP-8


## DETAIL A





### **GENERAL NOTES**

- USE TYPE VII SHEETING OR HIGHER FOR ALL WORK ZONE WARNING SIGNS. (STANDARD PRACTICE FOR SIGN SHEETING, S-68)
- DO NOT INSTALL ADVANCE WARNING SIGNS MORE THAN 3 DAYS PRIOR TO BEGINNING OF WORK.
- SIGNS SHOWN ARE REQUIRED FOR WORK ZONES THAT WILL REMAIN IN EFFECT OVERNIGHT. FOR SHORT-TERM DAILY MAINTENANCE TYPE OPERATIONS, THIS SIGNING APPLICATION IS OPTIONAL; MAY USE ONLY APPLICABLE ROADWAY STANDARD DRAWINGS INSTEAD. HOWEVER, IF THIS SIGNING APPLICATION IS USED, SIGNS MAY BE PORTABLE MOUNTED.
- ALL SIGN SPACING DIMENSIONS ARE APPROXIMATE, FIELD ADJUST AS NECESSARY OR AS DIRECTED.
- USE 1.4Kg STEEL U-CHANNEL POST OR 90mmx90mm WOOD POST FOR ALL WORK ZONE SIGNS. 1.4Kg STEEL U-CHANNEL POSTS MUST MEET THE REQUIREMENTS OF STANDARD SPECIFICATION SECTION 1094-1(B), MAY BE GALVANIZED STEEL, OR MAY BE PAINTED GREEN BY THE POST MANUFACTURER. SQUARE STEEL TUBING POSTS HAVING EQUIVALENT STRENGTH OF THE 1.4Kg STEEL U-CHANNEL POST ARE ALSO ACCEPTABLE FOR USE. ERECT SIGNS PER ROADWAY STANDARD DRAWING 1110.01. PAYMENT FOR WOOD POSTS, 1.4Kg STEEL U-CHANNEL AND SQUARE STEEL TUBING POSTS WITH SIGNS WILL BE MADE ACCORDING TO STANDARD SPECIFICATION "WORK ZONE SIGNS" SECTION 1110.
- WHEN NECESSARY, USE SPLICING IN ACCORDANCE WITH ROADWAY STANDARD DRAWING NO. 1110.01. REMOVE ENTIRE POST WHEN REMOVING SIGNS WITH SPLICED POSTS.
- DO NOT BACK BRACE SIGN SUPPORTS.



ADVANCED WORK ZONE WARNING SIGNS
FOR FREEWAYS (4 LANES OR GREATER)

· OIL · ILL	MATO (4 LANEO OII	GILATLITY
CALE: NONE	OHOLER 4	REVISIONS
DATE: 07/04	NORTH CARD A	
WG. BY: JLS	G F B S S S S S S S S S S S S S S S S S S	
DESIGN BY: JLS		
EVIEWED BY: BDD	CONTROL	CADD FILE

TRANSPORTATION CAROLINA HIGHWA NORTH **HO** GH SION 0月 STATE DEPT

IGN"

S

SPEED

SIGNS AHEAD

ZONE

WORK

FOR

DRAWING


DETAIL

"REDUCE SHEET 1 OF 1

DETAIL DRAWING FOR WORK ZONE SIGNS

NONE 7-04 DWG. BY: DESIGN BY:

REVISIONS 7-98 1/00 10-98 5/00 12-99



### GENERAL NOTES

12/22/2004 n:\proj\3|2|\u matthew.bell

- -FOR UNDIVIDED AND TWO LANE-TWO WAY ROADWAYS, SIGNS ARE REQUIRED ONLY ON THE RIGHT SIDE OF THE ROADWAY.
- -SEE SHEET TCP-8 FOR ALL OTHER WORK ZONE SIGNS SIZE AND SPACING OTHER THAN THE "REDUCE SPEED AHEAD" SIGN.