

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Duke Energy Corp. - Power Distribution
- B) Verizon - Telephone

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) Duke Energy Corp. - Power Distribution

- 1) Duke Energy Corp. will remove and relocate its overhead lines and poles within the project limits at the locations shown on the Utilities by Others Plans by June 1, 2007.
- 2) A temporary pole and overhead lines will be installed by date of availability. After construction is completed the temporary facilities will be removed and the permanent lines will be installed at the locations shown on the Utilities by Others Plans.
- 3) Contact person for Duke Energy Corp. is Mr. Perry Windsor at 704-662-4915.

B) Verizon - Telephone

- 1) Verizon will abandon and relocate its underground lines within the project limits at the locations shown on the Utilities by Others Plans by June 1, 2007.
- 2) Contact person for Verizon is Mr. John Reese at 828-645-1829.