

**PROJECT: 33320.3.1 (B-3876)**

**COUNTY: NASH**

**PROJECT SPECIAL PROVISIONS**  
**UTILITY**

**GENERAL:**

**THE FOLLOWING UTILITY COMPANIES HAVE FACILITIES THAT WILL BE IN CONFLICT WITH THE CONSTRUCTION OF THIS PROJECT:**

- A. PROGRESS ENERGY**
- B. EMBARQ**
- C. TIME WARNER**

**THE CONFLICTING FACILITIES OF THESE CONCERNS WILL BE ADJUSTED PRIOR TO THE DATE OF AVAILABILITY UNLESS OTHERWISE NOTED AND ARE THEREFORE LISTED IN THESE SPECIAL PROVISIONS FOR THE BENEFIT OF THE CONTRACTOR. ALL UTILITY WORK LISTED HEREIN WILL BE DONE BY THE UTILITY OWNERS. ALL UTILITIES ARE SHOWN ON THE PLANS FROM THE BEST AVAILABLE INFORMATION.**

**THE CONTRACTOR'S ATTENTION IS DIRECTED TO ARTICLE 105.8 OF THE STANDARD SPECIFICATIONS.**

**A. PROGRESS ENERGY**

- 1. TEMPORARY POWER POLE LINES SHALL BE INSTALLED AND THE EXISTING AERIAL POWER POLE LINE SHALL BE DISMANTLED AND REMOVED BEFORE THE DATE OF AVAILABILITY. AFTER THE PROPOSED NEW BRIDGE IS COMPLETED, THE PERMANENT POWER POLE LINE WILL BE INSTALLED AND THE TEMPORARY POWER LINES SHALL BE DISMANTLED AND REMOVED. PROGRESS ENERGY WILL REQUIRE 2 WEEKS NOTICE PRIOR TO COMPLETION OF THE BRIDGE AND 3 WEEKS TO DO THE WORK. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.**

**B. EMBARQ**

- 1. ALL NEW FACILITIES WILL BE ATTACHED TO TEMPORARY AND PROPOSED PROGRESS ENERGY POLES. SEE SPECIAL PROVISION FOR PROGRESS ENERGY. TEMPORARY AERIAL FACILITIES FOR EMBARQ, ATTACHED TO TEMPORARY PROGRESS ENERGY POLES, WILL BE INSTALLED AND THEIR EXISTING BURIED FACILITIES WILL BE ABANDONED PRIOR TO THE DATE OF AVAILABILITY. FOR**

**THEIR PERMANENT FACILITIES, EMBARQ WILL REQUIRE 2 WEEKS NOTICE PRIOR TO COMPLETION OF TIME WARNER'S PERMANENT WORK AND 2 WEEKS TO DO THE WORK. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.**

**C. TIME WARNER**

- 1. ALL FACILITIES ARE ATTACHED TO EXISTING, TEMPORARY AND PROPOSED PROGRESS ENERGY POLES. SEE SPECIAL PROVISION FOR PROGRESS ENERGY. TEMPORARY CATV FACILITIES, ATTACHED TO TEMPORARY PROGRESS ENERGY POLES, WILL BE INSTALLED AND EXISTING FACILITIES DISMANTLED AND REMOVED PRIOR TO THE DATE OF AVAILABILITY. TIME WARNER WILL REQUIRE 2 WEEKS NOTICE PRIOR TO COMPLETION OF PROGRESS ENERGY'S PERMANENT WORK AND 2 WEEKS TO DO THE WORK. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.**