



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY
GOVERNOR

LYNDO TIPPETT
SECRETARY

July 6, 2007

Addendum No. 1

RE: Contract ID: C201827

WBS# 3CR.10311.44, 3CR.10821.44

Duplin, Sampson Counties

3 Sections of US-421 in Duplin and Sampson Counties

July 17, 2007 Letting

To Whom It May Concern:

Reference is made to the Proposal Form recently furnished to you on this project.

The following revision has been made to the proposal form:

On Page No. 1, the completion date has been revised in the Project Special Provision entitled "Contract Time and Liquidated Damages". Please void Page No. 1 in your proposal and staple the revised Page No. 1 thereto.

Sincerely,

R. A. Garris, PE
Contract Officer

RAG/jag/blr
Attachment

cc: Mr. W. S. Varnedoe, PE
Mr. E. C. Powell, PE
Mr. H. A. Pope, PE
Ms. D. M. Barbour, PE
Mr. Art McMillan, PE
Mr. J. V. Barbour, PE
Mr. Mark Staley (2)
Mr. Robert Memory

Mr. R. E. Davenport, Jr., PE
Ms. Marsha Sample
Ms. Norma Smith
Ms. Marsha Byrd
Mr. Ronnie Higgins
Ms. Taylor Mishoe
Project File (2)

PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-1-95)(Rev. 12-19-06)

RG 10

The date of availability for this contract is **September 4, 2007**.

The completion date for this contract is **May 15, 2008**.

When observation periods are required by the contract, they are not a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. Should an observation period extend beyond the final completion date, the acceptable completion of the observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Eight Hundred Dollars (\$800.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES

(2-20-07)

RG 14 A

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to the **existing** traffic pattern. The Contractor shall not close or narrow a lane of traffic on **ALL MAPS** during the following time restrictions:

DAY AND TIME RESTRICTIONS

MONDAY through FRIDAY from 6:00 A.M. to 8:30 A.M.

In addition, the Contractor shall not close or narrow a lane of traffic on **ALL MAPS**, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For **unexpected occurrence** that creates unusually high traffic volumes, as directed by the Engineer.
2. For **New Year's Day**, between the hours of 8:30 a.m. December 31st and 6:00 a.m. January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 6:00 a.m. the following Tuesday.
3. For **Easter**, between the hours of 8:30 a.m. Thursday and 6:00 a.m. Monday.
4. For **Memorial Day**, between the hours of 8:30 a.m. Friday and 6:00 a.m. Tuesday.