

PROJECT SPECIAL PROVISIONS
Utility Construction

All proposed utility construction shall meet the applicable requirements of the NC Department of Transportation's "Standard Specifications for Roads and Structures" dated July 2006. Division 15 of the Standard Specifications is revised as follows:

Page 15-1, Paragraph 4

Provide access for Department personnel and the owner's representatives to all phases of construction. Notify Department personnel and the utility owner two weeks prior to commencement of any work and one week prior to service interruption. Keep utility owner's representatives informed of work progress and provide opportunity for inspection of construction and testing. The existing water and sewer lines belong to Robeson County Public Works Department. The contact person for the owner is Mr. Henry Harris with the Robeson County Public Works Department. Mr. Harris can be reached by telephone at (910) 671-3485. The Contractor shall provide access for the owner's representatives to all phases of construction. Any work on these lines must be coordinated through the Engineer and the utility owner before beginning.

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) Progress Energy – Electric Power
- B) AT&T – Fiber Optic/Buried Cable
- C) Time Warner Cable – Cable
- D) School Link – Cable
- E) Palmetto Net – Cable
- F) Robeson County Public Works – Water

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) Progress Energy – Electric Power

- 1) Progress Energy will relocate their aerial facilities to poles located at the ROW line. These relocations will be completed by March 31, 2008.
- 2) The contact person for Progress Energy is Alan Dasen who can be reached at 910-944-5274.

B) AT&T – Fiber Optic/Buried Cable

- 1) AT&T has fiber optic cable on the south side of -L- that will remain in place and be adjusted as necessary. Buried copper cable is also installed on both the north and south sides of -L- that will be abandoned. A new copper cable will be buried on the north side of -L- at the ROW line.
- 2) The Contractor shall give AT&T seventy-two (72) hours notice before beginning work on the water line relocation at drainage installations and the culvert

extension as shown on the Utility Construction plans. This will allow AT&T sufficient time to schedule their personnel to be on-site. The existing AT&T facilities will be relocated by April 30, 2008.

- 3) The contact person for AT&T is Lance Laliberte who can be reached at 910-620-3901.

C) Time Warner Cable – Cable

- 1) Time Warner Cable has both underground and aerial facilities located within the project limits as shown on the Utilities by Others plans. Time Warner Cable will relocate their aerial facilities to new poles installed by Progress Energy, and the buried cable will be adjusted as necessary.
- 2) Time Warner Cable will install new aerial facilities on the Progress Energy poles by April 30, 2008.
- 3) The contact person for Time Warner Cable is John McMillan who can be reached at 910-737-4909.

D) School Link – Cable

- 1) School Link cable will be adjusted as necessary in conjunction with the Time Warner Cable work.
- 2) The Contact person for School Link Cable is John McMillan who can be reached at 910-737-4909.

E) Palmetto Net – Cable

- 1) Palmetto Net has buried cable installed from Old Alantown Road to Tarheel Road that will be adjusted as necessary. This work will be completed by April 30, 2008.
- 2) The contact person for Palmetto Net is Steve Mode who can be reached at 704-617-6525.

F) Robeson County Public Works – Water

- 1) Water lines along this project are owned and operated by Robeson County Public Works.
- 2) The contact person for Robeson County Public Works is Henry Harris who can be reached at 910-671-3485.