



PROJECT SPECIAL PROVISIONS
Utility Construction

Revise the *Standard Specifications for Roads and Structures*, July, 2006, as follows:

Division 15

Utility Owners' Contact Information:

Page 15-1, Article 1500-2 Cooperation with the Utility Owner, paragraph 2, add the following sentences:

Sewer facilities are owned by the Metropolitan Sewerage District of Buncombe County (MSD). The contact person for MSD is Mr. Mike Schraven; he can be reached by phone at (828) 225-8288.

UTILITIES BY OTHERS:

14-Apr-2009

General

The Contractor's attention is directed to Article 105.8 Cooperation with Utility Owners of the Standard Specifications.

The following utility companies have facilities that will be in conflict with the construction of this project:

- (a) Progress Energy
Progress owns distribution lines and transmission lines within the project area.
Transmission Line Contact: Jamie Loy, (919) 546-6034.
Distribution Line Contact: Robert Metcalf, (828) 271-3596.
- (b) AT&T
Contact: Scott Addington, (828) 258-7138.
- (c) PSNC Energy
Contact: Kenneth Owenbee, (828) 670-3627.
- (d) Water Resources Department, City of Asheville
Contact: Mike Brookshire, (828) 259-5961.
- (e) Metropolitan Sewerage District of Buncombe County
Contact: Mike Schraven, (828) 225-8288.

Utilities Requiring Adjustment

The conflicting facilities of these concerns will be adjusted prior to the dates noted in the following paragraphs. All work on facilities owned by these concerns will be performed by the owner, unless otherwise noted. This work is shown in the Utilities by Others section of the plans, from the best available information, provided by the owner.

- (a) Progress Energy
Progress Energy will relocate its facilities in a temporary alignment to accommodate construction, as shown on sheet UO-2, by October 1, 2009. After all roadway construction is complete, Progress Energy will move the facilities to the permanent location shown on sheet UO-3.
- (b) AT&T
By date of availability AT&T will construct permanent and temporary facilities as shown on sheet UO-2. The contractor shall construct the telephone from station 13+14 -L- through station 14+81 -L- as directed by sheets SU-1 through SU-11 and the structures plans. AT&T will connect the contractor-installed conduits to the AT&T-installed conduit bank after completion of the conduit installation by the contractor. AT&T will perform this work in coordination with the contractor. AT&T will require two weeks' notice to begin work and one week to complete the work. After completion of the project, AT&T will install their cables in the conduit system and remove or abandon their temporary facilities.

(c) PSNC Energy

PSNC Energy will complete construction on its facilities prior to date of availability.

(d) Water Resources Department, City of Asheville

The City of Asheville will complete construction on its facilities prior to date of availability.

(e) Metropolitan Sewerage District of Buncombe County

Metropolitan Sewerage District will complete construction on its facilities, as show on sheet UO-2, prior to date of availability. Removal or abandonment of manholes in the right of way is left to the contractor as shown in the Utility Construction plans.