



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES. PERDUE
GOVERNOR

EUGENE A. CONTI, JR.
SECRETARY

January 11, 2010

Addendum No. 1

RE: Contract ID: C202511

WBS# 5CR.10911.9 Etc.

Vance-Warren Counties

One Section of US-1 Business, US-158 Business, NC-39

And 7 Section of Secondary Road

January 19, 2010 Letting

To Whom It May Concern:

Reference is made to the proposal recently furnished to you on this project.

The following revision has been made to the proposal:

On Page No. 1 the first paragraph of the Project Special Provision entitled "Intermediate Contract Time Number 1 and Liquidated Damages" has been revised. Please void Page No. 1 in your proposal and staple the revised Page No. 1 thereto.

Sincerely,

A handwritten signature in black ink, appearing to read "R. A. Garris".

R. A. Garris, PE
Contract Officer

RAG/jag
Attachment

cc: Mr. J.G. Nance, PE
Mr. Ron Hancock, PE
Mr. J. W. Bowman, PE
Ms. D. M. Barbour, PE
Mr. Art McMillan, PE
Mr. J.V. Barbour, PE
Project File (2)

Mr. R. E. Davenport, Jr., PE
Mr. Ronnie Higgins
Mr. Larry Strickland
Ms. Marsha Sample
Ms. Norma Smith
Ms. Lori Strickland

PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-1-95)(Rev. 12-18-07)

RG 10

The date of availability for this contract is **March 15, 2010**.

The completion date for this contract is **September 3, 2010**.

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract. The acceptable completion of the observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are **Eight Hundred Dollars (\$800.00)** per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES

(2-20-07)

RG 14 A

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor shall not close or narrow a lane of traffic on **MAPS #1, #2, #3, #4 AND #7** during the following time restrictions:

DAY AND TIME RESTRICTIONS

**MONDAY THRU FRIDAY 6:00 A.M. TO 9:00 A.M.
MONDAY THRU FRIDAY 4:00 P.M. TO 7:00 P.M.**

In addition, the Contractor shall not close or narrow a lane of traffic on **ANY MAP**, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For **unexpected occurrence** that creates unusually high traffic volumes, as directed by the Engineer.
2. For **New Year's Day**, between the hours of **4:00 p.m.** December 31st and **9:00 a.m.** January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until **9:00 a.m.** the following Tuesday.
3. For **Easter**, between the hours of **4:00 p.m.** Thursday and **9:00 a.m.** Monday.
4. For **Memorial Day**, between the hours of **4:00 p.m.** Friday and **9:00 a.m.** Tuesday.