

PROJECT: B-3928
COUNTY: Watauga / Ashe

PROJECT SPECIAL PROVISIONS
Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A) Blue Ridge EMC – Electric Power
- B) Skyline – Telephone

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted, and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information. For utility relocations, see the Utilities By Others Plans.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) Blue Ridge EMC – Electric Power

1. Blue Ridge EMC will require a two week notice once the eastern end of the new bridge is complete and one week to build the temporary line.
2. Contact is Steve Woodring at 828-758-2383
3. See Utilities By Others Plans for details.

B) Skyline – Telephone

1. Contact is Brantley Davis at 336-877-3111
2. See Utilities By Others Plans for details.