



PROJECT SPECIAL PROVISIONS
Utility Construction

Revise the *Standard Specifications for Roads and Structures*, July, 2006, as follows:

Division 15

Utility Owners' Contact Information:

Page 15-1, Article 1500-2 Cooperation with the Utility Owner, paragraph 2, add the following sentences:

All water and sewer facilities are owned by the Town of Burnsville. The contact person is Mr Tom Store; he can be reached by phone at (828) 208-2858.

PROJECT: R-2519A
COUNTY: Yancey

142

PROJECT SPECIAL PROVISIONS

Utilities

UTILITY CONFLICTS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project:

- A. French Broad EMC
- B. Frontier Communications Corp.
- C. Charter Communications Corp.
- D. Piedmont Natural Gas
- E. Town of Burnsville

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owners. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

The contractor shall schedule and attend a separate pre-construction utilities coordination conference prior to beginning work on the project. The Engineer and all utility owners with facilities on the project shall be invited.

Utilities Requiring Adjustment:

- A. French Broad EMC
 - 1. See "Utilities By Others Plans" for utility conflicts.
 - 2. At areas marked LDC (Lower During Construction), the utility requires three working day's notice prior to the contractor finishing grading, and two weeks to complete construction. The lines in these areas will be kept in operation during grading. The height will be adjusted after rough grading is completed. The poles must remain supported at all times.
 - 3. The contact for Blue Ridge EMC is Mr. Tracy Evans. He may be reached at (828) 682-6121.
 - 4. All other facilities will be relocated by Date of Availability.

PROJECT: R-2519A
COUNTY: Yancey

143

B. Frontier Communications Corp.

1. See "Utilities By Others Plans" for utility conflicts.
2. At areas marked LDC (Lower During Construction), the utility requires three working day's notice prior to the contractor finishing grading, and two weeks to complete construction. The lines in these areas will be kept in operation during grading. The height will be adjusted after rough grading is completed. The poles must remain supported at all times.
3. At the intersection of -Y14- and -L-, Frontier communications has a manhole and conduit system that must be adjusted for drainage construction. Give the utility one week's notice prior to beginning construction, and allow one week to complete the work.
4. The contact for Frontier Communications is Mr. Fred High. He may be reached at (828) 812-2499.
5. All other facilities will be relocated by Date of Availability.

C. Charter Communications Corp.

1. Charter Communications has facilities in the project area that are in conflict with the project. These facilities will be relocated to follow the power and telephone corridors.
2. At areas marked LDC (Lower During Construction), the utility requires three working day's notice prior to the contractor finishing grading, and two weeks to complete construction. The lines in these areas will be kept in operation during grading. The height will be adjusted after rough grading is completed. The poles must remain supported at all times.
3. The contact for Charter Communications is Mr. Michael Rodgers. He may be reached at (828) 505-7753.
4. All other facilities will be relocated by Date of Availability.

D. Piedmont Natural Gas

1. Piedmont Natural Gas facilities within the project will be adjusted during project construction to accommodate the installation of drainage pipes. Provide two weeks notice to begin work. Allow two days per location for completion of the work.
2. The contact for Piedmont Natural Gas is Mr. Tim Duncan. He may be reached at (828) 385-0978.

E. Town of Burnsville

1. See "Utilities By Others Plans" for utility conflicts.
2. The contact for the Town of Burnsville is Mr. Tom Storie. He may be reached at (828) 208-2858.

February 21, 2011

PROJECT: R-2519A
COUNTY: Yancey

144

- 3 All facilities, with the exception of those shown in the Utility Construction plans, will be relocated by September 1, 2011.