

PROJECT: B-4211
COUNTY: Nash

PROJECT SPECIAL PROVISIONS

Utility

UTILITIES BY OTHERS:

General:

The following utility company has facilities that may be in conflict with the construction of this project:

- A) City of Rocky Mount – Gas
- B) CenturyLink - Telephone
- C) SuddenLink - CATV

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise noted, and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by TDS Frontier Telecom.

The Contractor's attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:

A) City of Rocky Mount - Gas

1. The existing 2" gas main will be abandoned from Sta. 16+81 to Sta. 20+66 and Sta. 24+80 to Sta. 30+14 Line-L- prior to the availability date. The portion of 2" gas line crossing the Tar River has been previously abandoned. After the proposed 6" gas line is attached to the bridge and extended beyond the approach slabs, the Resident Engineer shall contact Rocky Mount Gas to complete the gas line relocation along the proposed roadway. Rocky Mount Gas needs two weeks' notice to start work. It will take Rocky Mount two weeks to complete the work.

Contact Person is Mr. Bradley Walters, EI
Phone Number 252-467-4827

B) CenturyLink-Telephone

1. The existing facilities will be abandoned from Sta. 16+39 to Sta. 19+32 and Sta. 24+80 to Sta. 30+16. No facilities cross the Tar River

Contact Person is Mr. Don Framer
Phone Number 252-977-1186

C) SuddenLink-CATV

1. The existing facilities will be abandoned from Sta. 16+39 to Sta. 19+32 and Sta. 24+80 to Sta. 30+16. No facilities cross the Tar River

Contact Person is Mr. Johnathan Carter
Phone Number 252-799-7647