

09/06/2011

Project: U-3812

County: Ashe

PROJECT SPECIAL PROVISIONS

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the construction of this project.

- A) BLUE RIDGE EMC-POWER
- B) MORRRIS BROADBAND CABLEVISION –CABLE TV
- C) CENTURY LINK-TELEPHONE
- D) SKYLINE TELEPHONE

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work listed herein will be done by the utility owner. All utilities are shown on the plans from the best available information.

The Contractor's attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

- A) Blue Ridge EMC

Blue Ridge EMC will relocate the aerial power line and will complete by May 1, 2012.

See Utilities by Others Plans for details.

Contact: Talmedge Lawrence at (336)246-7138

- B) Morris Broadband Cablevision

Morris Broad Band Cablevision will follow the aerial power line and will complete by June 1, 2012.

See Utilities By others Plans for details.

Contact: Jack Miller at (828) 697-3600 and cell (828) 4608682

C) Century Link

Century Link will follow the aerial power line and will complete the relocation by July 1, 2012.

See Utilities By others Plans for details.

Contact: Kent Carlson at (828) 696-8996 or email: kent.a.carlson@embarq.com

D) Skyline Telephone

Skyline telephone will follow the aerial power line and will complete the relocation by July 1, 2012.

See Utilities By others Plans for details.

Contact: Eric Holt at (336) 982-3800 Ext. 6591 or email: eric.holt@skyline.org