

PHASING

PHASE I

- STEP 1: USING RSD 1101.01, SHEET 1, INSTALL WORK ZONE ADVANCE WARNING SIGNS ON I-40, SR 1101 (HARPER RD) EB ENTRANCE RAMP, AND NC 801 (LEWISVILLE CLEMMONS RD) ENTRANCE RAMPS.
- STEP 2: USING RSD 1101.02, SHEET 4 TO TEMPORARILY CLOSE THE LEFT LANE OF I-40, INSTALL PORTABLE CONCRETE BARRIER (P.C.B.) ALONG LEFT SIDE (MEDIAN SIDE) OF I-40 EB AND WB AS SHOWN ON TMP-5 THRU TMP-10.
- STEP 3: WORKING BEHIND P.C.B., REMOVE EXISTING GUARDRAIL, PAVE MEDIAN UP TO BUT NOT INCLUDING SURFACE COURSE AND CONSTRUCT PROPOSED CONCRETE MEDIAN BARRIER AND DRAINAGE FROM STA 210+00 -L- TO STA 275+44 -L- AS SHOWN ON TMP-5 THRU TMP-9.

REFER TO RSD 1101.05, SHEET 2 FOR WORK ZONE VEHICLE INGRESS/EGRESS THROUGH P.C.B. COORDINATE WITH AND OBTAIN ENGINEER'S APPROVAL OF ACCESS POINTS TO/FROM MEDIAN WORK AREA. THERE SHALL BE NO MORE THAN ONE WORK ZONE VEHICLE ACCESS THROUGH P.C.B. PER TRAVEL DIRECTION WEST OF LEWISVILLE CLEMMONS ROAD AND NO MORE THAN ONE WORK ZONE VEHICLE ACCESS THROUGH P.C.B. PER TRAVEL DIRECTION EAST OF LEWISVILLE CLEMMONS ROAD.

- STEP 4: USING RSD 1101.02, SHEET 4 TO TEMPORARILY CLOSE THE LEFT LANE OF I-40, REMOVE P.C.B. ALONG I-40 MEDIAN AND REPLACE P.C.B. WITH DRUMS SPACED 100 FT C-C.




PHASE II

- STEP 1: USING RSD 1101.02, SHEETS 4, 8, 9 AND 10, TO TEMPORARILY CLOSE LANES ON I-40 OVERNIGHT, MILL AND RESURFACE EXISTING I-40 PAVEMENT UP THROUGH SURFACE COURSE, INCLUDING OVERLAY OF PAVED SHOULDERS, FROM STA 210+00 *L- TO THE WESTGATE CENTER DRIVE OVERPASS. REPLACE PAVEMENT MARKINGS OBLITERATED BY MILLING AND RESURFACING USING PAINT MARKINGS BY THE END OF EACH WORK PERIOD AND PRIOR TO REOPENING THE LANE(S) TO TRAFFIC.
- STEP 2: USING RSD 1101.02, SHEETS 4, 9 AND 10, TO TEMPORARILY CLOSE LANES ON I-40 OVERNIGHT, RE-CUT RUMBLE STRIPS ALONG SHOULDERS OF I-40 FROM STA 210+00 *L- TO THE WESTGATE CENTER DRIVE OVERPASS. USING RSD 1101.02, SHEETS 4, 8, 9, 10 AND 13, TO TEMPORARILY CLOSE LANES ON I-40 OVERNIGHT, PLACE FINAL PAVEMENT MARKINGS AND MARKERS IN EXISTING PATTERN ON ALL LANES OF I-40 FROM STA 210+00 *L- TO THE WESTGATE CENTER DRIVE OVERPASS.

18-SEP-2018 15:36
 P:\NCDOT\Div_01\5952\TMP\Plans\I-5952_TMP_TCP_3.dgn
 jwiles AT P00J56KJ



2610 WYCLIFF ROAD
 SUITE 410
 RALEIGH, NC 27607
 PHONE: 919.881.9939
 NC COA No. F-0929

APPROVED:  DATE: 9/18/2018 SEAL 		<h1>PHASING</h1>
DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED		