

8/17/99

9/3/2020

PROJECT REFERENCE NO.		SHEET NO.	
U-5887		EC-6A/CONST.06	
RW SHEET NO.			
ROADWAY DESIGN ENGINEER		HYDRAULICS ENGINEER	

CULVERT CONSTRUCTION SEQUENCE STA. 40+83 -L-

PHASE I

1. UTILIZE SPECIAL STILLING BASIN(S) AS NEEDED DURING CULVERT CONSTRUCTION.
2. INSTALL IMPERVIOUS DIKES A AND B AS SHOWN.
3. INSTALL PUMP AND 36" TEMPORARY PIPE AS SHOWN.
4. INSTALL CULVERT, HEADWALLS, AND DOWN STREAM CHANNEL IMPROVEMENTS.

(SEE TMP FOR DETOUR DURING CONSTRUCTION)

