

PHASING

NOTE : PAVEMENT CONSTRUCTION IS UP TO, BUT NOT INCLUDING, FINAL LAYER UNLESS OTHERWISE NOTED.

PHASE I

STEP 1:
USING RSD 1101.01 (SHEET 3 OF 3), PLACE ALL ADVANCED WARNING SIGNS.

STEP 2:
USING RSD 1101.02 (SHEET 1 OF 14) WITH TRAFFIC IN THE EXISTING PATTERN, CONSTRUCT THE FOLLOWING TEMPORARY PAVEMENT AND ON-SITE DETOUR (SEE SHEETS TMP-4 AND TMP-5):

- L- STA 8+43± TO -L- STA 18+80± (LT)
- DETOUR- STA 10+03± TO -DETOUR- STA 16+68±

PHASE II

STEP 1:
USING RSD 1101.02 (SHEET 1 OF 14), INSTALL PCB, TEMPORARY SHORING, PLACE TEMPORARY PAVEMENT MARKINGS, AND SHIFT TRAFFIC ONTO TEMPORARY PAVEMENT AND -DETOUR-. (SEE SHEETS TMP-6 AND TMP-7).

USING RSD 1101.02 (SHEET 1 OF 14), AND BEHIND POSITIVE PROTECTION, CONSTRUCT THE FOLLOWING INCLUDING STRUCTURE (SEE SHEETS TMP-6 AND TMP-7):

- L- STA 8+00± TO -L- STA 13+85± (RT) (TEMPORARY PAVEMENT)
- L- STA 10+00± TO -L- STA 15+68± (RT) (WIDENING)
- L- STA 15+68± TO -L- STA 51+93±
- L- STA 51+93± TO -L- STA 55+05± (RT) (WIDENING)
- Y- STA 10+12± TO -Y- STA 11+60±

STEP 2:
USING RSD 1101.02 (SHEET 1 OF 14), REMOVE PORTABLE CONCRETE BARRIER.

PHASE III

USING RSD 1101.02 (SHEET 1 OF 14), PLACE TEMPORARY PAVEMENT MARKINGS, AND SHIFT NORTHBOUND TRAFFIC ONTO THE TEMPORARY PAVEMENT (RT) AND PROPOSED OUTSIDE LANE OF -L-. (SEE SHEETS TMP-8 AND TMP-9).

USING RSD 1101.02 (SHEET 1 OF 14) AND WHILE MAINTAINING ACCESS TO -Y- (SPARKS RD) AND THE BOAT RAMP PARKING LOT, CONSTRUCT THE FOLLOWING (SEE SHEETS TMP-8 AND TMP-9):

- L- STA 10+00± TO -L- STA 15+68± (LT)
- L- STA 51+93± TO -L- STA 53+10± (LT)

PHASE IV

USING RSD 1101.02 (SHEET 1 OF 14), PLACE TEMPORARY PAVEMENT MARKINGS, AND SHIFT SOUTHBOUND TRAFFIC ONTO THE PROPOSED ROADWAY AND STRUCTURE (SEE SHEETS TMP-10 AND TMP-11).

USING RSD 1101.02 (SHEET 1 OF 14), CONSTRUCT THE FOLLOWING, INCLUDING PERMEABLE PAVERS, (SEE SHEETS TMP-10 AND TMP-11):

- L- STA 10+00± TO -L- STA 13+92± (LT)
- L- STA 52+35 (LT) TO -L- STA 55+05 (LT)
- DRIVE- STA 10+26± TO -DRIVE- STA 11+40±
- PARK- STA 10+20± TO -PARK- STA 14+28±
- DRIVEWAY FOR BOAT RAMP PARKING LOT

USING RSD 1101.02 (SHEET 1 OF 14), REMOVE TEMPORARY WIDENING (LT). (SEE SHEET TMP-10).

PHASE V

STEP 1:
USING RSD 1101.02 (SHEET 1 OF 14), PLACE TEMPORARY PAVEMENT MARKINGS, AND SHIFT TRAFFIC TO FINAL TRAFFIC PATTERN (SEE PAVEMENT MARKING PLANS).

USING RSD 1101.02 (SHEET 1 OF 14), REMOVE TEMPORARY WIDENING (RT).

STEP 2:
USING RSD 1101.02 (SHEET 1 OF 14), PLACE THE FINAL LAYER OF SURFACE COURSE ON -L-. PLACE FINAL PAVEMENT MARKINGS AND MARKERS ON -L- AND -PARK-, REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ROADWAY TO FINAL TRAFFIC PATTERN (SEE PAVEMENT MARKING PLANS).

4/8/2021 R:\TrafficControl\CP\B4863.ITC.TMP_phasing.dgn User:tkorTovis



APPROVED: DATE: 4/8/2021			<h1 style="margin: 0;">PHASING</h1>
DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED			