



-L- STA 47+50+/-
BEGIN PROJECT

EXISTING
3

EXISTING
1

USING LANE CLOSURES
AND FLAGGERS AS NEEDED,
CONSTRUCT -YREV-

AWAY FROM TRAFFIC
CONSTRUCT EB LANES

10' x 5' RCBC
(SEE CULVERT STAGING)
PCB AND SHORING REQUIRED.

TEMPORARY
PAVEMENT
EST 1,043 SF

DBL 8' x 6' RCBC
(SEE CULVERT STAGING)
PCB AND SHORING REQUIRED.

PERMANENTLY CLOSE RIGHT
TURN LANE, THEN AWAY FROM
TRAFFIC CONSTRUCT -YREV-

AWAY FROM TRAFFIC,
CONSTRUCT EB LANES

TEMPORARY
PAVEMENT
EST 3,613 SF

MATCHLINE
-YREV- STA 43+00+/-
SEE THIS SHEET

USE FLAGGERS FOR
-YREV- TIE-IN

ICT
PUT -YREV- IN TWO LANE
TWO WAY TEMPORARY
PATTERNS AND CONSTRUCT
-YREVTCP1- AND STAGE
CONSTRUCT -YAREV- TIE-IN

MATCHLINE
-YREV- STA 43+00+/-
SEE THIS SHEET

MATCHLINE
-L- STA 97+00+/-
SEE SHEET TMP-80

3:23:28 PM
\\TCPL\F5021\TC_P2_OVs.dgn
\$\$\$\$\$USERNAME\$\$\$\$\$

HNTB
HNTB NORTH CAROLINA, P.C.
343 E. Six Forks Road, Suite 200
Raleigh, North Carolina 27609
NC License No: C-1554

APPROVED: *Helen Shyu*
DATE: 10/28/2021

SEAL

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED



TRANSPORTATION
MANAGEMENT PLAN

PHASE II
OVERVIEW