



### STAGE III CONSTRUCTION

#### NOTES:

- FOR TRAFFIC PHASING, SEE TRAFFIC CONTROL PLANS.
- THE PORTABLE CONCRETE BARRIER IS A TRAFFIC CONTROL PAY ITEM.
- SEE TRAFFIC CONTROL PLANS FOR LOCATION AND PAY LIMITS OF THE PORTABLE CONCRETE BARRIER.

PROJECT NO. I-5987B  
ROBESON COUNTY  
 STATION: 586+14.00 -L- POT

SHEET 2 OF 2

STATE OF NORTH CAROLINA  
 DEPARTMENT OF TRANSPORTATION  
 RALEIGH

## CONSTRUCTION STAGING SEQUENCE

PLANS PREPARED BY:

NV5 ENGINEERS & CONSULTANTS, INC.  
 3300 REGENCY PARKWAY, SUITE 100  
 CARY, NC 27518  
 P: 919.851.1912 www.nv5.com  
 NC License # F-1333

4/24/2022

REVISIONS						SHEET NO.
NO.	BY:	DATE:	NO.	BY:	DATE:	S5-8
1			3			TOTAL SHEETS
2			4			64

DRAWN BY :	W. B. ALLEN	DATE :	5/21
CHECKED BY :	G. F. WILSON	DATE :	2/22
DESIGN ENGINEER OF RECORD:	L. K. AUSTIN	DATE :	2/22

**DOCUMENT NOT CONSIDERED FINAL  
 UNLESS ALL SIGNATURES COMPLETED**

4/22/2022 5:55:03 PM G:\Project\1209\209\7\03\CLIENT\Structures\I-5987B (Big Marsh Swamp)\5987B\_SML\_PCL\_770536.dgn