

“Complete 540” Project Schedule*

Draft EIS Approved	November 2, 2015
Draft EIS Review and Public Comment Period Begins.....	November 2015
Public Meetings and Public Hearing	December 7-9, 2015
Draft EIS Review and Public Comment Period Ends	January 8, 2016
Preferred Alternative Selection	Spring 2016
Final EIS Approved	To Be Determined
Record of Decision Published.....	To Be Determined
Construction Contract Awarded	2018

* Subject to change