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ENGINEER ENGINEER
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CONSTRUCTION SEQUENCE UPSTREAM (STA 13+27) CONSTRUCTION SEQUENCE DOWNSTREAM (STA 13+27)
1. CONSTRUCT STILLING BASIN (10 m3) 1. CONSTRUCT STILLING BASIN.(10 m3)
2. CONSTRUCT IMPERVIOUS DIKES. 2. CONSTRUCT IMPERVIOUS DIKES
3. INSTALL TEMPORARY 600 MM PIPE. 3. INSTALL TEMPORARY 600 MM PIPE
4 PUMP EFFLUENT INTO STILLING BASIN. 4. PUMP EFFLUENT INTO STILLING BASIN.
5. CONSTRUCT UPSTREAM CULVERT EXTENSION 5. CONSTRUCT DOWNSTREAM CULVERT EXTENSION.
6. COMEPLETE ROADWAY.
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