STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY LYNDO TIPPETT
GOVERNOR SECRETARY

June 6, 2007

Addendum No. 1

RE: Contract ID: C201568

WBS# 34981.3.3

F. A. # STP-1158 (4)

Wilson County (U-3823A)

SR-1158 (Airport Blvd.) From 0.2 Miles NE
of NC-42 To 0.4 Miles SW of US-264A

June 19, 2007 Letting

To Whom It May Concern:

Reference is made to the Proposal Form recently furnished to you on this project.
The following revision has been made to the Proposal Form:

On Page No. 53 (Paragraph A) City of Wilson - Natural Gas of the Project Special Provision
entitled "Utilities by Others" has been revised. Please void Page No. 53 in your proposal and
staple the revised Page No. 53 thereto.

The completion date has been reevaluated in light of the new Utilities by Others Project Special
Provisions and it has been determined that no change will be made.

Sincerely,

R. A. Garris, PE

Contract Officer
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PROJECT SPECIAL PROVISIONS
Utilities by Others

GENERAL:
The following utility companies have facilities that will be in conflict with the construction
of this project.

A) City of Wilson — Natural Gas:
Joe Caster: 252-399-2431
B) City of Wilson — Distribution Power:
John Maclaga, PE: 252-399-2419
C) Embarqg — Telephone:
Wayne Cook: 252-246-1504
D) Time Warner — CATV:
Bob Liles: 919-632-7859

The conflicting facilities of these concerns will be adjusted prior to the date of availability,
unless otherwise noted and are therefore listed in these special provisions for the benefit
of the Contractor. All utility work listed herein will be done by the utility owner. All utilities
are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105-8 of the NCDOT “Standard
Specifications For Roads and Structures” dated January 2006.

Utilities Requiring Adjustments:

A) City of Wilson — Natural Gas
1. Station 80+00 to Station 86+00 Line —-L-
The existing 8" gas main located left of Line —L- between Station 80+00
and Station 86+00 will be abandoned after a new 8” gas main has been
directionally bored further left of Line —L- between Station 80+00 and
Station 86+00. This work will be completed by March 1, 2008.

2. All other existing buried gas lines located within the limits of this project
will remain in place and be adjusted if necessary. See Utilities By Others
Plans for details.

B) City of Wilson — Power (Distribution)

1. The City of Wilson will relocate their facilities with Embarg and Time
Warner CATV attached joint use to the proposed power poles of the City
of Wilson. All power work within the limits of this project will be completed
by August 15, 2007. See Utilities By Others Pians for details.

C) Embarqg - Telephone
1. All buried telephone lines located within the limits of this project , that are
to remain, are to be adjusted if necessary. Embarq will relocate their
facilities joint use with Time Warner CATV and to the City of Wilson
proposed power poles. All telephone work within the limits of this project
will be completed by September 3, 2007. See Utilities By Others Plans for
details.



