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THE FOLLOWING ROADWAY STANDARDS AS APPEAR IN "ROADWAY STANDARD DRAWINGS' - SHEET NO. TITLE PROPOSED PVMT. — --===---- EXIST. PVMT.
PROJECT SERVICES UNIT-N.C. DEPARTMENT OF TRANSPORTATION-RALEIGH, N.C.,
DATED JULY 2006 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE TCP-1 II_;EEXOSFA:E;%BLE ROADWAY STANDARD DRAWINGS, LEGEND, WORK AREA
CONSIDERED A PART OF THESE PLANS: TCP-1A TEMPORARY PAVEMENT MARKING SCHEDULE X TEMPORARY PAVEMENT
TCP-2 PROJECT NOTES |
STD. NO. TITLE TCP-3 & 4 PHASING | KX REMOVAL OF EXISTING PAVEMENT
1101.02 TEMPORARY LANE CLOSURES TCP-5 THRU 8 PHASE I OVERVIEWS |
1101.03 TEMPORARY ROAD CLOSURES TCP-9 THRU 25A PHASE I DETAILS (DETAILS 1 THRU 18A) TRAFFIC CONTROL DEVICES
1101.04 TEMPORARY SHOULDER CLOSURES TCP-26 THRU 29 PHASE II OVERVIEWS
1101.05 WORK ZONE VEHICLE ACCESSES TCP-30 THRU 41 PHASE II DETAILS (DETAILS 19 THRU 30) I TYPE I BARRICADE
1101.11 TRAFFIC CONTROL DESIGN TABLES TCP-42 THRU 44 PHASE III OVERVIEWS T TYPE IT BARRIGADE
1110.01 STATIONARY WORK ZONE SIGNS TCP-45 THRU 53 PHASE III DETAILS (DETAILS 31 THRU 39)
1110.02 PORTABLE WORK ZONE SIGNS TCP-54 DETAIL DRAWING FOR TWO-WAY UNDIVIDED & URBAN FREEWAYS =23 TYPE III BARRICADE
1115.01 FLASHING ARROW PANELS ADVANCED WORK ZONE WARING SIGNS A CONE
1130.01  DRUM SD-1 SIGN DESIGNS |
1135.01 CONES | | | @ DRuUM SKINNY DRUM
1145.01 BARRICADES ~ |
1150.01 FLAGGING DEVICES ——@ FLASHING ARROW PANEL (TYPE C)
1180.01 SKINNY - DRUM | -
1205. 01 PAVEMENT MARKINGS - LINE TYPES & OFFSETS | STATIONARY SIGN
1205. 02 PAVEMENT MARKINGS - 2 LANE & MULTILANE ROADWAYS
1205.04 PAVEMENT MARKINGS - INTERSECTIONS K PORTABLE SIGN
1205.05 PAVEMENT MARKINGS TURN LANES ) STATIONARY OR PORTABLE SIGN
1205.06 PAVEMENT MARKINGS - THRU LANE DROPS
1205.07 PAVEMENT MARKINGS - PEDESTRIAN CROSSWALKS -~ CRASH CUSHION
1205.08 PAVEMENT MARKINGS - SYMBOLS & WORD MESSAGES
1205.09 PAVEMENT MARKINGS - PAINTED ISLANDS <]l CHANGEABLE MESSAGE SIGN
1205.10 PAVEMENT MARKINGS - SCHOOL AREAS
® 9 1250.01 PAVEMENT MARKER SPACING :)j TRUCK MOUNTED IMPACT ATTENUATOR (TMIA)
& 1251.01 RAISED PAVEMENT MARKERS (TEMPORARY) y
1261.01 GUARDRAIL & BARRIER DELINEATOR SPACING [lxl) | POLICE
1261.02 ' GUARDRAIL & BARRIER DELINEATOR TYPES
1262.01 " GUARDRAIL END DELINEATION '3 FLAGGER
1264.02 PLACEMENT OF OBJECT MARKERS

PAVEMENT MARKINGS
[]1 CRYSTAL/CRYSTAL PAVEMENT MARKER

€ YELLOW/YELLOW PAVEMENT MARKER
[] CRYSTAL/RED PAVEMENT MARKER

1ﬂ4 PAVEMENT MARKING SYMBOLS
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| QUANTITY TOTAL
SYMBOL  DESCRIPTION PAY ITEM BREAKDOWN  QUANTITY
PAVEMENT MARKING LINES

PAINT (4") ~[147873 FT
PA WHITE EDGELINE 48784 FT
PC 10 FT WHITE SKIP 1900 FT
PD 2 FT WHITE MINISKIP 4031 FT
PE WHITE SOLID LANE LINE 17731 FT
PF 10 FT YELLOW SKIP 4385 FT
PH YELLOW SINGLE CENTER LINE 28030 FT
PI YELLOW DOUBLE CENTER LINE 43012 FT
n »

PR WHITE GORELINE - PAINT (87) 153 FT "_7850 FT
PS WHITE DIAGONAL 242 FT
PV YELLOW DIAGONAL 1712 FT
PX WHITE CROSSWALK LINE 5743 FT

PAINT (24") ~ 3781 FT
P4 WHITE STOP BAR 3321 FT
P5 WHITE CROSSWALK LINE 460 FT

COLD APPLIED PLASTIC TYPE 4 (4") [ 8218 FT
CA WHITE EDGELINE 2810 FT
CD 2 FT. WHITE MINISKIP 99 FT
CE WHITE SOLID LANE LINE 709 FT
cI YELLOW DOUBLE CENTER LINE 4600 FT

COLD APPLIED PLASTIC TYPE 4 (24") - 96 FT
Ca WHITE STOP BAR 96 FT

PAVEMENT MARKING SYMBOLS & CHARACTERS

PAINT SYMBOL ; > 576 EA
- QA LEFT TURN ARROW 211 EA
QB RIGHT TURN ARROW 80 EA
QcC STRAIGHT ARROW | 85 EA
QE COMBO STRAIGHT & RIGHT TURN ARROW | 14 EA
QG - COMBO LEFT/RIGHT & STRAIGHT ARROW . 5 EA
QJ BICYCLE W/ RIDER SYMBOL 69 EA
QK BICYCLE LANE STRAIGHT ARROW SYMBOL | 30 EA
QM YIELD LINE SHARK TEETH 82 EA
COLD APPLIED PLASTIC TYPE 4 SYMBOL > 15 EA
DA LEFT TURN ARROW 4 EA
DB RIGHT TURN ARROW 3 EA
DC STRAIGHT ARROW 8 EA
PAINT CHARACTER > 60 EA
QI ALPHANUMERIC CHARACTER 60 EA

PAVEMENT MARKERS

TEMPORARY RAISED ~ 2052 EA
MH YELLOW & YELLOW | 909 EA
MI CRYSTAL & RED 1143 EA
NOTE: FOR EACH PAINT PAVEMENT MARKING ITEM, REFER TO GENERAL NOTE (BB) FOR APeROVEDL/ s LabeoJONTE - o1

NUMBER OF APPLICATIONS. TEMPORARY MARKING SCHEDULE

SCALE: NONE REVISIONS

SEAL DATE: 4/6/10
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GENERAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS,
STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD
CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED OVERLAPPING OF DEVICES.
MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING OR REMOVAL OF
DEVICES, AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE
CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN, OR
DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS

1. -L- (WEAVER DAIRY RD) MONDAY -FRIDAY: 7:00AM-9:00AM

2. -Y- (NC 86)
-Y19- (ERWIN RD)

MONDAY -FRIDAY: 7:00AM-9:00AM
4:00PM-6:00PM

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

ROAD NAME

1. -L (WEAVER DAIRY RD), -Y- (NC 86) & -Y19- (ERWIN RD)
HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC

VOLUMES, AS DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 7:00 A.M. DECEMBER 31ST
TO 6:00 P.M. JANUARY 2ND. 1IF NEW YEAR'S DAY IS ON A FRIDAY,
SATURDAY, SUNDAY OR MONDAY THEN UNTIL 6:00 P.M. THE FOLLOWING
TUESDAY .

3. FOR EASTER, BETWEEN THE HOURS OF 7:00 A.M. THURSDAY AND
6:00 P.M. MONDAY.

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY
TO 6:00 P.M. TUESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 7:00 A.M. THE DAY
BEFORE INDEPENDENCE DAY AND 6:00 P.M. THE DAY AFTER INDEPENDENCE
DAY.

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY
THEN BETWEEN THE HOURS OF 7:00 A.M. THE THURSDAY BEFORE
INDEPENDENCE DAY AND 6:00 P.M. THE TUESDAY AFTER INDEPENDENCE
DAY. |

6. FOR LABOR DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY
TO 6:00 P.M. TUESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 7:00 A.M. TUESDAY
TO 6:00 P.M. MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 7:00 A.M. THE FRIDAY BEFORE
THE WEEK OF CHRISTMAS DAY AND 6:00 P.M. THE FOLLOWING TUESDAY
AFTER THE WEEK OF CHRISTMAS.
C) DO NOT CLOSE ROADS AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS

-L- (WEAVER DAIRY RD) &
-Y19- (ERWIN RD)

MONDAY 6:00 A.M.TO FRIDAY 8:00 P.M.

-L- (WEAVER DAIRY ROAD) AND -Y19- (ERWIN ROAD) MAY ONLY BE CLOSED FOR

THE SPECIFIC OPERATIONS DESCRIBED IN THE PROJECT PHASING AND THE
INTERMEDIATE CONTRACT TIME.

D) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC
OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY
BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.

PROJECT NOTES

LANE CLOSURE REQUIREMENTS

E) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER
NEEDED OR AS DIRECTED BY THE ENGINEER.

F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD
DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR
GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT
TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE,
CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO.
1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT
TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN TRAVEL LANE, CLOSE
THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO.
1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

H) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL
OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE
TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS OR AS DIRECTED BY
THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR
EQUIPMENT REMAINS WITHIN THE CLOSED TRAVEL LANE.

I) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN
TRAVELWAY RAMP OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED WITH
GUARDRAIL OR BARRIER.

J) DO NOT INSTALL MORE THAN 15 MILE OF LANE CLOSURE ON -L- (WEAVER
DAIRY ROAD), MEASURED FROM THE BEGINNING OF THE MERGE TAPER TO THE
END OF THE LANE CLOSURE. |

K) DO NOT INSTALL MORE THAN ONE LANE CLOSURE, IN ANY ONE DIRECTION, ON
-L- (WEAVER DAIRY RD), UNLESS APPROVED BY THE ENGINEER.

L) PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR SURVEYING
DONE BY THE DEPARTMENT.

PAVEMENT EDGE DROP OFF REQUIREMENTS

M) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN
EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED SPEED
LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED SPEED
LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

N) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN
LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE
WARNING "UNEVEN LANES" SIGNS (W8-11) 350' IN ADVANCE AND A
MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

0) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

P) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT
FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR
TO THE BEGINNING OF CONSTRUCTION.

Q) PROVIDE PERMANENT SIGNING.

R) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO
THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN
THE TRAFFIC CONTROL PLANS.

S) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD WHEN
ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN THE
DETOUR IS NOT IN OPERATION.

PROJ. REFERENCE NO.

SHEET NO.

HNTB NORTH CAROLINA, P.C.

343 E. Six Forks Road, Suite 200 U-3306
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T) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

U) INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) AND/OR "BUMP" SIGNS (W8-1)
350" IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE ENGINEER.

TRAFFIC CONTROL DEVICES

V) SPACE CHANNELIZING DEVICES IN WORK AREAS NO GREATER IN FEET THAN
TWICE THE POSTED SPEED LIMIT (MPH), EXCEPT 10 FT ON-CENTER IN RADII,
AND 3 FT OFF THE EDGE OF AN OPENED TRAVELWAY, WHEN LANE CLOSURES ARE
NOT IN EFFECT. WHEN SKINNY DRUMS ARE ALLOWED, REFER TO SECTION 1180
OF STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES OR AS SHOWN IN
THE PLANS.

W) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

X) PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES (DRUMS)
PERPENDICULAR TO THE EDGE OF THE TRAVELWAY ON 500 FT CENTERS WHEN
UNOPENED LANES ARE CLOSED TO TRAFFIC.

PAVEMENT MARKINGS AND MARKERS

Y) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE
AS SHOWN IN THE PAVEMENT MARKING PLAN.

Z) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS ON
INTERIM LAYERS OF PAVEMENT AS FOLLOWS: ,
ROAD NAME

MARKING MARKER

1. ALL ROADS PAINT TEMPORARY RAISED

AA) PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.
PLACE A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL
APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

BB) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

CC) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND MARKERS
BY THE END OF EACH DAY'S OPERATION.

DD) TRACE THE EXISTING AND PROPOSED MONOLITHIC ISLAND LOCATIONS WITH
PROPER COLOR PAVEMENT MARKINGS PRIOR TO REMOVAL AND INSTALLATION.
PLACE CONES OR SKINNY DRUMS TO DELINEATE ANY EXISTING AND
PROPOSED MONOLITHIC ISLANDS AFTER REMOVAL AND BEFORE INSTALLATION.

TEMPORARY / FINAL SIGNALS

EE) NOTIFY THE ENGINEER TWO (2) MONTHS BEFORE A TRAFFIC SIGNAL

INSTALLATION BY OTHERS IS REQUIRED.
FF) SHIFT AND REVISE ALL SIGNAL HEADS AS SHOWN ON THE SIGNAL PLANS.
MISCELLANEOUS

GG) POLICE MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE WORK AREA AND/OR
INTERSECTIONS, AS DIRECTED BY THE ENGINEER.

HH) ALL WHEEL CHAIR RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN
ON PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN
COORDINATION WITH THE SIGNING AND DELINEATION UNIT.

II) CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES AS STATED IN
THE PHASING. CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE TEMPORARY
SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL AS APPROVED
BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN PEDESTRIAN TRAVELWAY

HAS BEEN REMOVED FOR CONSTRUCTION OPERATIONS (UTILITIES, DRAINAGE, ETC.).
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NOTES:

REPLACE MARKINGS AND RETURN TRAFFIC TO THE CURRENT TRAFFIC PATTERN AT THE
END OF EACH WORK PERIOD UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED
BY THE ENGINEER.

MAINTAIN VEHICULAR ACCESS TO ALL RESIDENCES AND BUSINESSES DURING THE
LIFE OF THE CONTRACT UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED
BY THE ENGINEER.

COMPLETE ANY PROPOSED WIDENING IN SUCH A MANNER THAT PONDING OF WATER
WILL NOT OCCUR IN THE TRAVEL LANE.

COMPLETE WEDGING AND WIDENING SIMULTANEOUSLY SO THAT CURRENT TRAFFIC
PATTERNS, DROP-OFF REQUIREMENTS AND POSITIVE DRAINGE ARE MAINTAINED.
WHEN CONSTRUCTING WIDENING IN AREAS THAT REQUIRE AGGREGATE BASE COURSE
(ABC) WHERE THE TOP ELEVATION OF THE ABC COURSE IS ABOVE THE EXISTING
PAVEMENT ELEVATION, WEDGING WILL HAVE TO BE STARTED PRIOR TO WIDENING.

PAVE UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN ALL
PHASES UNTIL PHASE III, STEP 2 WHEN THE FINAL LAYER WILL BE PLACED.

PHASE I - (SEE PHASE I OVERVIEWS, SHEETS TCP-5 THRU TCP-8)

POPPSPIEPSSPSPSSDONSS 538635558668
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STEP 1:
INSTALL ADVANCED WORK ZONE WARNING SIGNS ON -L- (WEAVER DAIRY ROAD) AND
ALL -Y- LINES AS SHOWN ON SHEET TCP-54.

USING RSD 1101.03, SHEETS 1 & 2 OF 9, CLOSE -Y8- AND -Y11- AS SHOWN ON
SHEETS TCP-13 AND TCP-14.

STEP 2:
USING RSD 1101.02, SHEETS 1 & 2 OF 9, AS NECESSARY, BEGIN INSTALLATION
OF THE FOLLOWING TEMPORARY SIGNALS AND COVER:

SIGNAL #07-0958 T1 AT -Y- (NC 86) '
SIGNAL #07-1823 T1 AT -Y5-(KINGSTON DR)/-Y6- (VILCOM DR)
SIGNAL #07-1549 T1 AT -Y12- (SUNRISE RD)

SIGNAL #07-1802 T1 AT -Y12B-

STEP 3:
USING RSD 1101.02, SHEETS 1 & 2 OF 9, CONDUCT THE FOLLOWING: (SEE PHASE I
DETAILS 1 THRU 12, SHEETS TCP-9 THRU TCP-20)

- PLACE TEMPORARY MARKINGS AND MARKERS ON -L- (WEAVER DAIRY ROAD)
IN THE FOLLOWING LOCATIONS:
STA. 20+07 +/- -L- TO STA. 49+568 +/- -L-
STA. 85+07 +/- -L- TO STA. 133+10 +/- -L-
- COMPLETE INSTALLATION, UNCOVER AND ACTIVATE THE FOLLOWING
TEMPORARY SIGNALS:
SIGNAL #07-0958 T1 AT -Y- (NC 86)
SIGNAL #07-1823 T1 AT -Y5-(KINGSTON DR)/-Y6- (VILCOM DR)
SIGNAL #07-1549 T1 AT -Y12- (SUNRISE RD)
SIGNAL #07-1802 T1 AT -Y12B-
- PLACE TRAFFIC IN THE PHASE I TEMPORARY PATTERN

STEP 4:
USING RSD 1101.02, SHEETS 1, 2 & 3 OF 9, AS NECESSARY, BEGIN WIDENING
CONSTRUCTION AND WEDGING (IF STATED) IN THE FOLLOWING AREAS ON

-L- (WEAVER DAIRY RD) AND -Y- (NC 86): (SEE PHASE I DETAILS 1 THRU 12,
SHEETS TCP-9 THRU TCP-20)

STA. 18+87 +/- -Y- (RT) TO  STA. 17+75 +/- -Y- (RT)
(CONSTRUCT FROM BACK OF EXISTING CURB TO PROPOSED SIDEWALK)
STA. 14+43 +/- -L- (LT) TO  STA. 32495 +/- -L- (LT)

STA. 29+00 +/- -L- (RT) TO STA. 38+00 +/- -L- (RT) (INCLUDING
WEDGING OVER EXISTING FROM -L- STA. 29+00 +/- TO STA. 38+00 +/-)

STA. 48+00 +/- -L- (LT & RT) TO STA. 66+88 +/- -L- (LT & RT)
(INCLUDING WEDGING OVER EXISTING PAVEMENT)

STA. 73+25 +/- -L- (LT) TO  STA. 89+00 +/- -L- (LT) (INCLUDING
WEDGING OVER EXISTING PAVEMENT) |

STA. 73425 +/- -L- (RT) TO  STA. 80+38 +/- -L- (RT) (INCLUDING
WEDGING OVER EXISTING PAVEMENT BACK TO -L- STA. 71450 +/-)

STA. 89+75 +/- -L- (LT) TO  STA. 94400 +/- -L- (LT) (INCLUDING
WEDGING OVER EXISTING PAVEMENT TO 4' RT OF -L- CENTERLINE)

STA. 105+50 +/- -L- (LT) TO  STA. 154409 +/- -L- (LT)

STA. 105+50 +/- -L- (RT) TO  STA. 130+00 +/- -L- (RT) - (INCL.
WEDGING OVER EXISTING PAVEMENT)

STA. 133+10 +/- -L- (RT) TO  STA. 154+09 +/- -L- (RT)

PHASING

USING RSD 1101.02, SHEET 1 OF 9, CONSTRUCT THE FOLLOWING -Y- LINES AS

SHOWN ON PHASE I DETAILS 1 THRU 12, SHEETS TCP-9 THRU TCP-20:

-Y3- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-DR1 -
-Y5- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y6- (WEDGE OVER EXISTING PAVEMENT TO STA. 10+65 +/-)
-Y7B- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y7C- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y8- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT) |
-Y10- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y12- FROM STA. 10+00 +/- TO STA. 13+50 +/- (CONSTRUCT WIDENING LT,
INCLUDING C&G AND SIDEWALK, AND WEDGE OVER EXISTING PAVEMENT)
-Y13- (CONSTRUCT WIDENING LT & RT AND WEDGE OVER EXISTING PAVEMENT)
-Y14- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y15- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y16- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT) |
-Y17- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y17A- FROM ROUNDABOUT TO STA. 14+50 +/- (LT)
-Y17A- FROM ROUNDABOUT TO STA. 12+35 +/- (RT)
-Y18- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)

BEGIN INSTALLATION AND COVER OFF-SITE DETOUR SIGNS FOR -L- (WEAVER
DAIRY RD) AND -Y19- (ERWIN RD).

INTERMEDIATE C

VTHE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF PHASE I, STEP 4A IN
58 CONSECUTIVE HOURS FROM 8:00 PM FRIDAY TO 6:00 AM MONDAY. (SEE

DAMAGES. )

STEP 4A

USING RSD 1101.03, SHEET 2 OF 9, CLOSE -Y19- (ERWIN RD) AT THE
INTERSECTION OF SAGE RD, UNCOVER DETOUR SIGNS, PLACE -Y19- TRAFFIC IN
AN OFF-SITE DETOUR AND PERFORM THE FOLLOWING:

- INSTALL 8" GRAVITY SEWER LINE UNDER -Y19- (ERWIN RD) AT -Y19-
STA. 15+00 +/-
- RE-OPEN -Y19- (ERWIN RD) TO TRAFFIC

MONDAY .

THE CONTRACTOR SHALL COMPLETE THE EXISTING PAVEMENT REMOVAL AND
RECONSTRUCTION REQUIRED OF PHASE I, STEPS 5 & 6 AS SHOWN ON DETAIL 13,
SHEET TCP-21 IN 58 CONSECUTIVE HOURS FROM 8:00 PM FRIDAY TO 6:00 AM

(SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)

STEP 5:

USING RSD 1101.03, SHEET 1 OF 9, CLOSE -L- (WEAVER DAIRY ROAD) AND -Y7-
(TIMBERLYNE DR) AS SHOWN ON DETAIL 13, SHEET TCP-21, UNCOVER DETOUR SIGNS
AND PLACE -L- TRAFFIC IN AN OFFSITE DETOUR, AND PERFORM THE FOLLOWING:
(SEE DETAIL 18, SHEET TCP-25 FOR OFF-SITE DETOUR ROUTE)

- USING RSD 1101.02, SHEET 1 OF 9 TO MAINTAIN ACCESS TO -Y7A-
(SCHULTZ ST) AND DRIVEWAY AT -L- STA. 40+75 +/-, REMOVE EXISTING
PAVEMENT FROM -L- STA. 38+00 +/- TO 48+00 +/- AS SHOWN ON THE
ROADWAY PLANS AND SHEET TCP-21 AND RECONSTRUCT PAVEMENT

STEP 6:

AWAY FROM TRAFFIC, REPLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS AS
SHOWN ON DETAIL 14, SHEET TCP-22, COVER DETOUR SIGNS AND RETURN TRAFFIC
TO THE TWO-WAY PATTERN.

STEP 7:
USING RSD 1101.02, SHEETS 1 & 2 OF 9, AS NECESSARY, BEGIN WIDENING
CONSTRUCTION OF THE FOLLOWING AS SHOWN ON DETAIL 14, SHEET TCP-22:

STA. 38+00 +/- -L- (RT) TO
WEDGING OVER EXISTING PAVEMENT)
-Y7- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)

STA. 48+00 +/- -L- (RT) (INCLUDING

FOR MAINTAINING PEDESTRIAN ACCESS, COMPLETE SIDEWALK FROM -L- STA.
105+50 +/- (RT) TO -L- STA. 107+32 +/- (RT) BEFORE MOVING TO PHASE 1,
STEP 8. (SEE DETAIL 8, SHEET TCP-16 FOR SIDEWALK LOCATION)

PROJ. REFERENCE NO. SHEET NO.

HNTB NORTH CAROLINA, P.C. ‘

343 E. SlX Forks Road, Suite 200 U-3306

ga% igh, North Carolina 27609 : TCP-3
554

THE CONTRACTOR SHALL COMPLETE THE CONSTRUCTION REQUIRED OF PHASE I,
STEP 8 AS SHOWN ON DETAILS 15, 16 & 17, SHEETS TCP-23, 24 & 24A

IN THE AREA OF EAST CHAPEL HILL HIGH SCHOOL DURING THE SUMMER FROM
JUNE 15 TO AUGUST 15. (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED

DAMAGES . )

STEP 8:
CONDUCT THE WORK IN THIS STEP IN THE FOLLOWING SEQUENCE:

A. USING RSD 1101.02, SHEETS 1 & 2 OF 9, PLACE TEMPORARY MARKINGS
AND MARKERS ON -L- (WEAVER DAIRY RD) AS SHOWN ON DETAIL 15,
SHEET TCP-23 AND PLACE TEMPORARY SIGNAL #07-1802 T1 AT -Y12B-
IN FLASH MODE.

B. AWAY FROM TRAFFIC, REMOVE AND RECONSTRUCT EXISTING PAVEMENT
FROM -L- STA. 96+50 +/- TO STA. 101+50 +/- AS SHOWN ON THE
ROADWAY PLANS AND DETAIL 15, SHEET TCP-23.

C. USING RSD 1101.02, SHEETS 1 & 2 OF 9, PLACE TEMPORARY MARKINGS
AND MARKERS ON -L- (WEAVER DAIRY RD) AS SHOWN ON DETAIL 16,
SHEET TCP-24, REACTIVATE TEMPORARY SIGNAL #07-1802 T1 AT -Y12B-
AND PLACE TRAFFIC IN THE NEW TEMPORARY PATTERN.

D. USING RSD 1101.02, SHEETS 1 & 2 OF 9, COMPLETE THE FOLLOWING:
(SEE DETAIL 16, SHEET TCP-24)

- CONSTRUCT WIDENING ON THE LEFT SIDE OF -L- (WEAVER DAIRY
RD) FROM -L- STA. 94+00 +/- TO -L- STA. 105+50 +/- AND
WEDGE OVER EXISTING PAVEMENT

- CONSTRUCT -Y12A- (INCLUDING C&G AND SIDEWALK AND WEDGING
OVER EXISTING PAVEMENT)

- CONSTRUCT -Y12B- (INCLUDING C&G AND SIDEWALK AND WEDGING
OVER EXISTING PAVEMENT)

- BEGIN INSTALLATION AND COVER TEMPORARY SIGNAL #07-1802 T2

E. USING RSD 1101.02, SHEETS 1 & 2 OF 9, PLACE TEMPORARY MARKINGS
AND MARKERS ON -L- (WEAVER DAIRY RD) AS SHOWN ON DETAIL 17,
SHEET TCP-24A, UNCOVER AND ACTIVATE TEMPORARY SIGNAL #07-1802 T2
AT -Y12B- AND PLACE TRAFFIC IN THE NEW TEMPORARY PATTERN.

F. USING RSD 1101.02, SHEETS 1 & 2 OF 9, AS NECESSARY, INSTALL
CURB AND GUTTER AND SIDEWALK ON RIGHT SIDE OF -L- (WEAVER DAIRY
RD) AND COMPLETE REMAINING CONSTRUCTION ON RIGHT SIDE.

THE CONTRACTOR SHALL COMPLETE THE PIPE INSTALLATIONS AND PAVEMENT
REMOVAL AND RECONSTRUCTION REQUIRED OF PHASE I, STEPS 9 & 10 IN

58 CONSECUTIVE HOURS FROM 8:00 PM FRIDAY TO 6:00 AM MONDAY. (SEE
INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.)

REPEAT THIS INTERMEDIATE CONTRACT TIME FOR EACH PIPE INSTALLATION
OR PAVEMENT REMOVAL. EACH LOCATION WILL BE A SEPARATE WEEKEND

(58 CONSECUTIVE HOUR) OPERATION AND MAY NOT BE PERFORMED CONCURRENTLY.

STEP 9:

USING RSD 1101.03, SHEET 1 OF 9, CLOSE -L- (WEAVER DAIRY ROAD) ON EACH
SIDE OF THE PIPE TO BE INSTALLED OR EXISTING PAVEMENT TO BE REMOVED AND
RECONSTRUCTED, UNCOVER DETOUR SIGNS AND PLACE -L- TRAFFIC IN AN OFFSITE
DETOUR, THEN PERFORM THE FOLLOWING: (SEE PHASE I OVERVIEW, SHEETS TCP-5
& 6, DETAILS 4-6, SHEETS TCP-12-14, AND DETAIL 18, SHEET TCP-25 FOR
OFF-SITE DETOUR ROUTE)

- INSTALL 60" PIPE AT -L- STA. 49+53 +/-

- INSTALL 48" PIPE AT -L- STA. 62+30 +/-

- REMOVE EXISTING PAVEMENT FROM -L- STA. 70+25 +/- TO 72+00 +/- AS
SHOWN ON THE ROADWAY PLANS AND SHEETS TCP-6 & 13 AND RECONSTRUCT
PAVEMENT

- INSTALL 48" PIPE AT -L- STA. 80+27 +/-

NOTE: 1IN ORDER TO MAINTAIN ACCESS TO ALL -Y- LINES AND DRIVEWAYS,
-L- (WEAVER DAIRY ROAD) MUST NOT BE CLOSED IN MORE THAN ONE OF THESE
LOCATIONS AT A TIME.

STEP 10:
AWAY FROM TRAFFIC, REPLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS, COVER
DETOUR SIGNS AND RETURN TRAFFIC TO THE TWO-WAY PATTERN.
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STEP 11:
USING RSD 1101.02, SHEETS 1 & 2 OF 9, BEGIN INSTALLATION AND COVER
TEMPORARY SIGNALS AS FOLLOWS:

SIGNAL #07-1823 T2 AT -Y5-(KINGSTON DR)/-Y6- (VILCOM DR)
SIGNAL #07-2074 T1 AT -Y9-/-Y9A- (SILO DR)

SIGNAL #07-1549 T2 AT -Y12- (SUNRISE RD)

SIGNAL #07-2099 T1 AT -Y19- (ERWIN RD)

STEP 12: |

USING RSD 1101.02, SHEETS 1, 2 & 3 OF 9, AS NECESSARY, COMPLETE WIDENING
CONSTRUCTION AND WEDGING (IF STATED) IN THE FOLLOWING AREAS ON

-L- (WEAVER DAIRY RD) AND -Y- (NC 86):

STA. 18+87 +/- -Y- (RT) TO  STA. 17+75 +/- -Y- (RT)
(FROM BACK OF EXISTING CURB TO PROPOSED SIDEWALK)
STA. 29+00 +/- -L- (LT) TO  STA. 32+95 +/- -L- (LT)

STA. 29+00 +/- -L- (RT) TO STA. 48+00 +/- -L- (RT) (INCLUDING
WEDGING OVER EXISTING FROM -L- STA. 29+00 +/- TO STA. 48+00 +/-)

STA. 48+00 +/- -L- (LT & RT) TO STA. 66+88 +/- -L- (LT & RT)
(INCLUDING WEDGING OVER EXISTING PAVEMENT)

STA. 73+25 +/- -L- (LT) TO STA. 89+00 +/- -L- (LT) (INCLUDING
WEDGING OVER EXISTING PAVEMENT)

STA. 73+25 +/- -L- (RT) TO STA. 80+38 +/- -L- (RT) (INCLUDING
WEDGING OVER EXISTING PAVEMENT BACK TO -L- STA. 71+50 +/-)

STA. 89+75 +/- -L- (LT) TO STA. 94+00 +/- -L- (LT) (INCLUDING

WEDGING OVER EXISTING PAVEMENT TO 4' RT OF -L- CENTERLINE)
STA. 105+50 +/- -L- (LT & RT)TO STA. 130+00 +/- -L- (LT & RT)
(INCLUDING WEDGING OVER EXISTING PAVEMENT) -

USING RSD 1101.02, SHEETS 1 OF 9, COMPLETE CONSTRUCTION OF THE FOLLOWING
-Y- LINES:

-Y5- (KINGSTON DR)

-Y6- (VILCOM DR) (WEDGING OVER EXISTING PAVEMENT TO STA. 10+65 +/-)

-Y7- (TIMBERLYNE DR) |

-Y7B- (WEATHERSTONE DR)

-Y7C- (ESSEX DR)

-Y8- (CEDAR HILLS DR)

-Y10- (STEEPLECHASE RD)

-Y12- (SUNRISE RD) FROM STA. 10+00 +/- TO STA. 13+50 +/- (WIDENING ON
LEFT SIDE AND WEDGING OVER EXISTING PAVEMENT)

-Y13- (MUIR LANE)

-Y14- (CHESLEY COURT)

-Y15- (SAN SOPHIA DR)

-Y16- (SILVER CREEK TRAIL)

-Y17- (ARCADIA LANE)

STEP 13:

USING RSD 1101.02, SHEETS 1 & 2 OF 9, PILOT CARS, AND POLICE ASSISTANCE,
AS DIRECTED BY THE ENGINEER, COMPLETE THE FOLLOWING:

(SEE PHASE II DETAILS 19 THRU 30, SHEETS TCP-30 THRU TCP-41)

- PLACE TEMPORARY MARKINGS AND MARKERS ON -L- (WEAVER DAIRY ROAD)
AND -Y- LINES IN THE PHASE II PATTERN
- COMPLETE INSTALLATION, UNCOVER, AND ACTIVATE THE FOLLOWING
TEMPORARY SIGNALS:
SIGNAL #07-1823 T2 AT -Y5-(KINGSTON DR)/-Y6- (VILCOM DR)
SIGNAL #07-2074 T1 AT -Y9-/-Y9A- (SILO DR)
SIGNAL #07-1549 T2 AT -Y12- (SUNRISE RD)
SIGNAL #07-2099 T1 AT -Y19- (ERWIN RD)
- PLACE TRAFFIC IN THE PHASE II TEMPORARY PATTERN

PHASING

PHASE II - (SEE PHASE II OVERVIEWS, SHEETS TCP-26 THRU TCP-29)

STEP 1:
USING RSD 1101.02, SHEETS 1 & 2 OF 9, AS NECESSARY, CONTINUE CONSTRUCTION
FROM PHASE I NOT COMPLETED IN PHASE I, STEP 11.

USING RSD 1101.02, SHEETS 1 & 2 OF 9, AS NECESSARY, BEGIN WIDENING
CONSTRUCTION AND WEDGING (IF STATED) IN THE FOLLOWING AREAS ON

-L- (WEAVER DAIRY RD): (SEE PHASE II DETAILS 19 THRU 30, SHEETS TCP-30
THRU TCP-41) |

STA. 14+57 +/- -L- TO STA. 20+00 +/- -L- (WEDGE
OVER EXISTING PAVEMENT WHILE CONTINUING WIDENING CONSTRUCTION)
STA. 33+40 +/- -L- (LT) TO STA. 48+00 +/- -L- (LT) (INCLUDING

WEDGING OVER EXISTING TO FINAL ELEVATION - NOT INCLUDING FINAL LAYER
OF SURFACE COURSE)

STA. 66+88 +/- -L- (RT) TO  STA. 73+25 +/- -L- (RT) (INCLUDING
WEDGING OVER EXISTING PAVEMENT)

STA. 80+38 +/- -L- (RT) TO  STA. 86+18 +/- -L- (RT) (INCLUDING
RETAINING WALL)

STA. 86+18 +/- -L- (RT) TO  STA. 94+00 +/- -L- (RT) (C&G

INSTALLATION AND WEDGING OVER EXISTING FROM -L- STA. 89+00 +/-

TO -L- STA. 94+00 TO 4' RIGHT OF -L- CENTERLINE)

STA. 154+09 +/- -L- TO STA. 155+29 +/- -L- (INCLUDING
WEDGING OVER EXISTING PAVEMENT) |

USING RSD 1101.02, SHEET 1 OF 9, CONSTRUCT THE FOLLOWING -Y- LINES AS
SHOWN ON PHASE II DETAILS 19 THRU 30, SHEETS TCP-30 THRU TCP-41:

-Y1- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)
-Y6- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT FROM -Y6- STA. 10+65 +/- TO
-Y6- STA. 11+75 +/-) |
-Y7A- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT) |
-Y9- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT) |
-Y11- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT) |
-Y11A- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK,
| WEDGING OVER EXISTING PAVEMENT AND WALL IN BETWEEN -L- AND
-Y11A-
-Y12- (CONSTRUCT WIDENING RT, INCLUDING C&G AND SIDEWALK)
-Y19- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK AND
WEDGING OVER EXISTING PAVEMENT FROM -Y19- STA. 11+60 +/- TO
-Y19- STA. 21+64 +/-)

USING RSD 1101.02, SHEETS 1 & 2 OF 9, BEGIN INSTALLATION AND COVER
TEMPORARY SIGNALS AS FOLLOWS: |

SIGNAL #07-0958 T2 AT -Y-(NC 86)

SIGNAL #07-1823 T3 AT -Y5- (KINGSTON DR)/-Y6- (VILCOM DR)
SIGNAL #07-2074 T2 AT -Y9-/-Y9A- (SILO DR)

SIGNAL #07-1549 T3 AT -Y12- (SUNRISE RD)

SIGNAL #07-2099 T2 AT -Y19- (ERWIN RD)

STEP 2:
USING RSD 1101.02, SHEETS 1 & 2 OF 9, AS NECESSARY, COMPLETE ALL
CONSTRUCTION BEGUN PREVIOUSLY IN PHASES I & II

STEP 3:

USING RSD 1101.02, SHEETS 1 & 2 OF 9, PILOT CARS, AND POLICE ASSISTANCE,
AS DIRECTED BY THE ENGINEER, COMPLETE THE FOLLOWING: (SEE PHASE II
DETAIL 28, SHEET TCP-39 FOR WEDGING AREAS AND PHASE III DETAILS 31

THRU 39, SHEETS TCP-45 THRU TCP-53 FOR TRAFFIC PATTERN)

WEDGE OVER EXISTING PAVEMENT IN THE FOLLOWING LOCATIONS:
-L- STA. 130+00 +/- TO -L- 133+10 +/-
-Y17A- STA. 12+35 +/- TO -Y17A- STA. 14+50 +/-
- PLACE TEMPORARY MARKINGS AND MARKERS ON -L- (WEAVER DAIRY ROAD)
AND -Y- LINES IN THE PHASE III PATTERN |
- COMPLETE INSTALLATION, UNCOVER, AND ACTIVATE THE FOLLOWING
TEMPORARY SIGNALS:
SIGNAL #07-0958 T2 AT -Y-(NC 86)
SIGNAL #07-1823 T3 AT -Y5- (KINGSTON DR)/-Y6- (VILCOM DR)
SIGNAL #07-2074 T2 AT -Y9-/-Y9A- (SILO DR) |
SIGNAL #07-1549 T3 AT -Y12- (SUNRISE RD)
SIGNAL #07-2099 T2 AT -Y19- (ERWIN RD)
- PLACE TRAFFIC IN THE PHASE III TEMPORARY PATTERN

PROJ. REFERENCE NO. SHEET NO.

HNTB NORTH CAROLINA, P.C.
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-155.

PHASE III - (SEE PHASE III OVERVIEWS, SHEETS TCP-42 THRU TCP-44)

STEP 1:

'USING RSD 1101.02, SHEETS 1, 2 & 3 OF 9, AS NECESSARY, CONSTRUCT THE
- FOLLOWING: (SEE PHASE III DETAILS 31 THRU 39, SHEETS TCP-45 THRU TCP-53)

STA. 14425 +/- -Y- (LT) TO STA. 19+79 +/- -Y- (LT) (INCLUDING C&G
AND SIDEWALK, WEDGING OVER EXISTING PAVEMENT AND MONOLITHIC
ISLAND INSTALLATION)

STA. 10+40 +/- -Y- (RT) TO STA. 17+75 +/- -Y- (RT) (INCLUDING C&G
AND SIDEWALK, WEDGING OVER EXISTING PAVEMENT AND MONOLITHIC
ISLAND INSTALLATION - EXCEPT FOR C&G AND SIDEWALK INSTALLATION
COMPLETED IN PHASE II) |

STA. 10+65 +/- -L- (LT & RT) TO STA. 13+22 +/- -L- (LT & RT)
(INCLUDING C&G AND SIDEWALK AND WEDGING OVER EXISTING PAVEMENT)

STA. 14+57 +/- -L- (RT) TO STA. 29+00 +/- -L- (RT) (INCLUDING C&G
AND SIDEWALK, WEDGING OVER RIGHT SIDE OF EXISTING PAVEMENT
FROM -L- STA. 20+00 +/- TO -L- STA. 29+00, AND ISLAND INSTALLATION
FROM -L- STA. 15+16 +/- TO -L- STA. 32+76 +/-)

-Y2- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)

STA. 33+72 +/- -L- TO STA. 39+54 +/- -L- (CONSTRUCT ISLANDS)

STA. 66488 +/- -L- (LT) TO STA. 73+25 +/- -L- (LT) (INCLUDING C&G
AND SIDEWALK)

-YOA- (CONSTRUCT WIDENING LT & RT, INCLUDING C&G AND SIDEWALK, AND
WEDGE OVER EXISTING PAVEMENT)

STA. 85+00 +/- -L- TO STA. 88+30 +/- -L- (CONSTRUCT ISLAND)

STA. 89+17 +/- -L- TO STA. 94+46 +/- -L- (CONSTRUCT ISLAND)

STA. 130+00 +/- -L- (RT) TO STA. 133+58 +/- -L- (RT) INCLUDING C&G
AND SIDEWALK)

CONSTRUCT REMAINDER OF SIDEWALK TO EXISTING PATH ALONG -Y17A-

STA. 16432 +/- -Y19- TO STA. 19+50 +/- -Y19- (CONSTRUCT ISLAND)

USING RSD 1101.02, SHEETS 1 & 2 OF 9, BEGIN INSTALLATION AND COVER THE
FINAL SIGNALS IN THE FOLLOWING LOCATIONS:

SIGNAL #07-0958 AT -Y-(NC 86)

SIGNAL #07-1823 AT -Y5- (KINGSTON DR)/-Y6- (VILCOM DR)
SIGNAL #07-2074 AT -Y9-/-Y9A- (SILO DR)

SIGNAL #07-1549 AT -Y12- (SUNRISE RD)

SIGNAL #07-1802 AT -Y12B-

SIGNAL #07-2099 AT -Y19- (ERWIN RD)

STEP 2:
USING RSD 1101.02, SHEETS 1 & 2 OF 9, PILOT CARS, AND POLICE ASSISTANCE,

- AS DIRECTED BY THE ENGINEER, COMPLETE THE FOLLOWING:

(SEE FINAL PAVEMENT MARKING PLANS)

- PLACE THE FINAL LAYER OF SURFACE COURSE ON -L- (WEAVER DAIRY RD)
AND ALL -Y- LINES
- PLACE TEMPORARY MARKINGS (PAINT) IN THE FINAL PATTERN ON -L-
(WEAVER DAIRY ROAD) AND ALL -Y- LINES
- ACTIVATE THE FINAL SIGNALS INSTALLED IN PHASE III, STEP 1
- PLACE TRAFFIC IN THE FINAL PATTERN | |

STEP 3: |

USING RSD 1101.02, SHEETS 1 & 2 OF 9, PLACE THE FINAL MARKINGS IN THE
FINAL PATTERN AND RETURN TRAFFIC TO THE FINAL PATTERN. (SEE FINAL
PAVEMENT MARKING PLANS)

STEP 4:
REMOVE ALL REMAINING TRAFFIC CONTROL DEVICES.
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DER/PMW
PMW

reviewed By: STF

SCALE

DATE:

DWG. BY:
DESIGN BY:

~ 0

DATE:

-
S 5
- M ”
<
=
O
i
n
- O
=
=i
-
n
(o |
>
i
Iy
o
o
+
4
0
<
=
w
-
: St
0
>
-
- Q
-
o
-
n
=
o
(&
uﬂ”“.!l“ﬂ.m
_yi8- PERRY CREEK RDS
Al
-d9
0S+1p .<MWHW%I® 338
$S$SANYNIISNS$$$

$SESPPEPSPTPPIINI(SSPSTISPS$5988$S
$SEPSINILSASS$$$$$




PSEPPSPSPSPPSSPEDONSS$$6955565¢$6%¢$

$$3$8SSYSTIMESS$$$
- $$$SUSERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.
U-3306 cP-o
I\
) \
\
| j )
/ 9 %\
- E— A\
o — -
I | 5\
— Y- STA. 17475 +/- | | _.._..--»———-———7\\?}% \\\\
N W\
\ W\ \
\ + A\
\ CONSTRUCT WIDENING FROM \\\ \
BACK OF EXISTING CURB \ \
TO PROPOSED SIDEWALK | | \\\
EXISTING MARKING \\\\ \\\\
\\\
\\\ \
\
W\
 .L- STA. 14+43 +/- - \Q\ W\
TEMPORARY SIGNAL BEGIN WIDENING (LT) \\ \ B
407 0058 T1 (INCLUDING C&G AND | \\\\
SIDEWALK S
A4 (qV] o
- \ @ 7
\ | ‘ N o
_L- WEAVER DAIRY RD . ©
s e . - = &
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ey - - | A VT
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PHASE I TRAFFIC PATTERN
NONE ot REVISIONS
SEAL 478710 e,
. PMW
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PROJ. REFERENCE NO. SHEET NO.

U-3306 TCP-10

SEE SHEET TCP-9

MATCHLINE -L- STA. 21+50

PSPPEPSPPSPSPPESDONSSS$35$$38$668$

$$$3USERNAME$$$$

$3$$8$SYSTIMESS$$$

AR
W\
WY LE
W \Se o
AZ s &
\\\\ \\ 2w
W \23 . 3
9% CONSTRUCT -Y3- : -Y6- STA. 10+65 +/- \ v
\ \* 2 (INCLUDING C&G AND SIDEWALK) 2 END WEDGING OVER \ N
Vo AND WEDGE OVER EXISTING \ EXISTING PAVEMENT -/ .
\\Q \\ PAVEMENT . /// ¢
v
\
\\\ \\ \\' B | // / / A
v : //// Vi
\\ 10 \ - o -L- STA. 32+95 +/- [ / / /  JEMPORARY SIGNAL
\ ) s i i i s Ao 1] s
| -L- STA 27+00 CONSTRUCT -DR1 - ’ |
N (A \ - SEE X-SECTION | SIDEWALK) IN W ////' l/
¥ — PA | PA | PI) -Y6- STA. 10+26 +/- H | | i
| 2 I @
. -L- WEAVER DAIRY RD | oY/ (P4 B) | o
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PE)[\QC) /|
] b S
— . - s LT
—— 7 o.
I — - iz g S
§§ 12" .
22\ §3 5;\\ N f S o < W
® > T i
PI ‘ N o =
| - o) B &7 (PE)(0A)(GE | PA) (@) (PD) | W
-L- STA. 32+75 +/- P4 PX gg n
j BEGIN WIDENTNG (R 7) Lo STA. 32479 +/ | |5
N AND SIDEWALK) -Y5- STA. 10+62 +/- Y
== [ BEGIN WEDGING OVER /il &
EXISTING PAVEMENT consTRUCT -v5- (nctuning /|| < ||
' C&G AND SIDEWALK) AND Wepee I\ < " \ |-L- STA. 33+74 +/-
OVER EXISTING PAVEMENT | %%, V5. STA. 10447 +/.
7)) _ Y . -
2
P
(w]
= o)
-L- STA 27+00
¢
- 12' I 12, > 3 12’ - .
: ‘ PROVEQMMMMD : ~
»& Q 1\ K LR e DETAIL 2
e S Shior PHASE I TRAFFIC PATTERN
J— S ———— p— :L_H:ru—J"“ _'— - 2 : SCALE: NONE REVISIONS
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_CONSTRUCTED AWAY_| owe.s. PMW__
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34+50

STA.

-L-
SEE SHEET TCP-10

MATCHLINE

PSP SPPPPSSESSDONSSSS$E$S55$6689

$SSSSSSYSTIMESS$$$
$$$3USERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.
B NORTH CAROLINA, P.

c.
E. Six Forks Road, Suite 200 U-3306
igh, North Carolina 27609 TCP-11
54

N
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> /
< /|
/
\/\\ M
3 BN , ' TR
® ® > .
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— - "o e e N — r/_________"___l yi1’ 1’- -
5 + "’ 3 (f:) q g §|_§L 3
@ (o & (PV)
-L- STA. 38+00 +/- cz, Q%D
END WIDENING (RT)
(INCLUDING C&G AND
SIDEWALK)
END WEDGING OVER
EXISTING PAVEMENT | | N -
c """
Qo e e \
E— T Y =
P
>-
1>
(n
Ll
28]
= |
|-—
M~
>
APPROVES:// U1 CoLL o (1) SOnTE: Y070 DETAIL 3
PHASE I TRAFFIC PATTERN
SCALE: NONE REVISIONS
SEAL DATE: 4/6/10
DWG. BY: PMW
pesicN BY:  PMW
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PROJ. REFERENCE NO. SHEET NO.
NTB NORTH CAROLINA, P.C.
43 E. Six Forks Road, Suite 200 U-3306
aleigh, North Carolina 27609 TCP-12
-1554
PIPE TO BE CONSTRUCTED DURING
ROAD CLOSURE
(SEE TCP-25 FOR DETOUR ROUTE)
o CONSTRUCT -Y7B-
o (INCLUDING C&G AND SIDEWALK) «
 Z AND WEDGE OVER EXISTING Q
m = PAVEMENT 1) >
S 1O 3
1 2]
v e, cowsrmuer vio. 8
. o > \ SEE X- | (INCLUDING C&G S ~
e w , AND SIDEWALK) IS 8
: { AND WEDGE OVER o
EXISTING PAVEMENT o
o
© m
'—
. I
<8
(7
-
— 1w
= -
I
K y &
— -L- STA. 49+58 +/- oW
- @ TIE TO EXISTING Fu
L > ‘ )\ MARKINGS AND MARKERS e O
r " -
<
- e =
o _L- STA. 48+00 +/-
o BEGIN WIDENGING
(LT & RT) (INCLUDING
C&G AND SIDEWALK) \
BEGIN WEDGING OVER |
EXISTING PAVEMENT
-L- STA 54+00
3 ¢
A 5 . 128 | 1o 5
@ - s a3 Pt}
b4
©
R
&
&
R
&
- ovep-/ DATE 0
2 APPROVED: /Mt fuudd (a { DATE: -1
e _ DETAIL 4
R
g% PHASE I TRAFFIC PATTERN
%.69.,%
sgy scae | NONE REVISIONS
Bt CONSTRUCTED USING SEAL oae: . 4/6/10
035 CONSTRUCTED AWAY | _ ALTERNATING . CONSTRUCTED ¢ owe.5v:  PMW
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PSLSSPSPPEPPSSEPDONS S35 56$6$6¢

$3$38$SYSTIMES $$3$$
$$$8USERNAME$$$$

R11-2
48" X 30"

;\\\\\ V& roD 7IA
I s

;\\\\\ IA CLOSED 'IA
I N

x\\\\\ IIIIIA

TYPE III BARRICADE (S)

PIPE TO BE CONSTRUCTED DURING
ROAD CLOSURE (SEE TCP-25 FOR
DETOUR ROUTE)

0
©

CONSTRUCT -Y8-
(INCLUDING C&G AND SIDEWALK)
AND WEDGE OVER EXISTING

\ PAVEMENT

D
_L- WEAVER DALRY

-L- STA. 66+88 +/-

END WIDENING (LT & RT)
(INCLUDING C&G AND

SIDEWALK)

END WEDGING OVER
EXISTING PAVEMENT

—

REMOVE EXISTING PAVEMENT AS

B NO
E.
1h,
554

o

a

PROJ. REFERENCE NO.

SHEET NO.

U-3306

TCP-13

D N SIDEWALK)

SHOWN IN THE ROADWAY PLANS
DURING WEEKEND ROAD CLOSURE

—— — /
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- SILO DR

- —
—
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-Y9

o
N
-L- STA. 73+25 +/-
=~ BEGIN WIDENING (LT & RT)
— L S : (INCLUDING C&G AND

-L- STA. 71450 +/-

BEGIN WEDGING OVER S W
EXISTING PAVEMENT T W
(S %)
~
s
APPROVED AV Lutle(dn/  DATE: Y60
DETAIL 5
PHASE I TRAFFIC PATTERN
SCALE: NONE REVISIONS
SEAL DATE: 4/6/10
DWG. BY: PMW
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PPPSSSPPEPPPSESSDONSSSS$5555888%$

$3$$$3SYSTIMES $$$$
$$$$USERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.

U-3306 TCP-14
R11-2
WIDENING CONSTRUCTION (LT)
(INCLUDING C&G AND SIDEWALK)
AND WEDGING OVER EXISTING
0 PAVEMENT 2
=
>
PIPE TO BE CONSTRUCTED DURING o T
ROAD CLOSURE (SEE TCP-25 FOR m
DETOUR ROUTE) m 2
o M
= .
m
»
o A
v >
= ®
o >
A+
)
o
| -L- STA. 85+07 +/-
- \ \\ TIE TO EXISTING
\\\ \ MARKINGS & MARKERS
CONSTRUCT -Y10- L
(INCLUDING C&G AND ) ‘ ‘\\
SIDEWALK) / \
AND WEDGE OVER -L- STA. 80+38 +/- | | \
EXISTING PAVEMENT END WIDENING (RT) | =
\ (INCLUDING C&G AND ) —
\© SIDEWALK) I P
\ m
\s :
A >
\ @ 5
2 3
= S
2 2
T >
e} r
-L- STA 84+00
¢
<——'——‘-“——>9.5I+/-<——~>5' -t 12, | Pt 12' F 3 12’ Y1 1A
STA 12+75+/ - APPROVEDS—//L/c /L. £Le el OATE: Y~ /0
. | 2+75+/ . DETAIL 6
_A | BACKFILL
SHOULDER PHASE I TRAFFIC PATTERN
scAE NONE REVISIONS
‘ T p— ) SEAL :'.' DATE: 4/6/10
CONSTRUCTED AWAY | _ CONSTRUCTED USING - — === —— 2o owo. o PNW
FROM TRAFFIC ALTERNATING LANE CLOSURES C,y[:.'ri'ﬁ'"\“" pesicN B:  PMW
‘ v | reviewep BY: STF e




-Y12- STA.

13+560 +/-

END WIDENING (LT)
(INCLUDING C&G

AND SIDEWALK) AND
WEDGE EXISTING PAVEMENT
TO MAINTAIN EXISTING
TRAFFIC PATTERN

e
e

-Y12- STA. 10+00 +/-

PPPPPTPPPPPSPPPSDONSSS 555355648668

$3$$88SYSTIMESS$$$
$$$SUSERNAME$$$ ¢

BEGIN WIDENING (LT)
(INCLUDING C&G
AND SIDEWALK) AND

WEDGE EXISTING PAVEMENT
TO MAINTAIN EXISTING

TRAFFIC PATTERN
N\

2\ \

R4

-Y12- STA. 10+10 +/-

-Y12- STA. 10+21 +/-

-Y12- STA.

10+24 +/-

-Y12- STA.

10+30 +/-

-L- STA. 89+75 +/-

BEGIN WIDENING (LT) |
(INCLUDING C&G AND SIDEWALK)
BEGIN WEDGING OVER EXISTING

B NORTH CAROLINA, P
. 8Six Forks Road,
North Carolina

-L- STA. 94+00 +/-

BEGIN WIDENING (LT)
(INCLUDING C&G AND SIDEWALK)
END WEDGING OVER EXISTING
PAVEMENT TO 4' RT OF -L- ¢

END WIDENING (LT)
(INCLUDING C&G AND
SIDEWALK)

END WEDGING OVER
EXISTING PAVEMENT

o4 PAVEMENT TO 4' RT OF -L- ¢
PI TEMPORARY SIGNAL
#07-1549 T1
-L- STA. 91+00 +/- N PD
v o
N QB S S
® b —
N — Qac
] N ————
QA —
/
7
. -L- STA. 89+13 +/-
-L- STA. 89+00 +/-
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T RO 247X 127 1]

TYPE III BARRICADE TYPE III BARRICADE

e b
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TRI-NT 247X 127 ]

CONSTRUCT AS MUCH
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¢
|

EXISTING LANES

¢ vt r

o.
o
L
>
L

44.3' +/-

EX. EOP

CONSTRUCTED USING

AS POSSIBLE AWAY
FROM TRAFFIC

ALTERNATING LANE CLOSURES

DURING WIDENING OPERATION
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PPPSPPPLPSSESSSSDONSSSS$S$5$565$%$

$P$$SSYSTIMESS$$$
$$$8USERNAMES $$$

-

EAST

CHAPEL HILL
HIGH SCHOOL

-Y12B- Sta. 10+53 +/-

q? -Y12B- Sta. 10+49 +/-
3 /—Y12B- Sta. 10+39 +/-
® PD
NG SONE
< a b
~ Q
@ Q
' —
~
N
Yol T[S
I w ] -
&/
gl |
O ~~—__
S &
PI
Qb PD QA
PA
Qs\\ - PE Qc

-L- Sta. 101+28 +/-

-L- Sta.

101+32 +/-

-L- Sta. 101+42 +/-

TEMPORARY SIGNAL

# 07-1802 T1

- -Y12B- Sta.

-Y12B- Sta.
-Y12B- Sta.

10+52 +/-
10+48 +/-
10+38 +/-

-L- STA. 105+50 +/- TO 109+75 +/-

-L- Sta. 102+00 +/-

-L- STA.

105+50 +/-

MAINTAIN SIDEWALK/PEDESTRIAN WALKWAY

ON LEFT SIDE OF -L- DURING CONSTRUCTION

(SEE GENERAL NOTE 'JdJ' ON SHEET TCP-2)

PD

PA

P4

/
r2s

+00

BEGIN WIDENING (LT & RT) A |
(INCLUDING C&G AND SIDEWALK) |

BEGIN WEDGING OVER EXISTING PD ‘
PAVEMENT

COMPLETE SIDEWALK FROM

+18
X

PA OB

>
...
p—

ca—
e
eom—

-L- STA. 105+50 +/- (RT) TO
-L- STA. 107+32 +/- (RT)

e
p—
-C

e
cm——

IN PHASE 1, STEP 7

B NORTH CAROLINA, P.C.
. Six Forks Road, Suite
North Carolina 27609

CLOSED .

Ay
R9-11 24" X 12"

TYPE III BARRICADE

SIDEWALK CLOSED

Ay
1 24"X 12" |

<CONSTRUCTED AWAY

-L- STA 109+00

|- 12' — 12' )

PROP
EOT

< CGONSTRUCTED USING ALTERNATING

T —— e soosoamen, e

— ——— a—
—— S——— — ———

TYPE III BARRICADE

FROM TRAFFIC LANE CLOSURES

FROM TRAFFIC

PROJ. REFERENCE NO.

SHEET NO.

200 U-3306

CONSTRUCTED AWAY
>l >

TCP-16
%
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Q
%
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PE A 109¥ =T A\ L. P
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=
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e
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CONSTRUCT -Y13-
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AND WEDGE OVER
EXISTING PAVEMENT
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5 DETAIL 8
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SCALE: NONE

REVISIONS

DATE: 4/6/10
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PSPPI PPEPSPPSPSDONSSS$$5635$5565%¢

$3$3$$SYSTIMES$$$$
$$$SUSERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.
RTH CAROLINA, P g

Six Forks Road, Suite 200 U-3306
, North Carolina 27609 TCP-17

o

o

<C

i

I

o

o

n

<

hn
-L- STA. 118+50+/- TO 121+50 +/- 2 “ﬁ\
MAINTAIN SIDEWALK/PEDESTRIAN WALKWAY T 7 1)
ON LEFT SIDE OF -L- DURING CONSTRUCTION o I
(SEE GENERAL NOTE 'JJ' ON SHEET TCP-2 | | M) CONSTRUCT -Y15-

(INCLUDING C&G AND SIDEWALK)
& WEDGING OVER EX. PAVEMENT

WIDENING CONSTRUCTION (LT) A 3sE
(INCLUDING C&G AND SIDEWALK)
& WEDGING OVER EXISTING

PAVEMENT

Q
'2)
b8
O
N
®©
~N
WIDENING CONSTRUCTION (RT) &
(INCLUDING C&G AND SIDEWALK) o
AND WEDGING OVER EX.PAVEMENT N
| ~ ¢
&
CONSTRUCT -Y14-
(INCLUDING C&G
AND SIDEWALK)
AND WEDGE OVER
EXISTING PAVEMENT
I
%
-L- STA 118+00
¢
! I [
<——>5' ot 12 Pt 12 Pt 12’ ><—§—t>
APPROVEDC/ Qe CAttle G DATE: ¥ 10 |
DETAIL 9
PHASE I TRAFFIC PATTERN
SCALE: NONE ' REVISIONS
SEAL oae. 4/6/10
_CONSTRUCTED AWAY| _ CONSTRUCTED USING ALTERNATING | CONSTRUCTED AWAY St eSS owo.s: _ PMW
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PESSEPSEPSPSSSSPDONSSS$$5$58$8$88¢

$3$$3$SYSTIMESS$$$
$$$$USERNAMES$$$

PROJ. REFERENCE NO. SHEET NO.

HNTB NORTH CAROLINA, P.C.
, 343 E. Six Forks Road, Suite 200 U-3306
ga}gggh, North Carolina 27609 TCP-18

CONSTRUCT -Y16-
(INCLUDING C&G
AND SIDEWALK)
AND WEDGE OVER
EX. PAVEMENT

-L- STA. 126+50 +/- TO 130+60 +/-

MAINTAIN SIDEWALK/PEDESTRIAN WALKWAY

ON LEFT SIDE OF -L- DURING CONSTRUCTION R11-2

(SEE GENERAL NOTE 'JJ' ON SHEET TCP-2) _ _48 X30

N poap A
% CLOSED [or g

Iif‘I; S —— ‘Al’i
o

" TYPE IIT BARRICADE

138+50

-L-
SEE SHEET TCP-19

STA.

. -L- STA. 130+00 +/- ~ =
/’f END WIDENING (RT) -L- STA. 133+10 +/- N \\ H
!/ .zv/ﬂ (INCLUDING C3&G BEGIN CONSTRUCTION (RT) SO N T
3 AND SIDEWALK) (INCLUDING C&G AND N ™~ 2
< END WEDGING OVER SIDEWALK) -~ N =
9 EXISTING PAVEMENT \\ ™~ =
& e
< A AN
K CONSTRUCT -Y17- ' A AN
S (INCLUDING C&G AND AN N
. | SIDEWALK) NN Sl e
AND WEDGE OVER AN | N N
EXISTING PAVEMENT AN O AN
\§\ N
\\\\\ \]\
\Q§ /) -Y17A- STA. 14+50 +/-
A % | |
AN y,
N )4
&:\\ =
‘\§§}-Y17A- STA. 12+35 +/-
Q R11-2
\\ 48''X30"
)/\ T -v‘| ¥ ~
7" "QNLLLOSED g7 g I
: A
D\ YN
N i \\\\ h
_ TYPE III BARRICADE | o~
-L- STA 126+00 | -L- STA 131+00 ///
, ’ ? , ' ? : // //
<—->5, - 12 12 L 12 ><7'+/i<—+5' | <11'+/-><5.5’_'_< 12’ . 12’ - ’/

& ﬁ | 1 ﬁ APPROVED/J/ihetle (/) DATE: Y~ ~/ 0 DETAIL 10
OW et 0
ST AN

PHASE I TRAFFIC PATTERN

SCALE: NONE

REVISIONS

DATE: 4/6/10

DWG. BY: PMW

TET CONSTRUCTED AWAY
CONSTRUCTED AWAY | _ CONSTRUCTED USING ALTERNATING | CONSTRUCTED AWAY - >!

FROM TRAFFIC

FROM TRAFFIC LANE CLOSURES FROM TRAFFIC pesicN B:  PMW
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PROJ. REFERENCE NO. SHEET NO.
NTB NORTH CAROLINA, P.C._
43 E. Six Forks Road, Suite 200 U-3306
aleigh, North Carolina 27609 TCP-19
-1554 :
R11-2 - | |
_ _ _ 48" 30[[ _
ANMNNNNN NN TR £ 4
I CLOSED FI
LI\\\\\l .I y | y 4 I‘
I N
lﬁ TYPE III BARRICADE(S)
P
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)
O
m .
m
=
\
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A CONSTRUCT -Y18-
y 4 1 -~ (INCLUDING C&G AND
SIDEWALK) AND
WEDGING OVER EXISTING
o o PAVEMENT | -
Ty < Lo T
-+ -~ « < +
3 | ) i
@ o - &
. n._ -L- WEAVER DAIRY RD . ﬂ|..
< & < 5
dp] - D -
: |'.|_.| . u|_.|
2 i B
T T
g w ¥
L <
oo Hw
T P T @
(& &
2 >
= CONSTRUCT -L- =
(INCLUDING C&G AND
SIDEWALK)
&
£ 3
4
E3
%
&
R
R
2
s
g APPROVED DETAIL 11
@S
%
%ﬁ% PHASE I TRAFFIC PATTERN
& &
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-L- STA. 154+09 +/-

149+50
150

-L- WEAVER DAIRY RD

STA.

-L-

SEE SHEET TCP-19

MATCHLINE

R
PR

PSSP SESPSSSSDONSSS$35535688648¢

$$$SUSERNAME$$$$

$36$3$SYSTIMESS$$$

END CONSTRUCTION
(INCL. C&G AND SIDEWALK)

EXISTING SIGNAL

-y19- ERWIN RD

PROJ. REFERENCE NO. SHEET NO.
U-3306 TCP-20
APPROVEDL/ A cdiutle L) DATE: Y679
DETAIL 12
PHASE I TRAFFIC PATTERN
SCALE: NONE REVISIONS
SEAL DATE: 4/6/10
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pesicN 8y:  PMW

rReviewep Bv: STF cADD




36+00

“ -L- STA 40+00
\\ SEE X-SECTION

45

STA.

-L-

BREAKLINE

B NORTH CAROLINA, P.C.
. Six Forks Road S

e 2
[+ Y]

Y
N H-
ot
oo
©

North Caroli

E
H#3
4
k4
(42}
Q
=
A
=
(4]
W
-
\\\\ |
\h J _,,,,/::;:::QEEEEQEEE==;*’
\\gl;—’:.;{:z’s .

| e \‘
___-L- WEAVER DAIRY RD W\ J ,_1\
sl —————E S
e~ ~\$;;¥é;:]rﬁ \\
° = : . " -

-L- STA. 38+00 +/-
BEGIN REMOVAL AND
RECONSTRUCTION OF

PSEEPPPPPSPPSSSBDONSSSSSS5$38$8$8¢

$386$3SYSTIMESS$$$
$3$SUSERNAMES$$$

EXIST. PVMT. REMOVAL
AND RECONSTRUCTION OF
EXISTING TO BE COMPLETED

o FOR FLAGGER OPERATION
EXISING PAVMENT USING FLAGGER OPERATION |
TO MAINTAIN ACCESS TO R11.2 \
. + - o
DRIVEWAY AT STA. 40+75 +/ T2 . ‘r
ROAD w I
CLOSED =
IR B « = ‘/
| |\
FLAGGER (SEE RSD 1101.02, —— =
SHEET 1 OF 9) FOR ADDITIONAL III BARRICADE(S) o
DEVICE AND SIGN PLACEMENT o
FOR FLAGGER OPERATION >
-L- STA 40+00
¢
- 12 < 12" LANE _ _|12' LANE
f CLOSED CLOSED
o
O
|
T~ " ‘ | E_ APPROVED L i e let D NowTE: /7> DETAIL 13
S T R IR X XA~ ——— e &‘o\‘;\‘“c',{';'o';:;,," PHASE I TRAFFIC PATTERN DURING
CEMOVE AD REPLACE | T ST, WEEKEND EXISTING PAVEMENT REMOVAL
- 5 N A %, : E E
(22") EX. PVNT. SEAL £ { SEAL "% % or NOHM REVISIONS
S i 33789 | § o 6/1/10
CONSTRUCTED USING DY NN ows.sx.  PMW
LANE CLOSURE "’«J"?/';""-"‘“';;' 8 oo o PMW
'l'llllll}lEl\l\‘\“ reviewep BY: STF cADD

[ L. STA. 48+00 +/-

END REMOVAL AND
RECONSTRUCTION OF
EXISTING PAVEMENT

MJ\

|

e
R

. PROJ. REFERENCE NO. SHEET NO.
200 U-3306 TCP-21
o
0
s s]
X
<
A
r
| !
=
m
w
n
-
>
0]
(@)
4+
o
o

FLAGGER (SEE RSD 1101.02,
SHEET 1 OF 9) FOR ADDITIONAL
DEVICE AND SIGN PLACEMENT




STA. 36+00

-L-

BREAKLINE

PSSP SSSPSSPSDONSSS$S56$5556$8%¢$

$38$88SYSTIMES$$$$
$$$SUSERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.

ot

HNTB NORTH CAROLINA, P.C.

343 E. Six Forks Road, Suite 200 U-3306

ga}eigh, North Carolina 27609 - TCP-22
: -1586

\%.A
.
=
// ‘
/] 2 2
33
/] <
/] A -L- STA. 48+00 +/-
| // » TIE TO EXISTING sy
N I - \}\" MARKERS AND MARKINGS 2
\ I ' () — b
< -L- STA 41+50 \ PD =
TIE TO EXISTING (7F) \ | | | 7N 5 =)
7 MARKERS AND @ \ (@) | —»  (PI || 0A \“'i + o __ m
7~ MARKINGS | (PH L | I \\ { / 10 \} & | === ‘
"/ P —— — " T ____..___A\ \ o - _* /} A ———— g
—~—— = AL \ —\/D//( \\\\ — 7 — = — ;D
—
>
o
— 5' Y Y g ' : s g 5' E , o
Lo WEAVER DATRY FD (o o) (PA) (PE ’ ’ 2 V) ° PD) & N \ﬂgéméx‘ﬁ;o?ﬁ;;- °
| R (INCLUDING C&G AND
-L- STA. 38+00 +/- | * | SIDEWALK)
BEGIN WIDENING (RT) e
(INCLUDING C&G AND | o “\ |
SIDEWALK) S CONSTRUCT -Y7-
| | | | L \/‘ ‘ (INCLUDING C&G AND
| | \ | SIDEWALK) AND
EXIST. PVMT. REMOVAL AND RECONSTRUCTION FROM « REPLACE EXISTING MARKINGS FROM \g SE— ‘L",’i\[}‘éhﬁﬁﬁf‘*“ EXISTING
-L- STA. 38+00 +/- TO STA. 48+00 +/- -L- STA. 38+00 +/- TO STA. 48+00 +/- \m T
ALREADY COMPLETE AS SHOWN IN DETAILS 3 & 4, B
(SEE DETAIL 13, SHEET TCP-21) | SHEETS TCP-11 & TCP-12 THAT WERE | I
| | ERADICATED BY PAVEMENT REMOVAL ) E
|2
]
(-
~
”
-L- STA 41+50 |
_ CONSTRUCTED USING ALTERNATING , CONSTRUCTED AWAY _
LANE CLOSURES FROM TRAFFIC
¢
|- 12' Tl 12, oot 12' )-"5—')
= APPROVED:_//{ jch e tle (L SDNTE: ¥ ~G 1 DETAIL 14
O n ’
| 2 * f | PHASE I TRAFFIC PATTERN FOLLOWING
ﬁ' | WEEKEND EX. PAVEMENT REMOVAL
e
s . MENT DATE: 4/6/10
AND THE PHASE II PATTERN

CADD

reviewen BY: STF FILE




PPSSPPPEPPLSPSPPDONSSSS$55$5$5566%9

$$38$SSYSTIMESS$$$
$$$$USERNAMESS$$$

PROJ. REFERENCE NO. SHEET NO.

NORTH CAROLINA, P.C.
. S8Six Forks Road S

E : 200 U-3306
égh, North Caroli

TCP-23

-
V]
N
N
ot
o
©

] l—_-'

Wi-4L

| | 48" X 48" I/ I
Np— EAST ' |
T ]
= = | CHAPEL HILL -
v HIGH SCHOOL PLACE EXISTING | t‘
| [ SIGNAL ON FLASH \\ \\ WI-4R
LTS 48" X 48"
| f“_'/// \\- | -L- STA. 105+50 +/- \\ \
| > \ TIE TO EXISTING )) —
— \ / 'MARKERS AND MARKINGS / ==
\ /' \\—-__ T -
A 200’ '
- - o
-L- STA. 94+00 +/- / -L- STA 98+00 9 N —_
[ SEE X-SECTION
& LG @
\ |8 |8 »
\<\i__ * -L- WEAVER DAIRY RD
NS y
1 ":Z: ,- ’ —0 K )
® b L ' ® ==;}/ﬁ
® N
[ ]
> LTJ_ — “‘““““**/A
y /
7/:::::::2 ' 200’
& AN \
Y AN -L- STA. 105+50 +/- N \
2 \ -L- STA. 96+50 +/- Dl | N\
& L- STA. 93+50 +/- BEGIN REMOVAL AND =7 -L- STA. 101450 +/- | | \ @\
© TIE TO EXISTING \ RECONSTRUCTION OF — END REMOVAL AND | \ 2 \
MARKERS AND MARKINGS \ EXISTING PAVEMENT RECONSTRUCTION OF -L- STA. 103+94 +/- \ < \
EXISTING PAVEMENT TIE TO EXISTING \\”’ \
EXISTING PAVEMENT REMOVAL MARKERS AND MARKINGS CONSTRUCT -Y13- | \\9 \
AND RECONSTRUCTION (INCLUDING C&G AND \\ \
: SIDEWALK) |
AND WEDGE OVER EXISTING
PAVEMENT
" W1-4L -
48" X 48" W1-4R
’ 48" X 48"
PLACE SIGN AT
-L- STA. 91+50 +/- (RT)
-L- STA 98+00
¢
12' 12’ 13.5' +/- 15' 7'
~ g gk I REPLACE PWNT. |«
(a (2
(@) (@)
® ; “‘ 7
g g APPROVEDS 2/ CAtllh ClbafonTe: Y4 DETAIL 15
- r— 2 - yr 4 2 wi w k '
y I ——y y Ty 4 - ICT CONSTRUCTION AT SCHOOL
s el i il [P ——— S R B A PAVEMENT REMOVAL
o —D & ye. = 4 4 | ' ,
] Ro-l1 247X 127 |] ] RS- 247X 127 | 22' EX. PAVEMENT _ SEAL “un  NONE REVISIONS
VIV I ; ~""T0 BE REMOVED . DATE 4;3“/\’10
. - - DWG. BY:
TYPE III BARRICADE TYPE III BARRICADE |« CONSTRUCTED AWAY oro v PMW
FROM TRAFFIC reviewep sy: STF e




TRAFFIC PATTERN

-L- STA. 93+50 +/-

TIE TO EXISTING
MARKINGS AND MARKERS

PPSPPPPEPPSPSSBDONSSSS$5$55558$%$

$338$$SYSTIMES $$$$
$$3$$USERNAME$$$$

CURRENT TRAFFIC PATTERN
CONSTRUCTED USING ALTERNATING

CONSTRUCTED AWAY

FROM TRAFFIC

LANE CLOSURES )4

REPLACED EARLIER

HNT
343
Ral
c-1

B NORTH CAROLINA, P.C.
Six Forks Road, Sui

PROJ. REFERENCE NO. SHEET NO.

e 200 U-3306

Ot

SEAL

, North Carolina 27609 TCP-24
V4
= {
|
e EAST J
Vi CHAPEL HILL o
L- STA. 94+00 +/ / HIGH SCHOOL ﬁ;ﬁ\
-L- . +/-
A AR I Sl
(INCLUDING C&G AND SIDEWALK) 7 \_ I Y
BEGIN WEDGING OVER EXISTING A\ o N\ | \\ __ #07-1802 T1
PAVEMENT TO MAINTAIN EXISTING —— | \\ ) ) \\ -L- STA. 105+50 +/-
. :
o = — = \ END WIDENING (LT) %
CONSTRUCT -Y12A- S — — _7 L/ — (INCLUDING C&G AND SIDEWALK) 3 £
(INCLUDING C&G o CONSTRUCT -Y12B-  /, END WEDGING OVER EXISTING \ =
| 'AND SIDEWALK) leE iTg\Eg?;gg S (INCLUDING C3G PAVEMENT TO MAINTAIN C,
- AND SIDEWALK RRENT TRAFFIC PATTERN
S AND NEDAE OVER o AND WEDGE ovr):'R v TIE TOCEXISTING Z
EXISTING PAVEMENT q OB o ce)(DB) (DC oD Am
+ =| -L- WEAVER DAIRY RD EXISTING PAVEMENT MARKERS AND MARKINGS ——
= — == T
— '
b
L4
-
T { 'il’ | \ : | : I “i" g [ | = _ ‘——w-<>/::=i:; E&
- * : ~ S — — ¥
CE /;\ CE @ @ @ CI @ C é @ // « _==x Y = E————— \\ \\ \\\ \\\ oo
— - T T TN /;::::::::::ﬁ (i) 2
== \ | ? - — IS L= @ ' \ \\\\\ \
W \ S ¢¢;Zj/ \ \\\\’) \
< N—— -L- STA. 103+96 +/- \ g\
\ ‘ P TIE TO EXISTING \ %\
| ///// MARKERS AND MARKINGS \ ‘@ \\
‘ SIDEWALK COMPLETE FROM \ % \
-L- STA. 105+50 +/- 10 \ (\\
107+32 +/- \\¢ \
A\
\
-L- STA 98+00
¢
128 12 . 12 12t
N |
8 .
iué ‘ APPROVED: /2L, c e e (A Jd DATE: G 12 DETAIL 16
| ICT CONSTRUCTION AT SCHOOL
- LEFT SIDE WIDENING
WEDGE EX. PAVEMENT TO MAINTAIN l(EX' PAVEMENT_| — SCALE: NONE REVISIONS

DATE: 4/6/10

DWG. BY: PMW

pesicN BY:  PMW

CADD
FILE

reviewep BY: STF




PSSP SSSSSSSSSDONSSSSSSSSSS5$88$8

$3563$SYSTIMES$$$$
$$3SUSERNAMES$$$

PROJ. REFERENCE NO. SHEET NO.
081X ForRs Road, Suite 200  U-3306
_L- STA. 92+00 \ a gégh, North Carolina 27609 TCP-24A
TIE TO EXISTING
MARKINGS & MARKERS
%
«
>
2
2
«
-L- STA. 92+64
&, TIE TO EXISTING e
- MARKINGS & MARKERS | P /7
© | [
% N EAST J |\
—_—— e e e
2 | CHAPEL HILL \\
///// HIGH SCHOOL f\”’(\\ \\
{ £ 7N\ | \\\\ \ \ .
-Y12A- STA. 10+89 +/- i g/ - _ ~ | \ N\ TEMPORARY SIGNAL 3
—— I >y | | \ #07-1802 T2 -
“Y12A- STA. 10+33 +/- N . .

-L- STA. 105+50 +/-
TIE TO EXISTING

oy
)
\\ \'_g
. 1 o KINGS AND MARKERS
~ -L- STA 98+00 PA S @ MAR 7@
. = & SEE X-SECTION (PD) PI) —(PA)  (QA (PE) (B) Z
% ‘PD -L- WEAVER DAIRY R / l’ /—] == I! - i = i ,/;';%%{/j// (‘
o 11 12’ ] ] x S o ——
% ° 11’ ‘ 11 — 12'¢ _ = e — - T - T (-E\ |
r [] z — . - - A 7 -
" . — Tt 11 12 ~ —] [ “ A 7 7 |7 17 >
Z = L \ \ ] |
m ] - em——" e J ® N @ » 3 - e
‘ 1 ’ — I / / — o
T = — 1 (m QCé i — & 2 @ N o N W v E——— E
— N * A PA * + Qc N\ ? 7 \ N ———/— % \lal \ 2
& = — | —_— T T Pa) /) N o * | AW
3 —= - T NN T PA @ @ ¥ & \\ \\
> e ? NN T TIE TO EX. + | \\\ \
T Q ‘ = SIDEWALK \ W) \
©\ __—
®w = < -L- STA. 101+04 +/- L STA. 105450 +/- A\ \
A -L- STA. 94+00 +/- \ BEGIN SIDEWALK -L- STA. 103+00 +/- END C&G INSTALLATION \ @ \
o BEGIN C&G INSTALLATION\ INSTALLATION END SIDEWALK | \ =z
A o \ INSTALLATION -L- STA. 106+18 +/- | \\ ?,\ \\
TIE TO EXISTING ® \\
MARKINGS & MARKERS \ ¢ \
N
-L- STA 98+00
¢
< 12° 12" | 12" _ 10"
* ‘ ! 1 APPROVE%AWMDATE: Y lo~? DET AI L 17
| ICT CONSTRUCTION AT SCHOOL
- RT SIDE C&G & SIDEWALK INSTALLATION
- SEAL SCALE: NONE REVISIONS
 CONSTRUCTED AWAY_ oa: 4/6/10
FROM TRAFFIC owe.sv:  PMW

pesicN BY:  PMW

CADD
FILE

Reviewep BY: STF




SHORT-TERM CMS

DISPLAY MESSAGE AS \
DIRECTED BY THE ENGINEER

TO NOTIFY PUBLIC OF

LOCATION & TIME OF EACH 2
ROAD CLOSURE FOR o4
WEAVER DAIRY ROAD %

SEE RSD 1101.03 FOR
BARRICADES AND SIGNS BY THE ENGINEER TO NOTIFY

NOTES:

1. USING RSD 1101.03, CLOSE -L- (WEAVER DAIRY ROAD) FOR ONE PIPE LOCATION OR PAVEMENT REMOVAL AREA
AT A TIME BY PLACING ROAD CLOSED BARRICADES (SEE INSET ® BELOW) DIRECTLY ON EACH SIDE OF THE PIPE

INSTALLATION OR PAVEMENT REMOVAL AREA IN ORDER TO MAINTAIN ACCESS TO ALL -Y- LINES (EXCEPT AS
STATED IN NOTE #2).

2. SEE DETAIL 13, SHEET TCP-21 FOR BARRICADE PLACEMENT FOR EXISTING PAVEMENT REMOVAL FROM
-L- STA. 38+00 +/- TO STA. 48+00 +/-. INSTALLATION OF 36" PIPE AROUND -L- STA. 43+25 +/- CAN BE INSTALLED
AT THE SAME TIME AS THE REMOVAL OF EXISTING PAVEMENT IN THIS AREA. -Y7- MAY BE CLOSED DURING
THIS CONSTRUCTION, HOWEVER, TRAFFIC MUST BE MAINTAINED TO -Y7A- AND DRIVEWAY AT -L- STA. 40+50 +/-.

3. COORDINATE WITH THE ENGINEER TWENTY-ONE (21) DAYS PRIOR TO THE CLOSURE OF -L- (WEAVER DAIRY RD)
FOR DISPLAYING MESSAGES ON CHANGEABLE MESSAGE SIGNS AS SHOWN BELOW

4. SEE RSD 1101.03 FOR ADDITIONAL SIGN PLACEMENT.

5. COVER OR REMOVE SIGNS WHEN DETOUR IS NOT IN USE.

DISPLAY MESSAGE AS DIRECTED

PUBLIC OF LOCATION & TIME OF
EACH ROAD CLOSURE

EXISTING PAVEMENT REMOVAL
-L- STA. 38+00 +/- TO STA. 48+00 +/-

L-
WEAVER DAIRY RD —
(SR 1733)
PROPOSED 48" PIPE
PROPOSED 60" PIPE
|PROPOSED 36" PIPE- ‘ PROPOSED 48" PIPE
¢ 5
Il N ©
e '
:( L
? -7 , N
N ’
§ g
SHORT-TERM CMS

-Y11-

EXISTING PAVEMENT REMOVAL

PROJ. REFERENCE NO. SHEET NO.
B NORTH CAROLINA, P.(S).

E. Six Forks Road, Suite 200 U-3306
igh, North Carolina 27609 TCP-25
54

PINEY
O MOUNTAIN
X ® ROAD
N
&N
dp)
C
SZ
)
™

VIEADOWBROO
DRIVE A

V\Q‘\%
N>
oo
7
7
= L
22
T2
(7))
SEE RSD 1101.03 FOR
BARRICADES AND SIGNS LEGEND
@,( S @ ®@ @ @ - DETOURROUTE
)
7 ;\ 5 9 - =  STATIONARY SIGN
3 K~ = SHORT-TERM CMS
%’
;\'\q’ SHORT-TERM CMS
DISPLAY MESSAGE AS DIRECTED
BY THE ENGINEER TO NOTIFY

PUBLIC OF LOCATION & TIME OF
EACH ROAD CLOSURE

SEE RSD 1101.03 FOR

-L- STA. 70+25 +/- TO STA. 72+00 +/-

BARRICADES AND SIGNS
(DO NOT USE DETOUR PANEL
(M4-10R) AS SHOWN IN RSD 1101.03

®

“ © © ®

DETOUR | |DETOUR],, END
' Qﬁ 12 'Z\:’; 12 DETOUR ROAD ROAD
Ma8 A CLOSED CLOSED
WEAVER DAIRY RD|., | [WEAVER DAIRY RD| 247X 18 AHEAD AFEAD

—>

PPPISSPPPSSPPPSBDONSSSSS5555$86%$

$$$3USERNAMESS$$$

$$538$SYSTIMES SS9

WEAVER DAIRY RD| .

W20-3

48" X30"

A NLCLOSED g7 g7
L o

W20-3 _
TYPE III1 BARRICADE

| 48" X 48" 48" X 48"
Mé-1 ‘ Mé-1 L '
Mot ML NEXT LEFT NEXT RIGHT
| SP-4L SP—4R
42" X 12" 42" X 12"

PLACE ON EACH SIDE o _ 44 §4 10
OF PIPE AS WELL AS
EACH SIDE OF EXISTING oesion v, PMW

PAVEMENT REMOVAL

AT THIS BARRICADE LOCATION)

®

R11-2

DETAIL 18
PHASE I OFFSITE DETOURS FOR PIPE
INSTALLATIONS AND EX. PVMT. REMOVAL

SCALE: NONE REVISIONS

CADD
FILE

RevieweD BY: STF




N

¥
. "/

\\dot\dfsrooTON\proj\TIPProjects-UNU3306\Traffic\TrafficControl\TCP\U-3306_tc_detour map.dgn

02-JUN-2010 10:40
$$SSUSERNAME S $$

PROJ. REFERENCE NO. SHEET NO.
| ) U-3306
2 1734 > @ TCP-25A
3
) @@ MESSAGE | MESSAGE MESSAGE | MESSAGE
— NO. 1 NO. 2 NO. 1 NO. 2
INSTALLATION
X (A)— ERWIN RD | LOCAL ERWIN RD | perouR
9 > CLOSED AT| TRAFFIC THRU AHEAD
2 o O SAGE RD ONLY TRAFFIC
) { CHANGEABLE MESSAGE CHANGEABLE M"ESSAGE}
2 & < () SIGN- sweer SIGN - swesr
o
e e (@ MESSAGE | MESSAGE MESSAGE | MESSAGE
o @ NO. 1 | NO. 2 NO. 1 | NO. 2
\ W (©~| ERwIN RD | NEXT (D) WEAVER ok
®) N TRAFFIC ROAD
) ( CHANGEABLE MESSAGE CHANGEABLE MESSAGE )
2 SIGN - sH:‘ﬁl‘:‘g@“‘\ SIGN -~ SHo T
%i TER ™
R11-4 R11-4
78 60" X30" 60'""X30"
2 ROAD CLOSED ROAD CLOSED
TO TO
1735 ®— THRU TRAFFIC %THRU TRAFFIC
Q“‘J““C“14 Q“Lﬁ\k‘\;
TYPE III BARRICADE TYPE III BARRICADE
R11-2
& 48" X 30"
'lﬂ\\\ ROAD
g ®) S\ SN NN N CLOSED
o ~
oY
= }\\\\jlgllll
% TYPE III BARRICADE(S)
R11-2
48" x 30"
Du;-ham s ““ ROAD
1838 (:>_% A QN CLOSED M4-10L
AN N N N 87 x 18"
0

TYPE III BARRICADE(S)

DETOUR
AHEAD

ROAD

ROAD CLOSED

CLOSED

ROAD
CLOSED

ROAD
CLOSED

500 FT 1000 FT AHEAD W20-3 2,
W20-3 W20-3 W20-3 4877 48
48"X 48“ 48"\X 48" 48”X 48" NEXT LEFT
SP-4L
42" X 12"
DETAIL 18A

NOTES PHASE I OFFSITE DETOUR FOR

SEWER INSTALLATION

SCALE: NONE 8O f REVISIONS

1. COORDINATE WITH THE ENGINEER TWENTY-ONE (21) DAYS PRIOR
TO THE CLOSURE OF -L-(WEAVER DAIRY RD) FOR DISPLAYING

—o—0 o

MESSAGES ON CHANGEABLE MESSAGE SIGNS TO ADVERTISE CLOSURE.

DATE: 05/10

DETOUR ROUTE bwe.s: DV

2. COVER OR REMOVE SIGNS WHEN DETOUR IS NOT IN USE. pesion &:  DVJ

rReviewen By: DAP




PROJ. REFERENCE NO. SHEET NO.

HNTB NORTH CAROLINA, P.C.
343 E. Six Forks Road, Suite 200 U-3306
_ ga}g%gh, North Carolina 27609 TCP-26

\
\
\
\\
| -
| \
\\\\\\ // \¢\ \\ 9
——— \\\ \ ..o
- -Y- STA. 17+75 +/- === A \D
\! \ A=<
\ \o <@
W\ \z B |
CONSTRUCT -Y1- Q“;\E%ga ONGOING CONSTRUCTION FROM PHASE I
2 FROM -L- STA. 14+43 +/-

TO STA. 29+00 +/-

ONGOING CONSTRUCTION

TEMPORARY SIGNAL -L- STA. 14+43 +/- 5 ,
i 507-0958 T1 -Y- STA. 15+87 +/- FROM PHASE I ON -Y3- ) CONSTRUCT -DRA -

- 2 \\ ONGOING FROM
-L- WEAVER DAIRY RD o \ PHASE I~ _
o™
=2

-L- STA. 14457 +/- -L- STA. 20+00

-L- STA 27400
SEE SHEET TCP-31

MATCHLINE -|. SfA.<32+OO

A e

PSSP EPPEPPSSPBDONSSSSSSS$5$5686¢$

$$8$38SYSTIMESS$$$
$$$3USERNAMES$$$

&
S | ;
3 “ =2
v >
S’ > 0@ To)
-L- STA. ' U _L- STA 54(;—:_033 Te)
1- gféE,SIA' 48+00 +/- % E \\\\\ SEE SHEET T_» |
g CONSTRUCT = | \ \ N\ -L- WEAVER DAIRY RD
S [ =
& -L- STA 41+50 » ‘ ’ ‘ ‘
™ SEE SHEET TCP-32
e \
o e e et Eemme w0 .

-L-

TEMPORARY SIGNAL

MATCHLINE
::Elﬂ v \”*

| #07-1823 T2 =
: \
|| =
“ Zl B APPROVEDN/Z// ettt (g ~(~0 |
I\ " |
| Bl = PHASE II OVERVIEW
O Lo
4 ! ‘ :
E: }'; SEAL — 4";%"/":;0 REVISIONS
} owe.s: DER/PMW
' pesicN BY: PMW
Reviewep BY: STF caDD




PROJ. REFERENCE NO. SHEET NO.
RTH CAROLINA, P

lc.
Six Forks Road, Suite 200 U-3306
, North Carolina 27609 TCP-27

TEMPORARY SIGNAL

#07-2074 T1
66+88 +/-

RN-2

CONSTRUCT -Y9-
48" X 30"

LA NN NN Ty 7 4 _ -L- STA. 73+25 +/-

‘i““‘l.ll CLOSED 'll‘
L]

N TYPE I1I RICADE(S) N

NAAA=
CONSTRUCT -Y11A-

R11-2
48" X 30"

N ]

TN

~_80+38 +/-

= AN\ (gnrm’ £ 4
~—— 1 IR N B |1
AN N W FLCLOSED i g
CONSTRUCT B \NNNN T 4
\ "Y1 1 - . TYPE III RIGADE(S) -
q&
s
!
<
»
'
e

PESPTPPLPPPPPPEBDONSSS$35$555$$8%$

$S$$SSYSTIMESS$$$
$$$SUSERNAME$$$$

-Y12- STA. 13+75 +/-
%/—; ///

\Q}J\ ( ////
A Sen e -L- STA. 89+20 +/- J —
N €T e *00 -Y12- STA. 10+40 +/- | < T
\\&i@é‘ ::;// of EAST
| i\ CHAPEL HILL
-L- STA. 89+75 +/- g | HIGH SCHOOL

TEMPORARY SIGNAL
#07-1802 T2

TEMPORARY SIGNAL \;

#07-1549 T2 ’////

APPROVEB:// 2L A2 (I DRTE: (12
T PHASE II OVERVIEW
égﬁg%uﬁa;f? f
i< gpaL 73 scaE NONE REVISIONS
SEAL :. 33789 :.' DATE: 4/6/10
R, - DER/PMW
o C‘/,t(i"?%“ ‘r\? ::::Y o PMW
L reviewed BY: STF R




SPPSPPPPPSPPSPPDONSSSSSS863$68$6¢

$33$88SYSTIMESS$$$
$$$SUSERNAME$$$9

Six Forks Road, Suite 200 U-3306
North Carolina 27609 TCP-28

PROJ. REFERENCE NO. SHEET NO.
ORTH CAROLINA, P. (S)
h

-L- WEAVER DAIRY RD

ONGOING CONSTRUCTION FROM PHASE I
FROM -L- STA. 130+00 +/-
TO STA. 154+09 +/-

140
141+50

STA.

L

ONGOING CONSTRUCTION
FROM PHASE I ON -Y17A-

MATCHLINE

-Y17A- STA. 12+35 +/-

-Y17A- STA. 14450 +/-

APPROVEDCA 20 c At o Llip OATE: Y-(p < ©

PHASE II OVERVIEW

SCALE: NONE REVISIONS

DATE: 4/6/10

owe.By: DER/PMW

7 oHE INESES
YE(TE N

pesicN BY: PMW

CADD
FILE

Reviewep BY: STF




PPPPSPPSSPPSSBDONSS$S$5$55556688$

$$$38$SYSTIMESS$$$
$3$$USERNAMES $$$

CONSTRUCT -Y18-

!
<
ek
(o]

1

1

m

o v

v

<

o

mn

Jh

3 a

S T
o
<
oo
A
D

ONGOING FROM
PHASE I

ONGOING CONSTRUCTION

FROM PHASE I

Lo
<t
o

-L- STA. 154+09 +/-

S SR S v e

HNTB
343 E
Ralei
C-155

-Y19- STA. 21+64 +/-

TEMPORARY SIGNAL
#07-2099 T1

-L- STA. 155+29 +/-

NORTH CAROLINA, P.
. Six Forks Road,
gh, North Carolina
4

ﬁite
27609

200

PROJ. REFERENCE NO.

SHEET NO.

U-3306

TCP-29

~ooaa
NN
TR
§§\\00 N
AN
\
Q
4@
/
-Y19- STA. 11+60 +/-
APPROVED: (/Ui Aty L ONTE: S~(p1°
W CAko7 PHASE II OVERVIEW
Segessig!
i< SEAL 74 scaE NONE REVISIONS
SEAL B % 33789 ; oxe. 4/6/10
I owe.e. DER/PMW
c 6:;?['!:‘?.:“ ¥ peEsiGN BY:  PMW
reviewep By: STF oD




\ \ RN
) \%&\
o\ e
A
v \ BN
~~~~~~ g \ W
L
—— T \ \\\\ -Y- STA. 17475 +/-

EXISTING MARKING \\ | \\

RTH
i

i
““»——_".E_—EZ) f:\\\\
i\
__,.._.--———-’\‘\\\\\\% \
\«Q%\\
AN
W
A
A4

NA, P.C.
x Fo Road, Suite 200 U-3306
North Carolina 27609

PROJ. REFERENCE NO. SHEET NO.

TCP-30

CONSTRUCT -Y1- ,
(INCLUDING C&G AND SIDEWALK)
AND WEDGE OVER EXISTING
PAVEMENT

PPSEPPSPSPPSEPSSDONSSSPPSEPSTSSS8$$

$36$38SYSTIMESS$$$
$3$SUSERNAMES $$$

™S\ _ W
\\ \ \ -L- STA. 14+43 +/- \\ \
\\ \\‘\‘ Y- STA. 15+87 +/- “\ |
\\ ‘\ \ \ ' ONGOING CONSTRUCTION
TEMPORARY SIGNAL | ~ /FROM PHASE I FROM
#07-0958 Ti \\ \ \\ _L- STA. 14+43 +/-
\\ \\ © ° TO STA. 29+00 +/-
o \ \ T N o
o ) -L- WEAVER DAIRY RD L
_L- WEAVER DAIRY RD c_‘;‘,:,_// N5
._——:—::’:—'5:'-’””_—:::.::””-—‘ @ a |
:::=====:=::=::::-' ———— == - @ EE E;
e @
:::==:=::=:z:iffi1::::::=:===———~“—*;;§ ////// - 1 _h E]
——— . i 1 (@hN————
e ) ‘\JX\““'{/ = —— —— A= S
- s | \ )/ JEE:
| | \J | 2// | ,E:f’ ’
| | T - _L- STA. 20400 +/- |<
L. STA. 14457 /- END WEDGING OVER
L= STA. 457 EXISTING PAVEMENT
EXISTING PAVEMENT
EXISTING MARKING
VI
AN
\%\
{ | |
oIl T o T
\ \\\\\\ APPROVE DATE DETAIL 19
\\k\k\ PHASE II TRAFFIC PATTERN
\ scar NONE REVISIONS
SEAL oae. 4/6/10
DWG. BY: PMW
IGN BY: PMW

reviewep BY: STF




WY 2
\ERELY
\\\\\ V328

ONGOING CONSTRUCTION
FROM PHASE I ON -Y3- AND

- -~ - - 3 e s

FROM -L- STA. 20+00 +/- TO

STA. 29+00 +/-

o)
N

-L- WEAVER DAIRY RD

-L- STA 27+00
SEE X-SECTION

ONGOING CONSTRUCTION

FROM PHASE I

-Y6- STA. 11+75 +/-

END WIDENING (LT)
(INCLUDING C&G AND
SIDEWALK)

END WEDGING OVER \
EXISTING PAVEMENT

-Y6- STA. 10+65 +/-
BEGIN WIDENING (LT)
(INCLUDING C&G AND
SIDEWALK)

BEGIN WEDGING OVER
EXISTING PAVEMENT

-Y6- STA. 10+26 +/-

SEE SHEET TCP-30

MATCHLINE -L- STA. 21+50

$SSEPSPPSPPSSPSDONSSSS$SSS556$$$

$$$SUSERNAMES$$$

$$3$$8SYSTIMESS$$

b Lo &
T s T
v
T R9-N 247X 127 |]
‘1I'41724l'44’14"€4

TYPE III BARRICADE

-L- STA 27+00

CONSTRUCTED AWAY
-k

FROM TRAFFIC

PROJ. REFERENCE NO. SHEET NO.
U-3306 1 TCP-31
&
K
S
~/
& -L- STA. 33+40 +/- BEGIN

WIDENING (LT) (INCLUDING
© | C&G AND SIDEWALK)
WEDGE EXISTING PAVEMENT
TO FINAL ELEVATION
(NOT INCLUDING THE
FINAL SURFACE COURSE)
~

-L- STA. 33+74 +/-

o
:;";,;: i
(QV]
. @
n -
.
-l LLI
ey t L
- -
w o
@) / = .
_L- STA. 32+75 +/- T &
“L- STA. 32+79 +/- 2
-L- STA. 32+89 +/- \K <
TEMPORARY SIGNAL \\\\ i
#07-1823 T2 \ <
-Y5- STA. 10+72 +/- / \\% ¢ “ -Y5- STA. 10+62 +/-
oz | ~
\\\Q 5 |
-
e
o
o o)
monb L Hichubin DETAIL 20
PHASE II TRAFFIC PATTERN
SCALE: NONE REVISIONS
SEAL oa= 4/6/10
DWG. BY: PMW
pesicN BY: PMW
reviewen BY: STF e




35

34+50

STA.

-L-

+74
+74

SEE SHEET TCP-31

MATCHLINE

SPPPSESSSEPPPSEPDONSSSS$5$555555$66

$$3$$8SYSTIMESS$$$
$$$$USERNAMES$$$

PROJ. REFERENCE NO. SHEET NO.

U-3306 TCP-32
~
// |
// CONSTRUCT -Y7A-
/| (INCLUDING C&G AND
/| SIDEWALK)
1 AND WEDGING OVER
. WIDENING CONTRUCTION (LT) EXISTING PAVEMENT
N /] o (INCLUDING C&G AND SIDEWALK) 10
N /| = L- STA 41450 WEDGE EXISTING PAVEMENT TO <
g I SEE X-SECTION FINAL ELEVATION (NOT INCLUDING | =
/ PD PH | THE FINAL SURFACE COURSE) >
o 2 | \ (PD) I aB)(PA) (PE P
— :—\L:JEAVER DAIR,Y_.BP__,,,._._J L- ‘ PI PA PI QA PI crfr)‘ ?:_
gl T T e e e —— e —— : B =
— _ e m =
_ = " &
=,
m I
__* ]
\ \ —— - . 29
B ’ ‘ & o >
& ¥ Y § % § ‘i'} ac) % D
QA »
@ @ @ [ f © © A8 &
— © +
(P i a
+ o
m R S
(] I
e e LL'
=
>-
15
o
L
o
=
-
|.—
~
"
-L- STA 41+50 |
¢ -
10’ 12' 12' |
— F a3 > a3 e
APPROVED A P e e 1Lt JONTE: (10 |
* | DETAIL 21
CONSTRUCTED PHASE II TRAFFIC P
IN PHASE I S C PATTERN

CONSTRUCTED AWAY _|

FROM TRAFFIC

WEDGE EXISTING IN ORDER
TO MAINTAIN CURRENT PATTERN

SEAL

SCALE:

DATE:

4/6/10

DWG. BY:

DESIGN BY:

reviewep BY: STF

REVISIONS

CADD
FILE




PROJ. REFERENCE NO. | SHEET NO.

B NORTH CAROLINA, P.C.
® 200) U-3306 TCP-33

HNT

343 E. Six Forks Road, uite

ga%eigh, North Carolina 27609
-155

w___.

INTTHOLY

sg-doL 133HS 335

PEPPEPPPSEPSPPPSDONS SIS SSSS$S86$8¢¢

$6$$88SYSTIMESS$$$
$$$3USERNAME$$$$

55

-L- STA. 48+00 +/-
END WIDENING (LT) (INCLUDING C&G

-L- STA 54+00

-Y7B- WEATHERSTONE DR
60

AND SIDEWALK) WEDGE EXISTING PAVEMENT
TO FINAL ELEVATION (NOT INCLUDING THE \ SEE X-SECTION
FINAL LAYER OF SURFACE COURSE) \k —
(D be] 3
| \  -L- WEAVER DAIRY RD "l, g 4
p— ' — /) \ + @ 8 <
__ 12’ ] -/ k\\ . P
[ 27 12' = ————— | < a
—e . 157 12 ;;;%5552352552555; =~ O
_ ® 4] -& i 22 e — @D~
T T 5 5 * * 4l
0 [o'e] \\ - .
R by 5
I 5 @
il =
= P | E
' S
|
\ \\\Q§§
-L- STA 54+00
<11.5" . 11.5" _ 5
| 6.75'
?ﬁNggiggTED CONSTRUCTED
@ IN PHASE I APPROVEDY/(/ clee L (ths ONTE: Y~ =10 DETAIL 22
& s & 4 ~ 1 , 18 e PHASE II TRAFFIC PATTERN
: CLOSED , _ ——— ]
y 4 _" - 1 A sca:. NONE REVISIONS
Illlllliilllllllll SEAL
IIIII.A DATE: 4/6&10
DWG. BY: PM
pesicN BY:  PMW
—_—- Reviewed BY: STF AE

TYPE III BARRICADE




PP LPPPPPPEPPPDONSSSS$3$$5656$8¢

$$$3$$SYSTIMESS$$$
$$$$USERNAME$$$$

Six Forks Road, 200 U-3306

: PROJ. REFERENCE NO. SHEET NO.
NORTH CAROLINA, P.C.
Suite
h, North Carolina 27609 TCP-34

« \
N\
A
- ) \\
\\_/ \
ﬁ\\\\\‘\\\\\‘ %; \\<tf““—::::::
-
-YOA- Sta. 10+57 +/- \d\% Jp— -
L- Sta. 68+43 +/ \° // N
1. _ . 3 |
_L_ STA. 67+69 +/_ & \ 'YgA' Sta- 10+57 +/-
TIE TO EXISTING \ \ TEMPORARY SIGNAL

MARKINGS AND MARKERS #07-2074 T1

-L- STA. 66+88 +/- L- 514

BEGIN WIDENING (RT) -L- Sta. 69+25 +/- SEE X- E77+00

(INCLUDING C&G AND CTron
o SIDEWALK) / _L- Sta. 69+36 +/- ~ -L- STA. 71450 +/-
© BEGIN WEDGING OVER '~ END WEDGING OVER

EXISTING PAVEMENT EXISTING PAVEMENT

-L- STA. 73+27 +/-
TIE TO EXISTING
MARKINGS AND MARKERS

E ::
- _ + . 0‘:’))
» < ' | . o -L- Sta. 68+44 +/- @ < o
z .
o ™ / | -Y9- Sta. 10+02 +/- oy
W g = ’ " o
m T e CONSTRUCT -Y9- Y F
- /112 | | S | (INCLUDING C&G AND L- STA. 73+25 +/-
A @ | 48" X 30" 3| SIDEWALK) END WIDENING (RT) &
Q> . _ _ | 5 AND WEDGING OVER (INCLUDING G&G (2
v ANMNNNNNN | EXISTING PAVEMENT
i | S | AND SIDEWALK)
o Q i AN N N N A %
- - - - g
& A ANNMNNN I I I I — |
\ o\ - TYPE III BARRICADE(S) \‘\\}
2 N R
\Q\ | k\\\J/ ]
~ f
= R
\ € ( -
Vo - / |
| /
=4
-L- STA 71+00
"2
EX. . EX. . EX. 5
@ * APPROVED:7 /U C Lot /e (i JOATEY (o2
_ o | DETAIL 23
(‘IA — o= —==—== PHASE II TRAFFIC PATTERN
CLOSED :
lI - ] l‘ gélSTI_I;!G PAVEMENT REMOVAL - o NONE NG
- MPLETED IN PHASE I
VO IIITY , v 4/6/10,
N i t( CONSTRUCTED USING | CONSTRUCTED AWAY ows.s.__ PMW
TYPE III BARRICADE ALTERNATING “ T~ FROM TRAFFIC pesicn ev:_ PMW
LANE CLOSURES revieweo B: STF oD




=§§==§§§:

27

-L- STA. 80+38 +/-

~
-

BEGIN WIDENING (RT)
(INCLUDING C&G AND
SIDEWALK)

\\\\\ >

CONSTRUCT -Y11-
(INCLUDING C&G AND
SIDEWALK)

AND WEDGE OVER
EXISTING PAVEMENT

\f%
O
| %
il

o

s

~

PA

+70

YA1A-

|
|

< W::‘\»/f
-
T

| |
y e\ —aD &
T R9-11 ~ 247X 127 |

TYPE III BARRICADE

$PSEPSPPPEPSESSEDONSSS$5853$3888%$

$3$388SYSTIMES$$$$
$$$SUSERNAME$$$$

-
oy
b4
-L- STA 84+00 3
i -Y11A-
: STA 12+75+/ -
ég— RETAINING Ex., % EX.
o Ll WALL

EPNSTRUCTED AWAY| _ CONSTRUCTED U

ry RD

00
_ goTA 8AF
QEE %-sECTION
——
QA ‘
PA
12
o .
[ J
R11-2
48" X 30"
ROAD
CLOSED

TYPE III BARRICADE(S)

B NORTH CAROLINA,
. Six Forks Road,

E
igh, North Carolina
54

Te)
o
\ (o))
o L
Vo]
A
4

P.

PROJ. REFERENCE NO. SHEET NO.

TCP-35

uite 200 U-3306
276009
PF
PH
o
QC

CONSTRUCT -Y11A-

(INCLUDING C&G AND

SIDEWALK)

AND WEDGE OVER
EXISTING PAVEMENT

-L- STA. 86+18 +/-

END WIDENING (RT)
(INCLUDING C&G

AND SIDEWALK)

BEGIN C&G INSTALLATION

APPROVED-Z I c ALl L2 /DATE: ¢~ ~(©

SEAL

SING __

FROM TRAFFIC

ALTERNATING LANE CLOSURES

pesicN BY: PMW

DETAIL 24
PHASE II TRAFFIC PATTERN
ScE. . NONE REVISIONS
DATE: 4/6/10
DWG. BY: PMW

Reviewen BY: STF




-Y12- STA. 13+75 +/-
END WIDENING (RT)
(INCLUDING C&G

AND SIDEWALK)

TIE TO EXISTING
MARKINGS AND MARKERS

PSPPI PPSPPPPPPDONSSSS$3$$8568$%¢$

$$$$33SYSTIMESS$$$
$$$SUSERNAME$$$$

B NORTH
E. Six
igh,
54

North Carolina

CAROLINA, P.C.
Suite
27609

Forks Road,

PROJ. REFERENCE NO. SHEET NO.

200 U-3306

TCP-36

N
Q*§\\ -Y12- STA. 10+40 +/-
N QI BEGIN WIDENING (RT)
PA (INCLUDING C&G -L- STA. 89+20 +/-
’49 0B AND SIDEWALK) BEGIN WIDENING (LT)
Y N A (INCLUDING C&G
20\ % - AND SIDEWALK)
NN\ -L- STA. 89+15 +/-
O +,
PD) T > "8, _L- STA. 89+75 +/-
4®7Qs END WIDENING (LT)
. QB R (INCLUDING C&G oD
9563} S ) QB =4 AND SIDEWALK) @ @
~ 4 7’z’ o
7 4 ™~ ©
Gbaqf*qo PC S\ L QB fl ¥
W PE ) ») (ac
Q“ A ,II II
TEMPORARY SIGNAL \ — - - T/ /
#07-1549 12 = ; ] ] e
12- STA. 10+48 +/- ) A
11
QA ® P4 -
\
@ o )@l — E—
z -~ = P4)(QI)(P4
Y 1) ——
2 = =l - D) [
=z - | s —X === /(Fe N
%% i;n \ - - = i e — - é?
'z X .- ==X P4) (b -1 -—STA. 89+00 +/- _
o © . __~~BEGIN WEDGING OVER -L- STA. 94+00 +/- -
5 = PE _=7" EXISTING PAVEMENT TO END WEDGING OVER \!
Qe > ~\ 7 4' RT OF -L-
) —= L. sT + 2
A DN\ _— Qb\\\\\//// -L- STA. 88+27 +/- END C&G INSTALLATION |
O .
4?-?’ PD \\\\\,,/// \
PR P
5% |
o\ CURB & GUTTER INSTALLATION \
o
\ ::::::1,.
i i ; 4...__EWL° \‘
Vel e T VY iV &
T~ R9T 247X 127 [] T R9-IT 247X 127 []
TYPE III BARRICADE TYPE III BARRICADE
-Y12- STA 12+00 -L- STA 98+00
i
- EXISTING LANES _ ¢
44.3 +/- o 12° 12" | 12" _ 10 _
(2 o .
(o] ®) \
L i APPROVED- A/ (A llt (1/a, J DATE: € -G~ 0
2 g DETAIL 25
//////,__Tajam - a PHASE II TRAFFIC PATTERN
~___ | N T T —~——_ | ¢ scaE:  NONE REVISIONS
. CONSTRUCT USING _  CONSTRUCTED AWAY oae  4/6/10
LANE CLOSURES FROM TRAFFIC ows.sv. PMW
AS NECESSARY pesicN B:  PMW
Reviewep BY: STF o




PSESSSPSEPP$ESSDONSS$$8$55$$656$¢%

$P3SPSSYSTIMESSS$$
$$$SUSERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.
B NORTH CAROLINA, P.g.

E. Six Forks Road, Suite 200 U-3306
igh, North Carolina 27609 TCP-37
5

-

EAST
CHAPEL HILL
HIGH SCHOOL

TEMPORARY SIGNAL
#07-1802 T2

DETAIL 26

APPROVED: LN/ ht bl (. e/ DATE: - /°
1 PHASE II TRAFFIC PATTERN

, E’—_g—" R SCALE: NONE REVISIONS
_ _‘____________.._..-——--————“""""“_—___— SEAL DATE: 4/6/10
“““““ DWG. BY: PMW

pesicN BY:  PMW

CADD

revieweD BY: STF oE




PSSP 5$$$SPSDONSSSSS356$5565$8¢

$$$$38SYSTIMESS$$$
$$$8USERNAMES$$$

PROJ. REFERENCE NO. SHEET NO.
B NORTH CAROLINA, P(S)

E. Six Forks Road uite 200 U-3306
igh, North Carolina 27609 TCP-38
5

eigh,
554

—

PR
P
"

JR——

-Y15- SAN SOPHIA DR

)

120

APPROVED%ZQMMDATEM—O— ' DETAIL 27
PHASE II TRAFFIC PATTERN

SCALE: NONE REVISIONS

SEAL o, 4/6/10

DWG. BY: PMW

pesiGN By:  PMW

CADD

Reviewep BY: STF FLE




PPPPEPPPPSSSESSDONSSS$$5$555$56$8¢

$$$$3$SYSTIMESS$$$
$$$3USERNAME $$$$

PROJ. REFERENCE NO. SHEET NO.

HNTB NORTH CAROLINA, P.C.

343 E. Six Forks Road, S ite 200 U-3306

ga%elgh, North Carolina 27609 TCP-39
-1554

|15
o llled
= ¥
) _ | | R11-2

// a i ' _ _ 48"X30"
i | N g 7
- bl g
£ | // //ﬂ/// I E———
g i AN\
. C"J " TYPE III BARRICADE

ONGOING CONSTRUCTION FROM PHASE I
FROM -L- STA. 130+00 +/- TO
STA. 154+09 +/-

L
™
F

138+50

STA.

L
SEE SHEET TCP-40

// . -L- STA. 130+00 +/- ~ E
j " BEGIN WEDGING OVER \§\ H
/ / | EXISTING PAVEMENT
= | SN L STA. 133+10 +/- o S
< \\_ END WEDGING OVER “ e =
& N\ EXISTING PAVEMENT DN Z
< RN AN
e NN e
< AN AN
N NN AN
b AN DN *
. N\ “~ § ONGOING CONSTRUCTION
AN FROM PHASE I ON -Y17A-
ANN N AN
\\Q\ e
\\ AN AN
§§ //]>\\
§\ /y -Y17A- STA. 14+50 +/-
ANN /// END WEDGING OVER
\kt\\ _ / EXISTING PAVEMENT
\\:\
RN -Y17A- STA. 12+35 +/-
\\ BEGIN WEDING OVER
\  EXISTING PAVEMENT
\
\\ R11-2
) / 48"X30" _
/y L\ ROAD l y
WL CLISED (g gy
e
L\\"I I y |
-L- SEA 131+00 TYPE III BARRICADE
' L, ' '
2.3 12 . 12" _ 5.4
|5.6'
APPROVEDSZ Wi Ju bl (o {oATE: ¥ o 70
@ ~ DETAIL 28
- r— 4 - CARo
I f — I y | . N\l PHASE II TRAFFIC PATTERN
cLosep — ————— *
SCALE: NONE REVISIONS
R9-11 247X 12" ONGOING CONSTRUCTION SEAL " 2
| DATE: /6/10
| .l Vo & 4 l .‘ FROM PHASE I CONSTRUCTED USING J ‘WG & pwe.sv:  PMW
TYPE III BARRICADE ALTERNATING SHETEN pesion o PMW
LANE CLOSURES L reviewep By: STF e




PROJ. REFERENCE NO. | SHEET NO.
‘ , ~ HNTB NORTH CAROLINA, P.C.
, HNTB 343 E. Six Forks Road, Suite 200 U-3306
Raleigh, North Carolina 27609 TCP-40
C-1554
‘ =<
—
@
m
]
<
e
)
m
) 3
3
T CONSTRUCT -Y18- ONGOING CONSTRUCTION FROM PHASE I
ONGOING FROM FROM -L- STA. 130+00 +/- TO
PHASE 1 STA. 154+09 +/-
o o
0 < To) L(O)
+ A v < +
(0 0) - o
2o I -
™ T
. -L- WEAVER DAIRY RD !
- n- L n_
= O = O
p) - 0 e
. = .
< W S u
T '
g w &
L =
= w Z w
T @ 4 o
(& O
- -
<C <C
= =
%
“
&
R4
©“
L2
R
©
@
$ \
A
§ APPROVED: DATE: 4@ 7©
W3 DETAIL 29
N
§$§ PHASE II TRAFFIC PATTERN
w2 e
§§L§ SEAL SCALE: NONE REVISIONS
VE= DATE: 4/6/10
ggb}‘l DWG. BY: PMW
g%é pesicN B:  PMW
ggg reviewep BY: STF cApD




PROJ. REFERENCE NO. SHEET NO.
HNTB NORTH CAROLINA, P.C.
343 E. Six Forks Road, Suite 200 U-3306
ga%gégh, North Carolina 27609 TCP-41
«~
| ©
-Y19- STA. 21+64 +/- ‘
END WIDENING (LT & RT) )
(INCLUDING C&G AND Z,
SIDEWALK) \'z
AND WEDGING OVER \ 2 |
EXISTING PAVEMENT —
| o
%
7
A
7.
-
%
o
z3
EXISTING MARKING
ONGOING CONSTRUCTION FROM PHASE I TEMPORARY SIGNAL
FROM -L- STA. 130+00 +/- TO 407-2099 T1
STA. 154+09 +/-
o o
Te) 0 -L- STA. 155+29 +/-
N END CONSTRUCTION (LT & RT)
¥ o (INCLUDING C&G AND SIDEWALK)
- g END WEDGING OVER EXISTING
- -L- WEAVER DAIRY RD BAVEMENT
< O
—
i \\\\%\\\\
' % / \\ \\\\
- —
= AGe —_
1 ——— NSO
| T D \§§\ \i\\\\
= X NN
< -L- STA. 154+09 +/- §§\\\\ y \\\\\\\
= BEGIN WEDING OVER QQ\\\ \\\\\\\
\ ~
EXISTING PAVEMENT §§\ NS
NN
o NN
R11-2 X /
i} . 48"X 30" EXISTING MARKING \§\
AA NN N\ & T 2 | N
I I B NS
AN NN N & CLOSED & 4 =
I I I
ANNNNN I I IFII i
) TYPE ITII BARRICADE(S) ) o
>
R%a
%
@ -Y19- STA 18+00
@ ¢ MAINTAIN PEDESTRIAN ACCESS
3 ON -Y19- DURING CONSTRUCTION
3 (SEE GENERAL NOTE 'JJ’) | |
® 5 | EXISTING LANES _ \ ,
b APPROVED! DATE: Y e /0
2 DETAIL 30
©9 0 -Y19- STA. 11+60 +/- .
&
223 BEGTN WIDENING (LT & FT) PHASE II TRAFFIC PATTERN
E%% (INCLUDING C&G AND SCALE: NONE REVISIONS
82 SIDEWALK) SEAL oae. . 4/6/10
950 << CONSTRUCTED AWAY _ _|_ CONSTRUCTED USING AND WEDGING OVER EXISTING owe.ev.__ PMW
229 FROM TRAFFIC ALTERNATING LANE CLOSURES PAVEMENT oesion ev.  PMW
ggz&; rReviewep BY: STF e




, HNTB NORTH CAROLINA, P.C. 1
- 343 E. Six Forks Road, Suite 200 U-3306 '
ga%g%‘g‘h, North Carolina 27609 TCP-42 '

-Y- STA. 19+79 +/-

53
‘‘‘‘ -Y- STA. 17+75 +/- s
— , 3
-L- STA. 25+20 +/- ,S?
AN
Y- STA. 15+87 +/- Y . \
' 'a‘\ N “1 -5?'
W\ Y TEMPORARY SIGNAL C s <
-L- STA. 15+16 +/- A 1L #07-1823 13 0 \/\\ _
| . -
TEMPORARY SIGNAL L. STA 17400 -L- STA 27+00 _ N ] (V¢ N
#07-0958 T2 To) SEE SHEET TC+P-45 SEE SHEET TCP-jG)_ N\ as L- STA. 32476 +/ . éé/ % §
o ~ i = £;¥ = S, ‘\\€Q<é;==::;§255
-L- ‘\-I-UEAVER DAIRY RD ' ' ‘ - <
- Lo
s -
Eggéggggzza:::::: y Z// \\\eL-.STA. 29+00 +/- STA. 33+72 +/- >
- o N ' =

-L- STA. 13+22 +/- _L- STA. 20+00 +/-

-L- STA. 10+65 +/-

-L- STA. 14457 +/- 14+40 +/-

-Y- STA. 14+25 +/-

-Y- STA.

10+40 +/-

PSP LPSSPPPPSESDONSS 3855955565644 ¢

$PS$$SSYSTIMESS$$$
$$$$USERNAME$$$¢

o
(]
L w
1 % >
o - Ly
N~ o 23
> 0
LT T ' (o w
T _L- STA 54+00 0 ,
< SEE X-SECTION o ()
Q L —- Ny ©
\0 = \ L-w [>1
I~ | \ N\ - WEAVER DAIRY RD =
o - ’ m— % w t
¢ l ' ! -t i ' - E (o
- -
= T <£
| —— 0%
L > £
E [ ]
| 1 1 -l

-L- STA. 37+00
[
l
I
i
|
i
|
|
‘
\‘
[!
[l
/]

RETAIN MARKING AND
-L- STA. 39454 +/-| SRAFFIC PATTERN FROM
PHASE II FROM
-L- STA. 41+25 +/-
TO STA. 63+50 +/-

MATCHLINE THIS SHEET

APPROVEDL /1. clutly (tal DATE: 4—(e =1 ©

PHASE Il OVERVIEW

SCALE: NONE
DATE: 4/6/10
pwe.sv: DER/PMW
pesicN By:  PMW
Reviewed BY: STF

REVISIONS

SEAL

CADD
FILE

PROJ. REFERENCE NO. | SHEET NO. | .




-\

——

TEMPORARY SIGNAL

\ _
d’ \<$—-’—'—-’:"

//'

\Q

#07-2074 T2

66+88 +/ -

[
\

@ o
e

CONSTRUCT -Y9A-

%
\\

=

-L- STA. 73+25 +/-

RTH CAROLINA, P.
Six Forks Road
, North Caroli

e
[+Y]

PROJ. REFERENCE NO.

SHEET NO.

200 U-3306

TCP-43

-L- STA. 90+00

MATCHLINE THIS SHEET

Z\ = o TEMPORARY SIGNAL
YA -L- STA. 63+50 +/- = #07-1549 T3
A0 o
?% R1-2 —
=4 ANNANNN L A & 4 o
%%\ L'\\\\‘\:::I Q08D -1-:4 ik = -L- STA. 89+17 +/-
o A\NNNN\N T IIT oL I
o - TYPE III BARRICADE(S) ) 1 \\ [

$OPEPSSSSSPLPPFSDONSSSSSSSSESEE6$6$

$3$$3$SYSTIMESS$$$
$$$$USERNAME $$$$

STA. 90+00

MATCELINE THIS SHEET

RETAIN MARKING & TRAFFIC
PATTERN FROM PHASE II

FROM -L- STA. 97+22 +/- TO
STA. 126+75 +/-

N
\V\

APRROVEDL_ /0 cut lt pubaTe: U=(o10

PHASE IlIl OVERVIEW

SCALE: NONE

ot 4/6/10

" |owe.sv: DER/PMW

pesicN BY:  PMW

Reviewep BY: STF

REVISIONS

CADD
FILE




SHEET NO.
TCP-44

PROJ. REFERENCE NO.
U-3306

16+32 +/-

STA.

-Y19-

19+50 +/-

STA.

-Y19-

TEMPORARY SIGNAL
#07-2099 T2

0G1

avi

133+568 +/-

EE SHEET T¢p_g,
STA.

-L-

126475 +/-
S sie oA 131400

o

RETAIN MARKING & TRAFFIC
TO STA.

PATTERN FROM STA. 97+22 +/-

ovli

REVISIONS

PMW
reviewep BY: STF

NONE
DER/PMW

PHASE I1ll OVERVIEW

DATE:
DWG. BY:
DESIGN BY:

SCALE:

g0

W SDATE:

3

APPROVED:

-L- WEAVER DAIRY RD

—

SIDEWALK TO EXISTING PATH

$E$SINVNYISNS s
PESPSPSSPSPSESEINO(SSSPSPSPSP$38$8$3
$SSEPINILSASSSo$$9

s



$LPSSSPSSLSSSSSDONSSSSSS8$56588888

$38$88SYSTIMES $$$$
$$$$USERNAMES $$$

\‘ AR\} \\\\\\ NORTH CAROLINA PG PROJ. REFERENCE NO. SHEET NO.
\\ \\ \\ E. Six Forks Road, Suite 200 U-3306
\ ‘2 \\ igh, North Carolina 27609 TCP-45
-Y- STA. 19+79 +/- \\ ' \\\\\
END WIDENING (LT) \\\\) \ % \\\\\
(INCLUDING C&G AND \ \ >
SIDEWALK) A\
AND WEDGE OVER
EXISTING PAVEMENT \\\\ \\
-~ ) \\
—_——— -
e e e o«
_— -Y- STA. 17+75 +/- HM#M-\N%\\\
END WIDENING (RT) | | \§\‘% \\\
(INCLUDING C&G AND
S W2\
OF MEDIAN ISLAND AND WEDGE OVER | \§\ \
EXISTING PAVEMENT “\
-Y- STA. 16+20 +/- | | | \\\ \
BEGIN CONSTRUCTION \ \
OF MEDIAN ISLAND \\\ \
-L- STA. 14+74 +/- \\\\ \
-Y- STA. 16+23 +/- / \\\\ \\
-L- STA. 14+83 +/- \ \
-L- STA. 14+87 +/- N\
Y- STA. 16+21 +/ Lo STA. 14%96 +/-
| @ -L- STA. 15+16 +/-
BEGIN CONSTRUCTION ‘
TEMPORARY SIGNAL OF MEDIAN ISLAND -L- STA 17+00 ~ -~ o
o — T}
PE
A -L- STA. 13+16 +/- , o +
7 7 ? E ©
_L- WEAVER DAIRY o
y L) [ ]
< O
= O
n
-
I
v Ll
T
Ww
=
-L- STA. 15+01 +/-
-
L. STA. 10+65 +/- | L STA. 13+26 +/- AGOESS T0 GROSSWALKS =
=
INCLUDING C&G AND
éIDEWALK) -Y- Sta. 14+94 +/- -L- STA. 14+94 +/-
BEGIN WEDGING OVER ~ -L- STA. 20+00 +/-
EXISING PAVMENT -Y- Sta. 14+85 +/- -Y- Sta. 14+55 +/- BEGIN WEDGING OVER
RIGHT SIDE OF
| -Y- Sta. 14+49 +/- EXISTING PAVEMENT
MAINTAIN PEDESTRIAN ACCESS TO
CROSSWALK AT -Y-/-L- INTERSECTION
-Y- . + +/-
@ (SEE GENERAL NOTE 'JJ') \\\\\ Y- Sta. 14445 4/
_ _ Y- Sta. 14+64 +/- \s\\\\
r 7Y \
acw | -Y- STA. 14+25 +/- \\\\
iz 2w e SEGIN WIDENING (LT )
(INCLUDING C&G AND \\\
5 i SIDEWALK) \
TYPE III BARRICADE | AND WEDGE OVER \\
EXISTING PAVEMENT . STA. 10440 +/-
-L- STA 17+00 BEGIN WIDENING (RT)
(INCLUDING C&G AND
¢ SIDEWALK)
, , , | , , AND WEDGE OVER
12 12 12 12 5 EXISTING PAVEMENT
APPROVED:-/ W fuetlh Vadpate: o (o
DETAIL 31
E PHASE III TRAFFIC PATTERN
= B R —— I A S E—————— ,
MONOLITHIC ISLAND SEAL p— 4'“}%'“/"510 REVISIONS
(CONSTRUCTED AWAY | cONSTRUCTED AWAY_ 2o S owe . PMW
FROM TRAFFIC) FROM TRAFFIC \ /\ Ry oesicn ov:_ PMW
\\\\\ \\ reviewep B: STF e




PROJ. REFERENCE NO. SHEET NO.
NORTH CAROLINA, P. g .
h

Six Forks Road, Suite 200 U-3306
, North Carolina 27609 TCP-46

\
i
]
. % TEMPORARY SIGNAL /
‘ N #07-1823 T3 ©
| i \y
\‘
|
1

-Y6- Sta. 10+60 +/-

END CONSTRUCTION

\
(I}

v\ L '

A \“\\ -L- STA. 32+76 +/- -L- Sta. 33+74 +/-
[

b Q OF MEDIAN ISLAND

SEE SHEET TCP-45

MATCHLINE -L- STA. 21+50

PSP EPPPPSEPSSSEDONS S8 $$5556$%¢

$$3388SYSTIMESS$$$
$$$SUSERNAMES$$$

-L- STA 27+00 ‘
0 o SEE X-SECTION ” dg |
S ,
\ A\ ‘ /_\ =
i [T \ —
= " - - \ " ) £ X / B /
® o - = =t = e !
D ¥ - - ~r_i_,‘__'~—1*’17'J. | o C o ‘i’12 K30 o
, : , . | S— - P B ) +
® L J @ [ ) ! "—@
r . I A @

— / _ \ (pa
/ / /.
-L- Sta. 32475 +/-

//
& \\i\ -L- STA. 29+00 +/- PX
\\< \x CONSTRUCT ISLAND ) END WIDENING (RT) -L- Sta. 32+79 +/- .’A,L
| B (PO |

n
~

.U
>
-
+49
-
X
O
>
+77
<<=
mp

\ PD I

MATCHLINE -L- STA. 34+50
SEE SHEET TCP-47

Y \\\'\/ (INCLUDING C&G AND \
| ' - S -L- Sta. 32+89 +/-
— o | 3 o ki oves I
\
—— W RIGHT SIDE OF \ BEGIN CONSTRUCTION
= |\ CONSTRUCT -Y2- OF MEDIAN 1
\ \ EXISTING PAVEMENT \ SLAND
L. SIDEWALK) ‘ il Yo, STA. 10t62 +1-
\\\\ Se=—— WEDG')E OVER | | \ -Y5-  STA. 10+72 +/-
\\\\\ EXISTING PAVEMENT
s
\\\\ S \\\\
e \
| ®

N& -L- STA 27+00

o120 12 . 10.6' . 12" _ 5"
5' |
APPROVED N/ V(7 CALUUL L i onTe: (oA ©
V‘f S ' 1‘ DETAIL 32
— - 8. Shkor) PHASE III TRAFFIC PATTERN
" - _ CST .-'.. ..'°. '
| L MONOLITHIC ISLAND SEAL i< 3 SCALE: NONE REVISIONS
ONSTRUCTED,_|ONSTRUCTED USING_| CONSTRUCTED, _ o 4/6/10
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Reviewed BY: STF e 0 cADD




34+50

STA.

-L-
SEE SHEET TCP-46

MATCHLINE

PPPSPPPSPPPPSSSBDONSSSSS555$55866$

$$$$3ESYSTIMESS$$$
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PROJ. REFERENCE NO. SHEET NO.
B NORTH CAROLINA, P

.C.
Six Forks Road, Suite 200 U-3306
North Carolina 27609 TCP-47
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PSPLPSPPPESPSPPPDONSSSSSSS$55$6$%$

$3$$3$SYSTIMESS$$$
$$$SUSERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.
B NORTH CAROLINA, P.g.

E. Six Forks Road, Suite 200 U-3306
%gh, North Carolina 27609 TCP-48

\\
N
-— \ B
-— L |
\m _~"" CONSTRUCT -Y9A-
¢ / (INCLUDING C&G AND
\%, / SIDEWALK)
\? AND WEDGE OVER
\ ‘\ EXISTING PAVEMENT
-Y9A- Sta. 10+54 +/- \ ] ]
_L_ STA- 66+88 +/_ 'YgA Sta- 10+52 +/ )
BEGIN WIDENING (LT) TEMPORARY SIGNAL -L- Sta. 69+47 +/- |
(INCLUDING C&G AND #07-2074 T2 o -L- STA 71+00
SIDEWALK) -L- Sta. 68+40 +/- P4)/(aB) = (GE SEE X-SECTION
© -L- STA. 73+25 +/-
A 0A — —/ 2P| D © END WIDENING (LT)
— =1 o/ (PA (INCLUDING C&G AND | N [
PA < e SIDEWALK) )
¥ > e , +
® o 12"1, = - o ™
\D . \11 — | ¥ ~ (@) I\
RETAIN MARKING AND TRAFFIC | . \\ 12’ - - = g o
© I 12 12 € - . 2
PATTERN FROM PHASE II FROM = _ ~ 12’ \ \\12"\ - / -
-L- STA. 41450 +/- TO - ] S N - At
STA. 63+50 +/- « — S o O
* < v /I3 § @ QA 157 \; ~
T (Pe V) ¥ PI oy M
A2 QE D)7 & ~ ¥
T _L- Sta. 69+47 +/- W &
. A2 PA - o4 =
= B -L- Sta. 68+40 +/- -Y9- . + +/ - [0)) Wy
-L- STA. 63+59 +/- “‘1 9- Sta. 1049 ¥ | g | F w
TIE TO EXISTING S @
MARKINGS AND MARKERS -YQ- Sta. 10+43 +/- 5 I
| b =
o |
i
n
R11-2 o
>
- -_—
T S //‘““?J
\ \ N /\\\ '
\ | TYPE III BARRICADE(S) | \
\ | \
\% \ 7 \
/
\g\ - |
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o
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7.5' 5.4" ¢
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?fé / DETAIL 34
4 vy 4 IA _ Mool PHASE III TRAFFIC PATTERN
ye. CLOSE & 4 < : scAt. NONE REVISIONS
n 2 7 i CONSTRUCTED AWAY | SEAL owe__ 4/6/10
i FROM TRAFFIC owe.ev:. _PMW
TYPE III BARRICADE pesicN By:  PMW
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-L- STA. 77+40 +/-
TIE TO EXISTING
MARKINGS AND MARKERS

EXISTING MARKINGS FROM

80

-L- STA. 77+40 +/- TO
STA. 80+90 +/-

-L- STA. 80+90 +/-

E
igh,
54

-L- STA. 85+00 +/-

BEGIN CONSTRUCTION
OF MEDIAN ISLAND

B NORTH CAROLINA, P.C.
. S8ix Forks Road, S
North Carolina

PROJ. REFERENCE NO. SHEET NO.

83569200 U-3306 TCP-49

-L- STA. 85+08 +/-
TIE TO EXISTING
MARKINGS AND MARKERS

EXISTING MARKINGS

-L- STA. 86+18 +/-

PEESLLPLSSSSEESSDONSESSS$SS$S558$8$

$$$$8$SYSTIMESS$$$
$$$$USERNAMESS$$$
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5 |

—_—

q1vdl M
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DETAIL 35
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PSSP PPSPPSPSPSDONSSS$SS$$5$556$%¢$

$$38$$SYSTIMES SS9
$3$$USERNAME$$$$

PE
PD
PI
N PC
; t PE
i’\ ~
T T
. AN
-Y12- STA. 10+59 +/- \_ \
-L- STA. 88+26 +/- >
TIE TO EXISTING ]
MARKINGS AND MARKERS
EXISTING MARKINGS
QA
PH
PD : p4
' °
< :
i A2
: ’ = /2~ (QC *
(g\(\ (‘ = \X% x PE _—
A A — N
€% v
. -L- Sta. 88+28 +/-
v
7%
o

o
o

TEMPORARY SIGNAL
#07-1549 13
-L- Sta. 89+15 +/-

-L- STA. 89+30 +/-
TIE TO EXISTING
MARKINGS AND MARKERS

-L- STA. 94446 +/-
END CONSTRUCTION
OF MEDIAN ISLAND

95

*+40

|

09+

— e, s,
—
B

—————
r——— — ——— —
——
—— e
B

P4 iRY RD
_L- WEAVER DAZT
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= — =
\ o
2_—T  —
— PH
< ;:5;:;:
///Cjﬁ -L- STA. 89+17 +/-
= BEGIN CONSTRUCTION
4?// OF MEDIAN ISLAND
7

-L- STA. 88+30 +/-

END CONSTRUCTION
OF MEDIAN ISLAND

HNT
343
Ral
c-1

-L- STA. 97422 +/-

e
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B NogTH gAR&LIgA,dP.g. c
ix orks oa uite
, North Carolina 27609 TCP-50

PROJ. REFERENCE NO. SHEET NO.

200| U-3306

/
//
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/L/’Nﬂ~\\\\\q\v
7 ~——_
[ < e
==/ & S
[ EAST
/ _ CHAPEL HILL
/ .. | HIGH SCHOOL
/ _
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TRAFFIC PATTERN FROM
17 PHASE II FROM
73 -L- STA. 97+22 +/-
= -, TO STA. 126+75 +/- S
%
QA — R *
— o — S
\\“\\\\\ ~ %)
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— ~__ R
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— -~ — W
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\
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\
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PROJ. REFERENCE NO. SHEET NO.
B NORTH CAROLINA, P

.C.
E. Six Forks Road, Suite 200 U-3306

igh, North Carolina 27609 TCP-51
54

PESSELLPSSELPPSEDONSSEESSSSPSS88$68

$$$$38SYSTIMES$$$$
$$$8USERNAMES$ ¢

-L- STA 1
31+0
o
o PF
Q PH
+
s o
-L- W PI 3
o AVER DAIRY Rp 0 @ @ o
, 17/ T3 | Ny R
+
—_ 121 4|+ ; . '
S 12" =R
-L- STA. 130+00 +/- 7 N = | F
BEGIN WIDENING (RT) -
RETAIN MARKING & TRAFFIC g (INCLUDING C&G AND N\ P
PATTERN FROM SIDEWALK) PA \\ S gl T W
-L- STA. 97422 +/- \i\ QA % o = c:}:)
TO STA. 126+75 +/- //" AN PV ¥ /R % L
i/ ) NN -L- STA. 133+58 +/- 0. P5 = &
< NN END WIDENING (RT) O
< N\ (INCLUDING C&G AND @ =
g N\ SIDEWALK) <
< AN =
& AN
< N
. AN
A ANN
X ANN
’ \\
AN
AN
AN
\\it\\ 1,&:!! 2
\\\\ ] '
2
\\ 11:02
N\ 1
N\
\\E: 3’
N QM
A
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\ SIDEWALK TO EXISTING PATH
\
)\
/ S
/) L
4 % 0\\\ AN
4@5\\ AN
PN N
20 ™
N
-L- STA 131+00
¢
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jt—— |t - Y Il
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138+50

STA.

-L-

PROJ. REFERENCE NO. SHEET NO.

B NORTH CAROLINA, P.
E. Six Forks Road
eigh, North Caroli
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200 U-3306

TCP-52
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SEE SHEET TCP-51
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- - 2 - -] — Z A I
¥ ‘=======i;\\\ o 1 35

» 5'~ ~| o A | 5' © S
(¢ )] (o)) <| |0 5' - o - L
+ ¥ +| |+ ~ ¥ + Y

h i
= O

O

'—-

<

=

MWW@&@&@Mﬂ&ﬁ Y A,—° DETAIL 38
PHASE III TRAFFIC PATTERN
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149+50

STA.

L

MATCHLINE

\ “\\\ | PROJ. REFERENCE NO. | SHEET NO.
\\ PeNO8IX Forks Road. "Suite 200  U-3306
-Y19- STA. 21464 +/- \ \\\ eigh, North Carolina 27609 , TCP-53
TIE TO EXISTING ‘ “1554
MARKINGS AND MARKERS \\\ v |

PE P4
\
\ =
ASN == TIE TO EXISTING
- - — == MARKINGS AND MARKERS
| A
TIE TO EXISTING A0 =
MARKINGS AND MARKERS \ == N\
> ( )
~ (
pr P A\
/ ,/ PN ™)
) )
P4 a | <
//A\&\ +02 " U\‘é\fo
N\ ‘ £
| \ 02
-Y19- STA. 19+50 +/- PD '\ g Y 3
END CONSTRUCTION v \a N w3
OF MEDIAN ISLAND . PX-)
: ‘\» PH
el
6' 6' 6,"6'
| = -Y19- STA. 16+32 +/-
BEGIN CONSTRUCTION
0K o g +90 OF MEDIAN ISLAND
RN A
PE =2\ Jo™ TEMPORARY SIGNAL
PI |- e )
@ O o J07-2099 T2 . sTA. 155+29 +/-
PH) o @ o (B TIE TO EXISTING
a - N +62 Y 8 MARKINGS AND MARKERS
. -L- WEAVER DAIRY RD 5\ + 7 = *
o ] , i —\ —_—
O ] = Y i =~ - % =
~ ;
[ 1 12 F \ Pa) (@
l__ I.’ | ' 2 ] 12' I} | '
'.i."\ 7— - - - - - 4 T % @ @ -L- STA. 157+54 +/-
| I S , e TIE TO EXISTING
o e — hd / / 17 / b4 / K\P . MARKINGS AND MARKERS
ol © 7+ ————"7 =
w | \/ 8% g 3 @} @ Y T
C’) @ + + @ \ 'N
-L- Sta. 153+36 +/- T
Q @ oy i RS
-L- Sta. 153+48 +/- = te ///
| -L- Sta. 153+52 +/- Aa ¥S - /
-L- sta. 153+62 +/-/  (aI) M -L- STA. 156+09 +/- /
1l ym= ._ TIE TO EXISTING
I P MARKINGS AND MARKERS
ALY
LY o
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\/ -
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+24 1l . I1eM ¢t T
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€ ~~-\. @
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