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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C202874 IN BRUNSWICK COUNTY, NORTH CAROLINA
Date 20

DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C202874; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2006 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C202874 in Brunswick County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, July 2006 with all amendments and supplements thereto, is by reference incorporated into and made a part
of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

State Contract Officer
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PROJECT SPECIAL PROVISIONS
GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-20-99) (Rev. 12-18-07) SP1 G04

The date of availability for this contract is April 1,2012, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is September 30, 2012.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that

extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Five Hundred Dollars ($500.00) per calendar day.

MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid):
(7-18-06) SPI 1-14

Because of the unusual nature of work involved, and in order for all prospective bidders to have

an extensive knowledge of the project, all prospective bidders shall attend a mandatory pre-bid
conference at Tuesday, December 6, 2011 at 10:00 a.m.

NCDOT Division 3 Office Conference Room
5501 Barbados Boulevard
Castle Hayne, NC 28429
910-341-2000

The pre-bid conference will include a thorough discussion of the plans, contract pay items,
special provisions, etc.

Only bidders who have attended and properly registered at the above scheduled pre-bid
conference will be considered prequalified to bid on this project. A bid received from a bidder

who has not attended and properly registered at the above scheduled pre-bid conference will not
be considered for award.
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Attendance at the pre-bid conference will not meet the requirements of proper registration unless

the individual attending has registered at the pre-bid conference in accordance with the
following:

(A)  The individual has signed his name on the official roster no later than thirty (30) minutes
after the beginning of the conference.

(B)  The individual has written in the name and address of the company he or she represents.
(C)  Only one company has been shown as being represented by the individual attending.

(D)  The individual attending is an officer or permanent employee of the company they are
representing.

Attendance at any prior pre-bid conference will not meet the requirement of this provision.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev 8-21-07) SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) SP1 G34

None of the items included in this contract will be specialty items (See Article 108-6 of the
2006 Standard Specifications).

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability Of
Funds Termination Of Contracts included elsewhere in this proposal. The Department of

Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

. FiscalYear  Progress (% of Dollar Value)
2012 (7/01/11-6/30/12) 64% of Total Amount Bid
2013 . (7/01/12-6/30/13) ' 36% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2006 Standard Specifications. Any acceleration of the progress as shown by the Contractor's

progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.
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REVISION TO FHWA-1273 CONCERNING PERSONAL INFORMATION ON

PAYROLL SUBMISSIONS:
(1-20-09) SP1G59

Revise the Standard Special Provision FHWA-1273 Required Contract Provisions Federal-Aid
Construction Contracts as follows:

Section V, Paragraph 2b is replaced with the following:

The payroll records shall contain the name, and the last four digits of the social security number
of each such employee, his or her correct classification; hourly rates of wages paid (including
rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent thereof
the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev 11-15-11) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to

meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming

the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.
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Regular Dealer - A firm that owns, operates, or maintains a store, warchouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution

equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. @ This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xls

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.

https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3 A//www.ncdot.gov/
doh/forms/files/RF-1.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://www.ncdot.org/doh/operations/dp_chief eng/constructionunit/saf.xls

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3 A//www.ncdot.gov/
doh/forms/files/JC-1.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.

http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf
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Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC2.doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.

http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor Quote_Comparison.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 0.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https:/partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
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with current DBE certification at the time of bid opening will be acceptable for listing in the

bidder's submittal of DBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

(1)  Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,

the bidder may use the dropdown menu to access the name and address of the
DBE firm.

(2)  Submit the contract line numbers of work to be performed by each DBE firm.

When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3) The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B) Paper Bids

Blank forms will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not be read publicly
during the opening of bids. The Department will not consider these bids for award and
the proposal will be rejected.

(1)  Ifthe DBE goal is more than zero,

(@)  Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of
DBE Subcontractors contained elsewhere in the contract documents in
order for the bid to be considered responsive. Bidders shall indicate the
total dollar value of the DBE participation for the contract.

(b)  If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word ‘“None” or the
number “0.” This form shall be completed in its entirety.

(c) The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the DBE goal.
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(2)  If the DBE goal is zero, bidders, at the time the bid proposal is submitted, shall
enter the word “None”; or the number “0”; or if there is participation, add the

value on the Listing of DBE Subcontractors contained elsewhere in the contract
documents.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE

bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of

the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the

State Contractor Utilization Engineer no later than 12:00 noon on the next official state business
day.
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Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal the apparent lowest responsive bidder shall

submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it is due in the office of the State Contractor Utilization Engineer the next
official state business day. If the contractor cannot send the information electronically, then

one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices through the use of the NCDOT Directory of
Transportation Firms) the interest of all certified DBEs who have the capability to
perform the work of the contract. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the DBEs to respond to the solicitation. Solicitation
shall provide the opportunity to DBEs within the Division and surrounding Divisions
where the project is located. The bidder must determine with certainty if the DBEs are
interested by taking appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate

DBE participation, even when the prime contractor might otherwise prefer to perform
these work items with its own forces.
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©

D)

(E)

(F)

G)

(H)

)

Providing interested DBEs with adequate information about the plans, specifications, and

requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(1)  Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and

evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
afirm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes
from DBE:s if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get DBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.
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In addition, the Department may take into account the following:

(1)  Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

(2)  The bidders’ past performance in meeting the DBE goals.

(3)  The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that

can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of
non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or

at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A) Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.
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©

D)

(E)

®)

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

(1)  The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be

reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.
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Commercially Useful Function

(A)

B)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually

performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function.

(1)  The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

(2)  The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

(3) The DBE receives credit for the total value of the transportation services it

provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

(4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
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subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.

This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate
the DBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another DBE subcontractor,
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE

may only be terminated after receiving the Engineer’s written approval based upon a finding of
good cause for the termination.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this

procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed DBE:

(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

(1)  Copies of written notification to DBEs that their interest is solicited in contracting

the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.
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(2)  Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(@  The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

(3)  Alist of reasons why DBE quotes were not accepted.

(4)  Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

(B)  Decertification Replacement

(1)  When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

(2)  When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of

work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.
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When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given

month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.
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Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

(B)  Paper Bids Reporting

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-16(J) of the

2006 Standard Specifications may be cause to disqualify the Contractor from further bidding for
a specified length of time.

PROGRESS SCHEDULE:
(12-18-07) SP1 G70

Revise the 2006 Specifications as follows:

Page 1-72, Article 108-2 Progress Schedule, delete in its entirety and replace with the
following:

The Contractor shall prepare and submit for review and approval a schedule of proposed
working progress. This schedule shall be submitted on forms supplied by the Engineer or
in a format that is approved by the Engineer. A detailed Critical Path Method (CPM)
schedule shall not be submitted to replace the progress schedule details required below.

The proposed progress schedule shall be submitted no later than 7 days prior to the date

of the project preconstruction conference and shall be approved before any payments will
be processed for the project.

When the Engineer has extended the completion date or if the project overrun is
anticipated to exceed 5%, the Contractor may submit a revised progress schedule to the
Engineer for review and approval. If plan revisions are anticipated to change the
sequence of operations in such a manner as will effect the progress but not the
completion date, then the Contractor may submit a revised progress schedule for review
and approval but the completion date shall remain unchanged.
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The proposed progress schedule shall contain the following items:

(A) A time scale diagram with major work activities and milestone dates clearly
labeled.

(B) A cash curve corresponding to the milestones and work activities established
above.

(C) A written narrative that explains the sequence of work, the controlling
operation(s), intermediate completion dates, milestones, project phasing,
anticipated work schedule, and estimated resources. In addition, explain how
permit requirements, submittal tracking, and coordination with subcontractors,
utility companies and other entities will be performed.

Major work activities are defined as components comprising more than 5% of the
total project cost or occupying more than 10% of total contract time and shall
include, if applicable, the following:
Clearing and grubbing
Grading
Drainage
Soil stabilization
Aggregate base course
Pavement
Culverts
Bridges (including removal)
Signals, ITS, and lighting
Overhead signs
Major Milestones are derived from the project construction phasing and shall
include, if applicable, the following:
Start of construction
Intermediate completion dates or times
Seasonal limitation/observation periods/moratoriums
Traffic shifts
Beginning and end of each traffic control phase or work area
Road openings
Completion date
LIABILITY INSURANCE:

(11-18-08)

SP1 G80

Page 1-68, Article 107-16 is amended to include the following as the first, second, third and
fourth paragraphs:

The Contractor shall be liable for any losses resulting from a breach of the terms of this contract.
The Contractor shall be liable for any losses due to the negligence or willful misconduct of its
agents, assigns and employees including any sub-contractors which causes damage to others for
which the Department is found liable under the Torts Claims Act, or in the General Courts of
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Justice, provided the Department provides prompt notice to the Contractor and that the

Contractor has an opportunity to defend against such claims. The Contractor shall not be
responsible for punitive damages.

The Contractor shall at its sole cost and expense obtain and furnish to the Department an original
standard ACORD form certificate of insurance evidencing commercial general liability with a
limit for bodily injury and property damage in the amount of $5,000,000.00 per occurrence and
general aggregate, covering the Contractor from claims or damages for bodily injury, personal
injury, or for property damages which may arise from operating under the contract by the
employees and agents of the Contractor. The required limit of insurance may be obtained by a
single general liability policy or the combination of a general liability and excess liability or
umbrella policy. The State of North Carolina shall be named as an additional insured on this
commercial general liability policy. The policy may contain the following language as relates to
the State as an additional insured: “This insurance with respect to the additional insured applies
only to the extent that the additional insured is held liable for your or your agent’s acts or
omissions arising out of and in the course of operations performed for the additional insured.”

The Contractor shall maintain all legally required insurance coverage, including without
limitation, worker’s compensation and vehicle liability, in the amounts required by law.
Providing and maintaining adequate insurance coverage is a material obligation of the contractor
and is of the essence of this contract. All such insurance shall meet all laws of the State of North
Carolina. Such insurance coverage shall be obtained from companies that are authorized to
provide such coverage and that are authorized by the Commissioner of Insurance to do business

in North Carolina. The Contractor shall at all times comply with the terms of such insurance
policies.

Upon execution of the contract, provide evidence of the above insurance requirements to the
Engineer.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(1)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,

amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(2)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a



C202874 (BK-5129) 19 Brunswick County

Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-2294) SP1 G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBSURFACE INFORMATION:
(7-1-95) SP1 G112 C (Rev.)

Subsurface information is available on the structure portion of this project only.
The following information concerning this project has been posted on the project letting website:

Structure Subsurface Investigation

Underwater Bridge Inspection Report

As-built Fender System plan sheet (2 sheets)

As-built plans for existing submerged Force Main Sanitary Sewer (2 sheets)

Hard copies of information may be obtained upon request.
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CONTRACTOR CLAIM SUBMITTAL FORM:
(9-16-08) SP1 G140

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be
submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction
Unit or http://ncdot.org/doh/operations/dp_chief eng/constructionunit/formsmanuals/.

TWELVE MONTH GUARANTEE:
(7-15-03) SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC:
(12-19-06)(Rev 3-16-10) SP1 G151

Revise the 2006 Standard Specifications as follows:

Page 1-60, 107-2 Assignment of Claims Void, replace the reference from G.S. 143-3.3 to G.S.
143B-426.40A.

Page 1-69, 107-18 Contractor’s Responsibility for Work, in the first paragraph, last sentence,
replace the word legally with the word contractually.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) . SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,

Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(1) have a contract with a governmental agency; or
(2) have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors

should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

EMPLOYMENT:
(11-15-11) SP1 G184

Revise the 2006 Standard Specifications as follows:
Page 1-24, Subarticle 102-16(0), delete and replace with the following:
(O) Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-72, Article 108-5 CHARACTER OF WORKMEN, METHODS, AND
EQUIPMENT, delete the first sentence of the second paragraph and delete the first word of the
second sentence of the second paragraph.
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BORROW EXCAVATION AND SHPO DOCUMENTATION FOR BORROW/WASTE

SITES:
(12-18-07) (4-15-08) SP8 R02

Revise the 2006 Standard Specifications as follows:
Division 2 Earthwork

Page 2-16, Subarticle 230-1(D), add the words: The Contractor specifically waives as the first
words of the sentence.

Page 2-17, Article 230-4(B) Contractor Furnished Sources, first paragraph, first sentence
replace with the following:

Prior to the approval of any borrow sources developed for use on any project, obtain
certification from the State Historic Preservation Officer of the State Department of Cultural
Resources certifying that the removal of the borrow material from the borrow sources(s) will
have no effect on any known district, site building, structure, or object, architectural and/or
archaeological that is included or eligible for inclusion in the National Register of Historic
Places.

Division 8 Incidentals
Page 8-9, Article 802-2 General Requirements, add the following as the 1st paragraph:

Prior to the removal of any waste from any project, obtain certification from the State
Historic Preservation Officer of the State Department of Cultural Resources certifying that
the deposition of the waste material to the proposed waste area will have no effect on any
known district, site building, structure, or object, architectural and/or archaeological that is
included or eligible for inclusion in the National Register of Historic Places. Furnish a copy
of this certification to the Engineer prior to performing any work in the proposed waste site.

Page 8-10, Article 802-2, General Requirements, 4th paragraph, add the following as the
2nd sentence:

The Department’s borrow and waste site reclamation procedures for contracted projects is

available on the NCDOT website and shall be used for all borrow and waste sites on this
project.

GALVANIZING:
(8-17-10) SP10 R03

Revise the Standard Specifications as follows:
Page 10-150, Subarticle 1076-1, Galvanizing, add a second paragraph as the follows:

Allow the Engineer to obtain samples of molten zinc directly from the galvanizing vat upon
request.



C202874 (BK-5129) 23 Brunswick County

AGGREGATE PRODUCTION:
(1120-01) SP10 RO5

Provide aggregate from a producer who uses the current Aggregate Quality Control/Quality
Assurance Program that is in effect at the time of shipment.

No price adjustment is allowed to contractors or producers who use the program. Participation in
the program does not relieve the producer of the responsibility of complying with all
requirements of the 2006 Standard Specifications. Copies of this procedure are available upon
request from the Materials and Test Unit.

PORTLAND CEMENT CONCRETE (Alkali-Silica Reaction):
(2-20-07) SP10R16

Revise the 2006 Standard Specifications as follows:
Article 1024-1(A), replace the 2nd paragraph with the following:

Certain combinations of cement and aggregate exhibit an adverse alkali-silica reaction. The
alkalinity of any cement, expressed as sodium-oxide equivalent, shall not exceed 1.0 percent.
For mix designs that contain non-reactive aggregates and cement with an alkali content less than
0.6%, straight cement or a combination of cement and fly ash, cement and ground granulated
blast furnace slag or cement and microsilica may be used. The pozzolan quantity shall not
exceed the amount shown in Table 1024-1. For mixes that contain cement with an alkali content
between 0.6% and 1.0%, and for mixes that contain a reactive aggregate documented by the

Department, regardless of the alkali content of the cement, use a pozzolan in the amount shown
in Table 1024-1.

Obtain the list of reactive aggregates documented by the Department
at:http://www.ncdot.org/doh/operations/materials/pdf/quarryasrprob.pdf

Table 1024-1
Pozzolans for Use in Portland Cement Concrete
Pozzolan ‘ Rate
Class F Fly Ash + 20% by weight of required cement content, with 1.2 -

" Ibs Class F fly ash per b of cement replaced .

Ground Granulated Blast Furnace Slag ' 35%-50% by weight of required cement content
with 1 b slag per Ib of cement replaced :

Microsilica . 4%-8% by weight of required cement content, with -
"1 Ib microsilica per Ib of cement replaced i
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WATER FOR CONCRETE:
(10-19-10) SPIOR17

Revise the Standard Specifications for Roads and Structures as follows:
Page 10-63, Article 1024-4, replace article with the following:

1024-4 WATER

Ensure that water used to condition, wash, or as an integral part of materials is clear and free
from injurious amounts of oil, acid, alkali, organic matter, or other deleterious substance. It shall
not be salty or brackish. Water used in the production of concrete or grout shall be from wells or

public water systems which are suitable for drinking and must meet the criteria listed in
Table 1024-1.

Test all water from wells and public water supplies from all out of state locations and in the
following counties: Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, Currituck,
Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, Perquimans, Tyrell,
and Washington unless the Engineer waives the testing requirements. Water from a municipal
water supply in all other NC counties may be accepted by the Engineer without testing.

TABLE 1024-1
ACCEPTANCE CRITERIA FOR WATER
USED IN THE PRODUCTION OF CONCRETE

Requirement : Limit Test Method

Compressive Strength, minimum 90 percent NCDOT Modified /
percent of control at 3 and 7days = percent & AASHTO T106
Time of set, deviation from From 1:00 hr. earlier NCDOT Modified /
control . to1:30 hr. later AASHTO T131
: ‘ NCDOT Modified /
pH L Aswds AASHTO T26
_Chloride Ion Content, Max. 250ppm ASTM D512
' . . : . NCDOT Modified / Standard
E/;)tal Solids Content (Residue), . 1000 ppm - Methods for Examination of Water
ax. . :
; : and Wastewater
ﬁ . s . NCDOT Modified /
| Resistivity, Min. - 0.500 kohm-cm : ASTM D1125
; : NCDOT Modified /
. Sulfate as SOy, Max. ‘ 1500 ppm ASTM D516
: Presence of Sugar : None NCDOT Procedure
- Dissolved Organic Matter None NCDOT Modified /

AASHTO T26
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Page 10-65, Article 1026-4, replace article with the following:

1026-4 WATER

All water used for curing concrete shall meet the requirements of Article 1024-4 and
Table 1024-1. Water from wells, streams, ponds, or public water systems may be used.

QUALIFICATION OF WELDS AND PROCEDURES:

(7-21-09) SP10 R43

Page 10-143, Subarticle 1072-20(D) Qualification of Welds and Procedures, replace the third
sentence of the first paragraph with the following:

For all prequalified field welds, submit Welding Procedure Specifications (WPS) for each joint
configuration for approval at least 30 days prior to performing any welding. In lieu of this, use
the WPS provided and preapproved by the Department. These preapproved WPS are available
from the Materials and Tests Unit or at:
http://www.ncdot.org/doh/operations/materials/structural/appr_proc.html. Use non-prequalified
welds only if approved by the Engineer. Submit WPS for all non-prequalified welds to the
Engineer for approval. At no cost to the Department, demonstrate their adequacy in accordance
with the requirements of the Bridge Welding Code.

PAINT SAMPLING AND TESTING:
(8-15-06) : SP10 R45

Revise the 2006 Standard Specifications as follows:
Page 10-190, Article 1080-4, Delete the first paragraph and replace with the following:

All paint will be sampled, either at the point of manufacture or at the point of destination.
Inspection and sampling will be performed at the point of manufacture wherever possible. The

Contractor shall not begin painting until the analysis of the paint has been performed, and the
paint has been accepted.



