
STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: JANUARY 20, 2015 AT 2:00 PM

LOCATION         I-40 NEAR MP-7.

CONTRACT ID C203519        

WBS 55057.3.FS1

ROUTE NO.        I 40

MILES 0.445

T.I.P. NO. I-5508

FEDERAL-AID NO. IMS-040-1(245)7

COUNTY HAYWOOD

TYPE OF WORK GRADING, DRAINAGE, PAVING, RET WALL & ROCK SLOPE STABIL.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



   

 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C203519 IN HAYWOOD COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203519; has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C203519 in Haywood County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 

portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 

the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 

in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 

award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
 

 
 

State Contract Officer 

 

12/16/2014 

https://trust.docusign.com
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(4-17-12) 108 SP1 G07 C 

 

The date of availability for this contract is March 2, 2015. 

 

The completion date for this contract is April 29, 2016. 

 

Except where otherwise provided by the contract, observation periods required by the contract 

will not be a part of the work to be completed by the completion date and/or intermediate 

contract times stated in the contract.  The acceptable completion of the observation periods that 

extend beyond the final completion date shall be a part of the work covered by the performance 

and payment bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may 

become chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, 

Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 

the Contractor will be required to complete all work included in this contract and shall place and 

maintain traffic on same. 

 

The date of availability for this intermediate contract time is March 2, 2015. 

 

The completion date for this intermediate contract time is November 1, 2015. 

 

The liquidated damages for this intermediate contract time are One Thousand Five Hundred 

Dollars ($ 1500.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 

for and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on I-40 during the following time 

restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday through Sunday  

6:00 A.M. to 9:00 P.M. 

 

In addition, the Contractor shall not close or narrow a lane of traffic on I-40, detain and/or alter 

the traffic flow on or during holidays, holiday weekends, special events, or any other time when 

traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 9:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

9:00 P.M. the following Tuesday. 

 

3. For Easter, between the hours of 6:00 A.M. Thursday and 9:00 P.M. Monday. 

 

4. For Memorial Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday. 

 

5. For Independence Day, between the hours of 6:00 A.M. the day before Independence 

Day and 9:00 P.M. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 6:00 A.M. the Thursday before Independence Day and 9:00 P.M. the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday. 

 

7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and.9:00 P.M. 

Monday. 

 

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas 

Day and 9:00 P.M. the following Tuesday after the week of Christmas Day. 

 

9. For weekends during the month of October, between the hours of 6:00 A.M. Friday 

and 9:00 P.M. Monday. 



C203519    I-5508 G-3 Haywood County 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the 

Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($1,000.00) per hour. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase I, Steps 3A through 3C as shown on 

Sheet(s) TMP-3 and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the Monday the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is five (5) consecutive 

calendar days after and including the Monday the Contractor begins this work. 

 

The liquidated damages are Five Thousand Dollars ($5,000.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase II, Steps 1A through 1E as shown on 

Sheet(s) TMP- 3 and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is twenty-one (21) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages are Five Thousand Dollars ($5,000.00) per calendar day. 
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INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase III, Steps 1A through 1D as shown 

on Sheet(s) TMP- 3 and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is twenty-one (21) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages are Ten Thousand Dollars ($10,000.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 10-15-13) 108 SP1 G14 E 

 

Stopping traffic will only be allowed for Rock Blasting operations.  The Contractor shall 

complete the required work of installing, maintaining and removing the traffic control devices 

for stopping traffic and restoring traffic to the existing traffic pattern.  The Contractor shall not 

stop traffic on I-40 during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Sunday 

10:00 A.M. to thirty (30) minutes 

after Sunrise the following day 

 

The maximum allowable time to stop traffic on I-40 for Rock Blasting is 30 minutes.  The 

Contractor shall reopen the travel lanes to traffic until any resulting traffic queue is depleted. 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for stopping traffic according to the time restrictions 

stated herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is 

required to complete the removal of traffic control devices required for stopping traffic according 

to the time restrictions stated herein and restore traffic to the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($1,000.00) per 15 minute time period. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 
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installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be 

responsible for preparing the required National Pollutant Discharge Elimination System 

(NPDES) inspection records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  

The Contractor will be responsible for, and shall correct any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 

Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 

Control will be made at contract unit prices for the affected items.  Work required that is not 

represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 

2012 Standard Specifications.  No additional compensation will be made for maintenance and 

removal of temporary erosion control items. 

 

CONSTRUCTION MORATORIUM: 
(5-23-14)  
 

No tree removal (not including grubbing) for this project shall be conducted between April 15 

and October 15, of any year, so that habitat for the Northern long-eared bat is not disturbed 

during the roosting season. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2012 Standard Specifications): 

 

Line #  Description 
  0005 — Unclassified Excavation 
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2012 Standard Specifications). 

 

Line # Description 
045 thru 050 Guardrail 

054 thru 064 Signing 

085 thru 088 Long-Life Pavement Markings 

093 Permanent Pavement Markers 

095 thru 115 Erosion Control 

 

SPECIAL REQUIREMENTS FOR WORK IN NATIONAL FOREST: 
(7-1-95) 107-13 SP1 G40 

 

In addition to other requirements in this proposal with respect to clearing, erosion control, 

protection of environment, etc., comply with the following requirements: 

 

(A) Comply with the portions of these Special Requirements, entitled “Fire Plan,” “Clearing 

Plan,” and “Landscape and Erosion Control Plan.”  Note the fact that merchantable 

timber within Forest Service Property will become the property of the Contractor. 

 

(B) Comply with the following recommendations of the State Fish and Game Department and 

Forest Service for wildlife and fish management: 

 

(1) Take all necessary precautions to avoid damage to fish habitat and exercise every 

reasonable precaution to prevent muddying or silting live streams. 

 

(2) Do not deposit material removed from the roadway or channel changes in live 

streams or into the streams or stream channel where it would be washed away by 

high stream flows. 

 

(3) Do not haul materials, including logs, brush, and debris, by fording live streams.  

Instead, provide temporary bridges or other structures for this purpose. 

 

(C) Dispose of waste material resulting from slides during construction and surplus material 

at locations approved by the Forest Supervisor.  Submit a plan showing the proposed 

method of disposal at the time approval is requested. 

 

(D) Treat sections of existing road to be abandoned as a result of the proposed new 

construction, as designated by the Forest Supervisor, to restore them to their natural state.  

The necessary treatment will be determined during a joint review between the Forest 

Service and the State and may include ripping of roadbed, removal of drainage structure, 

and opening drainage channels.  Plans and specifications as mutually deemed appropriate 

to accomplish the objective will become a part of this stipulation. 
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(E) Permanently monument the right of way prior to completion of construction in 

accordance with State requirements for such right of way, but in any event the minimum 

requirements will be to place permanent monuments at the intersection of right of way 

with all property lines, section lines, and at intervals of not more than 1,000 feet along the 

right-of-way limits. 

 

(F) Re-establish or restore public land monuments disturbed or destroyed by construction, 

reconstruction, or maintenance according to instructions of the Bureau of Land 

Management, Department of the Interior.  Do not damage, destroy, or obliterate other 

land monuments and property corners or witness markers without the prior permission of 

the Regional Forester.  Relocate or re-establish these land monuments, property corners, 

and witness markers in accordance with standards satisfactory to the Regional Forester. 

 

Fire Protection Plan 

 

During the period of construction, perform both independently and in cooperation with the Forest 

Service everything that is reasonable and practical to prevent and suppress forest fires on the 

easement area and in its immediate vicinity.  Include provisions in all subcontracts for the 

construction of the road requiring subcontractors and their respective employees to do likewise.  

The contractors and subcontractors, shall conform to, but not be limited to, the following Fire 

Plan: 

 

(A) Take immediate independent or cooperative action to control and extinguish any fire, 

regardless of cause, within the easement area and its vicinity. 

 

(B) Maintain at readily available sites one or more boxes of fire fighting tools to be furnished 

by the Forest Service for forest fire fighting purposes only. 

 

(C) Perform debris burning only in the center of the right of way, and only after a strip 

20 feet wide around each pile is cleared to mineral soil. 

 

(D) Keep fires compact by throwing in the larger material as it burns.  If piles are too close 

together or burn hot, light every second or third pile; allow these to cool down before 

firing the others.  On slopes start burning at the top and work down.  Confine fires to 

piles at all times. 

 

(E) Do not leave fires unattended. 

 

(F) Discontinue burning upon notification by the District Forest Ranger or his representative 

that fire danger is such that there is abnormal risk. 

 

(G) Whenever a fire escapes, notify the District Ranger immediately even if the fire is 

suppressed without Forest Service assistance. 

 

(H) The contractor or subcontractor responsible will bear the costs, including Forest Service 

direct costs and value of resources damages, incurred by the Forest Service in controlling 
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and extinguishing any fire on or threatening National Forest lands which they or their 

employees caused with or without negligence in connection with construction operations. 

 

(I) Contact the District Ranger 24 hours in advance of burning. 

 

Clearing Plan 

 

Conform to the following clearing plan: 

 

(A) Dispose of unmerchantable materials including tops, branches, etc., by piling and burning 

as directed by the Forest Service or used in brush barriers.  Alternate methods of disposal, 

including any of the following methods or combinations of methods (lop and scatter, 

chip, remove, pile only), shall be approved in advance by the Forest Service. 

 

(B) The maximum clearing and grubbing limits are to be as shown on the plans except that 

cutting of hazard trees outside these limits may be done with approval.  Confine 

construction machinery within the clearing limits. 

 

Landscape and Erosion Control Plan 

 

The erosion control plan will be designed and implemented to prevent visible sediment, as 

defined by NC DENR regulations, from reaching any defined stream channel. 

 

Conform to, but not be limited to, the following Landscape and Erosion Control Plan. 

 

(A) Prevent visible sediment from entering any stream channel.  If an erosion control practice 

must be sited in a channel, it shall stop further down-channel transport of visible 

sediment. 

 

(B) Bear responsibility for the prevention and control of soil erosion and gullying on the right 

of way and lands adjacent thereto resulting from the construction of maintenance of the 

road.  Revegetate with grass (not Love Grass) or herbaceous plants all ground where the 

soil has been exposed.  Accomplish revegetation within 20 working days following final 

grading. 

 

(C) Round the ends of cut sections and the tops of back slopes. 

 

(D) Vegetate all front and back slopes by liming, fertilizing, mulching and seeding; including 

any waste area.  Mulch critical areas if they are to be exposed greater than 5 working 

days of probable inclement weather during seasons when seeding is impracticable.  

Critical areas include all bare soils within 100 feet (slope distance) of perennial and 

intermittent streams.  Mulch these as soon as practical and after final seeding. 

 

(E) Maintain all erosion control practices in a timely manner to prevent visible sediment from 

entering any stream channel, until such time that the final revegetation stabilizes the site 

and prevents erosion and off-site movement of sediment. 
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FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.5028 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-20-14) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

2015 (7/01/14 - 6/30/15) 64 % of Total Amount Bid 

2016 (7/01/15 - 6/30/16) 36 % of Total Amount Bid 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 
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DISADVANTAGED BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G61 

 

Description 

 

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in 

whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 

 

Definitions 

 

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 

meet the DBE goal.  No submittal of a Letter of Intent is required. 

 

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 

meet the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 

a previously committed DBE firm. 

 

Contract Goal Requirement - The approved DBE participation at time of award, but not greater 

than the advertised contract goal. 

 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed DBE subcontractor(s). 

 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed DBE participation along with a listing of the committed 

DBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for DBE certification, such that 

an applicant is required to apply only once for a DBE certification that will be honored by all 
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recipients of USDOT funds in the state and not limited to the Department of Transportation only.  

The Certification Program is in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

Forms and Websites Referenced in this Provision 

 

DBE Payment Tracking System - On-line system in which the Contractor enters the payments 

made to DBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

DBE firms working on the project.  This form is for paper bid projects only.  

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed DBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 

will meet this DBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D

BE%20Subcontractors%20(Federal).doc 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where DBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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DBE Goal 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is established 

for this contract: 

 

Disadvantaged Business Enterprises 3.0 % 

 

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 

set forth above as the DBE goal. 

 

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs 

during the performance of the contract.  Any DBE participation obtained shall be 

reported to the Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be 

found at the following link.  https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of DBE Subcontractors 

 

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during 

the life of the contract.  Only those identified to meet the DBE goal will be considered 

committed, even though the listing shall include both committed DBE subcontractors and 

additional DBE subcontractors.  Additional DBE subcontractor participation submitted at the 

time of bid will be used toward the Department’s overall race-neutral goal.  Only those firms 

with current DBE certification at the time of bid opening will be acceptable for listing in the 

bidder's submittal of DBE participation.  The Contractor shall indicate the following required 

information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite, 

the bidding software of Bid Express
®
. 

 

(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in Expedite, 

the bidder may use the dropdown menu to access the name and address of the 

DBE firm. 
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(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 

DBE participation. 

 

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not 

certified at the time of the bid-letting, that DBE's participation will not count 

towards achieving the DBE goal. 

 

(B) Paper Bids 

 

(1) If the DBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

DBE participation, including the names and addresses on Listing of DBE 

Subcontractors contained elsewhere in the contract documents in order for 

the bid to be considered responsive.  Bidders shall indicate the total dollar 

value of the DBE participation for the contract. 

 

(b) If bidders have no DBE participation, they shall indicate this on the 

Listing of DBE Subcontractors by entering the word “None” or the 

number “0.”  This form shall be completed in its entirety.  Blank forms 

will not be deemed to represent zero participation. Bids submitted that 

do not have DBE participation indicated on the appropriate form will not 

be read publicly during the opening of bids.  The Department will not 

consider these bids for award and the proposal will be rejected. 

 

(c) The bidder shall be responsible for ensuring that the DBE is certified at 

the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that DBE’s participation 

will not count towards achieving the corresponding goal. 

 

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 

the project shall be reported in accordance with requirements contained elsewhere 

in the special provision. 

 

DBE Prime Contractor 

 

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 

responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 

bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 

it performs on the contract with its own forces.  However, all the work that is performed by the 

DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE 
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bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit 

toward the DBE goal. 

 

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 

work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 

DBE participation with DBE subcontractors or documented through a good faith effort. 

 

DBE prime contractors shall also follow Sections A and B listed under Listing of 

DBE Subcontractor just as a non-DBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each DBE that will be used to meet the 

DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  

This documentation shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 

the State Contractor Utilization Engineer no later than 12:00 noon on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 

DBE goal, or if the form is incomplete (i.e. both signatures are not present), the 

DBE participation will not count toward meeting the DBE goal.  If the lack of this participation 

drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith 

efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov 

no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth 

day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 12:00 noon on the next official state business 

day. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 

submit to the Department documentation of adequate good faith efforts made to reach the 

DBE goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the 

State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  

In that situation, it is due in the office of the State Contractor Utilization Engineer the next 

official state business day.  If the contractor cannot send the information electronically, then 

one complete set and 9 copies of this information shall be received under the same time 

constraints above. 
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Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  

This documentation may include written subcontractor quotations, telephone log notations of 

verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 

bidder actively and aggressively sought DBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a bidder has made.  Listed below are examples of the types of actions a bidder will take in 

making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 

have the capability to perform the work of the contract.  The bidder must solicit this 

interest within at least 10 days prior to bid opening to allow the DBEs to respond to the 

solicitation.  Solicitation shall provide the opportunity to DBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the DBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the prime contractor might otherwise 

prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 

participation (2
nd

 and 3
rd

 tier subcontractors). 

 

(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 

a solicitation. 

 

(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  
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make a portion of the work available to DBE subcontractors and suppliers and 

to select those portions of the work or material needs consistent with the available 

DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 

of such negotiation includes the names, addresses, and telephone numbers of 

DBEs that were considered; a description of the information provided regarding 

the plans and specifications for the work selected for subcontracting; and 

evidence as to why additional agreements could not be reached for DBEs 

to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 

a firm’s price and capabilities as well as contract goals into consideration.  

However, the fact that there may be some additional costs involved in finding and 

using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 

contract DBE goal, as long as such costs are reasonable.  Also, the ability 

or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes 

from DBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 

in specific groups, organizations, or associates and political or social affiliations 

(for example, union vs. non-union employee status) are not legitimate causes for the 

rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 

opening the Business Development Manager in the Business Opportunity and Work 

Force Development Unit to give notification of the bidder’s inability to get DBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 

achieving the DBE goal. 
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(2) The bidders’ past performance in meeting the DBE goals. 

 

(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts 

the apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the DBE goal, but meets or exceeds the average 

DBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 

has been made to meet the DBE goal. 

 

Non-Good Faith Appeal 
 

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of 

non-good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or 

at DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting DBE Participation Toward Meeting DBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed DBE will be counted toward 

the contract goal requirement.  The total dollar value of participation by a committed 

DBE will be based upon the value of work actually performed by the DBE and the actual 

payments to DBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting DBE participation 

for services or purchases that involves the use of a joint check.  Notification shall be 

through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 

checks shall be in accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 

may be counted toward the contract goal requirement.  Work that a DBE subcontracts to 
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a non-DBE firm does not count toward the contract goal requirement.  

If a DBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the DBE is not performing a commercially useful function.  

The DBE may present evidence to rebut this presumption to the Department.  

The Department's decision on the rebuttal of this presumption is subject to review by the 

Federal Highway Administration but is not administratively appealable to USDOT. 

 

(D) Joint Venture 

 

When a DBE performs as a participant in a joint venture, the Contractor may count 

toward its contract goal requirement a portion of the total value of participation with the 

DBE in the joint venture, that portion of the total dollar value being a distinct clearly 

defined portion of work that the DBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 

materials and supplies required to complete the contract and obtained from a DBE regular 

dealer and 100 percent of such expenditures from a DBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its DBE requirement the following expenditures to 

DBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 
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Commercially Useful Function 

 

(A) DBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to 

DBEs that perform a commercially useful function in the work of a contract.  

A DBE performs a commercially useful function when it is responsible for execution of 

the work of the contract and is carrying out its responsibilities by actually performing, 

managing, and supervising the work involved.  To perform a commercially useful 

function, the DBE shall also be responsible with respect to materials and supplies used on 

the contract, for negotiating price, determining quality and quantity, ordering the material 

and installing (where applicable) and paying for the material itself.  To determine 

whether a DBE is performing a commercially useful function, the Department will 

evaluate the amount of work subcontracted, industry practices, whether the amount the 

firm is to be paid under the contract is commensurate with the work it is actually 

performing and the DBE credit claimed for its performance of the work, and any other 

relevant factors. 

 

(B) DBE Utilization in Trucking 

 

The following factors will be used to determine if a DBE trucking firm is performing 

a commercially useful function: 

 

(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 

shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 

another DBE receives credit for the total value of the transportation services the 

subcontracted DBE provides on the contract. 

 

(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 

to credit for the total value of transportation services provided by the  

non-DBE subcontractor not to exceed the value of transportation services 

provided by DBE-owned trucks on the contract.  Additional participation by  

non-DBE subcontractors receives credit only for the fee or commission it receives 

as a result of the subcontract arrangement.  The value of services performed under 
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subcontract agreements between the DBE and the Contractor will not count 

towards the DBE contract requirement. 

 

(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public.  The lease must indicate that the DBE has exclusive use of 

and control over the truck.  This requirement does not preclude the leased truck 

from working for others during the term of the lease with the consent of the DBE, 

so long as the lease gives the DBE absolute priority for use of the leased truck.  

This type of lease may count toward the DBE’s credit as long as the driver is 

under the DBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 

identified on the truck itself.  Magnetic door  signs are not permitted. 

 

DBE Replacement 

 

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute 

DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate 

the DBE for convenience.  This includes, but is not limited to, instances in which the Contractor 

seeks to perform the work of the terminated subcontractor with another DBE subcontractor, 

a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A DBE 

may only be terminated after receiving the Engineer’s written approval based upon a finding of 

good cause for the termination. 

 

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 

approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 

6 months. 

 

The Contractor shall comply with the following for replacement of a committed DBE: 

 

(A) Performance Related Replacement 

 

When a committed DBE is terminated for good cause as stated above, an additional DBE 

that was submitted at the time of bid may be used to fulfill the DBE commitment.  

A good faith effort will only be required for removing a committed DBE if there were no 

additional DBEs submitted at the time of bid to cover the same amount of work as the 

DBE that was terminated. 
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If a replacement DBE is not found that can perform at least the same amount of work as 

the terminated DBE, the Contractor shall submit a good faith effort documenting the 

steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 

in the contract. 

 

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 

(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 

 

(3) A list of reasons why DBE quotes were not accepted. 

 

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed DBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

DBE participation equal to the remaining work to be performed by the decertified 

firm.  The participation equal to the remaining work performed by the decertified 

firm will count toward the contract goal requirement. 

 

(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 

take all necessary and reasonable steps to replace the DBE subcontractor with 

another DBE subcontractor to perform at least the same amount of work to meet 

the DBE goal requirement.  If a DBE firm is not found to do the same amount of 

work, a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed DBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 

to the same extent as the DBE participated in the original contract work. 
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When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Contractor shall seek additional participation by DBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed DBE, the 

Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a DBE, the Contractor shall seek 

additional participation by DBEs equal to the reduced DBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 

agreements involving DBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall 

furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for DBE credit. 

 

Reporting Disadvantaged Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all 

DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 

monthly and final payment information in the correct reporting manner. 
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Failure on the part of the Contractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

further bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the 

value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

(A) Electronic Bids Reporting 

 

The Contractor shall report the accounting of payments through the Department’s 

DBE Payment Tracking System. 

 

(B) Paper Bids Reporting 

 

The Contractor shall report the accounting of payments on the Department’s  

DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be 

processed for payment until the DBE-IS is received. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Contractor. 

 

CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 
 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best 

of his or her knowledge and belief, that: 

 

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, 

the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 

agreement. 

 

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, or an employee of 
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a Member of Congress in connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 

Disclosure Form to Report Lobbying, in accordance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making 

or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 

fails to file the required certification shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

 

The prospective participant also agrees by submitting his or her bid or proposal that he or she 

shall require that the language of this certification be included in all lower tier subcontracts, 

which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 

 

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 
(11-22-94) 108-5 SP1 G100 

 

To report bid rigging activities call:     1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 

through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 

activities. 

 

The hotline is part of the DOT's continuing effort to identify and investigate highway 

construction contract fraud and abuse is operated under the direction of the DOT Inspector 

General.  All information will be treated confidentially and caller anonymity will be respected. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 C 

 

Subsurface information is available on the structure portion of this project only. 

 

LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 

provide a specific written description of the location in the locate request. 

 

RESOURCE CONSERVATION: 
(5-21-13) 104-13 SP1 G118 
 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and 

NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that 
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become a part of our solid waste stream, to divert materials from landfills, and to find ways to 

recycle and reuse materials for the benefit of the Citizens of North Carolina. 

 

Initiate, develop and use products and construction methods that incorporate the use of recycled 

or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.  

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills on the Project Construction Reuse and Recycling Reporting Form. 

 

A location-based tool for finding local recycling facilities and the Project Construction Reuse 

and Recycling Reporting Form are available at: 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx 

 

DOMESTIC STEEL: 
(4-16-13) 106 SP1 G120 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 

following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced 

in the United States except minimal amounts of foreign steel and iron products may be used 

provided the combined material cost of the items involved does not exceed 0.1% of the total 

amount bid for the entire project or $2,500, whichever is greater.  If invoices showing the cost of 

the material are not provided, the amount of the bid item involving the foreign material will be 

used for calculations.  This minimal amount of foreign produced steel and iron products 

permitted for use is not applicable to high strength fasteners.  Domestically produced high 

strength fasteners are required. 

 

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of portable concrete barrier, provided that these materials have been delivered 

on the project and stored in an acceptable manner, and further provided the documents listed in 

Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer. 

 

The provisions of Subarticle 109-5(B) of the 2012 Standard Specifications will apply to the 

portable concrete barrier. 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
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MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 

or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 

work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 

Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 

twelve months following the date of final acceptance of the work for maintenance and 

shall replace such defective materials and workmanship without cost to the Department. 

The Contractor will not be responsible for damage due to faulty design, normal wear and 

tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material.  The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair 

work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 

of the manufacturer’s guarantee.  NCDOT would be afforded the same warranty as 

provided by the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 

not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 

vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 

engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 

favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who: 

 

(A) Have a contract with a governmental agency; or  

(B) Have performed under such a contract within the past year; or  

(C) Anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 
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LIABILITY INSURANCE: 
(5-20-14)  SP1 G160 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 

 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service 

fewer than three employees. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance 

with Federal, State and Local ordinances and regulations, and manage the Quality 

Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 
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conducting the quality control program.  The Certified Supervisor shall be on the project 

within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 
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disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size.  Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired 

streams with turbidity violations, and within 24 hours after a significant 

rainfall event of 0.5 inch that occurs within a 24 hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
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(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 

subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and 

Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 
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(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 
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(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
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(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are 

options that may be needed for protection of rare or unique resources or where special 

environmental conditions exist at the site which have led to additional requirements being placed 

in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer 

Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  

Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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or special environmental conditions, Tier II Methods may be required by regulators on a case by 

case basis per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 

plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 

100 grams of soil may indicate a high potential for turbidity and should be avoided when 

dewatering into surface water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete 

all of line 32, the first sentence of the second paragraph and the first word of the second sentence 

of the second paragraph. 

 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 

 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

SUBLETTING OF CONTRACT: 
(11-18-2014) 108-6 SP1 G186 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second 

sentence of the first paragraph: 

 

All requests to sublet work shall be submitted within 30 days of the date of availability or prior 

to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by 

the Engineer. 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 

sentence of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Contractor.  If the Contractor sublets items of work but elects to purchase 

material for the subcontractor, the value of the material purchased will be included in the total 

dollar amount considered to have been sublet. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06) (Rev. 1-17-12) 200 SP2 R02B 

 

Perform clearing on this project to the limits established by Method “III” shown on Standard 

Drawing No. 200.03 of the 2012 Roadway Standard Drawings. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 B 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 

 

Measurement and Payment 
 

When the Contractor elects to obtain material from an area located beneath a proposed fill 

sections which does not require excavation for any reason other than to generate acceptable 

shoulder and fill slope material, the work of performing the excavation will be considered 

incidental to the item of Borrow Excavation or Shoulder Borrow.  If there is no pay item for 

Borrow or Shoulder Borrow in the contract, this work will be considered incidental to 

Unclassified Excavation.  Stockpile the excavated material in a manner to facilitate measurement 

by the Engineer.  Fill the void created by the excavation of the shoulder and fill slope material 

with suitable material.  Payment for material used from the stockpile will be made at the contract 

unit price for Borrow Excavation or Shoulder Borrow.  If there is no pay item for Borrow 

Excavation or Shoulder Borrow, then the material will be paid for at the contract unit price for 

Unclassified Excavation.  The material used to fill the void created by the excavation of the 

shoulder and fill slope material will be made at the contract unit price for Unclassified 

Excavation, Borrow Excavation, or Shoulder Borrow, depending on the source of the material. 

 

Material generated from undercut excavation, unclassified excavation or clearing and grubbing 

operations that is placed directly on shoulders or slope areas, will not be measured separately for 

payment, as payment for the work requiring the excavation will be considered adequate 

compensation for depositing and grading the material on the shoulders or slopes. 

 

When undercut excavation is performed at the direction of the Engineer and the material 

excavated is found to be suitable for use as shoulder and fill slope material, and there is no area 

on the project currently prepared to receive the material generated by the undercut operation, the 

Contractor may construct a stockpile for use as borrow at a later date.  Payment for the material 

used from the stockpile will be made at the contract unit price for Borrow Excavation or 

Shoulder Borrow. 

 

When shoulder material is obtained from borrow sources or from stockpiled material, payment 

for the work of shoulder construction will be made at the contract unit price per cubic yard for 
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Borrow Excavation or Shoulder Borrow in accordance with the applicable provisions of 

Section 230 or Section 560 of the 2012 Standard Specifications. 

 

PIPE INSTALLATION: 
(11-20-12) 300 SP3 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with: 

 

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4 

geotextile. 

 

FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these 

provisions, the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the 2012 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is 

included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual 

number of cubic yards that have been satisfactorily placed and accepted.  Such price and 

payment will be full compensation for all work covered by this provision including, but not 

limited to, the mix design, furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 
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ASPHALT PAVEMENTS - SUPERPAVE: 
(6-19-12) (Rev. 10-21-14) 605, 609, 610, 650, 660 SP6 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 601-1, with the following: 

 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 

 

TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 

 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

 

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 

 

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first 

paragraph: 

 

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 

NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20

Mix%20Asphalt%20Approved%20List.pdf 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

 

TABLE 610-1 

DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT
A
 

Binder Grade 
HMA 

JMF Temperature 

WMA 

JMF Temperature Range 

PG 64-22 300ºF 225 - 275ºF 

PG 70-22 315ºF 240 - 290ºF 

PG 76-22 335ºF 260 - 310ºF 

A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15º 

and minus 25º of the temperature specified on the JMF. 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the 

second paragraph.  Line 7, in the second sentence of the second paragraph, replace “275ºF” with 

“275ºF or greater.” 

 

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 

replace the second sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of 

the paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 

Table 610-5 with the following: 

 

TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35F 

I19.0B, C, D 35F 

SF9.5A, S9.5B 40F
A
 

S9.5C, S12.5C 45F
A
 

S9.5D, S12.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50ºF. 

 

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 
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Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

Page 6-50, Table 660-1 MATERIAL APPLICATION RATES AND TEMPERATURES, 

lines 1-2, replace Note A in Table 660-1 with the following: 

 

A. Use No. 6M, No. 67, No. 5 and No. 78M aggregate for retreatment before an asphalt 

overlay on existing pavement based on the width of the cracks in the existing pavement.  

Choose No. 78M for sections of roadway where the average width of existing cracks is 

1/4" or less in width, No. 67 for sections of roadway where the average width of existing 

cracks are 1/4" to 5/8" in width and choose No. 5 for sections of roadway where the 

existing crack widths are greater than 5/8". 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 
(11-21-00) (Rev. 7-17-12) 609 SP6 R15 
 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 

Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 

Asphalt Concrete Surface Course Type S 4.75A 6.8% 

Asphalt Concrete Surface Course Type SA-1 6.8% 

Asphalt Concrete Surface Course Type SF 9.5A 6.7% 

Asphalt Concrete Surface Course Type S 9.5__ 6.0% 

Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications. 

 

ASPHALT PLANT MIXTURES: 
(7-1-95) 609 SP6 R20 
 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the 2012 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 598.46 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on December 1, 2014. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 5-15-12) 610 SP6 R45 

 

Final surface testing is not required on this project. 

 

OPEN GRADED ASPHALT FRICTION COURSE, PERMEABLE ASPHALT 

DRAINAGE COURSE, AND ULTRA-THIN BONDED WEARING COURSE: 
(4-17-12) 609 SP6 R62 
 

When producing and constructing open graded asphalt friction course, permeable asphalt 

drainage course, and ultra-thin bonded wearing course revise the 2012 Standard Specifications as 

follows: 

 

Page 6-10, Subarticle 609-6(B) Required Sampling and Testing Frequencies, delete the third 

paragraph and replace with the following: 

 

Sample and test the completed mixture from each mix design per plant per year at the following 

minimum frequency during mix production: 

 

Accumulative Production Increment Number of Samples per Increment 

500 tons 1 

Page 6-10, Subarticle 609-6(C) Control Charts, delete the fourth paragraph and replace with 

the following: 

 

Record the following data on the standardized control charts and in accordance with the 

requirements of Section 7.4 of the HMA/QMS Manual: 

 

(a) Aggregate Gradation Test Results: 

 

1. 12.5 mm (Types P57 & FC-2 Mod. Only) 

2. 9.5 mm (Excluding Type P57) 

3. 4.75 mm  

4. 2.36 mm  

5. 0.075 mm Sieves 

 

(b) Binder Content, %, Pb 
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Page 6-11, Subarticle 609-6(D) Control Limits, Table 609-1 CONTROL LIMITS, replace 

with the following: 

 

Mix Control Criteria Target Source Moving 

Average Limit 

Individual 

Limit 

12.5 mm Sieve (Types P57 & FC-2 Mod) JMF  4.0  8.0 

9.5 mm Sieve (Excluding Type P57) JMF  4.0  8.0 

4.75 mm Sieve JMF  4.0  8.0 

2.36 mm Sieve JMF  4.0  8.0 

0.075 mm Sieve JMF  1.5  2.5 

Binder Content JMF  0.3  0.7 

TSR (Ultra-thin Only) Min. Spec. Limit - - 15% 

 

Page 6-12, Subarticle 609-6(F) Allowable Retesting for Mix Deficiencies,  

Table 609-2 RETEST LIMITS FOR MIX DEFICIENCIES, replace with the following: 

 

TABLE 609-2 

RETEST LIMITS FOR MIX DEFICIENCIES 

Property Limit 

% Binder Content by more than  1.0% 

12.5 mm Sieve (Types P 57 & FC-2 Mod) by more than  9.0% 

9.5 mm Sieve (Excluding Type P 57) by more than  9.0% 

4.75 mm sieve by more than  9.0% 

2.36 mm sieve by more than  9.0% 

0.075 mm sieve by more than  3.0% 

TSR (Ultra-thin only) by more than -15%  

from Specification limit 

 

Page 6-17, Subarticle 609-9(C) Limits of Precision, Table 609-3 LIMITS OF PRECISION 

FOR TEST RESULTS, replace with the following: 

 

TABLE 609-3 

LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 

12.5 mm Sieve (Types P 57 & FC-2 Mod. Only)  6.0% 

9.5 mm Sieve (Excluding Type P 57)  5.0% 

4.75 mm Sieve  5.0% 

2.36 mm Sieve  5.0% 

0.075 mm Sieve  2.0% 

Asphalt Binder Content  0.5% 

TSR (Ultra-thin HMA Only)  15.0% 
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GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3): 
(4-20-04) (Rev. 2-17-15) 862 SP8 R65 

 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans, the 

applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations 

shown in the plans. 

 

Materials 

 

The Contractor may at his option, furnish any one of the guardrail anchor units or approved 

equal. 

 

Guardrail anchor unit (X-Tension) as manufactured by: 

 

Barrier Systems, Inc. 

c/o Transportation Equipment Services Inc. 

420 Boardwalk Dr. 

Youngsville, NC  27596 

Telephone:  877-499-8727 

 

Guardrail anchor unit (ET-Plus) as manufactured by: 

 

  Trinity Industries, Inc. 

  2525 N. Stemmons Freeway 

  Dallas, Texas  75207 

  Telephone:  800-644-7976 

 

The guardrail anchor unit (SKT 350) as manufactured by: 

 

  Road Systems, Inc. 

  3616 Old Howard County Airport 

  Big Spring, Texas 79720 

  Telephone:  915-263-2435 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the 

requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of 

the 2012 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard 

Specifications. 
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No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type 350 Each 

 

IMPACT ATTENUATOR UNITS, TYPE 350: 
(4-20-04) (Rev. 1-17-12)  SP8 R75 
 

Description 

 

Furnish and install impact attenuator units and any components necessary to connect the impact 

attenuator units in accordance with the manufacturer’s requirement, the details in the plans and at 

locations shown in the plans. 

 

Materials 

 

The Contractor may at his option, furnish any one of the NON-GATING impact attenuator units 

or approved equal: 

 

 The impact attenuator unit (QUADGUARD) as manufactured by: 

 

  Energy Absorption Systems, Inc. 

  One East Wacker Drive 

  Chicago, Illinois  60601-2076 

  Telephone:  312-467-6750 
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 The impact attenuator unit (TRACC) as manufactured by: 

 

  Trinity Industries, Inc. 

  2525 N. Stemmons Freeway 

  Dallas, Texas  75207 

  Telephone:  800-644-7976 

 

The Contractor may at his option, furnish any one of the GATING impact attenuator units or 

approved equal: 

 

 The impact attenuator unit (BRAKEMASTER) as manufactured by: 

 

  Energy Absorption Systems, Inc. 

  One East Wacker Drive 

  Chicago, Illinois  60601-2076 

  Telephone:  312-467-6750 

 

 The impact attenuator unit (CAT) as manufactured by: 

 

  Trinity Industries, Inc. 

  2525 N. Stemmons Freeway 

  Dallas, Texas  75207 

  Telephone:  800-644-7976 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each impact attenuator unit certifying it meets the 

requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of 

the 2012 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

impact attenuator unit in accordance with Article 105-2 of the 2012 Standard 

Specifications. 

 

No modifications shall be made to the impact attenuator unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

If the median width is 40 feet or less, the Contractor shall supply one of the NON-GATING 

Impact Attenuator Units listed in the Materials Section herein. 

 

If the median width is greater than 40 feet, the Contractor may use any of the GATING or NON-

GATING Impact Attenuator Units listed in the Materials Section herein. 
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Measurement and Payment 

 

Impact Attenuator Unit, Type 350 will be measured and paid at the contract unit price per each.  

Such prices and payment will be full compensation for all work covered by this provision 

including, but not limited to, furnishing, installing and all incidentals necessary to complete the 

work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impact Attenuator Units, Type 350 Each 
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MATERIALS: 
(2-21-12) (Rev. 5-20-14) 1000, 1002, 1005, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 

paragraph with the following: 
 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 
 

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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Maximum Water-Cement Ratio 
Consistency 

Max. Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 
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Vibrated Non- Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

7-9 wet 
- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 - 
B Slip 

Formed 
2,500 0.488 0.567 - - 1.5 - 508 - - - 

Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 

Fill 
excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 

Fill 
non-excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 
650 

flexural, 

design only 

0.559 0.559 - - 

1.5 
slip 

form 
3.0 
hand 

place 

- 526 - - - 

Precast 
See Table 

1077-1 
as needed as needed - - 6 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 

Table 

1078-1 
- - 8 - 564 

as 

needed 
- - 

 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the 

following to the table of item references: 
 

Item       Section 

Type IL Blended Cement    1024-1 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 

paragraph: 
 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 

limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
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between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1.  
 

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 

All fencing material and accessories shall meet Section 106. 
 

Page 10-73, Article 1056-1 DESCRIPTION, lines 7-8, delete the first sentence of the second 

paragraph and replace with the following: 
 

Use geotextile fabrics that are on the NCDOT Approved Products List. 
 

Page 10-73, Article 1056-2 HANDLING AND STORING, line 17, replace “mechanically 

stabilized earth (MSE) wall faces” with “temporary wall faces”. 
 

Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS, replace table with the 

following: 

 

TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement (MARV

A
) 

Test 

Method 

Type 1 Type 2 Type 3
B
 Type 4

 
Type 5

C
 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Temporary 

Silt Fence 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab Strength 

(MD & CD) 

Table 1
D
, 

Class 3 

Table 1
D
, 

Class 1 

100 lb 

Table 1
D
, 

Class 3 

- 
ASTM 

D4632 

Tear Strength 

(MD & CD) 
- - 

ASTM 

D4533 

Puncture 

Strength 
- - 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD)  

- - - - 

2,400 lb/ft 

(unless 

required 

otherwise 

in the 

contract) 

ASTM 

D4595 

Permittivity 

Table 2
D
, 

15% to 50% 

in Situ Soil 

Passing No. 200
E
 

Table 7
D
 Table 5

D
 

0.20 sec
-1

 
ASTM 

D4491 

Apparent 

Opening Size
 No. 30

E
 

ASTM 

D4751 

UV Stability
 

(Retained 

Strength)
 

70% 
ASTM 

D4355 

A.  MARV does not apply to elongation 

B.  Minimum roll width of 36" required 

C.  Minimum roll width of 13 ft required 

D.  AASHTO M 288 

E.  US Sieve No. per AASHTO M 92 
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two 

sentences with the following: 
 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 

documents. 
 

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D) 

with the following: 
 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 
 

(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 
 

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 
 

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 

spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
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Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph 

with the following: 
 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 
 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systems, replace table with the 

following: 
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Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Unit with the following information for each type and brand 

name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace this subarticle with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-10, delete the second sentence of 

the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3 Hot Bitumen, line 9, add the following at the end of Section 1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with 

the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required 

by the plans.  Galvanized sheet piles shall be coated in accordance with Section 1076.  



C203519    I-5508 R-19 Haywood County 

 

Metallized sheet piles shall be metallized in accordance to the Project Special Provision 

“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and 

a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in concrete shall 

receive a barrier coat.  The barrier coat shall be an approved waterborne coating with a low-

viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil 

dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 

of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and 

suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18-24, replace this subarticle with the 

following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 

manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 

temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 

per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line 27, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line 22, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with 

the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 
 

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second 

paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the 

following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 

Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 
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Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace 

Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following: 

 

TABLE 1092-3 

MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation 

Angle, degrees 

Entrance 

Angle, 

degrees W
h

it
e 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 

Yellow Green 

Fluorescent 

Yellow 

0.2 -4.0 525 395 52 95 30 420 315 

0.2 30.0 215 162 22 43 10 170 130 

0.5 -4.0 310 230 31 56 18 245 185 

0.5 30.0 135 100 14 27 6 110 81 

1.0 -4.0 120 60 8 16 3.6 64 48 

1.0 30.0 45 34 4.5 9 2 36 27 

 

SHOULDER AND SLOPE BORROW: 
(3-19-13) 1019 SP10 R10 

 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil 

consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH 

ranging from 5.5 to 7.0. 

 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 

type is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments 

to be added.  Submit proposed acidic amendments to the Engineer for review and approval.  

Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

Ph adjustment. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 11-18-14) Z-4 

 

Revise the 2012 Standard Specifications as follows: 

 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 

follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 

“(4) Approval”. 

 

Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 

 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 

replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 
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Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following: W=LD√P ÷ 148,000 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) (Rev. 10-15-13) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 

a certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by 

an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or 

other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

AWARD OF CONTRACT 
(6-28-77) Z-6 

 

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 

Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 

will affirmatively insure that the contract entered into pursuant to this advertisement will be 

awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 

national origin”. 
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STANDARD SPECIAL PROVISION 

 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

 

1. The goals and timetables for minority and female participation, expressed in percentage 

terms for the Contractor’s aggregate workforce in each trade on all construction work in the 

covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 

Female participation”. 

 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor performs 

construction work in a geographical area located outside of the covered area, it shall apply the 

goals established for such geographical area where the work is actually performed.  With regard 

to this second area, the Contractor also is subject to the goals for both its federally involved and 

nonfederally involved construction. 

 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 

Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 

affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 

effort to meet the goals.  The hours of minority and female employment and training must be 

substantially uniform throughout the length of the contract, and in each trade and the Contractor 

shall make a good faith effort to employ minorities and women evenly on each of its projects.  

The transfer of minority or female employees or trainees from Contractor to Contractor or from 

project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 

contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 

goals will be measured against the total work hours performed. 

 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered 

area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 

AND FEMALE PARTICIPATION 

 

Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 

Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 

Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 

Area 024   31.7% Chatham County Lincoln County 

Beaufort County Franklin County Polk County 

Carteret County Granville County Rowan County 

Craven County Harnett County Rutherford County 

Dare County Johnston County Stanly County 

Edgecombe County Lee County  

Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 

Hyde County Warren County Madison County 

Jones County   

Lenoir County Area  028   15.5% Area  030   6.3% 

Martin County Alleghany County Avery County 

Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 

Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 

Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 

Wayne County Surry County McDowell County 

Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 

Area   025   23.5%  Swain County 

Columbus County  Transylvania County 

Duplin County  Yancey County 

Onslow County   

Pender County   

   

 

______________________________________________________________________________ 
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SMSA Areas 

 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 

Area   9200   20.7% Wake County Guilford County 

Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 

 Alamance County Yadkin County 

Area 2560    24.2%   

Cumberland County  Area  1520   18.3% 
  Gaston County 

  Mecklenburg County 

  Union County 

   

   

 

______________________________________________________________________________ 

 

 

Goals for Female 

 

 

Participation in Each Trade 

 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 
 

I. General  

II. Nondiscrimination  

III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  

V. Contract Work Hours and Safety Standards Act Provisions  

VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  

VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  

X. Compliance with Governmentwide Suspension and Debarment Requirements  

XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 

 

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 

intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all 

lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 
The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement 

or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or 

service provider. 
Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 

subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 

responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 
Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  

FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase 

orders, rental agreements and other agreements for supplies or services related to a construction contract). 
2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 

the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 

on the contract by piecework, station work, or by subcontract. 
3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress 

payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by 

the contracting agency and FHWA. 
4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 

a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 

term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 
 

II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 

subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service 
contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  

29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 

construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  

41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the 

Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 

1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  

41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 

The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 

requirement activities of EEO: 
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to 

provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 

b. The contractor will accept as its operating policy the following statement: 
 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 

their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 

recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 

must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and 
responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 

recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's 
EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement 

will be met, the following actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 
every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 

conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 

locating and hiring minorities and women. 
d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for 

employment and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal 
Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the 

area from which the project work force would normally be derived. 

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 
employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 

potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 

referred to the contractor for employment consideration. 
b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 

the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 

implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 

such implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and 

procedures with regard to referring such applicants will be discussed with employees. 
5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every 

type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 

national origin, age or disability. The following procedures shall be followed: 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory 
wage practices. 

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations 

under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the 
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 

persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 

involved. 
b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make 

full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the 

event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special 
provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 

 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 
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7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be 

contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 
c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 

within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 

shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 
d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 

bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, 

color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. 
The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective 

bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice 

prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and 

comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable 
accommodation in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 

race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 
10. Assurance Required by 49 CFR 26.13(b): 

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. 

The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure 

by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract 
or such other remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records 

shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  

a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the 

project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities 

and women; and 
(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 

the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or 

any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 

required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last 
payroll period preceding the end of July. 

 

III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 
The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use 

by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, 
under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating 

areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or 

entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary 
dressing or sleeping areas to assure privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 

Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 

may elect to apply these requirements to other projects.  
The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 

revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 
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Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 

thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 

such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; 

also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, 

or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work 

actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 

classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination 

(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  

poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible 
place where it can be easily seen by the workers.  

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage 

determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria 

have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the 

wage determination. 
(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the 

contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), 

a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will 

approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting 

officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the 

contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized 

representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 

paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 

classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not 

expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 

program. 
2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of 

Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or 

any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much 
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 

employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or 

mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the 
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any 

further payment, advance, or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 
a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 

security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 

and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  

29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 

commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 

communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 

registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios 

and wage rates prescribed in the applicable programs.  
b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting 

agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  

29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 
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payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's 

social security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its 

successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and 

subcontractors shall maintain the full social security number and current address of each covered worker, and shall provide them upon 
request to the contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of 

Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for 

a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, 
without weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her 

agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:  
(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  

29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 

information is correct and complete; 
(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 

been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 

directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 
(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 

classification of work performed, as specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under 

section 1001 of title 18 and section 231 of title 31 of the United States Code. 
c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 

transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall 

permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, 

take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  

a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. 

Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with 

a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as 
an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office 

of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for 

probationary employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to 

the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 

registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under 

the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 

a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be 

observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 

accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 

must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 

determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 

applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 

evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 

a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full 

amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is 

an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than 
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 

plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 

determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually 

performed. 
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  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 

permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 
c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 

employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction 

programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and 

trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be 
greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 

reference in this contract. 
6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 

Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 

subcontractor with all the contract clauses in 29 CFR 5.5. 
7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for 

debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained 
in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 

disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 

contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the 

contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 

29 CFR 5.12(a)(1). 
b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 

the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 

 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 

29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on 

such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 

the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such 

territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including 

watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on 
which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime 

wages required by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 

performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 

federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums 
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as 

provided in the clause set forth in paragraph (2.) of this section. 
4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section 

and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 

compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 

may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees  

from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in 

this term if the prime contractor meets all of the following conditions: 
(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
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(2) the prime contractor remains responsible for the quality of the work of the leased employees;  

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 
(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 

statements of compliance and all other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 

limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 

the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 

necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of 

the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it 

contains all pertinent provisions and requirements of the prime contract. 
5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 

their own self-performance requirements. 
 

VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 

sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions 

as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and 
the safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 

the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  

(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  

Act (40 U.S.C. 3704). 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of 

entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and 

to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 

concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 

misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the 
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places 

where it is readily available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 

used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 

cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of 

Section 508 of the Clean Water Act or Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 

agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 
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X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 

lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
 

1. Instructions for Certification – First Tier Participants: 
a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 

b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered 

transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The 
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this 

transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person 

from participation in this transaction.  
c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 

enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 

other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  
d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if 

any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 

changed circumstances.  
e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 

used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between 

a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers 
to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who 

has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 

Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 

agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 

covered transactions exceeding the $25,000 threshold.  
h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 

debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 

A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 

but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 
i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 

certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings.  
j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 

a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 

transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 

* * * * * 
 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency;  
(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 

commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or 

local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with 

commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and  
(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 

terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 
is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 

available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, 

including suspension and/or debarment.  
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c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time 

the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  
d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 

used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 

obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 

under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 

transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors 

and suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 

covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 

A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 

transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 

by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 

transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment. 

 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or 

agency. 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall 

attach an explanation to this proposal. 
 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 
a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 

to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 

contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 

Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 

Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 
2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 

of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the 

required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 
3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 

included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 5-21-13) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year.  A sample 

agreement is available at www.ncbowd.com/section/on-the-job-training. 

 

http://www.ncbowd.com/section/on-the-job-training
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  
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Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 

 



General Decision Number: NC20140100 
 

State: North Carolina 
 

Construction Type: Highway 
 

Counties: Alexander, Buncombe, Burke, Caldwell, Catawba, 
Haywood, Henderson and Madison Counties in North Carolina. 

 
 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and 
other major bridges). 

 
 

Modification Number Publication Date 
0 N/A 
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SUNC2014-002 11/13/2014 
 

Rates Fringes 
 

BLASTER..........................$ 20.93 
 

CARPENTER........................$ 13.48 
 

CEMENT MASON/CONCRETE FINISHER...$ 14.40 
 

ELECTRICIAN 
Electrician.................$ 18.79 2.62 
Telecommunications 
Technician..................$ 14.67 1.67 

 
IRONWORKER.......................$ 12.48 

 
LABORER 

Asphalt Raker and Spreader..$ 11.76 
Asphalt Screed/Jackman......$ 15.38 .08 
Carpenter Tender............$ 10.50 
Cement Mason/Concrete 
Finisher Tender.............$ 11.04 
Common or General...........$ 11.90 
Guardrail/Fence Installer...$ 13.09 
Pipelayer...................$ 12.87 
Traffic Signal/Lighting 
Installer...................$ 15.33 .22 

 
PAINTER 

Bridge......................$ 20.67 
 

POWER EQUIPMENT OPERATOR 
Asphalt Broom Tractor.......$ 10.00 
Bulldozer Fine..............$ 16.28 
Bulldozer Rough.............$ 14.51 
Concrete Grinder/Groover....$ 19.20 
Crane Boom Trucks...........$ 18.19 
Crane Other.................$ 18.69 
Crane Rough/All-Terrain.....$ 19.19 
Drill Operator Rock.........$ 15.00 
Drill Operator Structure....$ 21.07 
Excavator Fine..............$ 16.02 
Excavator Rough.............$ 14.67 
Grader/Blade Fine...........$ 19.86 
Grader/Blade Rough..........$ 19.86 
Loader 2 Cubic Yards or  
Less........................$ 12.38 
Loader Greater Than 2  
Cubic Yards.................$ 17.91 
Material Transfer Vehicle  
(Shuttle Buggy).............$ 15.44 
Mechanic....................$ 17.86 
Milling Machine.............$ 15.08 
Off-Road Hauler/Water  
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Tanker......................$ 11.95  
 
 
 

.08 

Oiler/Greaser...............$ 15.05 
Pavement Marking Equipment..$ 11.99 
Paver Asphalt...............$ 17.84 
Paver Concrete..............$ 18.20 
Roller Asphalt Breakdown....$ 15.00 .08 
Roller Asphalt Finish.......$ 16.08 .07 
Roller Other................$ 12.51 .03 
Scraper Finish..............$ 12.86  
Scraper Rough...............$ 13.83  
Slip Form Machine...........$ 20.38  
Tack Truck/Distributor   
Operator....................$ 14.81 .02 

 

TRUCK DRIVER 
GVWR of 26,000 Lbs or 
Greater.....................$ 13.65 
GVWR of 26,000 or Less......$ 12.48 

---------------------------------------------------------------- 
 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

 
================================================================ 

 
 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 

 
 

Union Identifiers 
 

An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example: PLUM0198-005 07/01/2011. The first 
four letters , PLUM, indicate the international union and the 
four-digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198. The next number, 005 in the example, is 
an internal number used in processing the wage determination. 
The date, 07/01/2011, following these characters is the 
effective date of the most current negotiated rate/collective 
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bargaining agreement which would be July 1, 2011 in the above 
example. 

 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 

 
0000/9999: weighted union wage rates will be published annually 
each January. 

 
 
 
 

Non-Union Identifiers 
 

Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data. Example: SULA2004-007 
5/13/2010. SU indicates the rates are not union majority rates, 
LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination. A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 

 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 

 
 

---------------------------------------------------------------- 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

 
* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a position on 

a wage determination matter 
* a conformance (additional classification and rate) ruling 

 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

 
Branch of Construction Wage Determinations 
Wage and Hour Division 
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U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

 
Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board). Write to: 

 
Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

 
4.) All decisions by the Administrative Review Board are final. 

 
================================================================ 

END OF GENERAL DECISION 
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PROJECT SPECIAL PROVISIONS

GEOTECHNICAL

MSE WALL SPECIAL PROVISIONS (SPECIAL) GT-1.1 - GT-1.10

TENSIONED SPOT ROCK BOLT 75 KIP (SPECIAL) GT-2.1 - GT-2.8

ROCK BLASTING (SPECIAL) GT-3.1 - GT-3.4

RECLAIMING AND STAGING WIRE MESH AND NET (SPECIAL) GT-4.1 - GT-4.1

ROCK SLOPE MATERIALS (8/20/2013) GT-5.1 - GT-5.5

UNTENSIONED ROCK ANCHORS AND WIRE MESH (SPECIAL) GT-6.1 - GT-6.4

250 KJ ROCKFALL BARRIER (SPECIAL) GT-7.1 - GT-7.3

11/25/2014 

https://trust.docusign.com
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MECHANICALLY STABILIZED EARTH RETAINING WALLS (SPECIAL) 

1.0 GENERAL 

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel or 

geosynthetic reinforcement in the reinforced zone connected to vertical facing elements.  

The facing elements may be precast concrete panels or segmental retaining wall (SRW) 

units unless required otherwise in the plans or the NCDOT Policy for Mechanically 

Stabilized Earth Retaining Walls prohibits the use of SRW units.  At the Contractor’s 

option, use coarse or fine aggregate in the reinforced zone of MSE retaining walls except 

do not use fine aggregate for walls subject to scour, walls that support or are adjacent to 

railroads or walls with design heights greater than 35 ft or internal acute corners less than 

45°.  Provide reinforced concrete coping as required.  Design and construct MSE retaining 

walls based on actual elevations and wall dimensions in accordance with the contract and 

accepted submittals.  Use a prequalified MSE Wall Installer to construct MSE retaining 

walls. 

Define “MSE wall” as a mechanically stabilized earth retaining wall and “MSE Wall 

Vendor” as the vendor supplying the chosen MSE wall system.  Define a “segmental 

retaining wall” as an MSE wall with SRW units.  Define an “abutment wall” as an MSE 

wall with bridge foundations in any portion of the reinforced zone or an MSE wall 

connected to an abutment wall.  Even if bridge foundations only penetrate a small part of 

the reinforced zone, the entire MSE wall is considered an abutment wall. 

Define “reinforcement” as steel or geosynthetic reinforcement and “geosynthetics” as 

geosynthetic grids (geogrids) or strips (geostrips).  Define “aggregate” as coarse or fine 

aggregate.  Define “panel” as a precast concrete panel and “coping” as precast or cast-in-

place concrete coping. 

Use an approved MSE wall system in accordance with the plans, NCDOT MSE wall policy 

and any NCDOT restrictions for the chosen system.  Value engineering proposals for other 

MSE wall systems will not be considered.  Do not use segmental retaining walls or MSE 

wall systems with an “approved for provisional use” status code for critical walls or MSE 

walls connected to critical walls.  Critical walls are defined in the NCDOT MSE wall 

policy.  The list of approved MSE wall systems and NCDOT MSE wall policy are 

available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

2.0 MATERIALS 

Refer to the Standard Specifications. 

Item Section 

Aggregate 1014 

Anchor Pins 1056-2 

Curing Agents 1026 

Geotextiles, Type 2 1056 

Joint Materials 1028 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Portland Cement Concrete, Class A 1000 

Precast Retaining Wall Coping 1077 

Reinforcing Steel 1070 

Retaining Wall Panels 1077 

Segmental Retaining Wall Units 1040-4 

Shoulder Drain Materials 816-2 

Wire Staples 1060-8(D) 

Provide Type 2 geotextile for filtration and separation geotextiles.  Use Class A concrete 

for cast-in-place coping, leveling concrete and pads. 

Use panels and SRW units from producers approved by the Department and licensed by the 

MSE Wall Vendor.  Unless required otherwise in the contract, produce panels with a 

smooth flat final finish that meets Article 1077-11 of the Standard Specifications.  

Accurately locate and secure reinforcement connectors in panels and maintain required 

concrete cover.  Produce panels within 1/4" of the panel dimensions shown in the accepted 

submittals. 

Damaged panels or SRW units with excessive discoloration, chips or cracks as determined 

by the Engineer will be rejected.  Do not damage reinforcement connection devices or 

mechanisms in handling or storing panels and SRW units. 

Store steel materials on blocking at least 12" above the ground and protect it at all times 

from damage; and when placing in the work make sure it is free from dirt, dust, loose mill 

scale, loose rust, paint, oil or other foreign materials.  Handle and store geosynthetics in 

accordance with Article 1056-2 of the Standard Specifications.  Load, transport, unload and 

store MSE wall materials so materials are kept clean and free of damage.  Bent, damaged 

or defective materials will be rejected. 

A. Aggregate 

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard 

Specifications for coarse aggregate except do not use No. 57 or 57M stone in the 

reinforced zone of MSE walls with geosynthetic reinforcement.  Use the following for 

fine aggregate: 

1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Standard 

Specifications or 

2. Gradation that meets Class III, Type 3 select material in accordance with Article 

1016-3 of the Standard Specifications. 

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Standard 

Specifications.  Provide fine aggregate that meets the following requirements: 
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FINE AGGREGATE REQUIREMENTS 

Reinforcement or 

Connector Material 

pH Resistivity
 

Chlorides
 

Sulfates
 

Organics 

Steel 5-10 ≥ 3,000 Ω ∙ cm ≤ 100 ppm ≤ 200 ppm ≤ 1% 

Polyester Type (PET) 

Geogrid 
5-8 N/A* N/A* N/A* ≤ 1% 

Geostrip or 

Polyolefin Geogrid 
4.5-9 N/A* N/A* N/A* ≤ 1% 

* Resistivity, chlorides and sulfates are not applicable to geosynthetics. 

Use fine aggregate from a source that meets the Mechanically Stabilized Earth Wall 

Fine Aggregate Sampling and Testing Manual.  Perform organic content tests in 

accordance with AASHTO T 267 instead of Subarticle 1014-1(D) of the Standard 

Specifications.  Perform electrochemical tests in accordance with the following test 

procedures: 

Property Test Method 

pH AASHTO T 289 

Resistivity AASHTO T 288 

Chlorides AASHTO T 291 

Sulfates AASHTO T 290 

B. Reinforcement 

Provide steel or geosynthetic reinforcement supplied by the MSE Wall Vendor or a 

manufacturer approved or licensed by the vendor.  Use approved reinforcement for the 

chosen MSE wall system.  The list of approved reinforcement for each MSE wall 

system is available from the website shown elsewhere in this provision. 

1. Steel Reinforcement 

Provide Type 1 material certifications in accordance with Article 106-3 of the 

Standard Specifications for steel reinforcement.  Use welded wire grid 

reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the 

Standard Specifications and metallic strip reinforcement (“straps”) that meet ASTM 

A572 or A1011.  Galvanize steel reinforcement in accordance with Section 1076 of 

the Standard Specifications. 

2. Geosynthetic Reinforcement 

Define “machine direction” (MD) for geosynthetics in accordance with ASTM 

D4439.  Provide Type 1 material certifications for geosynthetic strengths in the MD 

in accordance with Article 1056-3 of the Standard Specifications.  Test 

geosynthetics in accordance with ASTM D6637. 

C. Bearing Pads 
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For MSE walls with panels, use bearing pads that meet Section 3.6.1.a of the FHWA 

Design and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil 

Slopes – Volume I (Publication No. FHWA-NHI-10-024).  Provide bearing pads that 

meet the following requirements: 

 

BEARING PAD THICKNESS REQUIREMENTS 

Panel Facing Area 

(A) 

Minimum Pad Thickness After Compression 

(based on 2 times panel weight above pads) 

A ≤ 30 sf 1/2" 

30 sf < A ≤ 75 sf 3/4" 

D. Miscellaneous Components 

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins, 

plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall 

components not included above.  Galvanize steel components in accordance with 

Section 1076 of the Standard Specifications.  Provide approved miscellaneous 

components for the chosen MSE wall system.  The list of approved miscellaneous 

components for each MSE wall system is available from the website shown elsewhere 

in this provision. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. MSE Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 

elevation or profile view (wall envelope) for each MSE wall.  Before beginning MSE 

wall design, survey existing ground elevations shown in the plans and other elevations 

in the vicinity of MSE wall locations as needed.  Based on these elevations, finished 

grades and actual MSE wall dimensions and details, submit revised wall envelopes for 

acceptance.  Use accepted wall envelopes for design. 

B. MSE Wall Designs 

Submit 11 copies of working drawings and 3 copies of design calculations and a PDF 

copy of each for MSE wall designs at least 30 days before the preconstruction meeting.  

Note name and NCDOT ID number of the panel or SRW unit production facility on the 

working drawings.  Do not begin MSE wall construction until a design submittal is 

accepted. 

Use a prequalified MSE Wall Design Consultant to design MSE walls.  Provide designs 

sealed by a Design Engineer approved as a Geotechnical Engineer (key person) for the 

MSE Wall Design Consultant. 

Design MSE walls in accordance with the plans, AASHTO LRFD Bridge Design 

Specifications and any NCDOT restrictions for the chosen MSE wall system unless 
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otherwise required.  Design MSE walls for seismic if walls are located in seismic zone 

2 based on Figure 2-1 of the Structure Design Manual.  Use a uniform reinforcement 

length throughout the wall height of at least 1.0H with H as defined for the embedment 

requirements in this provision or 6 ft, whichever is greater, unless shown otherwise in 

the plans.  Extend the reinforced zone at least 6" beyond end of reinforcement.  Do not 

locate drains, the reinforced zone or leveling pads outside right-of-way or easement 

limits. 

Use the simplified method for determining maximum reinforcement loads and 

approved design parameters for the chosen MSE wall system or default values in 

accordance with the AASHTO LRFD specifications.  Design steel components 

including reinforcement and connectors for the design life noted in the plans and 

aggregate type in the reinforced zone.  Use corrosion loss rates for galvanizing in 

accordance with the AASHTO LRFD specifications for nonaggressive backfill and 

carbon steel corrosion rates in accordance with the following: 

CARBON STEEL CORROSION RATES 

Aggregate Type 

(in the reinforced zone) 

Corrosion Loss Rate 

(after zinc depletion) 

Coarse 0.47 mil/year 

Fine (except abutment walls) 0.58 mil/year 

Fine (abutment walls) 0.70 mil/year 

For geosynthetic reinforcement and connectors, use approved geosynthetic properties 

for the design life noted in the plans and aggregate type in the reinforced zone. 

When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250 

lb/sf in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.  

For steel beam guardrail with 8 ft posts or concrete barrier rail above MSE walls, 

analyze top 2 reinforcement layers for traffic impact loads in accordance with Section 

7.2 of the FHWA MSE wall manual shown elsewhere in this provision except use the 

following for geosynthetic reinforcement rupture: 

 Tal Rc ≥ Tmax + (TI / RFCR) 

Where, 

 = resistance factor for tensile resistance in accordance with Section 7.2.1 

of the FHWA MSE wall manual, 

Tal = long-term geosynthetic design strength approved for chosen MSE wall 

system, 

Rc = reinforcement coverage ratio = 1 for continuous geosynthetic 

reinforcement, 

Tmax = factored static load in accordance with Section 7.2 of the FHWA MSE 

wall manual, 

TI = factored impact load in accordance with Section 7.2 of the FHWA MSE 

wall manual and 

RFCR = creep reduction factor approved for chosen MSE wall system. 
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If existing or future obstructions such as foundations, guardrail, fence or handrail posts, 

moment slabs, pavements, pipes, inlets or utilities will interfere with reinforcement, 

maintain a clearance of at least 3" between obstructions and reinforcement unless 

otherwise approved.  Locate reinforcement layers so all of reinforcement length is 

within 3" of corresponding connection elevations. 

Use 6" thick cast-in-place unreinforced concrete leveling pads beneath panels and SRW 

units that are continuous at steps and extend at least 6" in front of and behind bottom 

row of panels or SRW units.  Unless required otherwise in the plans, embed top of 

leveling pads in accordance with the following requirements: 

EMBEDMENT REQUIREMENTS 

Front Slope
1
 (H:V) Minimum Embedment Depth

2 

(whichever is greater) 

6.0H:1.0V or flatter (except abutment 

walls) 
H/20 

2 ft for H ≤ 10 ft 

2 ft for H > 10 ft

6.0H:1.0V or flatter (abutment walls) H/10 2 ft 

> 6.0H:1.0V to < 3.0H:1.0V H/10 2 ft 

3.0H:1.0V H/10 2 ft 

2.0H:1.0V H/7 2 ft 

1.5H:1.0V H/5 2 ft 

1.25H:1.0V H/4 2 ft 

1.0H:1.0V H/3 2 ft 

1. Front slope is as shown in the plans. 

2. Define “H” as the maximum design height plus embedment per wall with the design 

height and embedment as shown in the plans. 

When noted in the plans, locate a continuous aggregate shoulder drain along base of 

reinforced zone behind aggregate.  Provide wall drainage systems consisting of drains 

and outlet components in accordance with Standard Drawing No. 816.02 of the 

Roadway Standard Drawings. 

For MSE walls with panels, place at least 2 bearing pads in each horizontal panel joint 

so the final horizontal joint opening is between 5/8" and 7/8".  Additional bearing pads 

may be required for panels wider than 5 ft as determined by the Engineer.  Cover joints 

at back of panels with filtration geotextiles at least 12" wide. 

For segmental retaining walls, fill SRW unit core spaces with coarse aggregate and 

between and behind SRW units with coarse aggregate for a horizontal distance of at 

least 18". 

Separation geotextiles are required between aggregate and overlying fill or pavement 

sections except when concrete pavement, full depth asphalt or cement treated base is 

placed directly on aggregate.  Separation geotextiles may also be required between 

coarse aggregate and backfill or natural ground as determined by the Engineer. 
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Unless required otherwise in the plans, use reinforced concrete coping at top of walls.  

Use coping dimensions shown in the plans and cast-in-place concrete coping for 

segmental retaining walls and when noted in the plans.  When shown in the plans and at 

the Contractor’s option, connect cast-in-place concrete coping to panels and SRW units 

with dowels or extend coping down back of MSE walls.  Also, connect cast-in-place 

leveling concrete for precast concrete coping to panels with dowels.  When concrete 

barrier rail is required above MSE walls, use concrete barrier rail with moment slab as 

shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 

Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 

views, wall profiles with required resistances, typical sections with reinforcement and 

connection details, aggregate locations and types, geotextile locations and details of 

leveling pads, panels or SRW units, coping, bin walls, slip joints, etc.  If necessary, 

include details on working drawings for concrete barrier rail with moment slab, 

reinforcement splices if allowed for the chosen MSE wall system, reinforcement 

connected to end bent caps and obstructions extending through walls or interfering with 

reinforcement, leveling pads, barriers or moment slabs.  Submit design calculations for 

each wall section with different surcharge loads, geometry or material parameters.  At 

least one analysis is required for each wall section with different reinforcement lengths.  

When designing MSE walls with computer software other than MSEW, use MSEW 

version 3.0 with update 14.93 or later, manufactured by ADAMA Engineering, Inc. to 

verify the design.  At least one MSEW analysis is required per 100 ft of wall length 

with at least one MSEW analysis for the wall section with the longest reinforcement.  

Submit electronic MSEW input files and PDF output files with design calculations. 

C. Preconstruction Meeting 

Before starting MSE wall construction, hold a preconstruction meeting to discuss the 

construction and inspection of the MSE walls.  Schedule this meeting after all MSE 

wall submittals have been accepted.  The Resident or Bridge Maintenance Engineer, 

Bridge Construction Engineer, Geotechnical Operations Engineer, Contractor and MSE 

Wall Installer Superintendent will attend this preconstruction meeting. 

4.0 CORROSION MONITORING 

Corrosion monitoring is required for MSE walls with steel reinforcement.  The Engineer 

will determine the number of monitoring locations and where to install the instrumentation.  

Contact the Materials and Tests (M&T) Unit before beginning wall construction.  M&T 

will provide the corrosion monitoring instrumentation kits and if necessary, assistance with 

installation. 

5.0 SITE ASSISTANCE 

Unless otherwise approved, provide an MSE Wall Vendor representative to assist and 

guide the MSE Wall Installer on-site for at least 8 hours when the first panels or SRW units 
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and reinforcement layer are placed.  If problems are encountered during construction, the 

Engineer may require the vendor representative to return to the site for a time period 

determined by the Engineer. 

6.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of MSE walls.  Direct run off away 

from MSE walls, aggregate and backfill.  Contain and maintain aggregate and backfill and 

protect material from erosion. 

Excavate as necessary for MSE walls in accordance with the accepted submittals.  If 

applicable and at the Contractor’s option, use temporary shoring for wall construction 

instead of temporary slopes to construct MSE walls.  Define “temporary shoring for wall 

construction” as temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience. 

Unless required otherwise in the plans, install foundations located in the reinforced zone 

before placing aggregate or reinforcement.  Notify the Engineer when foundation 

excavation is complete.  Do not place leveling pad concrete, aggregate or reinforcement 

until excavation dimensions and foundation material are approved. 

Construct cast-in-place concrete leveling pads at elevations and with dimensions shown in 

the accepted submittals and in accordance with Section 420 of the Standard Specifications.  

Cure leveling pads at least 24 hours before placing panels or SRW units. 

Erect and support panels and stack SRW units so the final wall position is as shown in the 

accepted submittals.  Place SRW units with a maximum vertical joint width of 3/8". 

Set panels with a vertical joint width of 3/4".  Place bearing pads in horizontal panel joints 

and cover all panel joints with filtration geotextiles as shown in the accepted submittals.  

Attach filtration geotextiles to back of panels with adhesives, tapes or other approved 

methods. 

Stagger panels and SRW units to create a running bond by centering panels or SRW units 

over joints in the row below as shown in the accepted submittals.  Construct MSE walls 

with the following tolerances: 

A. SRW units are level from front to back and between units when checked with a 3 ft 

long level, 

B. Final wall face is within 3/4" of horizontal and vertical alignment shown in the 

accepted submittals when measured along a 10 ft straightedge and 

C. Final wall plumbness (batter) is not negative and within 0.5° of vertical unless 

otherwise approved. 

Place reinforcement at locations and elevations shown in the accepted submittals and 

within 3" of corresponding connection elevations.  Install reinforcement with the direction 

shown in the accepted submittals.  Place reinforcement in slight tension free of kinks, folds, 
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wrinkles or creases.  Reinforcement may be spliced once per reinforcement length if shown 

in the accepted submittals.  Use reinforcement pieces at least 6 ft long.  Contact the 

Engineer when unanticipated existing or future obstructions such as foundations, guardrail, 

fence or handrail posts, pavements, pipes, inlets or utilities will interfere with 

reinforcement.  To avoid obstructions, deflect, skew or modify reinforcement as shown in 

the accepted submittals. 

Place aggregate in the reinforced zone in 8" to 10" thick lifts.  Compact fine aggregate in 

accordance with Subarticle 235-3(C) of the Standard Specifications.  Use only hand 

operated compaction equipment to compact aggregate within 3 ft of panels or SRW units.  

At a distance greater than 3 ft, compact aggregate with at least 4 passes of an 8 ton to 

10 ton vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber 

tired rollers are also acceptable for compacting aggregate.  Do not use sheepsfoot, grid 

rollers or other types of compaction equipment with feet.  Do not displace or damage 

reinforcement when placing and compacting aggregate.  End dumping directly on 

geosynthetics is not permitted.  Do not operate heavy equipment on reinforcement until it is 

covered with at least 8" of aggregate.  Replace any damaged reinforcement to the 

satisfaction of the Engineer. 

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the 

Standard Specifications.  If a drain is required, install wall drainage systems as shown in 

the accepted submittals and in accordance with Section 816 of the Standard Specifications. 

Place and construct coping and leveling concrete as shown in the accepted submittals.  

Construct leveling concrete in accordance with Section 420 of the Standard Specifications.  

Construct cast-in-place concrete coping in accordance with Subarticle 452-3(C) of the 

Standard Specifications.  When single faced precast concrete barrier is required in front of 

and against MSE walls, stop coping just above barrier so coping does not interfere with 

placing barrier up against wall faces. 

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold 

separation geotextiles in place with wire staples or anchor pins as needed.  Seal joints 

above and behind MSE walls between coping and concrete slope protection with silicone 

sealant. 

7.0 MEASUREMENT AND PAYMENT 

MSE Retaining Wall will be measured and paid in square feet.  MSE walls will be 

measured as the square feet of wall face area with the pay height equal to the difference 

between top of wall and top of leveling pad elevations.  Define “top of wall” as top of 

coping or top of panels or SRW units for MSE walls without coping. 

The contract unit price for MSE Retaining Wall will be full compensation for providing 

designs, submittals, labor, tools, equipment and MSE wall materials, excavating, 

backfilling, hauling and removing excavated materials and supplying site assistance, 

leveling pads, panels, SRW units, reinforcement, aggregate, wall drainage systems, 

geotextiles, bearing pads, coping, miscellaneous components and any incidentals necessary 
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to construct MSE walls.  The contract unit price for MSE Retaining Wall at Milepost No. 7 

will also be full compensation for reinforcement connected to and aggregate behind end 

bent caps in the reinforced zone, if required. 

No separate payment will be made for temporary shoring for wall construction.  Temporary 

shoring for wall construction will be incidental to the contract unit price for MSE Retaining 

Wall. 

The contract unit price for MSE Retaining Wall does not include the cost for ditches, 

fences, handrails, barrier or guardrail associated with MSE walls as these items will be paid 

for elsewhere in the contract. 

Where it is necessary to provide backfill material behind the reinforced zone from sources 

other than excavated areas or borrow sources used in connection with other work in the 

contract, payment for furnishing and hauling such backfill material will be paid as extra 

work in accordance with Article 104-7 of the Standard Specifications.  Placing and 

compacting such backfill material is not considered extra work but is incidental to the work 

being performed. 

Payment will be made under: 

Pay Item  Pay Unit 

MSE Retaining Wall  Square Foot 

 

 

028893 

9/25/2014 

https://trust.docusign.com
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TENSIONED SPOT ROCK BOLT – 75 KIPS      (SPECIAL) 

   

 

1.0 DESCRIPTION 

 

This work consists of furnishing, drilling, installing and testing grouted rock bolts and 

accessories at the locations and in the patterns shown on the plans or as directed by the 

Engineer.  On this project, it may be necessary to install rock bolts at any location on the 

rock face. 

2.0 MATERIALS 

 

Provide Type 3 Manufacturer’s Certifications in accordance with Article 106-3 of the 

Standard Specifications for all rock bolt materials.  Store steel materials on blocking a 

minimum of 12” (300 mm) above the ground and protect it at all times from damage; and 

when placing in the work make sure it is free from dirt, dust, loose mill scale, loose rust, 

paint, oil or other foreign materials.  Load, transport, unload and store steel materials such 

that they are kept clean and free of damage. Damaged or bent materials will be rejected. 

Galvanize all accessories including plates, washers, wedges, clips, clamps, wires, rings 

and all incidentals necessary for installation, to the requirements of ASTM A-153-80. 

 

Rock Bolt Bars. 

Rock bolt bars shall be straight shaft, deformed, solid, continuous thread bar, new, and 

undamaged.   Rock bolt bars shall be ASTM A722 Grade 150 steel and shall have a 

minimum diameter of 1.0 inch. 

Anchorage Assembly, Couplers, Covers and Centralizers. 

The anchorage, couplers and bearing plate shall be capable of developing a minimum of 

100 percent of the guaranteed minimum ultimate tensile strength of the steel rock bolt 

bar. 

Surface Bearing Plates.   

Surface bearing plates shall be fabricated from Grade 50 steel and shall have a minimum 

size of 7 X 7 X 1.0 in (177.8 X 177.8 X 38.1 mm).   

Beveled Washers, Flat Washers and Wedges.  

Beveled washers, hardened flat washers, and wedges for the anchorage shall be designed 

to preclude premature failure of the pre-stressing steel due to notch or pinching effects.  

Heavy 2H Spherical Hex Nuts.   
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Heavy 2H spherical hex nuts shall be constructed for threaded engagement with the outer 

end of the rock bolt bar.  The nut should be heavy duty type with round head, conforming 

to ASTM A-325. 

Centralizer.   

Fabricate centralizers from schedule 40 polyvinyl chloride (PVC) plastic pipe or tube, 

steel or other material not detrimental to steel bars (no wood).  Size centralizers to 

position the bar within 1/2 inch (12.5 mm) of the drill hole center and allow a tremie to be 

inserted to the bottom of the hole.  Use centralizers that do not interfere with grout 

placement or flow around bars.   

Coupler Protection.   

The coupler and any exposed bar section next to it shall be covered with a corrosion proof 

compound or wax impregnated cloth tape.  The coupler area shall be covered by a smooth 

plastic tube complying with the requirements set forth in section addressing sheathing, 

overlapping the adjacent sheathed bar by at least 1 in (25 mm ).  The two joints shall be 

sealed each by a coated heat shrink sleeve of at least 6 in (150 mm) length, or approved 

equal.  The corrosion proof compound shall completely fill the space inside the cover 

tube. 

Cement Grout. 

Cement grout according to contract Special Provisons. 

Sheathing.   

Sheathing used over the rock bolt bar in the unbonded (free stressing) zone shall be made 

of material with the following properties: resistant to chemical attack from aggressive 

environments, grout or corrosion inhibiting compounds; resistant to aging by ultra-violet 

light; non-detrimental to the rock bolt bar and capable of withstanding abrasion, impact 

and bending during handling and installation.  The minimum wall thickness for the 

sheathing shall be 0.060 in (1.5 mm ) for polyethylene or polypropylene, 0.040 in ( 1.0 

mm ) for PVC tubing and 0.20 in ( 5.0 mm ) for steel tubing or pipe.  The sheathing shall 

permit the unobstructed elongation of the unbonded length during stressing. 

 

3.0 CONSTRUCTION METHOD 

 

Contractor Qualifications.   

The work defined in this section is specialty construction requiring a Contractor who is 

highly knowledgeable and experienced in the installation of rock bolts.  The Contractor 

performing the work in this section shall submit proof of five projects within five years 

on which the Contractor has successfully installed rock bolts of similar types and 
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capacities required for this project.  A brief description of each project with the owner’s 

name and current phone number shall be included. 

Design Load, Tolerance and Construction Criteria. 

Design Load.   

The design load for the TENSIONED ROCK BOLTS is 75 kips.  

The minimum hole diameter and minimum rock socket will be a shown on plans or as 

directed by the Engineer.  A minimum of 1.0 in (25.4 mm) of grout cover is required 

around the rock bolt bar within the bonded zone. 

The unbonded length shall be as directed by the Engineer or as shown on the plans. 

Centralizers will be located as shown on the plan sheet or as directed by the Engineer. 

Drilling.   

Rotary percussion equipment shall be used to drill the holes.  The minimum drill hole 

diameter is shown on the plan sheets.  The drill hole must extend 3 in (75 mm) below the 

design depth of the rock bolt bar.  Care shall be taken to insure an accurate and straight 

hole.  Drilled holes shall be cleaned of all drill cuttings, sludge and debris before the rock 

bolt bar is inserted into the hole. 

Installation. 

As a minimum, the bottom of the rock bolt bar shall be positioned 3 in (75 mm) above 

the bottom of the drilled hole.   

The threaded outer end of the rock bolt bar shall extend the minimum length beyond the 

anchorage that will be capable of accepting the proof test and lift off equipment.  The 

anchorage nut shall be tightened using an approved post tensioning hydraulic jack, which 

permits tightening of the nut during tensioning. 

All equipment used for placing shall be such that it will not damage the rock bolt or its 

accessories. 

Chipping out the rock may be required to provide a level surface for the bearing plate.  

Facing bits may also be used for this purpose. This is to provide a reasonably even 

bearing surface, the bearing face does not need to be perpendicular to the bolt orientation. 

No couplers will be allowed in the bonded zone. 

Grouting. 

Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials from 

holding tanks/hoppers, stirring devices, pumps, lines, grout tubes and all other equipment 
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in contact with grout before use. All surplus water and diluted grout shall be flushed or 

blown from all lines before commencing injections.  The grout line shall be attached to 

the grout injection tube with suitable fittings such that leakage is entirely prevented. 

Grouting of the annular space around the rock bolt shall be accomplished by pressure 

grouting with a grout pump, capable of providing a minimum of 90 psi (620 kPa) 

capacity at the grouting location.  Mixers and pumps shall have adequate capacity and 

hoses shall be sized to allow continuous grouting of an individual bolt within one hour or 

less. 

The grout shall be injected at a pressure, which is sufficient to overcome hydrostatic head.  

Dewatering or pre-grouting may be required for proper grouting of the rock bolt in 

groundwater or poor rock conditions.  Fill drill holes progressively from the bottom to top 

and withdraw grout tube at a slow even rate as the hole is filled to prevent voids in the 

grout.  Extend grout tube into grout a minimum of 5 ft (1.5 m) at all times except when 

grout is initially placed in a drill hole. 

Provide grout free of segregation, intrusions, contamination, structural damage or 

inadequate consolidation (honeycombing).  Cold joints in grout are not allowed in bonded 

zone.  

Proof Tests, Acceptance Criteria and Lock Off Procedures. 

Each production rock bolt shall be proof tested in accordance with the requirements of 

this specification.  Testing of the rock bolts shall not be performed until the rock bolt 

grout has attained at least 100 percent of the minimum required compressive strength.  

Rock bolts which do not meet the proof test criteria contained herein shall be rejected and 

a replacement rock bolt shall be installed. 

The testing equipment shall be capable of stressing the rock bolt to the maximum 

specified test load within the rated capacity.  The pump shall be capable of applying each 

load increment in less than 60 seconds.  The equipment shall permit the rock bolt to be 

stressed in increments so that the load can be raised or lowered in accordance with the 

test specifications.  Stressing equipment shall have been calibrated within an accuracy of 

2% within 60 days prior to use.  The calibration certificate and graph shall be available 

on site at all times.  The calibration shall be traceable to the National Institute of 

Standards and Technology (NIST).  The production gauge shall have graduations not 

larger than 100 psi (690 kPa).  One certified dial gauge, traceable to the National Institute 

of Standards and Technology (NIST), shall be used which permit the measurement of 

total movement at every load increment to be read to the nearest 0.001 in (0.025 mm).  

The dial gauge shall have sufficient travel to record the total rock bolt movement at the 

maximum test load without the need to reset at an interim point. 

Testing Equipment Setup    

Prior to setting the dial gauge, the alignment load shall be accurately placed on the rock 

bolt.  The alignment load (AL) shall be determined by the Engineer as a percent of the 
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design load.  The dial gauge shall bear on the pulling head of the jack and the stems shall 

be in alignment with the rock bolt direction.  The dial gauge shall be supported on an 

independent fixed frame, such as a tripod, which will not move as a result of stressing or 

other construction activities during the test. 

Testing Schedule.   

Proof tests shall be performed by incrementally loading the rock bolt to 125 percent of the 

design test load (DTL).  The rock bolt movement at each load shall be measured and 

recorded by the Installer and/or the Inspector. At load increments other than the 

maximum test load, the load shall be held long enough to obtain a stable reading.  

Incremental loading for proof tests shall be in accordance with the following schedule: 

AL  

0.25 DTL 

0.50 DTL 

0.75 DTL 

1.00 DTL 

1.25 DTL 

AL 

Lock-off 

All load increments shall be maintained within 5 percent of the intended load.  Depending 

on performance, either 10 minute or 60 minute creep tests shall be performed at the 

maximum test load (1.25 DTL).  The creep period shall start as soon as the maximum test 

load is applied and rock bolt movement shall be measured and recorded at 1, 2, 3, 4, 5, 6, 

and 10 minutes.  Where the rock bolt movement between 1 and 10 minutes exceeds 0.040 

in ( 1.00 mm ), the maximum test load shall be maintained an additional 50 minutes and 

movements shall be recorded at 20, 30, 40, 50, and 60 minutes.  Total creep movement 

must not exceed 0.080 in (2.0 mm ) between the 6 and 60 minute readings. 

Proof Test Acceptance Criteria.   

Proof tests shall be considered acceptable when all of the following criteria is met. 

A total creep movement of less than 0.04 in (1.00 mm) is observed between the 1 and 10 

minute readings or a total creep movement of less than 0.08 in (2.00 mm) is observed 

between the 6 and 60 minute readings. 

The creep rate is constant or decreasing throughout the creep test load hold period. 

The total movement at the maximum test load exceeds 80 percent of the theoretical 

elastic elongation of the rock bolt unbonded length. 

A pullout failure does not occur at the maximum test load.  Pullout failure is defined as 

the load at which attempts to increase the test load simply result in continued pullout 
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movement of the rock bolt.  The pullout failure load shall be recorded as part of the test 

data. 

Lock Off Procedures.   

After completion and acceptance of the proof test, the rock bolt shall be locked off at the 

design load or at a load as directed by the Engineer.   

Corrosion Protection.   

All accessible rock bolt bars, plates, washers, wedges and nuts, shall be protected against 

corrosion in accordance with ASTM A780, Standard Practice for Repair of Damaged 

Hot-Dipped Galvanized Coatings, Annex A2.  This includes a minimum of 12 inches 

(300 mm) behind the rock face.  Thoroughly clean areas to produce a clean, bare and dry 

bright metal surface with a roughened profile.  For bolts use a thorough wire brushing and 

SP1 cleaning as a minimum.  Apply an approved organic zinc-rich repair painting 

containing 92 percent (min.) zinc by weight in the dry film, according to the 

manufacturer’s recommendations, in two to four coats.  Paints shall be approved and may 

be a liquid and brushed on or an aerosol and sprayed, whichever is appropriate to achieve 

and aesthetic finish as long as cure is achieved.   

Submittals.   

The Contactor shall submit the rock bolt bonded length for approval by the Engineer.  

The bonded length shall be sufficient to provide a capacity of 2.0 times the specified 

design load. Provide Type 3 Manufacturer’s Certifications in accordance with Article 

106-3 of the Standard Specifications for rock bolt materials.  Store steel materials on 

blocking a minimum of 12” (300 mm) above the ground and protect it at all times from 

damage; and when placing in the work make sure it is free from dirt, dust, loose mill 

scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload and store 

soil nail wall materials such that they are kept clean and free of damage. Damaged or bent 

materials will be rejected. 

Construction Records 

Provide 2 original hard copies to the Inspector of rock bolt installation records including 

the following within 24 hours of completing each bolt. 
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1. Project description, county, NCDOT contract, TIP and WBS element number 

2. Rock bolt locations, diameters, lengths and inclinations, bar types, sizes and 

grades, corrosion protection and temporary casing information. 

3. Date and time rock bolts are placed, grout mixed and/or arrives on-site and grout 

placement begins and ends 

4. Ground and surface water conditions and elevations, if applicable 

5. Weather conditions including air temperature at time of grout placement 

6. All other pertinent details related to rock bolt placement 

 

4.0 METHOD OF MEASUREMENT 

 

Rock bolts shall be measured by the linear foot to the nearest foot for the length of rock 

bolt bar installed.  Only the embedded length of the installed rock bolt is measured for 

payment.  

 

 

5.0 BASIS OF PAYMENT 

 

The accepted quantity of rock bolts shall be paid for at the contract price per linear foot 

complete in place and passing the required proof test.  

The unit price shall include all items for the anchor assembly, couplers, bearing plate, 

washers, wedges, hex nut, grout, drilling of the hole, installation, preparation of a bearing 

surface by chipping out the rock or using a facing bit, corrosion protection, and any other 

accessories or equipment required to install and test the rock bolts. 

Drill holes which are found to be unsuitable for use due to undesirable conditions will be 

paid for at 10 percent of the contract price per linear foot of the rock bolts. 

The quantities in the contract are approximate only.  There will be no adjustment in the 

contract price for differences between the estimated and the actual quantities.   

Such price and payment will be full compensation for furnishing all labor, materials, 

equipment, and supervision necessary for the actual installation of the rock bolts and the 

performance of pull out tests as specified by the Engineer. 

 

Payment will be made under: 

 

Tensioned Spot Rock Bolt……………………………………………………Linear Feet 
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ROCK BLASTING:                                                                         (SPECIAL) 

 

Description 

Blast rock to excavate, break up or remove rock and construct stable rock cuts using production, 

controlled and trench blasting.  Use production blasting to fracture rock into manageable sizes 

for excavation.  Use controlled blasting to form cut slopes in rock by limiting the effects of 

blasting with pre-splitting, cushion or trim blasting.  Use trench blasting to create trenches in 

rock for utilities and pipes and construct open ditches.  Provide blasting submittals, use blasting 

consultants, conduct pre-blast surveys and test blasts, design and monitor blasts, blast and pre-

split rock and produce post-blast reports in accordance with the contract, accepted submittals and 

Section 220 of the Standard Specifications. 

Project Requirements 

Pre-splitting is required for rock cuts from Station 331+00 to Station 341+50. 

Blast from Station 331+00 to Station 341+50 so flyrock does not occur. 

Construction Methods 

(A) Blasting Submittals 

Submit 2 copies and a PDF copy of blasting plans and post-blast reports and if required, a 

personnel and experience submittal and pre-blast surveys.  Submit one copy to the 

Resident Engineer and the other copy and PDF copy to the appropriate Geotechnical 

Engineering Unit regional office. 

(1) Personnel and Experience Submittal 

Submit the proposed personnel and experience submittal for acceptance at least 

30 days before submitting the general blasting plan.  The Engineer may waive this 

submittal if blasting consultants are not required and the Blaster-in-Charge was 

previously accepted within the last 3 years for another NCDOT project with 

blasting similar to that anticipated for this project.  Do not submit the general 

blasting plan until the personnel and experience submittal is waived or a submittal 

is accepted. 

Submit documentation that the proposed Blaster-in-Charge is approved as a 

Blaster-in-Charge (key person) for the Blasting Contractor and has at least 5 years 

of experience with subsurface conditions and blasting of a scope and complexity 

similar to that anticipated for this project.  Documentation should include 

resumes, references, letters, certifications, project lists, experience descriptions 

and details, etc.  If the Blaster-in-Charge changes, discontinue explosives use until 

a new Blaster-in-Charge is accepted. 

(B) Blast Designs 

Design blasts in accordance with the Project Requirements Section of this provision, if 

applicable, Subarticle 220-3(A) of the Standard Specifications and the following unless 

otherwise approved: 

(1) Production Blasting 

(a) Provide at least 6 ft clearance between production blast holes and slope 
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faces. 

(b) Drill production blast holes with a maximum diameter of 6". 

(c) Do not drill production blast holes below bottom of adjacent controlled 

blast holes. 

(d) Use delay blasting to detonate production blast holes towards a free face. 

(2) Controlled Blasting 

Use controlled blasting for slopes steeper than 2:1 (H:V) with rock cuts taller than 

15 ft. 

(a) Pre-Splitting 

(i) Drill pre-split blast holes with a diameter of 2" to 3". 

(ii) Space pre-split blast holes at least 10 pre-split hole diameters apart. 

(iii) Limit subdrilling to the offset width between lifts. 

(iv) Do not subdrill below finished grade. 

(v) Pre-split rock at least 30 ft beyond blasting limits or to the end of 

cuts. 

(vi) Provide benches or lifts with a maximum height of 25 ft. 

(vii) Do not use ANFO or other bulk loaded products. 

(viii) Use cartridge explosives or other explosive types designed for pre-

splitting. 

(ix) Use charges with a maximum diameter of one-half the pre-split 

hole diameter except for charges in bottom 2 ft of holes. 

(x) If pre-split and production blast holes are fired in the same blast, 

fire pre-split holes at least 25 ms before production holes. 

(b) Cushion or Trim Blasting 

(i) Drill cushion or trim blast holes with a maximum diameter of 6". 

(ii) Limit subdrilling to that necessary for excavation of slopes. 

(iii) Do not subdrill below finished grade. 

(iv) Provide benches or lifts with a maximum height of 25 ft. 

(v) Do not use ANFO or other bulk loaded products. 

(vi) Design cushion or trim blasting with a maximum charge density 

and burden of one-half the charge density and burden for 

production blasting. 

(vii) If cushion, trim and production blast holes are fired in the same 

blast, fire cushion or trim holes at least 25 ms after production 

holes. 

(3) Trench Blasting 
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(a) Drill trench blast holes with a maximum diameter of 3". 

(b) Do not use ANFO or other bulk loaded products. 

(c) Use cartridge explosives or other explosive types designed for trench 

blasting. 

(d) Use charges with a diameter of 1/2" to 3/4" less than the trench hole 

diameter. 

(C) Test Blasts 

Define a “test blast” as drilling, blasting and excavating a test section before starting or 

resuming blasting.  If test blasts are required, conduct at least one test blast for each blast 

type (production, controlled or trench blasting) and location requiring test blasts. 

If blasting results in injuries or damages to any utility or structure in any direction from 

blast the Engineer may suspend blasting and require test blasts before resuming blasting.  

When this occurs, inform the Engineer of test blast locations before submitting blasting 

plans. 

Submit a site specific blasting plan for each test blast at least 72 hours before beginning 

drilling.  Conduct test blasts in accordance with the accepted submittals and Article 220-3 

of the Standard Specifications.  Production, controlled or trench blasting may not begin 

or resume until the post-blast report for a test blast is reviewed, the rock cut from a test 

blast is fully exposed and the Engineer determines the exposed cut is acceptable.  

Examples of test blast results that may be unacceptable include excessive vibration, air 

overpressure or flyrock, overbreakage or overhangs and damaged rock cuts. 

(D) Pre-Splitting Requirements 

If pre-splitting is required, pre-split rock in accordance with the accepted submittals and 

Subarticle 220-3(D) of the Standard Specifications.  Pre-split rock so that irregularities in 

pre-split rock cuts between holes are less than 1 ft from slope planes. 

Alignment is crucial for pre-split blast holes.  Maintain pre-split hole alignment within 6" 

of slope planes and parallel to adjacent pre-split blast holes.  Monitor and accurately 

measure pre-split hole alignment during drilling with a method acceptable to the 

Engineer. 

When rock cut heights require multiple benches or lifts, offset pre-split blast holes 

horizontally for each lift no more than the clearance necessary for drilling equipment. 

Measurement and Payment 

No direct payment will be made for blasting including blasting submittals, blasting consultants, 

pre-blast surveys, test blasts, blast monitoring, post-blast reports, scaling and stabilizing rock 

cuts.  Blasting will be considered incidental to other items in the contract in accordance with 

Article 220-4 of the Standard Specifications. 

Pre-splitting of Rock will be measured and paid in square yards.  Pre-splitting will be measured 

along the slope faces of pre-split rock cuts as the square yards of exposed pre-split rock.  No 

payment will be made for unsatisfactory pre-splitting as determined by the Engineer. 

No additional payment will be made and no extension of completion date or time will be allowed 
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when the Engineer suspends blasting and requires test blasts or additional blast monitoring or 

blasting submittals. 

Payment will be made under: 

Pay Item  Pay Unit 

Pre-splitting of Rock Square Yard 
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RECLAIMING & STAGING WIRE MESH & NET: (SPECIAL) 

 

Description 

Remove, roll, and stage for reuse type 1 wire net and type 2 wire mesh from the existing slope.  

The existing material is to be rolled onto 2” SCH40 PVC pipes cut to the width of each panel.  

Each panel is to be rolled individually, the rolls stacked on pallets, and banded together to 

palletize.  

Project Requirements 

Mesh and net shall be handled and staged in such a way that 1,000 square yards of each type will 

be made easily available for later installation.  This will leave, in surplus, approximately 3,000 

square yards of Type 1 wire net and 1,000 square yards of Type 2 wire mesh.  These palletized 

surplus materials are to be staged and transferred to the “Cotton Patch” which is approximately 1 

mile west of Cold Springs Creek Road, or other nearby location specified by NCDOT.  

Measurement and Payment 

Lump sum payment will be full compensation for Reclaiming Type 1 Wire Net and Reclaiming 

Type 2 Wire Mesh including removal from slope, labor, tools, equipment, palletizing, and 

hauling to a location specified by NCDOT.   

No additional payment or compensation will be made for reclaiming and staging wire mesh and 

nets. 

 

Reclaiming & Staging Wire Mesh & Net     Lump Sum 
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ROCK SLOPE MATERIALS: (8-20-13) 

 

Description 

This provision addresses rock anchors and bolts, wire mesh and nets and rockfall barriers to be 

used for rock slope stabilization and drapes, rockfall protection and other applications in 

accordance with the contract.  Provide rock slope materials as shown in the plans and as directed. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Neat Cement Grout, Nonshrink 1003 

Portland Cement Concrete, Class AA 1000 

Steel Plates 1072-2 

Provide Type 3 material certifications for rock slope materials in accordance with Article 106-3 

of the Standard Specifications.  Store materials on blocking at least 12" above the ground and 

protect it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 

and store rock slope materials so materials are kept clean and free of damage.  Bent, damaged or 

defective materials will be rejected. 

(A) Rock Anchors and Bolts 

Provide rock anchors and bolts consisting of grouted steel bars, anchor plates, nuts and if 

applicable, bearing plates and washers.  Use deformed steel bars that meet AASHTO M 

275 or M 31, Grade 75 and splice bars in accordance with Article 1070-9 of the Standard 

Specifications unless required otherwise in the contract.  Use steel plates for anchor and 

bearing plates and steel washers and hex nuts recommended by the Anchor Manufacturer.  

Galvanize bars, plates, nuts and washers in accordance with Section 1076 of the Standard 

Specifications.  Use sheaths for unbonded lengths of rock bolts that meet Article 6.3.4 of 

the AASHTO LRFD Bridge Construction Specifications. 

Fabricate centralizers from schedule 40 PVC plastic pipe or tube, steel or other material 

not detrimental to steel bars (no wood).  Size centralizers to position bars within 1" of 

drill hole centers and allow tremies to be inserted to ends of holes.  Use centralizers that 

do not interfere with grout placement or flow around bars. 

(B) Wire Mesh and Nets 

At the Contractor’s option, use galvanized steel plates recommended by the Wire 

Mesh/Net Manufacturer instead of anchor plates required above to anchor wire mesh or 

nets to excavation or slope faces. 

Provide support ropes to suspend wire mesh or nets from rock anchors.  At the 

Contractor’s option and when noted in the plans, suspend wire mesh or nets from grouted 

cable anchors instead of rock anchors and connect cable anchors to support ropes with 

shackles. 

Provide any wire mesh and net components or hardware not addressed in this provision in 

accordance with the Wire Mesh/Net Manufacturer’s recommendations.  Galvanize steel 

components not addressed in this provision in accordance with Section 1076 of the 
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Standard Specifications. 

(1) Hardware 

Use shackles that meet Federal Specification RR-C-271, Type IVA or IVB, Grade 

B, Class 2 or 3 with a zinc-coated finish.  Use thimbles that meet Federal 

Specification FF-T-276, Type III and clamps, i.e., U-bolt wire rope clips that meet 

Federal Specification FF-C-450, Type I, Class 1.  Provide shackles, thimbles and 

clamps of a size recommended by the Wire Mesh/Net Manufacturer. 

(2) Steel Wire and Wire Ropes 

For double-twisted hexagonal mesh wire, use carbon steel wires that meet ASTM 

A641, Class 3 or A Coating or better, Soft Temper with a tensile strength of at 

least 60,000 psi.  If PVC coated double-twisted hexagonal mesh wire is required, 

provide PVC coating (gray color) that meets ASTM A975.  For high-strength 

wire, use cold-drawn nonalloy or hard-drawn carbon steel wires that meet either 

of the following: 

(a) ASTM A764, Tensile Class I or II with Class 3 or A Coating or better that 

meets ASTM A856 or 

(b) European Standard EN 10264-2, Grade 1370 or better, Class A or B 

Coating. 

Use galvanized stranded carbon steel wire ropes with a steel core (SC) that meet 

ASTM A1023 for wire ropes.  Use wire ropes with an independent wire rope core 

(IWRC), 6D19 construction, at least 1/2" diameter and minimum breaking force 

recommended by the Wire Mesh/Net Manufacturer for boundary and support 

ropes and cable anchors.  Use wire ropes with 7D7 or 7D19 construction, at least 

5/16" diameter and minimum breaking force recommended by the Wire Mesh/Net 

Manufacturer for lacing cables, seam and perimeter ropes and wire nets. 

(3) Wire Mesh 

Provide high-strength mesh or double-twisted hexagonal mesh with wire ropes 

woven into mesh, if necessary, for wire mesh.  Use double-twisted hexagonal 

mesh that meets ASTM A975 and high-strength wires for high-strength mesh.  

Use boundary or perimeter ropes at ends of wires or fasten ends of wires together 

to prevent wire mesh from unraveling.  Provide wire mesh types that are on the 

NCDOT Approved Products List and in accordance with the contract.  Use wire 

mesh with properties that meet the following: 

WIRE MESH REQUIREMENTS 

Property 
Requirement 

Type 1 Type 2 Type 3 

Minimum Mesh Tensile Strength 

in Longitudinal Direction
A
 

3,500 lb/ft 8,900 lb/ft 8,900 lb/ft 

Minimum Mesh Tensile Strength 

in Transverse Direction
B
 

1,400 lb/ft 3,400 lb/ft 6,200 lb/ft 

Maximum Mesh Opening Width 4" 
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Minimum Double-Twisted 

Hexagonal Mesh Wire Diameter 

ASTM A975, Table 1 

(8 by 10 mesh type) 

Double-Twisted Hexagonal Mesh 

Wire PVC Coating Thickness 
None 

ASTM A975, Table 1 

(8 by 10 mesh type) 

Minimum High-Strength 

Wire Diameter 

0.079" 

(2 mm) 

0.118" 

(3 mm) 

0.157" 

(4 mm) 

A. Direction of largest mesh opening 

B. Direction perpendicular to longitudinal direction 

Provide lacing cables, seam ropes, hog rings or connection clips to lace, seam or 

connect wire mesh sections together.  Use fasteners, i.e., hog rings that meet 

ASTM A975 and connection clips consisting of high-strength wires with a wire 

diameter of at least 0.118" (3 mm).  Weave lacing cables or seam ropes or install 

hog rings or connection clips in accordance with the plans and Wire Mesh 

Manufacturer’s instructions. 

(4) Wire Nets 

Provide cable, rope or ring nets for wire nets.  Provide cable and rope nets with 

secure intersections that do not separate when nets are loaded.  Use wire ropes 

with 7D7 or 7D19 construction or better or high-strength wires with 1D3 

construction or better for cable and rope nets.  Use boundary or perimeter ropes at 

ends of wire ropes or fasten ends of ropes together to prevent ropes and nets from 

unraveling. 

Provide ring nets with interlocking rings that pass through all adjoining rings to 

link rings together.  Use rings consisting of coils of high-strength wires with at 

least 2 clips or sleeves spaced equally around each ring to hold coils together.  

Provide wire net types that are on the NCDOT Approved Products List and in 

accordance with the contract.  Use wire nets with properties that meet the 

following: 

WIRE NET REQUIREMENTS 

Property 
Requirement 

Type 1 Type 2 Type 3 

Wire Net Type 
Cable/Rope 

Net 

Cable/Rope/

Ring Net 
Ring Net 

Minimum Net Tensile Strength 

in Longitudinal Direction
A,C

 
12,300 lb/ft 9,400 lb/ft 15,900 lb/ft 

Minimum Net Tensile Strength 

in Transverse Direction
B,C

 
6,800 lb/ft 9,400 lb/ft 15,900 lb/ft 

Maximum Net Opening Diameter 12" 14" 

Minimum Wire Rope Diameter 
5/16" 

(8 mm) 
– 

Minimum Number of 

Coils per Ring 
– 7 10 

Minimum High-Strength 

Wire Diameter 

0.157" 

(4 mm) 

0.118" 

(3 mm) 
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A. Direction of largest net opening for cable and rope nets 

B. Direction perpendicular to longitudinal direction 

C. Based on minimum breaking load for 3 ring chain in kilonewtons (kN) D  

number of rings per meter (m) in each direction for ring nets 

Provide lacing cables, seam ropes or shackles to lace, seam or connect wire net 

sections together except shackles are required for nets anchored to excavation or 

slope faces.  Weave lacing cables or seam ropes or install shackles in accordance 

with the plans and Wire Net Manufacturer’s instructions. 

When shown in the plans, completely cover underside of wire nets with Type 1 

wire mesh or chain-link mesh so mesh is between nets and excavation or slope 

faces.  Use chain-link mesh with a mesh size of 2" that meets AASHTO M 181, 

Type I Fabric, Class C or D Coating.  Align longitudinal direction of wire mesh 

with longitudinal direction of cable or rope nets.  Attach wire or chain-link mesh 

to wire nets in accordance with the plans and Wire Net Manufacturer’s 

instructions.  Use fasteners, i.e., hog rings that meet ASTM A975 to attach wire or 

chain-link mesh to wire nets. 

(C) Rockfall Barriers 

Use hardware, steel wire and wire ropes that meet Sections (1) and (2) of this provision 

for rockfall barriers.  If the diameter of wire mesh or net openings in barriers exceeds 4", 

completely cover mesh or nets with Type 1 wire mesh or chain-link mesh in accordance 

with Section (4) of this provision.  Provide any rockfall barrier components or hardware 

not addressed in this provision in accordance with the Rockfall Barrier Manufacturer’s 

recommendations.  Galvanize steel components not addressed in this provision in 

accordance with Section 1076 of the Standard Specifications. 

Use nonshrink neat cement grout for anchors and Class AA concrete for foundations for 

rockfall barriers.  The Engineer will determine subsurface conditions at barrier locations 

for foundation and anchor designs that depend on subsurface material types. 

Rockfall barrier systems are classified based on the maximum energy level (MEL) in 

kilojoules (kJ) of the rock the system is designed to stop.  Use rockfall barrier systems 

designed for the height and MEL required in the contract.  For MEL of 500 kJ or less, do 

not use systems with ropes or cables that anchor behind and upslope of rockfall barriers.  

For MEL of 500 kJ or more, provide rockfall barrier systems certified for the required 

MEL in accordance with the European Technical Approval Guidelines “Falling Rock 

Protection Kits” (ETAG 027). 
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For each rockfall barrier system, submit working drawings and a product manual for 

acceptance in accordance with Article 105-2 of the Standard Specifications.  Submit 

working drawings showing plan views, barrier profiles, system components and details of 

anchors and foundations.  Submit a product manual with installation instructions, 

component descriptions and specifications, QA/QC information and certifications.  

Provide rockfall barrier system submittals sealed by an engineer licensed in the state of 

North Carolina. 

 

022246 
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UNTENSIONED ROCK ANCHORS AND WIRE MESH   (SPECIAL) 

 

1.0 DESCRIPTION 

 

Install untensioned rock anchors and wire mesh drape in accordance with details shown on 

the plans, at locations determined by and as directed by the Engineer.  The wire mesh 

drape is anchored to the slope with untensioned rock anchors and wire rope five (5) feet 

behind the crest of the slope and is draped down the face so as to restrain and limit 

rockfall.  The wire mesh is attached to the anchors using manufacturer approved methods 

or as directed by the Engineer. 

 

 

2.0 MATERIALS 

 

See Rock Sope Materials Special Provision, unless otherwise stated, Galvanize all bars and 

accessories including plates, clips, clamps, wires, rings and all incidentals necessary for 

installation, to the requirements of ASTM A-153-80. 

 

3.0 CONSTRUCTION METHOD 

 

Contractor Qualifications   

Use a rock bolt installation contractor prequalified by the NCDOT Contractual Services 

Unit for rock slope stabilization work (work code 075).  Submit documentation that the 

rock bolt installation contractor has successfully completed at least 5 rock bolt projects 

within the last 3 years similar to this project.  Submit documentation that the 

Superintendent and Project Manager each have a minimum of 5 years experience in rock 

bolt installation with past projects of scope and complexity similar to that anticipated for 

this project.  Documentation should include resumes, references, certifications, project 

lists, experience descriptions and details, etc.  Perform work with the personnel submitted 

and accepted.  If personnel changes are required during construction, suspend work until 

replacement personnel are submitted and accepted. 

 

Drilling   

Rotary percussion equipment shall be used to drill the holes.  The minimum drill hole 

diameter is shown on the plan sheets.  The drill hole must extend 6 in (150 mm) below 

the design depth of the rock anchor bar.  Care shall be taken to insure an accurate and 

straight hole.  Drilled holes shall be cleaned of all drill cuttings, sludge and debris before 

the rock anchor bar is inserted into the hole. 

Installation of Rock Anchor 

As a minimum, the bottom of the rock anchor bar shall be positioned 6 in (150 mm) 

above the bottom of the drilled hole.  A minimum of 0.5 inches (12.7 mm) of grout cover 
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is required around the rock anchor bar. Centralizers will be located on 4 foot centers and 

as shown on the plan sheet or as directed by the Engineer.  The threaded outer end of the 

rock anchor bar shall extend the minimum length beyond the anchorage that will be 

capable of accepting the proof test equipment.  All equipment used for placing shall be 

such that it will not damage the rock anchor or its accessories. 

Grouting 

Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials from 

holding tanks/hoppers, stirring devices, pumps, lines, grout tubes and all other equipment 

in contact with grout before use. All surplus water and diluted grout shall be flushed or 

blown from all lines before commencing injections.  The grout line shall be attached to 

the grout injection tube with suitable fittings such that leakage is entirely prevented. 

Grouting of the annular space around the rock anchor shall be accomplished by pressure 

grouting with a grout pump, capable of providing a minimum of 90 psi (620 kPa ) 

capacity at the grouting location.  Mixers and pumps shall have adequate capacity and 

hoses shall be sized to allow continuous grouting of an individual anchors within one 

hour or less. 

The grout shall be injected at a pressure, which is sufficient to overcome hydrostatic head.  

Dewatering or pre-grouting may be required for proper grouting of the rock anchor in 

groundwater or poor rock conditions.  Fill drill holes progressively from the bottom to top 

and withdraw grout tube at a slow even rate as the hole is filled to prevent voids in the 

grout.  Extend grout tube into grout a minimum of 5 ft (1.5 m) at all times except when 

grout is initially placed in a drill hole. 

Provide grout free of segregation, intrusions, contamination, structural damage or 

inadequate consolidation (honeycombing).  Cold joints in grout are not allowed in bonded 

zone.  

Installation of Wire Mesh Drape 

Attach the top of the wire mesh to the anchors and secure with anchor plate.  Place the 

approved anchor plate on the anchor such that the wire mesh is positioned between the 

slope face and the steel plate.  Torque nut to 130 ft-lbs. Raise or lower the adjacent roll 

such that the wire mesh is draped straight down the slope as the detail shown on the plans 

and that there is a minimum overlap per manufacturer’s recommendations.  Lateral 

boundaries of mesh will also be threaded with wire rope.  The wire mesh overlap is 

connected with locking clips on as prescribed by the manufacturer.   

 

 

Corrosion Protection   

All accessible rock anchor bars, plates, washers, wedges and nuts, shall be protected 

against corrosion in accordance with ASTM A780, Standard Practice for Repair of 

Damaged Hot-Dipped Galvanized Coatings, Annex A2.  This includes a minimum of 12 
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inches (300 mm) behind the rock face.  Thoroughly clean areas to produce a clean, bare 

and dry bright metal surface with a roughened profile.  For anchors use a thorough wire 

brushing and SP1 cleaning as a minimum.  Apply an approved organic zinc-rich repair 

painting containing 92 percent (min.) zinc by weight in the dry film, according to the 

manufacturer’s recommendations, in two to four coats.  Paints shall be approved, be a 

liquid, and brushed on to achieve an aesthetic finish as long as cure is achieved.   

Construction Records 

 

Provide 2 original hard copies to the Inspector of rock anchors installation records 

including the following within 24 hours of completing each anchor. 

1. Project description, county, NCDOT contract, TIP and WBS element number 

2. Rock anchor locations, diameters, lengths and inclinations, bar types, sizes and 

grades, corrosion protection and temporary casing information. 

3. Date and time rock anchors are placed, grout mixed and/or arrives on-site and 

grout placement begins and ends 

4. Ground and surface water conditions and elevations, if applicable 

5. Weather conditions including air temperature at time of grout placement 

6. All other pertinent details related to rock anchor placement 

 

7. Depth to rock (if not at surface) 

 

4.0 METHOD OF MEASUREMENT 

 

The quantity of wire mesh drape to be paid for will be the number of square yards, 

measured along the surface or hanging, over which mesh has been accepted and completed 

in place.   

 

The quantity of untensioned rock anchors to be paid for will be the actual number of linear 

feet installed in the completed work.  The anchor is measured from the lower end of the 

threaded bar to the surface of the rock. 

 

5.0 BASIS OF PAYMENT 

 

The quantity of wire mesh, measured as provided for above, will be paid for at the contract 

unit price per square yard for “Wire Mesh Drape”.  Such price and payment will be full 

compensation for all work covered by this provision, including but not limited to 

furnishing all wire mesh, ties, locking clips, clamps, rings, wire, cable; placing and 
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securing the wire mesh, and for all incidentals necessary to complete the work 

satisfactorily.   

 

The quantity of rock anchors, measured as provided for above, will be paid for at the 

contract unit price per linear foot for “Untensioned Rock Anchors”.  Such price and 

payment will be full compensation for furnishing all labor, materials, equipment, and 

supervision necessary for the actual installation of the rock anchors and the performance of 

pull out tests as specified by the Engineer. 

 

 Payment will be made under: 

 

Type II Wire Mesh ……………………………………………………Square Yard 

Untensioned Rock Anchors for Wire Mesh……..….…………………Linear Feet 
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250 KJ ROCKFALL BARRIER       (SPECIAL) 

 

1.0 DESCRIPTION 

 

Design, prepare plans, furnish, and install energy absorbing 250 kJ Rockfall Barrier 

system at approximate locations listed in these Special Provisions and at exact locations 

as directed by the Engineer.  Work includes all barrier components, structural nets, steel 

posts, concrete foundations, anchors, and all other materials, labor, tools, equipment, and 

incidentals to required complete the installation.  

 

STATION TO STATION SIDE 

332+50  341+00 RT 

 

2.0 GENERAL  

 

Provide a 250 kJ Rockfall Barrier system with a minimum height of 10 feet and of 

sufficient structural capacity to absorb impact design loads of 92 foot-tons (250 kJ) of 

kinetic energy without the passage of particles larger than 2 inches in diameter through 

the barrier and with little or no maintenance required.  Provide a system that is a free 

standing structure in which all supports and anchors lie within the plane of the barrier, not 

extending back towards the slopes to preserve access to the catchment area between rock 

barrier and rock slopes (i.e. no tie-back or upslope anchorage/ropes are allowed). 

 

Provide the manufacturer test report and certificate for that specific system design being 

provided on the contract demonstrating satisfactory performance in a similar application 

and capacity.  Select a manufacturer engaged in designing and manufacturing rockfall 

protection systems, having a minimum of five (5) years of documented experience with 

manufacturing of such systems used in a similar application and capacity.  Supply written 

evidence from manufacturer demonstrating certification of a quality assurance program, 

as well as proof and validity of seller’s liability insurance. 

 

Submit four sets of complete working drawings/shop plans, erection plans and design 

calculations, sealed by a Registered Professional Engineer, for review and approval prior 

to beginning 250 kJ Rockfall Barrier system work.  Allow 5 calendar days for review and 

approval from the date they are received by the Engineer until they are returned to the 

Contractor. 

 

The installation contractor shall provide all necessary materials from the chosen barrier 

supplier and will obtain from the Supplier technical instruction and guidance in 

preconstruction activities, including the Preconstruction Conference and on-site technical 

assistance during construction. The installation contractor shall follow any instructions 

from the material Supplier closely, unless otherwise directed by the Engineer. 

 

3.0 MATERIALS 
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See Rock Slope Materials Special Provision 

 

4.0 CONSTRUCTION METHODS 

 

 250 kJ Rockfall Barrier Construction Plan 

Submit 4 copies and a PDF copy of the 250 kJ Rockfall Barrier construction plan at 

least 30 days before the preconstruction meeting.  Do not begin anchored wall 

construction until the construction plan submittal is accepted.  Provide detailed project 

specific information in the anchored wall construction plan that includes the following: 

1. Overall description and sequence of posts, anchors and mesh construction; 

2. For drilled-in piles, installation details including drilling equipment and methods for 

stabilizing and filling holes and for driven piles, proposed pile driving methods and 

equipment in accordance with Subarticle 450-3(D)(2) of the Standard 

Specifications; 

3. List and sizes of excavation equipment, drill rigs and tools, tremies and grouting 

equipment; 

4. Procedures for excavations including temporary support, drilling and grouting; 

5. If required, submit plan and methods for anchor testing with calibration certificates 

dated within 90 days of the submittal date; 

6. Examples of construction records to be used in accordance with Sections 4.0(G) of 

this provision; 

7. Approved packaged grout or grout mix design with acceptable ranges for grout flow 

and density that meets Section 1003 of the Standard Specifications; and 

8. Other information shown in the plans or requested by the Engineer. 

If alternate construction procedures are proposed or necessary, a revised 250 kJ 

Rockfall Barrier construction plan submittal may be required.  If the work deviates from 

the accepted submittal without prior approval, the Engineer may suspend the 250 kJ 

Rockfall Barrier construction until a revised plan is accepted. 

Preconstruction Meeting 

Before starting the 250 kJ Rockfall Barrier construction, hold a preconstruction meeting 

to discuss the construction, inspection and testing.  Schedule this meeting after all 250 

kJ Rockfall Barrier submittals have been accepted.  The Resident Engineer, Bridge 

Construction Engineer, Geotechnical Operations Engineer, Contractor and 250 kJ 

Rockfall Barrier Contractor Superintendent will attend this preconstruction meeting. 
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5.0 METHOD OF MEASUREMENT 

 

The quantity of 250 kJ Rockfall Barrier to be paid for will be the actual number of linear 

feet of fence, measured in place from center of end support column to center of end 

support column at each fence location, which has been completed and accepted. 

 

 

6.0 BASIS OF PAYMENT 

 

The quantity of 250 kJ Rockfall Barrier measured as provided for above, will be paid for 

at the contract unit price per linear foot for "250 kJ Rockfall Barrier." 

 

The above price and payment will be full compensation for all work covered by this 

provision including but not limited to furnishing and installing all wire rope netting, wire 

support rope, clips and other hardware, support columns, drilling, concrete, wire rope 

anchors, cable guide assemblies, spare parts, and any other materials necessary to install a 

complete system ready to use.   

 

  Payment will be made under: 

 

  250 kJ Rockfall Barrier……………………………....................................Linear Foot  

 

 

11/13/2014

https://trust.docusign.com


TC-1 
I-5508 
Date:  10-07-2014 

Haywood County 

 

  

WORK ZONE TRAFFIC CONTROL 
Project Special Provisions 

 
Law Enforcement: 
(05/14/2013) 
 

Description 
 
Furnish Law Enforcement Officers and marked Law Enforcement vehicles to direct traffic in 
accordance with the contract. 
 
Construction Methods 
 
Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with 
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or 
control traffic as required by the plans or by the Engineer. 
 
Measurement and Payment 
 
Law Enforcement will be measured and paid for in the actual number of hours that each Law 
Enforcement Officer is provided during the life of the project as approved by the Engineer.  
There will be no direct payment for marked Law Enforcement vehicles as they are considered 
incidental to the pay item. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Law Enforcement Hour 
 

10/9/2014 

https://trust.docusign.com
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WORK ZONE TRAFFIC CONTROL 
Project Special Provisions 

 
TEMPORARY GLARE SCREEN: 
(02/06/2013) 

 
Description 
 
Furnish, installing, maintain, and remove Temporary Glare Screen in accordance with the 
plans and specifications. 
 
Materials 
 
Provide Temporary Glare Screen which are modular units consisting of vertical blades and 
a horizontal base rail.  Provide blades and base rails manufactured from durable high 
impact resistant, non-warping, and non-metallic material. 
 
Provide blades that have nominal widths between 6 inches and 9 inches.  Provide blades 
which are minimum of 24 inches high and capable of being locked down at an angle and 
spacing to provide a continuous cut-off angle of not less than 22 degrees.  Provide modular 
units with a maximum length of 10 feet.  

 
Anchor the modular units to the barrier using either a mechanical or adhesive system with 
a minimum pullout and shear strength of 3000 lbs.  Use galvanized mounting hardware in 
accordance with Section 1076 of the 2012 Standard Specifications.  An acceptable 
alternate may be used if approved by the Engineer. Do not place Modular units over barrier 
connector between adjoining barrier sections. 
 
Install yellow or crystal encapsulated lens (high performance) retro-reflective sheeting or 
microprismatic retro-reflective sheeting on the surface of the leading blade of every section 
of concrete barrier.  Provide sheeting that is a minimum of 2 inches x 12 inches and 
applied with a pressure sensitive adhesive.  Have color of the retro-reflective sheeting 
match the color of the adjacent pavement marking edgeline.  Provide reflective sheeting 
which meets the requirements of Section 1092 of the 2012 Standard Specifications. 
 
Construction Methods 
 
Section 1105-3 of the 2012 Standard Specifications applies to this special provision.  
 
Maintenance 
 
Maintain Temporary Glare Screen in accordance with Section 1105-4 of the 2012 Standard 
Specifications. 
 
Method of Measurement
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The quantity of Temporary Glare Screen to be paid for will be the number of linear feet of 
Temporary Glare Screen installed during the life of the project in accordance with the 
plans and accepted. 
 
 
Basis of Payment 
 
The quantity of Temporary Glare Screen measured as provided above, will be paid for at 
the contract unit price per linear foot for "Temporary Glare Screen". 
 
Payment will be made under: 
 
Pay Item        Pay Unit 
Temporary Glare Screen      Linear Foot 

10/9/2014 

https://trust.docusign.com
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 

 

2
nd

 Millennium Duster Magellan Rendition 

Avenger Endeavor Masterpiece Scorpion 

Barlexas Escalade Matador Shelby 

Barlexas II Falcon II, III, IV & V Matador GT Signia 

Barrera Fidelity Millennium Silverstar 

Barrington Finesse II Montauk Southern Choice II 

Biltmore Firebird Mustang 3 Stetson 

Bingo Focus Olympic Gold Tarheel 

Bravo Grande II Padre Titan Ltd 

Cayenne Greenkeeper Paraiso Titanium 

Chapel Hill Greystone Picasso Tomahawk 

Chesapeake Inferno Piedmont Tacer 

Constitution Justice Pure Gold Trooper 

Chipper Jaguar 3 Prospect Turbo 

Coronado Kalahari Quest Ultimate 

Coyote Kentucky 31 Rebel Exeda Watchdog 

Davinci Kitty Hawk Rebel Sentry Wolfpack 

Dynasty Kitty Hawk 2000 Regiment II  

Dominion Lexington Rembrandt  

 

Approved Kentucky Bluegrass Cultivars: 

 

Alpine Bariris Envicta Rugby 

Apollo Bedazzled Impact Rugby II 

Arcadia Bordeaux Kenblue Showcase 

Arrow Champagne Midnight Sonoma 

Award Chicago II Midnight II  

 

Approved Hard Fescue Cultivars: 

 

Chariot Nordic Rhino Warwick 

Firefly Oxford Scaldis II  

Heron Reliant II Spartan II  

Minotaur Reliant IV Stonehenge  

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 

- December 31. 

 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times 

the normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed 

slurry is used, the required limestone should also be included to prevent fertilizer acidity from 

killing the inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to 
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prevent harm to the bacteria.  The rates and grades of fertilizer and limestone shall be the same 

as specified for Seeding and Mulching. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer 

will determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 

pounds per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is 

maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-

8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  

Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 

the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be 

used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown 

herein, by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 



I-5508 EC-4 Haywood County 

 

10/6/2014 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and 

satisfactorily completes an erosion control action described in Form 1675.  The provisions of 

Article 104-5 of the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum 

extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 
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outside the construction limits shall only be removed upon approval of Engineer.  No additional 

payment will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the 

Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 

contract unit price for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 

Waste Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as 

directed.  Installation shall follow the detail provided in the plans and as directed.  Work includes 

furnishing materials, installation of coir fiber wattles, matting installation, PAM application, and 

removing wattles. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft
3
 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square 

cross section.  One end of the stake must be sharpened or beveled to facilitate driving 

down into the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall 

meet specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" 

in length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the wattles will be placed, and from 

offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant 

to be utilized with each wattle.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 

and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 

downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 

according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle 

according to the detail provided in the plans.  Stakes shall be driven into the ground a minimum 

of 10 in. with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle 

according to the detail provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 
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Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to 

flow over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the 

wattle.  PAM applications shall be done during construction activities after every rainfall event 

that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the 

wattles are removed, and shall remove and dispose of silt accumulations at the wattles when so 

directed in accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 

of runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of 



I-5508 EC-8 Haywood County 

 

10/6/2014 

Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 

Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the 

Standard Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 

of the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the 

Standard Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 

with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 

Type A and matting where the water is going to flow over.  PAM applications shall be done 

during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 

in this contract. 
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Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 
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ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.200 0001000000-E CLEARING & GRUBBING .. ACRE(S)0003

ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1200 0008000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

109,300225 0022000000-E UNCLASSIFIED EXCAVATION0005

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24,500SP  0098000000-E PRE-SPLITTING OF ROCK0006

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000SP  0241000000-E GENERIC GRADING ITEM
TYPE 2 WIRE MESH

0007

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0248000000-N GENERIC GRADING ITEM
RECLAIMING & STAGING WIRE MESH
& NET

0008

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

850SP  0257000000-E GENERIC GRADING ITEM
250 KJ ROCKFALL BARRIER

0009

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  0257000000-E GENERIC GRADING ITEM
TENSIONED SPOT ROCK BOLT

0010

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000SP  0257000000-E GENERIC GRADING ITEM
UNTENSIONED ROCK ANCHORS FOR
WIRE MESH

0011

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0012

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0013

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

192310 0372000000-E 18" RC PIPE CULVERTS, CLASS
III

0014

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

196310 0378000000-E 24" RC PIPE CULVERTS, CLASS
III

0015

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

376310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0016

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0017
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LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60310 0588000000-E 18" CS PIPE CULVERTS, 0.064"
THICK

0018

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28310 0600000000-E 30" CS PIPE CULVERTS, 0.079"
THICK

0019

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80340 0995000000-E PIPE REMOVAL0020

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.500 1011000000-N FINE GRADING0021

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200545 1220000000-E INCIDENTAL STONE BASE0022

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

410560 1231000000-E SHOULDER BORROW0023

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,375607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3")

0024

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,125607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3/4")

0025

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

520607 1330000000-E INCIDENTAL MILLING0026

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,480610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0027

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

670610 1508000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0D

0028

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,540610 1524200000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5D

0029

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100620 1575000000-E ASPHALT BINDER FOR PLANT MIX0030

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150620 1577000000-E POLYMER MODIFIED ASPHALT BIN-
DER FOR PLANT MIX

0031

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,020650 1663000000-E OPEN-GRADED ASPHALT FRICTION
COURSE, TYPE FC-2 MODIFIED

0032

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0033

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,700665 1840000000-E MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0034



Line
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EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3828 2190000000-N TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

0035

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.447840 2253000000-E PIPE COLLARS0036

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SP  2275000000-E FLOWABLE FILL0037

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19840 2286000000-N MASONRY DRAINAGE STRUCTURES0038

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12840 2308000000-E MASONRY DRAINAGE STRUCTURES0039

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13840 2364200000-N FRAME WITH TWO GRATES, STD
840.20

0040

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6840 2365000000-N FRAME WITH TWO GRATES, STD
840.22

0041

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

395846 2556000000-E SHOULDER BERM GUTTER0042

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,210854 2703000000-E CONCRETE BARRIER, TYPE *******
(SINGLE SLOPE)

0043

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2815000000-N ADJUSTMENT OF DROP INLETS0044

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700862 3030000000-E STEEL BM GUARDRAIL0045

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0046

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  3270000000-N GUARDRAIL ANCHOR UNITS, TYPE
350

0047

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

526863 3360000000-E REMOVE EXISTING GUARDRAIL0048

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3387000000-N TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(W-BEAM)

0049

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  3435000000-N GENERIC GUARDRAIL ITEM
TEMP IMPACT ATTENUATOR UNIT,
TYPE 350

0050

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7876 3628000000-E RIP RAP, CLASS I0051

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12876 3649000000-E RIP RAP, CLASS B0052
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SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

510876 3656000000-E GEOTEXTILE FOR DRAINAGE0053

CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1902 4048000000-E REINFORCED CONCRETE SIGN FOUN-
DATIONS

0054

CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1902 4054000000-E PLAIN CONCRETE SIGN FOUNDA-
TIONS

0055

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

442903 4060000000-E SUPPORTS, BREAKAWAY STEEL BEAM0056

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

728903 4066000000-E SUPPORTS, SIMPLE STEEL BEAM0057

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

685903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0058

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18904 4102000000-N SIGN ERECTION, TYPE E0059

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4108000000-N SIGN ERECTION, TYPE F0060

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4110000000-N SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(A)

0061

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4110000000-N SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(B)

0062

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3907 4152000000-N DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

0063

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0064

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,01811104400000000-E WORK ZONE SIGNS (STATIONARY)0065

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

58811104405000000-E WORK ZONE SIGNS (PORTABLE)0066

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2611104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0067

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411154415000000-N FLASHING ARROW BOARD0068

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

511204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0069

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15111304430000000-N DRUMS0070
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LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4011454445000000-E BARRICADES (TYPE III)0071

HR     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,28011504450000000-N FLAGGER0072

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211604465000000-N TEMPORARY CRASH CUSHIONS0073

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

311604470000000-N RESET TEMPORARY CRASH CUSHION0074

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

511654480000000-N TMA0075

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,54011704485000000-E PORTABLE CONCRETE BARRIER0076

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,30011704490000000-E PORTABLE CONCRETE BARRIER
(ANCHORED)

0077

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,03011704500000000-E RESET PORTABLE CONCRETE BAR-
RIER

0078

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,80011704505000000-E RESET PORTABLE CONCRETE BAR-
RIER (ANCHORED)

0079

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,00011704507000000-E WATER FILLED BARRIER0080

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,04011704508000000-E RESET WATER FILLED BARRIER0081

HR     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,240SP  4510000000-N LAW ENFORCEMENT0082

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,340SP  4570000000-E TEMPORARY GLARE SCREEN0083

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25412514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0084

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,40512054688000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (6", 90 MILS)

0085

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,40412054690000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (6", 120 MILS)

0086

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,52112054700000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

0087

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

312054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0088
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LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72,00012054815000000-E PAINT PAVEMENT MARKING LINES
(6")

0089

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,20012054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0090

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11,50012054855000000-E REMOVAL OF PAVEMENT MARKING
LINES (6")

0091

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80012054860000000-E REMOVAL OF PAVEMENT MARKING
LINES (8")

0092

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15812534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0093

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.14135255000000-N PORTABLE LIGHTING0094

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,43016056000000000-E TEMPORARY SILT FENCE0095

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0096

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,78516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0097

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,07516106012000000-E SEDIMENT CONTROL STONE0098

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9.516156015000000-E TEMPORARY MULCHING0099

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60016206018000000-E SEED FOR TEMPORARY SEEDING0100

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0101

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30016226024000000-E TEMPORARY SLOPE DRAINS0102

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,86016306030000000-E SILT EXCAVATION0103

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,00016316036000000-E MATTING FOR EROSION CONTROL0104

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48016326042000000-E 1/4" HARDWARE CLOTH0105

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SP  6071012000-E COIR FIBER WATTLE0106

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165SP  6071020000-E POLYACRYLAMIDE (PAM)0107
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ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9.516606084000000-E SEEDING & MULCHING0108

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

516606087000000-E MOWING0109

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016616090000000-E SEED FOR REPAIR SEEDING0110

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516616093000000-E FERTILIZER FOR REPAIR SEEDING0111

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0112

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12.516656108000000-E FERTILIZER TOPDRESSING0113

MHR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0114

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SP  6117000000-N RESPONSE FOR EROSION CONTROL0115

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,907SP  8847000000-E GENERIC RETAINING WALL ITEM
MSE RETAINING WALL

0116

Total Amount Of Bid For Entire Project :1441/Dec08/Q326603.447/D399650932000/E116
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