STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 05-08-15

DATE AND TIME OF BID oPENING:  MAY 19, 2015 AT 2:00 PV

CONTRACT ID C203683
WBS 39026.3.FR1

FEDERAL-AID NO. STP-0013(3:

COUNTY WAYNE

T.I.P. NO. U-3609A

MILES 1.081

ROUTE NO. us 1

LOCATION US-13 (BERKLEY BLVD) FROM ROYALL AVE TO SOUTH DR IN
GOLDSBORO.

TYPE OF WORK  GRADING, DRAINAGE, PAVING, SIGNALS, AND CULVERT.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW.

THISISA ROADWAY & CULVERT PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203683 IN WAYNE COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203683; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203683 in Wayne County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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State Contract Officer
EDocuSigned by:
A7079FC32A09478...

5/8/2015


https://trust.docusign.com
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1G07 A

The date of availability for this contract is June 29, 2015, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is December 12, 2016.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1GI3 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is June 29, 2015.
The completion date for this intermediate contract time is June 15, 2016.

The liquidated damages for this intermediate contract time are One Thousand Dollars
($ 1,000.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on Berkeley Boulevard, New Hope Road,
and Royall Avenue during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday through Friday from 6:00 a.m. to 9:00 a.m.
and
Monday through Friday from 4:00 p.m. to 7:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on Berkeley Boulevard,
New Hope Road, and Royall Avenue, detain and/or alter the traffic flow on or during holidays,
holiday weekends, special events, or any other time when traffic is unusually heavy, including
the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 7:00 p.m.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
7:00 p.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 7:00 p.m. Monday.
4. For Memorial Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence
Day and 7:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 a.m. the Thursday before Independence Day and 7:00 p.m. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday.
7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 7:00 p.m. Monday.

8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas
Day and 7:00 p.m. the following Tuesday after the week of Christmas Day.

9. The Contractor shall coordinate closely with Seymour Johnson Air Force Base for
any events occurring at Seymour Johnson Air Force Base that may be impacted by
the proposed Berkeley Boulevard Construction.
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and restore traffic to the existing pattern.

The liquidated damages are Seven Hundred and Fifty Dollars ($750.00) per hour.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.
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MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
29 — Asphalt Concrete Base Course, Type B25.0 B
30 — Asphalt Concrete Intermediate Course, Type 119.0 B
31 — Asphalt Concrete Surface Course, Type S9.5B
9 — 10” Sanitary Gravity Sewer

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description

54 - 57 Signing

69 -75 Long-Life Pavement Markings
83 Permanent Pavement Markers
84 - 98 Utility Construction

99 - 127 Erosion Control

128 - 150 Signals/ITS System

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 1.8192 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90

Asphalt Concrete Surface Course, Type Gal/Ton 2.90
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Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to __ " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

2016 (7/01/15 - 6/30/16) 100 % of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).
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Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%?20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%?20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 11.0 %

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBES participate in at least the percent of the contract as
set forth above as the DBE goal.

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https://partner.ncdot.gov/VVendorDirectory/default.html
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The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of DBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the
DBE firm.

2 Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3) The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B)  Paper Bids
1) If the DBE goal is more than zero,

@ Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of DBE
Subcontractors contained elsewhere in the contract documents in order for
the bid to be considered responsive. Bidders shall indicate the total dollar
value of the DBE participation for the contract.

(b) If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms
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will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not
be read publicly during the opening of bids. The Department will not
consider these bids for award and the proposal will be rejected.

(© The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the corresponding goal.

2 If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not
required for the zero goal, however any DBE participation that is achieved during
the project shall be reported in accordance with requirements contained elsewhere
in the special provision.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
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DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 12:00 noon on the next official state business
day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it is due in the office of the State Contractor Utilization Engineer the next
official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who
have the capability to perform the work of the contract. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the DBEs to respond to the
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(B)

(©)

(D)

(E)

solicitation. Solicitation shall provide the opportunity to DBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

Selecting portions of the work to be performed by DBESs in order to increase the
likelihood that the DBE goals will be achieved.

(1)  Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

@) Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2™ and 3" tier subcontractors).

Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(1)  Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes
from DBEs if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.
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(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get DBE quotes.

M Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

2 The bidders’ past performance in meeting the DBE goals.

(3)  The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of
non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or
at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.
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Counting DBE Participation Toward Meeting DBE Goal

(A)

(B)

(©)

(D)

(E)

Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department’s decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.

Suppliers
A contractor may count toward its DBE requirement 60 percent of its expenditures for

materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.
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(F)

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

Q) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.
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()

©)

(4)

(5)

(6)

(")

The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate
the DBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another DBE subcontractor,
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE
may only be terminated after receiving the Engineer’s written approval based upon a finding of
good cause for the termination.
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All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed DBE:

(A)

(B)

Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

1)

)

(3)
(4)

Copies of written notification to DBES that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

Efforts to negotiate with DBEs for specific subbids including, at a minimum:

@ The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

A list of reasons why DBE quotes were not accepted.

Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

1)

(2)

When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department  will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
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take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBESs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.
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Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

(B)  Paper Bids Reporting
The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.
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CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1-95) 102-14 SP1G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
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rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBSURFACE INFORMATION:
(7-1-95) 450

Subsurface information is available on the roadway and structure portions of this project. The
roadway subsurface information has been posted on the project letting website. Hard copies of
roadway subsurface information may be obtained upon request.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

VALUE ENGINEERING PROPOSAL:
(05-19-15) 104 SPO1 G116

Revise the 2012 Standard Specifications as follows:

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth
sentence of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of
North Carolina incorporating an approved VEP to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of
the first paragraph with the following:

Should the Contractor desire a preliminary review of a possible VEP, before expending
considerable time and expense in full development, a copy of the Preliminary VEP shall be
submitted to the Resident Engineer and the State Value Management Engineer at
ValueManagementUnit@ncdot.gov.
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Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the
first paragraph with the following:

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the
State Value Management Engineer at ValueManagementUnit@ncdot.gov.

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the
following:

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase
reproducible copies of drawings for his use through the Department’s Value Management Unit.
The preparation of new design drawings by or for the Contractor shall be coordinated with the
appropriate Design Branch through the State VValue Management Engineer. The Contractor shall
provide, at no charge to the Department, one set of reproducible drawings of the approved design
needed to implement the VEP. Drawings (hard copy and electronic) which are sealed by an
engineer licensed in the State of North Carolina shall be submitted to the State Value
Management Engineer no later than ten (10) business days after acceptance of a VEP unless
otherwise permitted.

Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the
third paragraph:

Supplemental agreements executed for design-bid-build contracts shall reflect any realized
savings in the corresponding line items. Supplemental agreements executed for design-build
contracts shall add one line item deducting the full savings from the total contract price and one
line item crediting the Contractor with 50% of the total VEP savings.

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with
the following:

Unless and until a supplemental agreement is executed and issued by the Department and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been provided to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.
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To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

DOMESTIC STEEL.:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:
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The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.
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To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. 8 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
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regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)

(B)

(©)

(D)

Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level Il and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

@ Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.
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)

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Q) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

@ Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

(© Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.
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(€)
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(9)
(h)

(i)
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Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(@)
(b)
(©)
:
(f)

(@)
(h)

)

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

(B)  Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:
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(©)

(D)

1) Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and
Level Il Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

2 Temporary Seeding

3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level 1| Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level | Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level 11 Foreman oversight.

Certified Designer - Include the certification number of the Level Il Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level 11l Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.
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Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
M Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct

compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
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represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier I methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier | Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier Il Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior
to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by
the Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD 1:
(9-17-02) (Rev. 1-17-12) 200 SP2 R02A

Perform clearing on this project to the limits established by Method “II” shown on Standard
Drawing No. 200.02 of the 2012 Roadway Standard Drawings.

SHOULDER AND FILL SLOPE MATERIAL.:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.

PIPE INSTALLATION:
(11-20-12) 300 SP3 RO1

Revise the 2012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.

FLOWABLE FILL:
(9-17-02) (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these
provisions, the plans, and as directed.
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Materials
Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Flowable Fill 1000-6

Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the
flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is
included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual
number of cubic yards that have been satisfactorily placed and accepted. Such price and
payment will be full compensation for all work covered by this provision including, but not
limited to, the mix design, furnishing, hauling, placing and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit
Flowable Fill Cubic Yard

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 4-21-15) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. Target Rate (gal/sy)
Existing Surface Emulsified Asphalt
New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £0.01

Concrete 0.08 £0.01
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Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/\Warm%620
Mix%20Asphalt%20Approved%20L ist.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT"
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”


https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B, C, D 35°F
SF9.5A, S9.5B 40°F*
S9.5C, S12.5C 45°F*
S9.5D, S12.5D 50°F
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.

Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 - 100 55-80

4.75 25-45 25 - 45 15-30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 20-4.0
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
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Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course TypeS9.5 6.0%
Asphalt Concrete Surface Course TypeS125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 511.15 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on April 1, 2015.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

DETECTABLE WARNINGS TO RETROFIT EXISTING CURB RAMPS:
(10-21-03) (Rev. 8-16-11) 848 SP8 R125

Description

Construct detectable warnings consisting of raised truncated domes to retrofit existing curb
ramps in accordance with the plan details, Section 848 of the 2012 Standard Specifications, the
requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and these provisions.

Materials

Detectable warning for retrofitting existing curb ramps shall consist of raised truncated domes.
The description, size and spacing shall conform to Section 848 of the 2012 Standard
Specifications.

Use material for detectable warning systems as shown herein. Material and coating
specifications must be stated in the Manufacturers Type 3 Certification and all Detectable
Warning systems must be on the NCDOT Approved Products List.
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Install detectable warnings created from one of the following materials: precast concrete blocks
or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and
engineered plastics, rubber or composite tile. Only one material type for detectable warning will
be permitted per project, unless otherwise approved by the Engineer.

(A)

(B)

(©)

Detectable Warnings shall consist of a base with integrated raised truncated domes, and
when constructed of precast concrete they shall conform to the material requirements of
Article 848-2 of the 2012 Standard Specifications.

Detectable Warnings shall consist of a base with integrated raised truncated domes, and
may be comprised of other materials including, but not limited to, clay paving brick, gray
iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or
composite tile, which are applied directly to the curb ramps by incorporating into or
attaching to the existing ramp floor. The material shall have an integral color throughout
the thickness of the material. The detectable warning shall include fasteners, anchors, or
adhesives for attachment in the existing ramp and shall be furnished as a system from the
manufacturer.

Prior to installation, the Contractor shall submit to the Engineer assembling instructions
from the manufacturer for each type of system used in accordance with Article 105-2 of
the 2012 Standard Specifications. The system shall be furnished as a kit containing all
consumable materials and consumable tools, required for the application. They shall be
capable of being affixed to or anchored in the concrete curb ramp, including green
concrete (concrete that has set but not appreciably hardened). The system shall be
solvent free and contain no volatile organic compounds (VOC). The static coefficient of
friction shall be 0.8 or greater when measured on top of the truncated domes and when
measured between the domes in accordance with ASTM C1028 (dry and wet). The
system shall be resistant to deterioration due to exposure to sunlight, water, salt or
adverse weather conditions and impervious to degradation by motor fuels, lubricants and
antifreeze.

When steel or gray iron or ductile iron casting products are provided, only products that
meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be
used. Submit to the Engineer a Type 6 Certification, catalog cuts and installation
procedures at least 30 days prior to installation for all.

Construction Methods

(A)

(B)

Prior to placing detectable warnings in existing concrete curb ramps, saw cut to the full
depth of the concrete, for other material remove as necessary, and adjust the existing
subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard
Specifications.

Install all detectable warning to retrofit existing curb ramps in accordance with the
manufacturer’s recommendations.
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Measurement and Payment

Retrofit Existing Curb Ramps with detectable warnings constructed of any type material will be
paid as the actual number of retrofitted curb ramps, completed and accepted. Such price and
payment will be full compensation for excavating and backfilling; sawing, repairing and
replacing portions of the existing curb ramp within the pay limits for retrofit shown on the detail;
pavement repairs; furnishing and placing detectable warnings, construction joints and removing
and disposing of portions of the existing curb ramp when required and for all materials, labor,
equipment, tools and incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit

Retrofit Existing Curb Ramp Each

DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS:

(6-15-10) (Rev. 8-16-11) 848 SP8 R126
Description

Construct detectable warnings consisting of integrated raised truncated domes on proposed
concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the
requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision.

Materials

Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes.
The description, size and spacing shall conform to Section 848 of the 2012 Standard
Specifications.

Use material for detectable warning systems as shown herein. Material and coating
specifications must be stated in the Manufacturers Type 3 Certification and all Detectable
Warning systems must be on the NCDOT Approved Products List.

Install detectable warnings created from one of the following materials: precast concrete blocks
or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and
engineered plastics, rubber or composite tile. Only one material type for detectable warning will
be permitted per project, unless otherwise approved by the Engineer.

(A)  Detectable Warnings shall consist of a base with integrated raised truncated domes, and
when constructed of precast concrete they shall conform to the material requirements of
Avrticle 848-2 of the 2012 Standard Specifications.

(B) Detectable Warnings shall consist of a base with integrated raised truncated domes, and
may be comprised of other materials including, but not limited, to clay paving brick, gray
iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or
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composite tile, which are cast into the concrete of the curb ramps. The material shall
have an integral color throughout the thickness of the material. The detectable warning
shall include fasteners or anchors for attachment in the concrete and shall be furnished as
a system from the manufacturer.

Prior to installation, the Contractor shall submit to the Engineer assembling instructions
from the manufacturer for each type of system used in accordance with Article 105-2 of
the 2012 Standard Specifications. The system shall be furnished as a kit containing all
consumable materials and consumable tools, required for the application. They shall be
capable of being affixed to or anchored in the concrete curb ramp, including green
concrete (concrete that has set but not appreciably hardened). The system shall be
solvent free and contain no volatile organic compounds (VOC). The static coefficient of
friction shall be 0.8 or greater when measured on top of the truncated domes and when
measured between the domes in accordance with ASTM C1028 (dry and wet). The
system shall be resistant to deterioration due to exposure to sunlight, water, salt or
adverse weather conditions and impervious to degradation by motor fuels, lubricants and
antifreeze.

(C)  When steel or gray iron or ductile iron casting products are provided, only products that
meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be
used. Submit to the Engineer a Type 6 Certification, catalog cuts and installation
procedures at least 30 days prior to installation for all.

Construction Methods
(A)  Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing
subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard

Specifications.

(B) Install all detectable warning in proposed concrete curb ramps in accordance with the
manufacturer’s recommendations.

Measurement and Payment

Detectable Warnings installed for construction of proposed curb ramps will not be paid for
separately. Such payment will be included in the price bid for Concrete Curb Ramps.

STREET SIGNS AND MARKERS AND ROUTE MARKERS:
(7-1-95) 900 SP9 R02

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.
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Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Contractor shall be responsible to the owners for any damage to any street signs and markers
or route markers during the above described operations.

No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs
and markers and route markers as such work shall be considered incidental to other work being
paid for by the various items in the contract.

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES:
(1-17-12) (Rev. 5-19-15) 9,14, 17 SP9 R05

Description

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic
message signs (DMS) and high mount and low level light standards supported by metal poles or
upright trusses. Foundations consist of footings with pedestals and drilled piers with or without
grade beams or wings. Anchor rod assemblies consist of anchor rods (also called anchor bolts)
with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other
ends of rods embedded in the foundation.

Construct concrete foundations with the required resistances and dimensions and install anchor
rod assemblies in accordance with the contract and accepted submittals. Construct drilled piers
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes. Provide
temporary casings or polymer slurry as needed to stabilize drilled pier excavations. Use
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles. Define
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier.

This provision does not apply to materials and anchor rod assemblies for standard foundations
for low level light standards. See Section 1405 of the 2012 Standard Specifications and Standard
Drawing No. 1405.01 of the 2012 Roadway Standard Drawings for materials and anchor rod
assemblies for standard foundations. For construction of standard foundations for low level light
standards, standard foundations are considered footings in this provision.

This provision does not apply to foundations for signal pedestals; see Section 1743 of the
2012 Standard Specifications and Standard Drawing No. 1743.01 of the 2012 Roadway Standard
Drawings.

Materials

Refer to the 2012 Standard Specifications.



C203683 U-3609A R-10 Wayne County

Item Section
Conduit 1091-3
Grout, Type 2 1003
Polymer Slurry 411-2(B)
Portland Cement Concrete 1000
Reinforcing Steel 1070
Rollers and Chairs 411-2(C)
Temporary Casings 411-2(A)

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard
Specifications for conduit, rollers, chairs and anchor rod assemblies. Store steel materials on
blocking at least 12" above the ground and protect it at all times from damage; and when placing
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other
foreign materials. Load, transport, unload and store foundation and anchor rod assembly
materials so materials are kept clean and free of damage. Bent, damaged or defective materials
will be rejected.

Use conduit type in accordance with the contract. Use Class A concrete for footings and
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams
and wings including portions of drilled piers above bottom of wings elevations. Corrugated
temporary casings may be accepted at the discretion of the Engineer. A list of approved polymer
slurry products is available from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx

Provide anchor rod assemblies in accordance with the contract consisting of the following:
(A)  Straight anchor rods,
(B)  Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and

(C)  Nuts and either flat plates or washers on the other ends of anchor rods embedded in
foundations.

Do not use lock washers. Use steel anchor rods, nuts and washers that meet ASTM F1554 for
Grade 55 rods and Grade A nuts. Use steel plates and washers embedded in concrete with
a thickness of at least 1/4". Galvanize anchor rods and exposed nuts and washers in accordance
with Article 1076-4 of the 2012 Standard Specifications. It is not necessary to galvanize nuts,
plates and washers embedded in concrete.

Construction Methods

Install the required size and number of conduits in foundations in accordance with the plans and
accepted submittals. Construct top of piers, footings, pedestals, grade beams and wings flat,
level and within 1" of elevations shown in the plans or approved by the Engineer. Provide an
Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard


https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Specifications for portions of foundations exposed above finished grade. Do not remove anchor
bolt templates or pedestal or grade beam forms or erect metal poles or upright trusses onto
foundations until concrete attains a compressive strength of at least 3,000 psi.

(A)

Drilled Piers

Before starting drilled pier construction, hold a predrill meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after
the Drilled Pier Contractor has mobilized to the site. The Resident or Division Traffic
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill
meeting.

Do not excavate holes, install piles or allow equipment wheel loads or vibrations
within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial
set.

Check for correct drilled pier alignment and location before beginning drilling. Check
plumbness of holes frequently during drilling.

Construct drilled piers with the minimum required diameters shown in the plans. Install
piers with tip elevations no higher than shown in the plans or approved by the Engineer.

Excavate holes with equipment of the sizes required to construct drilled piers. Depending
on the subsurface conditions encountered, drilling through rock and boulders may be
required. Do not use blasting for drilled pier excavations.

Contain and dispose of drilling spoils and waste concrete as directed and in accordance
with Section 802 of the 2012 Standard Specifications. Drilling spoils consist of all
materials and fluids removed from excavations.

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes
with temporary casings and/or polymer slurry. Do not use telescoping temporary casings.
If it becomes necessary to replace a temporary casing during drilling, backfill the
excavation, insert a larger casing around the casing to be replaced or stabilize the
excavation with polymer slurry before removing the temporary casing.

If temporary casings become stuck or the Contractor proposes leaving casings in place,
temporary casings should be installed against undisturbed material. Unless otherwise
approved, do not leave temporary casings in place for mast arm poles and cantilever
signs. The Engineer will determine if casings may remain in place. If the Contractor
proposes leaving temporary casings in place, do not begin drilling until a casing
installation method is approved.

Use polymer slurry and additives to stabilize holes in accordance with the slurry
manufacturer’s recommendations. Provide mixing water and equipment suitable for
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polymer slurry. Maintain polymer slurry at all times so slurry meets Table 411-3 of the
2012 Standard Specifications except for sand content.

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the
bottom of holes. Take sample sets from excavations to test polymer slurry immediately
after filling holes with slurry, at least every 4 hours thereafter and immediately before
placing concrete. Do not place Drilled Pier concrete until both slurry samples from an
excavation meet the required polymer slurry properties. If any slurry test results do not
meet the requirements, the Engineer may suspend drilling until both samples from
a sample set meet the required slurry properties.

Remove soft and loose material from bottom of holes using augers to the satisfaction of
the Engineer. Assemble rebar cages and place cages and Drilled Pier concrete in
accordance with Subarticle 411-4(E) of the 2012 Standard Specifications except for the
following:

1) Inspections for tip resistance and bottom cleanliness are not required,

2 Temporary casings may remain in place if approved, and

3) Concrete placement may be paused near the top of pier elevations for anchor rod
assembly installation and conduit placement or

4) If applicable, concrete placement may be stopped at bottom of grade beam or
wings elevations for grade beam or wing construction.

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier
concrete until a concrete placement procedure is approved. If applicable, temporary
casings and fluids may be removed when concrete placement is paused or stopped in
accordance with the exceptions above provided holes are stable. Remove contaminated
concrete from exposed Drilled Pier concrete after removing casings and fluids. If holes
are unstable, do not remove temporary casings until a procedure for placing anchor rod
assemblies and conduit or constructing grade beams or wings is approved.

Use collars to extend drilled piers above finished grade. Remove collars after Drilled
Pier concrete sets and round top edges of piers.

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may
be required in accordance with Article 411-5 of the 2012 Standard Specifications.
A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the
2012 Standard Specifications and drilled pier acceptance is based in part on the criteria in
Article 411-6 of the 2012 Standard Specifications except for the top of pier tolerances in
Subarticle 411-6(C) of the 2012 Standard Specifications.

If a drilled pier is under further investigation, do not grout core holes, backfill around the
pier or perform any work on the drilled pier until the Engineer accepts the pier. If the
drilled pier is accepted, dewater and grout core holes and backfill around the pier with
approved material to finished grade. If the Engineer determines a pier is unacceptable,
remediation is required in accordance with Article 411-6 of the 2012 Standard
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(B)

(©)

Specifications. No extension of completion date or time will be allowed for remediation
of unacceptable drilled piers or post repair testing.

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size
and number of vertical reinforcing bars and the minimum compressive strength of the
concrete mix at 28 days.

Footings, Pedestals, Grade Beams and Wings

Excavate as necessary for footings, grade beams and wings in accordance with the plans,
accepted submittals and Section 410 of the 2012 Standard Specifications. If unstable,
caving or sloughing materials are anticipated or encountered, shore foundation
excavations as needed with an approved method. Notify the Engineer when foundation
excavation is complete. Do not place concrete or reinforcing steel until excavation
dimensions and foundation material are approved.

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings
with the dimensions shown in the plans and in accordance with Section 825 of the
2012 Standard Specifications. Use forms to construct portions of pedestals and grade
beams protruding above finished grade. Provide a chamfer with a 3/4" horizontal width
for pedestal and grade beam edges exposed above finished grade. Backfill and fill in
accordance with Article 410-8 of the 2012 Standard Specifications. Proper compaction
around footings and wings is critical for foundations to resist uplift and torsion forces.
Place concrete against undisturbed soil and do not use forms for standard foundations for
low level light standards.

Anchor Rod Assemblies

Size anchor rods for design and the required projection above top of foundations.
Determine required anchor rod projections from nut, washer and base plate thicknesses,
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the
distance of one nut thickness between top of foundations and bottom of leveling nuts.

Protect anchor rod threads from damage during storage and installation of anchor rod
assemblies. Before placing anchor rods in foundations, turn nuts onto and off rods past
leveling nut locations. Turn nuts with the effort of one workman using an ordinary
wrench without a cheater bar. Report any thread damage to the Engineer that requires
extra effort to turn nuts.

Arrange anchor rods symmetrically about center of base plate locations as shown in the
plans. Set anchor rod elevations based on required projections above top of foundations.
Securely brace and hold rods in the correct position, orientation and alignment with
a steel template. Do not weld to reinforcing steel, temporary casings or anchor rods.
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Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod
assembly in accordance with the following procedure:

1)

)

(3)

(4)

(5)

(6)

(")

(8)
9)

(10)

(11)

Turn leveling nuts onto anchor rods to a distance of one nut thickness between the
top of foundation and bottom of leveling nuts. Place washers over anchor rods on
top of leveling nuts.

Determine if nuts are level using a flat rigid template on top of washers.
If necessary, lower leveling nuts to level the template in all directions or
if applicable, lower nuts to tilt the template so the metal pole or upright truss will
lean as shown in the plans. If leveling nuts and washers are not in full contact
with the template, replace washers with galvanized beveled washers.

Verify the distance between the foundation and leveling nuts is no more than one
nut thickness.

Place base plate with metal pole or upright truss over anchor rods on top of
washers. High mount luminaires may be attached before erecting metal poles but
do not attach cables, mast arms or trusses to metal poles or upright trusses at this
time.

Place washers over anchor rods on top of base plate. Lubricate top nut bearing
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or
other approved lubricant.

Turn top nuts onto anchor rods. If nuts are not in full contact with washers or
washers are not in full contact with the base plate, replace washers with
galvanized beveled washers.

Tighten top nuts to snug-tight with the full effort of one workman using
a 12" wrench. Do not tighten any nut all at once. Turn top nuts in increments.
Follow a star pattern cycling through each nut at least twice.

Repeat (7) for leveling nuts.

Replace washers above and below the base plate with galvanized beveled washers
if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm
contact with the base plate or any nut is not in firm contact with a washer. If any
washers are replaced, repeat (7) and (8).

With top and leveling nuts snug-tight, mark each top nut on a corner at the
intersection of 2 flats and a corresponding reference mark on the base plate. Mark
top nuts and base plate with ink or paint that is not water-soluble. Use the
turn-of-nut method for pretensioning. Do not pretension any nut all at once. Turn
top nuts in increments for a total turn that meets the following nut rotation
requirements:

NUT ROTATION REQUIREMENTS
(Turn-of-Nut Pretensioning Method)

Anchor Rod Diameter, inch Requirement
<112 1/3 turn (2 flats)
>11/2 1/6 turn (1 flat)

Follow a star pattern cycling through each top nut at least twice.

Ensure nuts, washers and base plate are in firm contact with each other for each
anchor rod. Cables, mast arms and trusses may now be attached to metal poles
and upright trusses.
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R-15 Wayne County
Between 4 and 14 days after pretensioning top nuts, use a torque wrench
calibrated within the last 12 months to check nuts in the presence of the Engineer.
Completely erect mast arm poles and cantilever signs and attach any hardware
before checking top nuts for these structures. Check that top nuts meet the
following torque requirements:

TORQUE REQUIREMENTS
Anchor Rod Diameter, inch Requirement, ft-1b
7/8 180
1 270
11/8 380
11/4 420
>11/2 600

If necessary, retighten top nuts in the presence of the Engineer with a calibrated
torque wrench to within = 10 ft-1b of the required torque. Do not overtighten top
nuts.

(13) Do not grout under base plate.

Measurement and Payment

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and
paid for elsewhere in the contract.

No payment will be made for temporary casings that remain in drilled pier excavations.
No payment will be made for PIT. No payment will be made for further investigation of
defective piers. Further investigation of piers that are not defective will be paid as extra work in
accordance with Article 104-7 of the 2012 Standard Specifications. No payment will be made
for remediation of unacceptable drilled piers or post repair testing.
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MATERIALS:
(2-21-12) (Rev. 5-19-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 ROL

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

1) A source change in coarse aggregate, fine aggregate or cement.

2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3) A guantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase

or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Maximum Water-Cement Ratio Consistency Max. Cement Content

S " Slump
w3 ELS > . . Non Air-
o o = © -
% S S g S A'EErngged Entrained 8 . 8 Vibrated Non- Vibrated
5 § £59 Concrete g é g
= © Rounded Angular Rounded Angular S S f H
Aggre- Aggre- Min. Max. Min. Max.
Aggregate gate Aggregate gate
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AA Slip
Form 4,500 0.381 0.426 - - 15 - 639 715 - -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - 7-9 - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 35 4 564 - 602 -
15
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 95 4 508 - 545 -
haﬁd—
placed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - -
Latex 3,000 _ _ _ _ - -
Modified 7 day 0.400 0.400 6 658
Flowable
Eill 150 max. asneeded = asneeded = asneeded @ as needed - F;g\l’:- - - 40 100
excavatable at 56 days
Flowable
Fill 125 asneeded = asneeded = asneeded @ as needed - F;g\lfg— - - 100 ne:(ied
non-excavatable
4,500 .
design, 1.5 slip
field form
Pavement 0.559 0.559 - - - 526 - - -
650 3.0 hand
flexural, place
design only
See as as as as as
Precast 11(—)6;1[;'.61 as needed | as needed . . 6 needed needed needed needed needed
See
per See Table as
Prestress Table - - 8 - 564 needed ) )

contract 1078-1 1078-1

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to

the table of item references:
Item Section
Type IL Blended Cement 1024-1

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
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damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

S7 -

S5’M -

78M -

14M -

ABC -

ABC
(M)

Light-
weight

1
172"

90-
100

95-
100
100
100

100

100

100

AGGREGATE GRADATION - COARSE AGGREGATE

20-
55

90-
100

95-
100

95-
100

100

100

75-
97

75-
100

3/4"

0-15

35-
70
20-
55

90-
100

100

100

TABLE 1005-1

Percentage of Total by Weight Passing

172"

0-10

25-
60

25-
45
20-
55

98-
100

55-
80

45-
79

100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).

C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

3/8"

0-5

0-30

0-5

100

100

100

80-
100

#4

0-5

0-10

0-10

0-10

20-
45
35-
70
85-
100
35-
55

20-
40

40

#8 #10

0-5 -

0-5 -

0-15 -

5-20 -

10-

40
25-
45

0-
25

0-20 -

#16

0-8

0-10

#40

30

#200

0-2.5

Remarks

Asphalt Plant Mix
Asphalt Plant Mix

AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

AST
AST, Str. Concrete,
Asphalt Plant Mix

Asphalt Plant Mix, AST,
Str. Conc, Weep Hole Drains

Asphalt Plant Mix,
AST, Weep Hole Drains,
Str. Concrete

AST

Aggregate Base Course,
Aggregate Stabilization

Maintenance Stabilization

AST
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(1) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement replaced

Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag with 1.0 Ib slag per Ib of cement replaced
L 4%-8% by weight of required cement content
Microsilica

with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1, DESCRIPTION, lines 7-8, delete the first sentence of the second
paragraph and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2, HANDLING AND STORING, line 17, replace “mechanically
stabilized earth (MSE) wall faces” with “temporary wall faces”.
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Page 10-73, Article 1056-4, GEOTEXTILES, line 33, add the following after the first sentence
in the second paragraph:

Geotextiles will be identified by the product name printed directly on the geotextile. When
geotextiles are not marked with a product name or marked with only a manufacturing plant
identification code, geotextiles will be identified by product labels attached to the geotextile
wrapping. When identification is based on labels instead of markings, unwrap geotextiles just
before use in the presence of the Engineer to confirm that the product labels on both ends of the
outside of the geotextile outer wrapping match the labels affixed to both ends of the inside of the
geotextile roll core. Partial geotextile roles without the product name printed on the geotextile or
product labels affixed to the geotextile roll core may not be used.
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Page 10-74, Table 1056-1, GEOTEXTILE REQUIREMENTS, replace with the following:

TABLE 1056-1
GEOTEXTILE REQUIREMENTS
Requirement

Property Type 1 Type 2 Type 3* Type 4 Type 5° Test
Typical Shoulder Under Temporary Soil Temporary Method
Application Drains RipRap  Silt Fence Stabilization Walls
Elongation = > 500, >500%  <25% < 50% <500 ~ ASTM
(MD & CD) - - - D4632
Grab Strength 100 IbC ASTM
(MD & CD) D4632
Tear Strength ~ Table 1°,  Table 1°, Table 1°, ASTM
(MD & CD) Class 3 Class 1 i Class 3 ) D4533
Puncture ASTM
Strength i D6241
2,400 Ib/ft®
Ultimate (unless
Tensile required ASTM
Strength ) ) i i otherwise = D4595
(MD & CD) in the
contract)
Permittivity 0.20 sec*© gi}gf
D
Apparent Toable 2 0 r ASTM
Opening Size 1.5 /o_to 504) Table 7° Table 5° 0.60 mm D4751
UV Stability In Situ Soil
. Passing No. 200 C.G ASTM
(Retained 70%™ D4355
Strength)

. Minimum roll width of 36" required.
Minimum roll width of 13 ft required.
. MARYV per Article 1056-3.
. AASHTO M 288.
US Sieve No. per AASHTO M 92.
Maximum average roll value.
. After 500 hours of exposure.

OMMmMmoOOoT>

Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8, replace the first sentence with the
following:

Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles attached to
drainage cores that meet Table 1056-2.
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ibs.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the EIcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.
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Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.



TABLE 1081-1
PROPERTIES OF MIXED EPOXY RESIN SYSTEMS
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace

C203683 U-3609A
with the following:

Property Type 1l Type 2 Type 3 Type Type Type Type 5
3A 4A 4B
Viscosity-Poises at 77°F + 2°F Gel 10-30 25-75 Gel 40-150 40-150 1-6
Spindle No. - 3 4 -- 4 4 2
Speed (RPM) - 20 20 - 10 10 50
Pot Life (Minutes) 20-50 30-60 20-50 5-50 40-80 40-80 20-60
Minimum Tensile Strength at 1,500 2,000 4,000 4,000 1,500 1,500 4,000
7 days (psi)
Tensile Elongation at 7 days (%) 30 min. 30 min. 2-5 2-5 5-15 5-15 2-5
Min. Compressive Strength of 3,000 4,000- 6,000- 6,000 3,000 3,000 6,000
2". mortar cubes at 24 hours (Neat) (Neat)
Min. Compressive Strength of 5,000 - - - - 5,000 -
2" mortar cubes at 7 days (Neat)
Maximum Water Absorption (%) 15 1.0 1.0 15 1.0 1.0 1.0
Min. Bond Strength Slant Shear 1,500 1,500 2,000 2,000 1,500 1,500 1,500

Test at 14 days (psi)

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence

of the first paragraph with the following:

through the Value Management Unit with the following information for each type and brand

Manufacturers choosing to supply material for Department jobs must submit an application
name:
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1”” with “Type 3.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A)General
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C)Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
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by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type I,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type I when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081 with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC 8 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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Page 10-204, Table 1092-3 MINIMUM COEFFICIENT OF RETROREFLECTION fOR
NC GRADE A, replace with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation ERtnrglreuce é <_§3 § o 8 Fluorescent  Fluorescent
1 D [ D: oy
Angle, degrees degrees = L 6 m  Yellow Green Yellow
0.2 -4.0 525 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 130
0.5 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27
HIGH STRENGTH CONCRETE FOR DRIVEWAYS:
(11-21-00) (Rev. 1-17-12) 848 SP10 R02

Use high early strength concrete for all driveways shown in the plans and as directed by the
Engineer. Provide high early strength concrete that meets the requirements of Article 1000-5 of
the 2012 Standard Specifications.

Measurement and payment will be in accordance with Section 848 of the 2012 Standard
Specifications.

SHOULDER AND SL OPE BORROW:
(3-19-13)

1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a Pl greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-4.4 1,000 4,000 6,000
45-4.9 500 3,000 5,000
50-5.4 NA 2,000 4,000




C203683 U-3609A R-29 Wayne County

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the
contract. Produce non-metallic grout composed of Portland cement and water and at the
Contractor’s option or as required, aggregate and pozzolans. Include chemical admixtures as
required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for
concrete barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.
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Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland
cement for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Sieve Designatior?radatlolgercentage Passing I_\/Ia>_<|mL_Jm_ I\/Iqx_lmum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index

3/8" 100

No. 4 70-95

No. 8 50-90

No. 16 30-80 N/A N/A

No. 30 25-170

No. 50 20 - 50

No. 100 15-40

No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or
an Engineer licensed by the State of North Carolina. Mix proportions shall be
determined by a testing laboratory approved by the Department. Base grout mix designs
on laboratory trial batches that meet Table 1003-2 and this section. With permission, the
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Contractor may use a quantity of chemical admixture within the range shown on the
current list of approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and
Tests Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and
notify the Contractor as to its acceptability. Do not use a grout mix until written notice
has been received. Acceptance of the grout mix design or use of approved packaged
grouts does not relieve the Contractor of his responsibility to furnish a product that meets
the contract. Upon written request from the Contractor, a grout mix design accepted and
used satisfactorily on any Department project may be accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation” AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 133°,
ANSI/API RP® 13B-1® (Section 4, Mud Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090F
Slump AASHTO T 119

A. Applicable to grout with aggregate.

B. Applicable to Neat Cement Grout.

C. American National Standards Institute/American Petroleum Institute Recommended
Practice.

D. Procedure A (Rapid Freezing and Thawing in Water) required.

E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
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such frequencies as the Engineer may determine and cure them in accordance with

AASHTO T 106.
TABLE 1003-2
GROUT REQUIREMENTS
Minimum . -
. Height Minimum
Type of Compressive Cha%ge Flow”/Slump®  Durability
Grout Strength at at 28 days Factor
3 days 28 days
1 3,000 psi - - 10 — 30 sec -
2 Table 1¢ Fluid Consistency® -
Per Accepted
3 5000psi -~ 0-020 CroutMixDesign/ g,
Approved
Packaged Grout
4P 600 psi 1,500 psi - 10 — 26 sec -
5 - 500 psi — 1-3" —

A. Applicable to Type 1 through 4 grouts.

B. Applicable to Type 5 grout.

C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less than 50°F nor more than 90°F. Do not place grout
when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as the
time between adding the mixing water to the grout mix and placing the grout.
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TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

. Maximum Elapsed Time
Air or Grout &

Temperature No Re@arding Reta_rding
Whichever is Hiéher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes
79°F or below 60 minutes 1 hr. 45 minutes

1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11R10

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
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WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

SELECT MATERIAL CLASS VI, #57 STONE:

Description

Select Material, Class VI will be placed under the sanitary sewer lines and manholes per Utility
Construction Plans.

Materials

Refer to Section 1016 of the Standards Specifications.

Measurement and Payment

Select Material, Class VI, #57 Stone will be measured and paid in cubic yards. The contract unit
price for Select Material, Class VI, #57 Stone will be full compensation for excavating, hauling

and disposing of excess material, and furnish and placing select material as shown in the plans
and as directed by the Engineer.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) 7-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds

Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) 74

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”

with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2”,
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with
“Table 1081-4".
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Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LDVP = 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or
other noxious weeds.

CoNORWN
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STANDARD SPECIAL PROVISION

AWARD OF CONTRACT
(6-28-77) z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.
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STANDARD SPECIAL PROVISION

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS

Z-7

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its
effort to meet the goals. The hours of minority and female employment and training must be
substantially uniform throughout the length of the contract, and in each trade and the Contractor
shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the
contract, the executive Order and the regulations in 41 CFR Part 60-4. Compliance with the
goals will be measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered
area” is the county or counties shown on the cover sheet of the proposal form and contract.
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EMPLOYMENT GOALS FOR MINORITY
AND FEMALE PARTICIPATION

Economic Areas

Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perguimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County
Dare County
Edgecombe County
Green County
Halifax County
Hyde County

Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County

Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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Area 5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County

SSP-11

SMSA Areas

Area 6640 22.8%
Durham County
Orange County
Wake County

Area 1300 16.2%
Alamance County

Wayne County

Area 3120 16.4%
Davidson County
Forsyth County
Guilford County
Randolph County
Stokes County
Yadkin County

Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%
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STANDARD SPECIAL PROVISION

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS
FHWA - 1273 Electronic Version - May 1, 2012 Z-8

I. General

I1. Nondiscrimination

I11. Nonsegregated Facilities

IV. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

V1. Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act
X. Compliance with Governmentwide Suspension and Debarment Requirements
XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in
Appalachian contracts only)

l. GENERAL

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all
lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement
or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or
service provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or services related to a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed
on the contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by
the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the
Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of
Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific

requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to
provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's
EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement
will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once
every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the
area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private
employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every
type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex,
national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make
full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the
event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with
23 U.S.C. 140(a).

The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage

eligible employees to apply for such training and promotion.

o o
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7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the
cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher
paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women.
The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice
prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such
contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and
comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable
accommodation in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract.
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.
The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract
or such other remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records
shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the
project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or
any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last
payroll period preceding the end of July.

. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location,
under the contractor's control, where the facilities are segregated. The term "facilities” includes waiting rooms, work areas, restaurants and other eating
areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary
dressing or sleeping areas to assure privacy between sexes.

1V. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies
may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor
revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages
a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week,
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the
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Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds,
or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon
poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible
place where it can be easily seen by the workers.

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage

determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria
have been met:
(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and
(i) The classification is utilized in the area by the construction industry; and
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the
wage determination.

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate),
a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will
approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or
will notify the contracting officer within the 30-day period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting
officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the
classification.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not

expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe

benefit or an hourly cash equivalent thereof.

If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the

Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or

program.

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers,
employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations have ceased.

Payrolls and basic records
a.

Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of
three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting

agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the
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payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's
social security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its
successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and
subcontractors shall maintain the full social security number and current address of each covered worker, and shall provide them upon
request to the contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of
Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for
a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records,
without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information required to be provided under 85.5 (a)(3)(ii) of Regulations,
29 CFR part 5, the appropriate information is being maintained under 85.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such
information is correct and complete;

(i) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States Code.

The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or

transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall

permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the

required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT,

take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to

submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a.

Apprentices (programs of the USDOL). Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S.
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as
an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office
of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to
the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under
the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

Trainees (programs of the USDOL). Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and
Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is
an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually
performed.
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In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT). Apprentices and trainees working under apprenticeship and skill training programs
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this Section V. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be
greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by
reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained
in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the
contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or
29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section,
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including
watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on
which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime
wages required by the clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section.

VI.

SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified
elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in
this term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;
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(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls,
statements of compliance and all other Federal regulatory requirements.

b. "Specialty ltems" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be
limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of
the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it
contains all pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish
their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions
as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and
the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of
entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and
to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl.  FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places
where it is readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans,
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.
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X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders,
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a.
b.

By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered
transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this
transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person
from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.

The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

The terms “covered transaction,” "debarred,” “suspended,” “ineligible," "participant,” "person," "principal,” and "voluntarily excluded," as
used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between
a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers
to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who
has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for
cause or default.

* Kk Kk kK

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — First Tier Participants:

a.

b.

The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local)
terminated for cause or default.

Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an

explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or
more - 2 CFR Parts 180 and 1200)

a.
b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it
is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.
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c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time
the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction,”" "debarred," "suspended," "ineligible," "participant,” “person,” "principal," and "voluntarily excluded," as
used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of
Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors
and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled “Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction,”" without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed
by a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or debarment.

* ok ok ok ok

Certification Regarding Debarment, Suspension, Ineligibility and VVoluntary Exclusion--Lower Tier Participants:
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended,

XL

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or
agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* Kk Kk kK

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20).

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission

of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the

required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be

included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.
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Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred
between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC150103 01/23/2015 NC103

Date: January 23, 2015

General Decision Number: NC150103 01/23/2015 NC103
Superseded General Decision Numbers: NC20140103
State: North Carolina

Construction Type: HIGHWAY

Z-103

COUNTIES:
Brunswick Greene Onslow
Cumberland Hoke Pender
Currituck Johnston Pitt
Edgecombe Nash Wake
Franklin New Hanover Wayne

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers
in any classification listed on this wage determination at least $10.10 (or the applicable wage rate
listed on this wage determination, if it is higher) for all hours spent performing on the contract.
The EO minimum wage rate will be adjusted annually. Additional information on contractor
requirements and  worker  protections under the EO is  available at
www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/02/2015
1 01/23/2015
SUNC2014-005 11/17/2014
Rates Fringes

BLASTER 21.04
CARPENTER 13.72
CEMENT MASON/CONCRETE FINISHER 14.48
ELECTRICIAN

Electrician 17.97

Telecommunications Technician 16.79 .63
IRONWORKER 16.02
LABORER

Asphalt Raker and Spreader 12.46

Asphalt Screed/Jackman 14.33
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Rates Fringes
Carpenter Tender 12.88
Cement Mason/Concrete Finisher Tender 12.54
Common or General 10.20
Guardrail/Fence Installer 12.87
Pipelayer 12.17
Traffic Signal/Lighting Installer 14.89
PAINTER
Bridge 24.57
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor 11.85
Bulldozer Fine 17.04
Bulldozer Rough 14.34
Concrete Grinder/Groover 20.34 2.30
Crane Boom Trucks 20.54
Crane Other 20.08
Crane Rough/All-Terrain 20.67
Drill Operator Rock 14.38
Drill Operator Structure 21.14
Excavator Fine 16.60
Excavator Rough 14.00
Grader/Blade Fine 18.47
Grader/Blade Rough 14.62
Loader 2 Cubic Yards or Less 13.76
Loader Greater Than 2 Cubic Yards 14.14
Material Transfer Vehicle (Shuttle Buggy) 15.18
Mechanic 17.55
Milling Machine 15.36
Off-Road Hauler/Water Tanker 11.36
Oiler/Greaser 13.55
Pavement Marking Equipment 12.11
Paver Asphalt 15.59
Paver Concrete 18.20
Roller Asphalt Breakdown 12.45
Roller Asphalt Finish 13.85
Roller Other 11.36
Scraper Finish 12.71
Scraper Rough 11.35
Slip Form Machine 16.50
Tack Truck/Distributor Operator 14.52
TRUCK DRIVER
GVWR of 26,000 Lbs or Greater 11.12
GVWR of 26,000 Lbs or Less 12.37

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(ii)).
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The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical order of “identifiers” that indicate
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate
(weighted average rate) or a union average rate (weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of
the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that classification. As this weighted average
rate includes all rates reported in the survey, it may include both union and non-union rates.
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal
number used in producing the wage determination. 08/29/2014 indicates the survey completion
date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.
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WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal
directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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Temporary shoring includes cantilever, braced and anchored shoring and temporary
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.
At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans
or as directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary
shoring at locations shown in the plans and as directed. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of
an excavation will intersect the existing ground line less than 5 ft from the edge of pavement of

an open travelway. This provision does not apply to pipe, inlet or utility installation unless noted
otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive
protection for temporary shoring at locations shown in the plans and as directed. Positive

protection is required if temporary shoring is located in the clear zone in accordance with the
AASHTO Roadside Design Guide.

(A) Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.

(B)  Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of a lead section with
a central steel shaft and at least one helix steel plate followed by extensions with only
central shafts (no helixes) and an anchorage. Anchorages consist of steel bearing plates
with washers and hex nuts for bars or steel wedge plates and wedges for strands. Define
“anchors” as ground, helical or driven anchors. Use a prequalified Anchored Wall
Contractor to install anchors.

(C©)  Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls.  Define
“temporary wall” as a temporary MSE wall. Define “reinforcement” as geotextile,
geogrid, welded wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
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(D)

(E)

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as
a temporary geosynthetic wall with geogrid reinforcement.

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying
the temporary wire wall.

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.

Positive Protection

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard
Drawings. Define “concrete barrier” as unanchored or anchored PCB or an approved
equal. Define “temporary guardrail” as temporary steel beam guardrail that meets
Standard Drawing No. 862.02 of the 2012 Roadway Standard Drawings.

Materials

Refer to the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materials 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the 2012 Standard Specifications. Use Class IV select material (standard size No. ABC) for
temporary guardrail. Use nonshrink neat cement grout or Class A concrete that meets
Article 450-2 of the 2012 Standard Specifications for drilled-in piles. Use untreated timber with
a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging. Provide
steel bracing that meets ASTM A36.
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(A)

(B)

Shoring Backfill

Use Class II, Type 1, Class 111, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use A-2-4 soil for backfill around culverts.

Anchors

Store anchor materials on blocking a minimum of 12" above the ground and protect it at
all times from damage; and when placing in the work make sure it is free from dirt, dust,
Joose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store anchor materials so materials are kept clean and free of damage. Damaged or
deformed materials will be rejected.

(1)

2

€)

Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM AS886 or Article 1070-5 of the 2012 Standard
Specifications. ~ Splice bars in accordance with Article 1070-9 of the
2012 Standard Specifications. Do not splice strands. Use bondbreakers, spacers
and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge
Construction Specifications.

Helical Anchors

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Helical anchors without an ICC-ES report may be approved at the discretion of
the Engineer. Provide couplers, thread bar adapters and bolts recommended by
the Anchor Manufacturer to connect helical anchors together and to piles.

Anchorages

Provide steel bearing plates that meet Article 6.3.3 of the 44SHTO LRFD Bridge
Construction Specifications and steel washers, hex nuts, wedge plates and wedges
recommended by the Anchor Manufacturer.
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(C)  Temporary Walls

(D)

@)

€)

Welded Wire Facing

Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts,
washers, etc.) required by the Wire Wall Vendor.

Geotextiles

Provide Type 2 geotextile for separation and retention geotextiles. Provide
Type 5 geotextile for geotextile reinforcement with wide width tensile strengths at
ultimate in accordance with the accepted submittals.

Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the
2012 Standard  Specifications. Define “machine direction” (MD) and
“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439.
Provide geogrids for geogrid reinforcement with short-term design strengths in
accordance with the accepted submittals.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. Geogrids are approved for short-term design
strengths for a 3-year design life in the MD and CD based on material type. The
list of approved geogrids with short-term design strengths is available from:
www.ncdot.org/doh/operations/materials/soils/gep.html

Define material type from the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class 11, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material

If an approved geogrid does not list a short-term design strength in the MD for the
shoring backfill used, do not use the geogrid for geogrid reinforcement.
If an approved geogrid does not list a short-term design strength in the CD for the
shoring backfill used, do not install the geogrid with the MD parallel to the wall
face.



DocuSign Envelope 1D: 7C47E799-9791-4FD1-863F-4E088DEF77CE GT-S

(4)  Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3
of the 2012 Standard Specifications and metallic strip reinforcement (“straps”)
that meet ASTM A572 or A1011.

Preconstruction Requirements

(A)

(B)

©)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
temporary shoring except for barrier above temporary walls. Concrete barrier with the
minimum required clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 fi, attach guardrail to traffic side of
shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.

Temporary Shoring Designs

The contractor will be responsible for designing, installing, maintaining and removing
temporary shoring required for completion of the work. Positive temporary shoring
which prevents movement of the adjacent ground towards the cut will be required where
excavation is inside specified limits from a structure or active roadway. Any
modifications required to the temporary shoring and any actions necessary to address
unacceptable movement of a positive temporary shoring system will be the contractors
responsibility. Review of contractor submittals by the owner’s designated review agency
does not relieve the contractor of the responsibility for performance nor does it imply
transfer of liability to the review agency. The contractor has sole responsibility for
performance.

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit 8 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard
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Specifications. Submit working drawings showing plan views, shoring profiles, typical
sections and details of temporary shoring design and construction sequence. Do not
begin shoring construction until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations
and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.

Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide
temporary wall designs sealed by a Design Engineer approved as a Geotechnical
Engineer (key person) for the MSE Wall Design Consultant. Include details in temporary
wall working drawings of geotextile and reinforcement types, locations and directions
and obstructions extending through walls or interfering with reinforcement.

4y Soil Parameters

Design temporary shoring for the soil parameters and groundwater elevations
selected by the Geotechnical Engineer (key person) for the temporary shoring
design. Parameters assumed in the design shall be included in the design
submittal.

2) Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 Ib/sf if traffic will be
above and within H of shoring. This traffic surcharge does not apply to
construction traffic. Design temporary shoring for any construction surcharge if
construction traffic will be above and within H of shoring. For LRFD shoring
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of
the AASHTO LRFD Bridge Design Specifications.

3 Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 Ib/ft



DocuSign Envelope ID: 7C47E799-9791-4FD1-863F-4E088DEF77CE GT'7

“4)

applied 18" above top of shoring if concrete barrier is above and next to shoring
or temporary guardrail is above and attached to shoring. For anchored shoring
designs, apply traffic impact load as horizontal load (Pyi) in accordance with
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32" above top of shoring
defined as the elevation at which the grade above intersects the back of shoring if
shoring is designed for traffic impact. Otherwise, extend shoring at least 6" above
top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if
the horizontal distance to the closest edge of pavement or structure is less than H.
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and
braced shoring in accordance with the plans and A4ASHTO Guide Design
Specifications for Bridge Temporary Works.

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at Jeast 5 ft
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain
a clearance of at least 6" between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of
and at the back of the reinforced zone.

Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least
18" except for walls on structures or rock as determined by the Engineer. Use
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft,
whichever is greater. Extend the reinforced zone backfill at least 6" beyond end
of reinforcement. Do not locate the reinforced zone outside right-of-way or
easement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile
reinforcement, use geotextile properties approved by the Department or default
values in accordance with the AASHTO LRFD specifications. For geogrid
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(D)

reinforcement, use approved geogrid properties available from the website shown
elsewhere in this provision. Use geosynthetic properties for the direction
reinforcement will be installed, a 3-year design life and the shoring backfill type
in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall.  Design temporary geotextile walls for a reinforcement
coverage ratio (R¢) of 1.0 and temporary geogrid walls for an R. of at least 0.8.
For geogrid reinforcement with an R, of less than 1.0, use a maximum horizontal
clearance between geogrids of 3 ft and stagger reinforcement so geogrids are
centered over gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers
are at the same level as the horizontal legs of welded wire facing. Use vertical
reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 ft
back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 ft back behind facing into backfill.

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required, schedule this meeting after
all shoring submittals have been accepted. The Resident, District or Bridge Maintenance
Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer,
Contractor and Shoring Contractor Superintendent will attend this preconstruction
meeting.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing
No. 1170.01 of the 2012 Roadway Standard Drawings. Use temporary guardrail in accordance
with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02
and 862.03 of the 2012 Roadway Standard Drawings.
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(A)

B)

Tolerances

Construct shoring with the following tolerances:

(D
2)

()

Horizontal wires of welded wire facing are level in all directions,

Shoring location is within 6" of horizontal and vertical alignment shown in the
accepted submittals, and

Shoring plumbness (batter) is within 2° of vertical.

Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring. Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,
timber lagging when shoring is no longer needed.

(D

@)

Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications
except that a pile driving equipment data form is not required. Piles may be
installed with a vibratory hammer as approved by the Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 fi. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3" of contact in the horizontal direction between the
lagging and pile flanges. Do not excavate the next lift until timber lagging for the
current lift is installed and if applicable, bracing and anchors for the current lift
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.
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®3)

(4)

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(a) Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(c) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not
exceed the torsional strength rating of the helical anchor. Attain the minimum
required installation torque and penetration before terminating anchor installation.
When replacing a helical anchor, embed last helix of the replacement anchor at
least 3 helix plate diameters past the location of the first helix of the previous
anchor.

Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.

(a) Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

(1) For ground and helical anchors, total movement is less than 0.04"
between the 1 and 10 minute readings or less than 0.08" between
the 6 and 60 minute readings.

(i)  For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.
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©

) Anchor Test Results

Submit 2 copies of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design
or installation methods. If required, replace the anchor or provide
additional anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing with no negative batter (wall face leaning forward) so the wall
position is as shown in the plans and accepted submittals. Set welded wire facing
adjacent to each other in the horizontal and vertical direction to completely cover the wall
face with facing. Stagger welded wire facing to create a running bond by centering
facing over joints in the row below.

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18" with seams oriented perpendicular to the wall face. Hold
geotextiles in place with wire staples or anchor pins as needed.

Place reinforcement within 3" of locations shown in the plans and accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Install reinforcement with
the direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer
when unanticipated existing or future obstructions such as foundations, pavements, pipes,
inlets or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soil
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C)
of the 2012 Standard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 ft of welded wire facing. At a distance greater than 3 ft,
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compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in
a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. End dumping directly on geotextile or geogrid
reinforcement is not permitted. Do not operate heavy equipment on reinforcement until it
is covered with at least 8" of shoring backfill. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2012 Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 ft of
finished grade, remove top facing and incorporate top reinforcement layer into fill when
placing fill in front of wall. Temporary walls remain in place permanently unless
otherwise required.

Measurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.

The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying all labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.

PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.
Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
2012 Standard Specifications.



DocuSign Envelope ID: 7C47E799-9791-4FD1-863F-4E088DEF77CE GT'13

Payment will be made under:

Pay Item Pay Unit
Temporary Shoring Square Foot
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Revise the 2012 Standard Specifications as follows:

Page 10-58, Sub-article 1036-1 General
add the following sentence:

All materials in contact with potable water shall be in conformance with Section 1417 of
the Safe Drinking Water Act.

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:
add the following sentences:

The utility owner is the City of Goldsboro. The contact person is Karen Brashear and she
can be reached by phone at 919-735-3329.

Page 15-2, Sub-article 1500-9 Placing Pipelines into Service
add the following sentence:

Obtain approval from the NCDENR-Public Water Supply Section prior to placing a new
water line into service. Use backflow prevention assemblies for temporary connections
to isolate new water lines from existing water line.

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization
change the allowable leakage formula to:

W = LDVP = 148,000

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, sixth paragraph:
Replace the paragraph with the following:

Sterilize water lines in accordance with Section 1003 of The Rules Governing Public
Water supply and AWWA C651 Section 4.4.3, the Continuous Feed Method. Provide a
chlorine solution with between 50 parts per million and 100 parts per million in the initial
feed. If the chlorine level drops below 10 parts per million during a 24 hour period, then

3/18/14 1/3
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Project: U-3609A County: Wayne

PROJECT SPECIAL PROVISIONS
Utility Construction

flush, refill with fresh chlorine solution, and repeat for 24 hours. Provide certified
bacteriological and contaminant test results from a state-approved or state-certified
laboratory. Operate all valves and controls to assure thorough sterilization.

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, seventh paragraph:
delete the words “may be performed concurrently or consecutively.”
and replace with “shall be performed consecutively.”

Page 15-7, sub-article 1515-2 Materials,
replace paragraph beginning “Double check valves...” with the following:

Double Check valves (DCV) and Reduced Pressure Zone principal (RPZ) backflow
prevention assemblies shall be listed on the University of Southern California Foundation
for Cross-Connection Control and Hydraulic Research list of approved backflow devices.

Page 15-11, Sub-article 1520-3(A)(2) Testing, line 5,
replace the second paragraph with the following:

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or
air test. Perform visual inspection on gravity sewer lines larger than 24". Perform line
and grade testing and deflection testing on all gravity sewer lines.

ROTATE TOP FOR EXISTING MANHOLE: DocuSigned by:
KIMLEY-HORN AND ASSOCIATES, INC Helan 7""53
Description BOFCBFFBEADD454...

Manhole tops shall be removed and rotated. Reconstruction shall include replacing and
rotating the top. All work shall meet the approval of the Engineer.

Manholes with concentric top shall be replaced with an eccentric top.
Manhole shall be rotated away from the proposed curb and gutter sections.

Manhole construction shall also conform to the applicable requirements of Section 840 of
the Standard Specifications.

Measurement and Payment
Payment for rotating and replacing manhole top will be based on a unit price for each
manhole.

The quantity of sewer manholes rebuilt and accepted will be measured and paid for at the
contract unit price. Such price and payments will be full compensation for all labor,
materials, rotating and replacing manhole top, excavation, backfilling, and incidentals
necessary to complete the work as required.

3/18/14 2/3
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Utility Construction

Payment will be made under:

Pay Item
Rotate Top for Existing Manhole

3/18/14

County: Wayne
Pay Unit
EA
3/3
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PROJECT SPECIAL PROVISIONS

UTILITIES BY OTHERS

General:

The following utility companies have facilities that will be in conflict with the construction of
this project:

Progress Energy
CenturyLink

Telics/ AT&T
Piedmont Natural Gas
Time Warner Cable

moaw»

The conflicting facilities of these concerns will be adjusted prior to the date of availability unless
noted otherwise and are therefore listed in these special provisions for the benefit of the
Contractor. All utility work listed herein will be done by the utility owners. All utilities shown
are on the plans from the best available information.

Gas line has been relocated between approximate stations 36+41 to 64+33 -L-. The gas line was
relocated to avoid conflict where possible with proposed storm drain and proposed sanitary
sewer improvements, as well as, to provide adequate lateral separation for construction of other
utilities. The relocated gas line is depicted on the construction drawings. Contractor to be aware
of close proximity of gas line and use caution when constructing the proposed sanitary sewer.

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.

SPECIAL NOTICE - UTILITIES COORDINATION CULVERT CONSTRUCTION
STATION 33+65

KIMLEY-HORN AND ASSOCIATES, INC.

AT&T has an existing underground network consisting of 9 — 4 Steel Conduits (Combination
Fiber and Copper Lines) located approximately 4’ +/- from existing edge of pavement over
existing 54” Corrugated Metal Pipes. This network has been raised between 2 supports spaced
25’ between each centered about the alignment of the box culvert to allow for approximately 12
of clearance between the steel conduits and top of culvert.

The Contractor will be required to install the box culvert under the existing fiber/copper network.
Upon completion of culvert installation (Phase 1), AT&T will lower their network to rest on top
of the culvert and encapsulate the steel conduits with concrete.

AT&T requires 1 week notice to mobilize crews and the work will take 1 week.
AT&T contact is Billy Griner (919) 612-9856.

No separate payment will be made for coordination and working around the existing
underground network consisting of 9 — 4” Steel Conduits.
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28

50# Tall Fescue 50# Tall Fescue

10# Centipede 10# Centipede

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

T5# Tall Fescue T5# Tall Fescue

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

40004 Limestone 4000# Limestone
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars

06 Dust Escalade Justice Scorpion

2" Millennium  Essential Kalahari Serengeti

3" Millennium  Evergreen 2 Kentucky 31* Shelby
Apache Il Falcon IV Kitty Hawk 2000  Sheridan
Avenger Falcon NG Legitimate Signia
Barlexas Falcon V Lexington Silver Hawk
Barlexas Il Faith LSD Sliverstar
Bar Fa Fat Cat Magellan Shenandoah Elite
Barrera Festnova Matador Sidewinder
Barrington Fidelity Millennium SRP  Skyline
Barrobusto Finelawn Elite Monet Solara
Barvado Finelawn Xpress Mustang 4 Southern Choice 1l
Biltmore Finesse Il Ninja 2 Speedway
Bingo Firebird oI’ Glory Spyder LS
Bizem Firecracker LS Olympic Gold Sunset Gold
Blackwatch Firenza Padre Taccoa
Blade Runner Il Five Point Patagonia Tanzania
Bonsai Focus Pedigree Trio
Braveheart Forte Picasso Tahoe Il
Bravo Garrison Piedmont Talladega
Bullseye Gazelle 11 Plantation Tarheel
Cannavaro Gold Medallion Proseeds 5301 Terrano
Catalyst Grande 3 Prospect Titan Itd
Cayenne Greenbrooks Pure Gold Titanium LS
Cessane Rz Greenkeeper Quest Tracer
Chipper Gremlin Raptor |1 Traverse SRP
Cochise IV Greystone Rebel Exeda Tulsa Time
Constitution Guardian 21 Rebel Sentry Turbo

Corgi Guardian 41 Rebel 1V Turbo RZ
Corona Hemi Regiment 11 Tuxedo RZ
Coyote Honky Tonk Regenerate Ultimate
Darlington Hot Rod Rendition Venture
Davinci Hunter Rhambler 2 SRP  Umbrella
Desire Inferno Rembrandt Van Gogh
Dominion Innovator Reunion Watchdog
Dynamic Integrity Riverside Wolfpack Il
Dynasty Jaguar 3 RNP Xtremegreen
Endeavor Jamboree Rocket
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*Note: Kentucky 31 will no longer be an approved NCDOT Tall Fescue Cultivar after
December 31, 2015.

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt
tack shall not be allowed on this project.

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to any section of roadway where traffic is to
be maintained or allowed during construction. In areas within six feet of the edge of pavement,
straw is to be applied and then crimped. After the crimping operation is complete, an additional
application of straw shall be applied and immediately tacked with a sufficient amount of
undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer
providing that maximum spacing of crimper blades shall not exceed 8".

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of
fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted
to provide the same amount of plant food as 16-8-8 analysis and as directed.
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SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating
seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain)
may be used where degree of slope prevents the use of a sod seeder.

MOWING:
The minimum mowing height on this project shall be 4 inches.

LAWN TYPE APPEARANCE:

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.
Remove all trash, debris, and stones %" and larger in diameter or other obstructions that could
interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer.

RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF

SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
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1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods
Provide an approved subcontractor who performs an erosion control action as described in the

NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in an Environmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stream crossings, and grading
operations within the Environmentally Sensitive Areas identified on the plans and as designated
by the Engineer. This also requires special procedures to be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of
the stream or depression measured from top of streambank or center of depression.
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Construction Methods
(A)  Clearing and Grubbing

In areas identified as Environmentally Sensitive Areas, the Contractor may perform
clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Standard Specifications. Only
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately
prior to beginning grading operations. Erosion control devices shall be installed
immediately following the clearing operation.

(B)  Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete. All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase. Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the
suspension of work in accordance with Article 108-7 of the Standard Specifications.

(C)  Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-12 of the Standard Specifications.

(D)  Seeding and Mulching

Seeding and mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be
installed immediately following grade establishment.

Seeding and mulching shall be performed on the areas disturbed by construction
immediately following final grade establishment. No appreciable time shall lapse into
the contract time without stabilization of slopes, ditches and other areas within the
Environmentally Sensitive Areas.

(E)  Stage Seeding
The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill slopes as grading progresses. Seeding and mulching shall be done in
stages on cut and fill slopes that are greater than 20 feet in height measured along the
slope, or greater than 2 acres in area. Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this
work shall be included in the contract unit prices for the work involved.
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MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum
extent practicable. Vegetation along stream banks and adjacent to other jurisdictional resources
outside the construction limits shall only be removed upon approval of Engineer. No additional
payment will be made for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and
Waste Site Reclamation Procedures for Contracted Projects™ located at:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

TEMPORARY DIVERSION:

This work consists of installation, maintenance, and cleanout of Temporary Diversions in
accordance with Section 1630 of the Standard Specifications. The quantity of excavation for
installation and cleanout will be measured and paid for as Silt Excavation in accordance with
Article 1630-4 of the Standard Specifications.
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SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2" cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)  Safety Fencing
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set,

all backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
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acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may,
at the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.
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Measurement and Payment
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.
Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

PERMANENT SOIL REINFORCEMENT MAT:

Description

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type
specified, over previously prepared areas as directed.

Materials

The product shall be a permanent erosion control reinforcement mat and shall be constructed of
synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat
between a bottom UV stabilized netting and a heavy duty UV stabilized top net. The matting
shall be stitched together with UV stabilized polypropylene thread to form a permanent three-
dimensional structure. The mat shall have the following minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9 %
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation (Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM D4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Performance Bench >8.0 Ib/ft?
Stress (Vegetated) Test

Maximum Allowable Velocity Performance Bench >16.0 ft/s
(Vegetated) Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.
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Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A)  the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification.

Construction Methods

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard
Specifications.

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

Measurement and Payment

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square
yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat
is installed and accepted. Overlaps will not be included in the measurement, and will be
considered as incidental to the work. Such payment shall be full compensation for furnishing
and installing the mat, including overlaps, and for all required maintenance.

Payment will be made under:

Pay Item Pay Unit
Permanent Soil Reinforcement Mat Square Yard

SKIMMER BASIN WITH BAFFLES:

Description

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in
the erosion control plans. See the Skimmer Basin with Baffles Detail sheet provided in the
erosion control plans. Work includes constructing sediment basin, installation of temporary
slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer,
providing and placing stone pad on bottom of basin underneath skimmer device, providing and
placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet,
disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner
and skimmer device, backfilling basin area with suitable material and providing proper drainage
when basin area is abandoned.
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Materials

Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2
Coir Fiber Baffle 1640

Provide appropriately sized and approved skimmer device.

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe
diameter shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer
recommendation.

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve
as the barrel pipe through the earthen dam.

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"~ 2" notch following to catch and secure the coir fiber mat.
Steel Reinforcement Bars:
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.
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Construction Methods

Excavate basin according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the
primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control
plans. Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.
Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and
Section 1640 of the Standard Specifications.

Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40
PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to
the detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling
connection and skimmer according to manufacturer recommendations. The coupling shall be
rigid and non-buoyant and not exceed a diameter of 4” and 12” in length. Attach the rope
included with the skimmer to the tee between the vent socket and the tube inlet, and the other
end to a wooden stake or metal post. Clean out skimmer device when it becomes clogged with
sediment and/or debris and is unable to float at the top of water in skimmer basin. Take
appropriate measures to avoid ice accumulation in the skimmer device. Construct a stone pad of
Class B stone directly underneath the skimmer device at bottom of basin. The pad shall be a
minimum of 12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft.

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for the primary spillway is not one continuous piece of material, make
horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream
geotextile. Secure geotextile with eleven gauge wire staples shaped into a u shape with a length
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be
placed to the bottom and across the entire width of the basin according to the Skimmer Basin
with Baffles detail. Place sealant inside basin around barrel pipe on top of geotextile with a
minimum width of 6 in.

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5
and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all
bare side slope sections immediately upon the completion of seeding and in accordance with
Avrticle 1631-3 of the Standard Specifications.
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Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

__" Skimmer will be measured in units of each. _ ” Skimmer will be measured and paid for as
the maximum number of each size skimmer acceptably installed and in use at any one time
during the life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of __ ”
Skimmer is considered incidental to the measurement of the quantity of _ ” Skimmer and no
separate payment will be made. No separate payment shall be made if  ” Skimmer, barrel
and/or arm pipe(s) are damaged by ice accumulation.

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
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Payment will be made under:

Pay Item Pay Unit
__" Skimmer Each
Coir Fiber Mat Square Yard

INFILTRATION BASIN WITH BAFFLES:

Description

Provide an infiltration basin to remove sediment from construction site runoff at locations shown
in the erosion control plans. See the Infiltration Basin with Baffles Detail sheet provided in the
erosion control plans. Work includes constructing sediment basin, installation of coir fiber
baffles, providing and placing geotextile spillway liner, providing coir fiber mat stabilization for
the primary spillway outlet, disposing of excess materials, removing geotextile liner and coir
fiber mat, backfilling basin area with suitable material and providing proper drainage when basin
area is abandoned.

Materials

Item Section
Geotextile for Soil Stabilization, Type 4 1056
Staples 1060-8
Coir Fiber Mat 1060-14
Coir Fiber Baffle 1640

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.
Steel Reinforcement Bars:
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.
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Construction Methods

Excavate basin according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Excavation into or below the water table shall not
occur, and avoid compacting the bottom of the basin with equipment tires, excavation bucket,
etc. Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and
Section 1640 of the Standard Specifications. Construct earth berm around perimeter of
infiltration basin as shown in the detail and the earth berm height shall be limited to 3 ft.

Construct the primary spillway according to the Infiltration Basin with Baffles Detail sheet in the
erosion control plans. Line primary spillway with geotextile unrolled in the direction of flow and
lay smoothly but loosely on soil surface without creases. Bury edges of geotextile in a trench at
least 5" deep and tamp firmly. Make vertical overlaps a minimum of 18" with upstream
geotextile overlapping the downstream geotextile. Secure geotextile with eleven gauge wire
staples shaped into a u shape with a length of not less than 12" and a throat not less than 1" in
width. Place staples along outer edges and throughout the geotextile a maximum of 3 ft.
horizontally and vertically. Geotextile shall be placed to the bottom and across the entire width
of the basin according to the Infiltration Basin with Baffles detail.

At the primary spillway outlet, provide a smooth soil surface free from stones, clods, or debris
that will prevent contact of the coir fiber matting with the soil. Unroll the matting and apply
without stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart.

Measurement and Payment
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown

on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for other items or for over excavation or stockpiling.
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Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard

IMPERVIOUS DIKE:

Description

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for
the purpose of diverting normal stream flow around the construction site. The Contractor shall
construct an impervious dike in such a manner approved by the Engineer. The impervious dike
shall not permit seepage of water into the construction site or contribute to siltation of the stream.
The impervious dike shall be constructed of an acceptable material in the locations noted on the
plans or as directed.

Materials

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the
placement of an acceptable size stone lined with polypropylene or other impervious geotextile.

Earth material shall not be used to construct an impervious dike when it is in direct contact with
the stream unless vegetation can be established before contact with the stream takes place.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of linear feet of impervious
dike(s) constructed, measured in place from end to end of each separate installation that has been
completed and accepted. Such price and payment will be full compensation for all work
including but not limited to furnishing materials, construction, maintenance, and removal of the
impervious dike.

Payment will be made under:

Pay Item Pay Unit
Impervious Dike Linear Foot

TEMPORARY PIPE FOR CULVERT CONSTRUCTION:

Description

This work consists of furnishing, installing, maintaining and removing any and all temporary
pipe used on this project in conjunction with the culvert construction.
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Construction Methods

The Contractor shall install temporary pipe in locations shown on the plans in such a manner
approved by the Engineer. The temporary pipe shall provide a passageway for the stream
through the work-site. The minimum size requirements will be as stated on the erosion control
plans.

Measurement and Payment

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of
temporary pipe approved by the Engineer and measured in place from end to end. Such price
and payment will be full compensation for all work covered by this section including but not
limited to furnishing all materials required for installation, construction, maintenance, and
removal of temporary pipe.

Payment will be made under:

Pay Item Pay Unit
__"Temporary Pipe Linear Foot
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1. 2012 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES
The 2012 Standard Specifications are revised as follows:
1.1. Polymer Concrete (PC) Junction Boxes (1091-5(B))

Page 10-202, revise paragraph starting on line 9 to read “Provide polymer concrete (PC) boxes
which have bolted covers and open bottoms. Provide vertical extensions of 6™ to 12" as required by
project special provisions.”

Page 10-202, revise sentence beginning on line 14 to read “Other thermoplastic materials may be
used for components which are not normally exposed to sunlight.”

1.2. Submittal Requirements (1098-1(B))
Page 10-208, replace paragraph on line 34 with the following:

Submit for approval catalog cuts and/or shop drawings for materials proposed for use on the
project. Allow 40 days for review of each submittal. Do not fabricate or order material until receipt
of Engineer’s approval.

Submit 4 copies of each catalog cut and/or drawing and show for each component the material
description, brand name, stock-number, size, rating, manufacturing specification and the intended
use (identified by labeling all components with the corresponding contract line item

number). Present the submittals neatly arranged in the same order as the contract bid

items. Electronic submittals of catalog cuts and drawings may be accepted in lieu of hard copies.

One hard copy and an electronic (PDF) copy of reviewed submittals will be returned to the Engineer
from the ITS and Signals Unit.

1.3. Junction Boxes (1098-5)

Page 10-212, sub-Section 1098-5(C) Oversized Junction Boxes

Revise sentence to read, “Provide oversized junction boxes and covers with minimum inside
dimensions of 28"(1) x 15"(w) x 22"(h).”

1.4. Controllers with Cabinets — Material (1751-2)

Page 17-37, Section 1751-2 Material
Add the following paragraph:

When the plans or specifications require a Type 2070L controller, contractor may provide a Type
2070E controller. Unless otherwise allowed by the Engineer, provide controllers of only one type.

2. SIGNAL HEADS
2.1. MATERIALS
A. General:

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch
and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch
pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide
visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior
screws, fasteners, and metal parts fabricated from stainless steel or corrosion resistant material.
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Fabricate tunnel and traditional visors from sheet aluminum.

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of
tunnel and traditional visors, messenger cable mounting assemblies, pole and pedestal mounting
assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester
paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to
3.5 mils thick. Do not apply paint to the latching hardware or rigid vehicle signal head mounting
brackets for mast-arm attachments.

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic
baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169,
“Enamel Heat Resisting, Instrument Black.”

Where required, provide polycarbonate signal heads and visors that comply with the provisions
pertaining to the aluminum signal heads listed on the QPL with the following exceptions:

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide
UV stabilized polycarbonate plastic with a minimum thickness of 0.1 + 0.01 inches that is
highway yellow (Federal Standard 595C, Color Chip 13538). Ensure the color is incorporated
into the plastic material before molding the signal head housings and end caps. Ensure the plastic
formulation provides the following physical properties in the assembly (tests may be performed
on separately molded specimens):

Test Required Method

Specific Gravity 1.17 minimum ASTM D 792
Flammability Self-extinguishing | ASTM D 635
Tensile Strength, yield, PSI 8500 minimum ASTM D 638
Izod impact strength, ft-Ib/in [notched, 1/8 inch] | 12 minimum ASTM D 256

For pole mounting, provide side of pole mounting assemblies with framework and all other
hardware necessary to make complete, watertight connections of the signal heads to the poles and
pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary
hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the
positive locking device on the signal head with the serrations integrally cast into the brackets.
Provide upper and lower pole plates that have a 1 Ys-inch vertical conduit entrance hubs with the
hubs capped on the lower plate and 1 ¥2-inch horizontal hubs. Ensure that the assemblies provide
rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads.
Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum
of ten Number 14 AWG conductors.

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive
locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless
steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head
bolts for attachment to pedestal. Provide a center post for multi-way slipfitters.

For light emitting diode (LED) traffic signal modules, provide the following requirements for
inclusion on the Department’s Qualified Products List for traffic signal equipment.

1. Sample submittal,
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2. Third-party independent laboratory testing results for each submitted module with evidence of
testing and conformance with all of the Design Qualification Testing specified in section 6.4
of each of the following Institute of Transportation Engineers (ITE) specifications:

¢ Vehicle Traffic Control Signal Heads — Light Emitting Diode (LED) Circular Signal
Supplement

e Vehicle Traffic Control Signal Heads — Light Emitting Diode (LED) Vehicle Arrow
Traffic Signal Supplement

e Pedestrian Traffic Control Signal Indications —Light Emitting Diode (LED) Signal
Modules.

(Note: The Department currently recognizes two approved independent testing laboratories.
They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories.
Independent laboratory tests from other laboratories may be considered as part of the QPL
submittal at the discretion of the Department,

3. Evidence of conformance with the requirements of these specifications,
4. A manufacturer’s warranty statement in accordance with the required warranty, and

5. Submittal of manufacturer’s design and production documentation for the model, including
but not limited to, electrical schematics, electronic component values, proprietary part
numbers, bill of materials, and production electrical and photometric test parameters.

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED
traffic signal modules.

In addition to meeting the performance requirements for the minimum period of 60 months,
provide a written warranty against defects in materials and workmanship for the modules for a
period of 60 months after installation of the modules. During the warranty period, the manufacturer
must provide new replacement modules within 45 days of receipt of modules that have failed at no
cost to the State. Repaired or refurbished modules may not be used to fulfill the manufacturer’s
warranty obligations. Provide manufacturer’s warranty documentation to the Department during
evaluation of product for inclusion on Qualified Products List (QPL).

B. Vehicle Signal Heads:

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with
provisions for attaching backplates.

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors
that are 10 inches in length for 12-inch vehicle signal heads.

Provide a termination block with one empty terminal for field wiring for each indication plus one
empty terminal for the neutral conductor. Have all signal sections wired to the termination block.
Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread
size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads.
Mount the termination block in the red section on five-section vehicle signal heads.

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less
than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom
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of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and
are used only for connecting the bottom signal sections together may be flat in construction.

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance
adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make
complete, watertight connections of the vehicle signal heads to the messenger cable. Fabricate
mounting assemblies from malleable iron or steel and provide serrated rings made of aluminum.
Provide messenger cable hangers and balance adjusters that are galvanized before being painted.
Fabricate balance adjuster eyebolt and eyebolt nut from stainless steel or galvanized malleable iron.
Provide messenger cable hangers with U-bolt clamps. Fabricate washers, screws, bolts, clevis pins,
cotter pins, nuts, and U-bolt clamps from stainless steel.

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other
hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast
arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment.
Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.
Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms. Ensure
all fastening hardware and fasteners are fabricated from stainless steel.

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an
assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal
sections. Use LEDs that are aluminum indium gallium phosphorus (AllnGaP) technology for red and
yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright
type LEDs that are rated for 100,000 hours of continuous operation from -40°F to +165°F. Design
modules to have a minimum useful life of 60 months and to meet all parameters of this specification
during this period of useful life.

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw
connection to the existing terminal block in a standard signal head. Do not provide other types of
crimped terminals with a spade adapter.

Ensure the power supply is integral to the module assembly. On the back of the module,
permanently mark the date of manufacture (month & year) or some other method of identifying date
of manufacture.

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the
LED. Transparent tinting films are unacceptable. Provide a lens that is integral to the unit with a
smooth outer surface.

1. LED Circular Signal Modules:

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular
sections. All makes and models of LED modules purchased for use on the State Highway System
shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).

Provide the manufacturer’s model number and the product number (assigned by the Department)
for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that
each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads — Light Emitting
Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH
Circular Supplement) and other requirements stated in this specification.
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Provide modules that meet the following requirements when tested under the procedures outlined

in the VTCSH Circular Supplement:

Module Type Max. Wattage at 165° F Nominal Wattage at 77° F
12-inch red circular 17 11
8-inch red circular 13 8
12-inch green circular 15 15
8-inch green circular 12 12

For yellow circular signal modules, provide modules tested under the procedures outlined in the
VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch

circular module and 13 Watts or less for the 8-inch circular module.

Note: Use a wattmeter having an accuracy of £1% to measure the nominal wattage and
maximum wattage of a circular traffic signal module. Power may also be derived from voltage,
current and power factor measurements.

2. LED Arrow Signal Modules

Provide 12-inch omnidirectional arrow signal modules. All makes and models of LED modules
purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal

Qualified Products List (QPL).

Provide the manufacturer’s model number and the product number (assigned by the Department)
for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that
each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the
ITE “Vehicle Traffic Control Signal Heads — Light Emitting Diode (LED) Vehicle Arrow Traffic
Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and
other requirements stated in this specification.

Provide modules that meet the following requirements when tested under the procedures outlined

in the VTCSH Arrow Supplement:

Module Type Max. Wattage at 165° F Nominal Wattage at 77° F
12-inch red arrow 12 9
12-inch green arrow 11 11

For yellow arrow signal modules, provide modules tested under the procedures outlined in the
VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.

Note: Use a wattmeter having an accuracy of £1% to measure the nominal wattage and
maximum wattage of an arrow traffic signal module. Power may also be derived from voltage,
current and power factor measurements.

3. LED U-Turn Arrow Signal Modules:

Provide modules in the following configurations: 12-inch left u-turn arrow signal modules and
12-inch right u-turn arrow signal modules.
Modules are not required to be listed on the ITS and Signals Qualified Products List. Provide
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that
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each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads — Light Emitting
Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH
Circular Supplement) and other requirements stated in this specification.

Provide modules that have minimum maintained luminous intensity values that are not less than
16% of the values calculated using the method described in section 4.1 of the VTCSH Circular
Supplement.

Provide modules that meet the following requirements when tested under the procedures outlined
in the VTCSH Circular Supplement:

Module Type Max. Wattage at 165° F Nominal Wattage at 77° F
12-inch red u-turn arrow 17 11
12-inch green u-turn arrow 15 15

For yellow u-turn arrow signal modules, provide modules tested under the procedures outlined in
the VTCSH Circular Supplement to ensure power required at 77° F is 22 Watts or less.

Note: Use a wattmeter having an accuracy of £1% to measure the nominal wattage and
maximum wattage of a circular traffic signal module. Power may also be derived from voltage,
current and power factor measurements.

C. Signal Cable:

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide
the following conductor insulation colors:

e For 16-4 cable: white, yellow, red, and green

e For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black
stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor
insulation with a longitudinal or spiral pattern.

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA
specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification
number and provide conductors constructed of stranded copper.

3. TRAFFIC SIGNAL SUPPORTS
3.1. METAL TRAFFIC SIGNAL SUPPORTS — ALL POLES
A. General:

Furnish and install metal strain poles and metal poles with mast arms, grounding systems, and all
necessary hardware. The work covered by this special provision includes requirements for the
design, fabrication, and installation of both standard and custom/site specifically designed metal
traffic signal supports and associated foundations.

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay
braces. Provide designs of completed assemblies with hardware that equals or exceeds AASHTO
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals
5th Edition, 2009 (hereafter called 5th Edition AASHTO), including the latest interim specifications.
Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided
cross section with no less than six sides. The sides may be straight, convex, or concave.
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Pole heights shown on signal plans are estimated from available data for bid purposes. Prior to
furnishing metal signal poles, use field measurements and adjusted cross-sections to determine
whether pole heights are sufficient to obtain required clearances. If pole heights are not sufficient,
the Contractor should immediately notify the Engineer of the required revised pole heights.

Ensure that metal signal poles permit cables to be installed inside poles and any required mast
arms. For holes in the poles and arms used to accommodate cables, provide full-circumference
grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to
fit around the 2” diameter grommeted shaft flange plate wire access hole.

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip
galvanized per section 1076. Design structural assemblies with weep holes large enough and
properly located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing
on structures that meets or exceeds ASTM Standard A-123. Provide galvanizing on hardware that
meets or exceeds ASTM Standard A-153. Ensure that threaded material is brushed and retapped as
necessary after galvanizing. Perform repair of damaged galvanizing that complies with the
following:

Repair of Galvanizing..........cccoveveiie i Article 1076-7

Standard Drawings for Metal Poles are available that supplement these project special
provisions. These drawings are located on the Department’s website:

https://connect.ncdot.gov/resources/safety/pages/I TS-Design-Resources.aspx

Comply with article 1098-1B of the 2012 STANDARD SPECIFICATIONS FOR ROADS &
STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements.
Furnish shop drawings for approval. Provide the copies of detailed shop drawings for each type of
structure as summarized below. Ensure that shop drawings include material specifications for each
component and identify welds by type and size on the detail drawing only, not in table format. Do
not release structures for fabrication until shop drawings have been approved by NCDOT.
Provide an itemized bill of materials for all structural components and associated connecting
hardware on the drawings.

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL)
submittals. All shop drawings must include project location description, signal inventory number(s)
and a project number or work order number on the drawings.

Summary of information required for metal pole review submittal:

Item Hardcopy | Electronic . .
submittal | Submittal Comments / Special Instructions

Sealed, Approved Signal 1 1 All structure design information needs to reflect

Plan/Loading Diagram the latest approved signal plans

Custom Pole Shop 4 sets 1 set Show NCDOT inventory number(s), contractor’s

Drawings name and relevant revision number in the title

block. All drawings must have a unique drawing
number for each project and identified for
multiple pages.
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Standard Pole Shop 4 sets 1 set Submit drawings on 11” x 17” format media.
Drawings (from the QPL) Show NCDOT inventory number(s), contractor’s
name and relevant revision number in the title
block. All drawings must have a unigue drawing
number for each project and identified for
multiple pages.

Structure Calculations 1 set 1 set Not required for Standard QPL Poles
Standard Pole Foundation 1 set 1 set Submit drawings on 11” x 17” format media.
Drawings Submit a completed Standard Foundation

Selection form for each pole using foundation
table on Metal Pole Drawing M-8.

Custom Foundation 4 sets 1 set Submit drawings on 117 x 17” format media.
Drawings Show NCDOT inventory number(s), contractor’s
name and relevant revision number in the title
block. All drawings must have a unigue drawing
number for each project and identified for
multiple pages.

If QPL Poles are used, include the corresponding
QPL pole shop drawings with this submittal.

Foundation Calculations 1 1 Submit copies of LPILE input, output and pile
tip deflection graph per Section 11.4 of this
specification for each foundation.

Not required for Standard QPL Poles

Soil Boring Logs and 1 1 Report should include a location plan and a soil
Report classification report including soil capacity,
water level, hammer efficiency, soil bearing
pressure, soil density, etc. for each pole.

NOTE — All shop drawings and custom foundation design drawings must be sealed by a
Professional Engineer licensed in the state of North Carolina. All geotechnical information must be
sealed by either a Professional Engineer or geologist licensed in the state of North Carolina. Include
a title block and revision block on the shop drawings and foundation drawings showing the NCDOT
inventory number.

Shop drawings and foundation drawings may be submitted together or separately for
approval. However, shop drawings must be approved before foundations can be reviewed.
Foundation designs will be returned without review if the associated shop drawing has not been
approved. Incomplete submittals will be returned without review. The Reviewer has the right to
request additional analysis and copies of the calculations to expedite the approval process.

B. Materials:

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A
595 Grade A tubes. For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709
Gr 50 min. Provide pole and arm shafts that are round in cross section or multisided tubular shapes
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and have a uniform linear taper of 0.14 in/ft. Construct shafts from one piece of single ply plate or
coil so there are no circumferential weld splices. Galvanize in accordance with AASHTO M 111 or
an approved equivalent.

Use the submerged arc process or other NCDOT previously approved process suitable for pole
shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The
longitudinal seam weld will be finished flush to the outside contour of the base metal. Ensure shafts
have no circumferential welds except at the lower end joining the shaft to the pole base and arm
base. Provide welding that conforms to Article 1072-18 of the Standard Specifications, except that
no field welding on any part of the pole will be permitted unless approved by a qualified engineer.

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate
anchor bases from plate steel meeting, as a minimum, the requirements of ASTM A 36M or cast
steel meeting the requirements of ASTM A 27M Grade 485-250, AASHTO M270 Gr 36 or an
approved equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole
Standard Drawing Sheet M2.

Ensure all hardware is galvanized steel or stainless steel. The Contractor is responsible for
ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not
create a dissimilar metal corrosive reaction.

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm
plate and pole plate. Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when
arm lengths are greater than 50°-0” long.

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length.
Provide 10” minimum thread projection at the top of the rod, and 8 minimum at the bottom of the
rod. Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and
Anchor Rod Assemblies for Metal Poles provision.

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the
requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are
constructed of cast aluminum conforming to Aluminum Alloy 356.0F.

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded
end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of
the anchor bolt lock plate. Construct plates and templates from '4” minimum thick steel with a
minimum width of 4”. Galvanizing is not required for both plates.

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291
grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent
material.

C. Construction Methods:

Erect signal support poles only after concrete has attained a minimum allowable compressive
strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor
Rod Assemblies for Metal Poles provision.

For further construction methods, see construction methods for Metal Strain Pole, or Metal Pole
with Mast Arm.

Connect poles to grounding electrodes and bond them to the electrical service grounding
electrodes.
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For holes in the poles used to accommodate cables, install grommets before wiring pole or arm.
Do not cut or split grommets.

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is
removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere
with service to the cables in the pole base.

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to
permit the cap to hang clear of the opening when the cap is removed.

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article
1076-7 “Repair of Galvanizing.”

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the
base plate and top of foundation for debris and pest control.

Install a %4 thick plate for concrete foundation tag to include: concrete grade, depth, diameter,
and reinforcement sizes of the installed foundation.

3.2. METAL POLE UPRIGHTS (VERTICAL MEMBERYS)
A. Materials:

e Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade
A or an approved equivalent.

e Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent.

e Have shafts that are continuously welded for the entire length by the submerged arc
process, and with exposed welds ground or rolled smooth and flush with the base metal.
Provide welding that conforms to Article 1072-18 of the Standard Specification except
that no field welding on any part of the pole will be permitted.

e Have Shafts with no circumferential welds except at the lower end joining the shaft to the
base.

e Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the
requirements of ASTM A 36M or cast steel meeting the requirements of ASTM A
27M Grade 485-250 or an approved equivalent.

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding
and grounding messenger cable. Lugs must accept #4 or #6 AWG wire to bond messenger cables to
the pole in order to provide an effective ground fault circuit path. Refer to Metal Pole Standard
Drawing Sheet M6 for construction details.

Have poles permanently stamped above the hand holes with the identification tag details as
shown on Metal Pole Standard Drawing Sheet M2.

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic
conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to
isolate conductors feeding luminaires.

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no
transverse butt welds. Fabrication of two ply pole shafts is unacceptable with the exception of fluted
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shafts. Provide tapers for all shafts that begin at base and that have diameters which decrease
uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length.

Provide four anchor nuts and four washers for each anchor bolt. Ensure that anchor bolts have
required diameters, lengths, and positions, and will develop strengths comparable to their respective
poles.

Provide a terminal compartment with cover and screws in each pole that encompasses the hand
hole and contains a 12-terminal barrier type terminal block. Provide two terminal screws with a
removable shorting bar between them for each termination. Furnish terminal compartment covers
attached to the pole by a sturdy chain or cable approved by the Engineer. Ensure that the chain or
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is
removed, and is strong enough to prevent vandals from being able to disconnect the cover from the
pole. Ensure that the chain or cable will not interfere with service to the cables in the pole base.

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables
to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details.

For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for
grounding which will accommodate #6 AWG ground wire. Ensure that the lug is electrically bonded
to the pole and is conveniently located inside the pole at the hand hole.

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F. Furnish
cap attached to the pole with a sturdy chain or cable approved by the Engineer. Ensure that the chain
or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is
removed.

When required by the plans, furnish couplings 42 inches above the bottom of the base for
mounting of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally
threaded half-couplings that comply with the NEC and that are mounted within the poles. Ensure
that couplings are essentially flush with the outside surfaces of the poles and are installed before any
required galvanizing. Provide a threaded plug in each mounting point. Ensure that the surface of the
plug is essentially flush with the outer end of the mounting point when installed and has a recessed
hole to accommodate a standard wrench.

1. STRAIN POLE SHAFTS

Provide 2 messenger cable (span wire) clamps and associated hardware for attachment of
messenger cable. Ensure that diameter of the clamp is appropriate to its location on the pole and is
appropriately designed to be adjustable from 1°-6 below the top, down to 6’-6” below the top of the
pole. Do not attach more than one support cable to a messenger cable clamp.

Provide a minimum of three (3) 2 inch (50 mm) holes equipped with an associated coupling and
weatherhead on the messenger cable load side of the pole to accommodate passage of signal cables
from inside the pole. Provide galvanized threaded plugs for all unused couplings at pole entrance
points. Refer to Metal Pole Standard Drawing Sheet M3 for fabrication details.

Ensure that allowable pole deflection does not exceed that allowed per 5" Edition AASHTO.
Ensure maximum deflection at the top of the pole does not exceed 2.5 percent of the pole height.
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B. Construction Methods:

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings.
Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40") of
vertical. Install poles with the manufacturer’s recommended “rake.” Use threaded leveling nuts to
establish rake if required.

3.3. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES

Analysis procedures and formulas shall be based on AASHTO 5™ Edition, latest ACI code and
the Drilled Shafts: Construction Procedures and Design Methods FHWA-IF99-025 manual. Design
methods based on engineering publications or research papers needs to have prior approval from
NCDOT. The Department reserves the right to accept or disapprove any method used for the
analysis.

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design.
Foundation design for lateral load shall not exceed 1 lateral deflection at top of foundation.

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to
be submitted with the design calculations.

Skin Friction is to be calculated using the a-method for cohesive soils and the 3-method for
cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “a’ and
“B” methods can be found in FHWA-IF-99-025.

Omit first 2.5ft for cohesive soils when calculating skin friction.

When extreme loading and poor soil conditions are encountered, the one diameter length omitted
from the shaft depth calculations (per FHWA-1F-99-025) may be added back in for Torsion
calculations (with prior NCDOT approval).

When hammer efficiency is not provided, assume a value of 0.70.

Design all custom foundations to carry the maximum capacity of each metal pole. For standard
case strain poles only, if a custom foundation is designed, use the actual shear, axial and moment
reactions from the Standard Foundation Selection Table shown on Standard Drawing No. M8.

When poor soil conditions are encountered which could create an excessively large foundation
design, consideration may be given to allowing an exemption to the maximum capacity design. The
contractor must gain approval from the engineer before reducing a foundation’s capacity. On
projects where poor soil is known to be present, it is advisable that the contractor consider getting
foundations approved before releasing poles for fabrication.

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope
other than 8H: 1V or flatter.

A. Description:

Furnish and install foundations for NCDOT metal poles with all necessary hardware in
accordance with the plans and specifications.

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized
intersections in North Carolina. If the plans call for a standard pole, then a standard foundation may
be selected from the plans. However, the Contractor is not required to use a standard foundation. If
the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the
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plans call for a non-standard site-specific pole, design the foundation to conform to the applicable
provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation
Design) below. If non-standard site specific foundations are designed for standard QPL approved
strain poles, the foundation designer must use the design moment specified by load case on Metal
Pole Standard Drawing Sheet M8. Failure to conform to this requirement will be grounds for
rejection of the design.

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test
results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of
the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated
with a non-standard site-specific foundation including additional materials, labor and equipment will
be considered incidental to the cost of the standard foundation. All costs for the non-standard
foundation design will also be considered incidental to the cost of the standard foundation.

B. Soil Test and Foundation Determination:
1. General:

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material.
Drilled piers are of straight shaft type and vertical.

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist
torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier
length and wing wall requirement may be determined and constructed in accordance with the plans.

For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the
addition of wing walls is necessary for the supporting foundations.

2. Soil Test:

Perform a soil test at each proposed metal pole location. Complete all required fill placement
and excavation at each signal pole location to finished grade before drilling each boring. Soil tests
performed that are not in compliance with this requirement may be rejected and will not be paid.
Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation.

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5,
5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs:

e Atotal of 100 blows have been applied in any 2 consecutive 6-in. intervals.
e A total of 50 blows have been applied with < 3-in. penetration.

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or
SR #), (Street Name), County, Signal Inventory No. ”. Label borings with “B- N, S,
E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole
numbers should be made available to the Drill Contractor. Include pole numbers in the boring label
if they are available. If they are not available, ensure the boring labels can be cross-referenced to
corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log
signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina.
Include on each boring the SPT blow counts and N-values at each depth, depth of the boring,
hammer efficiency, depth of water table and a general description of the soil types encountered using
the AASHTO Classification System.
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3. Standard Foundation Determination:
Use the following method for determining the Design N-value:
Nave = (N@1’ + N@2.5’ +......... N@Deepest Boring Depth)
Total Number of N-values

Y =(N@1°)? + (N@2.5°)* + .........(N@Deepest Boring Depth)?
Z=N@l’+N@2.5 +......... N@Deepest Boring Depth)
Nstp peV = (Total Number of N-values x Y) — Z° WOE’

(Total Number of N-values) x (Total Number of N-values — 1{
Design N-value equals lesser of the following two conditions:

Nave — (Nsto pev X 0.45)

Or

Average of First Four N-Values = (N@1’ + N@2.5 + N@5’ + N@7.5”)
4

Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use
average of N-values collected for second condition. Do not include the N-value at the
deepest boring depth for above calculations if the boring is discontinued at or before
the required boring depth because of criteria listed in Section 2 above. Use N-value of
zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-
value to 50 for calculations.

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use
standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard
Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each
standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form”
signed by the Contractor’s representative. Signature on form is for verification purposes only.
Include the Design N-value calculation and resulting drilled pier length, “L,” on each form.

If non-standard site-specific poles are shown on the plans, submit completed boring logs
collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the
plans to the contractor-selected pole fabricator to assist in the pole and foundation design.

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be
used and a non-standard foundation may be required. In such case, contact the Engineer.

e The Design N-value is less than 4.

e The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than
the depth of the corresponding boring.
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In the case where a standard foundation cannot be used, the Department will be responsible for the
additional cost of the non-standard foundation.

Foundation designs are based on level ground around the traffic signal pole. If the slope around
the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10
feet from the top of an embankment slope, the Contractor is responsible for providing slope
information to the foundation designer and to the Engineer so it can be considered in the design.

The “Metal Pole Standard Foundation Selection Form” may be found at:
http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf
If assistance is needed, contact the Engineer.

4. Non-Standard Foundation Design:

Design non-standard foundations based upon site-specific soil test information collected in
accordance with Section 2 (Soil Test) above. Design drilled piers for side resistance only in
accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the
computer software LPILE version-6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers.
Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the
current NCDOT gINT library and data template to produce SPT boring logs. Provide a drilled pier
foundation for each pole with a length and diameter that result in a horizontal lateral movement of
less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the
edge of the pier. Contact the Engineer for pole loading diagrams for standard poles to be used for
non-standard foundation designs. Submit any non-standard foundation designs including drawings,
calculations, and soil boring logs to the Engineer for review and approval before construction.

C. Drilled Pier Construction:

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod
Assemblies for Metal Poles provision.

3.4. POLE NUMBERING SYSTEM
A. New Poles

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole
Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”.

3.5. MEASUREMENT AND PAYMENT

Actual number of metal strain signal poles (without regard to height or load capacity) furnished,
installed and accepted.

Actual number of soil tests with SPT borings drilled furnished and accepted.

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed
and accepted.

No measurement will be made for foundation designs prepared with metal pole designs, as these
will be considered incidental to designing signal support structures.

Payment will be made under:

Metal Strain SIGNal POIE .......c.voiiiiic e e e re e Each
RS0 | 1) SRS Each
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DIl PIer FOUNGALION. ... s Cubic Yard

4. CONTROLLERS WITH CABINETS
41. MATERIALS - TYPE 2070L CONTROLLERS

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated
August 16, 2002, plus Errata 1 dated October 27, 2003 and Errata 2 dated June 08, 2004) except as
required herein.

Furnish Model 2070L controllers. Ensure that removal of the CPU module from the controller
will place the intersection into flash.

The Department will provide software at the beginning of the burning-in period. Contractor shall
give 5 working days notice before needing software. Program software provided by the Department.

Provide model 2070L controllers with the latest version of OS9 operating software and device
drivers, composed of the unit chassis and at a minimum the following modules and assemblies:

e MODEL 2070 1B, CPU Module, Single Board
e MODEL 2070-2A, Field 1/0 Module (FI/O)
e Note: Configure the Field I/O Module to disable both the External WDT
Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”)
e MODEL 2070-3B, Front Panel Module (FP), Display B (8x40)
e MODEL 2070-4A, Power Supply Module, 10 AMP
e MODEL 2070-7A, Async Serial Com Module (9-pin RS-232)

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all
master controller locations.

For each master location and central control center, furnish a U.S. Robotics V.92 or approved
equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-
furnished microcomputers. Include all necessary hardware to ensure telecommunications.

42. MATERIALS - GENERAL CABINETS
Provide a moisture resistant coating on all circuit boards.

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between
each load switch field terminal and equipment ground. Electrical performance is outlined below.
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PROPERTIES OF MOV SURGE PROTECTOR
Maximum Continuous Applied Voltage at 150 VAC (RMS)
185° F 200 VDC
Maximum Peak 8x20us Current at 185° F 6500 A
Maximum Energy Rating at 185° F 80J
Voltage Range 1 mA DC Testat 77° F 212-268 V
%%X.FCIamping Voltage 8x20us, 100A at 395 \/
Typical Capacitance (1 MHz) at 77° F 1600 pF

Provide a power line surge protector that is a two-stage device that will allow connection of the
radio frequency interference filter between the stages of the device. Ensure that a maximum
continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20
peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum
clamp voltage of 395V at 20,000A with a nominal series inductance of 200uh. Ensure that the
voltage does not exceed 395V. Provide devices that comply with the following:

4.3.

Frequency (Hz) Minimum Insertion Loss
(dB)

60 0
10,000 30
50,000 55
100,000 50
500,000 50
2,000,000 60
5,000,000 40
10,000,000 20
20,000,000 25

MATERIALS — TYPE 170E CABINETS

A. Type 170 E Cabinets General:

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet
Assembly Specification (dated July 2008), except as required herein.

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases,
and 6 overlaps. Do not reassign load switches to accommodate overlaps unless shown on electrical
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details. Provide 336S pole mounted cabinets that are 46 high with 40” high internal rack
assemblies.

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases,
and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not
reassign load switches to accommodate overlaps unless shown on electrical details.

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and
model 242 DC isolators according to the electrical details. As a minimum, provide one (1) model
2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1)
DC isolator (located in slot 114), and four (4) model 430 flash transfer relays (provide seven (7)
model 430 flash transfer relays if auxiliary output file is installed) with each cabinet.

B. Type 170 E Cabinet Electrical Requirements:

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict
monitor initiated flashing operation, the controller starts up in the programmed start up phases and
start up interval.

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or
container and placed in the cabinet drawer.

All AC+ power is subject to radio frequency signal suppression.

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge
protection for the full capacity of the cabinet input file. Provide surge suppression devices that
operate properly over a temperature range of -40° F to +185° F. Ensure the surge suppression
devices provide both common and differential modes of protection.

Provide a pluggable power line surge protector that is installed on the back of the PDA (power
distribution assembly) chassis to filter and absorb power line noise and switching transients. Ensure
the device incorporates LEDs for failure indication and provides a dry relay contact closure for the
purpose of remote sensing. Ensure the device meets the following specifications:

Peak Surge Current (Single pulse, 8x20us)........ 20,000A

Occurrences (8x20us waveform).................... 10 minimum @ 20,000A
Maximum Clamp Voltage..................c.oeeeen.. 395VAC

Operating Current............ooveiviiiiiniiieanen.n 15 amps

Response Time............ooeviiiiiiiiiiiiiiiin < 5 nanoseconds

Provide a loop surge suppressor for each set of loop terminals in the cabinet. Ensure the device
meets the following specifications:

Peak Surge Current (6 times, 8x20ps)

(Differential Mode)..........coovvviinininnnn.n. 400A

(Common Mode)..........coeevviiiiiiiinnnnnn.. 1,000A
Occurrences (8x20us waveform).................... 500 min @ 200A
Maximum Clamp Voltage

(Differential Mode @400A)..................... 35V

(Common Mode @1,000A).............c........ 35V
Response Time...........oooeviiiiiiiiiiiiiiiinan.n < 5 nanoseconds
Maximum Capacitance..................oeveninnnnn. 35 pF
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Provide a data communications surge suppressor for each communications line entering or
leaving the cabinet. Ensure the device meets the following specifications:

Peak Surge Current (Single pulse, 8x20us)........ 10,000A

Occurrences (8x20us waveform).................... 100 min @ 2,000A

Maximum Clamp Voltage...................ooevenne. Rated for equipment protected
Response Time.........cccoovviiiiiiiiiiiiien. < 1 nanosecond

Maximum Capacitance..............oevvveurennannn. 1,500 pF

Maximum Series Resistance......................... 15Q

Provide a DC signal surge suppressor for each DC input channel in the cabinet. Ensure the
device meets the following specifications:

Peak Surge Current (Single pulse, 8x20us)........ 10,000A

Occurrences (8x20us waveform).................... 100 @ 2,000A
Maximum Clamp Voltage............................ 30V
Response Time..........oovvviiiiiiiiiiiiiiiieiean, < 1 nanosecond

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input. Ensure the
device meets the following specifications:

Peak Surge Current (Single pulse, 8x20us)........ 20,000A

Maximum Clamp Voltage........................... 350VAC

Response Time.........cccooviiiiiiiiiiiiiiien. <200 nanoseconds
Discharge Voltage...........cccooeviiiiiiiiininnnn.. <200 Volts @ 1,000A
Insulation Resistance.................ccooeeininn... >100 MQ

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand
maximum overcurrents which could occur before protective device thresholds are attained and
current flow is interrupted.

If additional surge protected power outlets are needed to accommaodate fiber transceivers,
modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum
rating of 15 A/ 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure
the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA.
Ensure power outlet strip is mounted securely; provide strain relief if necessary.

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide
the controller unit with a Door Ajar alarm when either the front or the rear door is open. Ensure the
door switches apply DC ground to the Input File when either the front door or the rear door is open.

FRONT REAR
DOOR AJAR DOOR AJAR
J11-W on 332 J11-W on 332
({19-SP on 3365) (19-SP on 3365)
b1 Ds2
DCN DCN
NOTE: PUSH NOTE: PUSH
BUTTON N/C BUTTON N/C
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Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent
fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide
sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently
locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or
terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4
lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the
respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit
breaker).

FUSE 1.04 FRONT LIGHT
DS3

FLUDRSESCENT LAMP
NOTE: PUSH BUTTON N/C

NEUTRAL BUS
FUSE 1.04A REAR L IGHT
0s4
FLUDRSESCENT LAMP
NOTE: PUSH BUTTON N/C
ECCB T0

ER1
GF [ DUPLEX

15 4
h NEUTRAL BUS

EQUIPMENT DUPLEX

EQ CB LINE LOAD
= )
o Zo
T1-10 = =
T0 LINE LGAD

<NELITRAL BUS

Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel
on the rear door. Ensure that the police panel door permits access to the police panel when the main
door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open.
Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel
door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA
Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the
intersection operation between normal stop-and-go operation (AUTO) and manual operation
(MANUAL). Ensure that manual control can be implemented using inputs and software such that the
controller provides full programmed clearance times for the yellow clearance and red clearance for
each phase while under manual control.

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control
the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.

Ensure the 336S cabinet Input File is wired as follows:
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336S Cabinet
Port-Bit/C-1 Pin Assignment
Slot # 1 2 3 4 5 6 7 8 9 | 10 | 11 | 12 | 13 | 14

C-1
(Spares)

Port 3211|3413 31|12 |33 |14|25|55|56|51]|52]|6-7
C-1 56 | 39 | 58 | 41 | 55 | 40 | 57 | 42 | 51 | /1 | 72 | 67 | 68 | 81
Port 211523172216 |24 18|26 |57 |58]|53]|54|6-8
C-1 47 | 43 | 49 | 45 | 48 | 44 | 50 | 46 | 52 | 73 | 74 | 69 | 70 | 82

59 | 60 | 61 | 62 | 63 | 64 | 65 | 66 | /5 | /6 | 77 | 78 | 79 | 80

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on
the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the
rear of the PDA.

Provide detector test switches mounted at the top of the cabinet rack or other convenient location
which may be used to place a call on each of eight phases based on the chart below. Provide three
positions for each switch: On (place call), Off (normal detector operation), and Momentary On
(place momentary call and return to normal detector operation after switch is released). Ensure that
the switches are located such that the technician can read the controller display and observe the
intersection.

Connect detector test switches for cabinets as follows:

336S Cabinet 332 Cabinet
Detector Call Switches | Terminals| Detector Call Switches | Terminals
Phase 1 11-F Phase 1 11-W
Phase 2 12-F Phase 2 14-W
Phase 3 13-F Phase 3 I5-W
Phase 4 14-F Phase 4 18-W
Phase 5 I5-F Phase 5 J1-W
Phase 6 16-F Phase 6 J4-W
Phase 7 I7-F Phase 7 J5-W
Phase 8 18-F Phase 8 J8-W

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent
contacts per side, dual-sided with 0.156 inch contact centers. Provide the PCB 28/56 connector
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contacts with solder eyelet terminations. Ensure all connections to the PCB 28/56 connector are
soldered to the solder eyelet terminations.

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector
pin assignments (include all wires for auxiliary output file connection). Wire pins 13, 16, R, and U
of the CMU connector to a separate 4 pin plug, P1, as shown below. Provide a second plug, P2,
which will mate with P1 and is wired to the auxiliary output file as shown below. Provide an
additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown
below. When no auxiliary output file is installed in the cabinet, provide wires for the green and
yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires
for the P2 plug. Terminate the two-foot wires with ring type lugs, insulated, and bundled for
optional use.

P1 P2 P3
PIN [FUNCTION| CONN TO ||[FUNCTION| CONNTO ||FUNCTION| CONN TO
1 CH-9G CMU-13 OLA-GRN Al23 2P-YEL 114
2 CH-9Y CMU-16 OLA-YEL Al22 4P-YEL 105
3 CH-10G CMU-R OLB-GRN Al26 6P-YEL 120
4 CH-10Y CMU-U OLB-YEL Al125 8P-YEL 111

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as
specified in LA Specification No. 54-053-08.

Provide a P20 connector that mates with and is compatible with the red interface connector
mounted on the front of the conflict monitor. Ensure that the P20 connector and the red interface
connector on the conflict monitor are center polarized to ensure proper connection. Ensure that
removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition
and place the cabinet into flashing operation.

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.
Ensure the length of these wires is a minimum of 42 inches in length. Provide a durable braided
sleeve around the wires to organize and protect the wires.

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor
as shown below. Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of
the P20 connector. When no auxiliary output file is installed in the cabinet, provide wires for
channels 9 through 12 reds. Provide a wire for special function 1. Terminate the unused wires with
ring type lugs, insulated, and bundled for optional use.

P20 Connector

PIN FUNCTION CONNTO PIN FUNCTION CONN TO
Channel 15 Red 119 2 Channel 16 Red 110
Channel 14 Red 104 4 Chassis GND 01-9
Channel 13 Red 113 6 N/C
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Channel 12 Red AUX 101 8 Spec Function 1
Channel 10 Red AUX 124 10 | Channel 11 Red AUX 114
11 Channel 9 Red AUX 121 12 Channel 8 Red 107
13 Channel 7 Red 122 14 Channel 6 Red 134
15 Channel 5 Red 131 16 Channel 4 Red 101
Ensure 17 Channel 3 Red 116 18 Channel 2 Red 128 the
controller 19 Channel 1 Red 125 20 Red Enable 01-14 unit

outputs to the auxiliary output file are pre-wired to the C5 connector. When no auxiliary output file
is installed in the cabinet, connect the C5 connector to a storage socket located on the Input Panel or
on the rear of the PDA.

Do not wire pin 12 of the load switch sockets.

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the
Power Distribution Assembly (PDA\) is a four pole relay and K2 on the PDA is a two pole relay.

Provide a two pole, ganged circuit breaker for the flash bus circuit. Ensure the flash bus circuit
breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000
RMS symmetrical amperes short circuit current rating. Do not provide the auxiliary switch feature
on the flash bus circuit breaker. Ensure the ganged flash bus circuit breaker is certified by the circuit
breaker manufacturer to provide gang tripping operation.

FCBI 10A TA-1 DLA.OLB.OLE
T1-9 CKT# | T2-2 PHASE 1.6
FLASHER 1 7 L
11
8 i
2 ;i 2 ckTa2 | T2-3 PHASE 2.5
10 T1-2 TA-2  OLC.OLD.OLF

FCB1 and FCB2 are
port of a 2 pole.
qanged 10 amp
circuit brecker.

i NEUTRAL BUS 4/7_.'77“'1
NC
ﬁ Lo | es 1o
7 L
1M

FCBZ 10A FLASHER 2 s

PHASE 3.8

CKkTad T2-5 PHASE 4.7

Ensure auxiliary output files are wired as follows:
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AUXILIARY OUTPUT FILE
TERMINAL BLOCK TA ASSIGNMENTS
POSITION | FUNCTION
1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3
(OLE)
2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3
(OLF)
3 Flash Transfer Relay Coils
4 AC -
5 Power Circuit 5
6 Power Circuit 5
7 Equipment Ground Bus
8 NC

Provide four spare load resistors mounted in each cabinet. Ensure each load resistor is rated as
shown in the table below. Wire one side of each load resistor to AC-. Connect the other side of
each resistor to a separate terminal on a four (4) position terminal block. Mount the load resistors
and terminal block either inside the back of Output File No. 1 or on the upper area of the Service
Panel.

ACCEPTABLE LOAD RESISTOR
VALUES

VALUE (ohms) WATTAGE
15K-19K 25W (min)
2.0K-3.0K 10W (min)

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC
isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation
Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1.

C. Type 170 E Cabinet Physical Requirements:

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as
specified in LA Specification No. 54-053-08. Do not provide a Communications Terminal Panel as
specified in LA Specification No. 54-053-08. Do not provide terminal block TBB on the Service
Panel. Do not provide Cabinet Verification Test Program software or associated test jigs as
specified in LA Specification No. 54-053-08.
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Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on
the cabinet is stainless steel or a Department approved non-corrosive alternate.

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure
and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same
standards as the cabinet and doors.

Provide front and rear doors with latching handles that allow padlocking in the closed position.
Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place
the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key.
Provide an additional 4.0 inches minimum gripping length.

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1)
police master key with each cabinet. Ensure main door locks allow removal of keys in the locked
position only.

Provide a surge protection panel with 16 loop surge protection devices and designed to allow
sufficient free space for wire connection/disconnection and surge protection device replacement. For
model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional
two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to
protect four slots. Provide no protection devices on slot 114.

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs,
inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly
fabricated from sturdy aluminum. Attach the swing down panel to the bottom rear cabinet rack
assembly using thumb screws. Ensure the swing down panel allows for easy removal of the input file
without removing the surge protection panel assembly or its parts. Have the surge protection devices
mounted horizontally on the panel and soldered to the feed through terminals of four 14 position
terminal blocks with #8 screws mounted on the other side. Ensure the top row of terminals is
connected to the upper slots and the bottom row of terminals is connected to the bottom slots.
Provide a 15 position copper equipment ground bus attached to the field terminal side (outside) of
the swing down panel for termination of loop lead-in shield grounds. Ensure that a Number 4 AWG
green wire connects the surge protection panel assembly ground bus to the main cabinet equipment
ground.
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For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed
from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily
removable. Mount the surge protection devices in vertical rows on each panel and connect the
devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge
protection panel, terminate all grounds from the surge protection devices on a copper equipment
ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input
file using spade lugs for input file protection.
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Provide permanent labels that indicate the slot and the pins connected to each terminal that may
be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to
each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal
pins of the input slots (either D & E for upper or J & K for lower).

Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller
mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside
the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a
storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as
the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the
shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L
controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in
the fully extended position and does not inhibit the removal of the 2070L controller or removal of
cards inside the controller when fully extended. Provide a locking mechanism that is easily released
when the shelf is to be returned to its non-use position directly under the controller.

D. Model 2018 Enhanced Conflict Monitor:

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.
Ensure each channel consists of a green, yellow, and red field signal input. Ensure that the conflict

monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated
March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210
monitor unit and other requirements stated in this specification.

Ensure the conflict monitor is provided with an 18 channel conflict programming card. Pin EE
and Pin T of the conflict programming card shall be connected together. Pin 16 of the conflict
programming card shall be floating. Ensure that the absence of the conflict programming card will
cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until
the programming card is properly inserted and the conflict monitor is reset.

Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically
display the status of the monitor under normal conditions and to provide a comprehensive review of
field inputs with monitor status under fault conditions. Ensure that the monitor indicates the
channels that were active during a conflict condition and the channels that experienced a failure for
all other per channel fault conditions detected. Ensure that these indications and the status of each
channel are retained until the Conflict Monitor is reset. Furnish LED indicators for the following:

AC Power (Green LED indicator)

VDC Failed (Red LED indicator)

WDT Error (Red LED indicator)

Conflict (Red LED indicator)

Red Fail (Red LED indicator)

Dual Indication (Red LED indicator)
Yellow/Clearance Failure (Red LED indicator)
PCA/PC Ajar (Red LED indicator)

Monitor Fail/Diagnostic Failure (Red LED indicator)
54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18
channels)
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Provide a switch to set the Red Fail fault timing. Ensure that when the switch is in the ON
position the Red Fail fault timing value is set to 1350 +/- 150ms (2018 mode). Ensure that when the
switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150ms (210 mode).

Provide a switch to set the Watchdog fault timing. Ensure that when the switch is in the ON
position the Watchdog fault timing value is set to 1.0 +/- 0.1s (2018 mode). Ensure that when the
switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1s (210 mode).

Provide a jumper or switch to set the AC line brown-out levels. Ensure that when the jumper is
present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms,
the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is
set to 400 +/- 50ms (2018 mode). Ensure that when the jumper is not present or the switch is in the
OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage
threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17ms (210
mode).

Provide a jumper or switch that will enable and disable the Watchdog Latch function. Ensure
that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function
is disabled. In this mode of operation, a Watchdog fault will be reset following a power loss,
brownout, or power interruption. Ensure that when the jumper is present or the switch is in the ON
position the Watchdog Latch function is enabled. In this mode of operation, a Watchdog fault will
be retained until a Reset command is issued.

Provide a jumper that will reverse the active polarity for pin #EE (output relay common). Ensure
that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a
voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).
Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’
at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode).

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor
with a red interface connector mounted on the front of the monitor. Ensure the connector is a 20 pin,
right angle, center polarized, male connector with latching clip locks and polarizing keys. Ensure
the right angle solder tails are designed for a 0.062” thick printed circuit board. Keying of the
connector shall be between pins 3 and 5, and between 17 and 19. Ensure the connector has two rows
of pins with the odd numbered pins on one row and the even pins on the other row. Ensure the
connector pin row spacing is 0.10” and pitch is 0.10”. Ensure the mating length of the connector
pins is 0.24”. Ensure the pins are finished with gold plating 30p” thick.
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Ensure the red interface connector pins on the monitor have the following functions:

Pin # Function Pin # Function

1 Channel 15 Red 2 Channel 16 Red

3 Channel 14 Red 4 Chassis Ground

5 Channel 13 Red 6 Special Function 2
7 Channel 12 Red 8 Special Function 1
9 Channel 10 Red 10 Channel 11 Red
11 Channel 9 Red 12 Channel 8 Red

13 Channel 7 Red 14 Channel 6 Red

15 Channel 5 Red 16 Channel 4 Red

17 Channel 3 Red 18 Channel 2 Red

19 Channel 1 Red 20 Red Enable

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a
latching fault condition and place the cabinet into flashing operation.
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red
Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active
when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function
input shall be sensed not active when the input voltage is less than 50 VVrms or the duration is less
than 250 ms. A Special Function input is undefined by these specifications and may or may not be
sensed active when the input voltage is between 50 Vrms and 70 VVrms or the duration is between 250
ms and 550 ms.

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following
requirements:

consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on”
condition;

consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off”
condition (no valid signal);

consider a Red input between 50 Vrms and 70 VVrms or with a duration between 200 ms and
500 ms to be undefined by these specifications;

consider a Green or Yellow input greater than 25 VVrms and with a duration of at least 500 ms
as an “on” condition;

consider a Green or Yellow input less than 15 VVrms or with a duration of less than 200 ms as
an “off” condition; and

consider a Green or Yellow input between 15 Vrms and 25 VVrms or with a duration between
200 ms and 500 ms to be undefined by these specifications.

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and
the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and
will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through
the external remote reset input for the following failures:

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no

“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor
channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor
channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms
when used with a 2070L controller, ensure monitor will trigger and put the intersection into
flash. If the absence of any indication condition lasts less that 750 ms when used with a 170
controller and 1200 ms when used with a 2070L controller, ensure conflict monitor will not
trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches
located on the conflict monitor. Have red monitoring occur when all of the following input
conditions are in effect:

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70
Vrms, off at less than 50 Vrms, undefined between 50 and 70 VVrms), and

b) Neither Special Function 1 nor Special Function 2 inputs are active.

¢) Pin #EE (output relay common) is not active

Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a
green is missing or shorter than 2.7 seconds (with + 0.1-second accuracy). If a channel fails
to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (+ 0.1 second)
following the detection of an “on” signal at a Green input for that channel, ensure that the
monitor triggers and generates a clearance/short yellow error fault indication. Short/missing
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yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches
located on the conflict monitor. This fault shall not occur when the channel is programmed
for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common)
is active.

3. Dual Indications on the Same Channel: In this condition, more than one indication
(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are
detected for a period greater than 500 ms, ensure that the conflict monitor triggers and
displays the proper failure indication (Dual Ind fault). If this condition is detected for less
than 200 ms, ensure that the monitor does not trigger. G-Y-R dual indication monitoring
shall be enabled on a per channel basis by the use of switches located on the conflict monitor.
G-Y dual indication monitoring shall be enabled for all channels by use of a switch located
on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or
pin #EE (output relay common) is active.

4. Configuration Settings Change: The configuration settings are comprised of (as a
minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any
option switches, any option jumpers, and the Watchdog Enable switch. Ensure the conflict
monitor compares the current configuration settings with the previous stored configuration
settings on power-up, on reset, and periodically during operation. If any of the configuration
settings are changed, ensure that the conflict monitor triggers and causes the program card
indicator to flash. Ensure that configuration change faults are only reset by depressing and
holding the front panel reset button for a minimum of three seconds. Ensure the external
remote reset input does not reset configuration change faults.

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz £
20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level. Ensure the
conflict monitor will resume normal operation when the AC Line voltage returns above the “restore”
level. Ensure the AC Power indicator will remain illuminated when the AC voltage returns above
the “restore” level. Should an AC Line power interruption occur while the monitor is in the fault
mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the
correct fault and channel indicators will be displayed.

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a
power-up, an AC Line interruption, or a brownout restore. Ensure the conflict monitor will suspend
all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of
4 Hz + 20% with a 50% duty cycle during this interval. Ensure the termination of the flash interval
after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False
state and the AC Line voltage is greater than the “restore” level. If the watchdog input has not made
5 transitions between the True and False state within 10 £ 0.5 seconds, the monitor shall enter a
WDT error fault condition.

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using
the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54
research project for protected-permissive left turn signal displays. Ensure the conflict monitor will
operate in the FY A mode and FYAc (Compact) mode as specified below to monitor each channel for
the following fault conditions: Conflict, Red Fail, Dual Indication, and Clearance. Provide a switch
to select between the FY A mode and FYAc mode. Provide a switch to select each FYA phase
movement for monitoring.
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FYA mode
FYA Signal Phase 1 Phase 3 Phase 5 Phase 7
Head
Red Arrow | Channel 9 Red | Channel 10 Red | Channel 11 Red | Channel 12 Red
Yellow Channel 9 Channel 10 Channel 11 Channel 12
Arrow Yellow Yellow Yellow Yellow
Flashing Channel 9 Channel 10 Channel 11 Channel 12
Yellow
Green Green Green Green
Arrow
Green Channel 1 Channel 3 Green | Channel 5 Green | Channel 7 Green
Arrow Green
FYAc mode
FYA Signal Phase 1 Phase 3 Phase 5 Phase 7
Head
Red Arrow | Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red
Yellow Channel 1 Channel 3 Channel 5 Channel 7
Arrow Yellow Yellow Yellow Yellow
Flashing
Yellow Channel 1 Channel 3 Green | Channel 5 Green | Channel 7 Green
Green
Arrow
Green Channel 9 Channel 9 Channel 10 Channel 10
Arrow Green Yellow Green Yellow

Ensure that the conflict monitor will log at least nine of the most recent events detected by the
monitor in non-volatile EEPROM memory (or equivalent). For each event, record at a minimum the
time, date, type of event, status of each field signal indication with RMS voltage, and specific
channels involved with the event. Ensure the conflict monitor will log the following events: monitor
reset, configuration, previous fault, and AC line. Furnish the signal sequence log that shows all
channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds
prior to the current fault trigger point. Ensure the display resolution of the inputs for the signal
sequence log is not greater than 50 ms.

For conflict monitors used within an Ethernet communications system, provide a conflict
monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by
a local notebook computer and remotely via a workstation or notebook computer device connected
to the signal system local area network. The Ethernet port shall be electrically isolated from the
conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation. Integrate
monitor with Ethernet network in cabinet. Provide software to retrieve the time and date from a
network server in order to synchronize the on-board times between the conflict monitor and the
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controller. Furnish and install the following Windows based, graphic user interface software on
workstations and notebook computers where the signal system client software is installed: 1)
software to view and retrieve all event log information, 2) software that will search and display a list
of conflict monitor IP addresses and 1Ds on the network, and 3) software to change the conflict
monitor’s network parameters such as IP address and subnet mask.

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female
connector) on the front panel of the conflict monitor in order to provide communications from the
conflict monitor to the 170/2070L controller or to a Department-furnished laptop computer.
Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis
Ground. Ensure that the controller can receive all event log information through a controller
Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module
(2070). Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm
Port 1 of the 2070 controller. Ensure conflict monitor communicates with the controller. Provide a
Windows based graphic user interface software to communicate directly through the same monitor
RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished
laptop computer. The RS-232C/D compliant port on the monitor shall allow the monitor to function
as a DCE device with pin connections as follows:

Conflict Monitor RS-232C/D (DB-9 Female) Pinout
Pin Number Function 1/0
1 DCD o)
2 TX Data @)
3 RX Data I
4 DTR |
5 Ground -
6 DSR O
7 CTS |
8 RTS O
9 NC -
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MONITOR BOARD EDGE CONNECTOR
Pin # Function (Back Side) Pin # Function (Component

Side)

1 Channel 2 Green A Channel 2 Yellow

2 Channel 13 Green B Channel 6 Green

3 Channel 6 Yellow C Channel 15 Green

4 Channel 4 Green D Channel 4 Yellow

5 Channel 14 Green E Channel 8 Green

6 Channel 8 Yellow F Channel 16 Green

7 Channel 5 Green H Channel 5 Yellow

8 Channel 13 Yellow J Channel 1 Green

9 Channel 1 Yellow K Channel 15 Yellow

10 Channel 7 Green L Channel 7 Yellow

11 Channel 14 Yellow M Channel 3 Green

12 Channel 3 Yellow N Channel 16 Yellow

13 Channel 9 Green P Channel 17 Yellow

14 Channel 17 Green R Channel 10 Green

15 Channel 11 Yellow S Channel 11 Green

16 Channel 9 Yellow T Channel 18 Yellow

17 Channel 18 Green U Channel 10 Yellow

18 Channel 12 Yellow V Channel 12 Green

19 Channel 17 Red w Channel 18 Red

20 Chassis Ground X Not Assigned

21 AC- Y DC Common

22 Watchdog Timer Z External Test Reset

23 +24VDC AA +24VDC

24 Tied to Pin 25 BB Stop Time (Output)

25 Tied to Pin 24 CcC Not Assigned

26 Not Assigned DD Not Assigned

27 Relay Output, Side #3, N.O. EE Relay Output,Side

#2,Common
28 Relay Output, Side #1, N.C. FF AC+

-- Slotted for keying between Pins 17/U and 18/V
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS
Pin # Function (Back Side) Pin # Function (Component

Side)

NMNNNNNNRPEP R RPERE R R R R R R
EONRPRPOOWOVNOURAWMNRPR,OO®®NORWN

25
26
27
28

Channel 2 Green
Channel 3 Green
Channel 4 Green
Channel 5 Green
Channel 6 Green
Channel 7 Green
Channel 8 Green
Channel 9 Green
Channel 10 Green
Channel 11 Green
Channel 12 Green
Channel 13 Green
Channel 14 Green
Channel 15 Green
Channel 16 Green
N/C

Channel 1 Yellow
Channel 2 Yellow
Channel 3 Yellow
Channel 4 Yellow
Channel 5 Yellow
Channel 6 Yellow
Channel 7 Yellow
Channel 8 Yellow

Channel 17 Green
Channel 18 Green
Channel 16 Green

Yellow Inhibit Common

%:‘;N-<><E<C—|m:0-UZZ|—K<~I-an<‘)w>

cc
DD
EE
FF

Channel 1 Green
Channel 2 Green
Channel 3 Green
Channel 4 Green
Channel 5 Green
Channel 6 Green
Channel 7 Green
Channel 8 Green
Channel 9 Green
Channel 10 Green
Channel 11 Green
Channel 12 Green
Channel 13 Green
Channel 14 Green
Channel 15 Green
PC AJAR

Channel 9 Yellow
Channel 10 Yellow
Channel 11 Yellow
Channel 12 Yellow
Channel 13 Yellow
Channel 14 Yellow
Channel 15 Yellow
Channel 16 Yellow

Channel 17 Yellow
Channel 18 Yellow

PC AJAR (Program Card)

Channel 17 Green

-- Slotted for keying between Pins 24/BB and 25/CC
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E. Preemption and Sign Control Box

Provide preemption and sign control box to operate in a Model 332 and Model 336S cabinet.
Provide hardware to mount the box to the cage of the cabinet to ensure the front side is facing the
opposite side of the cabinet. Furnish the material of the box from a durable finished metallic or
thermoplastic case. Ensure the size of the box is not greater than 7(l) x 5(w) x 5(d) inches. Ensure
that no modification is necessary to mount the box on the cabinet cage.

Provide the following components in the preemption and sign control box: relays, fuses, terminal
blocks, MOVs, resistor, RC network, lamp, and push button switch.
Provide UL Listed or Recognized relay K1 as a DPDT enclosed relay (120 VAC, 60 Hz coil)

with an 8-pin octal-style plug and associated octal base. Provide contact material made of AgCdO
with a 10 amp, 240 VAC rating. Ensure the relay has a specified pickup voltage of 102 VAC.

Provide relay SSR1 as a Triac SPST normally open solid state relay that is rated for 120 VAC
input and zero-crossing (resistive load) 25 amp @ 120 VAC output. Ensure the relay turns on at 90
Vrms within 10 ms and turns off at 10 Vrms within 40 ms. Ensure the relay has physical
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characteristics as shown in the wiring detail in Figure 1. Provide 4 terminal screws with saddle
clamps.

Provide fuses F1 and F2 as a UL Listed ¥4" x 1-1/4" glass tube rated at 250 volts with a 10kA
interrupting rating. Ensure F1 non-delay (fast-acting) and F2 slow-blow (time-delay) fuses have a
maximum opening times of 60 minutes and 120 seconds for currents of 135 and 200 percent of the
ampere rating, respectively. Ensure F2 slow-blow (time-delay) fuses have a minimum opening
times of 12 seconds at 200 percent of the ampere rating. Provide fuse holders that are UL
Recognized panel-mounted holders rated 250V, 15 ampere minimum with bayonet-type knobs
which accept ¥4" x 1-1/4" glass tube fuses.

Provide terminal blocks that are rated for 300V and are made of electrical grade thermoplastic or
thermosetting plastic. Ensure each terminal block is of closed back design and has recessed-screw
terminals with molded barriers between terminals. Ensure each terminal block is labeled with a
block designation. Ensure each terminal is labeled with the function and a number.

Provide 3/4-inch diameter radial lead UL-recognized metal oxide varistors (MOVs) that have
electrical performance as outlined below.

PROPERTIES OF MOV SURGE PROTECTOR
Maximum Continuous Applied Voltage at 150 VAC (RMS)
185° F 200 VDC
Maximum Peak 8x20us Current at 185° F 6500 A
Maximum Energy Rating at 185° F 80J
Voltage Range 1 mA DC Testat 77° F 212-268 V
$/|7%x.|:CIamp|ng Voltage 8x20us, 100A at 395 \/
Typical Capacitance (1 MHz) at 77° F 1600 pF

Provide resistor R1 as a 2K ohm, 12 watt, wirewound resistor with tinned terminals and
attaching leads. Ensure the resistor is spaced apart from surrounding wires.

Provide a LED or incandescent lamp that has a voltage rating of 120 VAC with a minimum life
rating at 50,000 hours.

Wire the preemption and sign control box as shown in Figure 1.
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44. MATERIALS-TYPE 170 DETECTOR SENSOR UNITS

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,”
and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the
CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with
Erratum 1.

45. MATERIALS - TYPE 2070E CONTROLLERS

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated
March 12, 2009, plus Errata 1 dated January 21, 2010) except as required herein.

Furnish Model 2070E controllers. Ensure that removal of the CPU module from the controller
will place the intersection into flash.

The Department will provide software at the beginning of the burning-in period. Contractor shall
give 5 working days notice before needing software. Program software provided by the Department.

Provide Model 2070E controllers with the latest version of OS9 operating software and device
drivers, composed of the unit chassis and at a minimum the following modules and assemblies:

e MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)
e MODEL 2070-2A or approved MODEL 2070-2E, Field I/O Module (FI/O)
e Note: Configure the Field I/O Module to disable both the External WDT
Shunt/Toggle Switch and SP3 (SP3 active indicator is “oft”)
e MODEL 2070-3B, Front Panel Module (FP), Display B (8x40)
e MODEL 2070-4, Power Supply Module, 10 AMP
e MODEL 2070-7A, Async Serial Com Module (9-pin RS-232)

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all
master controller locations.

For each master location and central control center, furnish a U.S. Robotics V.92 or approved
equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-
furnished microcomputers. Include all necessary hardware to ensure telecommunications.
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PROJECT SPECIAL PROVISIONS
CULVERT

PROJECT U-3609A WAYNE COUNTY

PRECAST REINFORCED CONCRETE (12-12-13)
BOX CULVERT AT STATION 33+65

1.0 GENERAL

This Special Provision covers the design, fabrication and construction of precast reinforced
concrete box culverts intended for the conveyance of storm water.

When a precast reinforced concrete box culvert is required on the plans, design the precast
culvert sections in accordance with ASTM CI1577 or the current edition of the AASHTO
LRFD Bridge Design Specifications. Rate all sizes of precast reinforced concrete box
culverts in accordance with the current edition of the AASHTO Manual for Bridge
Evaluation. Ensure the culvert rates for the AASHTO design loads and North Carolina’s
legal loads (see Section 2.0 for North Carolina’s legal loads). Provide the size and number
of barrels as indicated on the plans. Detail the culvert with cast-in-place wings walls and
footings. Precast wing walls and footings will not be allowed. Provide a precast box
culvert that meets the requirements of Section 1077 and any other applicable parts of the
Standard Specifications.

The design and rating of the precast and cast-in-place members is the responsibility of the
Contractor and is subject to review, comments and approval. Submit two sets of detailed
plans and rating sheets for review. Include all details in the plans, including the size and
spacing of the required reinforcement necessary to build the precast box and cast-in-place
members. Have a North Carolina Registered Professional Engineer check and seal the
plans, rating sheets and design calculations. After the plans, rating sheets and design
calculations are reviewed and, if necessary, the corrections made, submit one set of plans
and rating sheets on 22" x 34" sheets to become part of the contract plans.

If the span, rise and design earth cover for the precast reinforced concrete box culvert are
identical to a previously approved submittal, the Contractor may request the previously
approved design calculations and plans be considered as the submittal for review and
approval. However, a set of plans and rating sheets will need to be submitted to become
part of the contract plans.
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2.0 NORTH CAROLINA’S LEGAL LOADS

Apply the following legal loads to all structures carrying interstate traffic:
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Apply the following legal loads to all structures carrying non-interstate traffic:
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3.0 PRECAST REINFORCED CONCRETE BOX SECTIONS

The precast reinforced concrete box culvert sections shall match the size and hydraulic
opening indicated in the contract plans.

A. Design

1. Design Fill — The design earth cover is reported on the plans as the elevation
difference between the point of maximum fill and the bottom of the top slab.

2. Placement of Reinforcement — Provide a 1 inch concrete cover over the
reinforcement subject to the provisions of SectionF.  Extend the inside
reinforcement into the tongue portion of the joint and the outside reinforcement into
the groove portion of the joint. Detail the clear distance of the end wires so it is not
less than 1/2 inch or more than 2 inches from the ends of the box section. Assemble
reinforcement per the requirements of ASTM C1577 or the approved design. The
exposure of the ends of the wires used to position the reinforcement is not a cause
for rejection.

3. Laps and Spacing — Use lap splices for the transverse reinforcement. Detail the
transverse wires so that the center to center spacing is not less than 2 inches or more
than 4 inches. Do not detail the longitudinal wires with a center to center spacing of
more than 8 inches.

B. Joints

1. Produce the precast reinforced concrete box section with tongue and groove ends.
Design and form these ends of the box section so, when the sections are laid
together, they make a continuous line of box sections with a smooth interior free of
appreciable irregularities in the flowline, all compatible with the permissible
variations given in Section F. The internal joint formed at the tongue and groove
ends of the precast units shall be sealed with either bitumen/butyl sealant or closed-
cell neoprene material. The internal joint material shall be installed in accordance
with the manufacturer's recommendations. The material shall be shown on the shop
drawings when they are submitted for review.

2. Seal the external joint with an outside sealer wrap conforming to ASTM C877 that
is at least 12 inches wide and covers the joint on both the sides and the top of the
box section. Use ConWrap CS-212 from Concrete Sealants, Inc., EZ-Wrap from
Press-Seal Gasket Corporation, Seal Wrap from Mar-Mac Manufacturing Co., Inc.,
Cadilloc External Pipe Joint from Cadilloc, or an approved equal for the outside
sealer wrap. If the outside sealer wrap is not applied in a continuous strip along the
entire joint, a 12 inch minimum lap of the outside sealer wrap is permitted. Before
placing the outside sealer wrap, clean and prime the area receiving the outside
sealer wrap in accordance with the sealer wrap manufacturer recommendations.
The joint wrap manufacturer installation recommendations shall be included with
shop drawings submitted for review. The external joint wrap shall be installed in
pieces, as indicated on Figure 1 below:
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Figure 1

Cover the external joint sealer with a 3 foot strip of filter fabric conforming to
Type 4 requirements in Section 1056 of the Standard Specifications.

Place multiple lines of a precast reinforced concrete box culvert such that the
longitudinal joint between the sections has a minimum width of 3 inches. Fill the
joint between multiple lines of precast box sections with Class A concrete. Use
Class A concrete that meets the requirements listed in the Standard Specifications
except that Field Compressive Strength Specimens are not required.

C. Manufacture

Manufacture precast reinforced concrete box culvert sections by either the wet cast
method or dry cast method.

1. Mixture — In addition to the requirements of Section 1077 of the Standard
Specifications, do not proportion the mix with less than 564 Ib/yd® of portland
cement.

2. Strength — Concrete shall develop a minimum 28-day compressive strength of
5000 psi. Movement of the precast sections should be minimized during the initial
curing period. Any damage caused by moving or handling during the initial curing
phase will be grounds for rejection of that precast section.

3. Air Entrainment — Air entrain the concrete in accordance with Section 1077 - 5(A)
of the Standard Specifications. For dry cast manufacturing, air entrainment is not
required.

4. Testing — Test the concrete in accordance with the requirements of Section 1077 -
5(B).
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Handling — Handling devices or holes are permitted in each box section for the
purpose of handling and placing. Submit details of handling devices or holes for
approval and do not cast any concrete until approval is granted. Remove all
handling devices flush with concrete surfaces as directed. Fill holes in a neat and
workmanlike manner with an approved non-metallic non-shrink grout, concrete, or
hole plug.

D. Physical Requirements

Acceptability of precast culvert sections is based on concrete cylinders made and tested
in accordance with ASTM C31 and ASTM C39.

E. Permissible Variations

1.

Flatness — All external surfaces shall be flat, true, and plumb. Irregularities,
depressions, or high spots on all external surfaces shall not exceed 1/2 inch in 8
feet.

Internal Dimensions — Produce sections so that the internal and haunch dimensions
do not vary more than 1/4 inch from the plan dimensions.

Adjacent Sections - Internal, external, and haunch dimensions for connecting
sections shall not vary more than 1/2 inch.

Length of Tongue and Groove — The minimum length of the tongue shall be 4
inches. The minimum length of the groove shall be 4 inches. The dimensions of the
tongue and groove shall not vary more than 1/4 inch from the plan dimensions.

Slab and Wall Thickness — Produce sections so that the slab and wall thickness are
not less than that shown on the plans by more than 5% or 3/16 inch, whichever is
greater. A thickness more than that required on the plans is not a cause for
rejection.

Length of Opposite Surfaces — Produce sections so that variations in laying lengths
of two opposite surfaces of the box section meet the requirements of ASTM C1577,
Section 11.3.

Length of Section — Produce sections so that the underrun in length of a section is
not more than 1/2 inch in any box section.

Position of Reinforcement — Produce sections so that the maximum variation in the
position of the reinforcement is +3/8 inch for slab and wall thicknesses of 5 inches
or less and £1/2 inch for slab and wall thicknesses greater than 5 inches. Produce
sections so that the concrete cover is never less than 5/8 inch as measured to the
internal surface or the external surface. The preceding minimum cover limitations
do not apply at the mating surfaces of the joint.
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9. Area of Reinforcement — Use the design steel shown on the plans for the steel

reinforcement. Steel areas greater than those required are not cause for rejection.
The permissible variation in diameter of any wire in finished fabric is prescribed for
the wire before fabrication by either AASHTO M32 or M225.

F. Marking

1. Each section shall be match-marked in order of intended installation as indicated on

the approved shop drawings. Ensure that pieces fit together neatly and in a
workmanlike manner. In order to ensure a good, neat field fit, the Department will
verify assembly of the first five adjacent sections or 20% of the total culvert length,
whichever is greater, at the producer's facility and match-mark the pieces. This will
require that a minimum of three adjacent sections of the culvert be fitted at the
production yard at a time and then match-marked. Once three sections have been
match-marked, the first section may be removed for shipment and a fourth section
set for marking. Continue in a progressive manner until all sections have been
properly match-marked. The producer shall document the GO-NO-GO dimensional
measurements of each box culvert section produced through the post-pour
inspection process.

. Clearly mark each section of the box culvert in accordance with ASTM C1577,

Section 15. The information requirements of Section 15.1 shall be clearly marked
on the inner surface of each section.

G. Construction

1. Pre-installation Meeting — A pre-installation meeting is required prior to

installation. Representatives from the Contractor, the precast box manufacturer,
and the Department should attend this meeting. The precast box manufacturer
representative shall be on site during installation.

. Foundation — Foundation for precast box culvert shall meet the requirements of

Section 414 of the Standard Specifications. In addition, Type VI foundation
material shall be encapsulated in filter fabric conforming to Type 4 requirements in
Section 1056 of the Standard Specifications. The filter fabric shall be placed
perpendicular to the culvert barrel. Provide sufficient overhang beyond the
excavation to allow a minimum lap of 3 feet when the foundation material is placed
and fabric wrapped on top. Perpendicular sections of fabric shall be continuous. A
minimum lap of 2 feet shall be provided between sections of fabric.

. Installation — Sections shall be placed at the beginning of the outlet end of the

culvert with the groove end being laid upgrade. Tongue sections shall be laid into
the groove sections. Positive means shall be provided to pull each section firmly
into the previously placed section so that the joints are tightly homed. Use a "come-
along", box pullers or other approved methods to create a positive means of joining
box sections. Construction equipment shall not have direct contact with the box
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4.0

section. The load of the box shall be suspended by lifting device during joining
procedure.

4. Backfill — Complete backfill in accordance with Section 414 of the Standard
Specifications.

BASIS OF PAYMENT

The Precast Reinforced Concrete Box Culvert as described on the plans and in this Special
Provision will be paid for at the contract lump sum price for “Precast Reinforced Concrete
Box Culvert at Station 33+65. Such price and payment will be full compensation for all
work covered by this Special Provision, the plans and applicable parts of the Standard
Specifications and will include, but not be limited to, furnishing all labor, materials
(including all filter fabric), equipment and other incidentals necessary to complete this
work. Such price and payment will also be full compensation for concrete, reinforcing
steel, labor, equipment and all other related materials necessary for the completion of the
barrel section, and the construction of the headwalls, end curtain walls, wings and wing
footings. Culvert Excavation and Foundation Conditioning Material will be paid for in
accordance with the Standard Specifications and will not be a part of this pay item.

Payment will be made under:

Precast Reinforced Concrete
Box Culvert at Station 33+65 Lump Sum

FALSEWORK AND FORMWORK (4-5-12)

1.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is
a temporary structure that functions as a work platform that supports construction
personnel, materials, and tools, but is not intended to support the structure. Scaffolding
systems that are used to temporarily support permanent structures (as opposed to
functioning as work platforms) are considered to be falsework under the definitions given.
Shoring is a component of falsework such as horizontal, vertical, or inclined support
members. Where the term “temporary works” is used, it includes all of the temporary
facilities used in bridge construction that do not become part of the permanent structure.
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2.0

3.0

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit
a structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.
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As an option for the Contractor, overhang falsework hangers may be uniformly spaced,

at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge | Max. Screed ?/rear(;iztll\lgng.

Type Depth, Width, Thickness, Wheel Weight, Extension,
(PCG) | (inches) (inches) (inches) (Ibs.) (inches)

11 36 39 14 2000 26

111 45 42 14 2000 35

v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 1bs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 2" from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.
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When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than 4.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the
1995 AASHTO Guide Design Specifications for Bridge Temporary Works except as
noted herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft? for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0 to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in
Article 420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25 YR 25 YR 25 YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in
a condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.

SUBMITTAL OF WORKING DRAWINGS (8-9-13)

1.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
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contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:

plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:

jgaither@ncdot.gov (James Gaither)

mrorie(@ncdot.gov (Madonna Rorie)
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For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D, P. E. Mr. K. J. Kim, Ph. D, P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail: Via other delivery service:
Mr. Eric Williams, P. E. Mr. Eric Williams, P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert (919) 707 — 6407
(919) 250 — 4082 facsimile
plambert@ncdot.gov

Secondary Structures Contacts: James Gaither (919) 707 — 6409
Madonna Rorie (919) 707 — 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov
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Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 — 8902
(704) 455 — 8912 facsimile
ewilliams3@ncdot.gov

3.0 SuBMITTAL COPIES

e Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

e The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

e Unless otherwise required, submit one set of supporting calculations to either the
Structure Design Unit or the Geotechnical Engineering Unit unless both units require
submittal copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies
Copies Required by
Required by Geotechnical
Structure  Engineering Contract Reference |
Submittal Design Unit Unit Requiring Submittal
Plan Note, SN Sheet &
Arch Culvert Falsework 5 0 “Falsework and Formwork”
7 Plan Note, SN Sheet &
Box Culvert Falsework 5 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals © 9 0 “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2. then 9 0 Modular Expa,r’lsmn Joint
(modular) Seals
Expansion Joint Seals 9 0 “Strip Seals”

(strip seals)
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Falsework & Forms 2 g
(substructure)

Falsework & Forms

8

(superstructure)
Girder Erection over Railroad 5
Maintenance and Protection of
Traffic Beneath Proposed 8
Structure
Metal Bridge Railing 8
Metal Stay-in-Place Forms 8
Metalwork for Elastomeric -
Bearings 4,5
Miscellaneous Metalwork # 7
Optional Disc Bearings 4 8
Overhead and Digital Message
Signs (DMS) (metalwork and 13
foundations)
Placement of Equipment on 7
Structures (cranes, etc.)
Pot Bearings 8
2, then

Precast Concrete Box Culverts .

1 reproducible

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels 6 and .
1 reproducible

Prestressed Concrete Girder
(strand elongation and 6
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

2, then
1 reproducible

Wayne County

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station 7

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Optional Disc Bearings”

Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station  ”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3
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Revised B.r idge Deck Plans 2, then “Modular Expansion Joint
(adaptation to modular . 0 "
o 1 reproducible Seals
expansion joint seals)
Sound Barrier Wall (precast 10 0 Article 1077-2 &
items) “Sound Barrier Wall”
Sound Barrier Wall Steel Article 1072-8 &
Fabrication Plans 7 0 “Sound Barrier Wall”
Structural Steel 4 2,then7 0 Article 1072-8
Article 400-3 &
“Construction,
Temporary Detour Structures 10 2 Maintenance and Removal
of Temporary Structure at
Station ”?
TFE Expansion Bearings 4 8 0 Article 1072-8
FOOTNOTES
1. References are provided to help locate the part of the contract where the submittals are

required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

The fabricator may submit these items directly to the Structure Design Unit.

The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

Submittals are necessary only when the top slab thickness is 18 or greater.
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GEOTECHNICAL SUBMITTALS

Wayne County

Copies
Required by Copies
Geotechnical Required by
Engineering Structure Contract Reference .
Submittal Unit Design Unit Requiring Submittal
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Logging (CSL) )
1 .
Reports 2 0 Subarticle 411-5(A)(2)
Pile Driving Equipment Data | 0 Subarticle 450.3(D)(2
Forms 27 ubarticle 450-3(D)(2)
Pile Driving Analyzer (PDA) .
1 -
Reports 2 0 Subarticle 450-3(F)(3)
. 4 8 drawings, : ) .
Retaining Walls 7 calculations 2 drawings Applicable Provisions
.4 5 drawings, : :l:emporary Shopng .&
Temporary Shoring 7 calculations 2 drawings Temporary Soil Nail
Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the

Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic

submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech Forms Details.aspx

See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.

GROUT FOR STRUCTURES (9-30-11)

1.0 DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.
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2.0

3.0

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with
ASTM C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing
4” x 8” cylinders in accordance with AASHTO T22. Construction loading and traffic
loading shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.
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Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

GEOTEXTILE FABRIC (SPECIAL)

Geotextile Fabric shall be placed as shown on the plans and in accordance with applicable parts
of Section 1056 of the Standard Specifications.

Payment for the above work will be included in the pay item for:
Geotextile Fabric — Type 4........ccocoviininn... Square Yards

SELECT MATERIAL (SPECIAL)

Select Material shall be placed as shown on the plans and in accordance with applicable parts of
Section 1016 of the Standard Specifications.

Payment for the above work will be included in the pay item for:
Select Material Class VI, #57 Stone Backfill.......................... Cubic Yards



U-3609A P-1 Wayne County

PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 10-15-13) z1

PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT

Dredge and Fill and/or

Work in Navigable Waters (404) U. S. Army Corps of Engineers

Division of Environmental Management, DENR

Water Quality (401) State of North Carolina

Division of Environmental Management, DENR

Buffer Certification State of North Carolina

The Contractor shall comply with all applicable permit conditions during construction of this
project. Those conditions marked by * are the responsibility of the Department and the
Contractor has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the
permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for
the authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor’s activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the waters or wetlands provided that activities outside
those areas is done in such a manner as to not affect the waters or wetlands.
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STATE OFNORIH CAROLINA

DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE EUGENE A. CONTI, JR.

GoVEIINOR SECRETARY
April 5, 2012
MEMORANDUM  TO: Jerry Page P.E.
Division Project Manager
FROM: Chad Coggins
Division 4 DED
SUBJECT: Environmental Permits for US 13 Berkley Blvd. Widening in

Wayne County. U-3609A

The 404 USACE permit is issued by default. Permit package timed out on March 26,
2012. The 401 NCDWQ was issued on Jan. 19,2012 and is attached.

(252) 237-6164 x 3532 fccoggins@ncdot.gov

Post Office Box 3165, Wilson, North Carolina 27895-3165
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NATIONWIDE PERMIT 13
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Bank Stabilization. Bank stabilization activities necessary for erosion prevention,
provided the activity meets all of the following criteria:

(a) No material is placed in excess of the minimum needed for erosion protection;

(b) The activity is no more than 500 feet in length along the bank, unless the district
engineer waives this criterion by making a written determination concluding that the discharge
will result in minimal adverse effects;

(c) The activity will not exceed an average of one cubic yard per running foot placed
along the bank below the plane of the ordinary high water mark or the high tide line, unless the
district engineer waives this criterion by making a written determination concluding that the
discharge will result in minimal adverse effects;

(d) The activity does not involve discharges of dredged or fill material into special
aquatic sites, unless the district engineer waives this criterion by making a written determination
concluding that the discharge will result in minimal adverse effects;

(e) No material is of a type, or is placed in any location, or in any manner, that will impair
surface water flow into or out of any waters of the United States;

(f) No material is placed in a manner that will be eroded by normal or expected high
flows (properly anchored trees and treetops may be used in low energy areas); and,

(9) The activity is not a stream channelization activity.

This NWP also authorizes temporary structures, fills, and work necessary to construct the
bank stabilization activity. Appropriate measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent practicable, when temporary structures,
work, and discharges, including cofferdams, are necessary for construction activities, access fills,
or dewatering of construction sites. Temporary fills must consist of materials, and be placed in a
manner, that will not be eroded by expected high flows. Temporary fills must be removed in
their entirety and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

Invasive plant species shall not be used for bioengineering or vegetative bank
stabilization.

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if the bank stabilization activity: (1) involves
discharges into special aquatic sites; or (2) is in excess of 500 feet in length; or (3) will involve
the discharge of greater than an average of one cubic yard per running foot along the bank below
the plane of the ordinary high water mark or the high tide line. (See general condition 31.)
(Sections 10 and 404)
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NATIONWIDE PERMIT 14
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Linear Transportation Projects. Activities required for the construction, expansion,
modification, or improvement of linear transportation projects (e.g., roads, highways, railways,
trails, airport runways, and taxiways) in waters of the United States. For linear transportation
projects in non-tidal waters, the discharge cannot cause the loss of greater than 1/2-acre of waters
of the United States. For linear transportation projects in tidal waters, the discharge cannot cause
the loss of greater than 1/3-acre of waters of the United States. Any stream channel modification,
including bank stabilization, is limited to the minimum necessary to construct or protect the
linear transportation project; such modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work necessary to construct the
linear transportation project. Appropriate measures must be taken to maintain normal
downstream flows and minimize flooding to the maximum extent practicable, when temporary
structures, work, and discharges, including cofferdams, are necessary for construction activities,
access fills, or dewatering of construction sites. Temporary fills must consist of materials, and be
placed in a manner, that will not be eroded by expected high flows. Temporary fills must be
removed in their entirety and the affected areas returned to pre-construction elevations. The areas
affected by temporary fills must be revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train
stations, or aircraft hangars.

* Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if: (1) the loss of waters of the United States exceeds
1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323.4).
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NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.
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8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.qg.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a*“study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).




17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” alisted species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activitieswill have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of athreatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
jurisdiction of the United States to take a listed species, where "take™ means to harass, harm,
pursue, hunt, shoot, wound, Kill, trap, capture, or collect, or to attempt to engage in any such
conduct. Theword “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.
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(F) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service' s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must
still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(Kk)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,
notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.




P-10

23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable
at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district
engineer determines in writing that either some other form of mitigation would be more
environmentally appropriate or the adverse effects of the proposed activity are minimal, and
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of
components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of
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the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
of native species. The width of the required riparian area will address documented water quality
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district engineer
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland
losses.

(9) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quiality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.



P-12

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:

10
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(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’ s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects’ on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’ s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;
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(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to
determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate;

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by
the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’ s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.
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(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.
The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’ s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies' concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) That the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’ s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
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conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to
essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and
place.

Discharge: Theterm “discharge” means any discharge of dredged or fill material.

Enhancement: The manipulation of the physical, chemical, or biological characteristics of
an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s).
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic
resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall
is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’ s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic
frequency but does not include storm surges in which there is a departure from the normal or
predicted reach of the tide due to the piling up of water against a coast by strong winds such as
those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological site),
building, structure, or other object included in, or eligible for inclusion in, the National Register
of Historic Places maintained by the Secretary of the Interior. This term includes artifacts,
records, and remains that are related to and located within such properties. The term includes
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian
organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-linear
project in the Corps regulatory program. A project is considered to have independent utility if it
would be constructed absent the construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the project do not have independent utility.
Phases of a project that would be constructed even if the other phases were not built can be
considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of the
year, when groundwater provides water for stream flow. During dry periods, intermittent streams
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream
flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded,
excavated, or drained, but restored to pre-construction contours and elevations after construction,
are not included in the measurement of loss of waters of the United States. Impacts resulting
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not
considered when calculating the loss of waters of the United States.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high
tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that an
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or
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flowing water is either non-emergent, sparse, or absent. VVegetated shallows are considered to be
open waters. Examples of “open waters’ include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR
328.3(e)).

Perennial stream: A perennial stream has flowing water year-round during a typical year.
The water table is located above the stream bed for most of the year. Groundwater is the primary
source of water for stream flow. Runoff from rainfall is a supplemental source of water for
stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the Corps
for confirmation that a particular activity is authorized by nationwide permit. The request may be
a permit application, letter, or similar document that includes information about the proposed
work and its anticipated environmental effects. Pre-construction notification may be required by
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction
notification may be voluntarily submitted in cases where pre-construction notification is not
required and the project proponent wants confirmation that the activity is authorized by
nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources
by an action in or near those aquatic resources. This term includes activities commonly
associated with the protection and maintenance of aquatic resources through the implementation
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic
resource area or functions.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in
aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics of a
site with the goal of returning natural/historic functions to a former or degraded aquatic resource.
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two
categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface,
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize
pools.

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase
shellfish production. Shellfish seed consists of immature individual shellfish or individual
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish
habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a single
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies
several times at separate and distant locations, each crossing is considered a single and complete
project for purposes of NWP authorization. However, individual channels in a braided stream or
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate
waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by
one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation,
and flooding and mitigating the adverse effects of changes in land use on the aquatic
environment.

Stormwater management facilities: Stormwater management facilities are those facilities,
including but not limited to, stormwater retention and detention ponds and best management
practices, which retain water for a period of time to control runoff and/or improve the quality
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other
pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water marks.
The substrate may be bedrock or inorganic particles that range in size from clay to boulders.
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not
considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity, or
location that causes more than minimal interruption of normal stream processes. A channelized
stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples of
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent

18



P-21

mooring structure, power transmission line, permanently moored floating vessel, piling, aid to
navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR
328.3(b) and 33 CFR 328.3(), respectively. Tidal waters rise and fall in a predictable and
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end
where the rise and fall of the water surface can no longer be practically measured in a predictable
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located
channelward of the high tide line, which is defined at 33 CFR 328.3(d).

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances have
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of
vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a jurisdictional wetland is adjacent — meaning bordering, contiguous, or
neighboring —to a waterbody determined to be a water of the United States under 33 CFR
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single
aquatic unit (see 33 CFR 328.4(¢)(2)). Examples of “waterbodies’ include streams, rivers, lakes,
ponds, and wetlands.
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Final Regional Conditions 2012

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our District and any external links to collaborating agencies) in
this document are valid at the time of publication. However, the Wilmington District Regulatory
Program web page addresses, as with other agency web sites, may change over the timeframe of
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology
advances. While we will make every effort to check on the integrity of our web links and provide
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep
the page information current and usable. We apologize in advanced for any broken links that
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and
stream permits) of the Wilmington District Corps of Engineers, to the * Permits’ section of our
web site to find links for pages that cannot be found by clicking directly on the listed web link in
this document.

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the
Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from NCDMF or NCWRC and the Corps.

1.2 Trout Waters Moratorium

Waters of the United States in the twenty-five designated trout counties of North Carolina are
excluded during the period between October 15 and April 15 without prior written approval from
the NCWRC. (See Section 2.7 for a list of the twenty-five trout counties).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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* 2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by al NWP's. These waters are:

* 2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below,
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa
Street, Asheville, North Carolina 28801. This PCN must be sent concurrently to the US Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to Federally Endangered Species and the
following website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville US Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:
The Wilmington District has developed the following website for applicants which provides

guidelines on how to review linked websites and maps in order to fulfill NWP general condition
18 requirements: http://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633:

US Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Asheville US Fish and Wildlife Service Office counties: All
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties

US Fish and Wildlife Service
Raleigh Field Office

Post Office Box 33726
Raleigh, NC 27636-3726
Telephone: (919) 856-4520

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.
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* 2.2 Special Designation Waters

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN).
The North Carolina waters and contiguous wetlands that require additional notification
requirements are:

“Qutstanding Resource Waters’ (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas’
(IPNA) as designated by the NCWRC,; “ Contiguous Wetlands” as defined by the North Carolina
Environmental Management Commission; or “Primary Nursery Areas’ (PNA) as designated by
the North Carolina Marine Fisheries Commission.

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal applicants for any NWP in a designated “ Area of Environmental Concern” (AEC) in
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area
Management Act (CAMA) must also obtain the required CAMA permit. Development activities
for non-federal projects may not commence until a copy of the approved CAMA permit is
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403 or Washington Field Office — 2407
West 5th Street, Washington, NC 27889).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with
Nationwide Permit General Condition 31 (PCN).

2.5 Mountain or Piedmont Bogs

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31
(PCN). The latest version of NCWAM is located on the NC DWQ web site at:
http://portal.ncdenr.org/web/wa/swp/ws/pdu/ncwam .

* 2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).

* 2.7 Trout Waters
Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with

Nationwide Permit General Condition 31 (PCN). The applicant shall also provide a copy of the
notification to the appropriate NCWRC office to facilitate the determination of any potential
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impacts to designated Trout Waters. Notification to the Corps of Engineers will include a
statement with the name of the NCWRC biologist contacted, the date of the notification, the
location of work, a delineation of wetlands, a discussion of alternatives to working in the
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory
mitigation for all unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Counties

Western Piedmont Region Alleghany | Caldwell Watauga
Coordinator

20830 Great Smoky Mtn. Ashe Mitchell Wilkes
Expressway

Waynesville, NC 28786 Avery Stokes

Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator | Buncombe | Henderson | Polk
20830 Great Smoky Mtn. Cherokee | Jackson Rutherford
Expressway

Waynesville, NC 28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood | McDowell | Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Perennial Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of greater than
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a
case-by-case basis and he determines that the proposed activity will result in minimal individual
and cumulative adverse impacts to the aquatic environment. Loss of stream includes the linear
feet of stream bed that is filled, excavated, or flooded by the proposed activity. Waivers for the
loss of ephemeral and intermittent streams must be in writing and documented by
appropriate/accepted stream quality assessments*. This waiver only applies to the 300 linear feet
threshold for NWPs.

*NOTE: Applicants should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality. Information can be found at:

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links")
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3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of perennial and/or
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate
for more than minimal individual and cumulative adverse impacts to the aquatic environment.
For stream losses less than 150 linear feet, that require a PCN, the District Commander may
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the
activity results in minimal adverse effect on the aquatic environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet.

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide
Permit General Condition 31 (PCN). This applies to NWPs that do not have specific notification
requirements. If a NWP has specific notification requirements, the requirements of the NWP
should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the US. Water inside coffer dams or casings that has been in contact with wet concrete
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters.

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing.
The waiver will only be issued if it can be demonstrated that the impacts of complying with this
Regional condition would result in greater adverse impacts to the aquatic environment.

3.6 Safe Passage Requirements for Culvert Placement

For all NWPs that involve the construction/installation of culverts, measures will be included in
the construction/installation that will promote the safe passage of fish and other aquatic
organisms. The dimension, pattern, and profile of the stream above and below a pipe or culvert
should not be modified by widening the stream channel or by reducing the depth of the stream in
connection with the construction activity. The width, height, and gradient of a proposed culvert
should be such as to pass the average historical low flow and spring flow without adversely
altering flow velocity. Spring flow should be determined from gage data, if available. In the
absence of such data, bankfull flow can be used as a comparable level.

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological
Survey (USGS) 7.5-minute quadrangle maps.

In all other counties: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried or placed on
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall
be made to maintain the existing channel slope. The bottom of the culvert must be placed at a
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depth below the natural stream bottom to provide for passage during drought or low flow
conditions.

Culverts are to be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested in writing. The waiver
will be issued if it can be demonstrated that the proposal would result in the least impacts to the
aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried.

3.7 Notification to NCDENR Shellfish Sanitation Section

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or
removing sediment from an area closed to shell fishing where the effluent may be released to an
area open for shell fishing or swimming in order to avoid contamination from the disposal area
and cause a temporary shellfish closure to be made. Such notification shall also be provided to
the appropriate Corps of Engineers Regulatory Field Office. Any disposal of sand to the ocean
beach should occur between November 1 and April 30 when recreational usage is low. Only
clean sand should be used and no dredged sand from closed shell fishing areas may be used. If
beach disposal were to occur at times other than stated above or if sand from a closed shell
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be
issued by the permittee.

3.8 Preservation of Submerged Aquatic Vegetation

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP
within any of the twenty coastal counties defined by North Carolina s Coastal Area Management
Act of 1974 (CAMA).

3.9 Sedimentation and Erosion Control Structures and Measures

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and
measures proposed for placement in waters of the US. The structures and measures should be

depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.
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4.4 NWP # 13 — Bank Stabilization

4.4.1. Unanchored trees, treetops, or debris may not be used as stream bank stabilization
material.

4.4.2. Properly anchored and cabled structural stabilization techniques, such as timber crib
structures, revetments, and root wads, are acceptable materials to stabilize stream banks.

4.4.3. If riprap stabilization is needed, it should be placed only on the stream banks, or, if it is
necessary to be placed in the stream bed, the finished top elevation of the riprap should not
exceed that of the original stream bed.

4.5 NWP #14 - Linear Transportation Crossings

4.5.1. If appropriate, applicants shall employ natural channel design (see definition below and
NOTE below) to the maximum extent practicable for stream relocations. In the event it is not
appropriate to employ natural channel design, any stream relocation shall be considered a
permanent impact and the applicant shall provide a mitigation plan to compensate for the loss of
aquatic function associated with the proposed activity.

Natural Channel Design: A geomorphologic approach to stream restoration based on an
understanding of valley type, general watershed conditions, dimension, pattern, profile,
hydrology and sediment transport of natural, stable channels (reference condition) and applying
this understanding to the reconstruction of a stable channel.

NOTE: Applicants should reference the “Mitigation” section of the Wilmington District web
site for more information regarding appropriate stream design. For projects located within the
Coastal Plain ecoregion of North Carolina and within headwater areas across the state, use the
specific guidance on coastal plain stream restoration.

4.5.2. Bank-full flows (or less) shall be accommodated through maintenance of the existing
bank-full channel cross sectional area. Additional culverts at such crossings shall be allowed
only to receive flows exceeding bank-full.

Approach Fill
Foadaray ___ﬂ_,..-""'f
Culvert buried
Bankfiall || belowstreambed
‘/ _______ o ppIopTiate
depth (if required).

|

I
Bafilaf Stream
Blockaze  Bottom

4.5.3. Where adjacent floodplain is available, flows exceeding bank-full should be
accommodated by installing culverts at the floodplain elevation.
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4.5.4. This NWP authorizes only upland to upland crossings and cannot be used in combination
with Nationwide Permit 18 to create an upland within waters of the United States, including
wetlands.

4.5.5. This NWP cannot be used for private projects located in tidal waters or tidal wetlands.

4.5.6. Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted streams at the culvert
inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing. The waiver will be issued if it can be demonstrated that it is not
practicable to limit the final width of the culvert to that of the impacted stream at the culvert inlet
and outlet and the proposed design would result in less impacts to the aquatic environment.
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APPROVAL of 401 WATER QUALITY CERTIFICATION

with ADDITIONAL CONDITIONS

Mr. John W. Rouse, Jr, Division Engineer
NCDOT, Division 4

PO Box 3165

Wilson, NC 27895-3165

Dear Mr. Rouse:

You have our approval,
widening US Highway 13 in Wayne County:

in accordance with the conditions

listed below, for the following

Stream Imnaets in the Neuse RIVer Baqm

and NEUSE BUFFER AUTHORIZA nON,

impacts for the purpose of

Site Permanent  Fill in Perennial RiprapfStabilization  to Temporary Impact to Total Stream
Stream (linear ft) Perennial Stream (linear ft) Perennial Stream (linear ft) Impact (linear ft)
1 26 39 70 135
2 55 0 34 89
Total 81 39 104 224
Total Stream Impact for Project: 224 linear feet.
**Note: The permittee will restore 54 lioear feet of stream channel at Site 2 for roadway removal.
i Neuse Ri_arian Buffer 1m acts
Site Zone 1 minus =Zone | Zone 1 Buffer Zone 2 minus e ZONE 2 Zooe 2 Buffer
Impact Wetlands Buffers (not Mitigation Impact Wetlands Buffers Mitigation
(sq ft) in Zone 1 wetlands) Required (sq ft) in Zone 2 (not Required (nsing
(sq ft) (sq ft) (using 3:] ratio) (sq ft) wetlands) 1.5:1ratio)
ft
1 6&29 0 6829 NJA 3917 0 3917 NJA
2 5998 0 5998 NJA 3607 0 3607 NJA
Totals 12827 0 12827 0 7524 0 7524 0
*nla ™ Total for Site is less than 1/3 acre and 150 linear feet of impact, no mitigation required

Total Buffer Impact for Project: 20,35]square feet.

**Note: As part of avoidance and minimization

Transportation and Pennitling Unll

1650 Mail Service Cenler. Ralei;lh. North Carolina 27699-1650
Location; 512 N. salisbury St Raleigh, NO/tIl carolina 27604
Phone: 919-B07~300 \ FAX: 919-807--6492

Internet www.newalelQualltvom
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review and stormwater

plan acceptance, the permittee will
also re-establish 2,378 square feet of Zone 1 ButTer and 1,978 square feet of Zone 2 Buffer at Site 2.
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Natural/!!
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The project shall be constructed in accordance with your application dated received January 12,2012. After
reviewing your application, we have decided that these impacts are covered by General Water Quality Certification
Numbers 3689 and 3820. This certification corresponds to the Nationwide Permits 13 and 14 issued by the Corps of
Engineers. This approval is also valid for the Neuse Riparian Buffer Rules (15A NCAC 2B.0233). In addition, yon
should acquire any other federal, state or local permits before you proceed with your project including (but not
limited to) Sediment and Erosion Control, Non-Discharge and Water Supply Watershed regulations. This approval
will expire with the accompanying 404 permit.

This approval is valid solely for the purpose and design described in your application (unless modified below).
Should your project change, you must notify the NCDWQ and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval letter, and isthereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one acre, or of total
impacts to streams (now or in the future) exceed 150 linear feet, compensatory mitigation may be required as
described in I5A NCAC 2H .0506 (h) (6) and (7). Additional buffer impacts may require compensatory mitigation
as described in I5A NCAC 2B.0242(9). For this approval to remain valid, you must adhere to the conditions listed
in the attached certifications and any additional conditions listed below.

Conditions of Certification:

1. Stream channel restorations shall be completed and stabilized prior to diverting water into the new channel.
Stream banks shall be matted with coir-fiber matting. Vegetation used for bank stabilization shall be limited to
native riparian vegetation, and should include establishment of a vegetated buffer on both sides of the relocated
channel to the maximum extent practical. Also, rip-rap may be allowed if it is necessary to maintain the physical
integrity of the stream, but the applicant must provide written justification and any calculations used to determine
the extent of rip-rap coverage requested.

2. Unless otherwise approved in this certification, placement of culverts and other structures in open waters and
streams, shall be placed below the elevation of the streambed by one foot for all culverts with a diameter greater than
48 inches, and 20 percent of the culvert diameter for culverts having a diameter less than 48 inches, to allow low flow
passage of water and aquatic life. Design and placement of culverts and other structures including temporary erosion
control measures shall not be conducted in a manner that may result in dis-equilibrium of wetlands or streambeds or
banks, adjacent to or upstream and down stream of the above structures, The applicant is required to provide evidence
that the equilibrium is being maintained if requested in writing by NCDWQ. If this condition is unable to be met due
to bedrock or other limiting features encountered during construction, please contact NCDWQ for guidance on how to
proceed and to determine whether or not a permit modification will be required.

3. Ifmultiple pipes or barrels are required, they shall be designed to mimic natural stream cross section as closely as
possible including pipes or barrels at flood plain elevation and/or sills where appropriate. Widening the stream
channel should be avoided. Stream channel widening atthe inlet or outlet end of structures typically decreases water
velocity causing sediment deposition that requires increased maintenance and disrupts aquatic life passage.

4. Riprap shall not be placed in the active thalweg channel or placed in the streambed in a manner that precludes
aquatic life passage. Bioengineering boulders or structures should be properly designed, sized and installed.

5. For all streams being impacted due to site dewatering activities, the site shall be graded to its preconstruetion
contours and revegetated with appropriate native species.

6.All riparian buffers impacted by the placement of temporary fill or clearing activities shall be restored to the
preconstruction contours and revegetated. Maintained buffers shall be permanently revegetated with non-woody
species by the end of the growing season following completion of construction. For the purpose of this condition,
maintained buffer areas are defined as areas within the transportation corridor that will be subject to regular NCDOT
maintenance activities including mowing. The area with non-maintained buffers shall be permanently revegetated with
native woody species before the next growing season following completion of construction.

7. Pursuant to 15A NCAC 28.0233(6), sediment and erosion control devices shall not be placed in Zone 1 of any
Neuse Buffer without prior approval by NCDWQ. At this time, NCDWQ has approved no sediment and erosion
control devices in Zone 1,outside of the approved project impacts, anywhere on this project. Moreover, sediment and
erosion control devices shall be allowed in Zone 2 of the buffers provided that Zone \ is not compromised and that
discharge is released as diffuse flow.
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8. All stormwater runoff shall be directed as sheetflow through stream buffers at nonerosive velocities. unless
otherwise approved by this certification.

9. If concrete is used during construction, a dry work area shall be maintained to prevent direct contact between
curing concrete and stream water. Water that inadvertently contacts uncured concrete shall not be discharged to
surface waters due to the potential for elevated pH and possible aquatic life and fish Kills,

10. During the construction of the project, no staging of equipment of any kind is permitted in waters of the U.S.. or
protected riparian buffers.

11. The dimension, pattern and profile of the stream above and below the crossing shall not be modified. Disturbed
floodplains and streams shall be restored to natural geomorphic conditions.

12. The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for stream
stabilization shall be placed in stream channels in such a manner that it does not impede aquatic life passage.

13. The Permittee shall ensure that the final design drawings adhere to the permit and to me permit drawings
submitted for approval.

14. All work in or adjacent to stream waters shall be conducted ina dry work area. Approved BMP measures from
the most current version ofNCDOT Construction and Maintenance Activities manual such as sandbags, rock berms,
cofferdams and other diversion structures shall be used to prevent excavation in flowing water.

15. Heavy equipment shall be operated from the banks rather than in the stream channel in order to minimize
sedimentation and reduce the introduction of other pollutants into the stream.

16. All mechanized equipment operated near surface waters must be regularly inspected and maintained to prevent
contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials.

17. No rock, sand or other materials shall be dredged from the stream channel except where authorized by this
certification.

18. Discharging hydro seed mixtures and washing out hydro seeders and other equipment in or adjacent to surface
waters is prohibited.

19. The permittee and its authorized agents shall conduct its activities in a manner consistent with State water quality
standards (including any requirements resulting from compliance with §303(d) of the Clean Water Act) and any other
appropriate requirements of State and Federal law. IfNCDWQ determines that such standards or laws are not being

met (including the failure to sustain a designated or achieved use) or that State or federal law is being violated, or that
further conditions are necessary to assure compliance, NCDWQ may reevaluate and modify this certification.

20. A copy of this Water Quality Certification shall be maintained on the construction site at all times. In addition, the
Water Quality Certification and all subsequent modifications. if any, shall be maintained with the Division Engineer
and the on-site project manager.

21. The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing activities. Impacts to areas
within the fencing are prohibited unless otherwise authorized by this certification.

22. The issuance of this certification does not exempt the Permittee from complying with any and all statutes, rules,
regulations, or ordinances that may be imposed by other government agencies (i.e. local, state, and federal) having
jurisdiction, including but not limited to applicable buffer rules, stormwater management rules, soil erosion and
sedimentation control requirements, etc.

23. The Permittee shall report any violations of this certification to the Division of Water Quality within 24 hours of
discovery.

24. Upon completion of the project (including any impacts at associated borrow or waste sites), the NCDOT Division
Engineer shall complete and return the enclosed "Certification of Completion Form" to notify NCDWQ when all work
included inthe 401 Certification has been completed.
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25. Native riparian vegetation (i.e., trees and shrubs native to your geographic region) must be reestablished in the
riparian areas within the construction limits ofthe project by the end of rhe growing season following completion of
construction.

26. There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated with this
permit without appropriate modification. Should waste or borrow sites, or access roads to waste or borrow sites, be
located in wetlands or streams, compensatory mitigation will be required since that is a direct impact from road
construction activities.

27. Erosion and sediment control practices must be in full compliance with all specifications governing the proper
design, installation and operation and maintenance of such Best Management Practices in order to protect surface
waters standards:

a. The erosion and sediment control measures for the project must be designed, installed, operated, and
maintained in accordance with the most recent version of the North Carolina Sediment and Erosion
Control Planning and Design Manual.

b.  The design, installation, operation, and maintenance of the sediment and erosion control measures
must be such that they equal, or exceed, the requirements specified in the most recent version of the
North Carolina Sediment and Erosion Control Manual. The devices shall be maintained on all

construction sites, borrow sites, and waste pile (spoil) projects, including contractor-owned or leased
borrow pits associated with the project.

c. For borrow pit sites, the erosion and sediment control measures must be designed, installed, operated,
and maintained in accordance with the most recent version of the North Carolina Surface Mining
Manual.

d. The reclamation measures and implementation must comply with the reclamation in accordance with
the requirements oftbe Sedimentation Pollution Control Act.

28. Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise approved by this
Certification.

Ifyou wish to contest any statement in the attached Certification you must file a petition for an administrative
hearing. You may obtain the petition form from the office of Administrative hearings. You must file the petition
with the office of Administrative Hearings within sixty (60) days of receipt of this notice. A petition is considered
filed when it is received in the office of Administrative Hearings during normal office hours. The Office of
Administrative Hearings accepts filings Monday through Friday between the hours of 8:00am and 5:00pm. except

for official state holidays. The original and one (I) copy ofthe petition must be filed with the Office of
Administrative Hearings.

The petition may be faxed-provided the original and one copy of the document is received by the Office of
Administrative Hearings within five (5) business days following the faxed transmission.
The mailing address for the Office of Administrative Hearings is:

Office of Administrative Hearings

6714 Mail Service Center

Raleigh, NC 27699-6714

Telephone: (919)-733-2698, Facsimile: (919)-733-3478

A copy of the petition must also be served on DENR as follows:

Ms. Mary Penny Thompson, General Counsel
Department of Environment and Natural Resources
1601 Mail Service Center

Raleigh, NC 27699-1601
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This letter completes the review of the Division of Water Quality under Section 40 | of the Clean Water acL If you
have any questions, please contact Rob Ridings at 919-807-6403.

Cc:

Sincerely,

Charles Wakild
Director

Chad Coggins, Division 4 Environmental Officer

Tom Steffens, US Anny Corps of Engineers, Washington Field Office
Travis Wilson, NC Wildlife Resources Commission

File Copy

(

/
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GRAPHIC SCALE PERMANENT STREAM IMPACTS - 26 LF
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CD GRASS SWALE WI 2' BASE AND 3:1SIDE SLOPES PERMANENT STREAM IMPACTS - 55 LF
LENGTH = 136" SLOPE = 0.55%

Qp WATER QUALITY (I"STORM) = 0.6 CFS TEMPORARY STREAM IMPACTS - 34 LF

Vp = 110 FPS DEPTH = 0.21 FT )

TOTAL DA=042 AC IMPERVIOUS=0.37 AC STREAM  BANK  STABILIZATION 0 LF

QIO =23 CFS VIO = 164 FPS BUFFER ZONE 1| IMPACTS - 5.988 SF

PEPTH = 043 FT BUFFER ZONE 2 IMPACTS 3.607 SF
@GRASS SWALE WI 2' BASE -

3:1SIDE SLOPES LENGTH = 122' SLOPE = 0.5% BUFFER ZONE | REPLACEMENT - 2378 SF

WATER QUALITY (" STORM) = 0.8 CFS

\Q/S = 1.16 FF% DEPTI('l - 0_25) FT BUFFER ZONE 2 REPLACEMENT - 1.978 SF

TOT AL DA=0.64 AC IMPERVIOUS=0.56 AC }

QIO = 34 CFS VIO = 177 FPS WETLAND  IMPACTS - 0 SF

DEPTH = 053 FT e

STREAM TOB

~ BUFFER ZONE | REPLACEMENT

~ BUFFER ZONE 2 REPLACEMENT

- BZ 1- BUFFER ZONE | BOUNDARY ~ BUEFER ZONE | IMPACTS
- BZ 2- BUFFER ZONE 2 BOUNDARY
PROPOSED  RIGHT-OF-WAY ~ BUFFER ZONE 2 IMPACTS
- - - - PROP. LIMITS OF DISTURBANCE
e PERMANENT STREAM IMPACTS PROPOSED SILT FENCE
e TEMPORARY STREAM IMPACTS ~ —E=—  EASEMENT
- e STREAM BANK STABILIZA TION PDE-  PERMANENT DRAINAGE EASEMENT
- Kirley-Hom U-3609A  BERKELEY SITE 2
_uU and Associates, Inc. BOULEVARD WIDENING (UNNAMED TRIBUTARY 8 OF 9

GOLDSBORO.NC TO BILLY BRANCH)




Slo] =

l

e

Wi

P-57

3INVBCInISIO .10 SINJ'V17

17)

1

c 9

Q



May 07, 2015 3:41 pm

County : Wayne

ITEMIZED PROPOSAL FOR CONTRACT NO. C203683

Page 1 of 9

Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0043000000-N 226 GRADING Lump Sum L.S.
0003 0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0004 0057000000-E 226 UNDERCUT EXCAVATION 200
CYy
0005 0134000000-E 240 DRAINAGE DITCH EXCAVATION 630
CYy
0006 0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 1,350
TION sy
0007 0199000000-E SP TEMPORARY SHORING 450
SF
0008 0318000000-E 300 FOUNDATION CONDITIONING MATE- 410
RIAL, MINOR STRUCTURES TON
0009 0320000000-E 300 FOUNDATION CONDITIONING GEO- 1,270
TEXTILE sy
0010 0335200000-E 305 15" DRAINAGE PIPE 256
LF
0011 0335300000-E 305 18" DRAINAGE PIPE 28
LF
0012 0335500000-E 305 30" DRAINAGE PIPE 28
LF
0013 0343000000-E 310 15" SIDE DRAIN PIPE 36
LF
0014 0366000000-E 310 15" RC PIPE CULVERTS, CLASS 436
11l LE
0015 0448000000-E 310 **" RC PIPE CULVERTS, CLASS 248
v LF
(12
0016 0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV 412
LF
0017 0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV 812
LF
0018 0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV 772
LF
0019 0448500000-E 310 30" RC PIPE CULVERTS, CLASS IV 752

LF
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Line Item Number Sec Description Quantity Unit Cost Amount
# #
0020 0995000000-E 340 PIPE REMOVAL 790
LF
0021 1099500000-E 505 SHALLOW UNDERCUT 250
CcYy
0022 1099700000-E 505 CLASS IV SUBGRADE STABILIZA- 450
TION TON
0023 1121000000-E 520 AGGREGATE BASE COURSE 95
TON
0024 1220000000-E 545 INCIDENTAL STONE BASE 270
TON
0025 1275000000-E 600 PRIME COAT 188
GAL
0026 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 26,000
DEPTH sy
(1-1/2")
0027 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 100
DEPTH sy
(3
0028 1330000000-E 607 INCIDENTAL MILLING 100
SY
0029 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 2,500
B25.0B TON
0030 1498000000-E 610 ASPHALT CONC INTERMEDIATE 1,950
COURSE, TYPE 119.0B TON
0031 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 4,300
TYPE S9.5B TON
0032 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 465
TON
0033 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 180
REPAIR TON
0034 2000000000-N 806 RIGHT OF WAY MARKERS 30
EA
0035 2275000000-E SP  FLOWABLE FILL 75
CY
0036 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 28
EA
0037 2308000000-E 840 MASONRY DRAINAGE STRUCTURES 4.1

LF
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# #
0038 2364000000-N 840 FRAME WITH TWO GRATES, STD 5
840.16 EA
0039  2374000000-N 840 FRAME WITH GRATE & HOOD, STD 3
840.03, TYPE ** EA
(E)
0040 2374000000-N 840 FRAME WITH GRATE & HOOD, STD 16
840.03, TYPE ** EA
R
0041 2374000000-N 840 FRAME WITH GRATE & HOOD, STD 3
840.03, TYPE ** EA
©)
0042 2396000000-N 840 FRAME WITH COVER, STD 840.54 1
EA
0043 2535000000-E 846 **'X**" CONCRETE CURB 120
(8" X 12") LE
0044  2549000000-E 846 2'-6" CONCRETE CURB & GUTTER 4,400
LF
0045 2591000000-E 848 4" CONCRETE SIDEWALK 2,300
Sy
0046 2600000000-N SP RETROFIT EXISTING CURB RAMP 8
EA
0047 2605000000-N 848 CONCRETE CURB RAMP 30
EA
0048 2612000000-E 848 6" CONCRETE DRIVEWAY 380
Sy
0049 2830000000-N 858 ADJUSTMENT OF MANHOLES 10
EA
0050 2845000000-N 858 ADJUSTMENT OF METER BOXES OR 24
VALVE BOXES EA
0051 3628000000-E 876 RIP RAP, CLASS | 110
TON
0052  3649000000-E 876 RIP RAP, CLASS B 30
TON
0053 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 340
SY
0054  4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL 220
LF
0055 4116100000-N 904 SIGN ERECTION, RELOCATE, TYPE 17

*++% (GROUND MOUNTED)
® EA
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0056 4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 1
CHANNEL EA
0057  4192000000-N 907 DISPOSAL OF SUPPORT, U-CHANNEL 14
EA
0058  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 340
SF
0059  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 164
SF
0060  4415000000-N 1115 FLASHING ARROW BOARD 1
EA
0061 4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 1
SIGN EA
0062 4430000000-N 1130 DRUMS 280
EA
0063 4435000000-N 1135 CONES 50
EA
0064 4445000000-E 1145 BARRICADES (TYPE III) 8
LF
0065 4450000000-N 1150 FLAGGER 1,800
HR
0066 4507000000-E 1170 WATER FILLED BARRIER 640
LF
0067 4516000000-N 1180 SKINNY DRUM 50
EA
0068 4650000000-N 1251 TEMPORARY RAISED PAVEMENT 95
MARKERS EA
0069 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 630
LINES (4", 90 MILS) LF
0070 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 12,510
LINES (4", 120 MILS) LE
0071 4695000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 400
LINES (8", 90 MILS) LF
0072 4697000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 470
LINES (8", 120 MILS) LE
0073  4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 310

LINES (24", 120 MILS) LF
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0074 4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 19
CHARACTER (120 MILS) EA
0075  4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 61
SYMBOL (90 MILS) EA
0076 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 9,500
4" LF
0077  4820000000-E 1205 PAINT PAVEMENT MARKING LINES 390
(8" LF
0078 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 46
(@4 LF
0079  4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 20
TER EA
0080 4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 17
EA
0081 4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 5,570
LINES (4") LE
0082  4860000000-E 1205 REMOVAL OF PAVEMENT MARKING 150
LINES (8" LE
0083 4900000000-N 1251 PERMANENT RAISED PAVEMENT 225
MARKERS EA
0084 5325600000-E 1510 6" WATER LINE 20
LF
0085 5648000000-N 1515 RELOCATE WATER METER 3
EA
0086 5649000000-N 1515 RECONNECT WATER METER 3
EA
0087 5653100000-E 1515 RELOCATE **" DCV BACKFLOW PRE- 1
VENTION ASSEMBLY EA
(3/4")
0088 5672000000-N 1515 RELOCATE FIRE HYDRANT 1
EA
0089 5691300000-E 1520 8" SANITARY GRAVITY SEWER 390
LF
0090 5691400000-E 1520 10" SANITARY GRAVITY SEWER 1,732
LF
0091 5768000000-N 1520 SANITARY SEWER CLEAN-OUT 20

EA
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0092 5775000000-E 1525 4' DIA UTILITY MANHOLE 8
EA
0093 5781000000-E 1525 UTILITY MANHOLE WALL, 4' DIA 21
LF
0094 5801000000-E 1530 ABANDON 8" UTILITY PIPE 392
LF
0095 5802000000-E 1530 ABANDON 10" UTILITY PIPE 1,732
LF
0096 5828000000-N 1530 REMOVE UTILITY MANHOLE 8
EA
0097 5882000000-N SP GENERIC UTILITY ITEM 1
ROTATE TOP FOR EXISTING MAN- EA
HOLE
0098 5894000000-E SP GENERIC UTILITY ITEM 250
SELECT MATERIAL CLASS VI, #57 cy
STONE
0099 6000000000-E 1605 TEMPORARY SILT FENCE 8,610
LF
0100 6006000000-E 1610 STONE FOR EROSION CONTROL, 60
CLASS A TON
0101 6009000000-E 1610 STONE FOR EROSION CONTROL, 210
CLASS B TON
0102 6012000000-E 1610 SEDIMENT CONTROL STONE 255
TON
0103 6015000000-E 1615 TEMPORARY MULCHING 7
ACR
0104 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 250
LB
0105 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 1
ING TON
0106 6024000000-E 1622 TEMPORARY SLOPE DRAINS 200
LF
0107 6029000000-E SP  SAFETY FENCE 300
LF
0108 6030000000-E 1630 SILT EXCAVATION 780
CY
0109 6036000000-E 1631 MATTING FOR EROSION CONTROL 1,700
SY
0110 6037000000-E SP  COIR FIBER MAT 30

SY
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0111  6038000000-E SP PERMANENT SOIL REINFORCEMENT 1,000
MAT sy
0112  6042000000-E 1632 1/4" HARDWARE CLOTH 955
LF
0113  6045000000-E SP ¥ TEMPORARY PIPE 35
(157 LF
0114 6045000000-E SP *»*" TEMPORARY PIPE 55
(307 LF
0115 6045000000-E SP ¥ TEMPORARY PIPE 175
(547 LF
0116 6070000000-N 1639 SPECIAL STILLING BASINS 1
EA
0117 6071030000-E 1640 COIR FIBER BAFFLE 400
LF
0118 6071050000-E SP " SKIMMER 1
@) EA
0119 6084000000-E 1660 SEEDING & MULCHING 5
ACR
0120 6087000000-E 1660 MOWING 5
ACR
0121 6090000000-E 1661 SEED FOR REPAIR SEEDING 100
LB
0122 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0123 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 150
LB
0124 6108000000-E 1665 FERTILIZER TOPDRESSING 4
TON
0125 6111000000-E SP  IMPERVIOUS DIKE 25
LF
0126  6114500000-N 1667 SPECIALIZED HAND MOWING 8
MHR
0127 6117000000-N SP  RESPONSE FOR EROSION CONTROL 25
EA
0128 7060000000-E 1705 SIGNAL CABLE 2,230
LF
0129 7120000000-E 1705 VEHICLE SIGNAL HEAD (12", 3 13

SECTION)

EA
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0130 7132000000-E 1705 VEHICLE SIGNAL HEAD (12", 4 5
SECTION) EA
0131 7144000000-E 1705 VEHICLE SIGNAL HEAD (12", 5 2
SECTION) EA
0132 7264000000-E 1710 MESSENGER CABLE (3/8") 870
LF
0133 7300000000-E 1715 UNPAVED TRENCHING (**trttrrer) 610
L2 LF
0134 7300100000-E 1715 UNPAVED TRENCHING FOR TEMP- 400
ORARY LEAD-IN LF
0135  7301000000-E 1715 DIRECTIONAL DRILL (F¥¥rirtins) 150
€29 LF
0136  7324000000-N 1716 JUNCTION BOX (STANDARD SIZE) 9
EA
0137  7348000000-N 1716 JUNCTION BOX (OVER-SIZED, HEA- 1
VY DUTY) EA
0138 7360000000-N 1720 WOOD POLE 2
EA
0139 7372000000-N 1721 GUY ASSEMBLY 4
EA
0140 7420000000-E 1722 2" RISER WITH WEATHERHEAD 3
EA
0141 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 2,130
LF
0142 7456000000-E 1726 LEAD-IN CABLE (¥***iiik) 4,120
(14-2) LF
0143 7576000000-N SP  METAL STRAIN SIGNAL POLE 4
EA
0144 7613000000-N SP  SOILTEST 4
EA
0145 7614100000-E SP  DRILLED PIER FOUNDATION 28
CY
0146 7636000000-N 1745 SIGN FOR SIGNALS 5
EA
0147 7684000000-N 1750 SIGNAL CABINET FOUNDATION 1
EA
0148 7756000000-N 1751 CONTROLLER WITH CABINET (TYPE 2

2070L, BASE MOUNTED) EA
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0149 7780000000-N 1751 DETECTOR CARD (TYPE 2070L) 14
EA
0150 7901000000-N 1753 CABINET BASE EXTENDER 1
EA
0151 8140000000-E 416 CHANNEL EXCAVATION 390
CcYy
0158 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
CULVERT ITEMS
0152 8063000000-N SP  PRECAST REINFORCED CONC BOX Lump Sum L.S.
CULVERT AT STA *hikxssiiiok
(33+65.00 -L-)
0153 8126000000-N 414  CULVERT EXCAVATION, STA ik Lump Sum L.S.
(33+65.00 -L-)
0154 8196000000-E 420 CLASS A CONCRETE (CULVERT) 36.4
CcY
0155 8245000000-E 425 REINFORCING STEEL (CULVERT) 2,627
LB
0156 8825000000-E SP GENERIC CULVERT ITEM 300
SELECT MATERIAL CLASS VI - #57 cy
STONE BACKFILL
0157 8893000000-E SP GENERIC STRUCTURE ITEM 640
GEOTEXTILE FABRIC - TYPE 4 sy

1541/May07/Q122180.75/D704739380000/E158

Total Amount Of Bid For Entire Project :
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