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SECTION F-F @ -LALT- STA. 56+00

SECTION H-H @ -LALT- STA. 65+00

SECTION G-G @ -LALT- STA. 61+00

2’ 3’2’
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TEMPORARY SHORING
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-LALT- STA. 64+25 +/-

BEGIN CONSTRUCTION

-LALT- STA. 53+57 +/-

TEMPORARY CRASH CUSHIONS

END PORTABLE CONC. BARRIERS
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NC 55 TO TEMPORARY PATTERN

REMAINS OPEN AFTER SHIFTING

BE REQUIRED IF -Y18- LIBERTY ST

TWO (2) TEMPORARY SIGNALS WILL
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ALSTON AVE. (NC 55)

-LALT-

ALSTON AVE. (NC 55)
-LALT-

SAV-A-LOT

ARMY

SALVATION
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SEE LOCAL NOTE LN-06

DETOURS.

SEE SHEET TMP-2T FOR

USING OFF-SITE DETOURS.

CONSTRUCT -Y17- AND -Y18-

UNDER TRAFFIC

CONSTRUCT -Y21-

NOTE: ALL LANE WIDTHS ARE 11’ UNLESS OTHERWISE SHOWN.

STEP 14 (ICT)

SEE PHASING,

-LALT- STA. 56+70 +/-

BEGIN CONST. STEP 14

END CONST. STEP 11

-LALT- STA. 54+62 +/-

END CONST. STEP 13

BEGIN CONST. STEP 11

-LALT- STA. 57+75 +/-

END CONST. STEP 14

BEGIN CONST. STEP 12

-LALT- STA. 53+88 +/-

BEGIN CONST. STEP 13

END CONST. STEP 11
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BARRICADE DETAILS
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DIRECT TRAFFIC FOR PROHIBITED LEFT TURNS FROM NC 55.

DETOUR SIGNS (AS SHOWN ON SHEET TMP-2S AND TMP-2T) TO

INSTALL -Y16-/-Y17- (HOPKINS ST) AND -Y18- (LIBERTY ST)3.

TO CREATE POSITIVE DRAINAGE WITHIN THE INTERSECTION.

SMOOTH TRANSITION FROM PROPOSED TO EXIST PAVEMENT AND

PROPOSED -LALT- CENTERLINE. PLACE WEDGING TO CREATE A

FROM THE EDGE OF TEMPORARY PAVEMENT (4’ LT) TO THE

PLACE VARIABLE DEPTH WEDGING OVER PROPOSED PAVEMENT2.

(13’ LT - 4’ LT)

FROM -LALT- STA. 56+70 +/- TO STA. 57+75 +/-

EXISTING TO PERMANENT ELEVATION ACROSS INTERSECTION

PAVEMENT AND PLACE TEMPORARY PAVEMENT TO TIE FROM

USING A LANE CLOSURE ALONG NC 55, REMOVE EXISTING1.

NOTES:

TO -LALT- STA. 61+75 +/-, 6.0’-9.0’ +/- LT

FROM -LALT- STA. 59+80 +/-, 6.0’-9.0’ +/- LT

QUANTITY = 585 SQ. FT.

TEMPORARY SHORING No.3
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SEE LOCAL NOTE LN-04

SEE PHASING, STEP 13 (ICT)

CONSTRUCT -Y17-
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