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 ABUTMENT 1 
 PIER 1  PIER 2 

 SPAN A  SPAN B  SPAN C  SPAN D 

 ABUTMENT 1  ABUTMENT 2 
 PIER 1  PIER 2  PIER 3 

 SPAN A  SPAN B  SPAN C  SPAN D 

 ABUTMENT 1  ABUTMENT 2 
 PIER 1  PIER 2  PIER 3 

 SPAN A  SPAN B  SPAN C  SPAN D 

ALSTON AVE.

ALSTON AVE.

 APPROXIMATE EXISTING GROUNDLINE

ALSTON AVE.

 APPROXIMATE EXISTING GROUNDLINE

 PROPOSED GROUNDLINE

 PROPOSED GROUNDLINE

 STAGE 5 

 FINAL 

 APPROXIMATE EXISTING GROUNDLINE

 GROUNDLINE LOCATION)

 (AT PROPOSED 

 TEMPORARY BERM

2

1

 PROPOSED -CSXN- BRIDGE

TRAFFIC STAGING:

 STAGE 1 

 PIER 3 

SHORING 1 

 EXISTING -CSXN- BRIDGE

(SECTION ALONG EXISTING -CSXN- BRIDGE)

(TEMPORARY SPAN)

 STAGE 2, 3 & 4 

SHORING 1 

SHORING 2 

 PROPOSED -CSXN- BRIDGE

 TEMPORARY SLOPE

 PROPOSED -CSXN- BRIDGE

STAGE 1 

ALSTON AVE. TRAFFIC TO REMAIN IN ORIGINAL POSITION.

INSTALL SHORING 1 BETWEEN EXISTING -CSXN- BRIDGE AND EXISTING -NSN- BRIDGE.

STAGE 2, 3 & 4 

STAGE 5 

FINAL 

FINAL POSITIONS.

SHIFT ALSTON AVE. TRAFFIC TO

NOTES:

EXCAVATE IN SHORING 1 AREA AND CONSTRUCT PROPOSED -CSXN- BRIDGE

SPANS A, B AND D. CONSTRUCT TEMPORARY SPAN C.

A TEMPORARY BERM WILL BE REQUIRED AT ABUTMENT 2 TO CONNECT PROPOSED

GROUNDLINE TO EXISTING GROUNDLINE.

BRIDGE, PRIOR TO SHIFTING RAIL TRAFFIC TO -NSD2- TRACK, TO MAINTAIN RAIL

6-14-07TJT / JNA

KGB / DGH 6-14-07
NC License No. F-0991

Charlotte, NC 28208

1000 West Morehead St., Ste. 200

STAGING

 PROPOSED GROUNDLINE

 S4-9

REFER TO TRACKWORK PLANS FOR TEMPORARY DETOUR PROFILE.

ON PLANS FOR BRIDGE ON NSRR.

TRAFFIC STAGING BELOW SHALL BE IN CONJUNCTION WITH TRAFFIC STAGING SHOWN

INFORMATION.

SEE RAIL TRAFFIC STAGING ON ``CONSTRUCTION STAGING'' SHEETS FOR ADDITIONAL

TO FACILITATE CONSTRUCTION OF PROPOSED -CSXN- BRIDGE. SEE TEMPORARY SHORING

OF THE -NSN-/-NSS- BRIDGE PLANS FOR SHORING 1 LOCATION.

INSTALL SHORING 2 AND 3 BETWEEN SHORING 1 AND ABUTMENT 1 OF PROPOSED -CSXN-

TRAFFIC.  SEE TEMPORARY SHORING OF THE -NSN-/-NSS- BRIDGE PLANS FOR

SHORING 2 AND 3 LOCATION.

-CSXN- BRIDGE. CONSTRUCT REMAINDER OF ROADWAY FOR ALSTON AVE.

EXCAVATE REMAINDER OF EXISTING GROUND AND CONSTRUCT PROPOSED SPANS C OF 

COMPLETED -NSN-/-NSS- BRIDGE, REMOVE SHORING 2 AND 3 AND TEMPORARY SPAN C. 

AFTER COMPLETION OF -NSN-/-NSS- BRIDGE AND RAIL TRAFFIC HAS BEEN SHIFTED ONTO

-CSXN- BRIDGE.

SHIFT ALSTON AVE. TRAFFIC TO CONSTRUCTED ROADWAY UNDER SPAN B OF CONSTRUCTED

REMOVE EXISTING -CSXN- BRIDGE AND EXISTING ABANDONED BRIDGE.
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