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STAGE 1 GIRDER ERECTION
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GIRDER ERECTION
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THE CONTRACTOR MAY SUBMIT AN ALTERNATE ERECTION METHOD TO THE

AND TO ENSURE PLUMBNESS OF THE GIRDERS IN THE FINAL CONDITION.

AS REQUIRED, TO ENSURE STABILITY OF GIRDERS, AVOID UPLIFT OF GIRDERS, 

FOR PROVIDING TEMPORARY LATERAL BRACING AND OTHER MEANS OF SUPPORT,

DURING THE GIRDER ERECTION PROCEDURE, THE CONTRACTOR IS RESPONSIBLE

REQUIREMENTS.  SEE TRAFFIC CONTROL PLANS.

ERECTION OF GIRDERS SHALL BE COORDINATED WITH TRAFFIC PHASING 

CAMBERED POSITION.

THE STRUCTURAL STEEL SHALL BE SUPPORTED DURING ERECTION IN ITS 

RELEASING THE GIRDER.

TO THE ADJACENT PREVIOUSLY ERECTED GIRDER AND TIGHTEN BOLTS BEFORE

ERECT EACH SUBSEQUENT GIRDER WITH DIAPHRAGMS/CROSSFRAMES CONNECTING

RELEASING THE GIRDERS.

BETWEEN THE GIRDERS IN PLACE AND THE BOLTS TIGHTENED PRIOR TO 

ERECT A MINIMUM OF TWO GIRDERS WITH ALL DIAPHRAGMS/CROSSFRAMES 
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