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D:REB

B2-B2, & B3-B3

FOR SECTIONS A-A, A1-A1, A2-A2, B1-B1, 

SEE SHEET TMP-4, TMP-4A, AND TMP-4B
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24’’ X 24’’

R3-2

MOTORCOACH WAY

  NC 55 TO THE TEMPORARY PATTERN

  REMAINS OPEN AFTER SHIFTING

  BE REQUIRED IF -Y3- (GANN ST)

  TWO (2) TEMPORARY SIGNALS WILL

6’ FENCE

TEMPORARY

PP

*

SEE NOTE 1

TO -LALT- STA. 17+70 +/-, 7.50’ +/- LT

FROM -LALT- STA. 17+36 +/-, 7.50’ +/- LT

QUANTITY = 221 SQ. FT.

TEMPORARY SHORING No.2

SEE NOTE 1

SEE NOTE 3

SEE NOTE 5

SEE NOTE 4

SEE NOTE 2

SHORING

TEMPORARY

SEE NOTE 2

SHORING

TEMPORARY

SEE NOTE 2

SHORING

TEMPORARY

BARRICADE DETAILS

SEE SHEET TMP-2C FOR

(NC 55)

ALSTON AVE.

-LALT-

(NC 55)

ALSTON AVE.

-LALT-

E

M

P

T

E

M

P

T

05-1028T1

2

1

TO -LALT- STA. 15+57 +/-, 7.50’ +/- LT

FROM -LALT- STA. 15+25 +/-, 7.50’ +/- LT

QUANTITY = 192 SQ. FT.

TEMPORARY SHORING No.1

SEE PHASING, STEP 5 (ICT)

SEE NOTE 3

05-0284T1 & T2

ROADWAY

AND REPAIR EXISTING

FOUNDATION, THEN BACKFILL

EXISTING RAIL BRIDGE PIER

CLOSURE OF NC 55, REMOVE

STEP 2 - USING A WEEKEND

8
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38.58’ LT

-LALT- +88.73

10.01’ LT

-R3- +68.09
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0
’

3
3
’

ONLY

8

30’’ X 30’’TURN RIGHT

MUST
R3-7 R

RIGHT LANE
=2x

2

2

AND -LALT- STA 12+30

AT -LALT- STA 7+30

INSTALL R3-7R SIGNS 

(SEE SHEET TMP-2X)

PEDESTRIAN BRIDGE

FROM ALSTON AVE. TO

DETOUR PEDESTRIAN TRAFFIC

+06

-LALT- STA. 15+00 +/-

BEGIN CONSTRUCTION

PA

6 AND 7

SEE NOTES

6 AND 7

SEE NOTES

7. TEMPORARILY GRADE TO DRAIN AREA, AS NECESSARY.

6. INSTALL PERMANENT GUARDRAIL.

   (4’ LT TO 6’ LT).

   EXISTING TO PROPOSED WEDGING OVER PERMANENT PAVEMENT

   PAVEMENT AND PLACE TEMPORARY PAVEMENT TO TIE FROM

5. USING A LANE CLOSURE ON NC 55, REMOVE EXISTING

   TRANSITION FROM PROPOSED TO EXISTING PAVEMENT.

   (4’ LT) TO 14’ LT. PLACE WEDGING TO CREATE A SMOOTH

   PAVEMENT. WEDGE FROM THE EDGE OF PROPOSED PAVEMENT

4. PLACE VARIABLE DEPTH WEDGING OVER THE PROPOSED

   SEE SHEET TMP-9 FOR TEMPORARY PATTERN TO REOPEN -Y3-.

   LANE DURING -Y3- CLOSURE. SEE SHEET TMP-2I FOR DETOUR.

   USING AN OFF-SITE DETOUR. CLOSE NB NC 55 LEFT TURN

3. CONSTRUCT -Y3- FROM STA. 10+00 +/- TO STA. 12+46 +/-

   ASSOCIATED WITH CSX AND NORFOLK SOUTHERN RAIL BRIDGES

2. SEE STRUCTURE DESIGN PLANS FOR SHORING INFORMATION

   (ADJUST LOCATION AS DIRECTED BY THE ENGINEER).

1. REMOVE EXISTING GUARDRAIL, INSTALL TEMPORARY GUARDRAIL

NOTES:

CONSTRUCTION OVER -YA- (NC 147)

-LALT- (NC 55) BRIDGE 

SEE LOCAL NOTE LN-01 FOR 

OVER -LALT- (NC 55)

RAIL BRIDGE CONSTRUCTION 

SEE LOCAL NOTE LN-02 FOR 

      

SEAL
           

           

           

N

SEAL

L
A

NOISSEF
O

R
P

E
NGINEER

O

RT
HCAROL

N
A

I

032584R
.
E

R
SKINEBRO

O
K

S

P
E

N
T

A
B

L
E
:

F
I

L
E
:

c
:\

p
w

w
o
r
k
in

g
\
t
p
a
\
d
0
4
8
7
7
2
9
\

U
-
3
3
0
8
_

T
M

P
_

T
M

P
-
0
5
.d

g
n

U
S

E
R
:

e
r
b
r
o

o
k
s

D
A

T
E
:

5
/
1
2
/
2
0
1
6

N
C

D
O

T
_
p
d
f

_
c

o
lo
r
_
e

n
g
_
5
0
.p
lt

P
L

O
T
 

D
R
I

V
E

R
:

3
:5

9
:0

8
 
P

M
T
I

M
E
:

N
C

D
O

T
_
t
c
p
.t

b
l

R
E

V
IS
IO

N
S

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SHEET NO.PROJ. REFERENCE NO.

HDR Engineering, Inc. of the Carolinas
3733 National Drive, Suite 207  Raleigh, N.C. 27612
N.C.B.E.L.S.  License Number: F-0116

U-3308

APPROVED: DATE:

 
 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH 

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

DocuSign Envelope ID: 2055D67D-2BC7-4965-A3E1-F0C75DE6942A

5/13/2016


		2016-05-13T08:44:28-0700
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




