42297.3.ST2 (R-5114B) - Union County
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TRAFFIC CONTROL.:
(10-21-08) RWZ-1Revised

Maintain traffic in accordance with Divisions 10, 11 and 12 of the Standard Specifications and
the following provisions:

Use a lane closure (refer to the Roadway Standard Drawings Nos. 1101.02, 1101.11, 1110.02,
1130.01 and details for the Advance Work Zone signing in contract) or a slow-moving operation
as shown in details of this contract. Use a moving operation only if the minimum speed
maintained at all times is 3 mph with no stops that narrow or close a lane of travel. If the moving
operation is progressing slower than 3 mph at any time, install a lane closure. Maintain the
existing traffic pattern at all times, except in the immediate work zone where lane closures are
allowed as determined by the Engineer.

Refer to Attached Details and the Roadway Standard Drawings Nos. 1101.02, 1101.03, 1101.04,
1101.05, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01,
1170.01 and 1180.01 when closing a lane of travel in a stationary work zone such as pavement
patching resurfacing, or pavement marking removal. Properly ballasted cones may be used
instead of drums for lane closures during daylight hours. However, drums are required for the
upstream taper portion of lane closures in all applications. The stationary work zone shall be a
maximum of 3 miles in length at any given time unless otherwise directed by the Engineer. A
pilot vehicle operation may be used in conjunction with flaggers and the appropriate pilot vehicle
warning signing as directed by the Engineer. During periods of construction inactivity, return the
traffic pattern to the existing alignment and remove or cover any work zone signs. When
covering work zone signs, use an opaque material that prevents reading of the sign at night by a
driver using high beam headlights. Use material, which does not damage the sign sheeting.
Replace any obliterated markings as required by other sections of the Standard Specifications
and the Engineer. -

When personnel and/or equipment are working on the shoulder adjacent to an undivided facility
and within 5 feet of an open travel lane, close the nearest open travel lane using the Roadway
Standard Drawings No. 1101.02 unless the work area is protected by barrier or guardrail. When
personnel and/or equipment are working on the shoulder, adjacent to a divided facility and within
10 feet of an open travel lane, close the nearest open travel lane using the Roadway Standard
Drawings No. 1101.02 unless the work area is protected by barrier or guardrail. When personnel
and/or equipment are working within a lane of travel of an undivided or divided facility, close the
lane according to the traffic control plans, Roadway Standard Drawings or as directed by the
Engineer. Conduct the work so that all personnel and/or equipment remain within the closed
travel lane. Do not work simultaneously, on both sides of an open travel way, within the same
location, on a two-lane, two-way road. Do not perform work involving heavy equipment within
15 feet of the edge of travel way when work is being performed behind a lane closure on the
opposite side of the travel way. Perform work only when weather and visibility conditions allow
safe operations as directed by the Engineer.

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts

of 1.5 inches. Install advance warning UNEVEN LANES signs (W8-11 at 48” X 48”) 500 feet
in advance and a minimum of once every half mile throughout the uneven area.
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Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to an
open travel lane that has an edge of pavement drop-off as follows:
(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater
(B) Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 mph.
Backfill the unacceptable drop-off with suitable compacted material, as approved by the
Engineer, at no expense to the Department. This work is not considered part of shoulder
reconstruction.

When utilizing a slow-moving operation for such items as pavement marking placement,
pavement marker installation and pesticide spraying, the slow moving operation caravan shall
consist, as a minimum, of the vehicles and devices shown on the Moving Operation Caravan
Detail(s) herein. Traffic cones may be used when necessary to provide additional protection of
wet pavement markings. Ballast all traffic cones so they will not be blown over by traffic.

Submit a written sequence of operation for all maps to the Engineer at the first pre-construction
meeting for approval by the Engineer. Approved sequence can not be altered without written
permission of the Engineer.

Failure to comply with the following requirements will result in a suspension of all other

operations:

1. Coordinate the installing of pipes and guardrail, the milling, and resurfacing operations
such that these operations are completed in the order as agreed upon with the Engineer
at the first pre-construction meeting.

2. Before working on NC 218, the Contractor shall submit a written construction sequence
to the Engineer at the first pre-construction meeting and the sequence must be
approved before closing a lane of traffic. The Contractor and Engineer will coordinate
with the Traffic Management Unit at 919-250-4159 for additional traffic control
guidance.

3. The Contractor should be aware that due to placing a 3” layer of I-19.0C, the
construction joint in each lane must adjoin and be level at the end of each day’s
operation. The Contractor may, with the use of an approved Mechanical Joint Maker,
be absolved from this Requirement. Under no circumstances will a standup joint be
permitted for longer than a 24 hour period.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal
Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all
signal loop operations with the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.
Patch and make repairs to bridge surface and its approaches before resurfacing occurs.
Coordinate all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool
to the point of supporting traffic without displacement or rutting before reopening closed lane.
Coordinate the resurfacing operations of the patched areas with the Engineer.
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During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within
72 hours for nominal lifts of 1.5 inches or less of asphalt course and by the end of each work day
for nominal lifts of greater than 1.5 inches of asphalt course.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back
by the end of each work day. For partial or wheel track milling operations on multi-lane
facilities, the lane being milled may be left closed and paved back within 72 hours.

The following options are acceptable during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A) Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane in one direction are to be milled:

(A) Mill the entire width of pavement for all lanes to be milled in any direction daily and pave
back within 72 hours.

(B) Mill a single lane and pave back by the end of each work day.

(C) Mill asingle lane, leave a lane closure in and pave back within 72 hours.

When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as directed
by the Engineer. A transverse joint shall be placed on the ramp at the terminal point of the gore.
Newly resurfaced lanes on the main roadway and the ramp shall be at the same elevation where
traffic merges.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway being
milled is complete. Remove any existing pavement adjacent to the milled area that has been
damaged, and replace with patch material as directed by the Engineer.

Maintain vehicular access in accordance with Section 1101-13 of the Standard Specifications
using suitable backfill material approved by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Do not
cross medians with equipment, except at properly designated interchanges.

Review and record the existing pavement markings and markers prior to resurfacing. Use the
record of existing pavement markings and markers in accordance with the Roadway Standard
Drawings to re-establish the proposed pavement markings and markers unless otherwise directed
by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the Standard Specifications.
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Remove existing pavement markers in preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing
pavement markers as directed by the Engineer. No direct payment will be made for this work, as
it will be incidental to the paving operation.

Payment will be made for the traffic control items that have been included in the contract. No
direct payment will be made for providing other traffic control as required herein, as the cost of
same will be considered incidental to the work being paid for under those various traffic control
items that have been included. Where the Contractor maintains traffic as required herein but no
specific pay items have been included in the contract, all associated costs will be considered
incidental to the work being paid for under the various items in the contract.

WORK ZONE SIGNING:
(10-21-08) RWZ-3Revised

Description

Install and maintain signing in accordance with Divisions 11 and 12 of the Standard
Specifications, the Roadway Standard Drawings and the following provisions:

Furnish, install, maintain, and remove advance warning work zone signs and any required lane
closure signing.

Furnish, install, and maintain general work zone warning signs for resurfacing and milling such
as ROUGH ROAD (W38-8 at 48" X 48") (for milling only), UNEVEN LANES (W8$-11 at 48" X
48"), LOW SHOULDER (W8-9 at 48" X 48"), LOW / SOFT SHOULDER (DOT No. 16-79860
at 48” X 48”), UNMARKED PAVEMENT AHEAD (DOT No. 116087130 at 48" X 48") and
DO NOT PASS (R4-1 at 24" X 30"). When construction is completed in any area of the project,
relocate signs to the next work site, as directed by the Engineer. Remove these signs at the
completion of the project.

Advance Warning Work Zone Signs shall be permanent and all other work zone signs may
be portable.

Construction Methods

(A) General

Install all warning work zone signs before beginning work on a particular map. If signs are
installed three days prior to the beginning of work on a particular map, cover the signs until the

work begins. Install each work zone warning sign separately and not on the same post or stand
with any other sign except where an advisory speed plate or directional arrow is used.
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(B) Advance Warning Work Zone Signs

Install advance warning work zone signs (see attached Details and the Roadway Standard
Drawings Nos. 1101.02 and 1110.01 and advance signing details) prior to beginning of work and
remove upon final completion of the project. If there is a period of construction inactivity longer
than two weeks, remove or cover advance warning work zone signs. Uncover advance warning
work zone signs no more than 3 days before work resumes. All other operations could be
suspended upon failure to comply with the above requirements. Such suspended operations
would not be resumed until the above requirements are fulfilled.

(C)Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Roadway Standard Drawings Nos. 1101.02, 1101.11 and 1110.02.

(D) General Work Zone Warning Signs

Install general work zone warning signs for resurfacing and milling such as ROUGH ROAD
(W8-8 at 48" X 48") (for milling only), UNEVEN LANES (WS8-11 at 48" X 48"), LOW
SHOULDER (W8-9 at 48" X 48") and LOW / SOFT SHOULDER (W8-9B at 48” X 48”) at
1 mile intervals starting at a minimum of 500 feet in advance of the condition for both directions
of travel (undivided roadways only) and at any other points determined by the Engineer.

Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SOFT SHOULDER (DOT No.
16-79860 at 48 X 48”) signs prior to any resurfacing in an area where shoulder construction will
be performed.

Install general work zone warning signs such as UNMARKED PAVEMENT AHEAD (DOT
No. 116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30") alternately at 1/2 mile
intervals starting at a minimum of 500 feet in advance of the condition for both directions of
travel (undivided roadways only) and at any other points determined by the Engineer. Install
signs prior to the obliteration of any pavement markings.

Measurement and Payment

Payment will be made for the work zone signing items that have been included in the contract.
No direct payment will be made for providing other work zone signing as required herein, as the
cost of same will be considered incidental to the work being paid for under those various work
zone signing items that have been included. Where the Contractor provides work zone signing as
required herein but no specific pay items have been included in the contract, all associated costs
will be considered incidental to the work being paid for under the various items in the contract.
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TIME LIMITATION FOR PAVEMENT MARKINGS AND

MARKERS ON NEWLY RESURFACED AREAS: ,
(12-18-07) RWZ-4Revised

Markings: Two-Lane, Two-Way Facilities

For all two-lane, two-way facilities, place all edge lines and other symbols within 30 calendar
days after they have been obliterated by the resurfacing operation.

Markings: All Facilities

The pavement markings on a specific map are subject to a 180-day observation period that begins
with the satisfactory completion of all pavement markings required on a specific map and shall
meet all requirements as specified in Subarticle 1205-3(H) Observation Period of the Standard
Specifications.

Any portion of stop bars that are obliterated at intersections of a multilane roadway and all its
approaches shall be replaced by the end of each work day prior to opening the lane to traffic.
Any portion of stop bars that are obliterated at 2-lane 2-way roadway intersections shall be
replaced by the end of 5" calendar day.

Prior to opening the lane(s) to traffic, all pavement markihgs that are obliterated by milling
should be replaced as specified in Subarticle 1205-3(D) Time Limitations for Replacement of the
Standard Specifications or as stated herein.

Final pavement marking applications of paint shall be placed in 2 applications of 15 mils wet
each. Each application of paint pavement marking lines will be measured and paid for as the

actual number of linear feet of pavement marking lines that have been satisfactorily placed and
accepted by the Engineer.

NC 218 will be marked with eleven (11) foot lanes. Additional pavement width will serve as
a paved shoulder.

Markers: All Facilities

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map.
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ROADWAY STANDARD DRAWINGS FOR PAVEMENT MARKINGS AND MARKERS:
(7-18-06) RWZ-5

Use the following in conjunction with the Standard Specifications:

Standard Pavement Markings Roadway Standard Drawings:
1205.01, 1205.02, 1205.03, 1205.04, 1205.05, 1205.06,
1205.07, 1205.08, 1205.09, 1205.10, 1205.11, 1205.12

Raised Pavement Markers - Roadway Standard Drawings:
1205.12, 1250.01, 1251.01

Snowplowable Pavement Markers = Roadway Standard Drawings:
1250.01, 1253.01

Date: 03-23-2009

Page 7 of 7



$0/€0/11 :QISIA3Y
46/10/20 :31va NOILVINARITdNI

9 HIAWNNN YNIMVHA

SAVYMAVOH AVM-OML 3INVI-OML NO

SHIMNUVW HO OHNIMNHVW
(43LSVY4d HO HdW €

LNIN3IAVd DNIOV1d
DNIT3IAVHL SNOILVH3dO)

NVAVHVO NOIlvH3dO0 ONIAONW

(g1
s:_%ﬂﬁ\séﬁ
prmedt

(&)@

N FIQIHIA NOILVOITddY 3HL 40 LNQHd
3HL OL mmzo«F_.( 3@ QINOHS NOIS

AV X 8P Y XY
dSEC-1ZM 83 dSOL-9TM
’ @
ENIHD!
YIML QY dvd 279IH3A () 008 () (EXB) 1)
HLIM 310IHIA
(HOGYHS) NOZLOZLOMd za:<on._._m<J o
\ I 1
[ \ / SR ‘
(o1 o) o) I3 wnwe [ IS (v1) ®
— = LY
—1 N
/ S3INIT -A-
Y X8y Y XY Y ) ~7v 008 ANOZ YHOM AVNIVOM NIVW
& Lk ()]
Y oY X0y 1IHON A
Ho dSl-9TM f .bn(%n.ﬁ X
N avaHy 43y . :
INIvd] w 0 |
(@) (rMeND(L) 1M K

QX 0y
..-q.x—.ﬁ_o e
"o
(¥)(e)(3) (1)

.A.QHS ..oum 09, -ﬁn._.g
ANV MOuEY ENTHBVTd

*GIAOUddY

(HdN+08) € 73AHT L1831 0R-dUHON 38
1SAN VIAL *{10°28}} 'ON QHVONYLS
AVIKIVOH 338) Hva LHOI7 ANV

(VINL) HOLWINALLY LOVAWI QRINNOA
NOMUL HLIIM FTOIHIA NOILO3LOWd

Uy LHOIT HLIM
FTOIHAA NOLLVOI'lddY
M07d OIddvil 40 NOILOIWIO

:(3A0H4dY 10GON ONV 098-dHHON
38 16NA 6NDIS °NDIE IEV.iuCd

=88 []

aN3OTT

anve" 01 AR Giohe 11 *ROLTVEREY o 6B Y S BV (o)

*1INIT] 033d8 03180d 3A0AY 831IW () SAIJd ONITGAVHL NIHM NOIS

3ZINDOO3Y OL ALITISV LSIHOLOW 3HL NO 038vE 38 OTNOHS 3ZI8 NOIS

“3dvHE ONOWVIQ HO UVINONV.LOZY 38 AVW 8NDIS °,QVOM NI Maud INIVd
*9°T ‘OIdI03d8 ALIAILOV 36 GINOHS SNBI® TWNOILwWuoaN (s1)

"SUDIUVW ANV ONINUVW ININIAVA HOd SWILI Avd FHL OL
TVANIGIONI Q3WIGIGNOD 3@ TTIM §30IA3Q TTOUINGD OIddvil TV (34)

‘UIINIONI JHL A8 G3AOUddY
8V S1HOIT UAMQL HO/ONY INIHOVA HLIM GILWVNIMNTII
398 1SNW VIUY NUOM 3HL "LHBIN LV O3Mi0dudd SI MNHOM 4I (11)

"GVALSNI Q38N 38 AVA NOOV3E BNILVION V 1ng
‘03uH34TUd 61 S3T0IHIA 1TV NO HvE LHOIT V 40 3sn (01)
'QIYINDIY SI SITOIHIA NIIMLIE NOILVOINAWWOO OIaVH (8)

*HLONIT NI B31IM (@) 3AIJ Q330XE LON
QINOHS 3NOZ NuoM *3TIN 310HM LX3N OL 30VIT1IN dn anNnod (e)

'8033N_3ONV.SIQ LHDIS I1VAONODOV OL GINIHLBNS 28 NvD
SONV.LSIO '3T0IHIA NOILOZLOMd ONV NOILVOITddv JHL N3IIMISE 3OVdS
DNIH3INI NOUJ BLBIHOLON IN3AUd OL 03033N 6V JONVLISIA 1enrav (Z)

“VIAL ¥V 3AVH TIYHS 3Nv1 713AVUL JHL NI 338

BLSIUOLOR T0THIA LBUIJ IHL ‘UIAIMOH ° (B8IT1OTH3A TVNOILIQAY 3B3HL

NO TVNOILdO UV 8,YINL) TVIUZLVM DNIIUVW INIKIAVd 40 DNIAHG
SLVLITIOVH OL NVAVYVO NHOM NI 038N 3@ QINOHE §3TOIHIA TWNOILIGAY (9)

'63ONV.IEIG 1HDIG 3AOUJWI OL *O13 “§3AHND
TVOILUIA ONV IVINOZIHOH HO4 G3LSNPOV 38 QINOHE BNIOVS NDIS (Q)

‘NOIS 40 WOLLOA
0L ONDOUD 3HL MOU4 1004 (1) 3NO 40 WNINIM ¥ CZINNON

38 GNOHB BNDIE BNINHVM OIONVAQY GIINNOW ONNOH® ()
*YYELHOIT HO/GNY T3Nvd MOWMY BNIHSY1d JHL 40 1HOIS
J{SIUOLON ZHL 3006 LON TGS Qi GNNOND, ZHL WO 1004

1) 3NO 40 WANININ V GEINNOW 38 TINOHS SITOTHIA NO §NBIS (B)

tunes Y3INIBNS WOHS TVAOHAdY HLIM G360 38 NvO NDIS MITTVAS V
NOIS 8% X ,@F V LISIHOUd H3CINOHS NO SNOILVLINIT 30VdS JI
*BNf13aHe " XT HO ITTA 'IIA 3dAL JONVEO INZOg3HONT

HLIM ,8¥ X ,0F 38 16NN SNDIS DNINMVM 3ONVAQY 1TV (3)

{BNDIS dn MOId OL 319HIH 38N LNN)
(SKD) NDIS 3JBVESIN 3TEVIONVHO GSLNNON ONNQUD °
(SNDIS dn JOId OL 3TOUIO LBNK)
SNOIS ONINUVAM 3ONVAQY OILNNON aNnoHD *
(BH0) NDIS 30VESEN 31EVIONVHO GILNNON MNONWL *
ONDIS OILNNON MONUL *
iGNDIS BNINBVAM FONVAQY ¥Od 038N 3@ AVH SNOILAO ONIMOTI04 aHL (1)

<mo O

SSLON 1v4aN3D




o9

42297.3.ST2 (R-5114B) Union County
LUMP SUM TRAFFIC CONTROL:

The Contractor will be required to maintain traffic on 42297.3.ST2 (R-5114B) during
construction and to provide, install and maintain all traffic control devices.

- The lump sum bid price for traffic control on the above mentioned project(s) will include all
incidentals associated with furnishing installing and maintaining traffic control devices.

The lump sum price for traffic control on the above mentioned project(s) includes but is not
limited to providing Signs (portable, stationary, barricade or detour), Truck Mounted
Impact Attenuators (TMIA), Changeable Message signs (CMS), Flashing Arrow Panel
(FAP), Pilot Vehicle, Flaggers, Cones and Drums as shown in the Roadway Standard
Drawings or as directed by the Engineer. :

Payment will be made under:

Pay Item Pay Unit
Traffic Control Lump Sum

Date: 03-23-2009
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