WBS 7CR.10791.33, 7CR.20791.33 Rockingham County
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TRAFFIC CONTROL:

(10-21-08) RWZ-1Revised

Mamtam traffic in accordance with Divisions 10, 11 and 12 of the Standard Specifications and
the following provisions:

Use a lane closure (refer to the Roadway Standard Drawings Nos. 1101.02, 1101.11, 1110.02,
1130.01 and details for the Advance Work Zone signing 1 contract) or a slow-moving operation
as shown m details of this contract. Use a movmng operation only if the mmmum speed
mamtained at all times 1s 3 mph with no stops that narrow or close a lane of travel. If the moving
operation 18 progressing slower than 3 mph at any tume, mstall a lane closure. Mamtamn the

existing traffic pattern at all times, except m the immediate work zone where lane closures are
allowed as determined by the Engmeer.

Refer to Attached Details and the Roadway Standard Drawings Nos. 1101.02, 1101.03, 1101.04,
1101.05, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01,
1170.01 and 1180.01 when closing a lane of travel i a stationary work zone such as pavement
patching resurfacing, or pavement marking removal. Properly ballasted cones may be used
mstead of drums for lane closures during daylight hours. However, drums are required for the
upstream taper portion of lane closures m all applications. The stationary work zone shall be a
maximum of 3 miles in length at any given time unless otherwise directed by the Engmeer. A pilot
vehicle operation may be used m conjunction with flaggers and the approprate pilot vehicle
warning signing as directed by the Engineer. Durmg periods of construction mactivity, return the
traffic pattern to the existing alignment and remove or cover any work zone signs. When
covering work zone signs, use an opaque material that prevents reading of the sign at mght by a
driver using ligh beam headlights. Use material, which does not damage the sign sheeting.

Replace any obliterated markings as required by other sections of the Standard Specifications and
the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to an undivided facility
and within 5 feet of an open travel lane, close the nearest open travel lane usmg the Roadway
Standard Drawings No. 1101.02 unless the work area 1s protected by barrier or guardrail. When
personnel and/or equipment are working on the shoulder, adjacent to a divided facility and within
10 feet of an open travel lane, close the nearest open travel lane using the Roadway Standard
Drawings No. 1101.02 unless the work area 1s protected by barrier or guardrail. When personnel
and/or equipment are working within a lane of travel of an undivided or divided facility, close the
lane according to the traffic control plans, Roadway Standard Drawings or as directed by the
Engmeer. Conduct the work so that all personnel and/or equipment remam withmn the closed
travel lane. Do not work simultaneously, on both sides of an open travel way, within the same
location, on a two-lane, two-way road. Do not perform work mvolving heavy equipment within
15 feet of the edge of travel way when work 1s being performed behind a lane closure on the
opposite side of the travel way. Perform work only when weather and wvisibility conditions allow
safe operations as directed by the Engmneer.

Do not exceed a difference of 2 mches m elevation between open lanes of traffic for nominal lifts
of 1.5 mches. Install advance warning UNEVEN LANES signs (W8-11 at 48 X 48”) 500 feet m
advance and a mmnimum of once every half mile throughout the uneven area.

Backfill at a 6:1 slope up to the edge and elevation of existing pavement mn areas adjacent to an
open travel lane that has an edge of pavement drop-off as follows:
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(A) Drop-off that exceeds 2 mches on roadways with posted speed limits of 45 mph or greater

(B) Drop-off that exceeds 3 mnches on roadways with posted speed limut less than 45 mph.
Backfill the unacceptable drop-off with suitable compacted materal, as approved by the Engmeer,
at no expense to the Department. This work 1s not considered part of shoulder reconstruction.

When utilizng a slow-moving operation for such items as pavement marking placement,
pavement marker mstallation and pesticide spraying, the slow moving operation caravan shall
consist, as a mmnmmum, of the vehicles and devices shown on the Moving Operation Caravan
Detail(s) herem. Traffic cones may be used when necessary to provide additional protection of
wet pavement markings. Ballast all traffic cones so they will not be blown over by traffic.

Submut a written sequence of operation for all maps to the Engmeer at the first pre-construction

meeting for approval by the Engneer. Approved sequence can not be altered without written
permussion of the Engmeer.

Failure to comply with the following requirements will result in a suspension of all other

operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction
sequence for traffic control and construction lighting for ALL MAPS to the Engineer at
the first pre-construction meeting and the sequence must be approved before closing a
lane of traffic. The Contractor and Engineer will coordinate with the Traffic
Management Unit at 919-250-4159 or Traffic Services for additional traffic control
guidance.

2. Coordinate the installation of items on Summary of Quantity spreadsheet and
resurfacing operations such that these operations are completed in the order as agreed
upon with the Engineer at the first pre-construction meeting. Refer to the Provisions,
Typicals and Details unless otherwise directed by the Engineer.

3. Once the Contractor has started work at a location, the Contractor should prosecute:
the work in a continuous and uninterrupted manner from the time he begins the work
until completion and final acceptance unless determined otherwise by the Engineer.

4. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures.

5. Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving
season.

6. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

7. The Contractor will be restricted to widening one side of the roadway at a time unless
otherwise permitted by the Engineer.

8. Contractor shall finish the widening of both sides of the entire width of existing
roadway and all patching before placing the surface courses in the order as agreed upon
with the Engineer at the first pre-construction meeting.

Notify the Engmeer 48 hours before milling or resurfacing will mterfere with the existing Signal
Loops. Loops may need to be placed m milled surface before resurfacing occurs. Coordinate all
signal loop operations with the Engmeer.

Notify the Engmeer 15 consecutive calendar days before resurfacing a bridge or its approaches.
Patch and make repawrs to bridge surface and its approaches before resurfacmg occurs.
Coordinate all operations on the bridge and its approaches with the Engmeer.
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Notify the Engmeer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool
to the pomt of supporting traffic without displacement or rutting before reopeming closed lane.
Coordinate the resurfacing operations of the patched areas with the Engmeer.

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within
72 hours for nommal lifts of 1.5 mches or less of asphalt course and by the end of each work day
for nomunal lifts of greater than 1.5 mches of asphalt course.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back
by the end of each work day. For partial or wheel track milling operations on multi-lane facilities,
the lane bemg milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way, two-
lane facilities when the entire roadway or entire lane 1s to be milled:

(A) Mill a single lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The followng options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane i one direction are to be milled:

(A)  Mill the entire width of pavement for all lanes to be milled m any direction daily and pave
back within 72 hours.

(B) Mill a single lane and pave back by the end of each work day.

When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as agreed
upon with the Engineer. Place the transverse jomnt on the ramp at the termmal pomt of the gore
unless the ramp 1s bemng resurfaced beyond this limut.

Slope the pavement at the begmnning and ending of the daily milling operation as directed by the
Engmeer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation 1s completed. Continue milling operations until the particular section of roadway bemng
milled 1s complete. Remove any existing pavement adjacent to the milled area that has been
damaged, and replace with patch material as directed by the Engmeer.

Mantain vehicular access m accordance with Section 1101-13 of the Standard Specifications
using suitable backfill material approved by the Engmeer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Do not
cross medians with equipment, except at properly designated interchanges.

Review and record the existing pavement markings and markers prior to resurfacmg. Use the

record of existing pavement markings and markers m accordance with the Roadway Standard

Drawings to re-establish the proposed pavement markings and markers unless otherwise directed
by the Engneer.

Provide approprate lighting i accordance with Section 1413 of the Standard Specifications.
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Remove existing pavement markers m preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing

pavement markers as directed by the Engineer. No direct payment will be made for this work, as it
will be ncidental to the paving operation.

Payment will be made for the traffic control items that have been mncluded m the contract. No
direct payment will be made for providing other traffic control as required herem, as the cost of
same will be considered incidental to the work bemng paid for under those various traffic control
items that have been included. Where the Contractor mamntams traffic as required herem but no
specific pay tems have been included m the contract, all associated costs will be considered
mcidental to the work bemg paid for under the various items mn the contract.

WORK ZONE SIGNING:

(10-21-08) RWZ-3

Description

Install and mamtan signing i accordance with Divisions 11 and 12 of the Standard
Specifications, the Roadway Standard Drawings and the following provisions:

Furmsh, mstall, mamtam, and remove advance warning work zone signs and any required lane
closure signing.

Furmsh, mstall, and mamtam general work zone warning signs for resurfacing and milling such as
ROUGH ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X
48"), LOW SHOULDER (W8-9 at 48" X 48"), LOW / SOFT SHOULDER (DOT No. 16-
79860 at 48” X 48”), UNMARKED PAVEMENT AHEAD (DOT No. 116087130 at 48" X 48")
and DO NOT PASS (R4-1 at 24" X 30"). When construction 1s completed in any area of the

project, relocate signs to the next work site, as directed by the Engmeer. Remove these signs at
the completion of the project.

All work zone signs may be portable.
Construction Methods

(A) General

Install all warning work zone signs before begmning work on a particular map. If signs are
mstalled three days prior to the beginning of work on a particular map, cover the signs until the
work begms. Install each work zone warming sign separately and not on the same post or stand
with any other sign except where an advisory speed plate or directional arrow 1s used.

(B) Advance Warning Work Zone Signs

Install advance warmng work zone signs (see attached Details and the Roadway Standard
Drawings Nos. 1101.02 and 1110.01 and advance signing details) prior to begmning of work and
remove upon final completion of the project. If there 1s a period of construction mactivity longer
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than two weeks, remove or cover advance warning work zone signs. Uncover advance warning
work zone signs no more than 3 days before work resumes. All other operations could be

suspended upon failure to comply with the above requirements. Such suspended operations
would not be resumed until the above requirements are fulfilled.

(C)Lane Closure Work Zone Signs

Install any required lane closure signing needed durmg the life of the project m accordance with
the Roadway Standard Drawings Nos. 1101.02, 1101.11 and 1110.02.

(D) General Work Zone Warning Signs

Install general work zone warning signs for resurfacing and milling such as ROUGH ROAD (W8-
8 at 48" X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"), LOW SHOULDER
(W8-9 at 48" X 48") and LOW / SOFT SHOULDER (W8-9B at 48 X 48”) at 1 mile mtervals
starting at a munimum of 500 feet in advance of the condition for both directions of travel
(undivided roadways only) and at any other pomnts determined by the Engmeer.

Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SOFT SHOULDER (DOT No.

16-79860 at 48 X 48”) signs prior to any resurfacing in an area where shoulder construction will
be performed.

Install general work zone warming signs such as UNMARKED PAVEMENT AHEAD (DOT
No. 116087130 at 48" X 48™) and DO NOT PASS (R4-1 at 24" X 30") alternately at 1/2 mile
mtervals starting at a mmmmum of 500 feet in advance of the condition for both directions of travel

(undivided roadways only) and at any other pomts determined by the Engmeer. Install signs prior
to the obliteration of any pavement markings.

Measurement and Payment

Payment will be made for the work zone signing items that have been mcluded m the contract.
No direct payment will be made for providing other work zone signing as required herem, as the
cost of same will be considered mcidental to the work bemg paid for under those various work
zone signing items that have been mcluded. Where the Contractor provides work zone signing as
required heremn but no specific pay items have been mncluded m the contract, all associated costs
will be considered incidental to the work being paid for under the various items m the contract.

TIME LIMITATION FOR PAVEMENT MARKINGS AND

MARKERS ON NEWLY RESURFACED AREAS:
08-17-10)

RWZ4Revised
Markings: Two-Lane, Two-Way Facilities

For all two-lane, two-way facilities, place all edge lines and other symbols within 30 calendar days
after they have been obliterated by the resurfacing operation.

Markings: All Facilities

Page 5 of 6



WBS 7CR.10791.33, 7CR.20791.33 57 Rockingham County

The observation period for pavement markings on a specific map are subject to all
requirements as specified in the Project Special Provision entitled “PAVEMENT
MARKING LINES” contained elsewhere in the contract and begins with the satisfactory
completion of all pavement markings required on that specific map.

Any portion of stop bars that are obliterated at intersections of a multilane roadway and all 1its
approaches shall be replaced by the end of each work day prior to opening the lane to traffic. Any

portion of stop bars that are obliterated at 2-lane 2-way roadway mtersections shall be replaced by
the end of 5 calendar day.

Prior to opening the lane(s) to traffic, all pavement markings that are obliterated by milling should
be replaced as specified mn Subarticle 1205-3(D) Time Lumtations for Replacement of the
Standard Specifications or as stated heremn.

Final pavement marking applications of pamt shall be placed m 2 applications of 15 mils wet each.
Each application of pamnt pavement marking lines will be measured and paid for as the actual
number of linear feet of pavement marking lines that have been satisfactorily placed and accepted

by the Engmeer.
Markers: All Facilities

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map.

ROADWAY STANDARD DRAWINGS FOR PAVEMENT MARKINGS AND MARKERS:
(7-18-06) RWZ-S

Use the followmg in conjunction with the Standard Specifications:

Standard Pavement Markings Roadway Standard Drawings:
1205.01, 1205.02, 1205.03, 1205.04, 1205.05, 1205.06,
1205.07, 1205.08, 1205.09, 1205.10, 1205.11, 1205.12

Raised Pavement Markers Roadway Standard Drawings:
1205.12, 1250.01, 1251.01

Snowplowable Pavement Markers = Roadway Standard Drawings:
1250.01, 1253.01

Milled Rumble Strips Roadway Standard Drawings:
665.01

Date: 03-18-2011
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