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PROJECT SPECIAL PROVISIONS
STRUCTURES

PROJECT U-4909 FORSYTH COUNTY

MAINTENANCE AND PROTECTION OF TRAFFIC (8-13-04)
BENEATH PROPOSED STRUCTURE AT STATION 158+24.63-L.-NB

1.0

2.0

3.0

4.0

GENERAL
Maintain traffic on I-40 as shown in Traffic Control Plans and as directed by the Engineer.
Provide a minimum temporary vertical clearance of 16’-6” at all times during construction.

Submit plans and calculations for review and approval for protecting traffic and bracing
girders, as described herein, at the above station before beginning work at this location.
Have the drawings and design calculations prepared, signed, and sealed by a North
Carolina Registered Professional Engineer. The approval of the Engineer will not relieve
the Contractor of the responsibility for the safety of the method or equipment.

PROTECTION OF TRAFFIC

Protect traffic from any operation that affords the opportunity for construction materials,
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on
Contractor means and methods determine and clearly define all dead and live loads for this
system, which, at a minimum, shall be installed between beams or girders over any
travelway or shoulder area where traffic is maintained. Install the protective system before
beginning any construction operations over traffic. In addition, for these same areas, keep
the overhang falsework in place until after the rails have been poured.

BRACING GIRDERS

Brace girders to resist wind forces, weight of forms and other temporary loads, especially
those eccentric to the vertical axis of the member during all stages of erection and
construction. Before casting of intermediate diaphragms, decks, or connecting steel
diaphragms do not allow the horizontal movement of girders to exceed %2 inch (13mm).

BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items will be full compensation for
the above work.
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THERMAL SPRAYED COATINGS (METALLIZATION (6-07-05)

1.0 DESCRIPTION

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces as specified herein
when called for on the plans or by other Special Provisions, or when otherwise approved by
the Engineer in accordance with the SSPC-CS 23.00/AWS C2.23/NACE No. 12
Specification. Only Arc Sprayed application methods are used to apply TSC coatings, the
Engineer must approve other methods of application.

2.0 QUALIFICATIONS
Only use NCDOT approved TSC Contractors meeting the following requirements:

1. Who have the capability of blast cleaning steel surfaces to SSPC SP-5 and SP-10
Finishes.

2. Who employ a Spray Operator(s) qualified in accordance with AWS C.16/C2.16M2002
and a Quality Control Inspector(s) who have documented training in the applicable test
procedures of ASTM D-3276 and SSPC-CS 23.00.

A summary of the contractor’s related work experience and the documents verifying each
Spray Operator’s and Quality Control Inspector’s qualifications are submitted to the
Engineer before any work is performed.

3.0 MATERIALS

Provide wire in accordance with the metallizing equipment manufacturer’s
recommendations. Use the wire alloy specified on the plans which meets the requirements
in Annex C of the SSPC-CS 23.00 Specification. Have the contractor provide a certified
analysis (NCDOT Type 2 Certification) for each lot of wire material.

Apply an approved sealer to all metallized surfaces in accordance with Section 9 of SSPC-
CS 23. The sealer must either meet SSPC Paint 27 or is an alternate approved by the
Engineer.

4.0 SURFACE PREPARATION AND TSC APPLICATION

Grind flame cut edges to remove the carbonized surface prior to blasting. Bevel all flame
cut edges in accordance with Article 442-10(D) regardless of included angle. Blast clean
surfaces to be metallized with grit or mineral abrasive in accordance with Steel Structures
Painting Council SSPC SP-5/10(as specified) to impart an angular surface profile of 2.5 -
4.0 mils (0.063 — 0.100 mm). Surface preparation hold times are in accordance with
Section 7.32 of SSPC-CS 23. If flash rusting occurs prior to metallizing, blast clean the
metal surface again. Apply the thermal sprayed coating only when the surface temperature
of the steel is at least 5°F (3°C) above the dew point.
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At the beginning of each work period or shift, conduct bend tests in accordance with
Section 6.5 of SSPC-CS 23.00. Any disbonding or delamination of the coating that
exposes the substrate requires corrective action, additional testing, and the Engineer’s
approval before resuming the metallizing process.

Apply TSC with the alloy to the thickness specified on the plans or as provided in the table
below. All spot results (the average of 3 to 5 readings) must meet the minimum
requirement. No additional tolerance (as allowed by SSPC PA-2) is permitted. (For Steel
Beams: For pieces with less than 200 fi* (18.6m?) measure 2 spots/surface per piece and for
pieces greater than 200 ft* (18.6m%) add 1 additional spots/surface for each 500 ft?

(46.5m?)).

Application Thickness Alloy Seal Coat
Pot Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil
Armored Joint Angles 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil
Modular Joints 8 mil 99.99% Zn (W-Zn-1) 0.5 mil
Expansion Joint Seals 8 mil 99.99% Zn (W-Zn-1) 0.5 mil
Optional Disc Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil

When noted on the plans or as specified in the above chart, apply the sealer to all
metallized surfaces in accordance with the manufacturer’s recommendations and these
provisions. Apply the seal coat only when the air temperature is above 40°F (4°C) and
the surface temperature of the steel is at least 5°F (3°C) above the dew point. If the
sealer is not applied within eight hours after the final application of TSC, the applicator

verifies acceptable TSC surfaces and obtains approval from the Engineer before
applying the sealer.
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5.0 INSPECTION FREQUENCY

The TSC Contractor must conduct the following tests at the specified frequency and the

results documented in a format approved by the Engineer.

Test/Standard Location Frequency Specification

Ambient Conditions Site Each Process 5°F (3°C) above the dew point
Abrasive Properties Site Each Day Size, angularity, cleanliness
Surface Cleanliness All Surfaces Visual All Surfaces SSPC-SP-10 Atmospheric Service

SSPC-SP - 5 Immersion Service

SSPC Vis 1

Surface Profile Random Surfaces | 3 per 500 ft* 2.5 -4.0 mils

ASTM D-4417 Method C

Bend Test Site 5 per shift Pass Visual

SSPC-CS 23.00

Thickness Each Surface Use the method in PA- | Zn - 8 mils minimum
2 Appendix 3 for .

SSPC PA-2R Girders and Appendix Al - 8 mils minimum

SSPC-CS 23.00 4 for frames and Zn Al - 8 mils minimum
rsne::c;gztl:i(.)us steel. Areas with more than twice the

minimum thickness are inspected
for compliance to the adhesion
and cut testing requirements of
this specification.

Adhesion ASTM 4541 Random Surfaces | 1 set of 3 per 500 ft? Zn > 500 psi
Splice Areas Al> 1000 psi
Zn Al> 750 psi
Cut Test - SSPC-CS 23.00 Random Surfaces | 3 sets of 3 per 500 f* | No peeling or delamination
Job Reference Std. Site 1 per job Meets all the above requirements

SSPC-CS 23.00

6.0 REPAIRS

All Repairs are to be performed in accordance with the procedures below, depending on
whether the repair surface is hidden or exposed. As an exception to the following, field
welded splices on joint angles and field welding bearing plates to girders may be repaired
in accordance with the procedures for hidden surfaces.
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For hidden surfaces (including but not limited to interior girders, interior faces of
exterior girders, and below-grade sections of piles):

. Welding of metallized surfaces may be performed only if specifically permitted by the

Engineer. Remove metallizing at the location of field welds by blast cleaning (SSPC SP-6
finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to
welding. Clean sufficiently to prevent contamination of the weld. All repairs to welded
connections are metallized in accordance with SSPC CS 23.00.

Minor areas less than or equal to 0.1 ft2 (9300mm2) exposing the substrate are metallized in

accordance with SSPC CS 23.00 or painted in accordance with ASTM A780, “Repair of
Damaged and Uncoated Areas of Hot Dip Galvanized Coatings.”

. Large areas greater than 0.1 i (9300mm2) exposing the substrate are metallized in

accordance with SSPC CS 23.00.

Damaged (burnished) areas not exposing the substrate with less than the specified coating
thickness are metallized in accordance with SSPC CS 23.00 or painted in accordance with
ASTM A780, “Repair of Damaged and Uncoated Areas of Hot Dip Galvanized Coatings.”

Damaged (burnished) areas not exposing the substrate with more than the specified coating
thickness are not repaired.
Defective coating is repaired by either method 2 or 3 depending on the area of the defect.

For Exposed Surfaces (including but not limited to exterior faces of exterior girders
and above-grade sections of piles):

. Welding of metallized surfaces may be performed only if specifically permitted by the

Engineer. Remove metallization at the location of field welds by blast cleaning (SSPC SP-6
finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to
welding. Clean sufficiently to prevent contamination of the weld. All repairs to welded
connections are metallized in accordance with SSPC CS 23.00.

All areas exposing the substrate are metallized in accordance with SSPC CS 23.00

Defective coating is repaired by either method 2 or 3 depending on the area of the defect.

7.0 TWELVE MONTH OBSERVATION PERIOD

The contractor maintains responsibility for the coating system for a twelve (12) month
observation period beginning upon the satisfactory completion of all the work required in
the plans or as directed by the engineer. The contractor must guarantee the coating system
under the payment and performance bond (refer to article 109-10). To successfully
complete the observation period, the coating system must meet the following requirements
after twelve(12) months service:

No visible rust, contamination or application defect is observed in any coated area.

Painted surfaces have a uniform color and gloss.
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e Surfaces have an adhesion of no less than 500 psi (3.45 MPa) when tested in accordance
with ASTM D-4541.

8.0 BASIS OF PAYMENT

The contract price bid for the bridge component to which the coating is applied will be full
compensation for the thermal sprayed coating.

EVAZOTE JOINT SEALS (11-5-10)

1.0 SEALS

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils,
gasoline, salt and other materials that are spilled on or applied to the surface. Use a
resilient, UV stable, preformed, impermeable, flexible, expansion joint seal. The joint seal
shall consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.
The joint seal shall contain no EVA (Ethylene Vinyl Acetate). Cell generation shall be
achieved by being physically blown using nitrogen. No chemical blowing agents shall be
used in the cell generation process.

Use seals manufactured with grooves 1/8" (3 mm) + wide by 1/8" (3 mm) + deep and
spaced between 1/4” (6 mm) and 1/2” (13 mm) apart along the bond surface running the
length of the joint. Use seals with a depth that meets the manufacturer’s recommendation,
but is not less than 70% of the uncompressed width. Provide a seal designed so that, when
compressed, the center portion of the top does not extend upward above the original height
of the seal by more than 1/4” (6 mm). Provide a seal that has a working range of 30%
tension and 60% compression and meets the requirements given below.

TEST TEST METHOD REQUIREMENT
110 — 130 psi
Tensile strength ASTM D3575-08, Suffix T (758 896 113;)
Compression Set ASTM D1056
10% - 16%
Suffix B, 2 hr recovery 0% °
Water Absorption <0.03 Ib/ft?
ASTM D3575
(<0.001 kpa)
Elongation at Break ASTM D3575 180% - 210%
Tear Strength ASTM D624 (D3575-08, Suffix G) 14 - 20 pli
, ASTM D3575-08, 1.8 - 2.2 Ib/ft’
Density 3
Suffix W, Method A (28.8 —35.2 kg/m’)
Toxicity ISO-10993.5 Pass (not cytotoxic)
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Have the top of the evazote seal clearly shop marked. Inspect the evazote seals upon
receipt to ensure that the marks are clearly visible before installation.

BONDING ADHESIVE

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal
manufacturer that meets the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D638 3000 psi (20.7 MPa) min.
Compressive strength ASTM D695 7000 psi (48.3 MPa) min.
Hardness Shore D Scale 75-85 psi (0.51-0.58 MPa)
Water Absorption ASTM D570 0.25% by weight max.
Elongation to Break ASTM D638 5% max.
Bond Strength ASTM C882 2000 psi (13.8 MPa) min.

Use an adhesive that is workable to 40°F (4°C). When installing in ambient air or surface
temperatures below 40°F (4°C) or for application on moist, difficult to dry concrete
surfaces, use an adhesive specified by the manufacturer of the joint seal.

ELASTOMERIC CONCRETE

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has
cured for seven full days and reached a minimum strength of 3000 psi (20.7 Mpa).

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.
Before placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned
and dry. Sandblast the concrete surface in the blockout and clear the surface of all loose

debris. Do not place the elastomeric concrete until the surface preparation is completed
and approved.

A manufacturer’s representative shall be present when placing elastomeric concrete. Do

not place elastomeric concrete if the ambient air or surface temperature is below 45°F
(7°C).

Prepare and apply a primer, as per manufacturer’s recommendations, to all vertical
concrete faces to be in contact with elastomeric concrete, and to areas specified by the
manufacturer.

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s
instructions. Place the elastomeric concrete in the areas specified on the plans while the

primer is still tacky and within 2 hours after applying the primer. Trowel the elastomeric
concrete to a smooth finish.
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SAWING THE JOINT

The joint opening shall be initially formed to the width shown on the plans including the
blockout for the elastomeric concrete.

The elastomeric concrete shall cure a minimum of 2 days prior to sawing the elastomeric
concrete to the final width and depth as specified in the plans.

When sawing the joint to receive the evazote seal, always use a rigid guide to control the
saw in the desired direction. To control the saw and to produce a straight line as indicated
on the plans, anchor and positively connect a template or a track to the bridge deck. Do not
saw the joint by visual means such as a chalk line. Fill the holes used for holding the
template or track to the deck with an approved, flowable non-shrink, non-metallic grout.

Saw cut to the desired width and depth in one or two passes of the saw by placing and
spacing two metal blades on the saw shaft to the desired width for the joint opening.

The desired depth is the depth of the seal plus 1/4” (6 mm) above the top of the seal plus
approximately 1 (25 mm) below the bottom of the seal. An irregular bottom of sawed

joint is permitted as indicated on the plans. Grind exposed corners on saw cut edges to a
1/4” (6 mm) chamfer.

Saw cut a straight joint, centered over the formed opening and to the desired width
specified in the plans. Prevent any chipping or damage to the sawed edges of the joint.

Remove any staining or deposited material resulting from sawing with a wet blade to the
satisfaction of the Engineer.

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for
spalls, popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to
blast cleaning and installing the seal.

Clean the joints by sandblasting with clean dry sand immediately before placing the
bonding agent. Sandblast the joint opening to provide a firm, clean joint surface free of
curing compound, loose material and any foreign matter. Sandblast the joint opening
without causing pitting or uneven surfaces. The aggregate in the elastomeric concrete may
be exposed after sandblasting.

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber,
blow the surface with compressed air, or vacuum the surface until all traces of blast
products and abrasives are removed from the surface, pockets, and corners.

If nozzle blasting is used to clean the joint opening, use compressed air that does not
contain detrimental amounts of water or oil.
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Examine the blast cleaned surface and remove any traces of oil, grease or smudge
deposited in the cleaning operations.

-

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned.

SEAL INSTALLATION

Install the joint seal according to the manufacturer’s procedures and recommendations and
as recommended below. Do not install the joint seal if the ambient air or surface
temperature is below 45°F (7°C). Have a manufacturer’s certified trained factory
representative present during the installation of the first seal of the project.

Before installing the joint seal, check the uninstalled seal length to insure the seal is the
same length as the deck opening. When the joint seal requires splicing, use the heat
welding method by placing the joint material ends against a teflon heating iron of 425-
475°F (218-246°C) for 7 - 10 seconds, then pressing the ends together tightly. Do not test
the welding until the material has completely cooled.

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical
walls of the joint as a means to minimize clean up. After opening both cans of the bonding
agent, stir each can using separate stirring rods for each component to prevent premature
curing of the bonding agent. Pour the two components, at the specified mixing ratio, into a
clean mixing bucket. Mix the components with a low speed drill (400 rpm max.) until a
uniform gray color is achieved without visible marbling. Apply bonding agent to both
sides of the elastomeric concrete as well as both sides of the joint seal, making certain to
completely fill the grooves with epoxy. With gloved hands, compress the joint seal and
with the help of a blunt probe, push the seal into the joint opening until the seal is recessed
approximately 1/4” (6 mm) below the surface. When pushing down on the joint seal, apply
pressure only in a downward direction. Do not push the joint seal into the joint opening at
an angle that would stretch the material. Seals that are stretched during installation shall be
removed and rejected. Once work on placing a seal begins, do not stop until it is
completed. Clean the excess epoxy from the top of the joint seal immediately with a
trowel. Do not use solvents or any cleaners to remove the excess epoxy from the top of the
seal. Remove the protective cover at the joint edges and check for any excess epoxy on the

surface. Remove excess epoxy with a trowel, the use of solvents or any cleaners will not
be allowed.

The installed system shall be watertight and will be monitored until final inspection and
approval.

BASIS OF PAYMENT

Payment for all evazote joint seals will be at the lump sum contract price bid for “Evazote
Joint Seals”. Prices and payment will be full compensation for furnishing all material,

including elastomeric concrete, labor, tools and equipment necessary for installing these
units in place and accepted.
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ELASTOMERIC CONCRETE

1.0 DESCRIPTION

7T 231

(1-27-10)

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or
epoxy and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is
preapproved. Use the concrete in the blocked out areas on both sides of the bridge deck

joints as indicated on the plans.

2.0 MATERIALS

Provide materials that comply with the following minimum requirements at 14 days (or at

the end of the specified curing time).

ELASTOMERIC CONCRETE MINIMUM
PROPERTIES TEST METHOD REQUIREMENT
Compressive Strength, psi (MPa) @ Deos 2000 (13.8)
5% Deflection Resilience ASTM D695 95
Splitting Tensile Strength ASTM D3967 625 (4.31)
Bond Strength to Concrete, psi (MPa) ASTM D882 (D882M) 450 (3.10)
Durometer Hardness ASTM D2240 50
BINDER PROPERTIES MINIMUM
(without aggregate) TEST METHOD REQUIREMENT
Tensile Strength, psi (MPa) ASTM D638 1000 (6.89)
Ultimate Elongation ASTM D638 150%
Tear Resistance, 1b/in (kN/m) ASTM D624 200 (34.9)

In addition to the requirements above, the elastomeric concrete must be resistant to water,

chemical, UV and ozone exposure and withstand temperature extremes.

concrete systems requiring preheated aggregates are not allowed.

10

Elastomeric
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PREQUALIFICATION

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate,
primer and binder materials) and a Type 4 certification in accordance with article 106-3 (F)
of the Standard Specifications for prequalification to:

North Carolina Department of Transportation
Materials and Tests Unit

1801 Blue Ridge Road

Raleigh, NC 27607

Prequalification will be determined for the system. Individual components will not be

evaluated, nor will individual components of previously evaluated systems be deemed
prequalified for use.

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate
samples will be evaluated for compliance with the Materials requirements specified above.
Systems satisfying all of the Materials requirements will be prequalified for a one year
period. Before the end of this period new product samples shall be resubmitted for
prequalification evaluation.

If, at any time, any formulation or component modifications are made to a prequalified
system that system will no longer be approved for use.

MATERIAL CERTIFICATION AND INSTALLATION

Provide a Type 5 certification in accordance with article 106-3 (F) of the Standard

Specifications, verifying that the materials satisfy the above requirements and proof of
NCDOT prequalification.

Prior to placing the elastomeric concrete, thoroughly clean and dry all concrete surfaces.
Sandblast the concrete surface in the blockout and clear the surface of all loose debris.

Provide a manufacturer’s representative at the bridge site during the installation of the
elastomeric concrete to ensure that all steps being performed comply with all manufacturer
installation requirements including, but not limited to weather conditions (ambient
temperature, relative humidity, precipitation, wind, etc), concrete deck surface preparation,
binder and aggregate mixing, primer application, elastomeric concrete placement, curing
conditions and minimum curing time before joint exposure to traffic.

FIELD SAMPLING

Provide additional production material to allow freshly mixed elastomeric concrete to be
sampled for acceptance. A minimum of six 2 inch cube molds and three 3x6 inch cylinders
will be taken by the Department for each day’s production. Compression, splitting tensile,
and durometer hardness testing will be performed by the Department to determine
acceptance. Materials failing to meet the requirements listed above are subject to removal
and replacement at no cost to the Department.

11
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BASIS OF PAYMENT

No separate payment will be made for elastomeric concrete. The lump sum contract price
bid for “Evazote Joint Seals” will be full compensation for furnishing and placing the
Elastomeric Concrete.

FALSEWORK AND FORMWORK (4-1-11)

1.0

2.0

3.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is
atemporary structure that functions as a work platform that supports construction
personnel, materials, and tools, but is not intended to support the structure. Scaffolding
systems that are used to temporarily support permanent structures (as opposed to
functioning as work platforms) are considered to be falsework under the definitions given.
Shoring is a component of falsework such as horizontal, vertical, or inclined support
members. Where the term “temporary works” is used, it includes all of the temporary
facilities used in bridge construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads

imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings
Provide working drawings for items as specified in the contract, or as required by the

Engineer, with design calculations and supporting data in sufficient detail to permit
a structural and safety review of the proposed design of the temporary work.

12
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On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders. Falsework hangers that support concentrated
loads and are installed at the edge of thin top flange concrete girders (such as bulb tee
girders) shall be spaced so as not to exceed 75% of the manufacturer’s stated safe
working load. Use of dual leg hangers (such as Meadow Burke HF-42 and HF-43) are
not allowed on concrete girders with thin top flanges. Design the falsework and forms
supporting deck slabs and overhangs on girder bridges so that there will be no

differential settlement between the girders and the deck forms during placement of deck
concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the

Engineer will be considered incidental to the various pay items requiring temporary
works.

13
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Design falsework and formwork requiring submittals in accordance with the 1995

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph
(177 km/hr). In addition, Table 2.2A is included to provide the maximum wind
speeds by county in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, 1b/ft* (kPa) for Indicated Wind Velocity,
mph (km/hr)
feet (m) above ground 70 80 90 100 110
(112.7) | (128.7) | (144.8) | (160.9) | (177.0)
0t030(0t09.1) 15 20 25 30 35
0.72) (0.96) (1.20) (1.44) (1.68)
30to0 50 (9.1t0 15.2) 20 25 30 35 40
(0.96) (1.20) (1.44) (1.68) (1.92)
50 to 100 (15.2 to 30.5) 25 30 35 40 45
(1.20) (1.44) (1.68) (1.92) (2.15)
over 100 (30.5) 30 35 40 45 50
(1.44) (1.68) (1.92) (2.15) (2.39)

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.

14
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25 YR 25 YR 25 YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)
(km/hr) (km/hr) (km/hr)

Alamance 70 (112.7) | Franklin 70 (112.7) | Pamlico 100 (160.9)
Alexander 70 (112.7) | Gaston 70 (112.7) | Pasquotank | 100 (160.9)
Alleghany 70 (112.7) | Gates 90 (144.8) | Pender 100 (160.9)
Anson 70 (112.7) Graham 80 (128.7) | Perquimans | 100 (160.9)
Ashe 70 (112.7) | Granville 70 (112.7) | Person 70 (112.7)
Avery 70 (112.7) | Greene 80 (128.7) | Pitt 90 (144.8)
Beaufort 100 (160.9) | Guilford 70 (112.7) | Polk 80 (128.7)
Bertie 90 (144.8) | Halifax 80(128.7) | Randolph 70 (112.7)
Bladen 90 (144.8) | Harnett 70 (112.7) | Richmond 70 (112.7)
Brunswick 100 (160.9) | Haywood 80(128.7) | Robeson 80 (128.7)
Buncombe 80 (128.7) | Henderson 80(128.7) | Rockingham | 70 (112.7)
Burke 70 (112.7) | Hertford 90 (144.8) | Rowan 70 (112.7)
Cabarrus 70 (112.7) | Hoke 70 (112.7) | Rutherford 70 (112.7)
Caldwell 70 (112.7) | Hyde 110 (177.0) | Sampson 90 (144.8)
Camden 100 (160.9) | Iredell 70 (112.7) | Scotland 70 (112.7)
Carteret 110 (177.0) | Jackson 80 (128.7) | Stanley 70 (112.7)
Caswell 70 (112.7) | Johnston 80 (128.7) | Stokes 70 (112.7)
Catawba 70 (112.7) | Jones 100 (160.9) | Surry 70 (112.7)
Cherokee 80 (128.7) | Lee 70 (112.7) | Swain 80 (128.7)
Chatham 70 (112.7) | Lenoir 90 (144.8) | Transylvania | 80 (128.7)
Chowan 90 (144.8) | Lincoln 70 (112.7) | Tyrell 100 (160.9)
Clay 80(128.7) | Macon 80 (128.7) | Union 70 (112.7)
Cleveland 70 (112.7) | Madison 80(128.7) | Vance 70 (112.7)
Columbus 90 (144.8) | Martin 90 (144.8) | Wake 70 (112.7)
Craven 100 (160.9) | McDowell 70 (112.7) | Warren 70 (112.7)
Cumberland | 80 (128.7) | Mecklenburg | 70(112.7) | Washington | 100 (160.9)
Currituck 100 (160.9) | Mitchell 70 (112.7) | Watauga 70 (112.7)
Dare 110 (177.0) | Montgomery 70(112.7) Wayne 80 (128.7)
Davidson 70 (112.7) | Moore 70 (112.7) | Wilkes 70 (112.7)
Davie 70 (112.7) | Nash 80(128.7) | Wilson 80 (128.7)
Duplin 90 (144.8) | New Hanover | 100(160.9) | Yadkin 70 (112.7)
Durham 70 (112.7) | Northampton | 80 (128.7) | Yancey 70 (112.7)
Edgecombe 80 (128.7) | Onslow 100 (160.9)

Forsyth 70 (112.7) Orange 70 (112.7)
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B. Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the

permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch (25 mm). For
cast-in-place concrete structures, make sure that the calculated deflection of falsework
flexural members does not exceed 1/240 of their span regardless of whether or not the
deflection is compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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B.

Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the

Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

5.0 REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in

such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

6.0 METHOD OF MEASUREMENT

Unless otherwise specified, temporary works will not be directly measured.

7.0 BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (4-1-11)

1.0

2.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. G. R. Perfetti, P. E. Mr. G. R. Perfetti, P. E.
State Bridge Design Engineer State Bridge Design Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structure Design Unit Structure Design Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.
Submittals may also be made via email.
Send submittals to:

plambert@ncdot.gov (Paul Lambert)
Send an additional e-copy of the submittal to the following address:
jgaither@ncdot.gov (James Gaither)
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For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D, P. E. Mr. K. J. Kim, Ph. D., P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529
For projects in Divisions 8-14, use the following Western Regional Office address:
Via US mail: Via other delivery service:
Mr. John Pilipchuk, L. G., P. E. Mr. John Pilipchuk, L. G., P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert
(919) 250 — 4041
(919) 250 — 4082 facsimile

plambert@ncdot.gov
Secondary Structures Contacts: James Gaither (919) 250 — 4042
David Stark (919) 250 — 4044

Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim
(919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov
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Western Regional Geotechnical Contact (Divisions 8-14):
John Pilipchuk
(704) 455 — 8902
(704) 455 — 8912 facsimile
jpilipchuk{@ncdot.gov

3.0 SuUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.
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Unless otherwise required, submit one set of supporting calculations to either the Structure
Design Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide

additional copies of any submittal as directed.

STRUCTURE SUBMITTALS
Copies
Copies Required by
Required by Geotechnical
Structure Engineering Contract Reference .
Submittal Design Unit Unit Requiring Submittal
Arch Culvert Falsework 5 0 « Plan Note, SN Sheet & v
Falsework and Formwork
7 Plan Note, SN Sheet &
Box Culvert Falsework 5 0 «Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Evazote Joint Seals 6 9 0 “Evazote Joint Seals”
Expansion Joint Seals -
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2, then 9 0 Modular Expa’r,lswn Joint
(modular) Seals
Expansion Joint Seals s v
(strip seals) 9 0 Strip Seals
Falsework & Forms 2 8 0 Article 420-3 & “Falsework
(substructure) and Formwork”
Falsework & Forms 8 0 Article 420-3 & “Falsework
(superstructure) and Formwork”
Girder Erection over Railroad 5 0 Railroad Provisions
Maintenance and Protection of “Mam}enance and
Protection of Traffic
Traffic Beneath Proposed 8 0
S Beneath Proposed Structure
tructure . "
at Station
Metal Bridge Railing 8 Plan Note
Metal Stay-in-Place Forms 8 Article 420-3
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Metalwork for Elastomeric
Bearings 43

Miscellaneous Metalwork 43
Optional Disc Bearings 4
Overhead Signs

Placement of Equipment on
Structures (cranes, etc.)

Pot Bearings 4

Precast Concrete Box Culverts

Precast Retaining Wall Panels

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall Casting Plans

Sound Barrier Wall Steel
Fabrication Plans 5

7

8

2, then

1 reproducible

10

6

6 and

1 reproducible

2, then

1 reproducible

2, then

1 reproducible

10
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Article 1072-10

Article 1072-10

“Optional Disc Bearings”

Article 903-3(C) &
Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station ”

Article 1077-2

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-10 &
“Sound Barrier Wall”
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Structural Steel * 2, then 7
Temporary Detour Structures 10
TFE Expansion Bearings 4 8
FOOTNOTES

1.

244

Article 1072-10

Article 400-3 &
“Construction,
Maintenance and Removal
of Temporary Structure at
Station ”

Article 1072-10

References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles and subarticles

refer to the Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

The fabricator may submit these items directly to the Structure Design Unit.
5. The two sets of preliminary submittals required by Article 1072-10 of the Standard

Specifications are not required for these items.

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

Submittals are necessary only when the top slab thickness is 18” or greater.
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Copies
Required by Copies
Geotechnical Required by
Engineering Structure Contract Reference .
Submittal Unit Design Unit  Requiring Submittal
Drilled Pier Construction Plans > 1 0 “Drilled Piers”
Crosshole Sonic Logging (CSL) 1 0 “Crosshole Sonic Logging”
Reports > & “Drilled Piers”
Pile Driving Equipment Data 1 0 Article 450-5 & “Piles”
Form 23
Pile Driving Analyzer (PDA) 1 0 “Pile Driving Analyzer”
Reports 2 & “Piles”
Retaining Walls 4 8 2 Applicable Provisions
“Temporary Shoring”,
. . 4 “Anchored Tempor
Contractor Designed Shoring 7 2 Shoring” & “Te rrr: poarl;yry
Soil Nail Walls”

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the

Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the Geotechnical Engineering Unit. Electronic submission is preferred.

3. Download Pile Driving Equipment Data Form from the following link:

www.ncdot.org/doh/preconstruct/highway/geotech/formdet/

See second page of form for submittal instructions.

4. Electronic copies of submittal are required. See referenced provision.
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CRANE SAFETY (8-15-05)

§ e

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental

companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all

applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.

GROUT FOR STRUCTURES (7-12-07)

1.0 DESCRIPTION

This special provision addresses grout for use in structures, including continuous flight
auger (CFA) piles, micropiles, soil nail and anchored retaining walls and backfilling
crosshole sonic logging (CSL) tubes or grout pockets, shear keys, dowel holes and recesses
for cored slabs and box beams. This provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, or decks. Provide grout composed of portland

25



U-4909 -

2.0
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cement, water and at the Contractor’s option, fine aggregate and/or pozzolan. If necessary,
use set controlling admixtures. Proportion, mix and place grout in accordance with the
plans, the applicable section of the Standard Specifications or special provision for the

application and this provision.

MATERIALS

Refer to Division 10 of the Standard Specifications:

Item Article
Portland Cement 1024-1
Water 1024-4
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Admixtures 1024-3

At the Contractor’s option, use an approved packaged grout in lieu of the materials above
with the exception of the water. Contact the Materials and Tests (M&T) Unit for a list of
approved packaged grouts. Consult the manufacturer to determine if the packaged grout
selected is suitable for the application and meets the compressive strength and shrinkage

requirements.

REQUIREMENTS

Unless required elsewhere in the Contract, provide non-metallic grout with minimum
compressive strengths as follows:

Property Requirement
Compressive Strength @ 3 days 2500 psi (17.2 MPa)
Compressive Strength @ 28 days 4500 psi (31.0 MPa)

For applications other than micropiles, soil nails and ground anchors, use non-shrink grout
with shrinkage of less than 0.15%.

When using approved packaged grout, a grout mix design submittal is not required.
Submit grout mix designs in terms of saturated surface dry weights on M&T Form 312U in
accordance with the applicable section of the Standard Specifications or special provision
for the structure. Use an approved testing laboratory to determine the grout mix
proportions. Adjust proportions to compensate for surface moisture contained in the
aggregates at the time of mixing. Changes in the saturated surface dry mix proportions will
not be permitted unless a revised grout mix design submittal is accepted.
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4.0

For each grout mix design, provide laboratory test results for compressive strength, density,
flow and if applicable, aggregate gradation and shrinkage. Submit compressive strength
for at least 3 cube and 2 cylinder specimens at the age of 3, 7, 14 and 28 days for a total of
at least 20 specimens tested. Perform laboratory tests in accordance with the following:

Property Test Method
Compressive Strength AASHTO T106 and T22

Density AASHTO T133

Flow for Sand Cement Grout ASTM C939 (as modified below)

Flow for Neat Cement Grout Marsh Funnel and Cup
(no fine aggregate) API RP 13B-1, Section 2.2

Aggregate Gradation for Sand Cement Grout AASHTO T27
Shrinkage for Non-shrink Grout ASTM C1090

When testing grout for flow in accordance with ASTM C939, modify the flow cone outlet
diameter from %2 to % inch (13 to 19 mm).

When grout mix designs are submitted, the Engineer will review the mix designs and notify
the Contractor as to their acceptability. Do not use grout mix designs until written
acceptance has been received. Acceptance of grout mix designs or use of approved
packaged grouts does not relieve the Contractor of responsibility to furnish a product that
meets the Contract requirements.

Upon written request from the Contractor, a grout mix design accepted and used
satisfactorily on a Department project may be accepted for use on other projects.

SAMPLING AND PLACEMENT

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. Use API RP 13B-1 for field testing grout
flow and density of neat cement grout. The compressive strength of the grout will be

considered the average compressive strength test results of 3 cube or 2 cylinder specimens
at 28 days.

Do not place grout if the grout temperature is less than 50°F (10°C) or more than 90°F
(32°C) or if the air temperature measured at the location of the grouting operation in the
shade away from artificial heat is below 40°F (4°C).

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use

grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.
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Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes. Place grout before the time between adding the mixing water and
placing the grout exceeds that in the table below.

ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)
Maximum Elapsed Time
Air or Grout Temperature No Set Retarding Set Retarding
Whichever is Higher Admixture Admixture
Used Used
90°F (32°C) or above 30 min. 1 hr. 15 min.
80°F (27°C) through 89°F (31°C) 45 min. 1 hr. 30 min.
79°F (26°C) or below 60 min. 1 hr. 45 min.

5.0 MISCELLANEOUS

Comply with Articles 1000-9 through 1000-12 of the Standard Specifications to the extent
applicable for grout in lieu of concrete.

HIGH STRENGTH BOLTS (5-25-10)

The 2006 Standard Specifications shall be revised as follows:

In Section 440-8(A) - General, revise the third paragraph and insert a new paragraph four,
respectively, as follows:

Make sure that plain bolts and washers have a thin coat of lubricant at the time of
installation.

Use nuts that are pre-waxed by the producer/supplier prior to shipping to the project.

In Section 440-8(D) — Inspection replace the first sub-paragraph under the third paragraph with
the following:

At least once each working day, place 3 calibration sample bolts of the same grade, size,
representative length, and conditions as those under inspection in a tension indicating
calibration device. Furnish a tension indicating calibration device certified by an
approved independent testing lab within 12 calendar months prior to testing the bolts
under inspection. The calibration device should be in good working order and provide
accuracy within plus or minus 10 percent for the range of loads between 25,000 and
40,000 pounds. Place a washer under the part turned in tightening for each bolt if washers
are so used in the structure. If no washer is used make sure that the material abutting the
part turned is the same as that used in the structure.
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PRESTRESSED CONCRETE MEMBERS (10-12-10)
The 2006 Standard Specifications shall be revised as follows:

Section 1078-1 - General, add the following after the second paragraph:

_ The intent of this section is to require the producer to provide prestressed concrete members

that meet the Specifications and exhibit characteristics that are not objectionable to the
Department.

(A) Producer Qualification

Producers of precast, prestressed concrete members are required to establish proof of their
competency and responsibility in accordance with the Precast/Prestressed Concrete Institute’s
(PCI) Plant Certification Program in order to perform work for the project. Certification of the
manufacturing plant under the PCI program and submission of proof of certification to the State
Materials Engineer is required prior to beginning fabrication. Maintain certification at all times
while work is being performed for the Department. Submit proof of certification following each
PCI audit to the State Materials Engineer for continued qualification. These same requirements
apply to producers subcontracting work from the producer directly employed by the Contractor.

Employ producers PCI certified in Product Group B, Bridge Products, and in one of the
appropriate categories as listed below:

e B2 Prestressed Miscellaneous Bridge Products: Includes solid piles, sheet piles and bent
caps.

e B3 Prestressed Straight-Strand Bridge Members: Includes all box beams, cored slabs,
straight-strand girders and bulb-tees, bridge deck panels, hollow piles, prestressed
culverts and straight strand segmental components.

o B4 Prestressed Deflected-Strand Bridge Members: Includes deflected strand girders and

bulb-tees, haunched girders, deflected strand segmental superstructure components and
other post-tensioned elements.

Categories for elements not listed above will be as required by the project special provision
or plans.

(B) Working Drawing Submittals

Prior to casting girders, submit complete working drawings to the Engineer for approval.
The drawings shall detail the exact location and description of all casting holes, attachments and
inserts cast in the member for both temporary and permanent applications. The casting holes,
attachments and inserts are in association with, but not limited to: fall protection, overhang
falsework, metal stay-in-place forms, solar platforms, temporary girder bracing, transit, erection,
lifting and handling. If the plan notes indicate that the structure contains the necessary corrosion
protection required for a Corrosive Site, epoxy coat, galvanize or metalize all metallic
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components except stainless steel and malleable iron components. Electroplating will not be
allowed.

Section 1078-7 — Placing Strands, Ties, and Reinforcing Steel, replace the first paragraph with
the following:

Position strands, ties, supports, reinforcing bars of the sizes shown on the plans and
bearing plates in accordance with the detailed dimensions shown on the plans and effectively
secure against displacement from their correct positions. The use of previously tensioned strands
is not permitted. For prestressing strands, do not allow deflections or displacements of any kind
between the end anchorages unless shown on the plans. Place the steel reinforcing in final
position after tensioning of the strands. Bend all tie wires to the inside of the member so that the
ends are farther from the edge than the material tied. Support bottom strands spacings not to
exceed 20 feet by supports meeting the requirements of Article 1070-4 or by other approved
means. Plastic supports may be used when approved.

Section 1078-7 — Placing Strands, Ties, and Reinforcing Steel, replace the third paragraph
with the following:

Strand splices are only permitted at the end of a reel and when using a single strand jack.
Ensure that the strand lengths to be spliced together have the same lay of wire to avoid
unraveling and position the splice so that it does not fall within a member. Do not torch cut the
ends of the spliced strand lengths. Cut by shears, abrasive grinders, or other means approved by
the Engineer. No more than one strand splice per bed is allowed on an individual strand and the
use of previously tensioned strands for splicing is not permitted.

Section 1078-8 — Tensioning Procedure, add the following to the beginning of the Section:
A producer quality control representative shall be present during strand tensioning.
Section 1078-9 — Placing Concrete, replace the entire Section with the following:

Place concrete in accordance with Article 1077-8 and the additional requirements of this
article.

Upon completion of stressing strand, place concrete within a reasonable time to prevent
contamination of the strands and reinforcing steel.

Place concrete for girders 54” or less in height, and concrete for all cored slabs and box
beams, in 2 or more equal horizontal layers. Place concrete for girders over 54” in height in
3 horizontal layers. When placing concrete in 3 layers locate the top of the first layer
approximately at the top of the bottom flange and locate the top of the second layer
approximately at the top of the web. To prevent separation of surfaces between layers, do not
allow the time between successive placements onto previously placed concrete to exceed
20 minutes, unless the previously placed concrete has not yet stiffened, as evidenced by the
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continuous effective use of vibration. Should shrinkage or settlement cracks occur, the Engineer
reserves the right to require additional layers and/or vibration.

The requirement of the above paragraph may be waived with the permission of the
Engineer if self consolidating concrete is used.

Internal or a combination of internal and external vibration is required as is necessary to
produce uniformly dense concrete without honeycomb.

Place concrete in cold weather in accordance with the requirements of Article 420-9.

Place concrete in daylight unless an adequate lighting system meeting the approval of the
Engineer is provided.

Do not exceed a temperature of 95°F in the freshly mixed concrete when placed in the
forms.

Place the concrete in the bed in one continuous operation, finishing each member before
proceeding to the next one. If the pour stops before the concrete in all the members in the bed is
placed, start curing immediately. Do not place concrete in any remaining members in that bed
setup once curing at elevated temperatures has begun.

When cored slabs and box beams are cast, employ an internal hold-down system to
prevent the voids from moving. At least six weeks prior to casting cored slabs or box beams,
submit to the Engineer for review and comment, detailed drawings of the proposed void material
and hold-down system. In addition to structural details, indicate the location and spacing of the

holds-downs. Submit the proposed method of concrete placement and of consolidating the
concrete under the void.

Section 1078-11 — Transfer of Load, replace the first paragraph with the following:

A producer quality control representative or equivalent qualified personnel shall be
present during removal of forms and during transfer of load.

Transfer load from the anchorages to the members when the concrete reaches the
required compressive strength shown on the plans. Loosen and remove all formwork in one
continuous operation as quickly as possible as soon as release strength is obtained. As soon as
the forms are removed, and after the NCDOT Inspector has had a reasonable opportunity to
inspect the member, transfer the load from the anchorages to the members as quickly as possible
in one continuous operation using the approved detensioning sequence.

Section 1078-12 — Vertical Cracks in Prestressed Concrete Girders Prior to Detensioning,
replace the entire Section with the following:

This Section addresses prestressed concrete members that have vertical casting cracks

prior to strand detensioning. Certain types of these cracks have been determined by the
Department to render the girders unacceptable.
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Unacceptable cracked members are those with two or more vertical cracks spaced at
a distance less than the member depth which extend into the bottom flange. Such members are
not considered serviceable and will be rejected. Members with two or more vertical cracks
spaced at a distance less than the member depth but do not extend into the bottom flange are

subject to an engineering assessment. Such members may not be considered serviceable and
may be rejected.

Members with one or more vertical cracks that extend into the bottom flange and are
spaced at a distance greater than the member depth are subject to an engineering assessment to
determine their acceptability. If this engineering assessment is required, submit, at no additional
cost to the Department, a proposal for repairing the member and a structural evaluation of the
member prepared by a North Carolina Licensed Professional Engineer. In the structural
evaluation, consider the stresses under full service loads had the member not cracked and the

effects of localized loss of prestress at the crack as determined by methods acceptable to the
Department.

All members, except those defined as unacceptable, which exhibit vertical cracks prior to
detensioning, shall receive a 7 day water cure as directed by the Engineer. The water cure shall
begin within 4 hours after detensioning the prestressing strands and shall be a minimum of
3’-0” beyond the region exhibiting vertical cracks.

The Department has the final determination regarding acceptability of any members in
question.

Section 1078-13 — Prestressed Concrete Girder Web Splitting, replace the entire Section with
the following:

After detensioning of certain girders with draped strands, cracks occasionally occur in the
webs at the ends of the girders. If such cracks occur, employ a method to remedy this condition

on all subsequent girders of the same type and strand pattern. If debonding of strands is used,
satisfy the following criteria:

(A) Do not debond the two straight strands in the top of the girder. Debond one half of the
straight strands, as nearly as possible, in the bottom flange. As nearly as possible,
debond one quarter of the straight strands in the bottom of girder 4 feet from each end of
the girder and debond one quarter of the straight strands 2 feet from each end of the
girder.

(B)  Use a debonding pattern that is symmetrical about the vertical axis of the girder.

(C)  Debond strands so that the center of gravity of the strands in the bottom of the glrder
remain within 1" of their or1g1na1 location at the end of the girder.

(D)  Debond strands by encasing the strand in a conduit meeting the approval of the Engineer.

Conduit may be rigid one-piece or rigid two-piece split sheathing. Do not use flexible
conduit or sheathing.

No separate payment is made for debonding strands as payment is included in the
contract unit price bid for prestressed concrete girders.
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Section 1078-14 — Handling, Transporting and Storing, replace the second paragraph with the
following:

Store all prestressed members on solid, unyielding, storage blocks in a manner to prevent
torsion or objectionable bending. In handling prestressed concrete girders 54" or less in height,
including cored slabs and box beams, maintain them in an upright position at all times and pick
them up within 5 feet of the points of bearing and transport and store supported only within
3 feet of points of bearing. In handling prestressed concrete girders greater than 54" in height,
maintain them in an upright position at all times and submit for approval the proposed method of
lifting, transporting, and storing the girders. When requested, provide calculations to confirm
girders are not overstressed by such operations.

Section 1078-15 — Final Finish, replace the entire Section with the following:

Finish prestressed concrete members that are intended for composite action with
subsequently placed concrete or asphalt with a roughened surface for bonding. Make sure that
no laitance remains on the surfaces to be bonded.

Rough float the tops of girders. Broom finish the top surface of the cored slab and box
beam sections receiving an asphalt overlay. Rake the top surface of cored slab and box beam
sections receiving a concrete overlay to a depth of 3/8”. No surface finish is required for sides
and bottom of the slab and beam sections except the exposed side of the exterior unit as noted
below. Provide a resulting surface finish essentially the same color and surface finish as the
surrounding concrete.

Provide a 3/4" chamfer along the bottom edges on ends and sides of all box beam and
cored slab sections, top outside edges of exterior sections and acute corners of sections. Round
the top edges on ends of all sections with a 1/4" finishing tool. Provide square corners along top
edges on all sections along shear keys. Do not chamfer vertical edges at ends of sections.

Fill all voids in the diagonal face of the bottom flange of prestressed concrete girders and
the outside face of exterior cored slabs and box beams with a sand-cement or other approved
grout. Fill all voids in piles greater than 1/2" in diameter or depth as above. Provide a resulting
surface finish essentially the same color and surface finish as the surrounding concrete. Repair
voids greater than 1/4" in diameter or depth in other faces of these and other members except

piles in a like manner. Where an excessive number of smaller voids exist in any member, the
Engineer requires a similar repair.

Repair honeycomb, excessively large fins, and other projections as directed. Submit, at
no additional cost to the Department, a proposal for repairing members with honeycomb, cracks,
or spalls. Do not repair members containing honeycomb, cracks, or spalls until a repair
procedure is approved and the member is inspected by the Engineer. Any appreciable

impairment of structural adequacy that cannot be repaired to the satisfaction of the Engineer is
cause for rejection.

Clean and fill holes caused by strand hold downs upon removal from the casting bed.
Use patches of materials approved by the Engineer that develop strength at least equal to the
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minimum 28 day strength requirement for the concrete prior to approval of the member. Ensure
that members are clean and surfaces have a uniform appearance.

Give the top surface of prestressed concrete panels a raked finish or other approved finish
to provide an adequate bond with the cast-in-place concrete. As soon as the condition of the
concrete permits, rake the top surface of the concrete making depressions of approximately 1/4".
Take care when raking not to catch and pull the coarse aggregate.

Clean reinforcing bars exposed on the tops of girders and exterior cored slabs or box
beams of mortar build up and excessive rust.

Apply epoxy protective coating to the ends of prestressed members as noted on the plans.

Section 1078-16 (A) — Alignment and Dimensional Tolerances, revise Table 1078-3
“Tolerances for Prestressed Cored Slabs” as follows:

Width - Differential of adjacent spans in the same structure 12"

Section 1078-16 (B) — Alignment and Dimensional Tolerances, revise Table 1078-4
“Tolerances for Prestressed Girders” as follows:

Position of holes for diaphragm bolts (K) +1/4"

Section 1078-16 (F) — Alignment and Dimensional Tolerances, revise Table 1078-8
“Tolerances for Box Beams” to be consistent with cored slab tolerances as follows:

Width- Anyonespan . . ™ width + 1/8”per
joint

Width — Differential of adjacent spans in the same structure ’ 1/2"

Section 1078-16 — Identification of Members, revise Section number to the following:

Section 1078-17

Section 1078-17 — Quality Control, revise Section number to the following:

Section 1078-18
ADHESIVELY ANCHORED ANCHOR BOLTS OR DOWELS (6-11-07)

1.0 GENERAL

Installation and Testing of Adhesively anchored anchor bolts and dowels shall be in

accordance with Section 420-13, 420-21 and 1081-1 of the Standard Specifications except
as modified in this provision.
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2.0

3.0

4.0

5.0

INSTALLATION

Installation of the adhesive anchors shall be in accordance with manufacturer’s
recommendations and shall occur when the concrete is above 40 degrees Fahrenheit and
has reached its 28 day strength.

The anchors shall be installed before the adhesive’s initial set (‘gel time’).

FI1ELD TESTING
Replace the third paragraph of Section 420-13 (C) with the following:

“In the presence of the Engineer, field test the anchor bolt or dowel in accordance
with the test level shown on the plans and the following:.

Level One Field testing: Test a minimum of 1 anchor but not less than 10% of all
anchors to 50% of the yield load shown on the plans. If less than 60 anchors are to
be installed, install and test the required number of anchors prior to installing the
remaining anchors. If more than 60 anchors are to be installed, test the first 6

anchors prior to installing the remaining anchors, then test 10% of the number in
excess of 60 anchors.

Level Two Field testing: Test a minimum of 2 anchors but not less than 10% of
the all anchors to 80% of the yield load shown on the plans. If less than 60
anchors are to be installed, install and test the required number of anchors prior to
installing the remaining anchors. If more than 60 anchors are to be installed, test
the first 6 anchors prior to installing the remaining anchors, then test 10% of the
number in excess of 60 anchors.

Testing should begin only after the Manufacturer’s recommended cure time has
been reached. For testing, apply and hold the test load for three minutes. If the
jack experiences any drop in gage reading, the test must be restarted. For the
anchor to be deemed satisfactory, the test load must be held for three minutes with
no movement or drop in gage reading.”

REMOVAL AND REPLACEMENT OF FAILED TEST SPECIMENS:

Remove all anchors and dowels that fail the field test without damage to the surrounding
concrete. Redrill holes to remove adhesive bonding material residue and clean the hole in
accordance with specifications. For reinstalling replacement anchors or dowels, follow the

same procedures as new installations. Do not reuse failed anchors or dowels unless
approved by the Engineer.

USAGE

The use of adhesive anchors for overhead installments is not permitted without written
permission from the Engineer.
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6.0 BASIS OF PAYMENT

No separate measurement or payment will be made for furnishing, installing, and testing
anchor bolts/dowels. Payment at the contract unit prices for the various pay items will be

full compensation for all materials, equipment, tools, labor, and incidentals necessary to
complete the work.

DIRECT TENSION INDICATORS (6-12-09)
The 2006 Standard Specifications shall be revised as follows:
Replace Section 440-8(C)(6) — Direct Tension Indicators with the following:

Supply direct tension indicators in accordance with the requirements of ASTM F959 and Article
1072-7.

Furnish the Engineer with at least one metal feeler gage for each container of direct tension
indicators shipped before beginning installation.

Make sure that the lot number on the containers of direct tension indicators is for the same lot
number tested as indicated on the test documents.

Furnish to the Engineer three samples of load indicating washers from each lot number, each size
and type for tests and two each of the metal feeler gages required for performing the tests.

Install the direct tension indicator under the bolt head. If it is necessary to install the direct
tension indicator under the nut, or if the bolt head shall be turned, install additional hardened
washers between the nut or bolt head and the direct tension indicator.

Provide a tension indicating device on the project for determining the tension imposed on a
fastener when the protrusions on direct tension indicator are properly compressed.

Test 3 samples from each lot of direct tension indicators in the presence of the Engineer. Achieve
a minimum bolt tension of 5% greater than that required by Table 440-1 of Article 440-8.

Do not substitute direct tension indicators for hardened steel washers required with short slotted

or oversized holes. If desired, use direct tension indicators in conjunction with hardened steel
washers.

Install direct tension indicators initially to a snug tight condition as specified in Subarticle 440-
8(C)(3). After initial tightening, fully tighten beginning at the most rigid part of the joint and
continuing toward its free edges.

For tightening fasteners containing direct tension indicators, use a clean and lubricated wrench.

Maintain air supply and hoses in good condition and provide air pressure of at least 100 psi at the
wrench.
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When tightening the fasteners, ensure that the part of the fastener being restrained from turning
does not rotate during the tightening process. Ensure that no portion of the direct tension

indicator protrusions is accidentally partially flattened before installing in the structural steel
joints.

Do not reuse direct tension indicators. If it is necessary to loosen a bolt previously tensioned,
discard and replace the direct tension indicator.

CURING CONCRETE (6-12-09)
The 2006 Standard Specifications shall be revised as follows:

Replace the first paragraph of Section 420-15(A) — Curing Concrete — General with the
following:

Unless otherwise specified in the contract, use any of the following methods except for
membrane curing compounds on bridge deck and approach slab, or on concrete which is to
receive epoxy protective coating in accordance with 420-18. Advise the Engineer in advance of
the proposed method. Have all material, equipment, and labor necessary to promptly apply the
curing on the site before placing any concrete. Cure all patches in accordance with this article.
Improperly cured concrete is considered defective.

Replace the third paragraph of Section 420-15(C) — Curing Concrete — Membrane Curing
Compound Method with the following:

Seal the surface with a single uniform coating of the specified type of curing compound applied
at the rate of coverage recommended by the manufacturer or as directed, but not less than
1 gallon per 150 square feet of surface area.

FORMS FOR CONCRETE BRIDGE DECKS (6-12-09)
The 2006 Standard Specifications shall be revised as follows:

In Section 420-3(D) — Forms for Concrete Bridge Decks replace AASHTO Standard
Specifications with AASHTO LRFD Bridge Construction Specifications and AASHTO LRFD
Bridge Design Specifications.

In Section 420-3(D)(1) — Precast Prestressed Concrete Panels replace AASHTO Standard
Specifications with AASHTO LRFD Bridge Design Specifications.

PLACING LOAD ON STRUCTURE MEMBERS (8-4-09)
The 2006 Standard Specifications shall be revised as follows:

Replace the fifth paragraph of Section 420-20 — Placing Load on Structure Members with the
following:
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Do not place vehicles or construction equipment on a bridge deck until the deck concrete
develops the minimum specified 28 day compressive strength and attains an age of at least
14 curing days. The screed may be rolled across a previously cast bridge deck if the entire pour
has not achieved initial set. If any portion of the deck concrete has achieved initial set, the
screed can not be rolled across the bridge deck until the concrete develops a compressive
strength of at least 1,500 psi. Construction equipment is allowed on bridge approach slabs after
the slab concrete develops a compressive strength of at least 3,000 psi and attains an age of at
least 7 curing days. A curing day is defined in Subarticle 420-15(A).

PILES (3-5-10)

Revise the Standard Specifications as follows:
Page 4-71, Delete Section 450 BEARING PILES and replace it with the following:
1.0 DESCRIPTION

Furnish and install piles with sufficient lengths in accordance with the contract and
accepted submittals. Provide steel and prestressed concrete piles and composite piles with
both concrete and steel sections as shown on the plans. Drive and drill in piles and use pile
tips and accessories as shown on the plans. Galvanize, restrike, redrive, splice, cut off and
build up piles and perform predrilling, spudding and pile driving analyzer (PDA) testing as
necessary or required. For this provision, “pile embedment” refers to the required pile
embedment in the cap or footing and “pile penetration” refers to the minimum required pile
tip elevation or penetration into natural ground, whichever is deeper.

2.0 MATERIALS

Refer to Division 10 of the Standard Specifications:

Item Section
Flowable Fill, Non-Excavatable 340
Portland Cement Concrete, Class A 1000
Reinforcing Steel 1070
Steel Pipe Pile Plates 1072
Steel and Prestressed Concrete Piles 1084

For drilled-in piles, use Class A Concrete in accordance with Article 1000-4 of the
Standard Specifications except as modified herein. Provide concrete with a slump of 6 to 8
inches (150 to 200 mm). Use an approved high-range water reducer to achieve this slump.

For galvanized steel piles, see Section 1076 of the Standard Specifications. For composite
piles with both prestressed concrete and steel H pile sections, use prestressed concrete piles
and steel H piles in accordance with Section 1084 of the Standard Specifications. Use steel
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pile points and splicers approved by the NCDOT Materials & Tests (M&T) Unit. Obtain
a list of approved pile points and splicers from:
https://apps.dot.state.nc.us/vendor/approvedproducts/

3.0 PILE LENGTHS

The estimated pile lengths shown on the plans are for bid purposes only. Provide piles of
sufficient lengths for the required driving resistance, pile penetration and pile embedment.
At the Contractor’s option and no additional cost to the Department, make investigations as
necessary to determine required pile lengths.

4.0 CONSTRUCTION METHODS

A.

Handling and Storing Piles

Handle, transport and store piles so that piles are kept clean and undamaged. Do not
use chains, cables or hooks that can damage or scar piles. Do not damage coatings on
steel piles. When handling prestressed concrete piles, support piles at pick-up points as
shown on the plans.

Protect steel piles as far as practicable from corrosion. Store piles above ground upon
platform skids, or other supports, and keep free from dirt, grease, vegetation and other
foreign material. Damaged, bent or cracked piles will be rejected.

Pile Installation

If applicable, completely excavate for caps and footings before installing piles. If
applicable and unless noted otherwise on the plans, construct embankments to bottom
of cap or footing elevations for a horizontal distance of 50 ft (15 m) from any pile
except where fill slopes are within 50 ft (15 m) of a pile.

Install piles with the following tolerances.

1. Axial alignment within % inch per foot (21 mm per meter) of vertical or batter
shown on the plans

2. Horizontal alignment within 3” (75 mm) of plan location, longitudinally and
transversely

3. Pile embedment within 3” (75 mm) more and 2” (50 mm) less of the embedment
shown on the plans

No additional payment will be made for increased cap or footing dimensions due to
piles installed out of position.

If necessary, build up prestressed concrete piles or splice steel piles as shown on the
plans. Do not use more than 3 sections (2 splices) of steel piling per pile. Cut off piles
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at required elevations along a plane normal to the axis of the pile as necessary. Do not
damage or spall piles when cutting off prestressed concrete piles.

Pile Accessories

If required, use pile accessories including pipe pile plates and steel pile points and
splicers as shown on the plans. Perform any welding in accordance with the contract.

Weld pipe pile plates with the specified dimensions to steel pipe piles as shown on the
plans.

Attach steel pile points to steel piles in accordance with the manufacturer’s instructions.
The minimum weld length is twice the flange width for steel H piles.

Use steel pile tips with prestressed concrete piles as shown on the plans. Use steel pile
splicers for splicing steel H pile tips and composite piles. Attach pile splicers in
accordance with the manufacturer’s instructions.

Driven Piles

When predrilling, spudding and installing the initial portions of steel piles with
vibratory hammers, submit these pile installation methods with the proposed pile
driving methods and equipment for review and acceptance. Spudding is defined as
driving or dropping a steel H pile and then removing it. The Engineer will approve the
predrilling depth and diameter, spudding depth and H pile size and depth of pile

installation with a vibratory hammer. Do not use vibratory hammers to install
prestressed concrete piles.

Drive piles in accordance with the accepted submittals and this provision. Unless
otherwise approved, do not drive piles within 50 ft (15 m) of cast-in-place concrete
until the concrete cures for at least 3 days.

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design
Specifications. If a tip elevation is noted on the plans for steel and prestressed concrete
piles, drive piles to the minimum required driving resistance and tip elevation.
Otherwise, drive steel and prestressed concrete piles to the minimum required driving
resistance and a penetration into natural ground of at least 10 ft (3 m). For composite
piles, drive piles to the minimum required driving resistance and the prestressed

concrete and steel H pile sections to their respective minimum required tip elevations
noted on the plans.

Also, drive piles to the minimum required tip elevation or penetration into natural
ground, whichever is deeper, in a continuous operation unless stopped due to exceeding
the maximum blow count or driving stresses, insufficient pile length or other approved
reasons. Natural ground within an area of a new embankment is defined as the bottom
of the embankment or footings, whichever is lower.
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Protect coatings in an approved manner when driving coated steel piles through
templates. Redrive piles raised or moved laterally due to driving adjacent piles.

1. Predrilling and Spudding

If necessary or required, perform predrilling for piles and spudding with a steel
H pile as noted on the plans or in accordance with the accepted submittals. Predrill
pile locations to the specified elevations noted on the plans, revised elevations
approved by the Engineer or depths in accordance with the accepted submittals.
When noted on the plans and at the Contractor’s option, spudding may be used in
lieu of predrilling. Do not perform spudding below specified predrilling elevations,
revised elevations approved by the Engineer or depths in accordance with the
accepted submittals.

When noted on the plans or predrilling in water or wetlands, use temporary steel
casings meeting the requirements of steel casings for pile excavation in accordance
with this provision with the exception of casing diameter. For steel casing
diameters, use casings with a minimum inside diameter equal to the predrilling
diameter. Use steel casings from a minimum of 2 ft (0.6 m) above the static water
elevation or ground line, whichever is higher, to a minimum of 5 ft (1.5 m) below
the ground or mud line. More than 5 ft (1.5 m) embedment may be necessary if

steel casings are not stable or predrilling or spudding disturbs material outside the
casings.

Perform predrilling and spudding such that large ground movements and voids
below ground do not occur and piles can be driven to the required resistance and
pile penetration. Do not deposit spoils above the ground or mud line in water or
wetlands. Dispose of spoils in accordance with Section 802 of the Standard
Specifications and as directed by the Engineer. When predrilling or spudding is
complete, remove all steel casings before driving piles.

2. Driving Equipment

Submit the proposed pile driving methods and equipment (pile driving equipment
data form) including the pile driving hammer, hammer cushion, pile helmet and
cushion for all piles for review and acceptance. Do not submit more than two pile
driving hammers per pile type per submittal. Provide 2 copies of this form at least
30 calendar days before driving piles. All equipment is subject to satisfactory field
performance.

Drive piles with accepted driving equipment using air, steam or diesel hammers.
Use pile driving hammers that will not overstress piles and provide the required
driving resistance at a blows per foot ranging from 30 to 180. Use a variable energy
hammer to drive prestressed concrete piles.

Operate air and steam hammers within the manufacturer’s specified ranges and
10% of the manufacturer's rated speed in blows per minute or a rate approved by
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the Engineer. Use a plant and equipment for air or steam hammers with sufficient
capacity to maintain, under working conditions, the volume and pressure specified
by the manufacturer. Equip the plant and equipment with accurate pressure gauges
that are easily accessible. Provide striking parts of air and steam hammers that
weigh at least one-third the weight of the pile helmet and pile, with a minimum
weight of 2,750 Ibs (1,250 kg).

Equip open-end (single acting) diesel hammers with a graduated scale (jump stick)
extending above the ram cylinder, graduated rings or grooves on the ram or an
electric sound activated remote measuring instrument to determine the hammer
stroke during driving. Equip closed-end (double acting) diesel hammers with
a calibrated bounce chamber pressure gauge mounted near the ground and provide
a current calibrated chart or graph equating bounce chamber pressure and gauge
hose length to equivalent energy. Submit this chart or graph with the proposed pile
driving methods and equipment for closed-end diesel hammers.

Hold pile heads in position with pile helmets that closely fit over the pile heads and
extend down the sides of piles a sufficient distance. Protect pile heads of
prestressed concrete piles from direct impact with accepted pile cushions. Use pile
cushions made of pine plywood with a minimum thickness of 4” (100 mm). Unless
otherwise approved, provide a new pile cushion for each prestressed concrete pile.
Replace pile cushions during driving when a cushion is compressed more than one-
half its original thickness or begins to burn.

The Engineer may inspect the hammer cushion before beginning driving and
periodically throughout the project. Expose the hammer cushion for inspection as
directed by the Engineer. Replace or repair any hammer cushion that is less than
25% of its original thickness.

. Required Driving Resistance

The Engineer will determine the acceptability of the proposed pile driving methods
and equipment and provide the blows per foot and equivalent set for 10 blows for
the required driving resistance. The minimum required driving resistance is equal
to the factored resistance noted on the plans plus any additional resistance for
downdrag and scour, if applicable, divided by a resistance factor. When performing
PDA testing in accordance with the AASHTO LRFD Bridge Design Specifications,

the resistance factor is 0.75. Otherwise, the resistance factor for the wave equation
analysis is 0.60.

Unless otherwise approved, stop driving piles when refusal is reached. Refusal is
defined as 240 blows per foot or any equivalent set.

. Redriving Piles

Once the required pile penetration is achieved, the Contractor may choose to or the
Engineer may require the Contractor to stop driving, wait and restrike or redrive
piles to achieve the required driving resistance. If the Contractor chooses to restrike
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or redrive piles, no payment will be made for restrikes or redrives. If the Engineer
requires the Contractor to restrike or redrive piles, payment will be made in
accordance with section 5.0 of this provision. When the Engineer requires restrikes
or redrives, the Engineer will determine the number of restrikes or redrives and the
time to wait after stopping driving and between restrikes and redrives. The time to
wait will range from 4 to 24 hours.

Use the same pile driving methods, equipment and compressed pile cushion from
the previous driving to restrike or redrive the pile unless the cushion is unacceptable
due to deterioration. Do not use a cold diesel hammer for a restrike or redrive,
unless it is impractical to do otherwise as determined by the Engineer. In general,
warm up the hammer by applying at least 20 blows to a previously driven pile or
timber mats on the ground.

E. Dirilled-in Piles

If required, perform pile excavation to specified elevations shown on the plans or
revised elevations approved by the Engineer. Excavate holes at pile locations with
diameters that will result in at least 3” (75 mm) of clearance all around piles. Before
filling holes, support and center piles in excavations and when noted on the plans, drive
piles to the required driving resistance. Remove any fluid from excavations, and at the
Contractor’s option, fill holes with either concrete or flowable fill unless required
otherwise in the contract.

1. Pile Excavation

Use equipment of adequate capacity and capable of drilling through soil, rock,
boulders, debris, man-made objects and any other materials encountered. Blasting
is not permitted to advance excavations. Blasting for core removal is only
permitted when approved by the Engineer. Dispose of drilling spoils in accordance
with Section 802 of the Standard Specifications and as directed by the Engineer.

Drilling spoils consist of all excavated materials including fluids removed from
excavations by pumps or drilling tools.

If unstable, caving or sloughing soils are anticipated or encountered, stabilize holes
with either slurry or temporary steel casings. When using slurry, submit slurry
details including product information, manufacturer’s recommendations for use,
slurry equipment details and written approval from the slurry supplier that the
mixing water is acceptable before beginning drilling. When using steel casings, use
either the sectional type or one continuous corrugated or non-corrugated piece.
Steel casings should consist of clean watertight steel of ample strength to withstand
handling and driving stresses and the pressures imposed by concrete, earth and
backfill. Use steel casings with an outside diameter equal to the hole size and
a minimum wall thickness of ¥4 inch (6 mm).
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2. Filling Holes

Check the water inflow rate at the bottom of holes after all pumps have been
removed. If the inflow rate is less than 6” (150 mm) per half hour, remove any
fluid and free fall concrete or flowable fill into excavations. Ensure that concrete or
flowable fill flows completely around piles. If the water inflow rate is greater than
6” (150 mm) per half hour, propose and obtain acceptance of a procedure for
placing concrete or flowable fill before filling holes. Place concrete or flowable fill
in a continuous manner and remove all steel casings.

Pile Driving Analyzer

If required, test piles with a pile driving analyzer (PDA) manufactured by Pile
Dynamics, Inc., analyze data and provide PDA reports. Perform PDA testing in
accordance with ASTM D4945. Either the Engineer will perform PDA testing and
analysis or use a PDA Consultant prequalified by the NCDOT Contractual Services
Unit for Pile Driving Analyzer Work (work code 3060) to perform PDA testing and
analysis and provide PDA reports. When using a PDA Consultant, use a PDA Operator
approved as a Field Engineer (key person) for the PDA Consultant. Also, provide PDA

reports sealed by a Professional Engineer approved as a Project Engineer (key person)
for the same PDA Consultant.

The Engineer will determine the number of piles and which piles to be tested with a
PDA. Do not drive piles with a PDA until the proposed pile driving methods and

equipment has been preliminarily accepted. Notify the Engineer of the pile driving
schedule a minimum of 7 calendar days in advance.

The Engineer will complete the review and acceptance of the proposed pile driving
methods and equipment and provide the blows per foot and equivalent set for 10 blows
for the required driving resistance within 10 calendar days after the Engineer receives
the PDA report or the Engineer finishes PDA testing. A PDA report for or PDA testing

on multiple piles may be required as determined by the Engineer before the 10 day time
period begins.

1. Preparation

Provide piles for PDA testing that are 5 ft (1.5 m) longer than the estimated pile
lengths shown on the plans. Supply an AC electrical power source of a voltage and
frequency suitable for computer equipment.

Provide a shelter to protect the PDA equipment and operator from conditions of
sun, water, wind and temperature. The shelter should have a minimum floor size of
6 ft by 6 ft (1.8 m by 1.8 m) and a minimum roof height of 8 ft (2.4 m).
If necessary, heat or cool the shelter to maintain a temperature between 50 and
85 degrees F (10 and 30 degrees C). Place the shelter within 75 ft (23 m) of the pile
such that the PDA cables reach the computer and the operator can clearly observe

the pile. The Engineer may waive the shelter requirement if weather conditions
allow.

44



U-4909

266

Drill up to a total of 16 bolt holes in either 2 or 4 sides of the pile, as directed by the
PDA Consultant or Engineer, at an approximate distance equal to 3 times the pile
diameter below the pile head. If the PDA Consultant or Engineer chooses to drill
the bolt holes, provide the necessary equipment, tools and assistance to do so.

A hammer drill is required for concrete piles. Allow for 2 hours per pile to drill
holes.

Lift, align and rotate the pile to be tested with a PDA as directed by the PDA
Consultant or Engineer. Place the pile in the leads and template so that the PDA
instruments and their accompanying wires will not be damaged. Attach PDA
instruments as directed by the PDA Consultant or Engineer after the pile is placed
in the leads and the template.

. Testing

Use only the preliminarily accepted pile driving methods and equipment to drive
piles with the PDA instruments attached. Drive piles in accordance with this
provision and as directed by the PDA Operator or Engineer. The PDA Operator or
Engineer may require the Contractor to modify the pile installation procedure
during driving. Dynamic measurements will be recorded and used to evaluate the
hammer performance, driving resistance and stresses, energy transfer, pile integrity
and various soil parameters such as quake and damping.

If required, reattach the PDA instruments and restrike or redrive the pile in
accordance with this provision. Obtain the required stroke and at least 6 (150 mm)
of penetration as directed by the PDA Operator or Engineer. Dynamic
measurements will be recorded during restriking and redriving. The Engineer will
determine when PDA testing has been satisfactorily completed.

The Contractor is responsible in terms of both actual expense and time delays for
any damage to the PDA instruments and supporting equipment due to the

Contractor’s fault or negligence. Replace any damaged equipment at no additional
cost to the Department.

. Analysis

When using a PDA Consultant, analyze data with the CAse Pile Wave Analysis
Program (CAPWAP), version 2006 or later, manufactured by Pile Dynamics, Inc.
At a minimum, analysis is required for a hammer blow near the end of initial drive
and for each restrike and redrive. Additional CAPWAP analysis may be required as
determined by the PDA Consultant or Engineer.
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4. Report

When using a PDA Consultant, submit 2 copies of each PDA report within
7 calendar days of completing field testing. Include the following in PDA reports:

a. Title Sheet
e NCDOT TIP number and WBS element number
e Project description
e County
e Bridge station number
e Pile location
e Personnel
e Report date

b. Introduction

c. Site and Subsurface Conditions (including water table elevation)

d. Pile Details
« Pile type and length
e Required driving resistance and resistance factor
o Concrete compressive strength and/or steel pile yield strength
e Pile splice type and locations
o Pile batter

o Installation methods including use of predrilling, spudding, vibratory
hammer, template, barge, etc.

e. Driving Details
o Hammer make, model and type
o Hammer and pile cushion type and thickness
e Pile helmet weight

e Hammer efficiency and operation data including fuel settings, bounce
chamber pressure, blows per minute, equipment volume and pressure

e Ground or mud line elevation and template reference elevation at the time
of driving

e Final pile tip elevation

e Driving data (ram stroke, blows per foot (0.3 meter) and set for last
10 hammer blows)

o Restrike and redrive information
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f. PDA Field Work Details

g. CAPWAP Analysis Results

« Table showing percent skin and tip, skin and toe damping, skin and toe
quake and match quality

h. Summary/Conclusions

i. Attachments
 Boring log(s)
e Pile driving equipment data form (from Contractor)
o Field pile driving inspection data (from Engineer)
e Accelerometer and strain gauge locations
e Accelerometer and strain gauge serial numbers and calibration information
e PDA hardware model and CAPWAP software version information

e Electronic copy of all PDA data and executable CAPWAP input and
output files

MEASUREMENT AND PAYMENT

Prestressed Concrete Piles, Steel Piles and Galvanized
Steel Piles will be measured and paid for in linear feet (meters). Steel and prestressed
concrete piles will be measured as the pile length before installation minus any pile cut-
offs. No payment will be made for pile cut-offs or cutting off piles. No payment will be
made for damaged, defective or rejected piles or any piles for falsework, bracing, templates
or temporary work bridges. The contract unit prices for Prestressed Concrete

Piles, Steel Piles and Galvanized Steel Piles will also be full
compensation for driving piles.

Composite piles will be measured as the pile length of the prestressed concrete and steel
H pile sections before installation minus any pile cut-offs. The concrete and steel sections
will be measured and paid for at the contract unit prices for Prestressed
Concrete Piles and Steel Piles, respectively. No payment will be made for
portions of steel H pile sections embedded in prestressed concrete sections or steel pile
splicers and any associated hardware or welding.

For driven piles, once the required resistance and pile penetration is achieved, the
Contractor may drive the remaining portion of piles to grade in lieu of cutting off piles
provided the remaining portions do not exceed 5 ft (1.5 m) and the piles can be driven
without being damaged or reaching the maximum blow count or refusal. When this occurs,
the additional length of piles driven will be measured and paid for at the contract unit
prices for Prestressed Concrete Piles, Steel Piles and
Galvanized Steel Piles.
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For prestressed concrete piles that are built up, the build-up will be measured and paid for
at the contract unit price for Prestressed Concrete Piles. Steel pile tips are not
included in the measurement of prestressed concrete piles. No separate payment will be
made for steel pile tips or splicers and any associated hardware or welding. Steel pile tips
and steel pile splicers will be considered incidental to the contract unit price for
Prestressed Concrete Piles.

Steel Pile Points and Pipe Pile Plates will be measured and paid for in units of each. Steel
Pile Points and Pipe Pile Plates will be measured as one per pile.

Predrilling for Piles will be measured and paid for in linear feet (meters). For bents with
a predrilling pay item as shown on the substructure plans, predrilling will be paid for as
Predrilling for Piles and measured per pile location as the depth from the ground or mud
line to specified predrilling elevations or revised elevations approved by the Engineer. The
contract unit price for Predrilling for Piles will also be full compensation for using
temporary steel casings. For bents without a predrilling pay item as shown on the
substructure plans, predrilling will be considered incidental to the contract unit prices for

Prestressed Concrete Piles, Steel Piles and Galvanized
Steel Piles.

No direct payment will be made for spudding or using temporary steel casings for
spudding. Spudding and using temporary steel casings for spudding will be considered
incidental to the contract unit prices for Prestressed Concrete Piles,

Steel Piles and Galvanized Steel Piles.

Pile Redrives will be measured and paid for in units of each. Pile Redrives will be
measured as the number of restrikes or redrives required by the Engineer. No payment will
be made for restrikes or redrives when the Contractor chooses to restrike or redrive piles.

Pile Excavation in Soil and Pile Excavation Not in Soil will be measured and paid for in
linear feet (meters). Pile excavation will be measured as the depth from the ground line to
the specified elevations or revised elevations approved by the Engineer. Not in soil is
defined as material with a rock auger penetration rate of less than 2” (50 mm) per 5 minutes
of drilling at full crowd force. Once not in soil is encountered, seams, voids and weathered
rock less than 3 ft (1 m) thick with a rock auger penetration rate of greater than 2” (50 mm)
per 5 minutes of drilling at full crowd force will be paid for at the contract unit price for
Pile Excavation Not in Soil. Seams, voids and weathered rock greater than 3 ft (1 m) thick
will be paid for at the contract unit price for Pile Excavation in Soil where not in soil is no
longer encountered. The contract unit prices for Pile Excavation in Soil and Pile
Excavation Not in Soil will also be full compensation for stabilizing and filling holes with
either concrete or flowable fill.

PDA Testing will be measured and paid for in units of each. No payment for PDA Testing
will be made if the Engineer performs PDA testing. If the Engineer does not perform PDA
testing, PDA Testing will be measured as one per pile. The contract unit price for PDA
Testing will be full compensation for performing PDA testing the first time a pile is tested
with a PDA, performing analysis on data collected during initial drive, restrikes and
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redrives and providing the PDA report. Subsequent PDA testing of the same piles will be
considered incidental to the contract unit price for Pile Redrives.

PDA Assistance will be measured and paid for in units of each. PDA Assistance will be
measured as one per pile. The contract unit price for PDA Assistance will be full

compensation for the Contractor’s assistance to perform the PDA testing during initial
drive, restrikes and redrives.

Payment will be made under:

Pay Item Pay Unit
Prestressed Concrete Piles Linear Foot (Meter)
Steel Piles , Linear Foot (Meter)
Galvanized Steel Piles Linear Foot (Meter)

Steel Pile Points Each

Pipe Pile Plates Each

Predrilling for Piles Linear Foot (Meter)

Pile Redrives Each

Pile Excavation in Soil Linear Foot (Meter)

Pile Excavation Not in Soil Linear Foot (Meter)

PDA Testing Each

PDA Assistance Each

MECHANICALLY STABILIZED EARTH RETAINING WALLS (10-19-10)

1.0 GENERAL

A. Description

A mechanically stabilized earth (MSE) retaining wall consists of steel or geogrid
reinforcements in the reinforced zone connected to vertical facing elements. The facing
elements may be precast concrete panels or segmental retaining wall (SRW) units
unless required otherwise on the plans or the NCDOT Policy for Mechanically
Stabilized Earth Retaining Walls prohibits the use of SRW units. Design and construct
MSE retaining walls based on actual elevations and dimensions in accordance with the
contract and accepted submittals. Use an MSE Wall Installer prequalified by the
NCDOT Contractual Services Unit for MSE retaining walls work (work code 3015).
For this provision, “MSE wall” refers to a mechanically stabilized earth retaining wall
and “MSE Wall Vendor” refers to the vendor supplying the chosen MSE wall system.
Also, “blocks” refer to SRW units and “panels” refer to precast concrete panels.
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B. MSE Wall Systems

Use an MSE wall system approved by the Department in accordance with any NCDOT
restrictions for the chosen system, the plans and the NCDOT MSE wall policy. Value
engineering proposals for other MSE wall systems will not be considered. Do not use
MSE wall systems with SRW units or conditional approval for critical walls or MSE
walls connected to critical walls. Critical walls are defined in the NCDOT MSE wall
policy. Obtain the list of approved MSE wall systems and NCDOT MSE wall policy
from:

www.ncdot.org/doh/preconstruct/highway/geotech/msewalls

C. Aggregate

“Aggregate” refers to fine or coarse aggregate. Coarse aggregate is required in the
reinforced zone for critical walls and when noted on the plans. Otherwise, aggregate is
required in the reinforced zone for MSE walls.

2.0 DESIGN SUBMITTAL

Submit 11 hard copies of working drawings and 3 hard copies of design calculations and an
electronic copy (PDF on CD or DVD) of each for the MSE wall design submittal. Provide
the submittal at least 30 calendar days before conducting the MSE wall preconstruction
meeting. Do not begin MSE wall construction until the design submittal is accepted.

A Design Engineer is required to design MSE walls. Use a Design Engineer approved as a
Geotechnical Engineer (key person) for a consultant prequalified by the NCDOT
Contractual Services Unit for the MSE retaining wall design discipline.

The Retaining Wall Plans show a plan view, typical sections, details, notes and an elevation
or profile view (wall envelope) for each MSE wall. Before beginning MSE wall design,
survey existing ground elevations shown on the plans and other elevations in the vicinity of
MSE walls as needed. Based on these elevations, finished grades and actual MSE wall
dimensions and details, submit revised wall envelopes for review and acceptance. Use the
accepted revised wall envelopes for design.

Design MSE walls in accordance with any NCDOT restrictions for the chosen MSE wall
system, the plans and the AASHTO LRFD Bridge Design Specifications unless otherwise
required. Also, design MSE walls with a uniform reinforcement length throughout the wall
height and a minimum reinforcement length of 0.7H or 6’ (1.8 m), whichever is greater,
unless shown otherwise on the plans with H as defined below. Extend the reinforced zone
a minimum of 6” (150 mm) beyond the end of reinforcement as shown on the plans. Use
the simplified method for determining maximum reinforcement loads and design factors for
reinforcement approved by the Department for the chosen MSE wall system or default
values in accordance with the AASHTO LRFD specifications. Design steel components
including reinforcement and connection materials for nonaggressive backfill with corrosion
losses in accordance with the AASHTO LRFD specifications.
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When a note on plans requires a live load (traffic) surcharge, use a surcharge load of 250
psf (12 kPa) in accordance with Figure C11.5.5-3 of the AASHTO LRFD specifications.
For steel beam guardrail with 8’ (2.4 m) posts above MSE walls, design upper two rows of
reinforcement for an additional horizontal load of 300 Ibs/linear ft (4.38 kN/linear m) of
wall in accordance with the AASHTO LRFD specifications. If existing or future
obstructions such as foundations, guardrail, fence or handrail posts, pavements, pipes,
inlets or utilities will interfere with reinforcement, maintain a minimum clearance of 3 (75
mm) between the obstruction and reinforcement unless otherwise approved. Place
reinforcement within 3” (75 mm) above the corresponding connection elevation.

Use 6 inch (150 mm) thick cast-in-place unreinforced concrete leveling pads beneath
panels and blocks that are continuous at steps and extend a minimum of 6” (150 mm) in
front of and behind bottom row of panels and blocks. Unless required otherwise on the
plans, embed top of leveling pads in accordance with the following.

EMBEDMENT DEPTH

Front Slope (H:V) : Minimum Facing Embedment Depth
(whichever is greater)
1ft(0.3m)forH<10’

~6:1or Flatter

' H/
. (except abutment walls) 20 2 ft (0.6 m) for H> 10’
6:1 or Flatter :
1 2 £t (0.6
(abutment walls) H/10 0.6m)
Steeper than 6:1 to 3:1 H/10 2 ft (0.6 m)
Steeper than 3:1 to 2:1 3 H/7 2 ft (0.6 m)

Front slope is as shown on the plans and H is the maximum design height plus
embedment per wall as shown on the plans

When a note on plans requires a drain, extend a continuous drain along the base of the
reinforced zone behind the aggregate. Provide drains meeting the requirements of an
aggregate shoulder drain in accordance with Roadway Standard Drawing No. 816.02.

For MSE walls with panels, place a minimum of 2 bearing pads in each horizontal panel
joint such that the final horizontal joint opening is 3/4 inch (19 mm). Additional bearing
pads may be required for panels wider than 5 ft (1.5 m) as determined by the Engineer.
Cover joints on the back of panels with filter fabric a minimum of 12” (250 mm) wide.

For MSE walls with SRW units, place coarse aggregate between and behind blocks for a

horizontal distance of at least 18” (450 mm) and fill any block core spaces with coarse
aggregate.

Separation fabric is required between aggregate and overlying fill or pavement section with
the exception of when concrete pavement is placed directly on aggregate. Separation fabric

may also be required between coarse aggregate and backfill or natural ground as
determined by the Engineer.
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Unless shown otherwise on the plans, use reinforced concrete coping at top of walls with
dimensions as shown on the plans. Extend coping a minimum of 6” (150 mm) above
where finished grade intersects the back of MSE walls unless required otherwise on the
plans. Cast-in-place concrete coping is required for MSE walls with SRW units and when
noted on the plans. At the Contractor’s option, connect cast-in-place concrete coping to
panels and blocks with dowels or extend coping down the back of MSE walls. Also,
connect cast-in-place leveling concrete for precast concrete coping to panels with dowels.

When barriers are required above MSE walls, use concrete barrier rails with moment slabs
as shown on the plans.

Submit working drawings and design calculations for review and acceptance in accordance
with Article 105-2 of the Standard Specifications. Submit working drawings showing plan
views, wall profiles with required resistances, typical sections with reinforcement and
connection details, aggregate type and separation fabric locations and details of leveling
pads, facing elements, coping, bin walls, slip joints, etc. If necessary, include details on
working drawings for concrete barrier rails with moment slabs, geogrid splices,
reinforcement connected to end bent caps and obstructions extending through walls or
interfering with reinforcement, concrete barrier rails and moment slabs. Submit design
calculations for each wall section with different surcharge loads, geometry or material
parameters. A minimum of one analysis is required for each wall section with different
reinforcement lengths. When designing MSE walls with computer software other than
MSEW, verify the design with MSEW version 3.0 or later, manufactured by ADAMA
Engineering, Inc. At least one MSEW analysis is required per 100 ft (30 m) of wall length
with a minimum of one MSEW analysis for the wall section with the longest reinforcement
length. Submit electronic executable MSEW input and output files with the design
calculations. Have MSE walls designed, detailed and sealed by the Design Engineer.

MATERIALS
A. Certifications, Storage and Handling

Provide certifications in accordance with Article 106-3 of the Standard Specifications.
Furnish Type 3 Manufacturer’s Certifications for MSE wall materials with the
exception of precast elements and the following. For reinforcement, provide Type 1
Certified Mill Test Reports for tensile strength. For SRW units, provide Type 1
Certified Mill Test Reports or Type 4 Certified Test Reports for all block properties
with the exception of durability. When a note on plans requires freeze-thaw durable

blocks, provide Type 2 Typical Certified Mill Test Reports or Type 5 Typical Certified
Test Reports for durability.

Store steel materials on blocking a minimum of 12” (300 mm) above the ground and
protect it at all times from damage; and when placing in the work make sure it is free
from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign materials. Load,

transport, unload and store MSE wall materials such that they are kept clean and free of
damage.
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Damaged panels or blocks with excessive discoloration, chips or cracks as determined
by the Engineer will be rejected. Do not damage reinforcement connection hardware or
mechanisms in handling and storing panels or blocks. Mark, store and transport panels
in accordance with Section 1077 of the Standard Specifications.

Label each pallet of blocks with the information listed in Article 1077-13 of the
Standard Specifications. Do not transport SRW units away from the casting yard until
the concrete strength reaches 4000 psi (27.6 MPa) and a period of at least 5 days
elapses after casting unless otherwise approved.

Identify, store and handle geogrids and fabrics in accordance with ASTM D4873.
Geogrids and fabrics with defects, flaws, deterioration or damage will be rejected. Do
not leave geogrids and fabrics uncovered for more than 7 days.

Facing Elements

Provide facing elements produced by a manufacturer approved or licensed by the MSE
Wall Vendor.

1. Precast Concrete Panels

Provide precast concrete panels meeting the requirements of Sections 1000 and
1077 of the Standard Specifications and reinforcing steel meeting the requirements
of Section 1070 of the Standard Specifications. Accurately locate and secure
reinforcement connection hardware and maintain required concrete cover. Produce

panels within 1/4 inch (6 mm) of the panel dimensions shown in the accepted
submittals.

A minimum compressive strength of 4000 psi (27.6 MPa) at 28 days is required.
For testing panels for compressive strength, at least 4 cylinders are required per
2000 ft* (186 m?) of panel face area or a single day’s production, whichever is less.

Unless required otherwise on the plans, provide panels with a smooth flat final
finish in accordance with Article 1077-11 of the Standard Specifications.

2. Segmental Retaining Wall (SRW) Units

Unless required otherwise on the plans, provide SRW units with a vertical straight
face and a concrete gray color with no tints, dyes or pigments. Before beginning

block production, obtain approval of sample blocks of the type, face and color
proposed for the project.

Use blocks meeting the requirements of Section 1040 of the Standard Specifications
and ASTM C1372 with the exception of absorption, compressive strength and unit
height requirements. Test blocks in accordance with ASTM C140 with the
exception of the number of units in a lot. For testing blocks, a lot is defined as 5000

units or a single day’s production, whichever is less, and at least 6 blocks are
required per lot.
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Provide blocks with a maximum absorption of 5% and a unit height within 1/16
inch (2 mm) of the dimension shown in the accepted submittals.

A minimum compressive strength of 4000 psi (27.6 MPa) at 28 days is required for
blocks with the exception of freeze-thaw durable blocks. When a note on plans
requires freeze-thaw durable SRW units, a minimum compressive strength of 5500
psi (37.9 MPa) at 28 days is required.

Test freeze-thaw durable blocks in accordance with ASTM C1262. Test specimens
in water. Freeze-thaw durable blocks are acceptable if the weight loss of each of 4
of the 5 specimens after 150 cycles does not exceed 1% of its initial weight.

C. Reinforcement

Provide reinforcement supplied by the MSE Wall Vendor or a manufacturer approved
or licensed by the vendor.

1. Steel (Inextensible) Reinforcement

Use welded wire reinforcement grids (mesh, mats and ladders) meeting the
requirements of Article 1070-3 of the Standard Specifications and metallic strips
meeting the requirements of ASTM A572 or A1011 with a grade as specified in the

accepted submittals. Galvanize steel reinforcement in accordance with Section
1076 of the Standard Specifications.

. Geogrid (Extensible) Reinforcement

Use geogrids that have been approved by the Department for the chosen MSE wall

system. Obtain the list of approved geogrids for each MSE wall system from the
website shown elsewhere in this provision.

Test geogrids in accordance with ASTM D6637. Machine direction (MD) and
cross-machine direction (CD) are as defined by ASTM D4439. Provide minimum
average roll values (MARYV) as defined by ASTM D4439 for tensile strength of
geogrids. For testing geogrids, a lot is defined as a single day’s production.

D. Aggregate

Provide aggregate meeting the requirements of Sections 1005 and 1014 of the Standard
Specifications.

1. Fine Aggregate

Use fine aggregate meeting the requirements of standard size nos. 18, 2S, 2MS or
4S in accordance with Table 1005-2 of the Standard Specifications. When using
steel reinforcement with fine aggregate, provide aggregate meeting the
electrochemical requirements of Article 7.3.6.3 of the A4SHTO LRFD Bridge
Construction Specifications tested in accordance with the following methods:
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Property AASHTO Test Method
pH T289 ‘
Resistivity ' T288
Chlorides T291
Sulfates T290

2. Coarse Aggregate

Use coarse aggregate meeting the requirements of standard size nos. 5, 57, 57TM,
6M, 67 or 78M in accordance with Table 1005-1 of the Standard Specifications.

Coping, Leveling Concrete and Pads

Provide concrete coping and leveling pads meeting the requirements of Section 1000 of
the Standard Specifications and reinforcing steel meeting the requirements of Section
1070 of the Standard Specifications. Provide precast coping meeting the requirements
of Section 1077 of the Standard Specifications and leveling concrete for precast coping
meeting the requirements of Section 1000 of the Standard Specifications.

Use Class A Concrete for coping, leveling concrete and pads in accordance with Article
1000-4 of the Standard Specifications and curing agents for concrete in accordance
with Section 1026 of the Standard Specifications. For testing precast coping for
compressive strength, at least 4 cylinders are required per 40 yd3 (31 m®) of concrete or
a single day’s production, whichever is less.

Wall Drainage Systems

Wall drainage systems consist of drains and outlet components. Use drain and outlet
materials meeting the requirements of subsurface drainage materials in accordance with
Section 1044 of the Standard Specifications.

Bearing Pads

Use bearing pads approved by the Department for the chosen MSE wall system that
meet the material requirements in Section 3.6.1.a of the FHWA Manual “Design and
Construction of Mechanically Stabilized Earth Walls and Reinforced Soil Slopes —
Volume I” (Publication No. FHWA-NHI-10-024). Obtain the list of approved bearing
pads for each MSE wall system from the website shown elsewhere in this provision.

Geotextile Fabrics

Use filter and separation fabrics meeting the requirements of Type 2 Engineering
Fabric in accordance with Section 1056 of the Standard Specifications.
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7.0
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I. Miscellaneous Components

Miscellaneous components may include attachment devices, connectors (e.g., pins,
bars, plates, etc.), dowels, fasteners (e.g., bolts, nuts, etc.) and any other MSE wall
components not included above. Galvanize steel components in accordance with
Section 1076 of the Standard Specifications. Provide miscellaneous components
approved by the Department for the chosen MSE wall system. Obtain the list of
approved miscellaneous components for each MSE wall system from the website
shown elsewhere in this provision.

J. Joint Sealer

Use joint sealer in accordance with Section 1028 of the Standard Specifications.

CORROSION MONITORING

Corrosion monitoring is required for MSE walls with steel reinforcement. The Engineer
will determine the number of monitoring locations and where to install the instrumentation.
Contact the NCDOT Materials & Tests (M&T) Unit before beginning wall construction.
M&T will provide the corrosion monitoring instrumentation kits and if necessary,
assistance with installation.

PRECONSTRUCTION MEETING

Before starting MSE wall construction, conduct a preconstruction meeting to discuss the
construction and inspection of the MSE walls. Schedule this meeting after all MSE wall
submittals have been accepted. The Resident or Bridge Maintenance Engineer, Bridge
Construction Engineer, Geotechnical Operations Engineer, Contractor and MSE Wall
Installer Superintendent will attend this preconstruction meeting.

SITE ASSISTANCE

Provide a representative employed by the MSE Wall Vendor to assist and guide the MSE
Wall Installer on-site for at least 8 hours when the first panels or blocks are set and the first
reinforcement layer is placed unless otherwise approved. If problems are encountered
during construction, the Engineer may require the vendor representative to return to the site
for a time period determined by the Engineer at no additional cost to the Department.

CONSTRUCTION METHODS

Control drainage during construction in the vicinity of MSE walls. Direct run off away

from MSE walls, aggregate and backfill. Contain and maintain aggregate and backfill and
protect material from erosion.

Perform necessary clearing and grubbing in accordance with Section 200 of the Standard
Specifications. Excavate as necessary for MSE walls in accordance with the accepted
submittals. If applicable and at the Contractor’s option, “temporary shoring for wall
construction” may be used in lieu of temporary slopes to construct MSE walls. Temporary
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shoring for wall construction is defined as temporary shoring not shown on the plans or

required by the Engineer including shoring for OSHA reasons or the Contractor’s
convenience.

Unless required otherwise on the plans, install foundations located in the reinforced zone
before placing aggregate or the first reinforcement layer. Notify the Engineer when
foundation excavation is complete. Do not place leveling pad concrete, aggregate or
reinforcement until obtaining approval of the excavation depth and foundation material.

Construct cast-in-place concrete leveling pads at elevations and with dimensions shown in
the accepted submittals and in accordance with Section 420 of the Standard Specifications.
Cure leveling pads a minimum of 24 hours before placing panels or blocks.

Erect and support panels or blocks with no negative batter (wall face leaning forward) such
that the final position is as shown in the accepted submittals. Stagger vertical joints to
create a running bond when possible unless shown otherwise in the accepted submittals.
Place blocks with a maximum joint width of 3/8 inch (10 mm).

Set panels with a vertical joint width of 1/2 to 1 inch (13 to 25 mm). Place bearing pads in
horizontal panel joints and cover panel joints with filter fabrics as shown in the accepted

submittals. Attach filter fabrics to back of panels with adhesives, tapes or other approved
methods.

Construct MSE walls with a vertical and horizontal tolerance of 3/4 inch (19 mm) when
measured with a 10 ft (3 m) straight edge and a final overall vertical plumbness (batter) of
less than 1/2 inch per 10 ft (13 mm per 3 m) of wall height.

Place reinforcement at the locations and elevations shown in the accepted submittals. Do
not splice steel reinforcement. Geogrids may be spliced once per reinforcement length in
accordance with the accepted submittals. Contact the Engineer when unanticipated
existing or future obstructions such as foundations, guardrail, fence or handrail posts,
pavements, pipes, inlets or utilities will interfere with reinforcement. To avoid
obstructions, deflect, skew and modify reinforcement as shown in the accepted submittals.
Place reinforcement in slight tension free of kinks, folds, wrinkles or creases.

Place aggregate in the reinforced zone in 8 to 10 inch (200 to 250 mm) thick lifts. Compact
fine aggregate in accordance with Subarticle 235-4(C) of the Standard Specifications. Use
only hand operated compaction equipment within 3 ft (1 m) of the wall face. At a distance
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