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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY ANTHONY J. TATA

GOVERNOR SECRETARY

March 7, 2013

Addendum No. 1

RE: Contract ID C203142

WBS # 49010.3.STR03T4E

F. A. # FRA-FR-HSR-0006-10-01-00

Davidson County (C-4901C)
SR-2005 (Turner Road) Grade Separation Over Hamby Creek

And Norfolk Southern/NCRR Railroad

March 19, 2013 Letting
To Whom It May Concern:

Reference is made to the proposal form furnished to you on this project.

The following revisions have been made to the proposal:

On Page No. 4 the project special provision entitled “Progress Schedule (Rail)” has been added.
Please void Page No. 4 in your proposal and staple the revised Page No. 4 thereto.

The Table of Contents has been revised to reflect the above noted addition. Please void the Table
of Contents in your proposal and staple the revised Table of Contents thereto.

On Page No. 16 the “Buy American Provisions” paragraph of the project special provision
entitled “ARRA and OERI Contract Provisions and Reporting Requirement Certification” has
been revised. Please void Page No. 16 in your proposal and staple the revised Page No. 16

thereto. )

On Page Nos. 91 thru 107 the project special provision entitled “Special Provisions For
Protection Of Railway Interest” has been revised. Please void Page Nos. 91 thru 107 in your
proposal and staple the revised Page Nos. 91 thru 107 thereto.

Sincerely,

A

R. A. Garris, PE
Contract Officer

RAG/jag
MAILING ADDRESS: TELEPHONE: 919-707-6900 LOCATION:
NC DEPARTMENT OF TRANSPORTATION FAX: 919-250-4119 CENTURY CENTER COMPLEX
CONTRACT STANDARDS AND DEVELOPMENT UNIT ENTRANCE B-2
1020 BircH RIDGE DRIVE

1591 MaiL SERVICE CENTER
RALEIGH NC 27699-1591

WEBSITE: www.NCDOT.GOV

RALEIGH NC 27610
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Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and

removal of temporary erosion control items.

DELAY IN RIGHT OF ENTRY:
(7-1-95) 108

"~ The Contractor will not be allowed right of entry to the parcels listed below before
April 18, 2013 unless otherwise permitted by the Engineer.

_ Parcel No. Property Owner
002C Joyce Metter and John Coppley

MAJOR CONTRACT ITEMS:

(2-19-02) 104
The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

SP1G22 A

SP1 G28

Line#  Description
7 Borrow Excavation
96 Reinforced Concrete Deck Slab
98 Class A Concrete (Bridge)
103 Modified 72” Prestressed Concrete Girders

PROGRESS SCHEDULE IL):

(2-19-13) SP1 G25

The Contractor shall prepare and submit for review and approval a Progress Schedule as set forth
in Section 108 of the Standard Specification and as amended herein.

The schedule shall include activity descriptions with beginning and ending dates, partial
completion (in percentage or time format). The schedule shall include activities or milestones
indicating when NSR flagmen and construction forces should be mobilized to the site.

In addition to those requirements listed above and in Section 108 of the Standard Specifications,

the Contractor shall include the following activities or milestones in the schedules, where

applicable:

(A) Dates when flagging for railroad protection is required and expected type of ﬂagglng
required, as coordinated with the Engineer and Railroad Engmeer

(B)  Dates (and durations, if temporary) for closures of at-grade crossings.

(C) Completion dates for highway projects and railroad roadbed projects if separate
completion dates are anticipated/required.

(D) Anticipated dates for removal of erosion control devices.

The Contractor shall continue to submit to the Engineer a schedule on a monthly basis until the
work is substantially complete. If no changes are required to the schedule dates, the Contractor
shall resubmit the previous month’s schedule with a revised submittal date and updated percent
partial completion.
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Buy America Provisions

49 U.S.C. Section 24405(a)(1) requires that iron, steel and manufactured goods used in public
buildings or public works projects must be manufactured in the United States. The Contractor
agrees to abide by this provision and shall maintain records of such purchases for inspection by
authorized agents of the State of North Carolina and federal agencies. The Contractor shall
provide the Certificate of Compliance with Buy America to the Engineer. Copies of this
certificate are available at the Piedmont Improvement Program website at
http://www.piedmontrail.biz/primary-navigation/links-and-resources.

Wage Rate Provision (applies to all construction, alteration or repair projects)

Section 1606 of the ARRA requires that all laborers and mechanics employed by Contractors and
subcontractors with funds from the ARRA shall be paid wages at rates not less than the
prevailing wage rate under the Davis-Bacon Act. The Contractor agrees that by the submission
of a proposal/bid in response to a solicitation funded in whole or in part with recovery funds,
continuous compliance will be maintained with the Davis-Bacon Act. This applies to all
construction contracts that exceed $2,000.

Labor Provisions

As provided by 49 U.S.C. 24405(b), persons conducting rail operations over rail infrastructure
constructed or improved in whole or in part with funds provided through the ARRA agreement
shall be considered a “rail carrier,” as defined by 49 U.S.C. 10102(5), for the purposes of
Title 49, United States Code, and any other statute that adopts that definition or in which that
definition applies, including the Railroad Retirement Act of 1974 (45 U.S.C. 231 et seq.), the
Railway Labor Act (43 45 U.S. C. 151 et seq.), and the Railroad Unemployment Insurance

Act (45 U.S.C. 351 et seq.).
Availability and Use of Funds

Contractors understand and acknowledge that any and all payment of funds, or the continuation
thereof, is contingent upon funds provided solely by ARRA or required state matching funds.
Pursuant to Section 1604 of ARRA, Contractors agree not to undertake or make progress toward
any activity using recovery funds that will lead to the development of such activity as casinos or
other gambling establishments, aquariums, zoos, golf courses, swimming pools or any other
activity specifically prohibited by the Recovery Act. Also, funds are not to be used for travel
beyond the service area. Further, Contractor understands that ARRA funding is considered

“one-time” funding.
Outsourcing outside the USA without Specific Prior Approval Provision

Contractor agrees not to use any recovery funds from a contract or any other performance
agreement awarded by the State of North Carolina, its agencies, or political subdivisions for
outsourcing outside of the United States, without specific prior written approval from the agency

issuing the contract.
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SPECIAL PROVISIONS FOR PROTECTION:OF RAILWAY INTEREST
ON THE NCRR CORRIDOR

Under the terms of these Special Provisions, the North Carolina Department of .
Transportation shall hereinafter be called “Department,” the North Carolina Railroad
Company shall hereinafter be called “Company,” and the Norfolk Southern Railway
Company shall hereinafter be called “Railroad.”

AUTHORITY OF RAILROAD ENGINEER AND DEPARTMENT ENGINEER:

The authorized representative of the Railroad, hereinafter referred to as “Railroad
Engineer,” shall have final authority in all matters affecting the safe maintenance of
Railroad traffic, including the adequacy of the foundations and structures supporting the
tracks owned by Company and operated by Railroad.

The authorized representative of the North Carolina Department of Transportation,
hereinafter referred to as the “Department Engineer,” shall have authority over all other
matters as prescribed herein including Project Specifications, Special Provisions, and the

plans.

NOTICE OF STARTING WORK:

The Contractor shall not commence any work on Company’s corridor until he has
complied with the following conditions:

(1) Give the Company and Railroad written notice, with copy to the Department
Engineer who is designated to be in charge of the work, at least ten (10) days in
advance of the date he proposes to begin work on Company’s corridor to:

Assistant Chief Engineer — MW&S
Norfolk Southern Corporation
1200 Peachtree Street NE
Internal Box 142

Atlanta, Georgia 30309

Vice President - Engineering

North Carolina Railroad Company
2809 Highwoods Boulevard, Suite 100
Raleigh, North Carolina 27604

(2) Obtain written approval from the Company and Railroad of Railroad Protective
Liability Insurance coverage as required by Section 14 herein. Neither the Railroad
nor the Company accepts notation of Railroad protective insurance on a certificate
of liability insurance form or Binders as Railroad and Company must have the full
original countersigned policy. The policies will be reviewed by Railroad and
Company for compliance prior to written approval. Due to the number of projects
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system-wide, it typically takes a minimum of 30-45 days for Railroad and Company
to review. :

(3) Obtain Railroad’s Flagging Services as required by Section 7 herein.

(4) Obtain written authorization from the Railroad to begin work on Company’s corridor,
such authorization to include an outline of specific conditions with which he must

comply.

(5) Furnish a schedule for all work within the Company corridor as required by Section
7B1 herein.

The Railroad's written authorization to proceed with the work will include the names,
addresses, and telephone numbers of the Railroad's representatives who are to be
notified as hereinafter required. Where more than one representative is designated, the
area of responsibility of each representative will be specified.

INTERFERENCE WITH RAILROAD OPERATIONS:

The Contractor shall so arrange and conduct his work that there will be no interference
with Railroad operations, including train, signal, telephone and telegraphic services, or
damage to the property of the Company or Railroad or to poles, wires, and other facilities
of licensee on the corridor of the Company. Whenever work is liable to affect the
operations or safety of trains, the method of doing such work shall first be submitted to the
Railroad Engineer for approval, but such approval shall not relieve the Contractor from
liability. Any work to be performed by the Contractor which requires flagging service or
inspection service (watchman) shall be deferred by the Contractor until the flagging
protection or inspection service required by the Railroad is available at the job site.

Whenever work within Company’s corridor is of such a nature that impediment to Railroad
operations such as use of runaround tracks or necessity for reduced speed is
unavoidable, the Contractor shall schedule and conduct his operations sc that such
impediment is reduced to the absolute minimum.

Should conditions arising from, or in connection with the work, require that inmediate and
unusual provisions be made to protect operations and property of the Company and
Railroad, the Contractor shall make such provisions. I[f in the judgment of the Railroad
Engineer, or in his absence, the Railroad’s Division Engineer, such provision is
insufficient, either may require or provide such provisions as he deems necessary. In any
event, such unusual provisions shall be at the Contractor's expense and without cost to
the Department, Company, or Railroad.
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TRACK CLEARANCES:

The minimum track clearances to be maintained by the Contractor during construction are
as follows:

(1) Horizontal clearance measured from centerline of track to falsework:

13'-0" on tangent track
14'-0" on curved track

(2) Vertical clearance from top of rail to falsework: 22'-0"

However, before undertaking any work within Company’s corridor, or before placing any
obstruction over any track, the Contractor shall:

(1)  Notify the Railroad Engineer at least 72 hours in advance of the work.

(2) Receive assurance from the Railroad Engineer that arrangements have been made
for flagging service as may be necessary.

(3) Receive permission from the Railroad Engineer to proceed with the work.

(4) Ascertain that the Department Engineer has received copies of notice to the
Railroad and of the Railroad's response thereto.

CONSTRUCTION PROCEDURES:

General:

Construction work and operations by the Contractor on Company’s corridor, tracks, and
other facilities shall be:

(1)  Subject to the inspection and approval of the Railroad and the Company.
(2) In accord with the Railroad’s written outline of specific conditions.

(3) In accord with the Railroad’s general rules, regulations and requirements including
those relating to safety, fall protection, and personal protective equipment.

(4) Inaccord with these Special Provisions.

Excavation:

The subgrade of an operated track shall be maintained with edge of berm at least 7'-0"
from centerline of track and not more than 24 inches below top of rail. The Contractor will
not be required to make existing section meet this specification if substandard, in which.
case existing section will be maintained.
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Additionally, the Railroad Engineer may require the Contractor to install orange
construction safety fencing for protection of the work area.

Excavation for Structures:

The Contractor will be required to take special precaution and care in connection with
excavating and shoring pits, and in driving piles or sheeting, for footings adjacent to
tracks to provide adequate lateral support for the tracks and the loads which they carry,
without disturbance of track alignment and surface, and to avoid obstructing track
clearances with working equipment, tools or other material. All plans and calculations for
shoring shall be prepared and signed by a North Carolina Registered Professional
Engineer (“Professional Engineer”). The Professional Engineer will be responsible for the
accuracy for all controlling dimensions as well as the selection of soil design values which
will accurately reflect the actual field conditions. The procedure for doing such work,
including need of and plans for shoring, shall first be reviewed by the Department
Engineer then reviewed and approved by the Railroad Engineer, with a copy provided to
the Company, but such approval shall not relieve the Contractor from liability.

Additionally, a walkway with handrail protection may be required as noted in Section 11

herein.

Demolition, Erection, Hoisting:

(1) Tracks owned by Company and operated by Railroad, other Company corridor or
property, or Railroad property must be protected from damage during the
procedure.

(2) The Contractor is required to submit a plan showing the locations of cranes,
horizontally and vertically, operating radii, with delivery or disposal locations shown.
The location of all tracks and other railroad facilities as well as wire lines, poles,
adjacent structures, etc., must also be shown.

(3) Crane rating sheets showing cranes to be adequate for 150% of the actual weight of
the pick. A complete set of crane charts, including crane, counterweight, and boom
nomenclature is to be submitted.

(4) Plans and computations showing the weight of the picks must be submitted.
Calculations shall be made from plans of the existing and/or proposed structure
showing complete and sufficient details with supporting data for the demoilition or
erection of the structure. If plans do not exist, lifting weights must be calculated
from filed measurements. The field measurements are to be made under the
supervision of the Professional Engineer submitting the procedure and calculations.

(5) A data sheet must be submitted listing the types, size and arrangements of all
rigging and connection equipment.
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(6) A complete written procedure is to be submitted, including the order of lifts, time
required for each lift, and any repositioning or rehitching of the crane or cranes.

(7) All erection or demolition plans, procedures, data sheets, etc., submitted must be
prepared, signed and sealed by a North Carolina Registered Professional Engineer.

(8) The Railroad Engineer or his designated representative must be present at the site
during the entire demolition and erection procedure period.

(9) All procedures, plans and calculations shall first be reviewed by the Department
Engineer and then approved by the Railroad Engineer, with a copy provided to the
Company, but such approval does not relieve the Contractor from liability.

Blasting:

(1) The Contractor shall obtain advance approval of the Railroad Engineer and
Department Engineer for use of explosives on or adjacent to Company corridor, a
copy of which will be provided to Company. The request for permission to use
explosives shall include a detailed blasting plan. If permission for use of explosives
is granted, the Contractor will be required to comply with the following:

(a) Blasting shall be done with light charges under the direct supervision of a
responsible officer or employee of the Contractor and a licensed blaster.

(b) Electric detonating fuses shall not be used because of the possibility of
premature explosions resulting from operation of two-way train radios.

(c) No blasting shall be done without the presence of the Railroad Engineer or
his authorized representative. At least 72-hours advance notice to the person
designated in the Railroad's notice of authorization to proceed (see Section
2B above) will be required to arrange for the presence of an authorized
Railroad representative and such flagging as the Railroad may require.

(d) Have at the job site adequate equipment, labor, and materials and allow
sufficient time to clean up debris resulting from the blasting without delay to
trains, as well as correcting at his expense any track misalignment or other
damage to Company corridor resulting from the blasting as directed by the
Railroad Engineer. If his actions result in delay of trains, the Contractor shall
bear the entire cost thereof.
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(2) The Railroad Engineer will:

(a) Determine the approximate location of trains and advise the Contractor the
approximate amount of time available for the blasting operation and clean-up.

(b) Have the authority to order discontinuance of blasting if, in his opinion,
blasting is too hazardous or is not in accord with these Special Provisions.

Maintenance of Railroad Facilities:

(1) The Contractor will be required to maintain all ditches and drainage structures free
of silt or other obstructions which may result from his operations and provide and
maintain any erosion control measures as required. The Contractor will promptly
repair eroded areas within Company’s corridor and repair any other damage to the
property of the Company or its tenants.

(2) All such maintenance and repair of damages due to the Contractor's operations
shall be done at the Contractor's expense.

Storage of Materials and Equipment:

Materials and equipment shall not be stored where they will interfere with Railroad
operations, nor on the corridor of the Company without first having obtained permission
from the Railroad Engineer and the Company, and such permission will be with the
understanding that neither the Company nor Railroad will be liable for damage to such
material and equipment from any cause and that the Railroad Engineer may move or
require the Contractor to move, at the Contractor's expense, such material and

equipment. _

All grading or construction machinery that is left parked near the track unattended by a
watchman shall be effectively immobilized so that it cannot be moved by unauthorized
persons. The Contractor shall protect, defend, indemnify, and save Company and
Railroad, and any associated, controlled or affiliated corporation, harmless from and
against all loss, costs, expenses, attorneys’ fees, claim or liability for loss of or damage to
property or the loss of life or personal injury, arising out of or incident to the Contractor's
failure to immobilize grading or construction machinery.

Cleanup:

Upon completion of the work, the Contractor shall remove from within the limits of the
Company’s corridor, all machinery, equipment, surplus materials, falsework, rubbish, or
temporary buildings of the Contractor, and leave said corridor in a neat condition
satisfactory to the Chief Engineer of the Railroad or his authorized representative and
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satisfactory to the Company’s authorized representative. Cleanup also includes removal,
replacement, or cleaning of soiled or contaminated ballast in the construction area

6. DAMAGES:

A.  The Contractor shall assume all liability for any and all damages to his work, employees,
servants, equipment, and materials caused by Railroad traffic.

B.  Any cost incurred by the Company or Railroad for repairing damages to its corridor or to

property of its tenants, caused by or resulting from the operations of the Contractor, shall
be paid directly to the Company or Railroad by the Contractor.

7. FELAGGING SERVICES:

A. Requirements:

Flagging services will not be provided until the Contractor’s insurance has been reviewed
and approved by the Company and Railroad.

Under the terms of the agreement between the Department, Company, and Railroad, the
Railroad has sole authority to determine the need for flagging required to protect its
operations. In general, the requirements of such services will be whenever the
Contractor's men or equipment are, or are likely to be, working on the Company's
corridor, or across, over, adjacent to or under a track, or when such work has disturbed or
is likely to disturb a Company structure, Company roadbed, or surface and alignment of
any track to such extent that the movement of trains must be controlled by flagging.

Normally, the Railroad will assign one flagman to a project, but in some cases, more than
one may be necessary, such as yard limits where three (3) flagmen may be required.
However, if the Contractor works within distances which violate instructions given by the
Railroad Engineer or performs work that has not been scheduled with the Railroad
Engineer, a flagman, or flagmen may be required full time until the project has been
completed. Should such violations or unscheduled, unauthorized work by the Contractor
result in full time flagging being required by the Railroad, the additional cost of such
flagging above normal flagging cost shall be deducted from the final payment to the
Contractor as provided in Article 109-9 of the Standard Specifications. Neither the
Department, Company, nor Railroad will be liable for damages resulting from
unscheduled or unauthorized work.

B. Scheduling and Notification:

(1) The Contractor’'s work requiring railroad flagging should be scheduled to limit the
presence of a flagman at the site to a maximum of 50 hours per week. The
Contractor shall request Railroad approval of work schedules requiring a flagman
presence in excess of 40 hours per week.
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(2) No later than the time that approval is initially requested to begin work on Company
corridor, the Contractor shall furnish to the Department, Company, and Railroad a
schedule for all work required to complete the portion of the project within Company
corridor and arrange for a job site meeting between the Contractor, Department,
and Railroad. Flagman or flagmen may not be provided until the job site meeting
has been conducted and the Contractor's work scheduled.

(3) The Contractor will be required to give the Railroad Engineer at least 10 working
days of advance written notice of intent to begin work within Company’s corridor in
accordance with these Special Provisions. Once begun, when such work is then
suspended at any time, or for any reason, the Contractor will be required to give the
Railroad Engineer at least 3 working days of advance notice before resuming work
on Company’s corridor.. Such notices shall include sufficient details of the proposed
work to enable the Railroad Engineer to determine if flagging will be required. If
such notice is in writing, the Contractor shall furnish the Department Engineer a
copy; if notice is given verbally, it shall be confirmed in writing with a copy to the
Department Engineer.

(4) I flagging is required, no work shall be undertaken until the flagman, or flagmen, is
present at the job site. It may take up to 30 days to obtain flagging initially from the
Railroad. When flagging begins, the flagman is usually assigned by the Railroad to
work at the project site on a continual basis until no longer needed and cannot be
called for on a spot basis. If flagging becomes unnecessary and is suspended, it
may take up to 30 days to again obtain from the Railroad. Due to labor
agreements, it is necessary to give 5 working days notice before flagging service
may be discontinued and responsibility for payment stopped.

(5) If, after the flagman is assigned to the project site, emergencies arise which require
the flagman's presence elsewhere, the Contractor shall delay work on Company’s
corridor until such time as the flagman is again available. Any additional costs
resulting from such delay shall be borne by the Contractor and not the Department,

Company, or Railroad.

C. Payment:

(1) The Department will be responsible for paying the Railroad directly for any and all
costs of flagging which may be required to accomplish the construction. The
Contractor shall reimburse the Railroad for any costs of the flagging which is
required for work for the benefit of the Contractor.

(2) The estimated cost of flagging service is the current rate per day based on a 10-
hour work day. This cost includes the base pay for each flagman, overhead, and a -
per diem charge for travel expenses, meals, and lodging. The charge by the
Railroad will be the actual cost based on the rate of pay for the Railroad's
employees who are available for flagging service at the time the service is required.

(3) Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more
than 12 hours a day will result in overtime pay at 1%z times the appropriate rate.
Work by a flagman in excess of 12 hours per day will result in overtime pay at 2
times the appropriate rate. If work is performed on a holiday, the flagging rate is 2%
times the normal rate.
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(4) Railroad work involved in preparing and handling bills will also be charged to the
Department. Charges to the Department by the Railroad shall be in accordance
with applicable provisions of the Federal-Aid Policy Guide, Title 23 Subchapter B,
Part 1401 and Subchapter G, Part 646B issued by the Federal Highway
Administration on December 9, 1991, including all current amendments. Flagging
costs are subject to change. The above estimates of flagging costs are provided for
information only and are not binding in any way.

D. Verification:

(1) Railroad’s flagman will electronically enter flagging time via Railroad’s electronic
billing system. Any complaints concerning flagman or flagmen must be resolved in
a timely manner. If need for flagman or flagmen is questioned, please contact
Railroad's System Engineer of Public Improvements at (404) 529-1641. All verbal
complaints must be confirmed in writing by the Contractor within 5 working days
with copy to the Department Engineer. Address all written correspondence to:

Office of Chief Engineer-Bridges & Structures
Attn: System Engineer of Public Improvements
Norfolk Southern Corporation

1200 Peachtree Street, NE

Internal Box 142

Atlanta, Georgia 30309

(2) The Railroad flagman assigned to the project will be responsible for notifying the
Department Engineer upon arrival at the job site on the first day, or as soon
thereafter as possible, that flagging services begin and on the last day that he
performs such services for each separate period that services are provided. The
Department Engineer will document such notification and general flagging times for
verification purposes in the project records. When requested, the Department
Engineer will also sign the flagman's diary showing daily time spent and activity at
the project site. Also if requested, the flagman will cooperate with the Department
by submitting daily timesheets or signing the Department Engineer’s diary showing
daily time spent at the project site.

8. HAUL ACROSS RAILROADS:

A.  Where the plans show or imply that materials of any nature must be hauled across a
railroad track, unless the plans clearly show that the Department has included
arrangements for such haul in its agreement with the Railroad, the Contractor will be
required to make all necessary arrangements with the Railroad regarding means of
transporting such materials across the railroad track. The Contractor will be required to
bear all costs incidental, including flagging, to such crossings whether services are
performed by his own forces or by Railroad personnel.

B. No crossing may be established for use of the Contractor for transporting materials or
equipment across the railroad tracks of the Company unless specific authority for its
installation, maintenance, necessary watching and flagging thereof and removal, all at the
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expense of the Contractor, must first obtain a temporary private crossing agreement from
the Railroad Engineer and the Company. The approval process for a temporary private
crossing agreement executed between the Contractor, Railroad, and Company normally
takes 90 days.

9. WORK FOR THE BENEFIT OF THE CONTRACTOR:

A.  All temporary or permanent changes in wire lines or other facilities which are considered
necessary to the project are shown on the plans and included in the force account
agreement between the Department, Company, and Railroad; or will be covered by
appropriate revisions to same which will be initiated and approved by the Department,
Company, and/or Railroad.

B. Should the Contractor desire any changes in addition to the above, he shall make
separate arrangements with the Railroad for same to be accomplished at the Contractor's

expense.

10. COOPERATION AND DELAYS:

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad for
accomplishing stage construction involving work by the Railroad or licensees of
Company. In arranging his schedule, he shall ascertain from the Railroad the lead time
required for assembling crews and materials and shall make due allowance therefore.
The Contractor shall cooperate with others in the construction of the project to the end
that all work may be accomplished to the best advantage.

B. No charge or claims of the Contractor against the Department, Company, or Railroad will
be allowed for hindrance or delay on account of railroad traffic, any work done by the
Railroad, or other delay incident to or necessary for safe maintenance of railroad traffic or
for any delays due to compliance with these Special Provisions.

C. The Contractor's attention is called to the fact that neither the Department, Company, nor
Railroad assumes any responsibility for any work performed by others in connection with
the construction of the project, and the Contractor shall have no claim whatsoever against
the Department, Company, or Railroad for any inconvenience, delay, or additional cost
incurred by him on account of such operations by others.

11. TRAINMAN'S WALKWAYS:

Along the outer side of each exterior track of multiple operated tracks, and on each side of
single operated track, an unobstructed continuous space suitable for trainman's use in
walking along trains, extending to a line not less than 10’ from centerline of track, shall be
maintained. Any temporary impediments to walkways and track drainage encroachments
or obstructions allowed during work hours while Railroad's protective service is provided
shall be removed before the close of each work day. If there is any excavation near the
walkway, a handrail, with 10'-0” minimum clearance from centerline of track, shall be

placed.
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12. GUIDELINES FOR PERSONNEL ON COMPANY’S CORRIDOR:

A.  All persons shall wear hard hats. Appropriate eye and hearing protection must be used.
Working in shorts is prohibited. Shirts must cover shoulders, back, and abdomen.
Working in tennis or jogging shoes, sandals, boots with high heels, and cowboy and other
slip-on type boots is prohibited. Hard-sole, lace-up footwear, zippered boots, or boots
cinched up with straps which fit snugly about the ankle are adequate. Wearing safety
boots is strongly recommended. In the vicinity of at-grade crossings, it is strongly
recommended to wear reflective vests.

B. No one is allowed within 25' of the centerline of track without specific authorization from
the flagman.

C. Al persons working near track while train is passing are to lookout for dragging bands,
chains and protruding or shifted cargo.

D. Noone is allowed to cross tracks without specific authorization from the flagman.
E. Al welders and cutting torches working within 25' of track must stop when train is passing.

F. No steel tape or chain will be allowed to cross or touch rails without permission.

13. GUIDELINES FOR EQUIPMENT ON COMPANY’S CORRIDOR:

A. No crane or boom equipment will be allowed to set up to work or park within boom
distance plus 15’ of centerline of track without specific permission from Railroad Engineer

and flagman. '
B. No crane or boom equipment will be allowed to foul track or lift a load over the track
without flag protection and track time.

C. All employees will stay with their machines when crane or boom equipment is pointed
toward track. i

D. Al cranes and boom equipment under load will stop work while train is passing, including
pile driving.

E. Swinging loads must be secured to prevent movement while train is passing.
F. No loads will be suspended above a moving train.

G. No equipment will be allowed within 25' of centerline of track without specific authorization
of the flagman.

H.  Trucks, tractors, or any equipment will not touch ballast line without specific permission
from railroad official and flagman.



0271DEL_P10c3

Revised 3-7-13
102

No equipment or load movement within 25' or above a standing train or railroad
equipment without specific authorization of the flagman.

All operating equipment within 25' of track must halt operations when a train is passing.
All other operating equipment may be halted by the flagman if the flagman views the
operation to be dangerous to the passing train.

All equipment, loads, and cables are prohibited from touching rails.

While clearing and grubbing, no vegetation will be removed from Railroad embankment
with heavy equipment without specific permission from the Railroad Engineer and

flagman.

No equipment or materials will be parked or stored on Company’s corridor unless specific
authorization is granted from the Railroad Engineer.

All unattended equipment that is left parked on Company’s corridor shall be effectively
immobilized so that it cannot be moved by unauthorized persons.

All cranes and boom equipment will be turned away from track after each work day or
whenever unattended by an operator.
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INSURANCE:

In addition to any other forms of insurance or bonds required under the terms of the
contract and specifications, the Prime Contractor will be required to provide coverage
conforming to the requirements of the Federal-Aid Policy Guide outlined under Title 23
Subchapter G, Part 646A for all work to be performed on Company’s corridor by carrying
insurance of the following kinds and amounts:

(1) Commercial General Liability Insurance having a combined single limit of not

less than $2,000,000 per occurrence for all loss, damage, cost, and expense,
including attorneys' fees, arising out of bodily injury liability and property damage
liability during the policy period. Said policy shall include explosion, collapse, and
underground hazard (XCU) coverage, shall be endorsed to name Company and
Railroad specified in Section 14A2(c) below both as the certificate holder and as an
additional insured, and shall include a severability of interests provision.

(2) Railroad Protective Liability Insurance having a combined single limit of not less
than $2,000,000 each occurrence and $6,000,000 in the aggregate applying

separately to each annual period. If the project involves track over which passenger
trains operate, the insurance limits required are not less than a combined single
limit of $5,000,000 each occurrence and $10,000,000 in the aggregate applying
separately to each annual period. Said policies shall provide coverage for all loss,
damage, or expense arising from bodily injury and property damage liability, and
physical damage to property attributed to acts or omissions at the job site.

The standards for the Railroad Protective Liability Insurance are as follows:
(a) The insurer must be rated A- or better by A.M. Best Company, Inc.

(b) The policies must be written usin.g one of the following combinations of
Insurance Services Office (ISO) Railroad Protective Liability Insurance Form

Numbers:

(1) CG 00350196 and CG 28 31 10 93; or
(2) CG 0035 07 98 and CG 28 31 07 98; or
(3) CG00351001;0r

(4) CG 00 35 12 04.
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The named insured on each policy as required to be issued to each Company
and to Railroad shall read: (NOTE: The below insured is to be treated
separately as an insured on each railroad protective policy for a total of (2) two
separate policies being issued.)

North Carolina Railroad Company
2809 Highwoods Boulevard, Suite 100
Raleigh, North Carolina 27604-1000
ATTN: Property Department; and

Norfolk Southern Railway Company
Three Commercial Place

Norfolk, Virginia 23510-2191
ATTN: Risk Management

The description of operations must appear on the Declarations, must match
the project description in this agreement, and must include the appropriate
Department project and contract identification numbers.

The Description and Designation shall read as follows:

Construction of a new overhead bridge on Turner Road (SR 2005) over the
tracks owned by North Carolina Railroad Company and operated by Norfolk
Southern Railway Company in Davidson County, North Carolina, identified as
State TIP C-4901C and Federal Project FRA-FR-HSR-0006-10-01-00.

The job location must appear on the Declarations and must include the city,
state, and appropriate highway name/number.

NOTE: Do not include any references to milepost on the insurance policy.

The name and address of the prime contractor must appear on the
Declarations.

The name and address of the Department must be identified on the
Declarations as the “Involved Governmental Authority or Other Contracting

Party.”

Other endorsements/forms that will be accepted are:

(1) Broad Form Nuclear Exclusion — Form IL 00 21;

(2) 30-day Advance Notice of Non-renewal or cancellation;

(3) 60-day written notice to the Department prior to cancellation or change;
and/or

(4) Quick Reference or Index Form CL/IL 240.
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(i) Endorsements/forms that are NOT acceptable are:

(1) Any Pollution Exclusion Endorsement except CG 28 31;

(2) Any Punitive or Exemplary Damages Exclusion;

(3) Known injury or Damage Exclusion form CG 00 59;

(4) Any Common Policy Conditions form; and/or

(5) Any other endorsement/form not specifically authorized in Section 14A2(h)
above.

B. If any part of the work is sublet, similar insurance, and evidence thereof as specified in
Section 14A1 above, shall be provided by or on behalf of the subcontractor to cover its
operations on Company’s corridor. As an alternative, the Prime Contractor may provide
insurance for the subcontractor by means of separate and individual policies.

C. Prior to entry on Company’s corridor, the original and one duplicate copy of the Railroad
Protective Liability Insurance Policy shall be submitted by the Prime Contractor to the
Department at the address below for its review and transmittal to the Company and
Railroad. In addition, certificates of insurance evidencing the Prime Contractor's and any
subcontractors’ Commercial General Liability Insurance shall be issued to the
Department, Company, and Railroad at the addresses below, and one certified copy of
the Prime Contractor and any Subcontractor’s policy is to be forwarded to the Department
for its review and transmittal to the Company and Railroad. All policies and certificates
of insurance shall state that the insurance coverage will not be suspended, voided,
canceled, or reduced in coverage or limits without (30) days advance written notice to the
Department, Company, and Railroad. The Railroad will not permit any work on
Company’s corridor until the Company and Railroad has reviewed and approved the
evidence of insurance required herein.

D.
DEPARTMENT: _BAILROAD:
Assistant Director Risk Management
Planning & Development Norfolk Southern Railway Company
NCDOT Rail Division Three Commercial Place
1556 Mail Service Center Norfolk, Virginia 23510-2191

Raleigh, NC 27699-1556

COMPANY:

North Carolina Railroad Company
2809 Highwoods Boulevard, Suite 100
Raleigh, North Carolina 27604

ATTN: Property Department

E. The insurance required herein shall in no way serve to limit the liability of Department or
its Contractors under the terms of this agreement.
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The insurance amounts specified are minimum amounts and the Contractor may carry
insurance in larger amounts if he so desires. As to "aggregate limits," if the insurer
establishes loss reserves equal to or in excess of the aggregate limit specified in any of
the required insurance policies, the Contractor shall immediately notify the Department
and shall cease all operations until the aggregate limit is reinstated. If the insurer
establishes loss reserves equal to or in excess of one/half of the aggregate limit, the
Contractor shall arrange to restore the aggregate limit to at least the minimum amount
stated in these requirements. Any insurance policies and certificates taken out and
furnished due to these requirements shall be approved by the Department, Company, and
Railroad as to form and amount prior to beginning work on Company’s corridor.

All insurance herein before specified shall be carried until the final inspection and
acceptance of the project by the Department, Company and Railroad, or acceptance of
that portion of the project within Company’s corridor. At this point, no work or any other
activities by the Contractor shall take place in Company’s corridor without written
permission from the Department, Company, and Railroad.

FAILURE TO COMPLY:

In the event the Contractor violates or fails to comply with any of the requirements of
these Special Provisions:

(1) The Railroad Engineer may require that the Contractor vacate Company’s corridor;
and

(2) The Department Engineer may withhold all monies due the Contractor on monthly
statements.

Any such orders shall remain in effect until the Contractor has remedied the situation to
the satisfaction of the Department Engineer and Railroad Engineer.

PAYMENT FOR COST OF COMPLIANCE:

No separate payment will be made for any extra cost incurred on account of compliance
with these Special Provisions. All such cost shall be included in the various prices bid to

perform the work.

COMPLETION AND ACCEPTANCE:

Upon completion of the work, the Contractor shall remove from within the limits of the
Company’s corridor all machinery, equipment, surplus materials, rubbish, or temporary
buildings of the Contractor, and leave said corridor in a neat and orderly condition. After
the final inspection has been made and work found to be completed in a satisfactory
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manner acceptable to the Department, Company, and Railroad, the Department will be
notified of the Railroad's acceptance in writing by the Railroad's Chief Engineer or his
authorized representative within ten (10) days or as soon thereafter as practicable.



