STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No.1 DATED 06-07-2016

DATE AND TIME OF BID oPENING:  JUNE 21, 2016 AT 2:00 PN

CONTRACT ID C203567
WBS 34915.3.FR1

FEDERAL-AID NO. STP-55(2C

COUNTY DURHAM

T.I.P. NO. U-330¢

MILES 1.13¢

ROUTE NO. NC 5E

LOCATION NC-55 (ALSTON AVE) FROM NC-147 (BUCK DEAN FREEWAY) TO NOR1

OF US-70BUS/NC-98 (HOLLOWAY ST).

TYPE OF WORK  GRADING, DRAINAGE, PAVING, SIGNALS, TRACKWORK, & STRUCTURES.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW.

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203567 IN DURHAM COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203567; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to be bound upon his execution
of the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203567 in Durham County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

A
TN\

State Contract Officer

DocuSigned by:
W o, 672016

A7079FC32A09478...
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1G07 A

The date of availability for this contract is August 1, 2016, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is March 29, 2020.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1GI3 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is August 1, 2016.
The completion date for this intermediate contract time is October 1, 2019.

The liquidated damages for this intermediate contract time are Three Thousand Dollars
($ 3,000.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 A

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on -YA- (NC 147/Durham Freeway);
-R1-; -R2-; -R3-; -R4-; -R5- during the following time restrictions:

DAY AND TIME RESTRICTIONS
Monday through Friday
6:00 A.M. to 8:00 P.M.

Saturday & Sunday
10:00 A.M. to 8:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on -YA- (NC 147/Durham
Freeway); -R1-; -R2-; -R3-; -R4-; -R5-, detain and/or alter the traffic flow on or during
holidays, holiday weekends, special events, or any other time when traffic is unusually heavy,
including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 8:00 P.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 8:00 P.M. Monday.

4. For Memorial Day, between the hours of 6:00 A.M. Friday and 8:00 P.M. Tuesday.

5. For Independence Day, between the hours of 6:00 A.M. the day before Independence
Day and 8:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 A.M. the Thursday before Independence Day and 8:00 P.M. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 8:00 P.M. Tuesday.

7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 8:00 P.M.
Monday.

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas
Day and 8:00 P.M. the following Tuesday after the week of Christmas Day.
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9. For events occurring at the following venues, between two (2) hours before the start
and two (2) hours after the end of the events.
* Duke University
1. Graduation
2. Football games
3. Men’s Basketball games
4. Women’s Basketball games
* Durham Bulls Athletic Park
* Durham Performing Arts Center
* North Carolina Central University
1. Graduation
2. Football games
3. Men’s Basketball games
4. Women’s Basketball games
*Durham Rescue Mission (See Local Note LN-03, Sheet TMP-2A)
* Other events as noted by the engineer

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on -LALT- (NC 55/Alston Avenue); -Y2-
(SR 1926/Angier Avenue); -Y4-/-Y5- (Main Street); -Y18- (Liberty Street); -Y22- (US 70
Bus/NC 98/Holloway Street) during the following time restrictions:

DAY AND TIME RESTRICTIONS
Monday through Friday
7:00 A.M. t0 9:00 A.M.
4:00 P.M. to 7:00 P.M.
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In addition, the Contractor shall not close or narrow a lane of traffic on -LALT- (NC 55/Alston
Avenue); -Y2- (SR 1926/Angier Avenue); -Y4-/-Y5- (Main Street); -Y18- (Liberty Street); -
Y22- (US 70 Bus/NC 98/Holloway Street), detain and/or alter the traffic flow on or during
holidays, holiday weekends, special events, or any other time when traffic is unusually heavy,
including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 8:00 P.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 8:00 P.M. Monday.
4. For Memorial Day, between the hours of 6:00 A.M. Friday and 8:00 P.M. Tuesday.

5. For Independence Day, between the hours of 6:00 A.M. the day before Independence
Day and 8:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 A.M. the Thursday before Independence Day and 8:00 P.M. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 8:00 P.M. Tuesday.

7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 8:00 P.M.
Monday.

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas
Day and 8:00 P.M. the following Tuesday after the week of Christmas Day.

9. For events occurring at the following venues, between two (2) hours before the start
and two (2) hours after the end of the events.
Duke University
1. Graduation
2. Football games
3. Men’s Basketball games
4. Women’s Basketball games
* Durham Bulls Athletic Park
* Durham Performing Arts Center
* North Carolina Central University
1. Graduation
2. Football games
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3. Men’s Basketball games

4. Women’s Basketball games
*Durham Rescue Mission (See Local Note LN-03, Sheet TMP-2A)
* Other events as noted by the engineer

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per fifteen (15) minute
time period.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14D

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close -LALT- (NC 55/Alston Avenue); -YA- (NC 147/Durham Freeway);
-R1-; -R2-; -R3-; -R4-; -R5-; -Y22- (US 70 Bus/NC 98/Holloway Street) during the following
time restrictions:

DAY AND TIME RESTRICTIONS
Monday through Sunday
6:00 A.M. to 10:00 P.M.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.
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INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 D

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close -Y2- (SR 1926/Angier Avenue), -Y4-/-Y5- (Main Street), -Y15-
(Taylor Street), -Y18- (Liberty Street) during the following time restrictions:

DAY AND TIME RESTRICTIONS
Monday through Friday
6:00 A.M. to 10:00 P.M.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 GI14F

The Contractor shall complete the work required of Phase I, Step #2 during one (1) weekend
road closure as shown on Sheets TMP-3 and TMP-5 and shall place and maintain traffic on
same.

The time of availability for this intermediate contract time is the Friday at 10:00 P.M. that the
Contractor elects to begin the work.

The completion time for this intermediate contract time is the following Monday at 6:00 A.M.
after the time of availability.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 7 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1Gl4F

The Contractor shall complete the work required of Phase I, Step #4A as shown on Sheets
TMP-3 and TMP-5A and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.
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The completion date for this intermediate contract time is the date which is thirty (30)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per calendar
day.

INTERMEDIATE CONTRACT TIME NUMBER 8 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase I, Step #5 as shown on Sheets
TMP-3A and TMP-5 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is thirty (30)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 9 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase I, Step #6 in accordance with Local
Note “LN-04” (Sheet TMP-2A) and as shown on Sheets TMP-3A and TMP-7, and shall place
and maintain traffic on same.

No work may occur along -Y15- (Taylor Street) during active school days.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is sixty (60)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 10 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase I, Step #7 as shown on Sheets
TMP-3A and TMP-8 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is sixty (60)
consecutive calendar days after and including the date the Contractor begins this work.
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The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 11 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F

The Contractor shall complete the work required of Phase 1, Step #10 during one (1) weekend
road closure as shown on Sheets TMP-3A and TMP-7 and shall place and maintain traffic on
same.

The time of availability for this intermediate contract time is the Friday at 10:00 P.M. that the
Contractor elects to begin the work.

The completion time for this intermediate contract time is the following Monday at 6:00 A.M.
after the time of availability.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 12 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1Gl4H

The Contractor shall complete the work required of Phase I, Step #13 in accordance with Local
Note “LN-04” (Sheet TMP-2A) and as shown on Sheets TMP-3B and TMP-12 and shall place
and maintain traffic on same.

No work may occur along -Y17- (Hopkins Street) during active school days.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fourteen (14)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 13 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1Gl4H

The Contractor shall complete the work required of Phase I, Step #14 as shown on Sheets
TMP-3B and TMP-12 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is sixty (60)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 14 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase I, Step #15 in accordance with Local
Note “LN-04” (Sheet TMP-2A) and as shown on Sheets TMP-3B and TMP-13 and shall place
and maintain traffic on same.

No work may occur along -Y15- (Taylor Street) during active school days.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is seven (7) consecutive
calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 15 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase I, Step #16 as shown on Sheets
TMP-3B and TMP-14 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is thirty (30)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per calendar
day.

INTERMEDIATE CONTRACT TIME NUMBER 16 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase I, Step #19 as shown on Sheets
TMP-3C and TMP-9 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is thirty (30)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Two Thousand Dollars ($ 2,000.00) per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 17 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase I, Step #20 as shown on Sheets
TMP-3C and TMP-10 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is thirty (30)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 18 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1GI14F

The Contractor shall complete the work required of Phase I, Step #21 during one (1) weekend
road closure as shown on Sheet TMP-3C and TMP-14 and shall place and maintain traffic on
same.

The time of availability for this intermediate contract time is the Friday at 10:00 P.M. that the
Contractor elects to begin the work.

The completion time for this intermediate contract time is the following Monday at 6:00 A.M.
after the time of availability.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 19 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase Il, Step #2 as shown on Sheets
TMP-3C and TMP-16 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is thirty (30)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 20 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase Il, Step #3 as shown on Sheets
TMP-3D and TMP-15 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fourteen (14)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 21 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1Gl4H

The Contractor shall complete the work required of Phase Il, Step #4 as shown on Sheets
TMP-3D and TMP-18 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fourteen (14)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 22 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase Il, Step #9 as shown on Sheets
TMP-3E and TMP-22 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fourteen (14)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 23 AND LIQUIDATED DAMAGES:

The Contractor shall complete the work required to switch the existing NCDOT ITS /
City of Durham fiber optic communications network over to the new fiber optic communications
networks as shown in the Plans. This includes ensuring that the severing of the NCDOT ITS /
City of Durham fiber network (purposefully or accidentally) does not affect any other system
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devices located either upstream or downstream of this construction activity that are also part of
the NCDOT ITS/ City of Durham’s Computerized Signal System. Any time relocated fiber has
scheduled or unscheduled breaks, is damaged or cut, for any reason, repair shall be made within
48-hours.

The time of availability for this intermediate contract time is the time the Contractor elects to
begin this work or when notified of an unscheduled break or cut has occurred in the fiber.

The completion time for this intermediate contract time is forty-eight (48) hours after any
relocated fiber connection is severed whether scheduled or unscheduled.

The liquidated damages are Five Hundred Dollars ($500.00) per hour.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.
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DELAY IN RIGHT OF ENTRY:
(7-1-95) (Rev. 7-15-14) 108 SP1 G22

The Contractor will not be allowed right of entry to the following parcel(s) prior to the listed
date(s) unless otherwise permitted by the Engineer.

Parcel No. Property Owner Date
019 M. M. Fowler 7/25/16
020 TTA Now or Formerly known as 8/25/16
037 Koolwater, LLC 7/25/16
072 Erwin Distributing 7125/16
082 Veria Denson 6/21/16

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description

98 thru 114 Guardrail

115 thru 124 Fencing

135 thru 139 Signing

160 thru 168, 170, 172 thru 173 Long-Life Pavement Markings
169, 171 Removable Tape

183 Permanent Pavement Markers
184 thru 205 Lighting

206 thru 239 Utility Construction

240 thru 267, 269 thru 271 Erosion Control

268 Reforestation

274 thru 333 Signals/ITS System

351 thru 354, 387 thru 392, 405 thru 407 Dirilled Piers

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 1.4213 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to __ " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-17-16) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2017 (7/01/16 - 6/30/17) 40% of Total Amount Bid
2018 (7/01/17 - 6/30/18) 35% of Total Amount Bid
2019 (7/01/18 - 6/30/19) 21% of Total Amount Bid
2020 (7/01/19 - 6/30/20) 4% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 4-19-16) 102-15(J) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.
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Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.
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Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%?20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%?20Subcontractor%20Quote
%20Comparison%20Example.xls
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C203567 U-3308 G-17 Durham County

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 12.0 %

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of DBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

Q) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the
DBE firm.
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)

©)

Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B)  Paper Bids

1)

()

If the DBE goal is more than zero,

@ Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of DBE
Subcontractors contained elsewhere in the contract documents in order for
the bid to be considered responsive. Bidders shall indicate the total dollar
value of the DBE participation for the contract.

(b) If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms
will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not
be read publicly during the opening of bids. The Department will not
consider these bids for award and the proposal will be rejected.

(© The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the corresponding goal.

If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not
required for the zero goal, however any DBE participation that is achieved during
the project shall be reported in accordance with requirements contained elsewhere
in the special provision.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.



C203567 U-3308 G-19 Durham County

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 12:00 noon on the next official state business
day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it is due in the office of the State Contractor Utilization Engineer the next
official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.



C203567 U-3308 G-20 Durham County

This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who
have the capability to perform the work of the contract. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the DBEs to respond to the
solicitation. Solicitation shall provide the opportunity to DBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

(B)  Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved.

1) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

(2 Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2™ and 3" tier subcontractors).

(C)  Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(D) (1 Negotiating in good faith with interested DBEs. 1t is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
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(E)

(F)

(G)

(H)

(M

DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

2 A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher guotes
from DBEs if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get DBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

(2) The bidders’ past performance in meeting the DBE goals.
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3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or
at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
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(D)

(E)

(F)

it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
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(B)

managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

1) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

2 The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

(4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.



C203567 U-3308 G-25 Durham County

This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate
the DBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another DBE subcontractor,
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE
may only be terminated after receiving the Engineer’s written approval based upon a finding of
good cause for the termination. The prime contractor must give the DBE firm five (5) calendar
days to respond to the prime contractor’s notice of termination and advise the prime contractor
and the Department of the reasons, if any, why the firm objects to the proposed termination of its
subcontract and why the Department should not approve the action.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

Q) Copies of written notification to DBESs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

2 Efforts to negotiate with DBEs for specific subbids including, at a minimum:
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@) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

3) A list of reasons why DBE quotes were not accepted.

4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

(B)  Decertification Replacement

1) When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

2 When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBESs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.
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Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.
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At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.
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CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1-95) 102-14 SP1G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

CARGO PREFERENCE ACT:
(2-16-16)

Privately owned United States-flag commercial vessels transporting cargoes are subject to the

Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.

Contractors are directed to clause (b) of 46 CFR 381.7 as follows:

(b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor
agrees-
“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment, material, or commodities
pursuant to this contract, to the extent such vessels are available at fair and reasonable
rates for United States-flag commercial vessels.
(2) To furnish within 20 days following the date of loading for shipments originating
within the United States or within 30 working days following the date of loading for
shipments originating outside the United States a legible copy of a rated, 'on-board’
commercial ocean bill-of-lading in English for each shipment of cargo described in
paragraph (b) (1) of this section to both the Contracting Officer (through the prime
contractor in the case of subcontractor bills-of-lading) and to the Division of National
Cargo, Office of Market Development, Maritime Administration, Washington, DC
20590.
(3) To insert the substance of the provisions of this clause in all subcontracts issued
pursuant to this contract."
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SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112D

Subsurface information is available on the roadway and structure portions of this project.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

VALUE ENGINEERING PROPOSAL:
(05-19-15) 104 SPO1 G116

Revise the 2012 Standard Specifications as follows:

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth
sentence of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of
North Carolina incorporating an approved VEP to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of
the first paragraph with the following:

Should the Contractor desire a preliminary review of a possible VEP, before expending
considerable time and expense in full development, a copy of the Preliminary VEP shall be
submitted to the Resident Engineer and the State Value Management Engineer at
ValueManagementUnit@ncdot.gov.

Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the
first paragraph with the following:

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the
State Value Management Engineer at ValueManagementUnit@ncdot.gov.

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the
following:

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase
reproducible copies of drawings for his use through the Department’s Value Management Unit.
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The preparation of new design drawings by or for the Contractor shall be coordinated with the
appropriate Design Branch through the State VValue Management Engineer. The Contractor shall
provide, at no charge to the Department, one set of reproducible drawings of the approved design
needed to implement the VEP. Drawings (hard copy and electronic) which are sealed by an
engineer licensed in the State of North Carolina shall be submitted to the State Value
Management Engineer no later than ten (10) business days after acceptance of a VEP unless
otherwise permitted.

Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the
third paragraph:

Supplemental agreements executed for design-bid-build contracts shall reflect any realized
savings in the corresponding line items. Supplemental agreements executed for design-build
contracts shall add one line item deducting the full savings from the total contract price and one
line item crediting the Contractor with 50% of the total VEP savings.

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with
the following:

Unless and until a supplemental agreement is executed and issued by the Department and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been provided to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.
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Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

DOMESTIC STEEL.:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials):
(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of
the delivered cost of portable concrete barrier, provided that these materials have been delivered
on the project and stored in an acceptable manner, and further provided the documents listed in
Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer.

The provisions of Subarticle 109-5(B) of the 2012 Standard Specifications will apply to the
portable concrete barrier.

BID DOCUMENTATION:
(1-1-02) (Rev.8-18-15) 103 SP1 G142

General

The successful Bidder (Contractor) shall submit the original, unaltered bid documentation or
a certified copy of the original, unaltered bid documentation used to prepare the bid for this
contract to the Department within 10 days after receipt of notice of award of contract. Such
documentation shall be placed in escrow with a banking institution or other bonded document
storage facility selected by the Department.

The Department will not execute the contract until the original, unaltered bid documentation or
a certified copy of the original, unaltered bid documentation has been received by the
Department.
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Terms

Bid Documentation - Bid Documentation shall mean all written information, working papers,
computer printouts, electronic media, charts, and all other data compilations which contain or
reflect information, data, and calculations used by the Bidder in the preparation of the bid. The
term bid documentation includes, but is not limited to, contractor equipment rates, contractor
overhead rates, labor rates, efficiency or productivity factors, arithmetical calculations, and
quotations from subcontractors and material suppliers to the extent that such rates and quotations
were used by the Bidder in formulating and determining the bid. The term bid documentation
also includes any manuals, which are standard to the industry used by the Bidder in determining
the bid. Such manuals may be included in the bid documentation by reference. Such reference
shall include the name and date of the publication and the publisher. Bid Documentation does
not include bid documents provided by the Department for use by the Bidder in bidding on this
project. The Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or
paper. If the Bidder elects to submit the Bid Documentation in electronic format, the
Department requires a backup submittal (i.e. a second thumb drive) in case one is corrupted.

Contractor’s Representative - Officer of the Contractor’s company; if not an officer, the
Contractor shall supply a letter signed and notarized by an officer of the Contractor’s company,
granting permission for the representative to sign the escrow agreement on behalf of the
Contractor.

Escrow Agent - Officer of the select banking institution or other bonded document storage
facility authorized to receive and release bid documentation.

Escrow Agreement Information

A draft copy of the Escrow Agreement will be mailed to the Bidder after the notice of award for
informational purposes. The Bidder and Department will sign the actual Escrow Agreement at
the time the bid documentation is delivered to the Escrow Agent.

Failure to Provide Bid Documentation

The Bidder’s failure to provide the original, unaltered bid documentation or a certified copy of
the original, unaltered bid documentation within 10 days after the notice of award is received
may be just cause for rescinding the award of the contract and may result in the removal of the
Bidder from the Department’s list of qualified bidders for a period of up to 180 days. Award
may then be made to the next lowest responsible bidder or the work may be readvertised and
constructed under the contract or otherwise, as the Department may decide.

Submittal of Bid Documentation

(A)  Appointment — Email specs@ncdot.gov or call 919.707.6900 to schedule an appointment.

(B)  Delivery - A representative of the Bidder shall deliver the original, unaltered bid
documentation or a certified copy of the original, unaltered bid documentation to the
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Department, in a container suitable for sealing, within 10 days after the notice of award is
received.

(C)  Packaging — The container shall be no larger than 15.5 inches in length by 12 inches wide
by 11 inches high and shall be water resistant. The container shall be clearly marked on
the face and the back of the container with the following information: Bid
Documentation, Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract
Number, TIP Number if applicable, and County.

Affidavit

Bid documentation will be considered a certified copy if the Bidder includes an affidavit stating
that the enclosed documentation is an EXACT copy of the original documentation used by the
Bidder to determine the bid for this project. The affidavit shall also list each bid document with
sufficient specificity so a comparison may be made between the list and the bid documentation to
ensure that all of the bid documentation listed in the affidavit has been enclosed for escrow. The
affidavit shall attest that the affiant has personally examined the bid documentation, that the
affidavit lists all of the documents used by the Bidder to determine the bid for this project, and
that all bid documentation has been included. The affidavit shall be signed by a chief officer of
the company, have the person’s name and title typed below the signature, and the signature shall
be notarized at the bottom of the affidavit.

Verification

Upon delivery of the bid documentation, the Department's Contract Officer and the Bidder's
representative will verify the accuracy and completeness of the bid documentation compared to
the affidavit. Should a discrepancy exist, the Bidder's representative shall immediately furnish
the Department's Contract Officer with any other needed bid documentation. The Department's
Contract Officer upon determining that the bid documentation is complete will, in the presence
of the Bidder's representative, immediately place the complete bid documentation and affidavit
in the container and seal it. Both parties will deliver the sealed container to the Escrow Agent
for placement in a safety deposit box, vault, or other secure accommodation.

Confidentiality of Bid Documentation

The bid documentation and affidavit in escrow are, and will remain, the property of the Bidder.
The Department has no interest in, or right to, the bid documentation and affidavit other than to
verify the contents and legibility of the bid documentation unless the Contractor gives written
notice of intent to file a claim, files a written claim, files a written and verified claim, or initiates
litigation against the Department. In the event of such written notice of intent to file a claim,
filing of a written claim, filing a written and verified claim, or initiation of litigation against the
Department, or receipt of a letter from the Contractor authorizing release, the bid documentation
and affidavit may become the property of the Department for use in considering any claim or in
litigation as the Department may deem appropriate.
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Any portion or portions of the bid documentation designated by the Bidder as a trade secret at
the time the bid documentation is delivered to the Department's Contract Officer shall be
protected from disclosure as provided by G.S. 132-1.2.

Duration and Use

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time
the Contractor receives the final estimate; or until such time as the Contractor:

(A)  Gives written notice of intent to file a claim,

(B)  Files a written claim,

(C)  Files a written and verified claim,

(D) Initiates litigation against the Department related to the contract; or
(E)  Authorizes in writing its release.

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written
and verified claim, or the initiation of litigation by the Contractor against the Department, or
receipt of a letter from the Contractor authorizing release, the Department may obtain the release
and custody of the bid documentation.

The Bidder certifies and agrees that the sealed container placed in escrow contains all of the bid
documentation used to determine the bid and that no other bid documentation shall be relevant or
material in litigation over claims brought by the Contractor arising out of this contract.

Release of Bid Documentation to the Contractor

If the bid documentation remains in escrow 60 calendar days after the time the Contractor
receives the final estimate and the Contractor has not filed a written claim, filed a written and
verified claim, or has not initiated litigation against the Department related to the contract, the
Department will instruct the Escrow Agent to release the sealed container to the Contractor.

The Contractor will be notified by certified letter from the Escrow Agent that the bid
documentation will be released to the Contractor. The Contractor or his representative shall
retrieve the bid documentation from the Escrow Agent within 30 days of the receipt of the
certified letter. If the Contractor does not receive the documents within 30 days of the receipt of
the certified letter, the Department will contact the Contractor to determine final dispersion of
the bid documentation.

Payment

The cost of the escrow will be borne by the Department. There will be no separate payment for
all costs of compilation of the data, container, or verification of the bid documentation. Payment
at the various contract unit or lump sum prices in the contract will be full compensation for all
such costs.
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TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

IRAN DIVESTMENT ACT:
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final
Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran. These lists identify
companies and persons engaged in investment activities in Iran and will be updated every 180
days. The List can be found at  https://www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the
then-current List created by the State Treasurer. The Contractor must notify the Department
immediately if, at any time before the award of the contract, it is added to the List.


https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
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As an ongoing obligation, the Contractor must notify the Department immediately if, at any time
during the contract term, it is added to the List. Consistent with § 147-86.59, the Contractor
shall not contract with any person to perform a part of the work if, at the time the subcontract is
signed, that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in
violation of the Act as stated above, the Department will offer the person an opportunity to
respond and the Department will take action as appropriate and provided for by law, rule, or
contract.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. 8 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.



C203567 U-3308 G-38 Durham County

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level Il and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

€)) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.
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)

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

M Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(09) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Q) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCG010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

@ Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
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construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(@)
(b)
(©)
:
(f)

(9)
(h)
(i)

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
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(B)

(©)

(D)

() The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

1) Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and
Level Il Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

(2 Temporary Seeding

(3)  Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level 1| Certified Installer is not onsite, the Contractor may substitute
a Level 1l Foreman for a Level | Installer, provided the Level 1l Foreman is not tasked to
another crew requiring Level 11 Foreman oversight.

Certified Designer - Include the certification number of the Level Il Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
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applicable, the certification number of the Level 11l Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
M Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.
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Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct

compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.
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(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier | Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier Il Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence

of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior
to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by
the Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD 111:
(4-6-06) (Rev.8-18-15) 200 SP2 R02B

Perform clearing on this project to the limits established by Method “III” shown on Standard
Drawing No. 200.03 of the 2012 Roadway Standard Drawings. Conventional clearing methods
may be used except where permit drawings or conditions have been included in the proposal
which require certain areas to be cleared by hand methods.

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 R05

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at any
waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition debris by
means other than burning, according to state or local rules and regulations.

BUILDING REMOVAL.:
(1-1-02) (Rev. 4-16-13) 215 SP2R15 A

Remove the buildings, underground storage tanks and appurtenances listed below in accordance
with Section 215 of the 2012 Standard Specifications:

Parcel 20 — SS 17+55 to SS 18+85, SL —Y- and SS 21+00 TO SS 22+80 SL —LALT-, 1 S Brick
Bus Building

Parcel 20 — SS 19+25 to SS 21+10, SL —Y-, 1 S Brick Business Building w/ attached 1S Metal
Bus Garage

Parcel 20 — SS 19+25 to SS 21+10, SL Y-, 1S Metal Bus Garage

SHOULDER AND FILL SLOPE MATERIAL.:
(5-21-02) 235, 560 SP2R45B

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

When the Contractor elects to obtain material from an area located beneath a proposed fill
sections which does not require excavation for any reason other than to generate acceptable
shoulder and fill slope material, the work of performing the excavation will be considered
incidental to the item of Borrow Excavation or Shoulder Borrow. If there is no pay item for
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Borrow or Shoulder Borrow in the contract, this work will be considered incidental to
Unclassified Excavation. Stockpile the excavated material in a manner to facilitate measurement
by the Engineer. Fill the void created by the excavation of the shoulder and fill slope material
with suitable material. Payment for material used from the stockpile will be made at the contract
unit price for Borrow Excavation or Shoulder Borrow. If there is no pay item for Borrow
Excavation or Shoulder Borrow, then the material will be paid for at the contract unit price for
Unclassified Excavation. The material used to fill the void created by the excavation of the
shoulder and fill slope material will be made at the contract unit price for Unclassified
Excavation, Borrow Excavation, or Shoulder Borrow, depending on the source of the material.

Material generated from undercut excavation, unclassified excavation or clearing and grubbing
operations that is placed directly on shoulders or slope areas, will not be measured separately for
payment, as payment for the work requiring the excavation will be considered adequate
compensation for depositing and grading the material on the shoulders or slopes.

When undercut excavation is performed at the direction of the Engineer and the material
excavated is found to be suitable for use as shoulder and fill slope material, and there is no area
on the project currently prepared to receive the material generated by the undercut operation, the
Contractor may construct a stockpile for use as borrow at a later date. Payment for the material
used from the stockpile will be made at the contract unit price for Borrow Excavation or
Shoulder Borrow.

When shoulder material is obtained from borrow sources or from stockpiled material, payment
for the work of shoulder construction will be made at the contract unit price per cubic yard for
Borrow Excavation or Shoulder Borrow in accordance with the applicable provisions of
Section 230 or Section 560 of the 2012 Standard Specifications.

ROCK AND BROKEN PAVEMENT FILLS:
(2-16-16) 235 SP2 R85

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-2 MATERIALS, add the following after line 19:

Item Section
Geotextile for Rock and Broken Pavement Fills, Type 2 1056

Provide Type 2 geotextile for filtration geotextiles. Use rip rap and No. 57 stone from either a
quarry or onsite material to fill voids in rock and broken pavement fills. Provide small and large
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No.
57 stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by
the Engineer.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence
in the seventh paragraph.
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Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth
paragraph with the following:

Before placing embankment fill material or filtration geotextiles over rock and broken pavement,
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and
compact larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with No.
57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.
Compact rip rap and No. 57 stone with tracked equipment or other approved methods. Install
filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance
with Article 270-3 before placing remaining embankment fill material.

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the
subgrade or finished grade, whichever is lower.

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to
the end of the first paragraph:

Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and
broken pavement fills will be considered incidental to the work in Sections 225, 226, 230 and
240.

BLASTING:
(2-16-16) 220 SP2 R88B

Revise the 2012 Standard Specifications as follows:
Page 2-8, Article 220-1 DESCRIPTION, line 22, delete “cushion, .
Page 2-8, Article 220-1 DESCRIPTION, line 23, add the following after the third sentence:

Unless required otherwise in the contract, design blasts for the vibration and air overpressure
limits in this section.

Page 2-9, Subarticle 220-3(A) Vibration and Air Overpressure Limits, line 18, add the
following to the end of Subarticle 220-3(A):

Unless required otherwise in the contract or directed, design production and trench blasts in
accordance with the following:
Q) Production Blasting

@ For rock cut slopes steeper than 1.5:1 (H:V) without pre-splitting, do not use
production blast holes more than 4" in diameter within 10 ft of finished slope
faces or neat lines

(b) Do not drill production holes below bottom of adjacent pre-split blast holes

(c) Use delay blasting to detonate production blast holes towards a free face
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2 Trench Blasting

@) Do not use trench blast holes more than 3" in diameter

(b) Do not use ANFO or other bulk loaded products

(© Use cartridge explosives or other explosive types designed for trench blasting

(d) Use charges with a diameter of 1/2" to 3/4" less than the trench blast hole
diameter

PIPE INSTALLATION:
(11-20-12) (Rev. 8-18-15) 300 SP3 RO1

Revise the 2012 Standard Specifications as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles” with the following:

Item Section
Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following:

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with
Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration
geotextile” with “geotextile”.

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.

FLOWABLE FILL:
(9-17-02) (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these
provisions, the plans, and as directed.

Materials
Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Flowable Fill 1000-6
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Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the
flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is
included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual
number of cubic yards that have been satisfactorily placed and accepted. Such price and
payment will be full compensation for all work covered by this provision including, but not
limited to, the mix design, furnishing, hauling, placing and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit

Flowable Fill Cubic Yard

BRIDGE APPROACH FILLS:

(10-19-10) (Rev. 1-17-12) 422 SP4 R0O2
Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define
“geosynthetics” as geotextiles or geomembranes.

Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.
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Use Class 11 or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GM17, respectively. Handle and store geomembranes in accordance with
Article 1056-2 of the 2012 Standard Specifications.  Provide material certifications for
geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation,
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings. Place first layer of geotextile reinforcement directly on geomembranes with
no void or material in between. Install geotextile reinforcement with the machine direction
(MD) parallel to the roadway centerline. The MD is the direction of the length or long
dimension of the geotextile roll. Do not splice or overlap geotextile reinforcement in the MD so
seams are perpendicular to the roadway centerline. Wrap geotextile reinforcement at end bent
cap back and wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings and directed by the Engineer. Extend geotextile reinforcement at least 4 ft
back behind end bent cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the
2012 Roadway Standard Drawings.
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Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class Il select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No. 78M
stone with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
geosynthetics, drain pipes or drains when placing and compacting select material. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
drain pipes or drains until they are covered with at least 8" of select material. Replace any
damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03
of the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or
existing drainage structures as directed by the Engineer. Construct concrete pads with an
Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station __ will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station _ will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting select material,
connecting outlet pipes to existing drainage structures and supplying select materials,
geosynthetics, drains, pipe sleeves and outlet components and any incidentals necessary to

construct all reinforced bridge approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Station __ will be paid at the contract lump sum
price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station
will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone,
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to
construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:
Pay Item Pay Unit

Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum
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CLASS IV SUBGRADE STABILIZATION IN LIEU OF CHEMICAL STABILIZATION:
(6-16-15) 501, 542 SPO5 RO17

Description

In lieu of chemical stabilization, provide Class IV Subgrade Stabilization by replacing 8” of
subgrade soils with geotextile and Class IV select material. This substitution is allowed in full
typical section width and cannot result in chemically stabilized sections less than 1,000 feet in
length, unless otherwise approved by the Engineer. Notify the Engineer at least 30 days in
advance of starting Class IV Subgrade Stabilization in lieu of Chemical Stabilization.

Materials

Refer to the 2012 Standard Specifications.

Item Section
Geotextile for Soil Stabilization, Type 4 1056
Select Material, Class IV 1016

Use Class IV Select Material for Class IV Subgrade Stabilization.
Construction Methods

Install geotextile for soil stabilization in accordance with Article 270-3 in the 2012 Standard
Specifications. Place Class IV subgrade stabilization (standard size no. ABC) by end dumping
ABC on geotextiles. Do not operate heavy equipment on geotextiles until geotextiles are
covered with Class IV subgrade stabilization. Compact ABC to 97% of AASHTO T 180 as
modified by the Department.

Maintain Class 1V subgrade stabilization in an acceptable condition and minimize the use of
heavy equipment on ABC in order to avoid damaging aggregate subgrades. Provide and
maintain drainage ditches and drains as required to prevent entrapping water in aggregate
subgrades.

Measurement and Payment

Class IV Subgrade Stabilization in Lieu of Chemical Stabilization will be paid at the prices
established in the contract that relate to the chemical stabilization type that is being replaced
(Lime or Cement). No direct payment will be made for additional excavation required to
accommodate this alternate.

The total amount paid for this subgrade stabilization alternative will be limited to the contract
amounts per square yard for replacement for Portland cement or lime, theoretical tons of
Portland cement or lime replaced, mixing of cement or lime, and theoretical gallons of asphalt
curing seal replaced at the rate of 0.15 gallons per square yard.
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A Supplement Agreement will be executed prior to starting the work to create a square yard price
for the Class IV Subgrade Stabilization in Lieu of Chemical Stabilization and deleting the
quantities associated with the work being replaced.

BRICK PAVERS ON CONCRETE BASE WITH BORDER:
(01-30-14) SPDO8(REV)-

General

This provision covers 4” Concrete Base and Concrete Border with Brick Pavers. All applicable
sections of the Standard Specifications Section 825, Incidental Concrete Construction - General
and Section 848, Concrete Sidewalks, Driveways and Wheelchair Ramps shall apply.

Materials

See Standard Specifications Section 848 for concrete specifications. Submit sample (at least 3
paver units but enough to show color variations that will be provided in the full installation) for
approval prior to beginning installation.

Pavers shall be first class representation of the type specified and meet all applicable standard
specifications of the brick paver industry.

Construction

Remove all construction and vegetative debris and add and compact subgrade material in area to
be paved. Construct expansion joints and place groove joints as directed in Section 825-10 of
the Standard Specifications and as detailed in Section 848.01 of the Standard Drawings. Drill
drainage holes in concrete base as detailed on the plans. Dimensions shall be as shown on plans
unless field conditions necessitate changes. Any revisions will be at the direction of the
Engineer in the field.

Form banding with stepped concrete pavement beneath to accommodate paver depth as shown
on plans and details. Install pavers within the concrete pavement as detailed on the plans and
details. Lay pavers on full sand bed. Joints will be tight. Install pavers so that surface level of
pavers and concrete border create a smooth continuous surface with no raised edges and no
changes in level other than the intended surface slope for drainage.

Measurement and Payment

Brick Pavers on Concrete Base with Border will be paid for as the actual square feet of pavers
installed and accepted. Pavers will be measured along the surface of the completed and accepted
work. Such price includes, but is not limited to preparing site and subgrade, and furnishing and
placing concrete, sand bed, and brick pavers.

Payment will be made under:

Pay Item Pay Unit
Brick Paver on Concrete Base with Border Square Foot
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ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 1-19-16) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/\Warm%620
Mix%20Asphalt%20Approved%20L ist.pdf
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Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last
sentence of the third paragraph with the following:

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise
approved.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the
first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace
with the following:

When RAS is used, the JMF mix temperature shall be established at 275°F or higher.

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B,C, D 35°F
SF9.5A, S9.5B 40°F*
S9.5C, S12.5C 45°FA
S9.5D, S12.5D 50°F
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third
paragraph with the following:
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Produce the mixture at the asphalt plant within £25 °F of the JMF mix temperature. The
temperature of the mixture, when discharged from the mixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
Line 28, in the last paragraph, replace “+15 °F to -25 °F of the specified JMF temperature.” with
“+25 °F of the specified JMF mix temperature.”

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new
paragraph:

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on
the paver to control the longitudinal profile. Where approved by the Engineer, the Contractor
has the option to use either a fixed or mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add
the following after the first sentence in the first paragraph:

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn
lanes.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 15-16, replace the fourth
sentence of the fourth paragraph with the following:

The interval at which relative profile elevations are reported shall be 2”.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 25-28, replace the ninth
paragraph with the following:

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid
data.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 30-31, delete the third
sentence of the tenth paragraph.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 11-13, replace the first
sentence of the third paragraph with the following:

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the
Engineer.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 17-18, replace the first
sentence of the fourth paragraph with the following:

Submit a report with the documentation and electronic data of the evaluation for each section to
the Engineer within 10 days after completion of the smoothness testing. The report shall be in



C203567 U-3308 R-13 Durham County

the tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values
and the localized roughness areas including corresponding project station numbers or acceptable
reference points. Calculate the pay adjustments for all segments in accordance with the formulas
in Sections (1) and (2) shown below. The Engineer shall review and approval all pay
adjustments unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace
the third paragraph with the following:

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based
on the Mean Roughness Index (MRI), the average IRI values from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first
paragraph with the following:

Areas of localized roughness shall be identified through the “Smoothness Assurance Module
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by
analyzing the measurements from profiles collected using inertial profilers. The ride quality
threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in
length at the continuous short interval of 25 ft. Submit a continuous roughness report to identify
each section with project station numbers or reference points outside the threshold and identify
all localized roughness, with the signature of the Operator included with the submitted IRI trace
and electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new
paragraph:

If the Engineer does not require corrective action, the pay adjustment for each area of localized
roughness shall be based on the following formula:

PA = (165 — LR#) 5
Where:
PA = Pay Adjustment (dollars)
LR# = The Localized Roughness number determined from SAM report

for the ride quality threshold
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Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA

Sieve Size (mm) Type FC-1 Type FC-1 Modified = Type FC-2 Modified
19.0 - - 100
12.5 100 100 80 - 100
9.50 75 - 100 75 - 100 55-80
4.75 25- 45 25 - 45 15-30
2.36 5-15 5-15 5-15
0.075 1.0-3.0 1.0-3.0 2.0-4.0
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course TypeS95 6.0%
Asphalt Concrete Surface Course Type S 125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 323.21 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on May 1, 2016.
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FRAME WITH GRATE (Driveway Drop Inlet):
(3-21-00) (Rev.7-18-06) SP18-35

Description

Provide grates for driveway drop inlets that are fabricated steel or cast iron. Provide grates that
are of a design and weight that is recommended by the manufacturer as being adequate for
HS-20 loadings. Furnish a manufacturer's certification stating that the grates and frame
furnished on the project have been designed and manufactured to be adequate for an HS-20
loading. Provide grates with a minimum clear waterway opening of 50 in? per 1°-0” length of
grate.

If the frame and grate is made from fabricated steel, the requirements of Article 1074-9 of the
2012 Standard Specifications will be applicable. If the grate and frame is made from iron
castings, the requirements of Article 1074-7 of the 2012 Standard Specifications will be
applicable.

Measurement and Payment

Frame with Grate, Driveway Drop Inlet will be measured and paid for as the actual number of
linear feet that have been incorporated into the completed and accepted work. Such price and
payment will be full compensation for furnishing the grates and frame, and all labor and
incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Frame with Grate, Driveway Drop Inlet Linear Foot

GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2:
(10-21-08) (Rev. 7-21-15) 862 SP0S R064

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

Furnish guardrail anchor units listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 2 in accordance with Article 106-2 of
the 2012 Standard Specifications.
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(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.
Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 TL-2 Each

GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3):

(4-20-04) (Rev. 7-21-15) 862 SP08 R065
Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

Furnish guardrail anchor units listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.
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(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.
Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 Each

IMPACT ATTENUATOR UNITS, TYPE 350 TL-2:

(4-11-07) (Rev. 5-14-13) SPI(Rev)
Description

Furnish and install impact attenuator units and any components necessary to connect the impact
attenuator units in accordance with the manufacturer’s requirement, the details in the plans and at
locations shown in the plans.

Materials
Furnish  impact attenuator units listed on the Approved Products List at

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. Prior to installation the
Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each impact attenuator unit certifying it meets the
requirements of NCHRP Report 350, Test Level 2, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
impact attenuator unit in accordance with Article 105-2 of the 2012 Standard
Specifications.


https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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No modifications shall be made to the impact attenuator unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans and details and assembling instructions furnished by the manufacturer.

Measurement and Payment

Impact attenuator units will be measured and paid for at the contract unit price per each for
Impact Attenuator Unit, Type 350 TL-2. Such prices and payment will be full compensation for
all work covered by this provision including but not limited to furnishing, installing and all
incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Impact Attenuator Unit, Type 350 TL-2 Each

CONCRETE BOLLARDS:

Furnish and install concrete bollards in accordance with the detail in the plans, at locations
shown in the plans and as directed by the Engineer.

Install bollards plum and true to line with all applicable portions of Section 825 and 1000 of the
Standard Specifications.

The quantity of concrete bollards to be paid for will be the actual number installed and accepted.
Such payment will be full compensation for all materials, labor, and equipment necessary to
complete the work.

Payment will be made under:

Pay Item Pay Unit
Concrete Bollards Each

HANDRAIL ON RETAINING WALL.:

Description

Furnish and install handrail on retaining walls at the locations shown in the plans, in accordance
with the detail in the plans and as directed by the Engineer.

Measurement and Payment

Handrail On Retaining Wall will measured and paid for as the actual number of linear feet of
handrail measured along the top of the handrail to the nearest 0.1 of a foot. Such price and
payment shall be full compensation for fabricating, furnishing, installing, and all incidentals
necessary to satisfactorily install the handrail.
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Payment will be made under:

Pay Unit
Pay Item
Handrail On Retaining Wall Linear Foot

TEMPORARY 72” CHAIN LINK FENCE WITH POSTS:

Description

Construct temporary 72” chain link fence in accordance with the plans, the 2012 Standard
Specifications, Roadway Standard Drawing No. 866.01, and as directed by the Engineer.

Materials
Refer to Article 866-2 of the Standard Specifications.
Construction Methods

Construct the temporary 72” chain link fence in accordance with the applicable requirements of
Section 866 of the 2012 Standard Specifications, Roadway Standard Drawing No. 866.01, and
as directed by the Engineer. After the fence has served its purpose and is no longer needed, as
determined by the Engineer, it will become the property of the Contractor and shall be removed.

Measurement and Payment

Temporary 72" Chain Link Fence With Posts will be measured and paid for as the actual number
of linear feet of fence constructed and accepted, measured in place from center of end post to
center of end post. All posts used for the chain link fence are included in the price of the fence
and will not be paid for separately. Such price and payment will be full compensation for all
materials, labor, fence maintenance, removal, and incidentals, necessary to satisfactorily
complete the work.

Work includes, but is not limited to, clearing and grading; and furnishing and installing fence
fabric, barbed wire, tie wires, tie rods, stretcher bars, top rails, tension wire, posts and post
braces, concrete, fittings and any other materials, and removal of the fence.

Payment will be made under:

Pay Item Pay Unit
Temporary 72” Chain Link Fence With Posts Linear Foot
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DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS:
(6-15-10) (Rev. 8-16-11) 848 SP8 R126

Description

Construct detectable warnings consisting of integrated raised truncated domes on proposed
concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the
requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision.
Materials

Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes.
The description, size and spacing shall conform to Section 848 of the 2012 Standard
Specifications.

Use material for detectable warning systems as shown herein.  Material and coating
specifications must be stated in the Manufacturers Type 3 Certification and all Detectable
Warning systems must be on the NCDOT Approved Products List.

Install detectable warnings created from one of the following materials: precast concrete blocks
or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and
engineered plastics, rubber or composite tile. Only one material type for detectable warning will
be permitted per project, unless otherwise approved by the Engineer.

(A)  Detectable Warnings shall consist of a base with integrated raised truncated domes, and
when constructed of precast concrete they shall conform to the material requirements of
Article 848-2 of the 2012 Standard Specifications.

(B)  Detectable Warnings shall consist of a base with integrated raised truncated domes, and
may be comprised of other materials including, but not limited, to clay paving brick, gray
iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or
composite tile, which are cast into the concrete of the curb ramps. The material shall
have an integral color throughout the thickness of the material. The detectable warning
shall include fasteners or anchors for attachment in the concrete and shall be furnished as
a system from the manufacturer.

Prior to installation, the Contractor shall submit to the Engineer assembling instructions
from the manufacturer for each type of system used in accordance with Article 105-2 of
the 2012 Standard Specifications. The system shall be furnished as a kit containing all
consumable materials and consumable tools, required for the application. They shall be
capable of being affixed to or anchored in the concrete curb ramp, including green
concrete (concrete that has set but not appreciably hardened). The system shall be
solvent free and contain no volatile organic compounds (VOC). The static coefficient of
friction shall be 0.8 or greater when measured on top of the truncated domes and when
measured between the domes in accordance with ASTM C1028 (dry and wet). The
system shall be resistant to deterioration due to exposure to sunlight, water, salt or
adverse weather conditions and impervious to degradation by motor fuels, lubricants and
antifreeze.
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(C)  When steel or gray iron or ductile iron casting products are provided, only products that
meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be
used. Submit to the Engineer a Type 6 Certification, catalog cuts and installation
procedures at least 30 days prior to installation for all.

Construction Methods
(A)  Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing
subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard

Specifications.

(B) Install all detectable warning in proposed concrete curb ramps in accordance with the
manufacturer’s recommendations.

Measurement and Payment

Detectable Warnings installed for construction of proposed curb ramps will not be paid for
separately. Such payment will be included in the price bid for Concrete Curb Ramps.

COLORED CONCRETE CROSSWALK WITH CONCRETE HEADERS:

The Contractor shall construct the colored concrete crosswalk with concrete headers in
accordance with the plans and as directed by the Engineer. Concrete for the crosswalk shall have
a 28 day strength of 4,000 psi and have no fly ash in the mix. Concrete for the headers shall
have a 28 day strength of 4,000 psi and have fly ash in the mix. The color of the concrete shall
be mixed in the truck upon arrival to the site. The installation process for the imprinted concrete
shall be as follows:

1. Prepare sub-grade (compact)

2. Place 4” Asphalt (compact)

3. Form headers of area to be poured

4. When concrete arrives, mix (1) bag of color per cubic yard of concrete in truck (see below)
5. Place concrete, float and use “jitter bug”

6. After floating, throw color hardener evenly covering top of concrete (see below)

7. Float again

8. Repeat Step 6

9. Float again

10. Throw release evenly across top (see below)

11. Stamp

12. Let cure two days

13. Pressure wash off release to desired color

14. Letdry

15. Spray or roll on matte finish (see below)

16. Cure additional five days

17. Open to traffic

All color materials shall be supplied by QC Products of California.
The stamps shall be provided by Brick Form and Scofield of California.
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Measurement and Payment

Colored Concrete Crosswalk will be measured and paid in square yards, measured along the
surface of the completed and accepted work. Such price includes, but is not limited to,
excavating and backfilling, preparing subgrade, furnishing and placing concrete, coloring and
imprinting the concrete, and constructing and sealing joints.

Concrete Crosswalk Headers will be measured and paid in square yards, measured along the
surface of the completed and accepted work. Such price includes, but is not limited to,
excavating and backfilling, furnishing and placing concrete, and constructing and sealing joints.

Payment will be made under:

Pay Unit
Pay Item
Colored Concrete Crosswalk Square Yard
Concrete Crosswalk Headers Square Yard

MEDIAN HAZARD PROTECTION:

Description

Construct Median Hazard Protection at the concrete barrier transition sections as shown in the
detail in the plans, in accordance with the detail in the plans and as directed by the Engineer.

Measurement and Payment

Median Hazard Protection will be measured and paid for per each that are completed and
accepted. Such price and payment will be full compensation for all labor, materials (including,
but not limited to concrete barrier, earth material, #57 stone, concrete cover, galvanized bar and
grout) and all incidentals necessary construct the Median Hazard Protection.

Concrete barrier transition sections will be measured and paid for as provided elsewhere in the
contract. No separate measurement or payment will be made for concrete cover at barrier
transition sections as the cost of such shall be included in the unit price bid per each for Concrete
Barrier Transition Section.

Payment will be made under:

Pay Item Pay Unit
Median Hazard Protection Each
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STREET SIGNS AND MARKERS AND ROUTE MARKERS:
(7-1-95) 900 SP9 R02

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Contractor shall be responsible to the owners for any damage to any street signs and markers
or route markers during the above described operations.

No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs
and markers and route markers as such work shall be considered incidental to other work being
paid for by the various items in the contract.

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES:
(1-17-12) (Rev. 5-19-15) 9,14, 17 SP9 RO5

Description

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic
message signs (DMS) and high mount and low level light standards supported by metal poles or
upright trusses. Foundations consist of footings with pedestals and drilled piers with or without
grade beams or wings. Anchor rod assemblies consist of anchor rods (also called anchor bolts)
with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other
ends of rods embedded in the foundation.

Construct concrete foundations with the required resistances and dimensions and install anchor
rod assemblies in accordance with the contract and accepted submittals. Construct drilled piers
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes. Provide
temporary casings or polymer slurry as needed to stabilize drilled pier excavations. Use
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles. Define
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier.

This provision does not apply to materials and anchor rod assemblies for standard foundations
for low level light standards. See Section 1405 of the 2012 Standard Specifications and Standard
Drawing No. 1405.01 of the 2012 Roadway Standard Drawings for materials and anchor rod
assemblies for standard foundations. For construction of standard foundations for low level light
standards, standard foundations are considered footings in this provision.
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This provision does not apply to foundations for signal pedestals; see Section 1743 of the
2012 Standard Specifications and Standard Drawing No. 1743.01 of the 2012 Roadway Standard
Drawings.
Materials

Refer to the 2012 Standard Specifications.

Item Section
Conduit 1091-3
Grout, Type 2 1003
Polymer Slurry 411-2(B)
Portland Cement Concrete 1000
Reinforcing Steel 1070
Rollers and Chairs 411-2(C)
Temporary Casings 411-2(A)

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard
Specifications for conduit, rollers, chairs and anchor rod assemblies. Store steel materials on
blocking at least 12" above the ground and protect it at all times from damage; and when placing
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other
foreign materials. Load, transport, unload and store foundation and anchor rod assembly
materials so materials are kept clean and free of damage. Bent, damaged or defective materials
will be rejected.

Use conduit type in accordance with the contract. Use Class A concrete for footings and
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams
and wings including portions of drilled piers above bottom of wings elevations. Corrugated
temporary casings may be accepted at the discretion of the Engineer. A list of approved polymer
slurry products is available from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx

Provide anchor rod assemblies in accordance with the contract consisting of the following:
(A)  Straight anchor rods,
(B)  Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and

(C)  Nuts and either flat plates or washers on the other ends of anchor rods embedded in
foundations.

Do not use lock washers. Use steel anchor rods, nuts and washers that meet ASTM F1554 for
Grade 55 rods and Grade A nuts. Use steel plates and washers embedded in concrete with
a thickness of at least 1/4". Galvanize anchor rods and exposed nuts and washers in accordance
with Article 1076-4 of the 2012 Standard Specifications. It is not necessary to galvanize nuts,
plates and washers embedded in concrete.


https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Construction Methods

Install the required size and number of conduits in foundations in accordance with the plans and
accepted submittals. Construct top of piers, footings, pedestals, grade beams and wings flat,
level and within 1" of elevations shown in the plans or approved by the Engineer. Provide an
Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard
Specifications for portions of foundations exposed above finished grade. Do not remove anchor
bolt templates or pedestal or grade beam forms or erect metal poles or upright trusses onto
foundations until concrete attains a compressive strength of at least 3,000 psi.

(A)  Drilled Piers

Before starting drilled pier construction, hold a predrill meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after
the Drilled Pier Contractor has mobilized to the site. The Resident or Division Traffic
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill
meeting.

Do not excavate holes, install piles or allow equipment wheel loads or vibrations
within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial
set.

Check for correct drilled pier alignment and location before beginning drilling. Check
plumbness of holes frequently during drilling.

Construct drilled piers with the minimum required diameters shown in the plans. Install
piers with tip elevations no higher than shown in the plans or approved by the Engineer.

Excavate holes with equipment of the sizes required to construct drilled piers. Depending
on the subsurface conditions encountered, drilling through rock and boulders may be
required. Do not use blasting for drilled pier excavations.

Contain and dispose of drilling spoils and waste concrete as directed and in accordance
with Section 802 of the 2012 Standard Specifications. Drilling spoils consist of all
materials and fluids removed from excavations.

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes
with temporary casings and/or polymer slurry. Do not use telescoping temporary casings.
If it becomes necessary to replace a temporary casing during drilling, backfill the
excavation, insert alarger casing around the casing to be replaced or stabilize the
excavation with polymer slurry before removing the temporary casing.

If temporary casings become stuck or the Contractor proposes leaving casings in place,
temporary casings should be installed against undisturbed material. Unless otherwise
approved, do not leave temporary casings in place for mast arm poles and cantilever
signs. The Engineer will determine if casings may remain in place. If the Contractor
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proposes leaving temporary casings in place, do not begin drilling until a casing
installation method is approved.

Use polymer slurry and additives to stabilize holes in accordance with the slurry
manufacturer’s recommendations. Provide mixing water and equipment suitable for
polymer slurry. Maintain polymer slurry at all times so slurry meets Table 411-3 of the
2012 Standard Specifications except for sand content.

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the
bottom of holes. Take sample sets from excavations to test polymer slurry immediately
after filling holes with slurry, at least every 4 hours thereafter and immediately before
placing concrete. Do not place Drilled Pier concrete until both slurry samples from an
excavation meet the required polymer slurry properties. If any slurry test results do not
meet the requirements, the Engineer may suspend drilling until both samples from
a sample set meet the required slurry properties.

Remove soft and loose material from bottom of holes using augers to the satisfaction of
the Engineer. Assemble rebar cages and place cages and Drilled Pier concrete in
accordance with Subarticle 411-4(E) of the 2012 Standard Specifications except for the
following:

1) Inspections for tip resistance and bottom cleanliness are not required,

(2)  Temporary casings may remain in place if approved, and

3) Concrete placement may be paused near the top of pier elevations for anchor rod
assembly installation and conduit placement or

4) If applicable, concrete placement may be stopped at bottom of grade beam or
wings elevations for grade beam or wing construction.

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier
concrete until a concrete placement procedure is approved. If applicable, temporary
casings and fluids may be removed when concrete placement is paused or stopped in
accordance with the exceptions above provided holes are stable. Remove contaminated
concrete from exposed Drilled Pier concrete after removing casings and fluids. If holes
are unstable, do not remove temporary casings until a procedure for placing anchor rod
assemblies and conduit or constructing grade beams or wings is approved.

Use collars to extend drilled piers above finished grade. Remove collars after Drilled
Pier concrete sets and round top edges of piers.

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may
be required in accordance with Article 411-5 of the 2012 Standard Specifications.
A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the
2012 Standard Specifications and drilled pier acceptance is based in part on the criteria in
Avrticle 411-6 of the 2012 Standard Specifications except for the top of pier tolerances in
Subarticle 411-6(C) of the 2012 Standard Specifications.
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(B)

(©)

If a drilled pier is under further investigation, do not grout core holes, backfill around the
pier or perform any work on the drilled pier until the Engineer accepts the pier. If the
drilled pier is accepted, dewater and grout core holes and backfill around the pier with
approved material to finished grade. If the Engineer determines a pier is unacceptable,
remediation is required in accordance with Article 411-6 of the 2012 Standard
Specifications. No extension of completion date or time will be allowed for remediation
of unacceptable drilled piers or post repair testing.

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size
and number of vertical reinforcing bars and the minimum compressive strength of the
concrete mix at 28 days.

Footings, Pedestals, Grade Beams and Wings

Excavate as necessary for footings, grade beams and wings in accordance with the plans,
accepted submittals and Section 410 of the 2012 Standard Specifications. If unstable,
caving or sloughing materials are anticipated or encountered, shore foundation
excavations as needed with an approved method. Notify the Engineer when foundation
excavation is complete. Do not place concrete or reinforcing steel until excavation
dimensions and foundation material are approved.

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings
with the dimensions shown in the plans and in accordance with Section 825 of the
2012 Standard Specifications. Use forms to construct portions of pedestals and grade
beams protruding above finished grade. Provide a chamfer with a 3/4" horizontal width
for pedestal and grade beam edges exposed above finished grade. Backfill and fill in
accordance with Article 410-8 of the 2012 Standard Specifications. Proper compaction
around footings and wings is critical for foundations to resist uplift and torsion forces.
Place concrete against undisturbed soil and do not use forms for standard foundations for
low level light standards.

Anchor Rod Assemblies

Size anchor rods for design and the required projection above top of foundations.
Determine required anchor rod projections from nut, washer and base plate thicknesses,
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the
distance of one nut thickness between top of foundations and bottom of leveling nuts.

Protect anchor rod threads from damage during storage and installation of anchor rod
assemblies. Before placing anchor rods in foundations, turn nuts onto and off rods past
leveling nut locations. Turn nuts with the effort of one workman using an ordinary
wrench without a cheater bar. Report any thread damage to the Engineer that requires
extra effort to turn nuts.

Arrange anchor rods symmetrically about center of base plate locations as shown in the
plans. Set anchor rod elevations based on required projections above top of foundations.
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Securely brace and hold rods in the correct position, orientation and alignment with
a steel template. Do not weld to reinforcing steel, temporary casings or anchor rods.

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod
assembly in accordance with the following procedure:

1)

()

(3)

(4)

()

(6)

(")

(8)
(9)

(10)

Turn leveling nuts onto anchor rods to a distance of one nut thickness between the
top of foundation and bottom of leveling nuts. Place washers over anchor rods on
top of leveling nuts.

Determine if nuts are level using a flat rigid template on top of washers.
If necessary, lower leveling nuts to level the template in all directions or
if applicable, lower nuts to tilt the template so the metal pole or upright truss will
lean as shown in the plans. If leveling nuts and washers are not in full contact
with the template, replace washers with galvanized beveled washers.

Verify the distance between the foundation and leveling nuts is no more than one
nut thickness.

Place base plate with metal pole or upright truss over anchor rods on top of
washers. High mount luminaires may be attached before erecting metal poles but
do not attach cables, mast arms or trusses to metal poles or upright trusses at this
time.

Place washers over anchor rods on top of base plate. Lubricate top nut bearing
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or
other approved lubricant.

Turn top nuts onto anchor rods. If nuts are not in full contact with washers or
washers are not in full contact with the base plate, replace washers with
galvanized beveled washers.

Tighten top nuts to snug-tight with the full effort of one workman using
a 12" wrench. Do not tighten any nut all at once. Turn top nuts in increments.
Follow a star pattern cycling through each nut at least twice.

Repeat (7) for leveling nuts.

Replace washers above and below the base plate with galvanized beveled washers
if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm
contact with the base plate or any nut is not in firm contact with a washer. If any
washers are replaced, repeat (7) and (8).

With top and leveling nuts snug-tight, mark each top nut on a corner at the
intersection of 2 flats and a corresponding reference mark on the base plate. Mark
top nuts and base plate with ink or paint that is not water-soluble. Use the
turn-of-nut method for pretensioning. Do not pretension any nut all at once. Turn
top nuts in increments for a total turn that meets the following nut rotation
requirements:

NUT ROTATION REQUIREMENTS
(Turn-of-Nut Pretensioning Method)
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Anchor Rod Diameter, inch

Requirement

<112

1/3 turn (2 flats)

>11/2

1/6 turn (1 flat)

Follow a star pattern cycling through each top nut at least twice.

(11) Ensure nuts, washers and base plate are in firm contact with each other for each
anchor rod. Cables, mast arms and trusses may now be attached to metal poles
and upright trusses.

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench
calibrated within the last 12 months to check nuts in the presence of the Engineer.
Completely erect mast arm poles and cantilever signs and attach any hardware
before checking top nuts for these structures. Check that top nuts meet the
following torque requirements:

TORQUE REQUIREMENTS
Anchor Rod Diameter, inch Requirement, ft-1b
7/8 180
1 270
11/8 380
11/4 420
>11/2 600

If necessary, retighten top nuts in the presence of the Engineer with a calibrated
torque wrench to within = 10 ft-1b of the required torque. Do not overtighten top
nuts.

(13) Do not grout under base plate.

Measurement and Payment

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and
paid for elsewhere in the contract.

No payment will be made for temporary casings that remain in drilled pier excavations.
No payment will be made for PIT. No payment will be made for further investigation of
defective piers. Further investigation of piers that are not defective will be paid as extra work in
accordance with Article 104-7 of the 2012 Standard Specifications. No payment will be made
for remediation of unacceptable drilled piers or post repair testing.

MATERIALS:
(2-21-12) (Rev. 3-15-16)

Revise the 2012 Standard Specifications as follows:

1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:
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If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

Q) A source change in coarse aggregate, fine aggregate or cement.
2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase
or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to
the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency Max.

] Maximum Water-Cement Ratio Slump Cement Content
o [%2)
w3 ELS > . . Non Air-
o o = © -
8 3 g > A'EErngged Entrained 8 . 8 Vibrated Non- Vibrated
53 £EQ Concrete £ é £
= © Rounded Angular Rounded Angular S S : H
Aggregate Aggtree— Aggregate Aga?tree— Min. Max. Min. Max.
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AASIP 4500 0381 0.426 - - 15 - 639 715 - -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - 7-9 - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 35 4 564 - 602 -
15
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 95 4 508 - 545 -
haﬁd—
placed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
Eill 150 max. asneeded = asneeded = asneeded @ as needed - F;g\l’:- - - 40 100
excavatable at 56 days
Flowable
Fill 125 asneeded = asneeded = asneeded @ as needed - F;g\lfg— - - 100 ne:(ied
non-excavatable
4,500 .
design. 1.5 slip
field form
Pavement 0.559 0.559 - - - 526 - - -
650 3.0 hand
flexural, place
design only
See as as as as as
Precast 1—'(—)6;1[;'?1 as needed | as needed . . 6 needed needed needed needed needed
See
Prestress per SeeTable  Tople - - 8 - 564 ne:§ed . )

contract 1078-1 1078-1

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

C203567 U-3308
with the following:

S7 -

S5’M -

78M -

14M -

ABC -

ABC
(M)

Light-
weight

1
172"

90-
100

95-
100
100
100

100

100

100

AGGREGATE GRADATION - COARSE AGGREGATE

20-
55

90-
100

95-
100

95-
100

100

100

75-
97

75-
100

3/4"

0-15

35-
70
20-
55

90-
100

100

100

TABLE 1005-1

Percentage of Total by Weight Passing

172"

0-10

25-
60

25-
45
20-
55

98-
100

55-
80

45-
79

100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).

C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

3/8"

0-5

0-30

0-5

100

100

100

80-
100

#4

0-5

0-10

0-10

0-10

20-
45
35-
70
85-
100
35-
55

20-
40

40

#8 #10

0-5 -

0-5 -

0-15 -

5-20 -

10-

40
25-
45

0-
25

0-20 -

#16

0-8

0-10

#40

30

#200

0-2.5

Remarks

Asphalt Plant Mix
Asphalt Plant Mix

AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

AST
AST, Str. Concrete,
Asphalt Plant Mix

Asphalt Plant Mix, AST,
Str. Conc, Weep Hole Drains

Asphalt Plant Mix,
AST, Weep Hole Drains,
Str. Concrete

AST

Aggregate Base Course,
Aggregate Stabilization

Maintenance Stabilization

AST
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Page 10-39, Article 1016-3, CLASSIFICATIONS, lines 27-32, replace with the following:

Select material is clean, unweathered durable, blasted rock material obtained from an approved
source. While no specific gradation is required, the below criteria will be used to evaluate the
materials for visual acceptance by the Engineer:

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft,
(B)  30% of the rock ranges in size from 2” to 1.5 ft in diameter, and

(C)  Not more than 20% of the rock is less than 2” in diameter. No rippable rock will be
permitted.

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(1) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement replaced

Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag with 1.0 Ib slag per Ib of cement replaced
L 4%-8% by weight of required cement content
Microsilica

with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:
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Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ib.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
' 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B)  Atleast 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.
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Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.



TABLE 1081-1
PROPERTIES OF MIXED EPOXY RESIN SYSTEMS

R-37 Durham County

Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace
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with the following:

Property Type 1l Type 2 Type 3 Type Type Type Type 5
3A 4A 4B
Viscosity-Poises at 77°F + 2°F Gel 10-30 25-75 Gel 40-150 40-150 1-6
Spindle No. - 3 4 -- 4 4 2
Speed (RPM) - 20 20 - 10 10 50
Pot Life (Minutes) 20-50 30-60 20-50 5-50 40-80 40-80 20-60
Minimum Tensile Strength at 1,500 2,000 4,000 4,000 1,500 1,500 4,000
7 days (psi)
Tensile Elongation at 7 days (%) 30 min. 30 min. 2-5 2-5 5-15 5-15 2-5
Min. Compressive Strength of 3,000 4,000- 6,000- 6,000 3,000 3,000 6,000
2". mortar cubes at 24 hours (Neat) (Neat)
Min. Compressive Strength of 5,000 - - - - 5,000 -
2" mortar cubes at 7 days (Neat)
Maximum Water Absorption (%) 15 1.0 1.0 15 1.0 1.0 1.0
Min. Bond Strength Slant Shear 1,500 1,500 2,000 2,000 1,500 1,500 1,500

Test at 14 days (psi)

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence

of the first paragraph with the following:

through the Value Management Unit with the following information for each type and brand

Manufacturers choosing to supply material for Department jobs must submit an application
name:
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1”” with “Type 3.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A)General
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C)Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
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by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type I,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type I when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081 with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC 8 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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HIGH STRENGTH CONCRETE FOR DRIVEWAYS:
(11-21-00) (Rev. 1-17-12) 848 SP10 R02

Use high early strength concrete for all driveways shown in the plans and as directed by the
Engineer. Provide high early strength concrete that meets the requirements of Article 1000-5 of
the 2012 Standard Specifications.

Measurement and payment will be in accordance with Section 848 of the 2012 Standard
Specifications.

SELECT MATERIAL, CLASS I1I, TYPE 3:
(1-17-12) 1016, 1044 SP10 RO5

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS 111, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing

3/8" #4 #8 #16 #30 #50 #100 #200

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8

Page 10-39, Article 1016-3, CLASS Il1, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class 111 select material, Type 1 or Type 3.

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:
Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a Pl greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
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to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-4.4 1,000 4,000 6,000
45-49 500 3,000 5,000
50-5.4 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the
contract. Produce non-metallic grout composed of Portland cement and water and at the
Contractor’s option or as required, aggregate and pozzolans. Include chemical admixtures as
required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for
concrete barriers and structures.
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Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland
cement for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.
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TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation . .
Sieve Designation Percentage Passing Maximum Maximum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index
3/8" 100
No. 4 70-95
No. 8 50-90
No. 16 30-80 N/A N/A
No. 30 25-70
No. 50 20-50
No. 100 15-40
No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or
an Engineer licensed by the State of North Carolina. Mix proportions shall be
determined by a testing laboratory approved by the Department. Base grout mix designs
on laboratory trial batches that meet Table 1003-2 and this section. With permission, the
Contractor may use a quantity of chemical admixture within the range shown on the
current list of approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and
Tests Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and
notify the Contractor as to its acceptability. Do not use a grout mix until written notice
has been received. Acceptance of the grout mix design or use of approved packaged
grouts does not relieve the Contractor of his responsibility to furnish a product that meets
the contract. Upon written request from the Contractor, a grout mix design accepted and
used satisfactorily on any Department project may be accepted for use on other projects.
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Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation” AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 1338,
ANSI/API RP® 13B-1° (Section 4, Mud Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090%
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended
Practice.
D. Procedure A (Rapid Freezing and Thawing in Water) required.
E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with
AASHTO T 106.
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TABLE 1003-2
GROUT REQUIREMENTS

Minimum Height Minimum
Tgfsu(if Cstirrr;[r)]ri;sg{[e Change Flow”/Slump®  Durability
3 days g 28 days at 28 days Factor
1 3,000 psi — — 10 - 30 sec —
2 Table 1¢ Fluid Consistency® -
Per Accepted
3 5000psi - 0-029  GroutMix Design/ 80
Approved
Packaged Grout
4P 600 psi 1,500 psi — 10 — 26 sec -
5 — 500 psi — 1-3" -

A. Applicable to Type 1 through 4 grouts.

B. Applicable to Type 5 grout.

C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less than 50°F nor more than 90°F. Do not place grout
when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as the
time between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

Maximum Elapsed Time

.ﬁ‘; &ggg{gﬁ; No Retarding Reta_rding
Whichever is Hiéher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes

79°F or below 60 minutes 1 hr. 45 minutes
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1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

GEOSYNTHETICS:
(2-16-16) 1056 SP10 R25

Revise the 2012 Standard Specifications as follows:
Replace Section 1056 with the following:

SECTION 1056
GEOSYNTHETICS

1056-1 DESCRIPTION

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion
control, filtration and other applications in accordance with the contract. Use geotextiles,
geocomposite drains and geocells that are on the NCDOT Approved Products List. Prefabricated
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains”
consisting of a geotextile attached to and/or encapsulating a plastic drainage core. Geocells are
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb
grid that is typically filled with material to support vegetation.

If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e.,
“sod staples” that meet Subarticle 1060-8(D) or new anchor pins. Use steel anchor pins with a
diameter of at least 3/16™ and a length of at least 18" and with a point at one end and a head at
the other end that will retain a steel washer with an outside diameter of at least 1.5".

1056-2 HANDLING AND STORING

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of
damage. Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.
Geosynthetics with defects, flaws, deterioration or damage will be rejected. Do not unwrap
geosynthetics until just before installation. Do not leave geosynthetics exposed for more than 7
days before covering except for geosynthetics for temporary wall faces and erosion control.

1056-3 CERTIFICATIONS

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for
geosynthetics. Define “minimum average roll value” (MARV) in accordance with

ASTM D4439. Provide certifications with MARYV for geosynthetic properties as required. Test
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to
perform the required test methods. Sample geosynthetics in accordance with ASTM D4354.
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1056-4 GEOTEXTILES

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type
and class specified.

Provide geotextile types and classes in accordance with the contract. Geotextiles will be
identified by the product name printed directly on the geotextile. When geotextiles are not
marked with a product name or marked with only a manufacturing plant identification code,
geotextiles will be identified by product labels attached to the geotextile wrapping. When
identification is based on labels instead of markings, unwrap geotextiles just before use in the
presence of the Engineer to confirm that the product labels on both ends of the outside of the
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll
core. Partial geotextile rolls without the product name printed on the geotextile or product labels
affixed to the geotextile roll core may not be used.

Use woven or nonwoven geotextiles with properties that meet Table 1056-1. Define “machine
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439.
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Property Type 1
Typical Shoulder
Application Drains
Elongation o
(MD&cp) =%
Grab
Strength
(MD & CD)
Tear Table 1°,
Strength Class 3
(MD & CD)
Puncture
Strength
Ultimate
Tensile
Strength a
(MD & CD)
Permittivity Table 2°,
Apparent 15% to
Opening 50% in
Size Situ Soil
UV Stability  Passing
(Retained
Strength)

AASHTO M 288.

moow»

R-48

TABLE 1056-1
GEOTEXTILE REQUIREMENTS
Requirement

Type2  Type 3" Type 4
Under Silt Fence Soil
Rip Rap Fabric Stabilization
>50% <25% < 50%
100 Ib®
Table 1P, Table 1P,
Class 1 — Class 3
Table 6°,
15% to
50% in D D
Situ Soil Table 7 Table 5
Passing

0.075 mm 0.075mm
Minimum roll width of 36" required.
Minimum roll width of 13 ft required.
MARYV per Article 1056-3.

Maximum average roll value.

Durham County

Type 5° Test
Temporary Method
Walls
ASTM
0
< 0% D4632
ASTM
D4632
- ASTM
D4533
ASTM
D6241
2,400 Ib/ft®
lnes astw
quired. — pysgs
otherwise in
the contract)
A1.C ASTM
0.20 sec D4491
E ASTM
0.60 mm D4751
70%°
ASTM
(after 500 hr D4355
of exposure)
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1056-5 GEOCOMPOSITE DRAINS

Provide geocomposite drain types in accordance with the contract and with properties that meet
Table 1056-2.

TABLE 1056-2
GEOCOMPOSITE DRAIN REQUIREMENTS

Property Requirement Test
Sheet Drain Strip Drain Wick Drain Method
>12"
Width (unless required 12" +1/4" 4" £1/4" N/A
otherwise in the
contract)
In-Plane Flow Rate” 6 gpm/ft 15 gpm/ft 1.5 gpm®
(with gradient of 1.0 =~ @ applied normal @ applied normal @ applied normal ~ ASTM
and 24-hour seating compressive compressive compressive D4716
period) stress of 10 psi stress of 7.26 psi stress of 40 psi

A. MARYV per Article 1056-3.
B. Per 4" drain width.

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.)
recommended by the Drain Manufacturer. Provide sheet and strip drains with Type 1 geotextiles
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that
meet Table 1056-3.

TABLE 1056-3
DRAINAGE CORE REQUIREMENTS

Property Requirement (MARV) Test Method
Sheet Drain Strip Drain
Thickness 1/4" 1" ASTM D1777 or D5199
Compressive Strength 40 psi 30 psi ASTM D6364

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to
itself, use drainage cores with an ultimate tensile strength of at least 225 Ib per 4" width in
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4.
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TABLE 1056-4
WICK DRAIN GEOTEXTILE REQUIREMENTS

Property Requirement Test Method

Elongation > 50% ASTM D4632

Grab Strength Table 1A ASTM D4632

Tear Strength Class 3 ’ ASTM D4533

Puncture Strength ASTM D6241

Permittivity 0.7 sec™® ASTM D4491

Apparent Opening Size (AQS) Table 2°, ASTM D4751
UV Stability > 50% in Situ Soil

(Retained Strength) Passing 0.075 mm ASTM D4355

A. AASHTO M 288.
B. MARYV per Article 1056-3.

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 Ib/ft
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that
meet Table 1056-4.

1056-6 GEOCELLS

Geocells will be identified by product labels attached to the geocell wrapping. Unwrap geocells
just before use in the presence of the Engineer. Previously opened geocell products will be
rejected.

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called
“regrind”, materials. Use geocells made from textured and perforated HDPE strips with an open
area of 10% to 20% and properties that meet Table 1056-5.
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TABLE 1056-5
GEOCELL REQUIREMENTS

Property Minimum Requirement Test Method
Cell Depth 4" N/A
Sheet Thickness 50 mil -5%, +10% ASTM D5199
Density 58.4 Ib/cf ASTM D1505
Carbon Black Content 1.5% ASTM D1603 or D4218
ESCR” 5000 hr ASTM D1693
Coefficient of Direct Sliding
(with material that meets AASHTO 0.85 ASTM D5321
M 145 for soil classification A-2)
Short-Term Sea'rln (Peel) Strength 320 Ib USACES Technical
(for 4" seam)
Long-Term Seam (Hang) Strength® Report GL-86-19,
160 Ib Appendix A

(for 4" seam)
A. Environmental Stress Crack Resistance.
B. Minimum test period of 168 hr with a temperature change from 74°F to 130°F in 1-hour
cycles.
C. US Army Corps of Engineers.

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen,
etc.) recommended by the Geocell Manufacturer.

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11R10

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.
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Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

GROUT REFERENCES FOR POSITIVE PROTECTION:
(5-19-15) 1170 SP11 R20

Revise the 2012 Standard Specifications as follows:

Page 11-14, Article 1170-2, Materials, line 30, in the materials table, replace “Freeze-Thaw
Durable Grout, Nonshrink™ with “Grout, Type 3”.

Page 11-14, Article 1170-2, Materials, lines 31-32, delete the first paragraph after the materials
table.

GROUT REFERENCES FOR UTILITY MANHOLES:
(8-18-15) 1525 SP15 R40

Revise the 2012 Standard Specifications as follows:
Page 15-13, Article 1525-2, Materials, line 9, in the materials table, add the following:

Item Section
Grout, Type 2 1003

Page 15-13, Article 1525-2, Materials, lines 20-21, replace the third paragraph after the
materials table with the following:

Use Type 2 grout with properties that meet Table 1003-2 in the Grout Production and Delivery
provision except provide grout with a plastic consistency in accordance with ASTM C1107.

Page 15-14, Subarticle 1525-3(B), Installation of Precast Units, line 22, in the second
sentence of the first paragraph, replace “non-shrink grout.” with “grout.”
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PERMANENT SEEDING AND MULCHING:
(7-1-95) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain
an early stand of vegetation on this project, the Contractor's attention is called to the following:

For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the 2012 Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as
an incentive additive. The incentive additive will be determined by multiplying the number of
acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre
for Seeding and Mulching times the appropriate percentage additive.

Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%

Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably
completed divided by the total original contract time.

CONCRETE STEPS (with handrail):
(Rev 11-7-08) SPI 8-04

Description

Construct reinforced concrete steps with handrails in accordance with the plans and contract
documents.

Materials

Refer to Division 10.

Item Section

Portland cement concrete, Class B 1000

Curing agents 1026

Steel bar reinforcement 1070-2

Galvanizing 1076

Steel Pipe Rail ASTM A53 (schedule 40)Plain End Galvanized Pipe

Construction Methods

Construct concrete in accordance with Section 825, except as otherwise provided herein.
Furnish and place reinforcement, as shown on the plans, in accordance with Section 425. Give
formed surfaces of the concrete a rubbed finish. Give unformed surfaces a float finish. Compact
backfill to a degree comparable to the adjacent undisturbed material.
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Measurement and Payment

Concrete Steps will be measured and paid for in cubic yards computed from the dimensions
shown on the plans or established by the Engineer that has been incorporated into the completed
and accepted steps. Work includes but is not limited to excavation and backfilling, furnishing
and placing concrete, reinforcing steel, steel pipe rail, grout and all labor, tools, materials,
equipment and incidentals necessary to complete the work.

Handrail on Steps will be measured and paid in linear feet along the top of the rail to the nearest
0.1 foot. Such price shall include furnishing and installing handrails, grouting, painting, and all
labor, tools, equipment and incidentals necessary to complete the work.

Payment will be made under:
Pay Item Pay Unit

Concrete Steps Cubic Yard
Handrail on Steps Linear Foot
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) 7-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds

Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) 74

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”

with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2”,
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with
“Table 1081-4".
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Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W=LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matt