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PROJ. REFERENCE NO. SHEET NO.

B-4490 TMP -2

P ROJ E CT N OT E S I')? HDR Engineering, Inc. of the Carolinas

3733 National Drive, Suite 207 Raleigh, N.C. 27612
N.C.B.E.L.S. License Number: F-0116

MANAGEMENT STRATEGIES GENERAL NOTES
THIS PROJECT WILL BE COMPLETED BY MAINTAINING TRAFFIC ON EXISTING NC 24 CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 10. FOR THE INTERNATIONAL FOLK FESTIVAL, BETWEEN THE HOURS OF
(GROVE STREET), NC 210 (MURCHISON ROAD), AND BRAGG BOULEVARD, EXCEPT AS DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 6:00 A.M. THE FRIDAY OF THE INTERNATIONAL FOLK FESTIVAL WEEKEND
NECESSARY TO COMPLETE DRAINAGE INSTALLATIONS AND UTILITY WORK. TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED AND 9:00 P.M. THE MONDAY FOLLOWING THE INTERNATIONAL FOLK
RECONSTRUCTION OF NC 24 (GROVE STREET), NC 210 (MURCHISON ROAD), AND BRAGG OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, FESTIVAL WEEKEND.
BOULEVARD WILL BE COMPLETED AWAY FROM TRAFFIC BY USE OF TEMPORARY TRAFFIC SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
SHIFTS AND TEMPORARY TRAFFIC PATTERNS, AND BY USE OF FLAGGERS AS NECESSARY. ENGINEER. 11. FOR EVENTS OCCURRING AT THE FOLLOWING VENUES BETWEEN TWO (2)
ALL OTHER CONSTRUCTION AND Y-LINE WORK WILL BE COMPLETED AWAY FROM TRAFFIC HOURS BEFORE THE START AND TWO (2) HOURS AFTER THE END.
DURING A CLOSURE OF EACH STREET, OR UNDER TRAFFIC AS NOTED IN THE PLANS. THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF - FAYETTEVILLE STATE UNIVERSITY
TIE-INS TO NC 24 (GROVE STREET), NC 210 (MURCHISON ROAD), AND BRAGG THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN * FOOTBALL GAMES
o BOULEVARD WILL BE COMPLETED BY USE OF FLAGGERS AND LANE CLOSURES. TEMPORARY  OR DIRECTED BY THE ENGINEER. * MEN'S BASKETBALL GAMES
PAVEMENT AND TRAFFIC SHIFTS WILL BE REQUIRED TO MAINTAIN TRAFFIC AND ALLOW * WOMEN'S BASKETBALL GAMES
ADEQUATE ROOM FOR CONSTRUCTION. TEMPORARY PAVEMENT AND TEMPORARY WEDGING TIME RESTRICTIONS * GRADUATION
WILL BE REQUIRED TO TRANSITION FROM EXISTING PAVEMENT TO THE PERMANENT - AIRBORNE & SPECIAL OPERATIONS MUSEUM
PAVEMENT WHERE THE PROPOSED GRADES DO NOT MATCH EXISTING. A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS: - OTHER EVENTS AS NOTED BY THE ENGINEER
PEDESTRIANS ACCESS WILL BE ALLOWED ALONG EXISTING FACILITIES AND NEW ROAD NAME DAY AND TIME RESTRICTIONS C) DO NOT CLOSE ROADS AS FOLLOWS:
SECTIONS OF PERMANENT SIDEWALK WHERE NOT AFFECTED BY CONSTRUCTION. 1) NC 24 (GROVE STREET) MON-FRI: 6:00 A.M. TO 9:00 P.M.
BRAGG BOULEVARD DAY AND TIME DURATION AND
THE EXISTING ROWAN STREET / HILLSBORO STREET INTERSECTION WILL BE PERMANENTLY NC 210 (MURCHISON ROAD) ROAD NAME RESTRICTIONS OPERATION
CLOSED IN PHASE 1 TO ALLOW CONSTRUCTION OF THE PROPOSED BRIDGES OVER CSX AND NC 24 (GROVE STREET) MONDAY - SUNDAY : 30 MINUTES FOR
NORFOLK SOUTHERN RAILROADS. NC 210 (MURCHISON ROAD) WILL BE PLACED IN A 2)  ROWAN STREET MON-FRI: 6:00 A.M. TO 9:00 A.M. & BRAGG BOULEVARD 6:00 A.M. TO 10:00 P.M. GIRDER/MATERIAL
TEMPORARY PATTERN ALONG ROWAN STREET TO MAINTAIN ACCESS TO NC 24 (GROVE 4:00 P.M. TO 7:00 P.M. DELIVERY
STREET) AND BRAGG BOULEVARD.
B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL D) DO NOT CONDUCT MULTI-VEHICLE HAULING AS FOLLOWS; INGRESS AND
NC 24 (GROVE STREET) WILL BE PLACED IN A TEMPORARY PATTERN ON THE FINAL EVENTS AS FOLLOWS: EGRESS FROM RAMPS WILL BE ALLOWED:
ALIGNMENT FOR PHASE 2 TO ALLOW FOR COMPLETION OF THE NEW BRIDGES AND REMOVAL
OF THE EXISTING BRIDGE OVER CSX AND NORFOLK SOUTHERN RAILROADS. BRAGG ROAD NAME ROAD NAME DAY AND TIME RESTRICTIONS
BOULEVARD WILL BE PLACED IN A TEMPORARY TWO-LANE, TWO-WAY TRAFFIC PATTERN NC 24 (GROVE STREET) NC 24 (GROVE STREET) MONDAY - FRIDAY : 6:00 A.M. TO 9:00 A.M. &
SOUTH OF NC 24 (GROVE STREET) FOR SIXTY (60) DAYS TO ALLOW FOR THE FINAL BRAGG BOULEVARD BRAGG BOULEVARD 4:00 P.M. TO 7:00 P.M.
ALIGNMENT TIE-IN TO BE COMPLETED, THEN -Y3- WILL BE OPENED TO THE FINAL NC 210 (MURCHISON ROAD) NC 210 (MURCHISON ROAD)
PATTERN. ROWAN STREET
E) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC
NC 24 (GROVE STREET) WILL BE SHIFTED TO A TEMPORARY PATTERN ON THE FINAL HOL IDAY OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY
ALIGNMENT IN PHASE 3 TO ALLOW FOR CONSTRUCTION OF THE FINAL -L-/-Y2-/-DR1- BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.
INTERSECTION. 1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC
VOLUMES, AS DIRECTED BY THE ENGINEER.
NC 24 (GROVE STREET) AND BRAGG BOULEVARD WILL BE SHIFTED TO TEMPORARY LANE AND SHOULDER CLOSURE REQUIREMENTS
PATTERNS ON THE FINAL ALIGNMENT TO ALLOW FOR FINAL MEDIAN CONSTRUCTION 2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 A.M. DECEMBER 31st
IN PHASE 4. TO 9:00 P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY, F) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 9:00 P.M. THE FOLLOWING PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
TUESDAY. LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.
3. FOR EASTER, BETWEEN THE HOURS OF 6:00 A.M. THURSDAY AND G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN
9:00 P.M. MONDAY. OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY
4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

9:00 P.M. TUESDAY.
H) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 A.M. THE ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN
DAY BEFORE INDEPENDENCE DAY AND 9:00 P.M. THE DAY AFTER OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
INDEPENDENCE DAY. STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

BARRIER OR GUARDRAIL.
IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY
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S THEN BETWEEN THE HOURS OF 6:00 A.M. THE THURSDAY BEFORE WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

g INDEPENDENCE DAY AND 9:00 P.M. THE TUESDAY AFTER ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

B INDEPENDENCE DAY. TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

= STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
- 6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY AND BARRIER OR GUARDRAIL.

9:00 P.M. TUESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 A.M. TUESDAY TO
9:00 P.M. MONDAY.

3/28/2016

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 A.M. THE FRIDAY
BEFORE THE WEEK OF CHRISTMAS DAY AND 9:00 P.M. THE
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FOLLOWING TUESDAY AFTER THE WEEK OF CHRISTMAS.
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9. FOR THE DOGWOOD FESTIVAL, BETWEEN THE HOURS OF 6:00 A.M.
THE FRIDAY OF THE DOGWOOD FESTIVAL AND 9:00 P.M. THE
MONDAY FOLLOWING THE DOGWOOD FESTIVAL.
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