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GENERAL NOTES

MARKINGS & MARKERS WILL BE PLACED.

ONCE ALL WORK IS COMPLETE, THE FINAL LAYER OF SURFACE COURSE AND FINAL

CONSTRUCTED.

IN PHASE 3, THE REMAINDER OF THE CONSTRUCTION OMITTED IN PHASE 2 WILL BE

(NC 107).

RETAINING WALL #6, EXCEPT FOR THREE LOCATIONS ON THE LEFT SIDE OF -L-

DURING THIS PHASE, THE REMAINDER OF THE ROADWAY CAN BE COMPLETED, INCLUDING

IN PHASE 2, TRAFFIC IS SHIFTED TO NEW PAVEMENT.  (SEE PLANS FOR LOCATIONS)

SHIFTED TO THE LEFT TO COMPLETE STAGE 2 OF EACH CULVERT

OF THE PIPE/CULVERT.  ONCE STAGE 1 OF EACH CULVERT IS COMPLETED, TRAFFIC IS

THEN TRAFFIC SHIFTED ONTO THE ON-SITE DETOUR IN ORDER TO CONSTRUCT STAGE 1 

STA. 168+50 +/-, AN ON-SITE DETOUR OR TEMPORARY PAVEMENT WILL BE CONSTRUCTED,

AT THE CULVERT/PIPE AREAS AT -L- STA. 142+78 +/-, STA. 164+75 +/-, AND

BE REQUIRED ON -L- (NC 107) IN ALL AREAS IN ORDER TO MAINTAIN TRAFFIC. 

WHICH WILL BE CONSTRUCTED IN PHASE 2. WEDGING OVER EXISTING PAVEMENT WILL

ON THE RIGHT SIDE WILL BE CONSTRUCTED IN PHASE 1, EXCEPT RETAINING WALL #6,

PAVEMENT NEEDED FOR INTERIM TRAFFIC SHIFTS IN PHASE 1. ALL RETAINING WALLS

MAY BEGIN ON THE LEFT, RIGHT, OR BOTH SIDES OF THE ROAD, INCLUDING TEMPORARY

IN PHASE 1, TRAFFIC IS MAINTAINED ON EXISTING TRAVEL LANES AND CONSTRUCTION

6:00 AM FRIDAY TO 6:00 AM MONDAY.

FOR WEEKENDS DURING THE MONTH OF OCTOBER, BETWEEN THE HOURS OF9.

TUESDAY AFTER THE WEEK OF CHRISTMAS.

BEFORE THE WEEK OF CHRISTMAS DAY AND 8:00 A.M. THE FOLLOWING

FOR CHRISTMAS, BETWEEN THE HOURS OF 5:00 P.M. THE FRIDAY8.

8:00 A.M. MONDAY.

FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 5:00 P.M. TUESDAY TO7.

8:00 A.M. TUESDAY.

FOR LABOR DAY, BETWEEN THE HOURS OF  5:00 P.M. FRIDAY AND6.

INDEPENDENCE DAY.   

INDEPENDENCE DAY AND   8:00 A.M. THE TUESDAY AFTER

THEN BETWEEN THE HOURS OF  5:00 P.M. THE THURSDAY BEFORE 

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY  

INDEPENDENCE DAY.

DAY BEFORE INDEPENDENCE DAY AND 8:00 A.M. THE DAY AFTER

FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 5:00 P.M. THE5.

8:00 A.M. TUESDAY.

FOR MEMORIAL DAY, BETWEEN THE HOURS OF 5:00 P.M. FRIDAY TO4.

8:00 A.M. MONDAY.

FOR EASTER, BETWEEN THE HOURS OF 5:00 P.M. THURSDAY AND3.

TUESDAY.  

SATURDAY, SUNDAY, OR MONDAY THEN UNTIL  8:00 A.M. THE FOLLOWING 

TO 8:00 A.M. JANUARY 2ND.  IF NEW YEAR'S DAY IS ON A FRIDAY,

FOR NEW YEAR'S, BETWEEN THE HOURS OF 5:00 P.M. DECEMBER 31st2.

VOLUMES, AS DIRECTED BY THE ENGINEER.

FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC 1.

HOLIDAY

          

-L- (NC 107) & -Y4- (NC 281)

ROAD NAME 

EVENTS AS FOLLOWS:

DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIALA)

TIME RESTRICTIONS 

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

DONE BY THE DEPARTMENT.

PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR SURVEYING L)

THE END OF ONE CLOSURE TO THE FIRST SIGN OF THE NEXT LANE CLOSURE.

PROVIDE A MINIMUM OF 1 MILE BETWEEN LANE CLOSURES, MEASURED FROMK)

ANY ONE DIRECTION ON  NC 107.

DO NOT INSTALL MORE THAN 2 SIMULTANEOUS LANE CLOSURES IN J)

LANE CLOSURE.

MEASURED FROM THE BEGINNING OF THE MERGE TAPER TO THE END OF THE

DO NOT INSTALL MORE THAN ONE MILE OF LANE CLOSURE ON NC 107I)

WITH GUARDRAIL OR BARRIER.

TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 

DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN H)

EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVELG)

BARRIER OR GUARDRAIL.

STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY 

TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY 

ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 

BARRIER OR GUARDRAIL.

STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDERF)

BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF ANE)

LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEINGD)

LANE AND SHOULDER CLOSURE REQUIREMENTS

PROTECTED BY BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.

TRAFFIC OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS

DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OFC)

OR TRAFFIC SHIFTS            4:00 PM - 6:00 PM

BLASTING OPERATIONS6:00 AM - 8:00 AM

20 MINUTES FOR MONDAY - FRIDAY:-L- (NC 107)

AND OPERATIONRESTRICTIONSROAD NAME

DURATIONDAY AND TIME

DO NOT STOP TRAFFIC AS FOLLOWS:  B)

SHEET NO.PROJ. REFERENCE NO.

R-4753       

HDR Engineering, Inc. of the Carolinas

N.C.B.E.L.S.  License Number: F-0116

555 Fayetteville St, Suite 900  Raleigh, N.C. 27601
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