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GENERAL NOTES)

STRATEGIES AND

PLAN: (MANAGEMENT

OPERATIONS

TRANSPORTATION

FOR A SMOOTH TIE.

PHASE IV COMPLETES THE PROJECT BY MILLING AND RESURFACING THE APPROACHES

CLOSED AND REHABILITATED. 

PAVEMENT MARKING AND TUBULAR MARKERS WHILE THE SOUTHBOUND LANES ARE

PHASE III SHIFTS ALL TRAFFIC TO THE NORTHBOUND LANES USING TEMPORARY 

CLOSED AND REHABILITATED.  

PAVEMENT MARKING AND TUBULAR MARKERS WHILE THE NORTHBOUND LANES ARE

PHASE II SHIFTS ALL TRAFFIC TO THE SOUTHBOUND LANES USING TEMPORARY 

(AT THE SPLIT) USING A SERIES OF THREE SEPARATE LANE CLOSURES.

PHASE IA REQUIRES COMPLETING THE NORTHERN-MOST SECTION OF THE BRIDGE

SAID SPANS.

ICT FOR 6 PERIODS, TO CONDUCT SPAN JACKING FOR THE REPOSITIONING OF 

USING LANE CLOSURES, FOLLOWED BY NIGHT TIME BRIDGE CLOSURES, UNDER AN 

PHASE I REQUIRES INSTALLING SPAN BLOCKING FOR TWO (2) BRIDGE SPANS

ORDER.)

FOUR PHASES. (THE CONTRACTOR MAY ELECT TO DO PHASE IA, II & III IN ANY

SOUND IN CARTERET COUNTY.  THIS PROJECT IS DESIGNED TO BE COMPLETED IN

FOR BRIDGE #68 ON SR 1182 (ATLANTIC BEACH CAUSEWAY) OVER THE BOGUE

THE OBJECTIVE OF THIS PROJECT IS TO COMPLETE THE BRIDGE REHABILITATION

B-5938:

DIFFERENT SCHEDULES.  

COMPLETED SIMULTANEOUSLY AND INDEPENDENTLY AND MAY PROCEED ON 

INDEPENDENTLY OF B-5939. PHASE IA THRU PHASE III & B-5939 MAY BE 

COORDINATE WITH NEARBY PROJECT B-5939. PHASE I SHALL BE COMPLETED 

              

      FOR ALL ROADS.

NOTE: FOR ALL OTHER HOLIDAY RESTRICTIONS, SEE HOLIDAY RESTRICTIONS

NOTE: HOLIDAY RESTRICTION FOR SR 1182 ONLY APPLY DURING PHASE I.

              

      FOR ALL ROADS.

NOTE: FOR ALL OTHER HOLIDAY RESTRICTIONS, SEE HOLIDAY RESTRICTIONS

NOTE: HOLIDAY RESTRICTION FOR SR 1182 ONLY APPLY DURING PHASE I.

      9:00 A.M. TUESDAY.

   5. FOR LABOR DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY AND

      DAY.   

      INDEPENDENCE DAY AND 9:00 A.M. THE TUESDAY AFTER INDEPENDENCE

      THEN BETWEEN THE HOURS OF 7:00 A.M. THE THURSDAY BEFORE 

      IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY  

      INDEPENDENCE DAY.

      DAY BEFORE INDEPENDENCE DAY AND 9:00 A.M. THE DAY AFTER

   4. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 7:00 A.M. THE

      9:00 A.M. TUESDAY.

   3. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY TO

      9:00 A.M. MONDAY.

   2. FOR EASTER, BETWEEN THE HOURS OF 7:00 A.M. THURSDAY AND

      TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

   1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH 

   HOLIDAY

   SR 1182 

   ROAD NAME 

   EVENTS AS FOLLOWS:

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL

NOTE: TIME RESTRICTIONS FOR SR 1182 ONLY APPLY DURING PHASE I.

                                         

                                7:00 A.M. TO 9:00 A.M.

   SR 1182                        MONDAY THRU SUNDAY

   ROAD NAME                   DAY AND TIME RESTRICTIONS 

 

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

TIME RESTRICTIONS

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

   WITH GUARDRAIL OR BARRIER.

   TRAVELWAY, RAMP OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED

F) DO NOT WORK SIMULTANEOUSLY WITHIN 15FT ON BOTH SIDES OF AN OPEN

   EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

   BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

   THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

   OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

   LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

   PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

D) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

LANE AND SHOULDER CLOSURE REQUIREMENTS

                                     

PHASE I, STEP 2.

NOTE: ROAD CLOSURE RESTRICTION FOR SR 1182 IS ONLY TO BE USED DURING

                                4:00 A.M. TO 12:00 A.M. 

   SR 1182                        MONDAY THRU SUNDAY

   ROAD NAME                   DAY AND TIME RESTRICTIONS

C) DO NOT CLOSE ROADS AS FOLLOWS:

      SUNDAY, OR MONDAY THEN UNTIL 9:00 A.M. THE FOLLOWING TUESDAY.

      9:00 A.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY, SATURDAY, 

   5. FOR NEW YEAR'S, BETWEEN THE HOURS OF 7:00 A.M. DECEMBER 31ST TO 

      AFTER THE WEEK OF CHRISTMAS.       

      THE WEEK OF CHRISTMAS DAY AND 9:00 A.M. THE FOLLOWING TUESDAY 

   4. FOR CHRISTMAS, BETWEEN THE HOURS OF 7:00 A.M. THE FRIDAY BEFORE 

      TO 9:00 A.M. THE FOLLOWING MONDAY. 

   3. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 7:00 A.M. TUESDAY 

      15TH TO 9:00 A.M. THE MONDAY AFTER LABOR DAY.

   2. FOR PEAK TOURIST SEASON, BETWEEN THE HOURS OF 7:00 A.M. MARCH  

      TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

   1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH 

   HOLIDAY

   ALL ROADS

   ROAD NAME 

PHASE I, STEP 2.

NOTE: ROAD CLOSURE RESTRICTION FOR SR 1182 IS ONLY TO BE USED DURING
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