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EXISTING BRIDGE PLANS.

BRIDGE ORIENTATION CONFORMS TO 

INSPECTION REPORT DATED 10/28/2015.

THE ORIGINAL PLANS AND THE ROUTINE 

PROFILE INFORMATION IS TAKEN FROM 
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SCOPE OF WORK

CONSTRUCTION SEQUENCE

- REMOVE, CLEAN AND RE-INSTALL EXISTING GRANITE STONE VENEER

- SUBSTRUCTURE REPAIRS

- CLEANING AND REPAINTING STRUCTURAL STEEL

- BEARING REPAIRS AND REPLACEMENT

- STRUCTURAL STEEL REPAIRS

- BRIDGE DECK OVERLAY WITH LMC-VES
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R.NELSON 10/2017

S-86

ASHEVILLE

OVER WINERY ROAD

BRIDGE #358 ON I-40 EBL

SUPERSTRUCTURE AND SUBSTRUCTURE.

11.) CLEAN GRANITE STONE BLOCKS AND RE-INSTALL VENEER ON 

APPLY EPOXY CAP COATING.

10.) CLEAN TOPS OF ALL CAPS, PERFORM SURFACE PREPARATION, AND 

AND SUBSTRUCTURE.

9.) PERFORM SHOTCRETE OR CONCRETE REPAIRS TO SUPERSTRUCTURE 

8.) GROOVE LMC-VES.

AND SILICONE JOINTS AT END BENTS.

7.) INSTALL ELASTOMERIC CONCRETE AND FOAM JOINTS AT BENTS 

DECK AND RE-INSTALL BRIDGE AND ROADWAY GUARDRAIL.

6.) PERFORM ASPHALT RESURFACING TO TIE APPROACHES TO BRIDGE 

FOR BRIDGE DECK OVERLAY OPERATIONS.

REMOVE AND STORE BRIDGE AND ROADWAY GUARDRAIL AS REQUIRED 

SURFACE PREPARATON AND PLACE LMC-VES OVERLAY. TEMPORARILY 

5.) PERFORM ROADWAY APPROACH MILLING AND BRIDGE DECK 

4.) CLEAN AND PAINT STRUCTURAL STEEL.

BEARINGS.

OTHERWISE DETERIORATED AREAS OF CAP UNDER OR ADJACENT TO 

PERFORM NECESSARY CONCRETE  REPAIRS TO DELAMINATED OR 

OR REPLACEMENTS. PERFORM BEAM OR SPAN JACKING AS REQUIRED. 

AND PERFORM STRUCUTURAL STEEL REPAIRS AND BEARING REPAIRS 

3.) REMOVE LEAD BASED PAINT IN AREAS RECEIVING STEEL REPAIRS 

MARK STONE FOR REINSTALLATION.

SUPERSTRUCTURE AND SUBSTRUCTURE AND PROPERLY STORE. MATCH 

2.) TEMPORARILY REMOVE GRANITE STONE VENEER FROM 

DRAWINGS.

PROPOSED BEAM CUT DIMENSIONS AND INCORPORATE IN SHOP 

1.) FIELD MEASURE EXISTING BEARING HEIGHTS AND VERIFY 
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