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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PLANS PREPARED BY:

PROJECT ENGINEER

NCDOT CONTACTS:

                                   

                                   

                                   

PROJECT DESIGN ENGINEER

TRAFFIC CONTROL PROJECT ENGINEER
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TMP-4          PHASE I DETAILS

TMP-3          TEMPORARY TRAFFIC CONTROL PHASING

TMP-2          TEMPORARY SHORING NOTES

               STRATEGIES, GENERAL NOTES AND LOCAL NOTES) 

TMP-1B         TRANSPORTATION OPERATIONS PLAN: (MANAGEMENT

               AND LEGEND 

TMP-1A         LIST OF APPLICABLE ROADWAY STANDARD DRAWINGS,

TMP-5          PHASE I DETAILS

TMP-6          PHASE II DETAILS

TMP-7          PHASE II DETAILS

TMP-8          PHASE III DETAILS

TMP-9          PHASE III DETAILS

  

 

TMP-1          TITLE SHEET, VICINITY MAP, AND INDEX OF SHEETS

LOCATION: BRIDGE NO.105 OVER YADKIN RIVER OVERFLOW ON US 421 NORTHBOUND LANES
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TMP-1A 

LEGENDROADWAY STANDARD DRAWINGS

TITLESTD. NO.

FLAGGER

TRAFFIC CONTROL DEVICES

CONE

DRUM

STATIONARY SIGN

PORTABLE SIGN

CHANGEABLE MESSAGE SIGN

STATIONARY OR PORTABLE SIGN

SKINNY DRUM

BARRICADE (TYPE III)

TEMPORARY SIGNING

SIGNALS
PAVEMENT MARKERS

CRYSTAL/CRYSTAL

CRYSTAL/RED

YELLOW/YELLOW

PAVEMENT MARKINGS

E

M

P

T

LAW ENFORCEMENT

TEMPORARY CRASH CUSHION

PAVEMENT MARKING SYMBOLS
EXISTING LINES

TEMPORARY LINES

PAVEMENT MARKING SYMBOLS

EXISTING PROPOSED TEMPORARY 

USER DEFINED (IF NEEDED)

DIRECTION OF TRAFFIC FLOW

NORTH ARROW

GENERAL

EXIST. PVMT.

PROPOSED PVMT.

DIRECTION OF PEDESTRIAN TRAFFIC FLOW

TUBULAR MARKER

REMOVAL

WORK AREA

TEMPORARY PAVEMENT MARKING 

USER DEFINED (IF NEEDED)

 

                                         
  

 

           

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

        

DRAWINGS & LEGEND

ROADWAY STANDARD 

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

FLASHING ARROW BOARD

TRUCK MOUNTED ATTENUATOR (TMA)

TEMP. SHORING (LOCATION PURPOSES ONLY)

E
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T

1180.01         SKINNY-DRUM

 
 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH  

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., DATED JANUARY 2018

ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE CONSIDERED

A PART OF THESE PLANS:

   

 

 

  

  

  

 

 

 
 

  

 

 

 
 
 

 

 

 

 

 

 

 

 

 

   

 

  

 

 

 

  

 

 

  

 

 

   

 

 

 

 

  

 

 

 

 

  

 

   

 

 

 

  

 

 

 

 

 

 

 

 

 

  

 

 

 

  

 

 

 

 

 

1261.01         GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING

1205.12         PAVEMENT MARKINGS - BRIDGES

1250.01         RAISED PAVEMENT MARKERS - INSTALLATION SPACING

1261.02         GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING 

1262.01         GUARDRAIL END DELINEATION

1205.02         PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS

1205.01         PAVEMENT MARKINGS - LINE TYPES AND OFFSETS

1145.01         BARRICADES

1130.01         DRUM 

1115.01         FLASHING ARROW BOARDS

1110.02         PORTABLE WORK ZONE SIGNS

1110.01         STATIONARY WORK ZONE SIGNS

1101.11         TRAFFIC CONTROL DESIGN TABLES

1101.05         WORK ZONE VEHICLE ACCESSES

1101.04         TEMPORARY SHOULDER CLOSURES

1101.02         TEMPORARY LANE CLOSURES

1101.01         WORK ZONE ADVANCE WARNING SIGNS

1251.01         RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY 

C6 - WHITE EDGELINE - 6" - COLD APPLIED PLASTIC (TYPE 4)

C7 - YELLOW EDGELINE - 6" - COLD APPLIED PLASTIC (TYPE 4)

CJ - 10 FT. WHITE SKIP - 6" - COLD APPLIED PLASTIC (TYPE 4)

1101.03         TEMPORARY ROAD CLOSURES

 

1165.01         TRUCK MOUNTED ATTENUATOR

Z7 - 10 FT. WHITE SKIP - 6" - WORK ZONE PERFORMANCE PM

Z8 - WHITE SOLID LINE - 6" - WORK ZONE PERFORMANCE PM

Z9 - YELLOW SOLID LINE - 6" - WORK ZONE PERFORMANCE PM

5/28/2019



 

 
 

 

 

 

 

 

  
 

 

 

 

 
          

 

 

 

  

 

            

 

  

                        

 

            

 
 

 

 

  

 

 

  

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

  

 

 

  
 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 

ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY 

STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY 

BARRIER OR GUARDRAIL.

PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER.

AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

BARRIER OR GUARDRAIL.

OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS OR AS DIRECTED

BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

TRAVELWAY, RAMP OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED

WITH GUARDRAIL OR BARRIER.

TIME RESTRICTIONS 

LANE AND SHOULDER CLOSURE REQUIREMENTS

PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN 

EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH

POSTED SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH

POSTED SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE

ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

LANES TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE

WARNING ``UNEVEN LANES" SIGNS (W8-11) 350 FT. IN ADVANCE AND A

MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATION.

40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

TRAFFIC PATTERN.

THE ENGINEER.  

SIGNING

TRAFFIC PATTERN ALTERATIONS

PAVEMENT EDGE DROP OFF REQUIREMENTS

 

MARKERS BY THE END OF EACH DAY'S OPERATION.

LINES.

TEMPORARY

MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,

10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. 

REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS

1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL

REQUIREMENTS.

TRAFFIC CONTROL DEVICES

ROAD NAME MARKING MARKER

 
 

 

 

                    

 

 

 

 

 

 

 

 

 

ROAD NAME

HOLIDAY

 

 

DAY AND TIME RESTRICTIONS ROAD NAME
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 B-5389

SHEET NO.PROJ. REFERENCE NO.

 TMP-1B

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE 

ENGINEER.  

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,

OR DIRECTED BY THE ENGINEER.

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL

EVENTS AS FOLLOWS:

1.  FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH

TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

TUESDAY.

INDEPENDENCE DAY.

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY

DAY.

 

 

 

 

 

 

 

          

          

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

TUESDAY AFTER THE WEEK OF CHRISTMAS.

 

 

 

            
 

            

 

(W8-1)  350 FT. IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY
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GENERAL NOTES

2.  FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 A.M. DECEMBER 31st

3.  FOR EASTER, BETWEEN THE HOURS OF 6:00 A.M. THURSDAY TO

4.  FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO

5.  FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 A.M. THE

THEN BETWEEN THE HOURS OF 6:00 A.M. THE THURSDAY BEFORE

6.  FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO

7.  FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 A.M. TUESDAY

8.  FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 A.M. THE FRIDAY

 

 

  

 

 
  

 

OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

PAVEMENT MARKINGS AND MARKERS

 

 

 

 

            

INCLUDING LANE CLOSURES OCCURING AT NIGHT.

STRATEGIES
MANAGEMENT 

PROJECT NOTES

US 421 (-LNB-)

US 421 (-LNB-)

WORK ZONE SIGNS, AND PORTABLE WORK ZONE SIGNS USED ON US 421.

US 421 (-DETNB-)

YADKIN RIVER OVERFLOW.

B-5389 IS THE REPLACEMENT OF BRIDGE NO.105 ON US 421 (NBL) OVER 

REPLACEMENT OF THE EXISTING NORTHBOUND STRUCTURE (PHASE II). 

IS SHIFTED ONTO THE DETOUR, ALLOWING FOR THE THE REMOVAL AND

ON-SITE DETOUR FOR NORTHBOUND TRAFFIC (PHASE I). NORTHBOUND TRAFFIC

THE TRAFFIC MANAGEMENT STRATEGY CONSISTS OF FIRST CONSTRUCTING AN

FOLLOWING APPLICATIONS ARE INCLUDED IN THIS TRAFFIC MANAGEMENT PLAN:

PAVEMENT MARKING AND DELINEATION OF THE FREEWAY WORK ZONE THE

TO IMPROVE SPEED LIMIT COMPLIANCE, TEMPORARY SIGNING, TEMPORARY

OF NORTHBOUND OUTSIDE PAVED SHOULDERS (PHASE III).

LANES, ALLOWING FOR THE REMOVAL OF THE ON-SITE DETOUR AND COMPLETION

UPON COMPLETION, NORTHBOUND TRAFFIC IS SHIFTED BACK TO THE NORTHBOUND

TO 7:00 P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,

6:00 P.M. MONDAY.

6:00 P.M. TUESDAY.

DAY BEFORE INDEPENDENCE DAY AND 6:00 P.M. THE DAY AFTER

INDEPENDENCE DAY AND 6:00 P.M. THE TUESDAY AFTER INDEPENDENCE

6:00 P.M. TUESDAY.

TO 6:00 P.M. MONDAY.

BEFORE THE WEEK OF CHRISTMAS DAY AND 6:00 P.M. THE FOLLOWING

 

 

 

            

            

 

 

 

            

            

 

 

C)  DO NOT CONDUCT SINGLE VEHICLE HAULING AS FOLLOWS; INGRESS AND

EGRESS FROM RAMPS BE ALLOWED:

ROAD NAME DAY AND TIME RESTRICTIONS

EGRESS FROM RAMPS BE ALLOWED:

ROAD NAME DAY AND TIME RESTRICTIONS

E)  DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC

OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY

BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.

D)  DO NOT CONDUCT MULTI-VEHICLE HAULING AS FOLLOWS; INGRESS AND

 

 US 421 (-LNB-)

 

 US 421 (-LNB-)

F)  REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

G)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

H)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

I)  WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

J)  DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN

K)  BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

L)  DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN

M)  NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY

N)  INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

O)  ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

P)  INSTALL BLACK ON ORANGE ''DIP'' SIGNS (W8-2) AND/OR "BUMP" SIGNS  

Q)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK

R)  REFER TO HIGH VISIBILITY DEVICES SPECIAL PROVISION FOR DRUMS, STATIONARY

S)  SKINNY DRUMS SHALL NOT BE USED ON US 421 FOR ANY TRAFFIC CONTROL SET-UP,

T)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED,

U)  INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT

V)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

W)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND   

(STRUCTURE)

COLD APPLIED PLASTIC (IV)

4:00 P.M. TO 6:00 P.M.

MONDAY THRU FRIDAYUS 421 (NORTHBOUND)

US 421 (NORTHBOUND)

 -- WORK ZONE PERFORMANCE PAVEMENT MARKINGS

 -- HIGH VISIBILITY DEVICES

SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 6:00 P.M. THE FOLLOWING

4:00 P.M. TO 6:00 P.M.

MONDAY THRU FRIDAY

4:00 P.M. TO 6:00 P.M.

MONDAY THRU FRIDAY

 -- SEQUENTIAL FLASHING LIGHTS ON DRUMS IN MERGE TAPERS

(SEE SPECIAL PROVISIONS)

WORK ZONE ``PERFORMANCE" MARKINGS

5/28/2019



LOCATION NO.

SHORING

HEIGHT

AVERAGE

ESTIMATED

HEIGHT

MAXIMUM

ESTIMATED

TYPE

LOCATION

SHORING

NO. 1

TEMPORARY SHORING NOTES

AND OFFSET

FROM STATION

AND OFFSET

TO STATION

NO. 2
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 B-5389

SHEET NO.PROJ. REFERENCE NO.

 TMP-2

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

STRUCTURE

STRUCTURE

 

  

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION.

 

 

 

 

                UNIT WEIGHT ( ) = 120 LB/CF

 

  

 

 

  

NO. 3

NO. 4

28 FT. LT.

STA. 22+85+/- -LNB-

28 FT. LT.

STA. 23+20+/- -LNB-

22 FT. RT.

STA. 22+85+/- -LNB-

22 FT. RT.

STA. 23+20+/- -LNB-

 

TEMPORARY SHORING NOTES

SHORING LOCATION NO.1

28 FT. LT.

STA. 18+10+/- -LNB-

28 FT. LT.

STA. 18+45+/- -LNB- STRUCTURE

STRUCTURE

8.6 FT.

9.1 FT.

22 FT. RT.

STA. 18+10+/- -LNB-

22 FT. RT.

STA. 18+45+/- -LNB-

8.3 FT.

8.2 FT.

FOLLOWING ASSUMED SOIL PARAMETERS:

DESIGN TEMPORARY SHORING FROM STA. 18+10+/- -LNB-, 28' LT. TO STA. 18+45+/- -LNB-, 28' LT. FOR THE

28' LT. TO STA. 18+45+/- -LNB-, 28' LT. SEE STANDARD DRAWING NO. 1801.01 FOR STANDARD TEMPORARY WALLS.

AT THE CONTRACTOR'S OPTION, USE STANDARD TEMPORARY SHORING FOR TEMPORARY SHORING FROM  STA. 18+10+/- -LNB-,

9.1 FT.

9.3 FT.

8.9 FT.

8.8 FT.

-LNB-, 28' LT.

TEMPORARY SHORING IS REQUIRED FOR THE END BENT INSTALLATION FROM STA. 18+10+/- -LNB-, 28' LT., TO STA. 18+45+/-

OF SHORING LOCATIONS TO DETERMINE ACTUAL SHORING HEIGHTS.

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY EXISTING GROUND ELEVATIONS IN THE VICINITY

GROUNDWATER ELEVATION = 720 FT.

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STA. 18+10+/- -LNB-, 28' LT. TO STA. 18+45+/- -LNB-, 28' LT.  

STA. 18+45+/- -LNB-, 28' LT. FOR TEMPORARY SOIL NAIL WALLS, SEE TEMPORARY SOIL NAIL WALLS PROVISION.

IT MAY BE PREFERRED TO USE A TEMPORARY SOIL NAIL WALL FOR TEMPORARY SHORING FROM  STA. 18+10+/- -LNB-, 28' LT. TO

 

  

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION.

 

 

 

 

                UNIT WEIGHT ( ) = 120 LB/CF

 SHORING LOCATION NO.2

FOLLOWING ASSUMED SOIL PARAMETERS:

DESIGN TEMPORARY SHORING FROM STA. 18+10+/- -LNB-, 22' RT. TO STA. 18+45+/- -LNB-, 22' RT. FOR THE

22' RT. TO STA. 18+45+/- -LNB-, 22' RT. SEE STANDARD DRAWING NO. 1801.01 FOR STANDARD TEMPORARY WALLS.

AT THE CONTRACTOR'S OPTION, USE STANDARD TEMPORARY SHORING FOR TEMPORARY SHORING FROM  STA. 18+10+/- -LNB-,

-LNB-, 22' RT.

TEMPORARY SHORING IS REQUIRED FOR THE END BENT INSTALLATION FROM STA. 18+10+/- -LNB-, 22' RT., TO STA. 18+45+/-

OF SHORING LOCATIONS TO DETERMINE ACTUAL SHORING HEIGHTS.

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY EXISTING GROUND ELEVATIONS IN THE VICINITY

GROUNDWATER ELEVATION = 720 FT.

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STA. 18+10+/- -LNB-, 22' RT. TO STA. 18+45+/- -LNB-, 22' RT.  

STA. 18+45+/- -LNB-, 22' RT. FOR TEMPORARY SOIL NAIL WALLS, SEE TEMPORARY SOIL NAIL WALLS PROVISION.

IT MAY BE PREFERRED TO USE A TEMPORARY SOIL NAIL WALL FOR TEMPORARY SHORING FROM  STA. 18+10+/- -LNB-, 22' RT. TO

                COHESION (c) = 500 LB/SF

                FRICTION ANGLE ( ) = 0 DEGREES

                FRICTION ANGLE ( ) = 0 DEGREES

                COHESION (c) = 500 LB/SF

 

  

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION.

 

 

 

 

                UNIT WEIGHT ( ) = 120 LB/CF

 

 SHORING LOCATION NO.3

FOLLOWING ASSUMED SOIL PARAMETERS:

DESIGN TEMPORARY SHORING FROM STA. 22+85+/- -LNB-, 28' LT. TO STA. 23+20+/- -LNB-, 28' LT. FOR THE

28' LT. TO STA. 23+20+/- -LNB-, 28' LT. SEE STANDARD DRAWING NO. 1801.01 FOR STANDARD TEMPORARY WALLS.

AT THE CONTRACTOR'S OPTION, USE STANDARD TEMPORARY SHORING FOR TEMPORARY SHORING FROM  STA. 22+85+/- -LNB-,

-LNB-, 28' LT.

TEMPORARY SHORING IS REQUIRED FOR THE END BENT INSTALLATION FROM STA. 22+85+/- -LNB-, 28' LT., TO STA. 23+20+/-

OF SHORING LOCATIONS TO DETERMINE ACTUAL SHORING HEIGHTS.

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY EXISTING GROUND ELEVATIONS IN THE VICINITY

GROUNDWATER ELEVATION = 725 FT.

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STA. 22+85+/- -LNB-, 28' LT. TO STA. 23+20+/- -LNB-, 28' LT.  

STA. 23+20+/- -LNB-, 28' LT. FOR TEMPORARY SOIL NAIL WALLS, SEE TEMPORARY SOIL NAIL WALLS PROVISION.

IT MAY BE PREFERRED TO USE A TEMPORARY SOIL NAIL WALL FOR TEMPORARY SHORING FROM  STA. 22+85+/- -LNB-, 28' LT. TO

 

  

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION.

 

 

 

 

                UNIT WEIGHT ( ) = 120 LB/CF

 SHORING LOCATION NO.4

FOLLOWING ASSUMED SOIL PARAMETERS:

DESIGN TEMPORARY SHORING FROM STA. 22+85+/- -LNB-, 22' RT. TO STA. 23+20+/- -LNB-, 22' RT. FOR THE

22' RT. TO STA. 23+20+/- -LNB-, 22' RT. SEE STANDARD DRAWING NO. 1801.01 FOR STANDARD TEMPORARY WALLS.

AT THE CONTRACTOR'S OPTION, USE STANDARD TEMPORARY SHORING FOR TEMPORARY SHORING FROM  STA. 22+85+/- -LNB-,

-LNB-, 22' RT.

TEMPORARY SHORING IS REQUIRED FOR THE END BENT INSTALLATION FROM STA. 22+85+/- -LNB-, 22' RT., TO STA. 23+20+/-

OF SHORING LOCATIONS TO DETERMINE ACTUAL SHORING HEIGHTS.

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY EXISTING GROUND ELEVATIONS IN THE VICINITY

GROUNDWATER ELEVATION = 725 FT.

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STA. 22+85+/- -LNB-, 22' RT. TO STA. 23+20+/- -LNB-, 22' RT.  

STA. 23+20+/- -LNB-, 22' RT. FOR TEMPORARY SOIL NAIL WALLS, SEE TEMPORARY SOIL NAIL WALLS PROVISION.

IT MAY BE PREFERRED TO USE A TEMPORARY SOIL NAIL WALL FOR TEMPORARY SHORING FROM  STA. 22+85+/- -LNB-, 22' RT. TO

                COHESION (c) = 500 LB/SF

                FRICTION ANGLE ( ) = 0 DEGREES

                FRICTION ANGLE ( ) = 0 DEGREES

                COHESION (c) = 500 LB/SF
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      ZONE WARNING SIGNS ALONG -LNB- LINE, SEE RSD 1101.01 (SHEETS 1 OF 3)

NOTE: BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL PLACE ADVANCE WORK

 

 

COMPLETE THE WORK OF PHASE I, STEPS 2 AND 3 BETWEEN 6:00 PM 

FRIDAY AND 4:00 PM THE FOLLOWING MONDAY.  (SEE INTERMEDIATE 

CONTRACT TIME AND LIQUIDATED DAMAGES.) 

 

 

         AT THE -DETNB- TIE INS (SEE TMP-4 AND TMP-5)

 

 

 

       - TIE IN THE LEFT LANE OF -DETNB- AND PLACE TEMPORARY 

         YELLOW EDGE LINE.  OPEN -DETNB- TO THE PHASE II 

 

 

         ON SHEETS TMP-6 AND TMP-7.

 

 

COMPLETE THE WORK OF PHASE III, STEPS 1 AND 2 BETWEEN 6:00 PM 

FRIDAY AND 4:00 PM THE FOLLOWING MONDAY.  (SEE INTERMEDIATE 

CONTRACT TIME AND LIQUIDATED DAMAGES.) 

 

 

         -NBDET-.

 

       - CONSTRUCT REMAINING FULL DEPTH PAVED SHOULDER UP TO 

          BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE 

         (SEE TMP-9)

 

       - TIE IN THE LEFT LANE OF -NBL- UP TO BUT NOT INCLUDING 

          THE FINAL LAYER OF SURFACE AND PLACE TEMPORARY YELLOW 

          EDGELINE AND TEMPORARY WHITE SOLID LANE LINE.

 

         THE LANE CLOSURE AND SHIFT TRAFFIC TO THE LEFT LANE 

 

         INCLUDING THE FINAL LAYER OF SURFACE COURSE AND PLACE 

         TEMPORARY WHITE EDGE LINE.  OPEN -NBL- TO THE PHASE 

         APPROPRIATE TEMPORARY OR FINAL END TREATMENTS. (SEE 

 

 

         SURFACE COURSE, FINAL PAVEMENT MARKINGS AND MARKERS 

         THROUGHOUT THE PROJECT LIMITS.

 

 

       - TIE IN THE RIGHT LANE OF -NBL- UP TO BUT NOT 

STEP 1.  USING RSD 1101.02, SHEET 4, CLOSE THE LEFT LANE OF

STEP 2.  USING RSD 1101.03, SHEET 9, PACE TRAFFIC AND REVERSE 

         OF -NBL-.

         III TRAFFIC PATTERN.  ENSURE ALL GUARDRAIL HAS 

         TMP-8 AND TMP-9.)

STEP 3.  REMOVE -DETNB- (SEE RSD 1101.02, SHEET 4 AND TMP-8 AND 

STEP 4.  USING RSD 1101.02 SHEET 4, PLACE THE FINAL LAYER OF 

         TMP-9.)

STEP 5.  REMOVE ALL TRAFFIC CONTROL DEVICES.

STEP 1.  AWAY FROM TRAFFIC, INSTALL TEMPORARY SHORING AND 

         CONSTRUCT PROPOSED BRIDGE AND APPROACHES UP TO BUT NOT 

         INCLUDING THE FINAL LAYER OF SURFACE COURSE AS SHOWN 

STEP 1.  USING RSD 1102.02 SHEET 4, CONSTRUCT -DETNB- UP TO THE 

         EDGE AND ELEVATION OF EXISTING PAVEMENT (SEE TMP-4 AND 

         5.)

STEP 2.  USING RSD 1101.02, SHEET 4, CLOSE THE RIGHT NB LANE OF 

         US 421.

       - CONSTRUCT THE OUTSIDE NB LANE PAVED SHOULDER 

       - TIE IN THE RIGHT LANE OF -DETNB- AND PLACE TEMPORARY 

         WHITE EDGE LINE AND WHITE SOLID LANE LINE  

STEP 3.  USING RSD 1101.03, SHEET 9, PACE TRAFFIC AND REVERSE 

         THE LANE CLOSURE AND SHIFT TRAFFIC TO THE RIGHT LANE 

         OF -DETNB-.

         TRAFFIC PATTERN (SEE TMP-6 AND TMP-7.

PHASE III

PHASE II

PHASE I

5/28/2019
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PHASE I DETAILS

2:
1

15+00 -LNB-

CL

L

15.74'

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

E
X
.
 

E
O

P

E
X
.
 

E
O

P

SECTION A1-A1

12'

3'

2:1

2:
1

18+00 -LNB-

CLL

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

E
X
.
 

E
O

P

E
X
.
 

E
O

P

12' 12'

SECTION B1-B1

TIE TO EX. GUARDRAIL

A1

A1

B1

B1

E
X
.
 

E
O

P
S

S
E

E
 

T
M

P
-
5

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
1
6

+
5
0

+
/
-
 
-

D
E

T
N

B
-STA. 10+46+/- -DETNB-

STA. 10+00 -DETNB-

25'
TYP.

15+14.90 -DETNB-

C

12+12.32 -DETNB-

C

STA. 15+92+/- -LNB-

PAVED SHOULDER

END FULL DEPTH

STA. 12+88+/- -LNB-

PAVED SHOULDER

BEGIN FULL DEPTH

GREU - TL-3

INSTALL TEMP

52'

**
SPECIAL PROVISION

SEE HIGH VISIBILITY DEVICES

**

5/28/2019
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.
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SHEET NO.PROJ. REFERENCE NO.

 TMP-5

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

C1

C1

CAT-1

INSTALL TEMPORARY

1

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE(S)

1

S
E

E
 

T
M

P
-
4

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
1
6

+
5
0

+
/
-
 
-

D
E

T
N

B
-

STA. 29+99+/- -DETNB-

25'
TYP.

D1

D1

20+14.90 -DETNB-

C

2:1

L

L

E
X
.
 

E
O

P

E
X
.
 

E
O

P

12'

3'

E
X
.
 

E
O

P
S

30+50 -LNB-

C

22.39'

27+67.01 -DETNB-

C

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

STA. 30+00+/- -LNB-

STA. 32+06+/- -LNB-

PAVED SHOULDER

END FULL DEPTH

PAVED SHOULDER

BEGIN FULL DEPTH

TIE TO EX. GUARDRAIL

*ROADWAY DETAIL AND PAY ITEM

**
SPECIAL PROVISION

SEE HIGH VISIBILITY DEVICES

**

*

5/28/2019
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PHASE II DETAILS

2:
1

15+00 -LNB-

CL

L

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

E
X
.
 

E
O

P

SECTION A2-A2

12'

3'

2:1

2:
1

18+00 -LNB-

CLL

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

12' 12'

SECTION B2-B2

A2

B2

B2

S
E

E
 

T
M

P
-
7

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
1
9

+
3
5
 
-

L
N

B
-

-LNB-

STA. 13+63+/- -LNB-
GUARDRAIL

INSTALL PERMANENT

4:1

28' 22'1' 1'

I.D. No.
Shoring

Height (ft.)
Estimated Average

(sq. ft.)
Quantity

1

2

1

1
STA. 18+45+/- -LNB-

STA. 18+10+/- -LNB-

TEMPORARY SHORING

(28' LT.) - BEGIN

TEMPORARY SHORING

(28' LT.) - END

STA. 18+45+/- -LNB-

TEMPORARY SHORING

(22' RT.) - END

STA. 18+10+/- -LNB-

TEMPORARY SHORING

(22' RT.) - BEGIN
2

2

H=8.6' H=9.1'

SHORING

TEMPORARY

SHORING

TEMPORARY

8.6 FT.

9.1 FT.

301 SQ. FT.

319 SQ. FT.

1 2

12'

4:1

12'

12'

Z8 Z8 Z9

MARKINGS AND MARKERS UNLESS NOTED OTHERWISE.

AND 1251.01 FOR PLACEMENT OF TEMPORARY PAVEMENT

REFER TO RSD NOS. 1205.01, 1205.02, 1205.12, 1250.01,

Z8 Z8 Z9

Z8
Z8

Z9

A2

BEGIN WIDENING

STA. 17+94+/- -LNB-

NEW PAVEMENT

END WIDENING - BEGIN

STA. 16+00+/- -LNB-

BEGIN WIDENING

25'
TYP.

STA. 10+00+/- -DETNB-

TIE TO EX. MARKINGS

15+14.90 -DETNB-

C

12+12.32 -DETNB-

C

(SEE SPECIAL PROVISION)

``PERFORMANCE" PAVEMENT MARKINGS

TEMPORARY WORK ZONE

Z8  WHITE SOLID LINE - (6")

Z9  YELLOW SOLID LINE - (6")

52'

**
SPECIAL PROVISION

SEE HIGH VISIBILITY DEVICES

**

5/28/2019
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SECTION D2-D2

TIE TO EX. GUARDRAIL

U
s
e
r
:s

c
o
a
t
s

P
:\

T
IP

P
r
o
j
e
c
t
s
-

B
\

B
5
3
8
9
\

T
r
a
f
f
ic
\

T
r
a
f
f
ic

C
o

n
t
r
o
l\

T
C

P
\

B
5
3
8
9
_

T
C
_
P

H
2
_

T
M

P
0
7
.d

g
n

5
/
2
3
/
2
0
19  

 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH  

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

 B-5389

SHEET NO.PROJ. REFERENCE NO.

 TMP-7

APPROVED:  

DATE:  

C2

C2

1

1

STA. 23+20+/- -LNB-

TEMPORARY SHORING

(22' RT.) - END

STA. 22+85+/- -LNB-

TEMPORARY SHORING

(22' RT.) - BEGIN
4

4

STA. 23+20+/- -LNB-

STA. 22+85+/- -LNB-

TEMPORARY SHORING

(28' LT.) - BEGIN

TEMPORARY SHORING

(28' LT.) - END

I.D. No.
Shoring

Height (ft.)
Estimated Average

(sq. ft.)
Quantity

8.3 FT.

8.2 FT.

291 SQ. FT.

287 SQ. FT.

**

48'' X 48''

24'' X 24''
M.P.H.

55

W24-1a

W13-1p

W1-6R

R11-2

48'' x 30''

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

3

4

3

3

STA. 30+00+/- -LNB-

GUARDRAIL

INSTALL PERMANENT

12'

12'

H=8.3' H=8.2'

28' 22'1' 1'

SHORING

TEMPORARY3

SHORING

TEMPORARY 4

48'' X 48''

AHEAD

SHIFT

TRAFFIC

W31-1

24'' X 24''
M.P.H.

55 W13-1p

B

**

C

Z8
Z8

Z9

MARKINGS AND MARKERS UNLESS NOTED OTHERWISE.

AND 1251.01 FOR PLACEMENT OF TEMPORARY PAVEMENT

REFER TO RSD NOS. 1205.01, 1205.02, 1205.12, 1250.01,

Z9Z8Z8

D2

D2

STA. 29+75+/- -DETNB-STA. 27+00+/- -LNB-

BEGIN WIDENING

END NEW PAVEMENT -

STA. 32+06+/- -LNB-

END WIDENING

STA. 28+50+/- -LNB-

END WIDENING

25'
TYP.

US 421 NBL

US 421 SBL

T
H
I

S
 

S
H

E
E

T

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
3
3

+
5
0
 
-

L
N

B
-

1000'

T
H
I

S
 

S
H

E
E

T

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
3
3

+
5
0
 
-

L
N

B
-

1500'

B

B

C

C

2700'

A

A

CHANGEABLE MESSAGE
SIGN

NO. 1

MESSAGE

        

NO. 2

MESSAGE

1 MILE

TRAFFIC

TIE TO EX. MARKINGS

2:
1

20+14.90 -DETNB-

C

2:1

2:
1

L

L

E
X
.
 

E
O

P

12'

3'

30+50 -LNB-

C

27+67.01 -DETNB-

C

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

12'

Z8 Z8 Z9

55MPH

SPEED

MAX

SHIFT RT

(SEE SPECIAL PROVISION)

``PERFORMANCE" PAVEMENT MARKINGS

TEMPORARY WORK ZONE

Z8  WHITE SOLID LINE - (6")

Z9  YELLOW SOLID LINE - (6")

**
SPECIAL PROVISION

SEE HIGH VISIBILITY DEVICES

**

5/28/2019



1
0

1
5

US 421 NBL

US 421 SBL

D
I
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O
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T
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O
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5
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0
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V
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W

R
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E
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-LNB-

U
s
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r
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t
s

P
:\

T
IP

P
r
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j
e
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t
s
-

B
\

B
5
3
8
9
\
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r
a
f
f
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\

T
r
a
f
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l\
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C

P
\
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 B-5389

SHEET NO.PROJ. REFERENCE NO.

 TMP-8

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

  

  
    

043251

REKRAP .A 
N

O

D

2:
1

15+00 -LNB-

CL

L

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

SECTION A3-A3

2:
1

18+00 -LNB-

CLL

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

12'

SECTION B3-B3

TIE TO EX. GUARDRAIL

A3

A3
B3

B3

S
E

E
 

T
M

P
-
7

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
1
9

+
3
5
 
-

L
N

B
-

-LNB-

STA. 12+88+/- -LNB-

4:1

12'

4:1

PHASE III DETAILS

STA. 17+15+/- -LNB-

BRIDGE

TEMPORARY

REMOVE

GUARDRAIL

TIE TO (PHASE II)

12'

12'

12'

3'

2.
81
:1

STA. 12+88+/- -LNB-

12'

C6-IV

C7-IV

CJ-IV

MARKINGS AND MARKERS UNLESS NOTED OTHERWISE.

AND 1251.01 FOR PLACEMENT OF TEMPORARY PAVEMENT

REFER TO RSD NOS. 1205.01, 1205.02, 1205.12, 1250.01,

Z7

Z7

Z7

Z9 Z8

Z8 Z9

Z9Z8

STA. 18+35+/- -LNB-

25'
TYP.

1
0 1

5

15+14.90 -DETNB-

C

12+12.32 -DETNB-

C

TIE TO EX. MARKINGS

(SEE SPECIAL PROVISION)

``PERFORMANCE" PAVEMENT MARKINGS

TEMPORARY WORK ZONE

Z9  YELLOW SOLID LINE - (6")

C6-IV

C7-IV

CJ-IV

WHITE EDGELINE - (6")

COLD APPLIED PLASTIC (TYPE 4) -

YELLOW DOUBLE CENTER - (6")

COLD APPLIED PLASTIC (TYPE 4) -

10 FT. WHITE SKIP - (6")

COLD APPLIED PLASTIC (TYPE 4) -

PAVEMENT MARKINGSTEMPORARY 

Z8  WHITE SOLID LINE - (6")

Z7  10 FT. WHITE SKIP - (6")

52'

**
SPECIAL PROVISION

SEE HIGH VISIBILITY DEVICES

**

5/28/2019



2
0

2
5

US 421 NBL

US 421 SBL

Y
A

D
K
I

N
R
I

V
E

R
O

V
E

R
F

L
O

W

-DETNB-

-LNB-

2
0

2
5

3
0

S
E

E
 

T
M

P
-
6

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
1
9

+
3
5
 
-

L
N

B
-

2:
1

23+00 -LNB-

CLL

52'

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

SECTION C3-C3

P
RO

FESSIONA
L

ENGINEER

NO
RT

H CAROLINA

SEAL

  

  
    

043251

REKRAP .A 
N

O

D

SECTION D3-D3

U
s
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r
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s

P
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T
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j
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s
-

B
\

B
5
3
8
9
\

T
r
a
f
f
ic
\

T
r
a
f
f
ic

C
o

n
t
r
o
l\

T
C

P
\

B
5
3
8
9
_

T
C
_
P

H
3
_

T
M

P
0
9
.d

g
n

5
/
2
3
/
2
0
19  

 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH  

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

 B-5389

SHEET NO.PROJ. REFERENCE NO.

 TMP-9

APPROVED:  

DATE:  

C3

C3

12' 12'

Z7
Z8

Z9

Z9Z7Z8

D3

D3STA. 28+50+/- -LNB-

25'
TYP.

T
H
I

S
 

S
H

E
E

T

M
A

T
C

H
L
I

N
E
 

S
T

A
.
 
3
3

+
5
0
 
-

L
N

B
-

C7-IVCJ-IV C6-IV

MARKINGS AND MARKERS UNLESS NOTED OTHERWISE.

AND 1251.01 FOR PLACEMENT OF TEMPORARY PAVEMENT

REFER TO RSD NOS. 1205.01, 1205.02, 1205.12, 1250.01,

GUARDRAIL

TIE TO (PHASE II)
BEGIN WIDENING -

STA. 32+81+/- -LNB-

TIE TO EX. GUARDRAIL

STA. 32+81+/- -LNB-

TIE TO EX. MARKINGS

STA. 30+00+/- -LNB-

END WIDENING
STA. 22+95+/- -LNB-

12'

12'

REMOVAL

PAVEMENT

PHASE III DETAILS

2:1

20+14.90 -DETNB-

C

2:
1

L

L

12'

3'

30+50 -LNB-

C

27+67.01 -DETNB-

C

E
X
.
 

E
O

P

E
X
.
 

E
O

P

US 421 (SBL)

12'

Z8 Z7 Z9

REMOVAL

PAVEMENT

GUARDRAIL

TEMPORARY

REMOVE

(SEE SPECIAL PROVISION)

``PERFORMANCE" PAVEMENT MARKINGS

TEMPORARY WORK ZONE

Z9  YELLOW SOLID LINE - (6")

C6-IV

C7-IV

CJ-IV

WHITE EDGELINE - (6")

COLD APPLIED PLASTIC (TYPE 4) -

YELLOW DOUBLE CENTER - (6")

COLD APPLIED PLASTIC (TYPE 4) -

10 FT. WHITE SKIP - (6")

COLD APPLIED PLASTIC (TYPE 4) -

PAVEMENT MARKINGSTEMPORARY 

Z8  WHITE SOLID LINE - (6")

Z7  10 FT. WHITE SKIP - (6")

**
SPECIAL PROVISION

SEE HIGH VISIBILITY DEVICES

**

5/28/2019


