STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No.1 DATED 06-07-2022
DATE AND TIME OF BID OPENING:  Jun 21, 2022 AT 02:00 PM

CONTRACT ID
WBS

FEDERAL-AID NO.

COUNTY
T.I.P NO.
MILES
ROUTE NO.
LOCATION

TYPE OF WORK

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

C204719
45919.3.3

0040102
IREDELL, CATAWBA

[-5915B

0.861

[-40

[-40 FROM EAST OF SR-1007 (1ST ST WEST) TO EAST OF NC-115.

STRUCTURE REHABILITATION.

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED




PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204719 IN CATAWBA AND IREDELL COUNTIES, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204719 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by
him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices,
as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C204719 in Catawba and Iredell Counties, for
the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this project,
and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

State Contract Officer

DocuSigned by:

Konald Elton. Daonpsrt, Jr.

Fe1B6038A47A442..  06,/06/2022
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PROJECT SPECIAL PROVISIONS

GENERAL

INTERESTED PARTIES LIST:
(6-21-22) 102 SP1 G02

Revise the 2018 Standard Specifications as follows:

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and
replace with the following:

102-3 PROPOSALS AND INTERESTED PARTIES LIST

On Department projects advertised the prospective bidder shall sign up on the Interested Parties
List for which he intends to submit a bid. There is no cost for signing up on the Interested Parties
List.

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and
replace the first sentence of the second paragraph with the following:

The proposal will state the location of the contemplated construction and show a schedule of
contract items with the approximate quantity of each of these items for which bid prices are invited.

Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete
and replace the first paragraph with the following:

Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in
conformance with Article 102-3. The bidder shall submit a unit or lump sum price for every item
in the proposal other than items that are authorized alternates to those items for which a bid price
has been submitted.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A

The date of availability for this contract is August 1, 2022.
The completion date for this contract is November 1, 2024.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are One Thousand Five Hundred Dollars ($ 1,500.00)
per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on I-40 during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday, 6:00 a.m. to 8:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on I-40, detain and/or alter
the traffic flow on or during holidays, holiday weekends, special events, or any other time when
traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 6:00 a.m. December 31% and 8:00 p.m.
January 2™, If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00 p.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 8:00 p.m. Monday.

4. For Memorial Day, between the hours of 6:00 a.m. Friday and 8:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day
and 8:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:00 a.m. the Thursday before Independence Day and 8:00 p.m. the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 6:00 a.m. Friday and 8:00 p.m. Tuesday.

7. For Thanksgiving, between the hours of 6:00 a.m. Tuesday and 8:00 p.m. Monday.

8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas
Day and 8:00 p.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed herein.
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The completion time for this intermediate contract work shall be the time the Contractor is required
to complete the removal of all traffic control devices for lane closures according to the time
restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per fifteen (15) minute time
period.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on US 64 / NC 90 and/or NC 115 during the
following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday, 7:00 a.m. to 9:00 a.m. & 4:00 p.m. to 6:00 p.m.
In addition, the Contractor shall not close or narrow a lane of traffic on US 64 / NC 90 and/or
NC 115, detain and/or alter the traffic flow on or during holidays, holiday weekends, special

events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 6:00 a.m. December 31% and 8:00 p.m.
January 2™, If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00 p.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 8:00 p.m. Monday.

4. For Memorial Day, between the hours of 6:00 a.m. Friday and 8:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day
and 8:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:00 a.m. the Thursday before Independence Day and 8:00 p.m. the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 6:00 a.m. Friday and 8:00 p.m. Tuesday.

7. For Thanksgiving, between the hours of 6:00 a.m. Tuesday and 8:00 p.m. Monday.

8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas
Day and 8:00 p.m. the following Tuesday after the week of Christmas Day.
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required
to complete the removal of all traffic control devices for lane closures according to the time
restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14C

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on SR 1484 (County Home Road) and/or
SR 1505 (Goble Road) and/or SR 1510 (Beulah Road) during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday, 7:00 a.m. to 9:00 a.m. & 4:00 p.m. to 6:00 p.m.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for the lane closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the lane closures according to the
time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 D

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for road closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close Any Ramp and/or Loop associated with 1-40 during the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday, 6:00 a.m. to 11:59 p.m.

Note: For work on Structures #170171 and #480109 only.
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Note: Detour the respective 1-40 Ramps and/or Loops per Sheets TMP-6 and TMP-47.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions stated
herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the road closures according to the
time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per fifteen (15) minute time
period.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 D

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for road closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close 1-40 during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday, 6:00 a.m. to 11:59 p.m.

Note: For Application of Latex Modified Concrete Overlay-Very Early Strength only; on
Structures #480072 and #480073.

Note: Detour I-40 per Sheets TMP-37 and TMP-38.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions stated
herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the road closures according to the
time restrictions stated herein and restore traffic to the existing traffic pattern

The liquidated damages are Seven Hundred Fifty Dollars ($ 750.00) per fifteen (15) minute time
period.
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INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 D

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for road closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close SR 1510 (Beulah Road) during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday, 6:00 a.m. to 8:00 p.m.
Note: Detour SR 1510 (Beulah Road) per Sheet TMP-36, only as directed by the Engineer.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions stated
herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the road closures according to the

time restrictions stated herein and restore traffic to the existing traffic pattern

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per hour.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description
4 Asphalt Concrete Surface Course, Type S9.5C
31 Shotcrete Repairs
65 Cleaning And Painting Existing Bearings With HRCSA
SPECIALTY ITEMS:
(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description
24 Long-Life Pavement Markings
23 Removable Tape

33-47, 53, 65 Bridge Painting
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 4.1485 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton  0.90 or 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton  0.90 or 2.90
Asphalt Concrete Surface Course, Type Gal/Ton  0.90 or 2.90
Open-Graded Asphalt Friction Course Gal/Ton  0.90 or 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton  0.90 or 2.90
Sand Asphalt Surface Course, Type Gal/Ton  0.90 or 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__ " Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link:

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
-pdf

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on
the Fuel Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will
remain in effect for the duration of the contract.

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above. The contractor will
not be permitted to change the Fuel Usage Factor after the bids are submitted.


https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
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STEEL PRICE ADJUSTMENT:
(4-19-22) SP1 G47

Description and Purpose

Steel price adjustments will be made to the payments due the Contractor for items as defined
herein that are permanently incorporated into the work, when the price of raw steel mill products
utilized on the contract have fluctuated. The Department will adjust monthly progress payments
up or down as appropriate for cost changes in steel according to this provision.

Eligible Items

The list of eligible bid items for steel price adjustment can be found on the Departments website
at the following address:

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%201tems%20for%20Steel%20Price
%20Adjustment.xIsx

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware
associated with these items shall not be included in the price adjustment.

Adjustments will only be made for fluctuations in the cost of the steel used in the above products
as specified in the Product Relationship Table below. The producing mill is defined as the
source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled
shapes, etc.). No adjustment will be made for changes in the cost of fabrication, coating,
shipping, storage, etc.

No steel price adjustments will be made for any products manufactured from steel having an
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.

Bid Submittal Requirements

The successful bidder, within 14 calendar days after the notice of award is received by him, shall
provide the completed Form SPA-1 to the Department. Form SPA-1 can be found on the
Departments website at the following address:

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding
Item Number, Item Description, and Category) for the steel products they wish to have an
adjustment calculated. Only the contract items corresponding to the list of eligible item numbers
for steel price adjustment may be entered on Form SPA-1. The Contractor may choose to have
steel price adjustment applied to any, all, or none of the eligible items. However, the
Contractor’s selection of items for steel price adjustment or non-selection (non-participation)
may not be changed once Form SPA-1 has been received by the Department. Items the Bidder
chooses for steel price adjustment must be designated by writing the word “Yes” in the column
titled “Option” by each Pay Item chosen for adjustment. The Bidder’s designations on Form
SPA-1 must be written in ink or typed and signed by the Bidder to be considered complete.
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Items not properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1
will automatically be removed from consideration for adjustment. No steel items will be eligible
for steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance
with this provision.
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Establishing the Base Price

The Department will use a blend of monthly average prices as reported from the Fastmarkets
platform to calculate the monthly adjustment indices (BI and MI). This data is typically
available on the first day of the month for the preceding month. The indices will be calculated by
the Department for the different categories found on the Product Relationship Table below. For
item numbers that include multiple types of steel products, the category listed for that item
number will be used for adjusting each steel component.

The bidding index for Category 1 Steel items is $56.50 per hundredweight.

The bidding index for Category 2 Steel items is $90.16 per hundredweight.

The bidding index for Category 3 Steel items is $74.50 per hundredweight.

The bidding index for Category 4 Steel items is $72.48 per hundredweight.

The bidding index for Category 5 Steel items is $67.41 per hundredweight.

The bidding index for Category 6 Steel items is $98.25 per hundredweight.

The bidding index for Category 7 Steel items is $61.71 per hundredweight.

The bidding index represents a selling price of steel based on Fastmarkets data for the month of
April 2022.

MI = Monthly Index. — in Dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the
producing mill, received on the project, or member cast as defined in the
Product Relationship Table.

BI= Bidding Index. - in Dollars ($) per hundredweight (CWT). Use the
adjustment indices as listed in the proposal.

Steel Product (Title) BI, MI* Adjustment Date for MI | Category

Reinforcing Steel, Bridge | Based on one or more | Delivery Date  from | 1

Deck, and SIP Forms Fastmarkets indices Producing Mill

Structural ~ Steel  and | Based on one or more | Delivery Date  from | 2

Encasement Pipe Fastmarkets indices Producing Mill

Steel H-Piles, Soldier Pile | Based on one or more | Delivery Date  from | 3

Walls Fastmarkets indices Producing Mill

Guardrail and Pipe Piles | Based on one or more | Material Received Date** | 4

Items Fastmarkets indices

Fence Items Based on one or more | Material Received Date** | 5
Fastmarkets indices

Overhead Sign Assembly, | Based on one or more | Material Received Date** | 6

Signal Poles, High Mount | Fastmarkets indices

Standards

Prestressed Concrete | Based on one or more | Cast Date of Member 7

Members Fastmarkets indices
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Submit documentation to the Engineer for all items listed in the Contract for which the
Contractor is requesting a steel price adjustment.

Submittal Requirements

The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable
by color marking, and identifiable by Project for inspection and audit verification immediately
upon arrival at the fabricator.

Furnish the following documentation for all steel products to be incorporated into the work and
documented on Form SPA-2, found on the Departments website at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xIsx

Submit all documentation to the Engineer prior to incorporation of the steel into the completed
work. The Department will withhold progress payments for the affected contract line item if the
documentation is not provided and at the discretion of the Engineer the work is allowed to
proceed. Progress payments will be made upon receipt of the delinquent documentation.

Step 1 (Form SPA -2)

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form
SPA-1 for which the Contractor opted for a steel price adjustment. For line items with multiple
components of steel, each component should be listed separately. Label each SPA-2
documentation package with a unique number as described below.
a. Documentation package number: (Insert the contract line-item) - (Insert
sequential package number beginning with “1”).
Example: 412 -1,

412 -2,
424 -1,
424 -2,
424 -3, etc.

b. The steel product quantity in pounds
i. The following sources should be used, in declining order of
precedence, to determine the weight of steel/iron, based on the
Engineers decision:
1. Department established weights of steel/iron by contract pay
item per pay unit;
Approved Shop Drawings;
Verified Shipping Documents;
Contract Plans;
Standard Drawing Sheets;
Industry Standards (i.e., AISC Manual of Steel Construction,
AWWA Standards, etc.); and
7. Manufacture’s data.
ii. Any item requiring approved shop drawings shall have the weights of
steel calculated and shown on the shop drawings or submitted and
certified separately by the fabricator.

SARNANE I el
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c. The date the steel product, subject to adjustment, was shipped from the
producing mill (Categories 1-3), received on the project (Categories 4-6), or
casting date (Category 7).
Step 2 (Monthly Calculator Spreadsheet)

For each month, upon the incorporation of the steel product into the work, provide the Engineer
the following:

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all
the steel submittal packages (Form SPA-2) actually incorporated into the completed
work in the given month.

a. Contract Number
b. Bidding Index Reference Month

Contract Completion Date or Revised Completion Date

County, Route, and Project TIP information

Item Number

Line-Item Description

Submittal Number from Form SPA-2

Adjustment date

i.  Pounds of Steel

2) An affidavit signed by the Contractor stating the documentation provided in the

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate.

FR e oo

Price Adjustment Conditions

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from
the Department’s website each month at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-
3%20NCDOT%20Steel %20Price%20Adjustment%20Calculator.xIsx

If the monthly Fastmarkets data is not available, the data for the most recent immediately
preceding month will be used as the basis for adjustment.

Price Adjustment Calculations

The price adjustment will be determined by comparing the percentage of change in index value
listed in the proposal (BI) to the monthly index value (MI). (See included sample examples).
Weights and date of shipment must be documented as required herein. The final price
adjustment dollar value will be determined by multiplying this percentage increase or decrease in
the index by the represented quantity of steel incorporated into the work, and the established
bidding index (BI) subject to the limitations herein.

Price increase/decrease will be computed as follows:
SPA = ((MI/ BI) -1) * BI *(Q/100)

Where;
SPA = Steel price adjustment in dollars



C204719 1-5915B G- 1 2 Catawba and Iredell Counties

MI = Monthly Shipping Index. — in Dollars ($) per hundredweight (CWT). Use
the adjustment indices from the month the steel was shipped from the
producing mill, received on the project, or member cast as defined in the
Product Relationship Table.

BI= Bidding Index. - in Dollars (§) per hundredweight (CWT). Use the
adjustment indices as listed in the proposal.

Q= Quantity of steel, product, pounds actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.

Calculations for price adjustment shall be shown separate from the monthly progress estimate
and will not be included in the total cost of work for determination of progress or for extension
of Contract time in accordance with Subarticle 108-10(B)(1).

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result
in rejection of the bid proposal.

Adjustments will be paid or charged to the Contractor only. Any Contractor receiving an
adjustment under this provision shall distribute the proper proportional part of such adjustments
to the subcontractor who performed the applicable work.

Delays to the work caused by steel shortages may be justification for a Contract time extension
but will not constitute grounds for claims for standby equipment, extended office overhead, or
other costs associated with such delays.

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price,
the contractor must notify the Department within 7 days prior to purchasing the material. Upon
receipt of such notification, the Department will direct the Contractor to either (1) proceed with
the work or (2) suspend the work and explore the use of alternate options.

If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may
submit to the Department additional market index information specific to the item in question to
dispute the decrease. The Department will review this information and determine if the decrease
is warranted.

When the steel product adjustment date, as defined in the Product Relationship Table, is after the
approved contract completion date, the steel price adjustments will be based on the lesser value
of either the MI for the month of the approved contract completion date or the MI for the actual
adjustment date.

If the price adjustment is based on estimated material quantities for that time, and a revision to
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment
will be made to the price adjustment previously calculated. The adjustment will be based on the
same indices used to calculate the price adjustment which is being revised. If the adjustment date
of the revised material quantity cannot be determined, the adjustment for the quantity in
question, will be based on the indices utilized to calculate the steel price adjustment for the last
initial documentation package submission, for the steel product subject to adjustment, that was
incorporated into the particular item of work, for which quantities are being finalized.
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Example: Structural steel for a particular bridge was provided for in three different shipments
with each having a different mill shipping date. The quantity of structural steel actually used for
the bridge was calculated and a steel price adjustment was made in a progress payment. At the
conclusion of the work an error was found in the plans of the final quantity of structural steel
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three
mill shipping dates. The steel price adjustment for the quantity in question would be calculated
using the indices that were utilized to calculate the steel price adjustment for the quantity of
structural steel represented by the last initial structural steel documentation package submission.
The package used will be the one with the greatest sequential number.

Extra Work/Force Account:

When steel products, as specified herein, are added to the contract as extra work, in accordance
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the
supplemental agreement, the need for application of steel price adjustments on a case-by-case
basis. No steel price adjustments will be made for any products manufactured from steel having
an adjustment date prior to the supplemental agreement execution date. Price adjustments will
be made as provided herein, except the Bidding Index will be based on the month in which the
supplemental agreement pricing was executed.

For work performed on force account basis, reimbursement of actual material costs, along with
the specified overhead and profit markup, will be considered to include full compensation for the
current cost of steel and no steel price adjustments will be made.

Examples Form SPA-2
Steel Price Adjustment Submission Form

Contract Number _C203394 Bid Reference Month ~ January 2019
Submittal Date 8/31/2019
Contract Line Item 237

Line Item Description _ APPROX....LBS Structural Steel

Sequential Submittal

Number 2
Supplier Description of material Location information Quantity | Adjustment
in lbs. Date
XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 | May 4, 2020
ABC Various channel & angle Structure 3 Spans A-C 35,000 | July 14, 2020

distributing | shapes
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Total Pounds of Steel

1,235,000

Note: Attach the following supporting documentation to this form.

o Bill of Lading to support the shipping dates
e Supporting information for weight documentation (e.g., Pay item reference, Shop drawings,
shipping documents, Standards Sheets, industry standards, or manufacturer's data)
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form
and certify that no deliberate misrepresentation in any manner has occurred.

Signature

Steel Price Adjustment Submission Form

Printed Name
Examples Form SPA-2
Contract Number C203394

Submittal Date

Bid Reference Month

August 31, 2019

Contract Line Item 237

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB — STA 36+00

Sequential Submittal

_ January 2019

Number 2
Supplier Description of material Location Quantity | Adjustment Date
information in lbs.
XYZ mill | Tubular Steel (Vertical legs) | -DFEB — STA 36+00 12000 | December 11, 2021
PDQ Mill | 4” Tubular steel (Horizontal | -DFEB — STA 36+00 5900 | December 11, 2021
legs)
ABC Various channel & angle -DFEB — STA 36+00 1300 | December 11, 2021
distributing | shapes (see quote)
Catwalk assembly -DFEB — STA 36+00 2000 | December 11, 2021
Nucor Flat plate -DFEB — STA 36+00 650 | December 11, 2021
Total Pounds of Steel | 21,850

Note: Attach the following supporting documentation to this form.
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e Bill of Lading to support the shipping dates
e Supporting information for weight documentation (e.g., Pay item reference, Shop drawings,
shipping documents, Standards Sheets, industry standards, or manufacturer's data)
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form
and certify that no deliberate misrepresentation in any manner has occurred.

Printed Name Signature

Price Adjustment Sample Calculation (increase)

Project bid on September 17, 2019
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs.
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI

450,000 Ibs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the
producing mill in same month, May 2021.

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

BI=  Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI=  Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.

Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as

documented by the Contractor, or Design Build Team and verified by the
Engineer.

BI= $36.12/ CWT
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MI= $64.89/CWT
% change=  ((MI/ BI)-1) = ($64.89/$36.12 — 1) = (1.79651 — 1) = 0.79651162791

Q= 450,000 Ibs.

SPA = 0.79651162791x $36.12 x (450,000/100)
SPA = 0.79651162791%* $36.12 *4,500

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60)

Price Adjustment Sample Calculation (decrease)

Project bid on December 18, 2018
Line Item 635 Structural Steel has a plan quantity of 2,717,000 Ibs.
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI

600,000 Ibs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the
producing mill in same month, August 2020.

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

BI= Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI = Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.

Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.

BI=  $46.72/ CWT

MI= §27.03/CWT
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% change =  ((MI/ BI)-1) = ($27.03/ $46.72-1) = (0.57855-1) = -0.421446917808

Q= 600,000 Ibs.

SPA = -0.421446917808 * $46.72 * (600,000/100)
SPA = -0.421446917808 * $46.72 *6,000

SPA = § 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68)

Price Adjustment Sample Calculation (increase)

Project bid on July 16, 2020
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs.

Bidding Index Reference Month was May 2020. Bidding Index for Reinforced Concrete Deck Slab
(Category 1) in the proposal was $29.21/CWT = BI

51,621 lbs. of reinforcing steel and 52,311 Ibs. of epoxy coated reinforcing steel for Structure 2 at Station
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021.

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

BI= Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI=  Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.

Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.

BI= $29.21/CWT

MI= §$43.13/CWT



C204719 1-5915B G-18 Catawba and Iredell Counties
% change =  ((MI/ BI)-1) = ($43.13 /$29.21 — 1) = (1.47655 — 1) = 0.47654912701

Q= 103932 lbs.

SPA = 0.47654912701 * $29.21 * (103,932/100)
SPA = 0.47654912701 * $29.21 *1,039.32

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at
Station 107+45.55 -L-

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2023 (7/01/22 - 6/30/23) 58% of Total Amount Bid
2024 (7/01/23 - 6/30/24) 37% of Total Amount Bid
2025 (7/01/24 - 6/30/25) 5% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 8-17-21) 102-15(7) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet
the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.
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DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a
committed (or an approved substitute) DBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that an applicant
is required to apply only once for a DBE certification that will be honored by all recipients of
USDOT funds in the state and not limited to the Department of Transportation only. The
Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments made
to DBE  subcontractors who  have  performed work on the  project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
[S%20Subcontractor%20Payment%?20Information.pdf

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
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C204719 1-5915B G-20 Catawba and Iredell Counties

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%?20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
DBE for the estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%?20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%?20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where DBEs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 1.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  Ifthe DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during
the performance of the contract. Any DBE participation obtained shall be reported to the
Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as DBE certified shall be used to meet the DBE goal. The Directory can be found at the
following link. https:// www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the
life of the contract. Only those identified to meet the DBE goal will be considered committed,
even though the listing shall include both committed DBE subcontractors and additional DBE
subcontractors. Additional DBE subcontractor participation submitted at the time of bid will be
used toward the Department’s overall race-neutral goal. Only those firms with current DBE
certification at the time of bid opening will be acceptable for listing in the bidder's submittal of
DBE participation. The Contractor shall indicate the following required information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of the
electronic submittal file.

(1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in the electronic
submittal file, the bidder may use the dropdown menu to access the name and
address of the DBE firm.

(2) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3) The bidder shall be responsible for ensuring that the DBE is certified at the time of
bid by checking the Directory of Transportation Firms. If the firm is not certified
at the time of the bid-letting, that DBE's participation will not count towards
achieving the DBE goal.

(B)  Paper Bids
(1) If the DBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of DBE
Subcontractors contained elsewhere in the contract documents in order for
the bid to be considered responsive. Bidders shall indicate the total dollar
value of the DBE participation for the contract.
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(b) If bidders have no DBE participation, they shall indicate this on the Listing
of DBE Subcontractors by entering the word “None” or the number “0.”
This form shall be completed in its entirety. Blank forms will not be
deemed to represent zero participation. Bids submitted that do not have
DBE participation indicated on the appropriate form will not be read
publicly during the opening of bids. The Department will not consider these
bids for award and the proposal will be rejected.

(©) The bidder shall be responsible for ensuring that the DBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that DBE’s participation will
not count towards achieving the corresponding goal.

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not
required for the zero goal, however any DBE participation that is achieved during
the project shall be reported in accordance with requirements contained elsewhere
in the special provision.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE bidder
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the
DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract. This
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business
day.
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If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation
will not count toward meeting the DBE goal. If the lack of this participation drops the commitment
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state
holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday. In that
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m.
on the next official state business day. If the contractor cannot send the information electronically,
then one complete set and 5 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal. This
documentation may include written subcontractor quotations, telephone log notations of verbal
quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to
obtain sufficient DBE participation. Adequate good faith efforts also mean that the bidder actively
and aggressively sought DBE participation. Mere pro forma efforts are not considered good faith
efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making
a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the
capability to perform the work of the contract. The bidder must solicit this interest within
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.
Solicitation shall provide the opportunity to DBEs within the Division and surrounding
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(B)

©

(D)

(E)

(F)

Divisions where the project is located. The bidder must determine with certainty if the
DBE:s are interested by taking appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by DBEs in order to increase the likelihood
that the DBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2" and 3™ tier subcontractors).

Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(1) Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, to facilitate DBE participation. Evidence of
such negotiation includes the names, addresses, and telephone numbers of DBEs
that were considered; a description of the information provided regarding the plans
and specifications for the work selected for subcontracting; and evidence as to why
additional agreements could not be reached for DBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability or desire
of a prime contractor to perform the work of a contract with its own organization
does not relieve the bidder of the responsibility to make good faith efforts. Bidding
contractors are not, however, required to accept higher quotes from DBEs if the
price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or bidder.
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(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes.

(D Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the DBE goal.

(2) The bidders’ past performance in meeting the DBE goals.

3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts the
apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Prequalification Engineer will notify the contractor verbally and in writing of non-good
faith. A contractor may appeal a determination of non-good faith made by the Goal Compliance
Committee. If a contractor wishes to appeal the determination made by the Committee, they shall
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov. The
appeal shall be made within 2 business days of notification of the determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward the
contract goal requirement. The total dollar value of participation by a committed DBE will
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(B)

©

(D)

(E)

(F)

be based upon the value of work actually performed by the DBE and the actual payments
to DBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting DBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall
be in accordance with the Department's Joint Check Procedures.

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to a
non-DBE firm does not count toward the contract goal requirement. If a DBE contractor
or subcontractor subcontracts a significantly greater portion of the work of the contract
than would be expected on the basis of standard industry practices, it shall be presumed
that the DBE is not performing a commercially useful function. The DBE may present
evidence to rebut this presumption to the Department. The Department's decision on the
rebuttal of this presumption is subject to review by the Federal Highway Administration
but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count toward
its contract goal requirement a portion of the total value of participation with the DBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the DBE performs with its forces.

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a DBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing
bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.
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(2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.

Commercially Useful Function

(A)

(B)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to DBEs
that perform a commercially useful function in the work of a contract. A DBE performs a
commercially useful function when it is responsible for execution of the work of the
contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved. To perform a commercially useful function, the DBE shall
also be responsible with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material and installing
(where applicable) and paying for the material itself. To determine whether a DBE is
performing a commercially useful function, the Department will evaluate the amount of
work subcontracted, industry practices, whether the amount the firm is to be paid under the
contract 1S commensurate with the work it is actually performing and the DBE credit
claimed for its performance of the work, and any other relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

(1) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

(2) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it provides
on the contract using trucks it owns, insures, and operates using drivers it employs.

(4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(%) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
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non-DBE subcontractor not to exceed the value of transportation services provided
by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count towards
the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the DBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from
working for others during the term of the lease with the consent of the DBE, so long
as the lease gives the DBE absolute priority for use of the leased truck. This type
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s
payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE subcontractor (or an approved substitute
DBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not
terminate the DBE subcontractor for convenience. This includes, but is not limited to, instances
in which the Contractor seeks to perform the work of the terminated subcontractor with another
DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or those of an
affiliate.

The Contractor must give notice in writing both by certified mail and email to the DBE
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute,
and the reason for the request. The Contractor must give the DBE subcontractor five (5) business
days to respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.
If the DBE subcontractor objects to the intended termination/substitution, the DBE, within five (5)
business days must advise the Contractor and the Department of the reasons why the action should
not be approved. The five-day notice period shall begin on the next business day after written
notice is provided to the DBE subcontractor.

A committed DBE subcontractor may only be terminated after receiving the Department’s written
approval based upon a finding of good cause for the proposed termination and/or substitution. For
purposes of this section, good cause shall include the following circumstances:

(a) The listed DBE subcontractor fails or refuses to execute a written contract;

(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way
consistent with normal industry standards. Provided, however, that good cause does not exist if the
failure or refusal of the DBE subcontractor to perform its work on the subcontract results from the
bad faith or discriminatory action of the prime contractor;

(¢) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable,
nondiscriminatory bond requirements;

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness;



C204719 1-5915B G-29 Catawba and Iredell Counties

(e) The listed DBE subcontractor is ineligible to work on public works projects because of

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or applicable
state law;

(f) The listed DBE subcontractor is not a responsible contractor;
(g) The listed DBE voluntarily withdraws from the project and provides written notice of withdrawal,
(h) The listed DBE is ineligible to receive DBE credit for the type of work required;

(1)
G

A DBE owner dies or becomes disabled with the result that the listed DBE contractor is unable to
complete its work on the contract;

Other documented good cause that compels the termination of the DBE subcontractor. Provided,
that good cause does not exist if the prime contractor seeks to terminate a DBE it relied upon to
obtain the contract so that the prime contractor can self-perform the work for which the DBE
contractor was engaged or so that the prime contractor can substitute another DBE or non-DBE
contractor after contract award.

The Contractor shall comply with the following for replacement of a committed DBE:

(A)

(B)

Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment. A good
faith effort will only be required for removing a committed DBE if there were no additional
DBESs submitted at the time of bid to cover the same amount of work as the DBE that was
terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps
taken. Such documentation shall include, but not be limited to, the following:

(1) Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans and
specifications for portions of the work to be performed.

3) A list of reasons why DBE quotes were not accepted.

4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement
(1) When a committed DBE is decertified by the Department after the

SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement DBE participation



C204719 1-5915B G-30 Catawba and Iredell Counties

equal to the remaining work to be performed by the decertified firm. The
participation equal to the remaining work performed by the decertified firm will
count toward the contract goal requirement.

(2) When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

3) Exception: If the DBE's ineligibility is caused solely by its having exceeded the
size standard during the performance of the contract, the Department will not
require the Contractor to solicit replacement DBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal to
the remaining work performed by the decertified firm will count toward the contract
goal requirement and overall goal.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). 1f the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional
participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by

a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.
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When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms,
including material suppliers and contractors at all levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished to the Engineer for any given month by the end
of the following month. Failure to submit this information accordingly may result in the following
action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from

being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.
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Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of
his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall
require that the language of this certification be included in all lower tier subcontracts, which
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES:
(11-17-20) SPO1 G090

All telecommunications, video or other ITS equipment or services installed or utilized on this
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216
Prohibition on certain telecommunications and video surveillance services or equipment.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95
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Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy. The required
operator certifications include possessing a current Federal Aviation Administration (FAA)
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with
the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS — Flight
Operation Approval Form and submit it to the Engineer for approval. All UAS operations shall
be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability
insurance to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion. No measurement or payment will be made for
the use of UAS. In the event that the Department directs the Contractor to utilize UAS, payment
will be in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21) 107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of
all work associated with this contract. Employees engaged in the construction of this project
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway
equipment should idle no longer than fifteen (15) consecutive minutes.

These guidelines for turning off vehicles and equipment when idling do not apply to:

Idling when queuing.

Idling to verify the vehicle is in safe operating condition.

Idling for testing, servicing, repairing or diagnostic purposes.

Idling necessary to accomplish work for which the vehicle was designed (such as
operating a crane, mixing concrete, etc.).

Idling required to bring the machine system to operating temperature.

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the
engines must run to perform needed work.

7. Idling to ensure safe operation of the vehicle.

8. Idling when the propulsion engine is providing auxiliary power for other than heating or
air conditioning. (such as hydraulic systems for pavers)

9. When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit. Limited idling to provide
for the safety of vehicle occupants (e.g. to run the heater).

11. If the ambient temperature is greater than 90 degrees Fahrenheit. Limited idling to
provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity
is exempt from the idling limitations set forth in this special provision.

P

9]
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U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22:94) 108-5 SP1 G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway construction
contract fraud and abuse is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

CARGO PREFERENCE ACT:
(2-16-16)

Privately owned United States-flag commercial vessels transporting cargoes are subject to the

Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.

Contractors are directed to clause (b) of 46 CFR 381.7 as follows:

(b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor
agrees-

" (1) To utilize privately owned United States-flag commercial vessels to ship at least 50
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment, material, or commodities
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within
the United States or within 30 working days following the date of loading for shipments
originating outside the United States a legible copy of a rated, 'on-board' commercial ocean
bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued
pursuant to this contract."

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2018 Standard Specifications as follows:

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.
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Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail or
guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work
covered by the various contract items. The provisions of Article 104-7, Extra Work, and Article
104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications.

B-5847 (Catawba County) is located at the interchange of I-40 and SR 1709 (Rock Barn Road); it
is anticipated for a January 16, 2024 Letting.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to
the limits of this project to the extent that the work can be carried out to the best advantage of all
concerned.

ELECTRONIC BIDDING:
(2-19-19) 101, 102, 103 SP1 G140

Revise the 2018 Standard Specifications as follows:

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1,
replace “Bid Express®” with “the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with
“via the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express®
miscellaneous folder within the .ebs” with “electronic submittal”.
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Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data
file of Expedite” with “electronic submittal file”

AWARD LIMITS:
(4-19-22) 103 SP1 G141

Revise the 2018 Standard Specifications as follows:

Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in
the first paragraph with the following:

A bidder who desires to bid on more than one project on which bids are to be opened in the same
letting and who desires to avoid receiving an award of more projects than he is equipped to
handle, may bid on any number of projects but may limit the total amount of work awarded to
him on selected projects by completing the form Award Limits on Multiple Projects for each
project subject to the award limit.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for
negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by
the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not
parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
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Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address
water quality standards. Tier I Methods include stilling basins which are standard compensatory
BMPs. Other Tier I methods are noncompensatory and shall be used when needed to meet the
stream turbidity standards. Tier II Methods are also noncompensatory and are options that may
be needed for protection of rare or unique resources or where special environmental conditions
exist at the site which have led to additional requirements being placed in the DWQ’s 401
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a
DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the Contractor
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier Il Methods may be required by regulators on a case by case basis per supplemental
agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan
and develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface
water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.


https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS

ROADWAY

BURNING RESTRICTIONS:

(7-1-95) 200, 210, 215 SP2 RO5

Open burning is not permitted on any portion of the right-of-way limits established for this project.
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from
the project at locations within the project limits, off the project limits or at any waste or borrow
sites in this county. Dispose of the clearing, grubbing and demolition debris by means other than
burning, according to state or local rules and regulations.

FLOWABLE FILL:
(9-17-02) (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these provisions,
the plans, and as directed.

Materials
Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Flowable Fill 1000-6

Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the
flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of
cubic yards that have been satisfactorily placed and accepted. Such price and payment will be full
compensation for all work covered by this provision including, but not limited to, the mix design,
furnishing, hauling, placing and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit
Flowable Fill Cubic Yard
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 715.00 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on May 1, 2022.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

ASPHALT CONCRETE PLANT MIX PAVEMENTS:

(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the
following:

TABLE 609-3
LIMITS OF PRECISION FOR TEST RESULTS
Mix Property Limits of Precision

25.0 mm sieve (Base Mix) +10.0%

19.0 mm sieve (Base Mix) +10.0%

12.5 mm sieve (Intermediate & Type P-57) + 6.0%

9.5 mm sieve (Surface Mix) +5.0%

4.75 mm sieve (Surface Mix) +5.0%

2.36 mm sieve (All Mixes, except S4.75A) +5.0%

1.18 mm sieve (S4.75A) +5.0%

0.075 mm sieve (All Mixes) +2.0%

Asphalt Binder Content +0.5%

Maximum Specific Gravity (Gmm) +0.020

Bulk Specific Gravity (Gmb) +0.030

TSR +15.0%

QA retest of prepared QC Gyratory £ 0015

Compacted Volumetric Specimens )

Retest of QC Core Sample + 1.2% (% Compaction)
Comparison QA Core Sample + 2.0% (% Compaction)
QA Verification Core Sample + 2.0% (% Compaction)
Density Gauge Comparison of QC Test + 2.0% (% Compaction)

QA Density Gauge Verification Test + 2.0% (% Compaction)
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Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:

TABLE 610-3
MIX DESIGN CRITERIA
Mix Design Binder CO?:)Vaecl:lon l\l/i?:; Volumetric Properties B
Type m'fsi‘z:;:A Gl: ;;e Gom @ Depth  VMA VIM VFA | %Gumm
Nini Ndes (mm) % Min. % Min.-Max. @ Nini
S4.75A <1 64 - 22 6 50 11.5 16.0 4.0-6.0 65 - 80 <91.5
S9.5B 0-3 64 - 22 6 50 9.5 16.0 3.0-50 70 - 80 <91.5
S9.5C 3-30 64 - 22 7 65 6.5 15.5 3.0-50 65-78 <90.5
S9.5D >30 76 -22 8 100 4.5 15.5 3.0-5.0 65 -78 <90.0
119.0C ALL 64 -22 7 65 - 13.5 3.0-5.0 65 -78 <90.5
B25.0C ALL 64 -22 7 65 - 12.5 3.0-5.0 65-78 <90.5
Design Parameter Design Criteria
All Mix Dust to Binder Ratio (Po.075 / Poe) 0.6-1.4¢
Types Tensile Strength Ratio (TSR) P 85% Min. F
A. Based on 20 year design traffic.
B. Volumetric Properties based on specimens compacted to Nges as modified by the Department.
C. Dust to Binder Ratio (Po.o75 / Pue) for Type S4.75A is 1.0 - 2.0.
D. NCDOT-T-283 (No Freeze-Thaw cycle required).
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%),
replace with the following:

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)
Mix Type %RBR<20%  21% < %RBR <30% %RBR > 30%
S4.75A, S9.5B,
$9.5C, 119.0C, PG 64-22 PG 64-222 PG-58-28
B25.0C
$9.5D, OGFC PG 76-228 n/a n/a

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:
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TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air
temperature shall be 50°F.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second
sentence and replace with the following:

Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC
Routes (primary routes) that have 4 or more lanes and median divided.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth
sentence and replace with the following:

Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater

than 1000 feet in length.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7
DENSITY REQUIREMENTS
Mix Type Minimum % Gmm
(Maximum Specific Gravity)

S4.75A 85.04

S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100
Ibs/sy or higher.

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second
sentence and replace with the following:

Final surface testing is not required on ramps, loops and turn lanes.

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the
second sentence and replace with the following:

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in
accordance with Article 610-12.
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Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following:

Take profiles over the entire length of the final surface travel lane pavement exclusive of
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement,
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline
travel lanes, full width acceleration or deceleration lanes and collector lanes.

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2,
delete these two lines.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:
TABLE 1012-1
AGGREGATE CONSENSUS PROPERTIESA

Coarse Fine Aggregate Sand Flat and
. . . Elongated
Mix Type Aggregate Angularity Equivalent 5 1 Ratio
Angularity® % Minimum % Minimum .

% Maximum
Test Method ASTM D5821 AASHTO T304 | AASHTO T 176 ASTM D4791

S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B25.0C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBWC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95 /90 denotes that 95% of the coarse aggregate has one fractured face and 90%
has 2 or more fractured faces.

SUPPLEMENTAL SURVEYING:
(4-20-21) 801 SP8 R03

Revise the 2018 Standard Specifications as follows:

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the
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following:

Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:
(9-15-20) 1000, 1014, 1024 SP10 RO1

Revise the 2018 Standard Specifications as follows:
Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Consistenc
v 2 Maximum Water-Cement . y
2 s . Maximum Cement Content
2 = Ratio SI
5% £& T
@ . . Non-Air-
@ 5 E" ® Air-Entrained . - -
s = S = C te Entrained 5 - ) )
oS ©O% oncre Concrete ki £ 5 Vibrated  Non-Vibrated
E‘: 5 Rounded | Angular | Rounded = Angular = Z =
E % Aggregate Aggregate Aggregate Aggregate > >
Min. Max. Min. Max.
Units i inch  inch  lb/c lb/c lb/c lb/c
p 34 34 34 24
AA 4500 0.381 0.426 --- --- 3.54 --- 639 715 -- --
AASID 4500 0381 0426 1.5 639 715
Form
5-7
dry
Drilled Pier 4500 - - 0.450 0.450 --- --- --- 640 800
7-9
wet
A 3000 0.488 0.532 0.550 0.594 3.54 4.0 564 --- 602 ---
1.5
machine
placed
B 2500 0.488 0.567 0.559 0.630 4.0 508 -- 545 --
2.54
hand
placed
SandLight- 4509 0.420 404 715
weight
Late 3000
Modifi(ed (at7 0.400 0.400 --- --- 6.0 --- 658 --- --- ---
days)
Flowable nlli)(z
Fill (at 5'6 as needed | as needed as needed as needed --- Flowable - - 40 100
excavatable
days)
Flowable
Fill 125  asneeded as needed as needed as needed --- Flowable - - 100 | asneeded

non-
excavatable
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4500
Design, 1.5
field slip form
Pavement 650 0.559 0.559 - - 3.0 - 526
flexural, hand
design placed
only
See
Precast Table asneeded as needed - --- 6.0 as needed as needed as needed as needed as needed
1077-1

per  See Table See Table

contract 1078-1 = 1078-1 8.0 564 | asneeded

Prestressed

A. The slump may be increased to 6 inches, provided the increase in slump is achieved
by adding a chemical admixture conforming to Section 1024-3. In no case shall the
water-cement ratio on the approved design be exceeded. Concrete exhibiting
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to
modify slump does not relinquish the contractor’s responsibility to ensure the final
product quality and overall configuration meets design specifications. Caution should
be taken when placing these modified mixes on steep grades to prevent unintended
changes to the set slope.

POLYUREA PAVEMENT MARKING MATERIAL — TYPE 2 TYPICAL CERTIFIED

MILL TEST REPORT:
3-19-19 1087 SP10 R06

Amend the 2018 Standard Specifications as follows:

Page 10-184, Subarticle 1087-8 Material Certification, in accordance with Subarticle 106-3
provide a Type 2 Typical Certified Mill Test Report and a Type 3 Manufacturer’s Certification for
Polyurea pavement marking material.

When tested, the material shall meet the physical and chemical characteristics provided by the
manufacturer. NCDOT reserves the right to compare these test results to baseline test results
gathered by the NCDOT Materials and Test Unit.

MATERIALS FOR PORTLAND CEMENT CONCRETE:
(9-15-20) 1000, 1024 SP10 R24

Revise the 2018 Standard Specifications as follows:
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following:

Test water from wells at all locations. Test public water supplies from all out of state locations
and in the following counties: Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven,
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender,
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.

Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the
following:
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Property Requirement Test Method
Compression Strength,
minimum percent of control at 90% ASTM C1602
3 and 7 days
. _ From 1:00 hr.
Time of set, deviation from ., o1 16 1:30 hr, ASTM C1602
control
later
pH 4.5t08.5 ASTM D1293 *
Chloride Ion Content, Max. 250 ppm ASTM D512 *
Total Solids Content
(Residue), Max. 1,000 ppm SM 2540B *
Resistivity, Min. 0.500 kohm-cm ASTM D1125 *

*Denotes an alternate method is acceptable. Test method used shall be referenced in the test
report.

MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES:
11-17-21 1101 SP11RO03

Revise the 2018 Standard Specifications as follows:

Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete
and replace with the following:

When work is not in progress, keep all personnel, equipment, machinery, tools, construction
debris, materials and supplies away from active travel lanes that meets Table 1101-1.

TABLE 1101-1
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES
Posted Speed Limit (mph) Distance (ft)
40 or less > 18
45-50 > 28
55 > 32
60 or higher > 40

When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall
be offset at least 5 feet from the barrier or guardrail.

Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and
replace with the following:

Provide staging areas for personal vehicle parking in accordance with section 1101-8 or as directed
by the Engineer before use.

WORK ZONE INSTALLER:
(7-20-21) 1101, 1150 SP11 R04

Provide the service of at least one qualified work zone installer during the setup, installation, and
removal of temporary traffic control within the highway right of way. The qualified work zone
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installer shall serve as crew leader and shall be on site and directing the installation and removal
of temporary traffic control. If multiple temporary traffic control installations or removals are
occurring simultaneously, then each shall have a qualified work zone installer.

The work zone installer shall be qualified by an NCDOT approved training agency in the safe and
competent set up of temporary traffic control. For a complete listing of approved training agencies,
see the Work Zone Safety Training webpage.

A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may
fulfill the role of the work zone installer during the setup, installation, and removal of temporary
traffic control within the highway right of way provided they are on site and directing the
installation and removal of temporary traffic control.

All other individuals participating in the setup, installation, and removal of temporary traffic
control within the highway right of way shall be certified as a qualified flagger in accordance with
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of
the traffic control.

Provide the name and contact information of all qualified work zone installers to the Engineer
prior to or at the preconstruction conference. Additionally, provide a qualification statement that
all other individuals participating in the setup, installation, and removal of temporary traffic control
are qualified flaggers that have been properly trained through an NCDOT approved training
agency.

LAW ENFORCEMENT:
(6-21-22) 1190 SP11 R30

Revise the 2018 Standard Specifications as follows:
Page 11-19, Article 1190-1 DESCRIPTION, lines 4-5, replace the paragraph with the following:

Furnish Law Enforcement Officers and official Law Enforcement vehicles to direct traffic in
accordance with the contract.

Page 11-19, Article 1190-2 CONSTRUCTION METHODS, lines 7-9, replace the first
paragraph with the following:

Use off duty uniformed Law Enforcement Officers and official Law Enforcement vehicles
equipped with blue lights to direct or control traffic as required by the plans or by the Engineer.

Page 11-19, Article 1190-3 MEASUREMENT AND PAYMENT, lines 14-15, replace the
second sentence of the first paragraph with the following:

There will be no direct payment for official Law Enforcement vehicles as they are considered
incidental to the pay item.
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PORTABLE CONSTRUCTION LIGHTING:
4-19-22 1413 SP14R13

Revise the 2018 Standard Specifications as follows:

Page 14-24, Article 1413-3 TOWER LIGHT, lines 2-7, delete and replace the first and second
sentence in the first paragraph with the following:

Use tower lights which consist of mercury vapor, metal halide, high pressure sodium, low pressure
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures
mounted on a tower approximately 30 feet in height. Use tower light fixtures which are heavy
duty flood, area, or roadway style with wide beam spread, have sufficient output to provide the
minimum illumination requirements for the Category of work, are weatherproof and supplied with
attached waterproof power cord and plug.

Page 14-24, Article 1413-3 TOWER LIGHT, lines 11-12, delete and replace the second
paragraph with the following:

Provide tower lights of sufficient wattage or quantity to provide the minimum average maintained
horizontal illuminance over the work area based on the Category of work as shown in Table 1413-
1. For any work not covered in Table 1413-1, provide a minimum average maintained horizontal
illuminance of 20.0 footcandles over the work area.

Minimum
Average
Category Description of Construction and Maintenance Task Maintained
Horizontal
Illuminance
| Excavation; Embankment, Fill and Compaction; Maintenance 5.0 footcandle
of Embankment; Asphalt Pavement Rolling; Subgrade,
Stabilization and Construction; Base Course Rolling; Sweeping
and Cleaning; Landscaping, Sod and Seeding; Reworking
Shoulders.
II Barrier Wall and Traffic Separators; Milling, Removal of 10.0 footcandle
Pavement; Asphalt Paving and Resurfacing; Concrete
Pavement; Base Course Grading and Shaping; Surface
Treatment; Waterproofing and Sealing; Sidewalk Construction;
Guardrails and Fencing; Striping and Pavement Marking;
Highway Signs; Bridge Decks; Drainage Structures and
Drainage Piping; Other Concrete Structures; Repair of Concrete
Pavement; Pothole Filling; Repair of Guardrail and Fencing.
I Traffic Signals; Highway Lighting Systems; Crack Filling. 20.0 footcandle

Page 14-24, Article 1413-4 MACHINE LIGHTS, lines 18-21, delete and replace the first and
second sentence in the first paragraph with the following:



C204719 1-5915B R- 1 1 Catawba and Iredell Counties

Use machine lights which have mercury vapor, metal halide, high pressure sodium, low pressure
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures
mounted on supports attached to the construction machine at a height of approximately 13 feet.

Page 14-24, Article 1413-5 CONSTRUCTION METHODS, lines 33-34, delete and replace the
third and fourth sentence in the first paragraph with the following:

Submit photometric calculations showing the minimum average maintained horizontal
illuminance over the work area and the tower spacing to the Engineer for review and approval
prior to installation.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided funds
are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the 2018 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall
not be delivered to North Carolina Department of Transportation warehouses. If seed has been
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall
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not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(10-16-18) (Rev.1-18-22) 74

Revise the 2018 Standard Specifications as follows:

Division 6
Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10" with
“609-9”.

Division 7
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number
“725-1” with “724-4”,

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number
“725-1” with “725-3”.

Division 10
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace
“Table 6°” with “Table 7°” and Permittivity, Type 3B, replace “Table 7°” with “Table 8P”.

Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number
“1080-9” with “1080-7".

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article
number “1080-50” with “1080-10".

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace
article number “1080-61" with “1080-11".

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING
STEEL, line 22, replace article number “1080-72" with “1080-12".

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace
article number “1080-83” with “1080-13.

Division 17
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the
second sentence with the following:
An example is an installation of a single 1.25 inch HDPE conduit would be paid as:

Directional Drill (1)(1.25") Linear Foot

Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-
4” with “1550-4”.
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Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities
Accommodations Manual”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot

Nematode, And Other Noxious Weeds)
(3-18-03) (Rev. 5-21-19) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or
hitps://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project
sites located in the quarantined area or for any regulated article used on this project originating in
a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, guava root knot nematode, or other noxious weeds.

A e A A
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STANDARD SPECIAL PROVISION

TITLE VI AND NONDISCRIMINATION:

(6-28-77)(Rev 6/19/2018) Z-6

Revise the 2018 Standard Specifications as follows:

Replace Article 103-4(B) with the following:

The North Carolina Department of Transportation is committed to carrying out the U.S.
Department of Transportation’s policy of ensuring nondiscrimination in the award and
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT)
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all
related subcontracts, material supply, engineering, architectural and other service contracts,
regardless of dollar amount. Any Federal provision that is specifically required not specifically set
forth is hereby incorporated by reference.
(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)

During the performance of this contract, the contractor, for itself, its assignees, and

successors in interest (hereinafter referred to as the "contractor") agrees as follows:

(a) Compliance with Regulations

The contractor (hereinafter includes consultants) shall comply with the Acts and the
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration (FHWA), as they may
be amended from time to time, which are herein incorporated by reference and made a
part of this contract.

(b) Nondiscrimination

The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of
equipment. The contractor shall not participate directly or indirectly in the
discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in
Appendix B of 49 CFR Part 21.

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment

In all solicitations, either by competitive bidding, or negotiation made by the contractor
for work to be performed under a subcontract, including procurements of materials, or
leases of equipment, each potential subcontractor or supplier shall be notified by the
contractor of the contractor's obligations under this contract and the Acts and the
Regulations relative to Nondiscrimination on the grounds of race, color, or national
origin.

(d) Information and Reports

The contractor shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts,
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Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set
forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:

In the event of a contractor's noncompliance with the Non-discrimination provisions of

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA

may determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor
complies; and/or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.

(f) Incorporation of Provisions
The contractor shall include the provisions of paragraphs (a) through (f) in every
subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations and directives issued pursuant thereto. The
contractor shall take action with respect to any subcontract or procurement as the
Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or
is threatened with litigation by a subcontractor, or supplier because of such direction,
the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to
enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that,
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and
related nondiscrimination authorities to ensure that no person shall, on the ground of race,
color, national origin, limited English proficiency, sex, age, or disability (including
religion/creed or income-level, where applicable), be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any programs, activities, or
services conducted or funded by NCDOT. Contractors and other organizations under
contract or agreement with NCDOT must also comply with Title VI and related authorities,
therefore:

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors,
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s
Title VI Program. Contractors are not required to prepare or submit Title VI Programs.
To comply with this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all
employees, applicants and subcontractors on the jobsite.

2. Physically incorporate the required Title VI clauses into all subcontracts on
federally-assisted and state-funded NCDOT projects, and ensure inclusion by
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following
notification in all solicitations for bids and requests for work or material, regardless
of funding source:

“The North Carolina Department of Transportation, in accordance with the provisions of
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract
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6.

entered into pursuant to this advertisement, disadvantaged business enterprises will be
afforded full and fair opportunity to submit bids in response to this invitation and will not
be discriminated against on the grounds of race, color, or national origin in consideration
for an award. In accordance with other related nondiscrimination authorities, bidders and
contractors will also not be discriminated against on the grounds of sex, age, disability,
low-income level, creed/religion, or limited English proficiency in consideration for an
award.”

Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and
subsequent lower tier subcontracts on Federal-aid highway construction contracts
only.

Provide language assistance services (i.e., written translation and oral
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT
OCR for further assistance, if needed.

For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or
agreements. Subrecipients must also ensure compliance by their contractors and
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take
affirmative action to correct any deficiencies found within a reasonable time period,
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR
200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External
Discrimination Complaints Process.

1.

Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of

the public and contractors) from discrimination by NCDOT employees,

subrecipients and contractors, regardless of funding source.

Eligibility

Any person—or class of persons—who believes he/she has been subjected to

discrimination based on race, color, national origin, Limited English Proficiency

(LEP), sex, age, or disability (and religion in the context of employment, aviation,

or transit) may file a written complaint. The law also prohibits intimidation or

retaliation of any sort.

Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must

be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or

(i) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following

entities:

» North Carolina Department of Transportation, Office of Civil Rights, Title VI
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453

» Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010
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» US Department of Transportation, Departmental Office of Civil Rights,
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE,
Washington, DC 20590; 202-366-4070

4. Format for Complaints
Complaints must be in writing and signed by the complainant(s) or a representative,
and include the complainant’s name, address, and telephone number. Complaints
received by fax or e-mail will be acknowledged and processed. Allegations
received by telephone will be reduced to writing and provided to the complainant
for confirmation or revision before processing. Complaints will be accepted in other
languages, including Braille.

5. Discrimination Complaint Form
Contact NCDOT Civil Rights to receive a full copy of the Discrimination
Complaint Form and procedures.

6. Complaint Basis
Allegations must be based on issues involving race, color, national origin (LEP),
sex, age, disability, or religion (in the context of employment, aviation or transit).
“Basis” refers to the complainant’s membership in a protected group category.

Catawba and Iredell Counties

TABLE 103-1
COMPLAINT BASIS

Protected Categories

Definition

Examples

Applicable Nondiscrimination
Authorities

Race and Ethnicity

An individual belonging to one
of the accepted racial groups; or
the perception, based usually on
physical characteristics that a
person is a member of a racial

group

Black/African
American,
Hispanic/Latino,
Asian, American
Indian/Alaska Native,
Native
Hawaiian/Pacific
Islander, White

Title VI of the Civil Rights Act of 1964;
49 CFR Part 21;

23 CFR 200;

49 U.S.C. 5332(b);

49 U.S.C. 47123.

(Executive Order 13166)

Color Color of skin, including shade Black, White, brown,
of skin within a racial group yellow, etc.

National Origin (Limited English | Place of birth. Citizenship is not | Mexican, Cuban,

Proficiency) a factor. (Discrimination based | Japanese,

on language or a person’s
accent is also covered)

Vietnamese, Chinese

Sex Gender. The sex of an Women and Men 1973 Federal-Aid Highway Act;
individual. 49 U.S.C. 5332(b);
Note: Sex under this program 49 U.S.C. 47123.
does not include sexual
orientation.
Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.
Disability Physical or mental impairment, | Blind, alcoholic, Section 504 of the Rehabilitation Act of

permanent or temporary, or
perceived.

para-amputee,
epileptic, diabetic,
arthritic

1973;
Americans with Disabilities Act of 1990
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Religion (in the context of
employment)

(Religion/ Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a

Muslim, Christian,
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964;
23 CFR 230;

FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 US.C. 47123)

religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest agrees to comply with the following non-discrimination statutes and
authorities, including, but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part
21.

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination
on the basis of sex);

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms "programs or activities" to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities (42
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations
at 49 C.F.R. parts 37 and 38;

(1) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Nondiscrimination against
minority populations by discouraging programs, policies, and activities with
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disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

(k) Executive Order 13166, Improving Access to Services for Persons with Limited

)

English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of Limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et

seq).

(m)Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),

(prohibits employment discrimination on the basis of race, color, religion, sex, or
national origin).

(4) Additional Title VI Assurances
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)

The following clauses will be included in deeds effecting or recording the transfer of
real property, structures, or improvements thereon, or granting interest therein from the
United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and
upon the condition that the North Carolina Department of Transportation (NCDOT)
will accept title to the lands and maintain the project constructed thereon in accordance
with the North Carolina General Assembly, the Regulations for the Administration of
the Federal-Aid Highway Program, and the policies and procedures prescribed by the
Federal Highway Administration of the U.S. Department of Transportation in
accordance and in compliance with all requirements imposed by Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S
Department of Transportation pertaining to and effectuating the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and
interest of the U.S. Department of Transportation in and to said lands described in
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina
Department of Transportation (NCDOT) and its successors forever, subject, however,
to the covenants, conditions, restrictions and reservations herein contained as follows,
which will remain in effect for the period during which the real property or structures
are used for a purpose for which Federal financial assistance is extended or for another
purpose involving the provision of similar services or benefits and will be binding on
the NCDOT, its successors and assigns.
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The NCDOT, in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or national
origin, be excluded from participation in, be denied the benefits of, or be otherwise
subjected to discrimination with regard to any facility located wholly or in part on,
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the
lands and interests in lands and interests in lands so conveyed, in compliance with all
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S.
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said
Regulations and Acts may be amended [, and (3) that in the event of breach of any of
the above-mentioned nondiscrimination conditions, the Department will have a right to
enter or re-enter said lands and facilities on said land, and that above described land
and facilities will thereon revert to and vest in and become the absolute property of the
U.S. Department of Transportation and its assigns as such interest existed prior to this
instruction].*

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary in order to make clear the purpose of Title VI.)

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity,

Facility, or Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar

instruments entered into by the North Carolina Department of Transportation

(NCDOT) pursuant to the provisions of Assurance 7(a):

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree [in the case of deeds and
leases add "as a covenant running with the land"] that:

(i.) In the event facilities are constructed, maintained, or otherwise operated on the
property described in this (deed, license, lease, permit, etc.) for a purpose for
which a U.S. Department of Transportation activity, facility, or program is
extended or for another purpose involving the provision of similar services or
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate
such facilities and services in compliance with all requirements imposed by the
Acts and Regulations (as may be amended) such that no person on the grounds
of race, color, or national origin, will be excluded from participation in, denied
the benefits of, or be otherwise subjected to discrimination in the use of said
facilities.

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never
been made or issued. *

3. Withrespect to a deed, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will have the right to enter or re-enter the lands and
facilities thereon, and the above described lands and facilities will there upon revert
to and vest in and become the absolute property of the NCDOT and its assigns. *
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(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity,
Facility or Program (1050.2A, Appendix D)
The following clauses will be included in deeds, licenses, permits, or similar
instruments/ agreements entered into by the North Carolina Department of
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):

1.

The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree (in the case of deeds and
leases add, "as a covenant running with the land") that (1) no person on the ground
of race, color, or national origin, will be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of said facilities,
(2) that in the construction of any improvements on, over, or under such land, and
the furnishing of services thereon, no person on the ground of race, color, or
national origin, will be excluded from participation in, denied the benefits of, or
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee,
permittee, etc.) will use the premises in compliance with all other requirements
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this
Assurance.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the
above Non— discrimination covenants, the NCDOT will have the right to terminate
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said
land and the facilities thereon, and hold the same as if said (license, permit, etc., as
appropriate) had never been made or issued. *

With respect to deeds, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will there upon revert to and vest in and become the
absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)
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STANDARD SPECIAL PROVISION

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS

z-7

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 4/ CFR Part
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative
action obligations required by the specifications set forth in 4/ CFR 60-4.3(a), and its effort to
meet the goals. The hours of minority and female employment and training must be substantially
uniform throughout the length of the contract, and in each trade and the Contractor shall make a
good faith effort to employ minorities and women evenly on each of its projects. The transfer of
minority or female employees or trainees from Contractor to Contractor or from project to project
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the
executive Order and the regulations in 41 CFR Part 60-4. Compliance with the goals will be
measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered area”
is the county or counties shown on the cover sheet of the proposal form and contract.



C204719 1-5915B SSP-17 Catawba and Iredell Counties

EMPLOYMENT GOALS FOR MINORITY
AND FEMALE PARTICIPATION

Economic Areas

Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perquimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County
Dare County
Edgecombe County
Green County
Halifax County
Hyde County

Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County

Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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Area 5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County

S SP- 1 8 Catawba and Iredell Counties

SMSA Areas

Area 6640 22.8% Area 3120 16.4%

Durham County Davidson County

Orange County Forsyth County

Wake County Guilford County
Randolph County

Area 1300 16.2% Stokes County

Alamance County Yadkin County

Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%
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STANDARD SPECIAL PROVISION

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS
FHWA - 1273 Electronic Version - May 1, 2012 Z-8

1. General

II. Nondiscrimination

II1. Nonsegregated Facilities

IV. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VI Subletting or Assigning the Contract

VII Safety: Accident Prevention

VIIL False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act
X. Compliance with Governmentwide Suspension and Debarment Requirements
XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in
Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower
tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders,
rental agreements and other agreements for supplies or services related to a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed
on the contract by piecework, station work, or by subcontract.

3. Abreach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments,
withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting
agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure
compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of
Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure
equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are
incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific
requirement activities of EEO:
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide

equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:
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"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility
to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO
policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be
met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once
every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment
and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings,
employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity
Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which
the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private
employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures
with regard to referring such applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type,
including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex,
national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage
practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under
this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation
indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full
use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event
a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The
contracting agency may reserve training positions for persons who receive welfare assistance in accordance with
23 U.S.C. 140(a).

¢ The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage
eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the
cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher
paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually
bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information.
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d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color,
religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the
contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply
with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation
in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract.
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The
contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other
remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall
be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and
women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any
part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

I11. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion,
sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the
contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time
clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas,
transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies
may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor
revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages
a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week,
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any
additional classification and wage rates conformed wunder paragraph 1.b. of this section) and the Davis-Bacon
poster (WH—1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place
where it can be easily seen by the workers.
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b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination

and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer
shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:
(1) The work to be performed by the classification requested is not performed by a classification in the wage determination; and
(ii) The classification is utilized in the area by the construction industry; and
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage
determination.

(2) Ifthe contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting
officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional time is necessary.

(3) Inthe event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer
do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer,
to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period
that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the
classification.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed

as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or

an hourly cash equivalent thereof.

If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the

Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or

program.

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor,
withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including
any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting
agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased.

3. Payrolls and basic records

a.

Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of
three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and
wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency.

The payrolls submitted shall set out accurately and completely all of the information required to be maintained under
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the
payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's social
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is available for
this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. The
prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain
the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a
subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to
the contracting agency.

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent
who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such
information is correct and complete;

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has
been paid the full weekly wages eamed, without rebate, either directly or indirectly, and that no deductions have been made either
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage determination incorporated into the contract.
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(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section
1001 of title 18 and section 231 of title 31 of the United States Code.

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required
records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, take such
action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL). Apprentices will be permitted to work at less than the predetermined rate for the work they performed

when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State
Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an
apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as
a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must
be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that
a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

b. Trainees (programs of the USDOL). Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and
Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for
the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT). Apprentices and trainees working under apprenticeship and skill training programs
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs
are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under
such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than
permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by
reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment
as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in
29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
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b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).
c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CER 4.6.
As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment
of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half
times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section,
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory),
for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such
individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required
by the clause set forth in paragraph (1.) of this section.

3.  Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as
may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided
in the clause set forth in paragraph (2.) of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and
also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified
elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees
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from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this

term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;

(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls,
statements of compliance and all other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be
limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized
representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract.
Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all
pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish
their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as
it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the
safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry
to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness
of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans,
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section
508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
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This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders,
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a.
b.

By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this
transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.

The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any
time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "participant,” "person," "principal," and "voluntarily excluded," as used
in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a grantee
or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such
as subcontractors and suppliers).

The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into
alower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for
cause or default.
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2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — First Tier Participants:

a.

b.

The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission
of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction
or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission
of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local)
terminated for cause or default.

Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an

explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or
more - 2 CFR Parts 180 and 1200)

a.
b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it
is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the
prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "participant,” "person," "principal,” and "voluntarily excluded," as used
in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and
suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed
by a prudent person in the ordinary course of business dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower
tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in
addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

H ok kK ok

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion—-Lower Tier Participants:

1.

2.

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended,
proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency.
Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach
an explanation to this proposal.

* %k ok k ok

. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20).

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. Ifany funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission

of'this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required

certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be

included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within
a reasonable area of recruitment. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing.
The Department will review and recommend for acceptance to FHWA the new classifications
proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company

compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC20220087 02/25/2022 NC87

7-087
Date: February 25, 2022

General Decision Number: NC20220087 02/25/2022 NC87
Superseded General Decision Numbers: NC20210087
State: North Carolina

Construction Type: HIGHWAY

COUNTIES:
Alexander Caldwell Henderson
Buncombe Catawba Madison
Burke Haywood

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable
minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note
that these Executive Orders apply to covered contracts entered into by the federal government that
are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-
Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

If the contract is entered into on or = Executive Order 14026 generally applies to the contract.

after January 30, 2022, or the

contract is renewed or extended The contractor must pay all covered workers at least

(e.g., an option is exercised) on or | $15.00 per hour (or the applicable wage rate listed on

after January 30, 2022: this wage determination, if it is higher) for all hours
spent performing on that contract in 2022.

If the contract was awarded on or Executive Order 13658 generally applies to the contract.

between January 1, 2015 and

January 29, 2022, and the contract The contractor must pay all covered workers at least

is not renewed or extended on or = $11.25 per hour (or the applicable wage rate listed on

after January 30, 2022: this wage determination, if it is higher) for all hours
spent performing on that contract in 2022.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is
covered by one of the Executive Orders and a classification considered necessary for performance
of work on the contract does not appear on this wage determination, the contractor must still submit
a conformance request.

Additional information on contractor requirements and worker protections under the Executive
Orders is available at https://www.dol.gov/agencies/whd/government-contracts.
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Modification Number
0
1

BLASTER
CARPENTER
CEMENT MASON/CONCRETE FINISHER
ELECTRICIAN
Electrician
Telecommunications Technician
IRONWORKER
LABORER
Asphalt Raker and Spreader
Asphalt Screed/Jackman
Carpenter Tender
Cement Mason/Concrete Finisher Tender
Common or General
Guardrail/Fence Installer
Pipelayer
Traffic Signal/Lighting Installer
PAINTER
Bridge
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor
Bulldozer Fine
Bulldozer Rough
Concrete Grinder/Groover
Crane Boom Trucks
Crane Other
Crane Rough/All-Terrain
Drill Operator Rock
Drill Operator Structure
Excavator Fine
Excavator Rough
Grader/Blade Fine
Grader/Blade Rough
Loader 2 Cubic Yards or Less
Loader Greater Than 2 Cubic Yards
Material Transfer Vehicle (Shuttle Buggy)
Mechanic
Milling Machine
Off-Road Hauler/Water Tanker
Oiler/Greaser
Pavement Marking Equipment
Paver Asphalt
Paver Concrete
Roller Asphalt Breakdown
Roller Asphalt Finish
Roller Other
Scraper Finish

Publication Date
01/07/2022
02/25/2022

Catawba and Iredell Counties

Rates
20.93
13.48 **
14.40 **

18.79
14.67 **
12.48 **

11.76 **
15.38
10.50 **
11.04 **
11.90 **
13.09 **
12.87 **
15.33

20.67

10.00 **
16.28
14.5] **
19.20
18.19
18.69
19.19
15.00
21.07
16.02
14.67 **
19.86
15.12
12.38 **
17.91
15.44
17.86
15.08
11.95 **
15.05
11.99 *x*
17.84
18.20
15.00
16.08
12.5] **
12.86 **

SUNC2014-002 11/13/2014
Fringes

2.62
1.67

.08

22

.08

.08
.07
.03
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Rates Fringes
Scraper Rough 13.83 **
Slip Form Machine 20.38
Tack Truck/Distributor Operator 14.81 ** .02
TRUCK DRIVER
GVWR of 26,001 Lbs or Greater 13.65 **
GVWR 0f 26,000 Lbs or Less 12.48 **

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

** Workers in this classification may be entitled to a higher minimum wage under Executive Order
14026 ($15.00) or 13658 ($11.25). Please see the Note at the top of the wage determination for
more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work,
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave
for their own illness, injury or other health-related needs, including preventive care; to assist a
family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family
member (or person who is like family to the employee) who is a victim of, domestic violence,
sexual assault, or stalking. Additional information on contractor requirements and worker
protections under the EO is available at https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(i1)).

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage determination.
The classifications are listed in alphabetical order of "identifiers" that indicate whether the
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted
average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers
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Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average rate
based on all the rates reported in the survey for that classification. As this weighted average rate
includes all rates reported in the survey, it may include both union and non-union rates. Example:
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union data.
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number
used in producing the wage determination. 08/29/2014 indicates the survey completion date for
the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour National Office because National Office has responsibility for the David-
Bacon survey program. Ifthe response from this initial contact is not satisfactory, then the process
described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
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U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal directly
to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC20220089 02/25/2022 NC89

7-089
Date: February 25, 2022

General Decision Number: NC20220089 02/25/2022 NC89
Superseded General Decision Numbers: NC20210089
State: North Carolina

Construction Type: HIGHWAY

COUNTIES:
Caswell Lee Richmond
Davidson Montgomery Rowan
Iredell Moore Stanly

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable
minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note
that these Executive Orders apply to covered contracts entered into by the federal government that
are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-
Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

If the contract is entered into on or = Executive Order 14026 generally applies to the contract.

after January 30, 2022, or the

contract is renewed or extended The contractor must pay all covered workers at least

(e.g., an option is exercised) on or | $15.00 per hour (or the applicable wage rate listed on

after January 30, 2022: this wage determination, if it is higher) for all hours
spent performing on that contract in 2022.

If the contract was awarded on or Executive Order 13658 generally applies to the contract.

between January 1, 2015 and

January 29, 2022, and the contract The contractor must pay all covered workers at least

is not renewed or extended on or = $11.25 per hour (or the applicable wage rate listed on

after January 30, 2022: this wage determination, if it is higher) for all hours
spent performing on that contract in 2022.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is
covered by one of the Executive Orders and a classification considered necessary for performance
of work on the contract does not appear on this wage determination, the contractor must still submit
a conformance request.

Additional information on contractor requirements and worker protections under the Executive
Orders is available at https://www.dol.gov/agencies/whd/government-contracts.
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Modification Number
0
1

BLASTER
CARPENTER
CEMENT MASON/CONCRETE FINISHER
ELECTRICIAN
Electrician
Telecommunications Technician
IRONWORKER
LABORER
Asphalt Raker and Spreader
Asphalt Screed/Jackman
Carpenter Tender
Cement Mason/Concrete Finisher Tender
Common or General
Guardrail/Fence Installer
Pipelayer
Traffic Signal/Lighting Installer
PAINTER
Bridge
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor
Bulldozer Fine
Bulldozer Rough
Concrete Grinder/Groover
Crane Boom Trucks
Crane Other
Crane Rough/All-Terrain
Drill Operator Rock
Drill Operator Structure
Excavator Fine
Excavator Rough
Grader/Blade Fine
Grader/Blade Rough
Loader 2 Cubic Yards or Less
Loader Greater Than 2 Cubic Yards
Material Transfer Vehicle (Shuttle Buggy)
Mechanic
Milling Machine
Off-Road Hauler/Water Tanker
Oiler/Greaser
Pavement Marking Equipment
Paver Asphalt
Roller Asphalt Breakdown
Roller Asphalt Finish
Roller Other
Scraper Finish
Scraper Rough

Publication Date
01/07/2022
02/25/2022

Catawba and Iredell Counties

Rates
21.85
13.98 **
13.67 **

19.19
14.96 **
14.53 **

11.75 **
14.03 **
10.21 **
12.26 **
10.45 **
13.43 **
13.36 **
16.29

19.62

12.14 **
16.92
15.58
25.00

14.83 **
21.05
21.25
15.43
19.24
16.09

14.07 **
19.40
15.48

12.67 **

14.48 **
17.39
18.86
16.26

12.90 **
16.36

11.63 **
15.07

12.91 **

13.67 **

13.48 **

13.59 *x*

11.53 **

SUNC2014-004 11/17/2014
Fringes

2.39
1.07

13

43

1.61

1.52
74

1.52
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Rates Fringes
Slip Form Machine 19.99
Tack Truck/Distributor Operator 15.60
TRUCK DRIVER
GVWR 0f 26,000 Lbs or Less 10.58 **
GVWR of 26,001 Lbs or Greater 13.50 ** .15

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

** Workers in this classification may be entitled to a higher minimum wage under Executive Order
14026 ($15.00) or 13658 ($11.25). Please see the Note at the top of the wage determination for
more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work,
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave
for their own illness, injury or other health-related needs, including preventive care; to assist a
family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family
member (or person who is like family to the employee) who is a victim of, domestic violence,
sexual assault, or stalking. Additional information on contractor requirements and worker
protections under the EO is available at https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(i1)).

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage determination.
The classifications are listed in alphabetical order of "identifiers" that indicate whether the
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted
average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers
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Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average rate
based on all the rates reported in the survey for that classification. As this weighted average rate
includes all rates reported in the survey, it may include both union and non-union rates. Example:
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union data.
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number
used in producing the wage determination. 08/29/2014 indicates the survey completion date for
the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour National Office because National Office has responsibility for the David-
Bacon survey program. Ifthe response from this initial contact is not satisfactory, then the process
described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
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U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal directly
to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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POLYUREA PAVEMENT MARKING MEDIA AND THICKNESS:
(08-27-20)

Amend the NCDOT 2018 Standard Specifications as follows:
Page 12-8, Subarticle 1205-5(B), lines 14-16, replace with the following:

Produce polyurea pavement marking lines that have a minimum dry thickness of 20 mils above
the pavement surface when placed on concrete and asphalt pavements. Produce polyurea pavement
marking lines that have a minimum dry thickness of 30 mils above the pavement surface on
textured surfaces such as OGFC and on surfaces where the polyurea will be placed over a
previously removed pavement marking.

Page 12-9, replace Table 1205-4 Minimum Reflectometer Requirement for Polyurea with the
following:

TABLE 1205-4
MINIMUM REFLECTOMETER REQUIREMENTS

FOR POLYUREA
Item Color Reflectivity
dard Glass Bead White 375 med/lux/m?
Standard Glass Beads Yellow 250 mcd/lux/m?

The installer may choose to use an AASHTO Type 4/Type 1 or AASHTO Type 3/Type 1 double
drop system, but no price adjustment will be made, and these systems will be incidental to the

polyurea pavement marking.

Pay Item Pay Unit

2

Polyurea Pavement Marking Lines,  ”, mils Linear Foot
(Standard Glass Beads)
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SEQUENTIAL FLASHING WARNING LIGHTS
(10/08/2016) (Rev. 5/10/2021)

Description

Furnish and install Sequential Flashing Warning Lights on drums used for the merging tapers of
nightly lane closures on all multilane roadways with speed limits of 55 mph or greater.

Materials

The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights
within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD).

Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours
when equipped with a standard battery set.

Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not
more than 75 times per minute. The flash rate and flash duration shall be consistent throughout the
sequence.

Supply a Type 3 Certification (Independent Test Lab results) documenting all actual test results
for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s)
Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters,
lenses, battery, and circuitry, and the total width of the light with the battery in place. The complete
assembly shall be certified as crashworthy when firmly affixed to the channelizing device.

All Sequential Flashing Warning Lights shall be on the NCDOT Approved Products List.

Construction Methods

These lights shall flash sequentially beginning with the first light and continuing until the final
light.

The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on the
drums that form the merging taper.

The number of lights used in the drum taper shall equal the number of drums used in the taper.
Drums are the only channelizing device allowed to mount sequential flashing warning lights.

The Sequential Flashing Warning Lights shall be weather independent and visual obstructions
shall not interfere with the operation of the lights.

The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an
open area with a distance between lights of 10 to 100 feet.
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If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights
are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited.

When lane closures are not in effect, the Sequential Flashing Warning Lights shall be deactivated.
Measurement and Payment

Sequential Flashing Warning Lights will be measured and paid as the maximum number of
sequential flashing warning lights satisfactorily installed and properly functioning at any one time

during the life of the project.

This includes all materials and labor to install, maintain and remove all the Sequential Flashing

Warning Lights.
Pay Item Pay Unit
Sequential Flashing Warning Lights Each

WORK ZONE PRESENCE LIGHTING
(10/14/19) (Rev. 5/10/2021)

Description

Furnish and install Work Zone Presence Lighting during nightly lane closures on multilane
roadways with speed limits of 55 mph or greater.

Materials

Anti-glare lighting systems are required. Work Zone Presence Lighting shall be installed in
accordance with the attached detail and the Manufacturer’s recommendations.

Supply a power source for each light to provide the light output as described in the chart below.
Each light unit shall be capable of providing a minimum of 14,000 lumens illuminating a minimum
area of approximately 3,000 square feet. The light shall be capable of being elevated to a height of

14 feet above the pavement.

Each light unit support base or mounting stand shall have the capability of being leveled such that
the light mast is plumb.

Provide Work Zone Presence Lighting listed on the NCDOT Approved Products List.

Construction Methods
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Work Zone Presence Lighting is permitted to be prestaged (up to 1 hour prior for single lane
closures and up to 2 hours prior for double or triple lane closures) along with other traffic control
devices or installed within 1 hour after the necessary traffic control has been installed for the lane
closure(s). At the end of the work night, the Work Zone Presence Lighting shall be removed within
1 hour before or after the lane closure(s) is removed.

Whenever possible, each light unit shall be placed on the outside paved shoulder, a minimum of 4
feet from the travel lane and spaced according to the chart below based on the amount of light
output for each unit.

Work Zone Presence Lighting is permitted to supplement the Portable Construction Lighting
inside the lane closure. At no time shall Work Zone Presence Lighting be used in lieu of Portable

Construction Lighting when required.

If there is sufficient existing overhead lighting, Work Zone Presence Lighting may be eliminated
as directed by the Engineer.

Lighting Unit Installation Requirements

The lighting units shall be installed in advance of the lane closure as shown on the attached detail
and spaced according to the chart below:

AREA 1 AREA 2
Light Output I*I::(l:::'len Zt::a # of Spacing* # of Spacing*
(Lumens) (Sq. Ft.) Lights Lights
14,000 - 35,000 4 6 640’ (16 skips) 8 480’ (12 skips)
35,001 - 59,999 5 5 800’ (20 skips) 6 640’ (16 skips)
60,000+ 6+ 4 1,000’ (25 skips) 5 800’ (20 skips)

*Skips refer to traditional 10’ pavement marking lines with 30° gaps.

Area 1: Begins 2,640 downstream from CMS; Extends to just past 1% Lane Closure Sign

Area 2: Begins just past the 1% Lane Closure Sign; Extends to just past the last Lane Closure Sign
MEASUREMENT AND PAYMENT

Work Zone Presence Lighting will be measured and paid as the maximum number of lighting units

satisfactorily placed, accepted by the Engineer, and in use at any one time during the life of the
project.
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Relocation, replacement, repair, removal, and maintenance of Work Zone Presence Lighting units
will be incidental to the work of this section. No measurement or separate payment will be made
for power generators, batteries, or other power supply devices.

Pay Item Pay Unit
Work Zone Presence Lighting Each
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WORK ZONE DIGITAL SPEED LIMIT SIGNS
(5/10/2021)

Description

Furnish and install Work Zone Digital Speed Limit Signs on interstates and freeways with speed
limits of 55 mph or greater. These signs are regulatory speed limit signs with LED displays for the
speed limit numbers.

Materials

Digital Speed Limit Signs shall be a minimum 36” wide x 48” high. The speed limit sign (R2-1)
shall be black on white with high intensity white prismatic sheeting.

The Digital Speed Limit Sign shall be mounted such that the bottom of the sign is 7’ above
roadway.

The LED panel shall be a minimum of 28” wide x 18” high. The display on the LED panel shall
be amber or white.

The LED numbers shall have a minimum 5 wide by 7 high pixel array with a minimum height of
18”.

The LED panel shall have auto brightness/dimming capability.

The black on orange “WORK ZONE” sign shall be mounted above the speed limit sign. It shall
be 36” wide x 24” high with high intensity prismatic orange sheeting.

The black on white “$250 FINE” sign shall be mounted below the speed limit sign. It shall be 36”
wide x 24” high with high intensity prismatic white sheeting.

All digital speed limit systems shall have operational software and wireless communications that
allows for remote operation and data monitoring. It shall be configured to allow access by the
Engineer or their designee to change each sign independently or change the speed limit on all signs
at once from a PC, tablet or cellular phone application.

Radar equipment to detect approaching speeds on the digital speed limit systems is optional.
However, if the systems have radar, they will be equipped to store the detected speed data, this
information should be available in a spreadsheet format and accessed remotely from a secure cloud
location.

The Work Zone Digital Speed Limit systems shall have flashing beacons. The beacons are to be a
minimum of 8” diameter LED circular yellow. They shall be mounted above and below the sign
assemblies and are to be centered. The beacons shall alternately flash at rates not less than 50 or
more than 60 times per minute.
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In addition, the flashing beacons shall be mounted in such a manner that the $250 FINE sign is not
obscured when in operation.

Digital Speed Limit Signs may be trailer mounted or stationary mounted. The unit shall be solar
powered and have the ability to operate continuously. It shall be supplemented with a battery
backup system which includes a 110/120 VAC powered on-board charging system.

The batteries, when fully charged, shall be capable of powering the display for 20 continuous days
with no solar power. The unit shall be capable of being powered by standard 110/120 VAC power
source.

Store the battery bank and charging system in a lockable, weather and vandal resistant box.

All Work Zone Digital Speed Limit Sign equipment shall be on the NCDOT Approved Products
List.

Digital Speed Limit Displays

The speed limit shall be continuously displayed on the signs. All other stationary speed limit signs
shall be covered when Digital Speed Limit systems are in operation.

Reduced Speed Limit Displays

The Digital Speed Limit systems shall have beacons activated when the work zone speed limit is
reduced. Otherwise, the beacons are to remain off.

IF THE DIGITAL SPEED LIMIT SYSTEM IS EQUIPPED WITH RADAR: The Digital Speed
Limit Signs shall display the reduced work zone speed limit without flashing the LED speed limit
number unless approaching speeds are detected to be 6 MPH or higher than the displayed speed
limit. If speeds are detected 6 MPH or above the displayed Speed Limit, then the LED shall flash
the speed limit until the speeds are within the 6 MPH tolerance.

Existing Speed Limit Displays

When the existing speed limit is displayed on the Digital Speed Limit Signs, the beacons are to
remain off.

IF THE DIGITAL SPEED LIMIT SYSTEM IS EQUIPPED WITH RADAR: The speed limit
number is not to flash unless the approaching speeds are detected to be 6 MPH or higher than the
displayed speed limit.

Other Construction Methods

The speed limits are the sole authority of the NCDOT. An ordinance by the State Traffic Engineer
is required for all speed limits in order to have a lawfully enforceable speed limit.
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The Regional Traffic Engineering Office and the Division Construction Engineer in coordination
with the Work Zone Traffic Control Section will provide all work zone speed limit
recommendations based on activities and conditions.

The Contractor will be responsible for coordinating with the Engineer when the work zone speed
limits are to be changed and will have to seek approval by the Engineer or their designee before
the speed limit is changed.

Whenever possible, each trailer mounted unit shall be placed on the paved shoulder and shall have
the capability of being leveled.

Measurement and Payment
Work Zone Digital Speed Limit Signs will be measured and paid as the maximum number of Work
Zone Digital Speed Limit Signs satisfactorily installed according to the attached detail and

properly functioning at any one time during the life of the project.

This includes all materials and labor to install, maintain and remove all the Work Zone Digital
Speed Limit Signs.

Pay Item Pay Unit
Work Zone Digital Speed Limit Signs Each
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WORK ZONE PERFORMANCE PAVEMENT MARKINGS:
(10/08/2016)
(Rev. 10/9/18)

Description

Furnish and install Work Zone Performance pavement markings that delineate the travel way for
work zone traffic patterns on interstates and freeways along with the ramps and loops. They may
also be used on roadways with significant alterations of traffic patterns. The purpose of Work
Zone Performance pavement marking is to provide a more durable work zone pavement marking
that lasts the full duration of a traffic pattern without requiring replacement or reapplication for a
period of up to 12 months. Work Zone Performance pavement markings shall also provide a
higher performance level in terms of retroreflectivity throughout the required 12 month duration
than standard traffic paints to improve nighttime work zone visibility.

Materials
A) General

Use materials in accordance with the Manufacturer’s recommendations that will retain both
durability and a minimum retroreflectivity as described elsewhere in this RFP for a period of at
least 12 months.

The Work Zone Performance pavement markings shall be manufactured to bond successfully to
both concrete and asphalt pavements. The following are approved materials to be used for Work
Zone Performance pavement markings:

* Polyurea

e Thermoplastic (Extruded and Sprayed)
* Epoxy

* Polymer (Single System)

* Cold Applied Plastic (Type IV)

B) Material Qualifications/Certifications

Use Work Zone Performance pavement marking materials, as listed above, which are on the
NCDOT Approved Products List at the time of installation.

In accordance with Article 106-3, and Section 1087-4 of the 2018 NCDOT Standard
Specifications for Roads and Structures, provide a Type 3 Material Certification for all materials
and a Type 3 and Type 4 certification for all reflective media.

(C) Performance
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Poor performance of a Work Zone Performance pavement marking material at any site, whether
or not related to a specific contract, may be grounds for removing the material from any project
under contract and the NCDOT Approved Products List.

Construction Methods

Do not use hand applied methods or any other non-truck mounted application equipment /device
to install Work Zone Performance pavement markings for applications longer than 1000 feet.

All Work Zone Performance pavement markings are to be installed in a single application.
Multiple passes are not allowed.

“No track” dry times shall be 10 minutes or less. Traffic shall not be placed on any material until
it’s sufficiently dry/cured to eliminate wheel tracking.

A) Testing Procedures

All Work Zone Performance pavement marking installations will be tested by the Department
through an independent Mobile Retroreflective Contractor. The Work Zone Performance
pavement markings will be scanned to ensure the retroreflectivity requirements in Section C
below are met.

B) Application Equipment

Application equipment shall be in accordance with Section 1205 of the 2018 NCDOT Standard
Specifications for Roads and Structures.

C) Material Application

The Work Zone Performance pavement marking material shall be applied at the following
minimum thicknesses:

Polyurea = 20 mils wet
Epoxy = 20 mils wet
Thermoplastic = 50 mils (Extruded or Sprayed)
Polymer = 20 mils wet
Cold Applied Plastic (IV) = Manufacturer’s recommendation

The Work Zone Performance pavement marking line widths for interstates and freeways shall be
as follows:

Edge lines, Solid Lane Lines, Skip and Mini-Skip Lines = 6”
Gorelines = 127
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All other facilities shall utilize 4” line widths.
D) Retroreflectivity Requirements

Retroreflectivity Requirements for Work Zone Performance Pavement Markings

Color Initial 6 Months 12 Months
White 375 mcd/lux/m2 275 med/lux/m2 150 med/lux/m2
Yellow 250 med/lux/m2 150 med/lux/m2 100 med/lux/m2

The minimum level of retroreflectivity for any Work Zone Performance pavement marking
system selected shall meet the initial requirements in the chart above. In addition, the Work Zone
Performance pavement markings shall maintain the corresponding retroreflectivity requirements
for a period of up to 12 months.

The Contractor shall notify the Engineer a minimum of 7-10 days prior to the installation of
Work Zone Performance pavement markings.

The Department will measure initial retroreflectivity within 30 days after placement to ensure
compliance with the initial retroreflectivity levels in the chart above.

If the markings appear to be non-performing, the Engineer may request additional
retroreflectivity readings. If measured and found to be noncompliant, the Contractor shall replace
the Work Zone Performance pavement markings at no cost to the Department. Non-compliant
retroreflectivity occurs when the average readings for the project are more than 15% below the
requirements in the chart. Pay deductions are appropriate for deficiencies up to the 15% level.

If the Work Zone Performance pavement markings need to remain in place longer than 12
months, the markings are to be scanned by the Mobile Retroreflective Contractor to determine if
they are meeting the minimum retroreflectivity levels. If they remain at or above these levels, the
Work Zone Performance pavement markings may remain in place. If not, they shall be replaced
by the Contractor within 15 days of the 12 month duration and compensation will be made at the
contract unit price.

If and when this becomes necessary, the same notification procedure as described above shall be
used to have the Work Zone Performance pavement markings scanned for the required

retroreflectivity.

E) Snowplow Damage
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All Work Zone Performance pavement markings shall be durable enough to withstand a single
snow event requiring snow plowing without showing excessive fatigue in either bonding or
retroreflectivity.

The Contractor shall replace the Work Zone Performance pavement markings if a single
snowplow occurrence results in more than 25% of the pavement marking edgelines or skips
being physically removed and/or the Work Zone Performance pavement markings do not meet
the following minimum retroreflectivity values:

Retroreflective Requirements for Work Zone Performance Pavement Markings after a
Single Snowplow Occurrence

Color MINIMUM
White 150 med/lux/m2
Yellow 100 mcd/lux/m2

Unless the temporary traffic pattern is to be modified within 30 days, the Contractor shall replace
all non-compliant Work Zone Performance pavement markings within 30 days of determining
they are non-compliant.

If the work zone experiences more than one snow event requiring snow plowing, the
retroreflectivity values in the chart above will no longer apply. The Engineer will determine if
the pavement markings are performing adequately and/or if replacement is necessary due to
excessive damage caused solely by snowplow activities.

If the Work Zone Performance pavement markings are found to be deficient, they shall be
replaced. In such case, compensation will be made at the contract unit price. Unless the
temporary traffic pattern is to be modified within 30 days, the Contractor shall replace all Work
Zone Performance pavement markings damaged due to multiple snowplow events within 30
days.

F) Surface Preparation

Prior to installation, all pavement surfaces to receive Work Zone Performance pavement
markings shall be swept clean and prepared in accordance with the Manufacturer’s
recommendation.

G) Temperature and Weather Limitations

Work Zone Performance pavement markings shall only be applied unless the ambient air

temperature and the pavement temperature is 5S0°F or higher for thermoplastic and is 40°F or
higher for all other materials. Do not install unless the pavement surface is completely dry and
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not within 4 hours of a heavy rain event such as a thunderstorm with rainfall intensities greater
than 1 inch/per hour.

In the event a traffic shift has to take place when the air and pavement temperatures are below
the required minimums or if a rain event occurs prior to or during a planned traffic shift, upon
approval by the Engineer, an acceptable alternative is to install temporary pavement markings.
Use 1 application of standard traffic paint to produce a 4” line at 15 mils (wet). Beads shall also
be applied to provide proper retroreflectivity until the performance material can be installed.
NCDOT will provide compensation for the 47,15 mil temporary paint. The Work Zone
Performance pavement markings shall be applied within 90 days of installation of the temporary
pavement markings.

Maintenance

Replace any Work Zone Performance pavement material that prematurely fails due to debonding
or excessive wearing where it doesn’t maintain its retroreflectivity for the required 12 month
duration. Any traffic control and Work Zone Performance pavement marking costs due to
replacement is at no cost to the Department unless it’s due to excessive damage caused by
snowplow damage.

Measurement and Payment

Work Zone Performance pavement marking lines will be measured and paid by the linear foot
that’s satisfactorily placed and accepted by the Engineer. The quantity of Work Zone
Performance pavement marking-solid lines, will be the summation of the linear feet of solid line
measured end-to-end of the line. The quantity of skip or broken lines will be the summation of
the linear feet derived by multiplying the nominal length of a line by the number of broken lines
satisfactorily placed.

Work Zone Performance Pavement Marking Symbols will be measured as the actual number of
pavement marking symbols satisfactorily placed and accepted by the Engineer. Payment for
Work Zone Performance Pavement Marking Symbols will be made at the same contract unit
price used for the Pavement Marking Symbol pay items used on the final wearing surface.

Work Zone Performance Pavement Marking Characters will be measured as the actual number
of pavement marking characters satisfactorily placed and accepted by the Engineer. A character
is considered to be one letter or one number of a word message. Payment for Work Zone
Performance Pavement Marking Characters will be made at the same contract unit price used for
the Pavement Marking Character pay item used on the final wearing surface.

Payment will be made under:
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Pay Item Pay Unit
Work Zone Performance Pavement Marking Lines, 4” Linear Foot
Work Zone Performance Pavement Marking Lines, 6” Linear Foot
Work Zone Performance Pavement Marking Lines, 12” Linear Foot

HIGH VISIBILITY DEVICES
(10/25/2019) (Rev. 5/10/2021)

Description

Furnish and install High Visibility Devices for projects on interstates and freeways. High Visibility
Devices include drums, skinny drums, stationary work zone signs and rigid portable work zone
signs. All of these devices shall be new. Used devices are not acceptable.

Materials
A) General

Use materials in accordance with the Manufacturer’s recommendations that will retain both
durability and retroreflectivity as described elsewhere in this specification for a period of at least
36 months.

The following are required High Visibility Devices to be used for work zone performance
applications.

*  Drums

e Skinny Drums (Daytime use only)

» Stationary Work Zone Signs

* Rigid Portable Work Zone Signs

All drums and skinny drums shall be new and meet the existing requirements of Section 1089-5
of the NCDOT Standard Specifications for Roads and Structures and shall have Grade B flexible,
fluorescent orange sheeting that meets the retroreflective requirements of Section 1092-2 of the
NCDOT Standard Specifications for Roads and Structures.

All stationary work zone signs shall be new and meet the existing requirements of Section 1089-1
of the NCDOT Standard Specifications for Roads and Structures. Legend overlays are prohibited
and shall not be accepted on the interstate/freeway or associated intersecting roadways. Vertical
sign post reflector strips shall be added to all stationary sign supports. Use Grade B fluorescent
orange for work zone signs and Grade B fluorescent yellow for exit sign supports. Install strips a
minimum of 6’ in length on sign supports with one sign mounted and a minimum of 4.5’ in length
for sign supports with two or more signs mounted vertically.

All portable work zone signs shall be new and have composite substrates as described in Section
1089-1 of the NCDOT Standard Specifications for Roads and Structures. Roll-up signs do not
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meet the requirements of this provision. The remainder of the existing requirements of Section
1089-1 of the NCDOT Standard Specifications for Roads and Structures remain. Used sign stands
are acceptable.

B) Material Qualifications/Certifications

Only use materials as listed above that are on the NCDOT Approved Products List. In addition,
provide a Type 3 Material Certification for all materials in accordance with Section 106-3 and
Section 1087-4.

(C) Performance

Poor performance of any device or sign at any site, whether or not related to a specific contract
may be grounds for removing the material from the NCDOT Approved Products List and/or
removing from any project under contract.

Construction Methods

All requirements of Section 1110-3 and Section 1130-3 of the NCDOT Standard Specifications
for Roads and Structures shall apply except roll up signs are not permitted for use.

The use of skinny drums is prohibited for any nighttime lane closures on interstates/freeways.
Maintenance

Replace any sign or drum that prematurely fails due to any damage or defect that causes it to
perform unsatisfactorily with an “in kind” device of similar quality and age according to the
guidelines set forth in the American Traffic Safety Service Association’s (ATSSA) Quality
Guidelines for Work Zone Traffic Control Devices. An “in kind” replacement sign or drum is not
required to be new, however, it shall be less than 1 year old and have 100% of its original sheeting
area and at least 85% of the retroreflective qualities of a new device, so that it is undetectable
adjacent to the original devices and signs placed on the project.

Measurement and Payment

High Visibility Drums will be measured and paid as the maximum number of drums placed and in
use at any one time during the life of the project.

High Visibility Skinny Drums will be measured and paid as the maximum number of skinny drums
placed and in use at any one time during the life of the project.

High Visibility Stationary Signs will be measured as the actual number of square feet satisfactorily
installed at each location and accepted by the Engineer. Where a particular sign is used at more
than one location, measurement will be made at each location.
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High Visibility Portable Signs will be measured and paid as the actual number of square feet
satisfactorily installed and accepted by the Engineer. Payment will be made for the initial
installation only. Relocation of signs will be incidental to the measurement of the quantity of High
Visibility Portable Signs.

No direct payment will be made for stationary work zone sign supports or portable work zone sign
stands. All stationary work zone sign support or portable work zone sign stands will be incidental

to the work of providing work zone signs.

Payment will be made under:

Pay Item: Pay Unit
High Visibility Drums Each

High Visibility Skinny Drums Each

High Visibility Stationary Signs Square Foot
High Visibility Portable Signs Square Foot
CONNECTED LANE CLOSURE DEVICES:

(10/29/2018)

Description

Furnish, install, operate, maintain, relocate, and remove connected lane closure devices for use
on Interstate and Freeway lane closures. The connected lane closure devices shall transmit the
location of the lane closure to navigational companies such as WAZE, Google Maps, Inrix, Here,
TrafficCast, TomTom, Apple Maps, Panasonic, the Statewide Transportation Operations Center,
(STOC), and any other navigational companies that requests it. A connected lane closure device
shall be installed on the flashing arrow board identifying the beginning of a lane closure, and
another connected lane closure device shall be installed on a crashworthy traffic control device
(such as a drum) at the end of the same lane closure.

Materials

The connected lane closure devices shall be designed and built to transmit the location of the
lane closure to the navigational companies as well as the STOC. The format of the information
received by each of these shall be approved by each entity, and at minimum, consist of an XML
file. The connected lane closure devices shall be capable of obtaining wireless communication by
either cellular or satellite technology.

The initial connected device shall be designed and attached to the flashing arrow board in such a
manner that it is only activated when either the left or right arrows are displayed, not when the
flashing arrow board is operated in caution mode. When the lane closure is removed, and the
flashing arrow board turned off or changed to caution mode, the connected device shall
automatically turn off simultaneously.
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The second connected device in a lane closure shall be installed on a crashworthy traffic control
device. It shall have an easily accessible power switch and a small status indicator light mounted
such that it is visible when passing by in a vehicle at operating speed. When switched to the ON
position, the light shall indicate that device has established communication and is transmitting.
The light may be either steady burn or flashing and shall not exceed one (1) inch in diameter.

The devices shall have battery life sufficient to maintain operation for the duration of the lane
closure, or have the ability to be recharged without deactivating the device.

Construction Methods

Connected lane closure devices shall be used on all lane closures on freeways and interstates
throughout the project.

Two connected lane closure devices shall be installed per grouping of lane closures (single,
double, or triple); one attached and wired into the flashing arrow board at the beginning of the
first taper, and the other at the last traffic control device at the end of the lane closure(s).
Supplemental flashing arrow boards in advance of the first lane closure taper or flashing arrow
boards in subsequent lane closures (for double and triple lane closures) shall not have connected
devices. Subsequent lane closures occurring downstream of where all lanes have been reopened
and lane closures in the opposite direction of travel will require additional connected devices.

The second connected lane closure device shall be manually turned ON and OFF by crews
installing and removing the lane closure, unless the device can be controlled by the initial
connected device. The unit shall be turned on immediately upon installation of the lane closure
and turned off immediately upon removal of the lane closure.

Once installed, the Contractor shall verify that the connected lane closure devices are
transmitting information prior to leaving the device unattended and re-verify transmission every
72 hours for long-term installations.

Technical Requirements

The connected devices shall be run continuously during any active lane closures for the length of
the contract.

The GPS within the connected devices shall have a horizontal accuracy of 50 feet, 95% of the
time.

The connected device information, including the location, transmission status, and battery status
shall be transmitted within five (5) minutes of initiation and updated every fifteen (15) minutes.
In addition to transmitting information to the Department, the Contractor shall keep the retain
device information for one (1) year after the contract ends. Information shall include timestamps,
device name, and GPS location. This information shall be made available to the Department
upon request.
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The battery voltage shall be collected at least once an hour. The information shall be stored and
available for troubleshooting. The system shall transmit an alert if the battery voltage of a device
is under a specified threshold.

The connected devices shall emit an audible an alert if a device is not transmitting its position for
a period of 1 hour.

The outputs from the connected device on the arrow board and the downstream connected device
at the end of the lane closure shall be easily identifiable as a single pair, either by sequential
device IDs, identical project names, or other method as approved by the Engineer. Additional
pairs on the project shall have unique identifiable information such that it is not confused with
another project pair.

Measurement and Payment

Connected Lane Closure Devices will be measured and paid as the maximum number of
connected devices acceptably placed and in use at any one time during the life of the project.
Each group of lane closures will require two (2) connected lane closure devices; one connected
to the flashing arrow board and the other on a crashworthy device at the downstream end of the
lane closure. No payment will be made for either device unless both devices are satisfactorily
installed.

The price for each connected lane closure device will cover all material, labor, maintenance,
relocation, removal, and communication costs required for the duration of the project.

Flashing Arrow Boards will be measured and paid in accordance with Section 1115.
Crashworthy devices (such as drums) used to mount the downstream connected lane closure

device shall be considered be incidental.

Pay Item Pay Unit
Connected Lane Closure Device Each
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STABILIZATION REQUIREMENTS:
(4-30-19) S-3

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective April 1, 2019 issued by the North Carolina
Department of Environmental Quality Division of Water Resources. Temporary or permanent
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity,
with the following exceptions in which temporary or permanent ground cover shall be provided in
14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

T5# Hard Fescue T5# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Approved Tall Fescue Cultivars
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06 Dust

2" Millennium
3" Millennium
Apache 111
Avenger
Barlexas
Barlexas 11
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner 11
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse 11
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte

Garrison
Gazelle 11
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree

EC-2

Justice
Kalahari

Kitty Hawk 2000
Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

oI’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor II
Rebel Exeda
Rebel Sentry
Rebel IV
Regiment II
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket

Catawba & Iredell Counties

Scorpion
Serengeti
Shelby
Sheridan
Signia

Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice 11
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe 11
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo

Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack II
Xtremegreen
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Approved Kentucky Bluegrass Cultivars:
4-Season Blue Velvet Gladstone Quantum Leap
Alexa Il Blueberry Granite Rambo
America Boomerang Hampton Rhapsody
Apollo Brilliant Harmonie Rhythm
Arcadia Cabernet Impact Rita
Aries Champagne Jefferson Royce
Armada Champlain Juliet Rubicon
Arrow Chicago II Jump Start Rugby II
Arrowhead Corsair Keeneland Shiraz
Aura Courtyard Langara Showcase
Avid Delight Liberator Skye
Award Diva Madison Solar Eclipse
Awesome Dynamo Mercury Sonoma
Bandera Eagleton Midnight Sorbonne
Barduke Emblem Midnight II Starburst
Barnique Empire Moon Shadow  Sudden Impact
Baroness Envicta Moonlight SLT  Total Eclipse
Barrister Everest Mystere Touche
Barvette HGT Everglade Nu Destiny Tsunami
Bedazzled Excursion NuChicago Unique
Belissimo Freedom II NuGlade Valor
Bewitched Freedom III Odyssey Voyager 11
Beyond Front Page Perfection Washington
Blacksburg 11 Futurity Pinot Zinfandel
Blackstone Gaelic Princeton 105
Blue Note Ginney II Prosperity
Approved Hard Fescue Cultivars:
Aurora II Eureka II Oxford Scaldis 11
Aurora Gold Firefly Reliant 1T Spartan II
Berkshire Granite Reliant IV Stonehenge
Bighorn GT Heron Rescue 911
Chariot Nordic Rhino

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
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SCOPE OF WORK

This work shall consist of furnishing all labor, equipment, and materials to perform concrete deck
repairs, apply Silane Deck Treatment, replace joints, overlay the existing bridge decks with an
Asphalt Wearing Surface or Latex Modified Concrete, as needed, and complete substructure
repairs, as directed in the plans.

Work includes: clearing debris and vegetation from shoulders, slopes and substructure, existing
bridge deck surface preparation by scarification, hydro-demolition, and shotblasting, overlaying
the prepared bridge deck with Asphalt Wearing Surface or a Latex Modified Concrete Overlay
(Very Early Strength), applying Silane Deck Treatment, replacing joints, reinforced concrete
girder repairs, removing reinforced concrete end diaphragms at overhangs, substructure repairs
using concrete, shotcrete, and epoxy resin injection, rocker bearing repairs, cleaning and painting
existing bearings, cleaning and painting existing girder ends, containment and disposal of painting
tasks, preparation of the surface to be painted and applying the new paint system, erosion
remediation measures at end bents, approach roadway milling and resurfacing, and all incidental
items necessary to complete the project as specified and shown on the plans.

Work will be performed on the existing bridges at the following locations:

e Catawba County Bridge # 170171 — 140 EBL over SR 1484 (County Home Rd.)

e (Catawba County Bridge # 170172 — 1 40 WBL over SR 1484 (County Home Rd.)

e (Catawba County Bridge # 170177 — 1 40 EBL over Lyle Creek

e (Catawba County Bridge # 170178 — 1 40 WBL over Lyle Creek

e Iredell County Bridge # 480006 — I 40 EBL over the Catawba River

e Iredell County Bridge # 480007 — I 40 EBL over the Catawba River

e Iredell County Bridge # 480051 — I 40 EBL over Buffalo Shoals Creek

e Iredell County Bridge # 480054 — I 40 EBL over Buffalo Shoals Creek

e Iredell County Bridge # 480065 — 1 40 EBL over SR 1505 (Goble Rd.) & Goble Creek
e Iredell County Bridge # 480066 — 1 40 EBL over SR 1505 (Goble Rd.) & Goble Creek
e Iredell County Bridge # 480072 —1 40 EBL over SR 1510 (Beulah Rd.)

e Iredell County Bridge # 480073 —1 40 EBL over SR 1510 (Beulah Rd.)

e Iredell County Bridge # 480096 — 1 40 EBL over Third Creek

e [Iredell County Bridge # 480102 — 140 EBL over Third Creek

e Iredell County Bridge # 480104 — 1 40 EBL over US 64 & NC 90

e Iredell County Bridge # 480109 — 1 40 EBL over US 64 & NC 90

Iredell County Bridge # 480123 — 1 40 EBL over NC 115
e Iredell County Bridge # 480124 — 1 40 EBL over NC 115

Contractor shall provide all necessary access, understructure platforms, scaffolding, ladders, etc.,
provide all staging areas, materials storage, waste disposal, provide environmental controls to limit
loss of materials from sawing equipment and chipping equipment; and any other incidental
necessary to complete the work.
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No separate measurement or payment will be made for seeding, mulching, or any measures
required to control erosion or prevent off-site sedimentation. The cost of this work shall be
included in the lump sum price bid for Mobilization.

Existing dimensions and bridge condition are from the best information available. The contractor
shall field verify the information shown in the plans prior to commencing repairs or ordering
materials. Notify the engineer of any discrepancies.

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard
Specifications for Roads and Structures dated January 2018, except as specified herein.
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SUBMITTAL OF WORKING DRAWINGS (2-14-22)
1.0 GENERAL

2.0

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all copies
to the Engineer. State the reason for the proposed variation in the submittal. To minimize
review time, make sure all submittals are complete when initially submitted. Provide a
contact name and information with each submittal. Direct any questions regarding submittal
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical
Engineering Unit contacts noted below.

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the
name, address and telephone number of the facility where fabrication will actually be done if
different than shown on the title block of the submitted working drawings. This includes, but
is not limited to, precast concrete items, prestressed concrete items and fabricated steel or
aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staf¥)

Via US mail: Via other delivery service:

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.

State Structures Engineer State Structures Engineer

North Carolina Department North Carolina Department

of Transportation of Transportation

Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive

Raleigh, NC 27699-1581 Raleigh, NC 27610

Attention: Mr. J. L. Bolden, P. E. Attention: Mr. J. L. Bolden, P. E.

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office addresses:


mailto:SMU-wdr@ncdot.gov
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Via Email: EastGeotechnicalSubmittal@ncdot.gov

Via US mail: Via other delivery service:

Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E.
Assistant State Geotechnical Assistant State Geotechnical
Engineer — Eastern Region Engineer — Eastern Region

North Carolina Department North Carolina Department

of Transportation of Transportation

Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office addresses:
Via Email: WestGeotechnicalSubmittal@ncdot.gov
Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Assistant State Geotechnical
Engineer — Western Region
North Carolina Department

of Transportation
Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction
Submittals” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: James Bolden (919) 707 — 6408
jlbolden(@ncdot.gov
Secondary Structures Contacts: Emmanuel Omile (919) 707 — 6451

eomile@ncdot.gov

Madonna Rorie  (919) 707 — 6508
mrorie(@ncdot.gov



mailto:EastGeotechnicalSubmittal@ncdot.gov
mailto:WestGeotechnicalSubmittal@ncdot.gov
https://connect.ncdot.gov/resources/Structures/Pages/Drawing-Submittal-Status-and-Design-Notes.aspx
https://connect.ncdot.gov/resources/Structures/Pages/Drawing-Submittal-Status-and-Design-Notes.aspx
https://connect.ncdot.gov/resources/Structures/Pages/Drawing-Submittal-Status-and-Design-Notes.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
mailto:jlbolden@ncdot.gov
mailto:eomile@ncdot.gov
mailto:mrorie@ncdot.gov
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Eastern Regional Geotechnical Contact (Divisions 1-7):
David Hering (919) 662 — 4710
dthering(@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 — 8902
ewilliams3@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At
the same time, submit a copy of the same complete submittal directly to the Structures
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables below.

The first table below covers “Structure Submittals.” The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management Unit.
The second table in this section covers “Geotechnical Submittals.” The Engineer will receive
review comments and drawing markups for these submittals from the Geotechnical
Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additional
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Submittal Submittal
Required by  Required by
Structures Geotechnical
Management Engineering
Submittal Unit? Unit? Requiring Submittal !

Contract Reference

Plan Note, SN Sheet &
“Falsework and Formwork”

Plan Note, SN Sheet &

Arch Culvert Falsework Y N

7
Box Culvert Falsework Y N “Falsework and Formwork”
Cofferdams Y Y Article 410-4
Foam Joint Seals 6 Y N “Foam Joint Seals”

Expansion Joint Seals

(hold down plate type with base Y N “Expansion Joint Seals”
angle)
Expansion Joint Seals Y N “Modular Expansion Joint


mailto:dthering@ncdot.gov
mailto:ewilliams3@ncdot.gov
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(modular)

Expansion Joint Seals
(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms

Metalwork for Elastomeric

Bearings 4

Miscellaneous Metalwork 4>

Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Prestressed Concrete Box Beam
(detensioning sequences) 3

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

<<

BP-7

Catawba & Iredell Countit

Seals”

“Strip Seal Expansion
Joints”

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station __ ”

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

Article 1078-11

“Optional Precast
Reinforced Concrete Box
Culvert at Station  ”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions
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Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast items)

Sound Barrier Wall Steel
Fabrication Plans >

Structural Steel 4

Temporary Detour Structures

TFE Expansion Bearings 4

FOOTNOTES

BP-8
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Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &  “Sound
Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8

Article 400-3 &
“Construction, Maintenance
and Removal of Temporary

Structure at Station

Article 1072-8

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the

Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18 or greater.
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GEOTECHNICAL SUBMITTALS

Submittals Submittals
Required by  Required by
Geotechnical Structures

Engineering Management Contract Reference

Submittal Unit Unit Requiring Submittal !
Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A)
Crosshole Sonic Loggi CSL
rosshole “Sonic Logging (CSL) Y N Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data .
23 Y N Subarticle 450-3(D)(2)
Forms =
Pile Drivi Anal PDA
ile Driving - Analyzer - (PDA) Y N Subarticle 450-3(F)(3)
Reports
Y; drawings
Retaining Walls 4 and Y; drawings Applicable Provisions
calculations
Y; drawings “Temporary Shoring” &
Temporary Shoring # and Y; drawings “Temporary Soil Nail
calculations Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.


https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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CRANE SAFETY (6-20-19)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration (OSHA)
regulations.

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in
personnel or equipment must be reported to the Engineer and all applicable items listed below
must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and
rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: Crane operators shall be certified by the National Commission for the
Certification of Crane Operators (NCCCO) or the National Center for Construction
Education and Research (NCCER). Other approved nationally accredited programs will
be considered upon request. In addition, crane operators shall have a current CDL
medical card. Submit a list of crane operator(s) and include current certification for each
type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and
medical evaluations for each operator.
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FALSEWORK AND FORMWORK (2-14-22)
1.0 DESCRIPTION

2.0

3.0

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein. Such
temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it becomes
self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid
concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that
functions as a work platform that supports construction personnel, materials, and tools, but is not
intended to support the structure. Scaffolding systems that are used to temporarily support
permanent structures (as opposed to functioning as work platforms) are considered to be falsework
under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or
inclined support members. Where the term “temporary works” is used, it includes all of the
temporary facilities used in bridge construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed and
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final
structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the safety
and quality required by the design assumptions. The Engineer has authority to reject material on the
basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly identify
allowable loads or stresses for all materials or manufactured devices on the plans. Revise the plan
and notify the Engineer if any change to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the Engineer,
with design calculations and supporting data in sufficient detail to permit a structural and safety
review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component to be
checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed sequence,
rate of placement, direction of placement, and location of all construction joints.
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When required, have the drawings and calculations prepared under the guidance of, and sealed
by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary
works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data
listing the weight of all construction equipment that will be supported on the temporary work.
Show anticipated total settlements and/or deflections of falsework and forms on the working
drawings. Include falsework footing settlements, joint take-up, and deflection of beams or
girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a
maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed %r:rctlize;cll\ﬁlgg

Type Depth, Width, Thickness, Wheel Weight, Extension,
(PCG) | (inches) (inches) (inches) (Ibs.) (inches)

il 36 39 14 2000 26

111 45 42 14 2000 35

v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 7 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For
Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and
rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall
be cast through the girder top flange and located, measuring along the top of the member, 1°-2
2" from the edge of the top flange. Hanger hardware and rods must have a minimum safe
working load of 6,000 Ibs.

For links slabs, the tops of girders directly beneath the link slab shall be free of overhang
falsework attachments or other hardware. Submit calculations and working drawings for
overhang falsework in the link slab region.

The overhang bracket provided for the diagonal leg shall have a minimum safe working load of
3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the
girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 72-
inch members, the heel of the bracket shall bear on the web, near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for deck
geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and
advise the girder producer of the proposed details. Failure to notify the
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(@)

Engineer of hanger type and hanger spacing on prestressed concrete girder casting drawings
may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin top
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of the
manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke HF-
42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the falsework
and forms supporting deck slabs and overhangs on girder bridges so that there will be no
differential settlement between the girders and the deck forms during placement of deck
concrete.

When staged construction of the bridge deck is required, detail falsework and forms for screed
and fluid concrete loads to be independent of any previous deck pour components when the
mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such
devices used as part of the falsework or formwork that remains in the permanent structure. If
the plan notes indicate that the structure contains the necessary corrosion protection required
for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not be
allowed. Any coating required by the Engineer will be considered incidental to the various pay
items requiring temporary works.
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Design falsework and formwork requiring submittals in accordance with the 1995 AASHTO
Guide Design Specifications for Bridge Temporary Works except as noted herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in North

Carolina.
Table 2.2 - Wind Pressure Values
Height Zone Pressure, Ib/ft? for Indicated Wind Velocity, mph

feet above ground 70 80 90 100 110

0 to 30 15 20 25 30 35

30 to 50 20 25 30 35 40

50 to 100 25 30 35 40 45

over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-16 of
the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to the
surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25YR 25YR
COUNTY (mph) COUNTY (mph) COUNTY 25 YR (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their review,
revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete drawings
and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required until
the drawings have been approved. Such approval does not relieve the Contractor of the
responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure that the
quality of materials and workmanship employed is consistent with that assumed in the design of the
temporary works. Do not weld falsework members to any portion of the permanent structure
unless approved. Show any welding to the permanent structure on the approved construction
drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate
measurement of falsework settlement. Make sure that the anticipated compressive settlement
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make
sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their
span regardless of whether or not the deflection is compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the period of
its use. Certify that the manufactured devices have been maintained in a condition to allow
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be
readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement. Inspect other temporary works at least once a month to ensure that they are
functioning properly. Have a North Carolina Registered Professional Engineer inspect the
cofferdams, shoring, sheathing, support of excavation structures, and support systems for load
tests prior to loading.
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B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as those of
the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of the
soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction using
standard procedures based on the driving characteristics of the pile is permitted. If preferred,
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load
tests to verify bearing capacity values that are marginal or in other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

5.0 REMOVAL

6.0

7.0

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.
Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in such a
manner as to permit the structure to uniformly and gradually take the stresses due to its own
weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will be full
compensation for the above falsework and formwork.
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LATEX MODIFIED CONCRETE OVERLAY — VERY EARLY STRENGTH  (2-11-19)

DESCRIPTION

This special provision addresses the requirements for furnishing and placing an overlay of latex
modified concrete - very early strength (LMC-VES) over existing concrete or repair concrete on
bridge decks. Perform this work in accordance with this special provision and the applicable
parts of the Standard Specifications.

QuALITY CONTROL

The Contractor is responsible for scheduling a pre-construction meeting with the Resident
Engineer and the Area Bridge Construction Engineer.

Submit a Quality Control Plan to the Engineer for approval which, at a minimum, describes the
methods of: storing materials, calibrating mixers, controlling moisture content in the aggregate,
maintaining proper mix temperature, retarder usage, curing and curing time, controlling
evaporation rate, cleaning and removing excess water.

Prior to beginning work, provide proof of experience of the person in direct responsible charge
by submitting a description of jobs similar in size and character that have been completed within
the last five (5) years. The name, address and telephone number of references for the submitted
projects shall also be furnished. Failure to provide appropriate documentation will result in the
rejection of the proposed LMC-VES overlay Contractor.

Before beginning any work, obtain approval for all equipment to be used for deck preparation,
mixing, placing, finishing and curing the LMC-VES.

MATERIALS

For materials, equipment, and proportioning and mixing of modified compositions, see Article
1000-7 of the Standard Specifications.

Provide aggregates for use in the LMC-VES that are free from ice, frost, frozen particles or other
contaminants when introduced into the mixer.

The Standard Specifications shall be revised as follows:
Table 1000-4 — Revise the following:
Cement Content, 658 Ib/cy (min.) change to 658 1b/cy (max.)

7 day Compressive Strength, 3,000 psi (min.) change to 3 hr. Compressive Strength,
2,500 psi (min.)



DocuSign Envelope ID: 7AE978BF-597B-4067-99DA-92F3BBF58C84

BP-1¢
[-5915E Catawba & Iredell Countit

1000-7(A), Line 15 — Replace with the following:
Measure the slump after discharge from the mixer.
1000-7(A) — Add the following paragraph to the end of the section:

Submit the LMC-VES mix design, including laboratory compressive strength data for a
minimum of six (6) 4-inch by 8-inch cylinders at three (3) hours for very early strength
concrete to the Engineer for review. Include test results for the slump and air content of
the laboratory mix. Perform tests in accordance with AASHTO T 22, T 119 and T 152.

For projects with multiple bridges using the same mix design, or bridge decks with time constraints
that require more than one night for placement, a relationship between the compressive strength
and rebound hammer readings may be developed and used to estimate the three hour strength for
opening to traffic in lieu of compressive strength testing.

For the correct procedure, reference Document: PL11-LMC Rapid Set Overlays. Contact your
local M&T representative for a copy of this document or see the following link:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Rapid%20Set%200verlays%2
ORebound%20Procedure.pdf. Seven (7) day concrete compressive strength sampling and testing
is required in addition to the use of this method.

PREPARATION OF SURFACE

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise
approved by the Engineer.

Thoroughly soak the clean surface and maintain a wet surface for at least two (2) hours
immediately prior to placing the LMC-VES. After soaking the surface for at least two (2) hours,
cover it with a layer of white opaque polyethylene film that is at least 4 mils thick. Immediately
prior to placing the LMC-VES, remove standing water from the surface using an approved vacuum
system.

PLACING AND FINISHING

Prior to placing LMC-VES, install a bulkhead of easily compressible material at expansion joints
to the required grade and profile.

Construction joints other than those shown on the plans will not be permitted unless approved by
the Engineer. At construction joints, remove 4” of previously placed LMC-VES prior to placing
the adjacent latex concrete. Also, for staged construction, 4” of previously poured LMC-VES
shall be scarified, hydro-demolitioned and recast with the next stage.

Place and fasten screed rails in position to ensure finishing the new surface to the required
profile. Do not treat screed rails with parting compound to facilitate their removal. Prior to
placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be
repaired to check the thickness. The filler block thickness shall be equal to the design overlay
thickness as shown in the plans. Remove all concrete that the block does not clear. Individual


https://connect.ncdot.gov/resources/Materials/MaterialsResources/Rapid%20Set%20Overlays%20Rebound%20Procedure.pdf
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aggregates left after hydro-demolition may be allowed to project above the base of the filler
block. Remove aggregate that does not provide a 1” clear cover to the top of the overlay.

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry
before it is covered with the additional material required for the final grade. Remove all loose
aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For
surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and
vertical surfaces).

Do not place the LMC-VES until the burlap is saturated and approved by the Engineer. Drain
excess water from the wet burlap before placement.

Place the LMC-VES in one operation. Provide a minimum overlay thickness as shown in the
plans.

Once LMC-VES placement begins a single layer of wet burlap shall be placed five (5) feet
behind the screed’s burlap drag. In the event of a delay of ten (10) minutes or more, temporarily
cover all exposed latex concrete with wet burlap and white opaque polyethylene.

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further
finish the surface of the floor by burlap dragging or another acceptable method that produces an
acceptable uniform surface texture.

Promptly cover the surface with a second layer of clean, wet burlap as soon as the surface will
support it without deformation. Wet cure only the surface for a minimum of three (3) hours and
until a compressive strength of 2,500 psi is reached. Curing material shall be continually
saturated during the wet cure period using a fogging system approved by the Engineer. The
Engineer may require an increase in the minimum cure time when the overlay thickness is
greater than 1.5 inches or the ambient temperature remains below 60°F.

Screed rails or construction dams shall be separated from the newly placed concrete by passing a
pointing trowel along the face of the formwork and the newly placed concrete. Carefully make
this trowel cut for the entire depth and length of rails or dams after the LMC-VES has
sufficiently stiffened and cannot flow back.

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an
approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately
indicate or mark all deck areas which deviate from a plane surface by more than ' in 10°.
Remove all high areas in the hardened surface in excess of ’5” in 10’ with an approved grinding
or cutting machine. Additionally, the final LMC-VES deck surface shall not deviate from the
line and elevation indicated on the plans by more than 0.3” over any 50’ length. Where
variations are such that the corrections extend below the limits of the top layer of grout, seal the
corrected surface with an approved sealing agent as required by the Engineer. If approved by the
Engineer, correct low areas in an acceptable manner.

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Subarticle
420-14(B) of the Standard Specifications. Vehicular traffic may travel across a deck surface that
has not been grooved; however, the entire deck area shall be grooved after the LMC-VES
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achieves design strength and no later than seven (7) days after completion of the overlay unless
otherwise approved by the Engineer.

LIMITATIONS OF OPERATIONS
The mixer is not permitted on the bridge deck unless otherwise approved.

No traffic is permitted on the finished LMC-VES surface until the total specified curing time is
completed and until the concrete reaches the minimum specified compressive strength.

Do not place LMC-VES if the temperature of the concrete surface on which the overlay is to be
placed is below 50°F or above 85°F. Measure the surface temperature by placing a thermometer
under the insulation against the surface.

Prior to placing LMC-VES, the air temperature, wind speed, and the evaporation rate shall be
determined by the Contractor and verified by the Engineer. Do not place LMC-VES if the
ambient air temperature is below 50°F or above 85°F, or if the wind velocity is greater than
10 mph.

Do not place LMC-VES when the temperature of the LMC-VES is below 45°F or above 85°F.

It is the Contractor’s responsibility to ensure that the rate of evaporation of surface moisture from
the LMC-VES does not exceed 0.05 pounds per square foot per hour until the overlay has achieved
the specified compressive strength. The evaporation rate is calculated using the following formula:

E = (T25-r*T,23)*(1+0.4V)*(10)
where,

E = Evaporation Rate,

T.= Concrete Temp (°F),

r = Relative Humidity (%/100)
T,= Air Temp (°F),

V=Wind Velocity (mph)

The Contractor shall determine the evaporation rate prior to placement. Additionally, the
Contractor shall determine the predicted evaporation rate from the beginning of the placement
until the expected time of achieving the required compressive strength. If the calculated
evaporation rate during that time exceeds or is predicted to exceed 0.05 pounds per square foot
per hour, the Contractor may propose engineered controls of the parameters (temperature,
relative humidity, wind velocity) to reduce the evaporation rate. The evaporation rate shall be
recalculated, with the appropriate parameters, after the proposed control measures are in place.
The recalculated evaporation rate shall be 0.05 pounds per square foot per hour or less, prior to
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placement, and must stay below 0.05 pounds per square foot per hour until the specified
compressive strength is achieved.

Stop all placement operations during periods of precipitation. Take adequate precautions to
protect freshly placed LMC-VES from sudden or unexpected precipitation. Keep an adequate
quantity of protective coverings at the worksite to protect the freshly placed pavement from
precipitation.

If working at night, provide approved lighting.
MEASUREMENT AND PAYMENT

Latex Modified Concrete Overlay— Very Early Strength will be measured and paid for in cubic
yards of LMC-VES satisfactorily placed on the completed deck.

Placing and Finishing Latex Modified Concrete Overlay — Very Early Strength will be paid for
at the contract unit price bid per square yard which includes compensation for furnishing all
labor, tools, equipment and incidentals necessary to complete the work in accordance with the
contract documents.

Grooving Bridge Floors will be measured and paid in accordance with Article 420-21 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Latex Modified Concrete Overlay — Very Early Strength Cubic Yard
Placing & Finishing of Latex Modified Concrete Overlay — Square Yard
Very Early Strength

Grooving Bridge Floors Square Feet
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LMC OVERLAY SURFACE PREPARATION (2-11-19)
DESCRIPTION

This special provision addresses the surface preparation activities required prior to the
placement of latex modified concrete. Unless specifically mentioned below, all
requirements specified for the bridge deck are also required for the approach slabs.

DEFINITIONS

Scarification shall consist of the removal of any asphalt wearing surface and concrete
surface to a uniform depth within 2" of the plan overlay thickness or to the limits shown
on the plans.

Hydro-demolition shall consist of the removal of the deck surface by means of high
pressure water blasting which will remove concrete, oil, dirt, concrete laitance and rust
from the exposed reinforcing bars by direct impact, pressurization of micro and macro
cracks and cavitation produced by jet instability.

EQUIPMENT
Use the following surface preparation equipment:

(A)Scarifying equipment that is a power-operated, mechanical grinder capable of
removing a minimum depth of 4” for each pass.

(B) Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000
psi.

(C) All water used for hydro-demolition shall be potable.
(D) Equipment capable of sawing concrete to the specified plan depth.

(E) Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of
removing rust scale from reinforcing steel, removing small chips of concrete partially
loosened by the scarifying or chipping operation, and for removing rehydrated dust left
from scarification.

(F) Power driven hand tools for removal of unsound concrete are required that meet the
following requirements:

(1) Pneumatic hammers weighing a nominal 35 1b or less.
(2) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in
width.

(G)Hand tools such as hammers and chisels for removal of final particles of unsound
concrete.

(H) Self-propelled vacuum capable of picking up water, dust, and other loose material from
prepared deck surface.
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(I) Vibratory screed for overlays, except as noted herein.

The hydro-demolition machine shall be self-propelled and capable of producing a water-
jet through an orifice at a pressure of at least 17,000 psi. The machine shall move the jet
transversely across the area and forward and backward so that the entire deck is covered
with the water-jet and operated at a pressure sufficient to remove the unsound concrete.

The machine shall have sufficient means to control and vary the following functions:

(A) Water pressure.

(B) Angle and distance of the orifice in relation to the surface to be blasted.
(C) Limits of transverse and longitudinal movement of the orifice.

(D) Speed of the orifice in the transverse and longitudinal direction.

High pressure pump(s) shall be equipped with over-pressurization relief valves and
rupture disc systems. All high pressure components shall be rated at full working
pressure of the hydro-demolition system. The complete hydro-demolition system must
be capable of depressurization from a single point.

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet.
MANAGEMENT AND DISPOSAL OF CONCRETE GRINDING RESIDUALS

The contractor must collect and properly dispose of water, Hydro-demolition Operation
Slurry (HOS), Diamond Grinding Slurry (DGS), and solids from bridge deck preparation,
otherwise referred to as Concrete Grinding Residuals (CGR). Prior to beginning work,
submit for approval by the Engineer an HOS/DGS Management Plan. Prepare the plan in
accordance with the NCDOT Guidelines on the Management and Disposal of CGR
available at:

https://connect.ncdot.gov/resources/Environmental/Environmental Permits and
Guidelines/Forms/Allltems.aspx

The contractor shall comply with applicable regulation concerning such water disposal.

Prior to final payment, the contractor must submit a paper copy of all completed records
pertaining to disposal of CGR. All costs associated with Management and Disposal of CGR
shall be included in the payment of other items.

OSP PLAN SUBMITTAL

Prior to beginning surface preparation activities, the Contractor shall submit for review and
approval the Overlay Surface Preparation (OSP) Plan. The OSP Plan shall detail the type
of equipment that is intended to be used and the means by which the Contractor will achieve
the following requirements:

(A) Estimate depth of reinforcing steel.

(B) Scarification of deck to required depth.

(C) Field verification that required scarification depth was achieved within limits.
(D)Hydro-demolition of deck with appropriate profile and to required depth.

(E) Field verification that the required hydro-demolition depth was achieved within limits.


https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
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SURFACE PREPARATION

Remove all existing asphalt overlays and all loose, disintegrated, unsound or
contaminated concrete to the limits shown on the plans with the following requirements:

(A)Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the
hydro-demolition process with material approved by the Engineer, prior to beginning
any demolition. The expansion joints shall remain sealed until water from the hydro-
demolition process no longer passes over them. Take all steps necessary to eliminate

the flow of water through the expansion joints, and any other locations water could
leak from the deck.

All deck drains in the immediate work area and other sections of the bridge affected
by the work being performed shall be sealed prior to beginning scarification. Drains
shall remain sealed until it has been determined that materials from the hydro-
demolition and concrete overlay operations cannot be discharged through them any
longer.

(B) Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck
and scarification of the entire surface of the concrete deck to remove concrete to a
uniform depth within }2” of the plan overlay thickness, but not less than }%” inch above
the top mat of reinforcing steel.

It will be the Contractor’s responsibility to determine amount of cover for the
reinforcing steel. Use a pachometer or other approved device, as directed by
Engineer, prior to beginning hydro-demolition. Readings shall be taken in the
presence of the Engineer. Readings should be taken for each span at 1/5 points
longitudinally and 1/3 points transversely. This cost for this work will be considered
incidental to the cost of hydro-demolition of the bridge deck.

Estimated average cover to top mat:
Bridge # 480072: 1 3/4” +/-3/8” as shown on the original plans
Bridge # 480073: 1 3/4” +/-3/8” as shown on the original plans

The above top mat cover dimensions are an estimate based on the best available
information. Calibrate scarifying equipment in order to avoid damaging the
reinforcing steel in the bridge floor or the approach slab. If reinforcing bars or bridge
drainage devices are pulled up or snagged during operations, then cease work and
consult with the Engineer to determine any necessary adjustments to the scarifying
operation.

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified
surface. In areas where reinforcing steel is located in the depth to be scarified, use
another method with the Engineer’s approval.

(C) Calibration of Hydro-Demolition Equipment: Two (2) trial areas shall be designated
by the Engineer to demonstrate that the equipment, personnel, and methods of
operation are capable of producing results to the satisfaction of the Engineer. The first
trial area shall consist of approximately 50 square feet of sound concrete as determined
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by the Engineer. The equipment shall be calibrated to remove sound concrete from the
scarified surface to the depth required to achieve the plan overlay thickness. After
completion of this test area, the equipment shall be moved to the second area consisting
of deteriorated or defective concrete, to determine whether unsound concrete will be
completely removed with the previous calibration and to establish a baseline for
requiring the contractor to place under-deck containment in areas subject to full depth
removal, before beginning the hydro-demolition process in a span. Should it be
determined that not all defective concrete has been removed, the hydro-demolition
system shall be recalibrated to remove an additional "4 of sound concrete, then re-test
on deteriorated concrete.

If additional defective concrete is found, the depth of cut will increase in 4"
increments until only sound concrete is found remaining.

When satisfactory results are obtained, the machine parameters shall be used for
production removal. The contractor shall make adjustments to the operating
parameters, as required, to perform concrete removal as indicated on the plans and to
adjust to the variance in the compressive strength of the concrete.

Hand held water blasting equipment, pneumatic hammers, and hand tools may be
substituted for the hydro-demolition unit in inaccessible or inconvenient areas.

(D)Hydro-demolition (Overlay Depth): Remove by hydro-demolition or chipping with
hand tools all loose, unsound and contaminated deck concrete and, if necessary, sound
concrete in order to allow for the placement of an overlay with the minimum depth
shown on the plans. In areas where reinforcing steel is exposed and debonded for a
length greater than two (2) feet, remove deck to an average depth of 2" below the
exposed and debonded reinforcing steel. Reinforcing steel that is exposed and loose
shall be tied to the crossing bar(s) as needed to secure the steel. Reinforcing steel shall
be considered loose if when struck, movement or vibration can be observed. Concrete
below crossing bar shall be removed as necessary to tie reinforcing steel to crossing
bar with a wire tie. Dispose of the unsound concrete, clean, repair or replace damaged
reinforcing steel and thoroughly clean the newly exposed surface.

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel.

The Engineer will re-inspect after each removal and require additional removals until
compliance with plans and specifications are met.

Any areas of the prepared surface contaminated by oil or other materials detrimental
to good bond as a result of the contractor’s operations shall be cleaned at the
contractor’s expense.

Regardless of the method of removal, the removal operation shall be stopped if it is
determined that sound concrete is being removed to a depth greater than required by
the plans including any “4”increments added per the above calibration process.

Appropriate recalibration, or change in equipment and methods shall be performed
prior to resuming the removal operation.



DocuSign Envelope ID: 7AE978BF-597B-4067-99DA-92F3BBF58C84

BP-27
[-5915E Catawba & Iredell Countit

(E) Class II Surface Preparation (Partial Depth): At locations specified on the plans for
Class II Surface Preparation, verify the depth of removal achieved by the hydro-
demolition. The average depth of removal shall be approximately one-half the deck
thickness but not less than %4 below the top mat of steel. When hydro-demolition did
not achieve the Class II Surface Preparation depth requirements, remove by hydro-
demolition or chipping with hand tools all existing patches and contaminated concrete
to the required depth. No additional payment will be made for Class II Surface
Preparation depths achieved by the initial hydro-demolition.

All patches shall be removed under Class II Surface Preparation. If any patch cannot
be removed by means of hydro-demolition, the Contractor shall use hand tools to
remove the patch. Areas indicated on the plans that require Class II Surface Preparation,
including the locations of existing patches, are from the best information available. The
Contractor shall verify prior to surface preparation the location of all existing patches.

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing
steel and thoroughly clean the newly exposed surface. Care shall be taken not to cut,
stretch, or damage any exposed reinforcing steel.

In overhangs, removing concrete areas of less than 0.60 ft?/ft. length of bridge without
overhang support is permitted unless the Engineer directs otherwise. Overhang support
is required for areas removed greater than 0.60 ft?/ft. length of bridge. Submit details
of overhang support to the Engineer for approval prior to beginning the work.

(F) Class III Surface Preparation (Full Depth): Remove by hydro-demolition or chipping
with hand tools the full depth of slab. Dispose of the removed concrete, clean, repair
or replace damaged reinforcing steel and thoroughly clean the newly exposed surface.
Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel.

For areas of less than 3 ft?> suspending forms from existing reinforcing steel using wire
ties is permitted. For larger areas, support forms by blocking from the beam flanges,
or other approved method.

Overhang support is required for full depth removal adjacent to bridge rails. Submit
details of overhang support to the Engineer for approval prior to beginning the work.

(G)Under Deck Containment: Under deck containment shall be installed where Class III
surface preparation occurs. The containment shall be installed prior to hydro-
demolition in the areas where full depth removal is required or blow through may occur
during the hydro-demolition process.

Submit for approval detailed plans for the under deck containment system. Detail how
waste, debris, and wastewater are contained.

(H)Concrete for Full Depth Repair: Fill the Class III surface preparation areas with
Class AA, high early strength structural concrete or latex modified concrete in
accordance with one of the methods described below:

(1) Refill full depth areas with Class AA concrete to the bottom of the proposed
concrete overlay in accordance with Section 420 of the Standard Specifications.
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Any of the methods for curing Class AA concrete as stated in the Standard
Specifications are permitted except the membrane curing compound method.

Provide a raked finish to the surface of the Class AA concrete which
provides a minimum relief of 1/,,” and a maximum relief of /4”.

Verify the Class AA concrete has attained a minimum compressive strength
of 2,500 psi using an approved, non-destructive test method. Brush a lean
mix of the latex modified concrete to the surface and immediately place the
overlay course.

(2) Refill full depth areas with high early strength concrete as described in the Concrete
for Deck Repair and Volumetric Mixer special provisions.

(3) Refilling full depth areas with latex modified concrete during the Class III repair
is permitted if any of the following conditions are met:

(a) The reinforcing steel cover is 1'% inches or less for the top mat of steel.
(b) The area being repaired is less than 1 yd?.

(c) The Engineer directs the fill.

(I) Preparation of Reinforcing Steel: Remove concrete without cutting or damaging
existing steel unless otherwise noted in the plans. Damaged reinforcing steel, such as
bars with nicks deeper than 20% of the bar diameter, shall be repaired or replaced.
Reinforcing steel which has a cross section reduced to 75% or less shall be replaced
with new reinforcing steel of similar cross section area. Replacement bars shall be
Grade 60 and meet the material requirements of Section 1070 of the Standard
Specifications. Replacement bars shall be spliced to existing bars using either
minimum 30 bar diameter lap splices to existing steel with 100% cross sectional area
or approved mechanical connectors.

Support and protect the exposed reinforcing steel left unsupported by the hydro-
demolition process against displacement and damage from loads such as those caused
by removal equipment and delivery buggies. All reinforcing steel damaged or
dislodged by these operations shall be replaced with bars of the same size at the
contractor’s expense.

Reinforcing steel exposed and cleaned by hydro-demolition will not require
additional cleaning if encased in concrete within seven (7) days. Rebar exposed for
more than seven (7) days shall be cleaned by high velocity water jets, with a
minimum pressure 4,000 psi, prior to placement of the new concrete.

When large areas of the deck on composite bridges are removed resulting in the
debonding of the primary reinforcing bars, the removal shall be performed in stages
to comply with the construction sequence shown on the plans or as directed by the
Engineer.

(J) Safety: Provide a containment system for handling expected and unexpected blow
through of the deck. The containment system shall retain runoff water and debris and
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protect the area under the bridge deck. The Contractor shall be responsible for any
injury or damage caused by these operations. The containment system shall remain in
place until the concrete has been cast and reach minimum strength.

Provide adequate lighting when performing hydro-demolition activities at night.
Submit a lighting plan to the Engineer for approval prior to beginning work.

(K)Surface Cleaning: Removal of concrete debris shall be accomplished either by hand
or mechanical means capable of removing wet debris and water in the same pass and
after the hydro-demolition process to prevent debris from setting or adhering to the
surface of the sound concrete. All concrete debris shall become the property of the
Contractor and shall be legally disposed of at the contractor’s expense. The
contractor shall be responsible for disposing of all debris generated by the
scarification operations.

Any debris which is allowed to set or adhere to the surface of the sound concrete shall
be carefully removed at no additional cost. Exercise care to avoid any damage to the
remaining sound concrete or exposed reinforcement. Prior to the placement of the
overlay, the entire surface shall be cleaned with high pressure water to remove any
bond-breaking residue, loose material from the concrete surface, and/or rust from the
reinforcing steel. This residue shall be collected and disposed of by the contractor.

Any areas modified by chipping or hammering shall be cleaned with high pressure
water at 7,500 psi minimum to remove any bond-breaking residue, loose concrete, and
any deleterious material. This material shall be collected and disposed of by the
contractor.

Any areas of the prepared surface contaminated by oil or other materials detrimental to
good bond as a result of the contractor’s operations shall be cleaned at the contractor’s
expense.

MEASUREMENT AND PAYMENT

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square
yard and will be full compensation for the milling of existing asphalt wearing surface
from the bridge deck or approaches, milling of the entire concrete bridge deck, repairing
or replacing any damaged reinforcing steel, and the cleaning and disposal of all waste
material generated.

Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price
per square yard and will be full compensation for hydro-demolition, removal and disposal
of unsound and contaminated concrete, cleaning, repairing or replacing of reinforcing
steel, and furnishing all materials, labor, tools, equipment and incidentals necessary to
complete the work.

Class II Surface Preparation will be measured and paid for at the contract unit price per
square yard and will be full compensation for Class II (partial depth) deck preparation
where required by the plans and not attained by the initial hydro-demolition of the deck.
The cost will also include removal and disposal of unsound and contaminated concrete,
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removal of all existing patches, cleaning, repairing or replacing of reinforcing steel, and
all materials, labor, tools, equipment and incidentals necessary to complete the work.

Class Il Surface Preparation will be measured and paid for at the contract unit price per
square yard and will be full compensation for Class III (full depth) deck preparation and
repair where required by the plans. The cost will also include removal and disposal of
unsound and contaminated concrete, cleaning, repairing or replacing of reinforcing steel,
under deck containment, placing and finishing concrete for full depth repair, and for
furnishing all materials, labor, tools, equipment and incidentals necessary to complete the
work.

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of
the Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Scarifying Bridge Deck Square Yard
Hydro-Demolition of Bridge Deck Square Yard
Class II Surface Preparation Square Yard

Class III Surface Preparation Square Yard
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VOLUMETRIC MIXER (12-18-12)
DESCRIPTION

This provision addresses the requirements for batching deck repair concrete at the point of
delivery using a Mobile High Performance Volume Mixer (MHPVM). Work shall be in
accordance with the general requirements of Section 1000-12 of the Standard Specifications and
as amended by these provisions.

MATERIALS

Produce high early strength concrete with MHPVM equipment. Furnish project site storage
facilities that will provide protection of materials in accordance with the Standard Specifications
and all material suppliers’ recommendations.

EQUIPMENT

MHPVM devices shall have prominently displayed stamped metal plate(s) from the Volumetric
Mixers Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM
C685.

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials
and mixer unit conforming to the following:

1.) The unit shall be equipped with calibrated proportioning devices for each ingredient
added to the concrete mix. The unit shall be equipped with a working recording meter
that is visible at all times and furnishes a ticket printout with the calibrated measurement
of the mix being produced. If at any time the mixer fails to discharge a uniform mix,
production of concrete shall be suspended until such time that problems are corrected.

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the
manufacturer on which the following are plainly marked: the gross volume of the
transportation unit in terms of mixed concrete, the discharge speed and the mass
calibrated constant of the machine in terms of volume.

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance
with the manufacturer’s recommendations at an interval of every 6 months or a maximum
production of 2500 cubic yards, whichever comes first prior to use on the project. The
yield shall be maintained within a tolerance of +/- 1% and verified using a minimum 2
cubic feet container every 500 cubic yards or a minimum of once per week.

4.) The three cubic feet initially discharged from the truck shall be discarded and not used
for concrete placement. Acceptance of the concrete shall comply with the Standard
Specifications except that the sample secured for acceptance testing will be taken after
four cubic feet is discharged from the delivery vehicle. During discharge, the consistency
as determined by ASTM C143 on representative samples taken from the mixer discharge
at random intervals shall not vary by more than 1 inch. Acceptance tests shall be
performed on each load. If test data demonstrates that acceptable consistency of concrete
properties is being achieved, the Engineer may reduce testing requirements.

5.) MHPVM equipment shall be operated by a person who is a certified operator by the
equipment manufacturer. Any equipment adjustments made during the on-site
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production of concrete shall be done under the direct on-site supervision of the
producer’s NCDOT Certified Concrete Batch Technician.

UNIFORMITY AND ACCEPTANCE
The contractor is responsible for providing a Certified Concrete Plant Technician during

batching operations, and a Certified Concrete Field Technician during placing operations

MEASUREMENT AND PAYMENT

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the
certified MHPVM devices and calibration of the equipment.

Pay Item Pay Unit

Volumetric Mixer Lump Sum
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SILANE DECK TREATMENT (SPECIAL)
DESCRIPTION

This work consists of preparation of concrete bridge deck surfaces and the furnishing and
application of alkylalkoxysilane (silane) penetrant sealers, with 100% solids, to seal bridge deck
surfaces and cracks. Prepare the surface of the concrete deck and apply the silane bridge deck
sealer in accordance with this special provision and as indicated on the plans, or as approved by
the Engineer.

Work includes: bridge deck surface preparation, placement of silane deck sealer, and any
incidentals necessary to complete the project, as specified or as indicated on the plans.

SUBMITTALS
Submit for approval the following requested items and any other relevant documents:
(A) A safety data sheet (SDS) for each shipment of the silane materials.

(B)Silane material information and manufacturer’s written preparation and application
instructions.

(C) Certification from an independent testing laboratory that the materials meet the requirements
of these provisions. Do not incorporate these materials into the project until the Engineer has
accepted and approved the certification for the material.

(D) The dates of manufacture of the silane materials, their lot numbers and date of shelf-life
expiration for each lot number.

(E) A table indicating the likely cure time, in minutes, to allow vehicular traffic on the silane-
treated deck surface. Provide time for the allowable ambient temperature range, in increments
of 10° F.

(F) A work plan for each structure that includes estimated times for surface preparation and silane
application.

MATERIAL DELIVERY AND STORAGE
Store at the site sufficient quantities of silane materials to perform the entire application.

Deliver materials in manufacturer’s original, unopened, undamaged containers with identification
labels intact. Ensure that each container is clearly marked by the manufacturer with the following
information:

(A)Manufacturer’s name and address.
(B) Product name.

(C) Date of manufacture.
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(D) Expiration date.
(E) LOT identification number.
(F) Container serial number.

Provide the Engineer a certification from the manufacturer, confirming that the silane materials
meet the requirements of this special provision. Do not incorporate these materials into the project
until the Engineer has accepted and approved the certification for the material. Submit such
certification for each LOT of material delivered to the project. In each certification, identify the
serial or LOT numbers of the containers certified.

The Engineer may require samples from each LOT or container of materials delivered to the
project or from containers at the point of use. When samples are required, furnish samples in
accordance with the Engineer’s instructions.

Store silane materials in unopened containers in a clean, dry area between 40° F and 90° F. Store
containers in a manner that prevents leakage or spillage.

MANUFACTURER’S REPRESENTATIVE

Provide a manufacturer’s representative on site for the duration of the surface preparation and
silane application work, to provide expert assistance on surface preparation, storage, mixing,
application, clean-up, and disposal of materials.

MATERIALS

Provide silane from a single manufacturer, and provide silane that conforms to requirements
indicated in Table 1, below.

Table 1
SILANE PROPERTIES
Property Test Method Requirement
Silane Content 100%
VOC content EPA method 24 Less than 350 g/1
Surface Appearance Unchanged
after Application
Flash Point ASTM D3278 140° F, minimum
Resistance to AASHTO T259 and | Less than:
Chloride Ton T260 0.52 pounds/yd>(criteria of 1.5) at 1/2
Penetration inch level;
0.00 pounds/yd>(criteria of 0.75) at 1
inch level
Water absorption test ASTM C 642 0.50% maximum/48 hours;
1.5% maximum/50 days
Scaling resistance ASTM C 672 (non-air-entrained concrete) 0 rating
“No Scaling” (100 cycles)
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NCHRP 244
Water weight gain Series II - cube test | 85% reduction, minimum
Absorbed chloride 87% reduction, minimum
Absorbed chloride Series IV - Southern | 95% reduction, minimum
climate
SURFACE PREPARATION

Prepare the surface of the concrete deck for application of the silane by shotblasting in order to
remove all existing grease, slurry, oils, paint, dirt, striping, curing compound, rust, membrane,
weak surface mortar, or any other contaminants that could interfere with the proper adhesion,
penetration, and the curing of the silane material.

Prepare a final surface that adheres to the following requirements:

(A)For areas to receive deck seal treatment, clean by shotblasting. Where approved by the
Engineer, abrasive sandblasting may be used in areas that cannot be accessed by the
shotblaster. Select the size of shot or sand, and travel speed of the equipment to provide a
uniformly clean surface with a uniform profile. Remove striping to the maximum extent
determined to be practical by the Engineer using up to three passes with shotblasting,
sandblasting, or other approved equipment. Do not expose cleaned surfaces to vehicular traffic
unless approved by the Engineer. If the deck becomes contaminated before placing the silane
deck sealer, shotblast or abrasive sandblast the contaminated areas to the satisfaction of the
Engineer, at no additional cost.

(B) Prior to silane application, protect cracks on the concrete bridge deck from materials that can
interfere with the penetration and the curing of the silane material. Just prior to placement of
the silane, remove, by magnets and oil-free compressed air and vacuuming, any loose particles,
such that no excess particles remain. The concrete deck shall be completely dry. Power
washing will not be allowed.

(C) The silane manufacturer may suggest cleaning and preparation methods other than those
detailed by this special provision. The Engineer must approve such alternative methods prior
to implementation.

SILANE APPLICATION
Test Area

(A)Test a small area of the surface (minimum 5 ft. by 5 ft.) before general application to ensure
desired performance results, aesthetics, and application rates and to verify application
technique. Allow 5—7 days for the product to react fully before evaluating. Application rates
may vary depending on field conditions.
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(B) Conduct at least one absorption test in the test area, using a Rilem Tube Test. Acceptable
results are no loss of water in the Rilem tube over a period of 20 minutes. Adjust application
to achieve required repellent performance.

(C) The manufacturer’s representative shall assist the Contractor in determining the application
rates. Use test applications on actual surfaces to determine accurate application rates.
Extremely porous surfaces may require two coats of silane.

(D)Do not begin production application of silane until Engineer has approved the test area,
including approval of aesthetics, color, texture, and appearance.

Application

Immediately before placing silane, all exposed surfaces shall be completely dry and blown
clean with oil-free compressed air to remove any loose dust and debris. Apply silane as soon
as practical after the exposed surfaces have been properly prepared and conditions are
satisfactory:

(A) Stir material thoroughly before and during application.

(B) Apply silane with low-pressure spray or by flooding, followed by brooming or squeegeeing
for even distribution, in accordance with manufacturer’s instructions.

(C)Maintain operating pressures in sprayers used for application of the silane sealer material
sufficiently low so that atomization or misting of the material does not occur.

(D)Begin the application of the silane at the lowest elevation and proceed upward, toward higher
elevations, unless otherwise approved by the Engineer.

(E) Apply even distribution of silane. Avoid ponding of silane; take care when applying the silane,
so that running or puddling does not occur.

(F) Apply silane in a single application to the concrete deck surface with enough material to
saturate the surface. Remove excess material with a broom or squeegee and dispose of excess
material appropriately. If a second coat is required, it should be applied “wet on wet” before
first coat dries.

(G) Application of sealant by spray methods will not be permitted when wind speeds are 20 mph
or more, or if in the opinion of the Engineer, unsatisfactory results will be obtained. Other
application methods or rescheduling will be required.

(H) Avoid application with hand pump sprayers. For small areas of silane application, the use of
hand pump sprayers must be approved by the Engineer.

(I) Contractor shall protect from overspray all pedestrians, vehicles, plants and vegetation, and
other areas not receiving silane application.

(J) Allow product to penetrate the bridge deck and dry, as required by the manufacturer, prior to
opening to traffic.
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LIMITATIONS OF OPERATIONS

(A)Prior to application of any silane sealer, cure concrete or concrete repairs for a minimum of 21
days.

(B) Do not use silane material after the shelf life date.

(C) Do not return unused material in opened containers to storage for later use. Either apply such
material to appropriate areas on concrete deck surfaces or remove and appropriately dispose
of it at offsite locations provided by the Contractor.

(D) If expansion joints are not being replaced or have been replaced prior to shotblasting, they shall
be protected from damage from the shotblasting operation. Deck drains and areas of curb or
railing above the proposed surface shall be protected from the shotblasting operation.

(E) Pick up and store all blast media and contaminants in a vacuum unit. Do not create dust during
the blasting operation that will obstruct the view of motorists in adjacent roadways. Store,
handle, and dispose of blast media and contaminants in accordance with all applicable local,
state, and federal requirements.

(F) Cover deck joint seal and elastomeric material, plug deck drain scuppers, seal cracks on
underside of deck, and use other necessary protective measures to prevent leakage of silane
below the concrete deck, to protect waterways, bridge components, pedestrians, vehicles,
roadway, vegetation, and any other items or areas below or near the bridge.

(G) Application of sealant by spray methods will not be permitted during windy conditions, if in
the opinion of the Engineer, unsatisfactory results will be obtained. Other application methods
or rescheduling will be required.

(H) Avoid application with hand pump sprayers. For small areas of silane application, the use of
hand pump sprayers might be allowed, but must be approved by the Engineer.

(I) Protect traffic from rebound, dust, overspray, and construction activities. Provide appropriate
shielding, as required and/or directed by the Engineer.

(J) The Contractor shall provide suitable coverings (e.g. heavy-duty drop cloths) as needed to
protect all exposed areas not to receive silane treatment, such as asphalt pavement, curbs,
sidewalks, parapets, etc.

(K)Clean and/or repair all damage or defacement resulting from Contractor’s operations to the
Engineer’s satisfaction at no additional cost to the Department.

(L) The equipment used for silane application must be clean of foreign materials and approved by
the Engineer before use.

(M)  The surface to receive the treatment shall be dry for at least 48 hours before treatment and
shall be free from sand, surface dust and dirt, oil, grease, chemical films, and other
contaminants prior to application of the silane.
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(N) The surface, air, and material temperatures shall be between 40°F and 90°F during application.

(O)Do not apply silane materials during cold, hot, or wet weather conditions or when adverse
weather conditions are forecast within twelve (12) hours of the completion of the silane
application. Correct any coating damaged by rain or moisture by an additional application or
as required by the silane manufacturer.

(P) Protect prepared surfaces from precipitation and heavy dew during and after the application of
the silane.

(Q)Conduct the work in a continuous operation, with the silane application as soon as practical
following surface preparation.

(R) Apply silane during the lowest temperature period of the day, typically between 1:00 a.m. and
9:00 a.m., when the cracks are open to the greatest extent.

(S) Clean up, dispose of any surplus material, and restore any disturbed areas unless otherwise
directed.

(T) 100% Silane is a combustible liquid; take appropriate precautions during handling, storage,
and operations. KEEP AWAY FROM OPEN FLAME.

(U)Work crews should wear appropriate personal protection equipment and follow manufacturer’s
recommendations when applying silane. Refer to the SDS and all applicable local, state, and
federal laws, and rules and regulations of authorities having jurisdiction over the project, for
specific guidance for personal and environmental protection and safety requirements.

MEASUREMENT AND PAYMENT

Shotblasting Bridge Deck will be measured and paid for at the contract unit price per square yard
and will be full compensation for the shotblasting and necessary sandblasting and handwork to
prepare the entire concrete bridge deck, and removal and disposal of all waste material
generated.

Silane Deck Treatment will be measured and paid for at the contract unit price per square yard and
will be full compensation for bridge deck surface and crack preparation; for furnishing and
applying the silane deck treatment; for protection of waterways, bridge, and other nearby surfaces,
vehicles, and pedestrians; and for all labor, tools, and incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Shotblasting Bridge Deck Square Yard
Silane Deck Treatment Square Yard
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CONCRETE FOR DECK REPAIR (2-11-19)

DESCRIPTION

This special provision addresses the material requirements of high early strength structural
concrete to be used for reconstruction of deck slab and, if necessary, bent diaphragms as noted in
the plans.

MATERIALS

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix
proportioned to satisfy provisions for Class AA Concrete detailed in Article 1000-5 of the
Standard Specifications or as otherwise noted in this special provision. Concrete mix shall meet
the following requirements:

Physical Property Threshold Test Method
Limitation
Compressive Strength 4,500 psi (min.) ASTM C39/C109
(at 3 hrs.)
Slump 4 in. (min.) AASHTO T119
7 in. (max.)
Water to Cement Ratio 0.450 (max.) N/A
Modulus of Elasticity 5,200 ksi (max.) ASTM C469
(at 28 days)
Coefficient of Thermal Expansion | 4.5 in./in./°F (min.) AASHTO T336
(at 28 days) 5.5 in./in./°F (max.)
Concrete Setting Times ASTM C191
Initial | 30 min. (max.)
Final | 40 min. (max)

40°F (min.)

100°F (max.)

Concrete shall be capable of placement on existing concrete substrate surfaces within the
following temperature limitations:

Measurement for determination of concrete material compositions shall be in accordance with
Article 1000-8 of the Standard Specifications.
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Submit pre-packaged concrete mix contents or concrete mix design, including laboratory
compressive strength data, for a minimum of six (6) 4-inch diameter by 8-inch cylinders at an
age of three (3) hours and six (6) 4-in diameter by 8-inch cylinders at an age of 1 day to the
Engineer for review. Include test results for the slump and air content of the laboratory mix.
Perform tests in accordance with AASHTO T119 and T152.

Provide aggregates that are free from ice, frost and frozen particles when introduced into the
mixer.

For equipment, proportioning and mixing of concrete compositions, see Article 1000-12 of the
Standard Specifications and the Volumetric Mixer special provision. Prior to beginning any
work, obtain approval for all equipment to be used for joint area preparation, mixing, placing,
finishing, and curing the deck repair concrete.

Measurement and Payment

No separate payment will be made for Concrete for Deck Repair. The furnishing and placing of
Concrete for Deck Repair shall be incidental to applicable pay items.
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BRIDGE JOINT DEMOLITION (SPECIAL)
DESCRIPTION

This special provision addresses the removal of existing joint material and adjacent concrete
headers to facilitate the installation of new elastomeric concrete headers and bridge joint seals at
the locations noted in the contract plans.

EQUIPMENT

Use the following surface preparation equipment:
(A)Sawing equipment capable of sawing concrete to a specified depth.

(B) Power driven hand tools for removal of concrete are required that meet the following
requirements:

(C) Pneumatic hammers weighing a nominal 15 Ibs. (7 kg) or less

(D) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width.
(E) Hand tools such as hammers and chisels for removal of final particles of concrete.
REMOVAL AND PREPARATION

Prior to any construction, take the necessary precautions to ensure debris from joint construction
is not allowed to fall below the bridge deck.

Remove existing joint material by methods approved by the Engineer. Provide a 1”” deep saw cut
around the perimeter of areas noted for bridge deck removal.

Remove by chipping with hand tools concrete headers adjacent to the joint to the limits shown on
the contract plans. Use a small chipping hammer (15 Ib. class) to prepare the edges of the repair
area to limit micro fractures. In addition, all loose and unsound concrete shall be removed.

In overhangs, removing concrete areas greater than 0.60 ft*/ft length of bridge will require
overhang support. Submit the overhang support method to the Engineer for approval.

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. Dispose of the
removed concrete.

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer
for the proper course of action.

Clean, repair or replace rusted or loose reinforcing steel. Thoroughly clean the newly exposed
surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris.
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MEASUREMENT AND PAYMENT

Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square foot
and will be full compensation for removal, containment and disposal of existing joint material and
concrete and shall include the cost of labor, tools, equipment and incidentals necessary to complete
the work.

Pay Item Pay Unit

Bridge Joint Demolition Square Feet
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FOAM JOINT SEALS FOR PRESERVATION (SPECIAL)

SEALS

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, gasoline,
salt, and other materials that are spilled on or applied to the surface. Use a resilient, UV stable,
preformed, impermeable, flexible, expansion joint seal. The joint seal shall consist of low-density,
closed cell, cross-linked polyethylene non-extrudable foam. The joint seal shall contain no EVA
(Ethylene Vinyl Acetate). Cell generation shall be achieved by being physically blown using
nitrogen. No chemical blowing agents shall be used in the cell generation process.

Use seals manufactured with grooves 1/8"+ wide by 1/8"+ deep and spaced between 1/4”” and 1/2”
apart along the bond surface running the length of the joint. Use seals with a depth that meets the
manufacturer’s recommendation, but is not less than 70% of the uncompressed width. Provide a
seal designed so that, when compressed, the center portion of the top does not extend upward
above the original height of the seal by more than 1/4”. Provide a seal that has a working range of
30% tension and 60% compression and meets the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile Strength ASTM D3575, Suffix T 110 - 130 pst
Compression Set ASTM D1056 o o
Suffix B, 2 hr recovery 10% - 16%

Water Absorption ASTM D3575 <0.03 Ib/ft?
Elongation at Break ASTM D3575 180% - 210%
Tear Resistance ASTM D624 (D3575, Suffix G) 14 —20 pli

. ASTM D3575, 3
Density Suffix W, Method A 1.8 - 2.2 Ib/ft
Toxicity ISO-10993.5 Pass (not cytotoxic)

Have the top of the joint seal clearly shop marked. Inspect the joint seals upon receipt to ensure
that the marks are clearly visible before installation.

BONDING ADHESIVE

Use a two-component, 100% solid, modified epoxy adhesive supplied by the joint seal
manufacturer that meets the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D638 3,000 psi (min.)
Compressive strength ASTM D695 7,000 psi (min.)
Hardness Shore D Scale 75-85 psi
Water Absorption ASTM D570 0.25% by weight max.




DocuSign Envelope ID: 7AE978BF-597B-4067-99DA-92F3BBF58C84

BP-44

1-5915E Catawba & Iredell Countit
Elongation to Break ASTM D638 5% (max.)
Bond Strength ASTM C882 2,000 psi (min.)

Use an adhesive that is workable to 40°F. When installing in ambient air or surface temperatures
below 40°F or for application on moist, difficult to dry concrete surfaces, use an adhesive specified
by the manufacturer of the joint seal.

SAWING THE JOINT

The concrete at the face of the joint (elastomeric concrete, polyester polymer concrete, Portland
cement concrete, etc.) shall have sufficient time to cure such that no damage can occur to the
concrete prior to sawing to the final width and depth as specified in the plans.

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw in the
desired direction. To control the saw and to produce a straight line as indicated on the plans, anchor
and positively connect a template or a track to the bridge deck. Do not saw the joint by visual
means such as a chalk line. Fill the holes used for holding the template or track to the deck with
an approved flowable, non-shrink, non-metallic grout.

Saw cut to the desired width and depth in one (1) or two (2) passes of the saw by placing and
spacing two (2) metal blades on the saw shaft to the desired width for the joint opening.

The desired depth is the depth of the seal plus “4” above the top of the seal plus approximately 1”
below the bottom of the seal. An irregular bottom of sawed joint is permitted as indicated on the
plans. Grind exposed corners on saw cut edges to a %4 chamfer.

Saw cut a straight joint, centered over the formed opening and to the desired width specified in the
plans. Prevent any chipping or damage to the sawed edges of the joint.

Remove any staining or deposited material resulting from sawing with a wet blade to the
satisfaction of the Engineer.

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION

The elastomeric concrete or polyester polymer concrete at the joint shall cure a minimum of 24
hours prior to seal installation. Portland cement concrete at the joint shall cure following the special
provisions.

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls,
popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to blast cleaning
and installing the seal, at no cost to the Department.

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding agent.
Sandblast the joint opening to provide a firm, clean joint surface free of curing compound, loose
material and any foreign matter. Sandblast the joint opening without causing pitting or uneven
surfaces. The aggregate in the joint concrete may be exposed after sandblasting.
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After blasting, either brush the surface with clean brushes made of hair, bristle, or fiber, blow the
surface with compressed air, or vacuum the surface until all traces of blast products and abrasives
are removed from the surface, pockets, and corners.

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain
detrimental amounts of water or oil.

Examine the blast-cleaned surface and remove any traces of oil, grease, or smudge deposited in
the cleaning operations.

Bond the seal to the blast-cleaned surface on the same day the surface is blast cleaned.
SEAL INSTALLATION

Install the joint seal according to the manufacturer’s procedures and recommendations and as
recommended below. Do not install the joint seal if the ambient air or surface temperature is below
45°F. Have a manufacturer’s certified trained factory representative present during the installation
of the first seal of the project.

Before installing the joint seal, check the uninstalled seal length to ensure the seal is the same
length as the deck opening. When the joint seal requires splicing, use the heat welding method by
placing the joint material ends against a Teflon heating iron of 425-475°F for 7 - 10 seconds, then
pressing the ends together tightly. Do not test the welding until the material has completely cooled.

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls of
the joint as a means to minimize clean up. Stir each epoxy bonding agent component
independently, using separate stirring rods for each component to prevent premature curing of the
bonding agent. Pour the two (2) components, at the specified mixing ratio, into a clean mixing
bucket. Mix the components with a low speed drill (400 rpm max.) until a uniform gray color is
achieved without visible marbling. Apply bonding agent to both sides of the joint concrete, as well
as both sides of the joint seal, making certain to fill completely the grooves with epoxy. With
gloved hands, compress the joint seal and with the help of a blunt probe, push the seal into the
joint opening until the seal is recessed approximately 4” below the surface. When pushing down
on the joint seal, apply pressure only in a downward direction. Do not push the joint seal into the
joint opening at an angle that would stretch the material. Seals that are stretched during installation
shall be removed and rejected. Once work on placing a seal begins, do not stop until it is completed.
Clean the excess epoxy from the top of the joint seal immediately with a trowel. Do not use
solvents or any cleaners to remove the excess epoxy from the top of the seal. Remove the protective
cover at the joint edges and check for any excess epoxy on the surface. Remove excess epoxy with
a trowel, the use of solvents or any cleaners will not be allowed.

The installed system shall be watertight and will be monitored until final inspection and approval.

(A) Watertight Integrity Test

(1) Upon completion of each foam seal expansion joint, perform a water test on the top
surface to detect any leakage. Cover the roadway section of the joint from curb to curb,
or barrier rail to barrier rail, with water, either ponded or flowing, not less than 1 inch
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above the roadway surface at all points. Block sidewalk sections and secure an unnozzled
water hose delivering approximately 1 gallon of water per minute to the inside face of
the bridge railing, trained in a downward position about six (6) inches above the sidewalk,
such that there is continuous flow of water across the sidewalk and down the curb face
of the joint.

(2) Maintain the ponding or flowing of water on the roadway and continuous flow across
sidewalks and curbs for a period of five (5) hours. At the conclusion of the test, the
underside of the joint is closely examined for leakage. The foam seal expansion joint is
considered watertight if no obvious wetness is visible on the Engineer’s finger after
touching a number of underdeck areas. Damp concrete that does not impart wetness to
the finger is not considered a sign of leakage.

(3) If the joint system leaks, locate the place(s) of leakage and take any repair measures
necessary to stop the leakage at no additional cost to the Department. Use repair measures
recommended by the manufacturer and approved by the Engineer prior to beginning
corrective work.

(4) If measures to eliminate leakage are taken, perform a subsequent water integrity test
subject to the same conditions as the original test. Subsequent tests carry the same
responsibility as the original test and are performed at no additional cost to the
Department.

Do not place pavement markings on top of foam joint seals.
BASIS OF PAYMENT

Foam Joint Seals for Preservation will be measured and paid for at the contract unit price bid per
linear foot and will be full compensation for furnishing all material, labor, tools, and equipment
necessary for installing these seals in place and accepted.

Pay Item Pay Unit

Foam Joint Seals for Preservation Linear Feet



DocuSign Envelope ID: 7AE978BF-597B-4067-99DA-92F3BBF58C84

BP-47

[-5915E Catawba & Iredell Countit
ELASTOMERIC CONCRETE FOR PRESERVATION (2-11-19)
DESCRIPTION

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy
and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is preapproved.
Use the concrete in the blocked-out areas on both sides of the bridge deck joints as indicated on
the plans.

MATERIALS

Provide materials that comply with the following minimum requirements at 14 days (or at the end
of the specified curing time).

S oRopERTIES | TESTMETHOD | ppouippvieny
Compressive Strength, psi ASTM D695 2000
5% Deflection Resilience ASTM D695 95
Splitting Tensile Strength, psi ASTM D3967 625
Bond Strength to Concrete, psi ASTM (882 (C882M) 450
Durometer Hardness ASTM D2240 50
! (without ageregate) | TESTMETHOD | by o iREMENT
Tensile Strength, psi ASTM D638 1000
Ultimate Elongation ASTM D638 150%
Tear Resistance, Ib/in ASTM D624 200

In addition to the requirements above, the elastomeric concrete must be resistant to water,
chemical, UV and ozone exposure and withstand temperature extremes. Elastomeric concrete
systems requiring preheated aggregates are not allowed.

PREQUALIFICATION

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, primer
and binder materials) and a Type 3 certification in accordance with Article 106-3 of the Standard
Specifications for prequalification to:

North Carolina Department of Transportation
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Materials and Tests Unit
1801 Blue Ridge Road
Raleigh, NC 27607

Prequalification will be determined for the system. Individual components will not be evaluated,
nor will individual components of previously evaluated systems be deemed prequalified for use.

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will
be evaluated for compliance with the Materials requirements specified above. Systems satisfying
all of the Materials requirements will be prequalified for a one (1) year period. Before the end of
this period new product samples shall be resubmitted for prequalification evaluation.

If, at any time, any formulation or component modifications are made to a prequalified system that
system will no longer be approved for use.

INSTALLATION

The elastomeric concrete shall not be placed until the reinforced concrete deck slab or overlay has
cured for seven (7) full days and reached a minimum strength of 3,000 psi.

Provide a manufacturer’s representative at the bridge site during the installation of the elastomeric
concrete to ensure that all steps being performed comply with all manufacturer installation
requirements including, but not limited to: weather conditions (ambient temperature, relative
humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and aggregate
mixing, primer application, elastomeric concrete placement, curing conditions and minimum
curing time before joint exposure to traffic. Do not place elastomeric concrete if the ambient air
or surface temperature is below 45°F.

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete. Before
placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.
Sandblast the concrete surface in the block-out and clear the surface of all loose debris. Do not
place the elastomeric concrete until the surface preparation is completed and approved.

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be in
contact with elastomeric concrete, and to areas specified by the manufacturer.

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s
instructions. Place the elastomeric concrete in the areas specified on the plans while the primer is
still tacky and within two (2) hours after applying the primer. Trowel the elastomeric concrete to
a smooth finish.

The joint opening in the elastomeric concrete shall match the formed opening in the concrete deck
prior to sawing the joint.
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FIELD SAMPLING

Provide additional production material to allow freshly mixed elastomeric concrete to be sampled
for acceptance. A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter x 6-inch
cylinders will be taken by the Department for each day’s production. Compression, splitting
tensile, and durometer hardness testing will be performed by the Department to determine
acceptance. Materials failing to meet the requirements listed above are subject to removal and
replacement at no cost to the Department.

BASIS OF PAYMENT

Elastomeric Concrete for Preservation will be measured and paid for at the contract unit price
bid per cubic foot and will be full compensation for material, labor, tools, and equipment
necessary for satisfactorily installing the elastomeric concrete in place.

Pay Item Pay Unit

Elastomeric Concrete for Preservation Cubic Feet
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ASPHALT JOINT REPAIR/REPLACEMENT (SPECIAL)
1.0 GENERAL

2.0

This work shall consist of supplying and installing a binder and aggregate system composed
of specially blended polymer modified asphalt and specific aggregate placed in layers into a
prepared expansion joint block-out. When properly installed, the joint system will provide a
flexible waterproof bridge joint, which will allow for a joint movement of 1"’ in expansion and
17 in compression.

Joint material shall be hot applied, pre-mixed bituminous material that will provide a smooth
riding surface and a waterproof joint. The contractor shall prepare the surface to be repaired
by saw cutting to a minimum of 20” wide and 2” in depth, per manufacturer’s specifications,
or as directed by the Engineer, removing all loose material, and cleaning the area with
compressed air. No repairs shall be made during periods of rain, snow, or sleet. Standing
water shall be removed prior to placement of material.

MATERIALS

All materials shall meet the specifications as approved by the Engineer prior to use. The
joint material shall be one of the following products or an approved equal:

FibreJoint, A/P Bridge Flex Joint, or other NCDOT approved material.
Binder Material

The bridge joint binder shall be a polymer modified asphalt and shall meet the following
requirements when tested according to ASTM test methods:

Test Method Typical Values

Softening Point ASTM D-36 180° F
Tensile Adhesion ASTM D-3583 750% min.
Ductility @ 77°F ASTM D-113 40 cm min
ASTM D-3407
Penetration 77°F, 150g, 5sec. 90 dmm max.
0° F 200g, 60 sec. ~ 10 dmm min.
Flow 5h @ 140° F ASTM D-3407 3.0 mm max.
Resilience @ 77° F ASTM D-3407 40% min.
Asphalt Compatibility ASTM D-3407 Pass
Recommended Pouring Temperature - 390° F

Safe Heating Temperature - 410°F
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Aggregate
The stone type shall consist of Granite, Basalt, Gabbro, Porphyry or Gritstones. The

specified aggregate shall be crushed, double washed, supplied in a %4 gradation, and shall
meet the following requirements:

Gradation
Sieve Size Percent Passing

7/8” 95-100
5/8” 30-50

1/2” 10-30
3/8” 0-7
1/4” -

#8 -

Backer Rod

The backer rod shall be a closed cell, foam expansion joint filler, capable of withstanding
the elevated temperature of the polymeric binder. The backer rod shall have the following
typical physical properties using a 2” specimen and test method ASTM D-545:

Density 2.0 lbs/cf, min.
Tensile Strength 30 psi, min.
Compression 5 psi @ 25%, min.
Water Absorption 0.03 g/cc by weight, min.
Temperature @ 410°F No Melting

Bridging Plate

The bridging plate shall be a mild steel plate, 1/4” thick by 8” wide, cut in 4’ to 5’ lengths.
Spike holes shall be drilled on a longitudinal centerline at 1’ intervals.

3.0 INSTALLATION CREWS

The joint system is to be installed only by factory trained and certified installation
professionals with documented training.

4.0 EQUIPMENT
The equipment will consist of:
e Small self-propelled dry cut saw

e Pneumatic compressor of 185 CFM capacity.
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5.0

e One Hot-Compressed Air Lance (HCA Lance), capable of delivering flame
retarded air stream with a temperature of 3,000°F, at a speed of 3,000 feet per
second.

e Rotating vented or un-vented drum type mixers each with a Hot-Compressed

Air Lance
(HCA Lance), or a pressure — air injection torch (PAT torch).

e Melter unit equipped with agitation and an automatic temperature control
which can accurately maintain the material temperature from 100°F - 650°F. A
thermometer to monitor the material temperature must be provided. The burner
system shall have a safety pilot capable of shutting off the gas supply in the event of
a flame-out.

e 100 Ibs. Bottles of propane or smaller

e Vibratory roller or plate capable of compacting up to 1” in one pass.

e Hand held calibrated digital temperature sensor.

e Chop-saw with carbide blade, ifneeded.

e Sandblasting equipment, required only for installation in a concrete overlay.

e Safety clothing and equipment as required by OSHA.

INSTALLATION
The following procedures are to be followed to ensure a successful installation.
Note: Joint must be installed at a minimum depth of 2”.

Layout: Joint system shall be located centrally over the deck expansion gap or fixed joint
and marked out to the recommended minimum width of 20”.

Sawing: When sawing for the installation of the plug joint, always use a rigid guide to
control the saw in the desired direction. To control the saw and to produce a straight line as
indicated on the plans, anchor and positively connect a template or a track to the bridge
deck. Do not saw the joint by visual means such as chuck line. Fill the holes used for
holding the template or track to the deck with an approved repair material.
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Excavation: The joint shall be excavated by the use of saws and pneumatic hand tools.
Where possible, saws shall be set to cut the full required depth of the wearing surface and
any membrane present. Variations in the depth of the wearing surface across the road
should be considered to ensure, where possible, that the deck is not damaged. All debris
from the excavation channel shall be removed to allow the full volume of new joint to be
installed.

Cleaning: The entire channel must be thoroughly cleaned and dried. Small debris will be
removed by using compressed air. The Hot Compressed Air Lance will then be applied
throughout the length of the channel. Installation in concrete overlays requires sandblasting
of the concrete vertical walls and adjacent deck area prior to the use of the HCA Lance
application.

Clean the joints by sandblasting with clean dry sand immediately before placing the
bonding agent. Sandblast the joint opening to provide a firm, clean joint surface free of
curing compound, loose material, and any foreign matter. Sandblast the joint opening
without causing pitting or uneven surfaces. In elastomeric concrete overlays, aggregate
may be exposed after sandblasting.

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber,
blow the surface with compressed air, or vacuum the surface until all traces of blast
products and abrasives are removed from the surface.

If nozzle blasting is used to clean the joint opening, used compressed air that does not
contain detrimental amounts of water or oil.

Repairs: Spalled and defective concrete should be repaired with an approved material as
agreed upon by the Engineer.

Caulking: The gap shall be caulked with the backer rod, allowing for approximately 1~ of
binder in the gap on top of the rod. If the previous caulking is intact and will hold the
binder, it may be used to take the place of the backer rod. A small amount of hot binder
should be placed onto the caulking to insure that the gap is adequately plugged.

Tanking: Immediately after cleaning and caulking, the entire channel shall be coated with
a thin layer of hot binder. If significant delay occurs, the channel shall be inspected to
determine if re-cleaning is necessary.

Plating: The gap shall be bridged with the steel plates centered over the gap by placing
locating pins in the centerline of the plate. There must be at least 2” between the edge of
the steel plate and the wall of the channel. Once the locating pins are in place, the top of
the plate shall be coated with a thin layer of hot binder.

6.0 MATERIAL PREPARATION
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Aggregate: The aggregate must be heated in a vented or un-vented rotating drum mixer by
the use of a hot compressed air lance (HCA Lance), or a pressure air injection torch (PAT
torch). Once the aggregate has been heated to a temperature of 370° - 380°F, it is then
coated with a small quantity of binder. One gallon of binder per 100 Ibs. of stone should be
sufficient to coat the stone.

Binder: The binder shall be heated to the recommended pouring temperature, 370°F -
385°F. At no time shall the recommended safe heating temperature of 400°F be exceeded.

Material Installation: Layers of hot pre-coated aggregate not more than 2.5” thick
shall be placed in the channel and immediately covered to the level of the coated aggregate.
This will ensure that the 3:1 weight ratio of aggregate to binder has been achieved. Layers
shall be raked to insure the aggregate is completely coated and that all air pockets are
eliminated. This process shall cease approximately 3/4” from the top of the channel.

Surface Layer: The surface layer shall be applied as other layers except that the pre-coated
aggregate is not flooded with binder. The pre-coated aggregate shall be transferred to the
joint and leveled slightly higher than the adjacent road surface. On a standard 2” deep
joint, the topcoat should be 1/4” higher than the road surface. Deeper joints will require
higher levels before tamping.

Compaction: Compaction should take place after the joint has cooled to approximately
225° F. The joint surface shall be made approximately level with the existing road surface
by using the vibratory plate or roller.

Top Coating: After compaction, lines of 4” tape are placed one inch beyond the joint
width on each side of the joint to insure evenness of appearance. The joint and at least
one inch of the road surface shall be top-coated with the hot binder until the surface is
smooth and absent of voids.

Note: If it is impossible to topcoat the joint during the same working day/night, it is
allowable that the topcoat step be completed on the next working day/night. However,
the surface must be cleaned, dried, and heated with the HCA Lance.

Surface Dressing: Immediately after top-coating, an anti-skid material is spread evenly
over the joint to eliminate material tracking (Black Beauty Sand, Medium Grade).

Rideability/Smoothness: The repaired/replaced joint shall match the longitudinal and
transverse grade with the proposed resurfacing such that the joint is rideable, as determined
by the engineer.

Final Preparation: Prior to departure the crew will ensure that the entire work area is
clean of debris.

Temporary Joint: In the event of a work stoppage while constructing a joint, the
following procedure can be used for low ADT roadways (<20,000). Fill the cavity with
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7.0

8.0

cold uncoated aggregate to the level of the road surface and top the aggregate with binder
to form a temporary riding surface. Roadways with an ADT greater than 20,000 will
require materials similar to cold patch asphalt. Be sure whatever is used is approved by the
state agency.

QuALITY CONTROL

Certifications of the materials shall be provided.

The Project Engineer may require the contractor to provide samples during the course of
the work for laboratory test of any or all of the properties specified.

MEASUREMENT & PAYMENT

Asphalt Joint Repair/Replacement will be measured and paid for at the contract unit price per
linear feet. The price shall include surface preparation, furnishing and placing the asphalt joint,
and all tools, labor, materials, and any incidentals necessary to complete the work. Payment

will be made under:

Pay Item Pay Unit
Asphalt Joint Repair/Replacement Linear Feet
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EPOXY RESIN INJECTION (2-11-19)
GENERAL

For repairing cracks, an applicator certified by the manufacturer of epoxy injection system to be
used is required to perform the epoxy resin injection. The Contractor shall submit documentation
that indicates the firm, supervisor and the workmen have completed an instruction program in the
methods of restoring concrete structures utilizing the epoxy injection process and have five (5)
years of relative experience with a record of satisfactory performance on similar projects.

The Contractor furnishes all materials, tools, equipment, appliances, labor and supervision
required when repairing cracks with the injection of an epoxy resin adhesive.

SCOPE OF WORK

Using Epoxy Resin Injection, repair all cracks 5 mils (125 pm) wide or greater in bent columns,
struts, piles and caps, girders, bridge rail parapets and in the cantilevered portion of the
superstructure deck.

Repair the column cracks to the top of the footings. Make the underwater repairs when water
surface elevation is low and the water is still. For underwater repairs, use manufacturer
recommended materials.

Repair any crack, void, honeycomb or spall area unsuitable for repair by injection with epoxy
mortar.

COOPERATION

Cooperate and coordinate with the Technical Representative of the epoxy resin manufacturer for
satisfactory performance of the work.

Have the Technical Representative present when the job begins and until the Engineer is assured
that his service is no longer needed.

The expense of having this representative on the job is the Contractor’s responsibility and no direct
payment will be made for this expense.

TESTING

The North Carolina Department of Transportation Materials and Tests Unit will obtain cores from
the repaired concrete for testing. If the failure plane is located at the repaired crack, a minimum
compressive strength of 3,000 psi is required of these cores.

MATERIAL PROPERTIES

Provide a two-component structural epoxy adhesive for injection into cracks or other voids.
Provide modified epoxy resin (Component “A”) that conforms to the following requirements:
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Test Method Specification Requirements
. . o Brookfield RVT Spindle
Viscosity @ 40 £ 3°F, cps No. 4 @ 20 rpm 6,000 — 8,000
. . o Brookfield RVT Spindle
Viscosity @ 77 + 3°F, cps No. 2 @ 20 rpm 400 - 700
Epoxide Equivalent Weight ASTM D1652 152 - 168
Ash Content, % ASTM D482 1 max.

Provide the amine curing agent (Component “B”) used with the epoxy resin that meets the
following requirements:

Test Method Specification Requirements
. . o Brookfield RVT Spindle
Viscosity @ 40 + 3°F, cps No. 2 @ 20 rpm 700 - 1400
. . o Brookfield RVT Spindle
Viscosity @ 77 + 3°F, cps No. 2 @ 20 rpm 105 - 240
Amine Value, mg KOH/g ASTM D664* 490 - 560
Ash Content, % ASTM D482 I max.
*  Method modified to use perchloric acid in acetic acid.

Certify that the Uncured Adhesive, when mixed in the mix ratio that the material supplier specifies,
has the following properties:

Pot Life (60 gram mass)
@ 77 £ 3°F - 15 minutes minimum
@ 100 £ 3°F - 5 minutes minimum

Certify that the Adhesive, when cured for seven (7) days at 77 + 3°F unless otherwise specified,
has the following properties:

Test Method Specification Requirements
Ultimate Tensile Strength ASTM D638 7,000 psi (min.)
Tensile Elongation at Break ASTM D638 4% max.
Flexural Strength ASTM D790 10,000 psi (min.)
Flexural Modulus ASTM D790 3.5 x 105 psi
Compressive Yield Strength ASTM D695 11,000 psi (min.)
Compressive Modulus ASTM D695 2.0-3.5x10° psi
Heat Deflection Temperature ASTM D648* 125°F m{n.
Cured 28 days @ 77 + 3°F 135°F min.
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Slant Shear Strength,
5,000 psi (34.5 MPa)
compressive strength
concrete

Cured 3 days @ 40°F
wet concrete

Cured 7 days @ 40°F
wet concrete

Cured 1 day @ 77°F
dry concrete

AASHTO T237

3,500 psi (min.)

4,000 psi (min.)

5,000 psi (min.)

*  Cure test specimens so the peak exothermic temperature does not exceed 77°F.

Use an epoxy bonding agent, as specified for epoxy mortar, as the surface seal (used to confine
the epoxy resin during injection).

EQUIPMENT FOR INJECTION

Use portable positive displacement type pumps with interlock to provide positive ratio control of
exact proportions of the two (2) components at the nozzle to meter and mix the two (2) injection
adhesive components and inject the mixed adhesive into the crack. Use electric or air powered
pumps that provide in-line metering and mixing.

Use injection equipment with automatic pressure control capable of discharging the mixed
adhesive at any pre-set pressure up to 200 £ 5 psi and equipped with a manual pressure control
override.

Use equipment capable of maintaining the volume ratio for the injection adhesive as prescribed by
the manufacturer. A tolerance of = 5% by volume at any discharge pressure up to 200 psi is
permitted.

Provide injection equipment with sensors on both the Component A and B reservoirs that
automatically stop the machine when only one component is being pumped to the mixing head.

PREPARATION
Follow these steps prior to injecting the epoxy resin:

(A)Remove all dirt, dust, grease, oil, efflorescence and other foreign matter detrimental to the
bond of the epoxy injection surface seal system from the surfaces adjacent to the cracks or
other areas of application. Acids and corrosives are not permitted.

(B) Provide entry ports along the crack at intervals not less than the thickness of the concrete at
that location, unless otherwise directed by the Engineer.

(C) Apply surface seal material to the face of the crack between the entry ports. For through
cracks, apply surface seal to both faces.
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(D) Allow enough time for the surface seal material to gain adequate strength before proceeding
with the injection.

EPOXY INJECTION

Before epoxy adhesive injection occurs, the Contractor shall test discharge one pint of epoxy to
calibrate the equipment and to demonstrate that the workmen and equipment are working properly.

Begin epoxy adhesive injection in vertical cracks at the lower entry port and continue until the
epoxy adhesive appears at the next higher entry port adjacent to the entry port being pumped.

Begin epoxy adhesive injection in horizontal cracks at one end of the crack and continue as long
as the injection equipment meter indicates adhesive is being dispensed or until adhesive shows at
the next entry port.

When epoxy adhesive appears at the next adjacent port, stop the current injection and transfer the
epoxy injection to the next adjacent port where epoxy adhesive appeared.

Perform epoxy adhesive injection continuously until cracks are completely filled. Any stoppage
of injection for more than 15 minutes shall result in the injection equipment being cleaned, at no
additional cost to the Department, before resuming injection.

If port to port travel of epoxy adhesive is not indicated, immediately stop the work and notify the
Engineer.

FINISHING

When cracks are completely filled, allow the epoxy adhesive to cure for sufficient time to allow
the removal of the surface seal without any draining or runback of epoxy material from the cracks.

Drill 4” diameter cored holes of the cured epoxy to the full depth of the crack to verify the cracks
has been completely filled with epoxy. Three (3) cored holes are required for every 100 linear feet
of crack to be injected, or as directed by the Engineer. The cored holes will be filled with Type 3
grout in accordance with Section 1003 of the Standard Specifications.

Remove the surface seal material and injection adhesive runs or spills from concrete surfaces.

Finish the face of the crack flush to the adjacent concrete, removing any indentations or protrusions
caused by the placement of entry ports.

BASIS OF PAYMENT

Epoxy Resin Injection will be paid at the contract unit price per linear foot. Such payment will be
full compensation for all materials, tools, equipment, labor, and for all incidentals necessary to
complete the work.

Pay Item Pay Unit

Epoxy Resin Injection Linear Foot
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CONCRETE REPAIRS (2-11-19)
DESCRIPTION

Work includes removal of concrete in spalled, delaminated and/or cracked areas of the existing
bent caps, bent columns, underside of bridge decks, deck slabs, girders, and bridge rails in
reasonably close conformity with the lines, depth, and details shown on the plans, described herein
and as established by the Engineer. This work also includes straightening, cleaning, and
replacement of reinforcing steel, doweling new reinforcing steel, removing all loose materials,
removing and disposing of debris, formwork, applying repair material, and protecting adjacent
areas of the bridge and environment from material leakage. The repair material shall be one of the
materials described in this Special Provision, unless otherwise noted in the plans or special
provisions.

The location and extent of repairs shown on the plans described herein are general in nature. The
Engineer shall determine the extent of removal in the field based on an evaluation of the condition
of the exposed surfaces. The Contractor shall coordinate removal operations with the Engineer.
No more than 30% of a round or square column or 30% of the bearing area under a beam shall be
removed without a temporary support system and approval from the Engineer.

Repair, to the Engineer’s satisfaction, any portion of the structure that is damaged from
construction operations. No extra payment is provided for these repairs.

SURFACE PREPARATION

Adhere to the following surface preparation requirements or the repair material manufacturer’s
requirements, whichever is more stringent.

Prior to starting the repair operation, delineate all surfaces and areas assumed to be deteriorated by
visually examining and sounding the concrete surface with a hammer or other approved method.
The Engineer is the sole judge in determining the limits of deterioration.

Prior to concrete removal, introduce a shallow saw cut, 42” in depth, around the repair area at right
angles to the concrete surface. Sawcut should be located a minimum 2” beyond the perimeter of
the deteriorated concrete area to be repaired. Remove all concrete within the sawcut to a minimum
depth of 2. If concrete removal exposes reinforcing steel, remove all deteriorated concrete 17
below the reinforcing steel with a 17 b (maximum) pneumatic hammer, with points that do not
exceed the width of the shank, or with hand picks or chisels, as directed by the Engineer. Do not
cut or remove the existing reinforcing steel. Unless specifically directed by the Engineer, do not
remove concrete deeper than 1”7 below the reinforcing steel.

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to remove
all debris, loose concrete, loose mortar, rust, scale, etc. After blasting, examine the reinforcing
steel to ensure at least 90% of the original diameter remains. If there is more than 10% reduction
in the rebar diameter, splice in and securely tie supplemental reinforcing bars as directed by the
Engineer. This might require additional removal of concrete, in order to achieve an appropriate
splice length of the reinforcing steel.



DocuSign Envelope ID: 7AE978BF-597B-4067-99DA-92F3BBF58C84

BP-61
[-5915E Catawba & Iredell Countit

Thoroughly clean the repair area of all dirt, grease, oil, or foreign matter, and remove all loose or
weakened material by abrasive blasting before applying concrete repair material. Acid etch with
15% hydrochloric acid, only if approved by the Engineer. Follow acid etching by scrubbing and
flushing with copious amounts of clean water. Check the cleaning using moist pH paper. Water
cleaning is complete when the paper reads ten (10) or higher.

Follow all abrasive blasting with vacuum cleaning.

The time between removal of deteriorated concrete and applying concrete repair material shall not
exceed 72 hours. If the time allowance exceeds 72 hours, prepare the surface at the direction of
the Engineer before applying concrete repair material.

APPLICATION AND SURFACE FINISH

Apply repair material to damp surfaces only when allowed by repair material recommendations
and approved by the Engineer. Prepare damp surfaces in accordance with the Standard
Specifications and/ or repair material manufacturer’s recommendations. Use a blowpipe to
facilitate removal of free surface water. Only oil-free compressed air is to be used in the blowpipe.

When surface preparation is completed, mix and apply repair material in accordance with the
Standard Specifications and/ or repair material manufacturer’s recommendations.

Use aggregate that is washed, kiln-dried, and bagged. Maximum size of aggregate shall not exceed
2/3 of the minimum depth of the repair area, or 3/4 of the depth of excavation behind the
reinforcing steel, whichever is smaller.

Unless otherwise required by the repair material manufacturer, apply bonding agent to all repair
areas immediately prior to placing repair material.

Repair areas shall be formed unless otherwise approved by the Engineer. Form and finish all
repaired areas, including chamfered edges, as close as practicable to their original “As Built”
dimensions and configuration. After applying the repair material, remove excessive material and
provide a smooth, flush surface, unless directed otherwise.

Cure finished Class A concrete repair material by maintaining 95% relative humidity at the repair
and surrounding areas by fogging, moist curing, or other approved means for seven (7) days. Cure
polymer modified concrete repair material in accordance with manufacturer’s recommendations.

REPAIR MATERIAL OPTIONS
(A)Polymer Modified Concrete Repair Material

Repair material shall be polymer modified cement mortar for vertical or overhead applications
and shall be suitable for applications in marine environments. Material shall be approved for
use by NCDOT. Submit repair material to the Engineer for review and approval prior to
beginning the work. Color of repair material shall be concrete gray.
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(B) Class A Concrete Repair Material

Repair material shall be Class A Portland Cement Concrete as described in Article 1000-4 of
the Standard Specifications.

TEMPORARY WORK PLATFORM

Prior to beginning any repair work, provide details for a sufficiently sized temporary work platform
at each repair location. Design steel members to meet the requirements of the American Institute
of Steel Construction Manual. Design timber members in accordance with the National Design
Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products
Association. Submit the platform design and plans for review and approval. The design and plans
shall be sealed and signed by a North Carolina registered Professional Engineer. Do not install
the platform until the design and plans are approved. Drilling holes in the superstructure for the
purpose of attaching the platform is prohibited. Upon completion of work, remove all anchorages
in the substructure and repair the substructure at no additional cost to the Department.

MEASUREMENT AND PAYMENT

Concrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and
will be full compensation for removal, containment and disposal off-site of unsound concrete
including the cost of materials, reinforcing steel, labor, tools, equipment and incidentals necessary
to complete the repair work. Depth will be measured from the original outside concrete face. The
Contractor and Engineer will measure quantities after removal of unsound concrete and before
application of repair material. Payment will also include the cost of abrasive blasting, surface
cleaning and preparation, blast cleaning of reinforcing steel, placement of new reinforcing steel,
cost of temporary work platform, testing of the soundness of the exposed concrete surface,
furnishing and installation of repair mortar material, curing and sampling of concrete, and
protection/cleaning of adjacent areas from splatter or leakage.

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Concrete Repairs Cubic Feet
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SHOTCRETE REPAIRS (2-11-19)
GENERAL

The work covered by this special provision consists of removing deteriorated concrete from
the structure in accordance with the limits, depth and details shown on the plans, described
herein and as established by the Engineer. This work also includes removing and disposing
all loose debris, cleaning and repairing reinforcing steel and applying structural shotcrete.

The location and extent of repairs shown on the plans are general in nature. The Engineer
shall determine the extent of removal in the field based on an evaluation of the condition of
the exposed surfaces.

Any portion of the structure that is damaged from construction operations shall be repaired
to the Engineer’s satisfaction, at no extra cost to the Department.

MATERIAL REQUIREMENTS

Use prepackaged shotcrete conforming to the requirements of ASTM C1480, the applicable
sections of the Standard Specifications and the following:

L Specified

Test Description Test Method Age (Days) Requirements
Silica Fume (%) ASTM C1240 | - 10 (Max.)
Water/Cementitious Materials Ratio - - 0.40 (Max.)
Air Content - As Shot (%) ASTM C231 - 4+1
Slump - As Shot (Range in inches) ASTM C143 - 2-3
Minimum Compressive Strength (psi) | ASTM C39 7 3,000

P S 28 5,000
Minimum Bond Pull-off Strength (psi) | ASTM C1583 | 28 145
Rapid Chlorlde Permeability Tests ASTM C1202 | - 100 - 1000
(range in coulombs)

Admixtures are not allowed unless approved by the Engineer. Store shotcrete in an
environment where temperatures remain above 40°F and less than 95°F

All equipment must operate in accordance with the manufacturer's specifications and
material must be placed within the recommended time.
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QuALITY CONTROL
(A)Qualification of Shotcrete Contractor

The shotcrete Contractor shall provide proof of experience by submitting a description
of jobs similar in size and character that have been completed within the last five
(5) years. The name, address and telephone number of references for the submitted
projects shall also be furnished. Failure to provide appropriate documentation will result
in the rejection of the proposed shotcrete contractor.

(B) Qualification of Nozzleman

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete
Institute (ACI). Submit proof of certification to the Engineer prior to beginning repair
work. The nozzleman shall maintain certification at all times while work is being
performed for the Department. Failure to provide and maintain certification will result
in the rejection of the proposed nozzleman.

TEMPORARY WORK PLATFORM

Prior to beginning any repair work, provide details for a sufficiently sized temporary work
platform at each repair location. Design steel members to meet the requirements of the
American Institute of Steel Construction Manual. Design timber members in accordance
with the National Design Specification for Stress-Grade Lumber and Its Fastenings of the
National Forest Products Association. Submit the platform design and plans for review and
approval. The design and plans shall be sealed and signed by a North Carolina registered
Professional Engineer. Do not install the platform until the design and plans are approved.
Drilling holes in the superstructure for the purpose of attaching the platform is prohibited.
Upon completion of work, remove all anchorages in the substructure and repair the
substructure at no additional cost to the Department.

SURFACE PREPARATION

Prior to starting the repair operation, delineate all surfaces and areas assumed to be
deteriorated by visually examining and sounding the concrete surface with a hammer or other
approved method. The Engineer is the sole judge in determining the limits of deterioration.

Prior to removal, introduce a shallow saw cut approximately /2" in depth around the repair
area at right angles to the concrete surface. Remove all deteriorated concrete 1 inch below
the reinforcing steel with a 17 Ib (maximum) pneumatic hammer with points that do not
exceed the width of the shank or with hand picks or chisels as directed by the Engineer. Do
not cut or remove the existing reinforcing steel. Unless specifically directed by the Engineer,
do not remove concrete deeper than 1 inch below the reinforcing steel.

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to
remove all debris, loose concrete, loose mortar, rust, scale, etc. After sandblasting examine
the reinforcing steel to ensure at least 90% of the original diameter remains. If there is more
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than 10% reduction in the rebar diameter, splice in and securely tie supplemental reinforcing
bars as directed by the Engineer.

Provide stainless welded wire fabric at each repair area larger than one square foot if the
depth of the repair exceeds 2 inches from the “As Built” outside face. Provide a minimum
4" x 4" - 12 gage stainless welded wire fabric unless otherwise shown on the plans. Rigidly
secure the welded wire fabric to existing steel or to 3/,,"diameter stainless hook fasteners
adequately spaced to prevent sagging. Encase the welded wire fabric in shotcrete a minimum
depth of 1% inches.

The contractor has the option to use synthetic fiber reinforcement as an alternate to welded
wire fabric if attaching welded wire fabric is impractical or if approved by the Engineer.
Welded wire fabric and synthetic fiber reinforcement shall not be used in the same repair
area.

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all loose
or weakened material before applying shotcrete. Saturate the repair area with clean water
the day before applying shotcrete. Bring the wetted surface to a saturated surface dry (SSD)
condition prior to applying shotcrete and maintain this condition until the application begins.
Use a blowpipe to facilitate removal of free surface water. Only oil-free compressed air is
to be used in the blowpipe.

The time between removal of deteriorated concrete and applying shotcrete shall not exceed
five (5) calendar days. If the time allowance exceeds (5) calendar days, prepare the surface
at the direction of the Engineer before applying shotcrete.

APPLICATION AND SURFACE FINISH

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F and
less than 95°F. Do not apply shotcrete to frosted surfaces. Maintain shotcrete at a minimum
temperature of 40°F for three (3) calendar days after placement.

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper
thickness of each layer or lift.

The nozzleman should hold the nozzle three (3) to four (4) feet from the surface being
covered in a position that ensures the shotcrete strikes at right angles to the surface being
covered without excessive impact. The nozzleman shall maintain the water amount at a
practicable minimum, so the mix properly adheres to the repair area. Water content should
not become high enough to cause the mix to sag or fall from vertical or inclined surfaces, or
to separate in horizontal layers.

Use shooting wires or guide strips that do not entrap rebound sand. Use guide wires to
provide a positive means of checking the total thickness of the shotcrete applied. Remove
the guide wires prior to the final finish coat.
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To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and does
not fall clear of the work, or which collects in pockets in the work. Do not reuse rebound
material in the work.

If a work stoppage longer than two (2) hours takes place on any shotcrete layer prior to the
time it has been built up to required thickness, saturate the area with clean water and use a
blowpipe as outlined previously, prior to continuing with the remaining shotcrete course. Do
not apply shotcrete to a dry surface.

Finish all repaired areas, including chamfered edges, as close as practicable to their original
“As Built” dimensions and configuration. Provide a minimum 2" of cover for reinforcing
steel exposed during repair. Slightly build up and trim shotcrete to the final surface by cutting
with the leading edge of a sharp trowel. Use a rubber float to correct any imperfections.
Limit work on the finished surface to correcting imperfections caused by trowel cutting.

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags,
bridging, and other deficiencies. Repair any imperfections at the direction of the Engineer.

Prevent finished shotcrete from drying out by maintaining 95% relative humidity at the repair
and surrounding areas by fogging, moist curing or other approved means for seven (7)
calendar days.

MATERIAL TESTING & ACCEPTANCE

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3" test panel in
the same position as the repair work that is being done to demonstrate the shotcrete is being
applied properly. Store, handle and cure the test panel in the same manner as the repaired
substructure.

Approximately 72 hours after completing the final shotcrete placement, thoroughly test the
surface with a hammer. At this time, the repair area should have sufficient strength for all
sound sections to ring sharply. Remove and replace any unsound portions prior to the final
inspection of the work. No additional compensation will be provided for removal and
replacement of unsound shotcrete.

After seven (7) calendar days, core three (3) 3" diameter samples from each test panel and
from the repaired structure as directed by the Engineer. Any cores taken from the structure
shall penetrate into the existing structure concrete at least two (2) inches. Cores shall be
inspected for delamination, sand pockets, tested for bond strength and compressive strength.
If a core taken from a repaired structure unit indicates unsatisfactory application or
performance of the shotcrete, take additional cores from the applicable structure unit(s) for
additional evaluation and testing as directed by the Engineer. Any repair work failing to
meet the requirements of this provision will be rejected and the Contractor shall implement
a remediation plan to correct the deficiency at no additional cost to the Department. No extra
payment will be provided for drilling extra cores. Patch all core holes in repaired structure
units to the satisfaction of the Engineer. All material testing, core testing and sampling will
be done by the Materials and Tests Unit of North Carolina Department of Transportation.
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MEASUREMENT AND PAYMENT

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot
and will be full compensation for removal, containment and disposal off-site of unsound
concrete including the cost of materials, labor, tools, equipment and incidentals necessary to
complete the repair work. Depth will be measured from the original outside concrete face.
The Contractor and Engineer will measure quantities after removal of unsound concrete and
before application of repair material. Payment will also include the cost of sandblasting,
surface cleaning and preparation, cleaning of reinforcing steel, placement of new steel, cost
of temporary work platform, testing for soundness, curing of shotcrete and taking core
samples from the test panels and substructure units.

Payment will be made under:
Pay Item Pay Unit

Shotcrete Repairs Cubic Feet
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CLEANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
DESCRIPTION

These items of work shall consist of cleaning, preparation, and field application of the specified
paint system to existing steel bridge bearings and for all labor, materials, tools and equipment
necessary, to complete the work to the limits shown on the plans, described in these special
provisions, or as directed by the Engineer.

The bridge bearings shall be cleaned using hand tools, power tools, and high pressure water
equipment. Using dry compressed air, connections and crevices will be dried completely. Rust
penetrant will be applied to all open connections, crevices, pack rust and rust scale areas. A paint
system with a co-polymerized high ratio of ‘active’ calcium sulfonate (HRCSA) shall be used as
a stripe coat at all connections/crevices and as a topcoat over the bearings.

The bearings shall be considered to be plates (including masonry plates, sole plates, embedded
plates, and other associated plates), bolts, nuts, washers, rockers, and any other components or
hardware that comprise the bearing assembly.

TWELVE-MONTH OBSERVATION PERIOD

The Contractor maintains responsibility for the coating system for a 12-month observation period
beginning upon the satisfactory completion of all the work required in the plans or as directed by
the Engineer. The Contractor shall guarantee the coating system under the payment and
performance bond (refer to Article 109-10 of the Standard Specifications). To complete
successfully the observation period, the coating system shall meet the following requirements after
12 months service:

(A) No visible rust, contamination or application defect is observed in any coated area.
(B) Painted surfaces have a uniform color and gloss.

(C) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating.

Final acceptance is made only after the paint system meets the above requirements.
SUBMITTALS

Submit all of the following to the Engineer for review and approval before scheduling the pre-
construction meeting. Allow at least two (2) weeks for the review process.

(A) The existing paint systems include toxic substances such as red lead oxide, which are
considered hazardous if improperly removed. The contractor shall be currently Society for
Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have
successfully completed lead paint removal and field painting on similar structures within
18 months prior to this bid. Lead abatement work completed within the 18 month period shall
have been completed in accordance with contract specifications, free of citation from safety
or environmental agencies. Lead abatement work shall include, but not be limited to:
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abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement
activities (fall protection, personal protective equipment (PPE), etc.); and containment. This
requirement is in addition to the contractor pre-qualification requirements covered by Article
102-2 of the Standard Specifications.

The apparent low bidder shall submit a list of projects for which QP 2 work was performed
within the last 18 months including owner contact information and submit to the Engineer a
“Lead  Abatement  Affidavit”. This form may be  downloaded from:
https://www.ncdot.gov/initiatives-
policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being

provided to the Engineer in a timely manner.

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class

2A and other project requirements, signed and sealed by a Professional Engineer licensed by
the State of North Carolina.

(D)Bridge wash water sampling and disposal plan.

(E) Subcontractor identification.

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications.
(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices.
(H)Health and safety plan addressing at least the required topics as specified by the SSPC QP 1

W)

and QP 2 program and including hazard communication, respiratory health, emergency
procedures, and local hospital and treatment facilities with directions and phone numbers,
disciplinary criteria for workers who violate the plan and accident investigation. The plan shall
address the following: hazardous materials, personal protective equipment, general health and
safety, occupational health and environmental controls, fire protection and prevention, signs
signals, and barricades, materials handling, storage, use, and disposal, hand and power tools,
welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and
conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water
jet (HPW)).

Provide the Engineer a letter of certification that all employees performing work on the project
have blood lead levels that are below the Occupational Safety and Health Administration
(OSHA) action level.

(J) Provide the Engineer with Competent Person qualifications and summary of work experience.
(K) Environmental Compliance Plan.
(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of

work experience.

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific).
(N) Abrasive Blast Media:

(1) Product Data Sheet.
(2) Blast Media Test Reports in accordance with Article 1080-12 of the Standard
Specification.

(O) Coating Material:

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests Unit).
(2) Product Data Sheets.

(3) Material Safety Data Sheets.

(4) Product Specific Repair Procedures.


https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
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(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special
provisions and/or paint manufactures product data sheets.

PRE-CONSTRUCTION MEETING

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-
construction meeting. Allow no less than two (2) weeks for a review process. When requesting a
pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the
desired pre-construction date. The contractor’s project supervisor, Competent Person, quality
control personnel and certified traffic control supervisor shall be in attendance at the pre-
construction meeting in order for the Contractor and NCDOT team to establish responsibilities for
various personnel during project duration and to establish realistic timeframes for problem
escalation.

CONTAINMENT SYSTEM

If a containment plan for Painting of Existing Structure is submitted for a bridge that will have its
bearings cleaned and painted with HRCSA, the containment plan for that structural steel painting
operation will suffice for cleaning and painting existing bearings with HRCSA. If the structural
steel of a bridge is not to be cleaned and painted, and no containment plan has been submitted for
that bridge, and that bridge will have its bearings cleaned and painted with HRCSA, a containment
plan for cleaning and painting existing bearings with HRCSA shall be submitted for review and
approval.

Prior to performing any construction or painting operations on the structure, the Contractor shall
furnish the Engineer with plans and design calculations for a sufficiently designed containment
system, which will provide access for any repairs on structural steel members, cleaning and surface
preparations for structural steel members, and coating operations for structural steel members of
the bridge. The containment system shall not be installed, and no work shall begin, until the
Engineer has reviewed and approved, in writing, the submitted containment system plans and
design calculations. Containment system plans and design calculations shall be prepared, sealed,
and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum
of two (2) weeks for review of the containment plans and calculations.

The containment system shall meet or exceed the requirements of Class 3W containment in
accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the
containment system, which, at a minimum, shall include loads due to wind, repair materials and
repair operations, equipment, and tools; however, the capacity shall not be less than that required
by Federal or State regulations. Design steel members to meet the requirements of the American
Institute of Steel Construction Manual. Design timber members in accordance with the National
Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products
Association. The containment system shall be constructed of materials capable of withstanding
damage from any of the work required on this project and shall provide a two (2) hour resistance
to fire.

In the containment system plans, describe how debris is contained and collected. Describe the type
of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be
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in accordance with the Falsework and Formwork special provision. Describe the dust collection
system and how a negative pressure of 0.03 inches of water column is maintained inside the
enclosure, while blasting operations are being conducted. Describe how the airflow inside the
containment structure is designed to meet all applicable OSHA Standards. Describe how water
run-off from rain will be routed by or through the enclosure. Describe how wash water will be
contained and paint chips separated. Describe what physical containment will be provided during
painting application to protect the public and areas not to be painted.

Drilling holes in the superstructure for the purpose of attaching the containment system is
prohibited.

The Contractor will be responsible for certifying the containment system has been constructed in
accordance with the approved plans.

The containment system shall be cleaned after each workday.

Upon completion of work, remove all anchorages in the substructure and repair the substructure
at no additional cost to the Department.

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric
Pads, and Disc Bearings).

WASH WATER SAMPLING AND DISPOSAL PLAN

All wash water shall be collected and sampled prior to disposal. Representative sampling and
testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103,
“Analytical Procedures”. Wash water shall be tested for pollutants listed in
I15A NCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending
on the test results, wash water disposal methods shall be described in the disposal plan. Wash water
shall be disposed of in accordance with all current Federal and State regulations. See link for
NCDOT Guidelines for Managing Bridge Wash Water:
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf

WASTE HANDLING OF PAINT AND ABRASIVES

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could
result in fines and loss of qualified status with NCDOT.

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the
Occupational Safety and Health Act (OSHA -29 CFR 1910 - 1926) regulations for employee
training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal
of all hazardous waste generated during paint removal.

A summary of Generator Requirements is available at the above NCDOT web link, which cites
the specific regulations for each Generator category. Quantities of waste by weight and dates of
waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All
waste, hazardous or non-hazardous, requires numbered shipping manifests.


https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
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The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the
North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The
Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the
Division of Waste Management of NCDEQ, and can be found at:
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli
ance%20Manual.pdf

Immediately after award of the contract, arrange for waste containers, sampling, testing,
transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the
Engineer with a written waste disposal plan. Any alternative method for handling waste shall be
pre-approved by the Engineer. Use an approved waste management company from the following
link:

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-
params=cDOxJTIwJmNI1cnJlbnRfc2VhemNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbm
FtZTOmc2VsZWN0aW9uX2NIlcnQ9InNIbGVjdGlvbl9maXJtdHIwZTOmeXNjX2Zpcm10eX Bl
PSZzZWx1Y3Rpb25fd29ya2xvY2F0aW9uPSZ5c2N{d29ya2xvY2F0aW9uPSZzZ WxIY3Rpb25f
Y WRkenNOYXRIPSZS5c2NfY WRkenNOY XRIPSZzZWxIY3Rpb25fY WRkemNvdW50eTOmeX
NjX2FkZHJjb3VudHk9InNIbGVjdGlvbl93a2NvZGUIMDAzMDQwJnlzY 193a2NvZGUIMD
AzMDOQWITIwWQO9OVEFNSUSBVEVEJTIWTUFURVJJQUXTJTIWUKVNT1ZBTCZzZWx1Y3
Rpb25t7GlzY z0meXNjX2Rpc2M9JnNIbGVidGlvbl9uY Wljcz0meXNjX25haWNzPSZzZ WxIY
3Rpb25fY3R5cGUIMA%3d%3d

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity
Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40 CFR 261,
Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish the
Engineer certified test reports showing TCLP results of the paint chips stored on site, with disposal
in accordance with “Flowchart on Lead Waste Identification and Disposal” at:
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf

All sampling shall be done in presence of the Engineer’s representative.

The Competent Person shall obtain composite samples from each barrel of the wash water and
waste generated by collecting two or more portions taken at regularly spaced intervals during
accumulation. Composite the portions into one sample for testing purposes. Acquire samples after
10% or before 90% of the barrel has accumulated. The intent is to provide samples that are
representative of widely separated portions, but not the beginning and end of wash water or waste
accumulation.

Perform sampling by passing a receptacle completely through the discharge stream or by
completely diverting the discharge into a sample container. If discharge of the wash water or waste
is too rapid to divert the complete discharge stream, discharge into a container or transportation
unit sufficiently large to accommodate the flow and then accomplish the sampling in the same
manner as described above.

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities of
waste by weight and dates of waste generation. Until test results are received, store all waste, and
label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date generated


https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
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https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf
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and contact information for the Engineer. Store waste containers in an enclosed, sealed, and
secured storage container protected from traffic from all directions. Obtain approval for the
protection plan for these containers from the Engineer. If adequate protection cannot be obtained
by use of existing guardrail, provide the necessary supplies and equipment to maintain adequate
protection. Once test results are received and characterized, label waste as either “Hazardous
Waste - Pending Disposal” or “Paint Waste - Pending Disposal”.

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping
documents and manifests and present them to the Engineer. The Engineer will verify the type and
quantity of waste and obtain a Provisional Environmental Protection Agency (EPA) ID number
from:

Melodi Deaver

Division of Waste Management/Hazardous Waste Section
North Carolina Department of Environmental Quality

1646 Mail Service Center

Raleigh, NC 27699

Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate
section on the manifest. The maximum on-site storage time for collected waste shall be 90 calendar
days. All waste whether hazardous or non-hazardous will require numbered shipping manifests.
The cost for waste disposal (including lab and Provisional EPA ID number) is included in the bid
price for this contract. Note NC Hazardous Waste Management Rules (15A NCAC 13A) for more
information. Provisional EPA ID numbers may be obtained at:
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health
Environmental Sciences. List of certified laboratories may be obtained at:
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp

All test results shall be documented on the lab analysis as follows:

(A)For leachable lead:
(1) Soils/Solid/Liquid- EPA 1311/200.7/6010

Area sampling will be performed for the first two (2) days at each bridge location. The area
sample will be located within five (5) feet of the containment and where the highest
probability of leakage will occur (access door, etc.). Results from the area sampling will be
given to the Engineer within 72 hours of sampling (excluding weekends). If the results of
the samples exceed 20 pug/m? corrective measures shall be taken and monitoring shall be
continued until two (2) consecutive sample results are less than 20 ug/m?3.

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside
the containment enclosure or pump monitoring results exceeding the level of 30 pg/m3.


mailto:melodi.deaver@ncdenr.gov
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp
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Where schools, housing and/or buildings are within 500 feet of the containment, the
Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for the
first ten (10) days of the project during abrasive blasting, vacuuming and containment
removal. Additional monitoring will be required during abrasive blasting two (2) days per
month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 pg/m?.

EQUIPMENT MOBILIZATION

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels
that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in
travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-
propelled or attached to a tow vehicle at all times.

QUALITY CONTROL INSPECTOR

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that
all processes, preparation, blasting and coating application are in accordance with the requirements
of the contract. The inspector shall have written authority to perform QC duties to include
continuous improvement of all QC internal procedures. The presence of the engineer or inspector
at the work site shall in no way lessen the contractor's responsibility for conformity with the
contract.

QUALITY ASSURANCE INSPECTOR

The quality assurance inspector which may be a Department employee or a designated
representative of the Department shall observe, document, assess, and report that the Contractor is
complying with all of the requirements of the contract. Inspectors employed by the Department
are authorized to inspect all work performed and materials furnished. Such inspection may extend
to all or any part of the work and to the preparation, fabrication, or manufacture of the materials
to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each
stage in preparing the structure to be coated which includes but not limited to washing, blasting,
coating testing and inspection shall be inspected and approved by the Engineer or an authorized
representative.

SUBLETTING OF CONTRACT

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead
paint removal and field painting on all similar structures within 18 months prior to this bid are
qualified for this work. Work is only sublet by approval of the Engineer.

PREPARATION OF SURFACES
(A)Removal of Soil, Concrete, Debris, and Other Material

Soil, concrete, debris, and other foreign material that might be on or attached to the bearings,
plates, or any other bearing components shall be removed. Removal of such material may
require the use of brooms, brushes, hand tools, hammers, chisels, pneumatic hammers, or other
tools or power tools. Pneumatic hammers used for removal of such material shall weigh a
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nominal 15 Ibs. or less. Exercise care to avoid nicking or gouging the bearing components
during removal of soil, concrete, debris, and other foreign material. Should damage occur,
repairs shall be made to the bearings at no cost to the Department.

(B) Cleaning and Removal of Pack Rust

Removal of pack rust shall be done by hand tool cleaning to meet requirements of SSPC
Surface Preparation (SP)-SP 2, or by power tool cleaning to meet requirements of SSPC-SP 3,
or a combination of these methods. Any black oxide scale shall be removed, unless otherwise
directed by the Engineer. Pay particular attention to crevice areas when removing pack rust
and rust scale. Exercise care to avoid nicking or gouging the bearing components during
removal. Remove all rust scale and loose pack rust, followed by high pressure water cleaning.

(C) High Pressure Water Cleaning (HPWC)

The bearings shall be cleaned with water at a minimum pressure of 5,000 psi, at five (5) gallons
per minute, with a rotating tip, at a maximum four (4) inch standoff distance from the steel
surface, held as perpendicular to the steel surface as possible.

All water to be used in the surface preparation shall be potable water.
Ambient wash water temperature is allowed; hot water is not necessary.

The wash water shall include a soluble salt removing chemical at a minimum ratio of 100:1
and in compliance with manufacturer recommendations.

Care should be taken to ensure that the potable wash water does not have a level of chloride
exceeding 15 parts per million (ppm) when tested. If higher, the level of soluble salt removing
chemical should be proportionally increased as per manufactures recommendation.

It should be expected that the surfaces of the steel (and connections) are contaminated with
soluble salts (e.g. Chlorides, Sulfates, or Nitrates). Using an acceptable sample method in
accordance with SSPC Guide 15, ensure that soluble slat levels on the surfaces do not exceed
allowable soluble salt limits listed below:

(1) Chloride - NVC3 3 pg/cm?
(2) Sulfate - NVS10 10 pg/cm?
(3) Nitrate - NVN10 10 pg/cm?

The frequency of testing shall be two (2) tests per span after all surface preparation has been
completed and immediately prior to painting. Select test areas representing the greatest amount
of corrosion in the span as determined by the Engineers’ representative. Additional testing
may be required if significant amounts of chloride are detected.

The surface cleaning shall meet the requirements of SSPC Waterjet (WJ)-WJ4, to remove loose
paint and loose rust. SSPC SP2 or SP3 (hand or power tool cleaning) may be used in
inaccessible areas or when water cleaning is not possible.
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In some cases, after HPWC, there may be areas of tightly adhered black oxide that were not
removed. All black oxide scale shall be removed, unless otherwise directed by the Engineer.

If there is a question of whether all loose paint has been removed, adhesion testing of the
remaining “tightly adhered” paint shall be done in accordance with ASTM D 4541-02 Standard
Test Method for Pull-Off Strength of Coatings Using Portable Adhesion Testers, with a
minimum value of 300 psi.

Care should be taken to ensure all crevice corroded and pack rusted joints connections and
corrosion frozen bearings are flushed with water containing a soluble salt removing chemical,
at a minimum pressure of 5,000 psi, at five (5) gallons per minute, to ensure removal of all
loose materials and to flush out any contaminant.

(D) Compressed Air Drying

All joints, connections, and bearings shall be blown dry with clean, dry, oil free, high pressure
(100 psi) compressed air, regardless if the areas appear to be dry. Use the white blotter test in
accordance with ASTM D4285 to verify the cleanliness of the compressed air used for blowout
of “Limited Access” areas and drying. Conduct the test at least once per shift for each
compressor system. Sufficient freedom from oil and moisture is confirmed if soiling and/or
discoloration are not visible on the paper. If air contamination is evidenced, change filters,
clean traps, add moisture separators or filters, or make adjustments as necessary to achieve
clean, dry air.

All surfaces shall be inspected at this point. Surface preparation found to be deficient will be
repeated at the Contractor’s expense as directed by the Engineer. Once areas are agreed to be
satisfactory, the Contractor may proceed with penetrating sealer application.

PAINTING OF STEEL
(A)Penetrating Sealer

Penetrating sealer may be applied by brush, roller, or airless spray method as recommended by
the manufacturer. The mixing amount and method of mixing for the sealer components must
be in accordance with the manufacturer’s instruction. Wet coat sufficiently to completely cover
and penetrate the steel surface, but do not apply heavy coat. Use coat thickness as
recommended by the manufacturer. Apply liberally to crevices and joints and/or spaces where
a gap has been created between plates and around bolts, nuts and washers. Allow material to
soak into spaces. Brush out any excess material, so as to not retard curing of the topcoat or
result in an unaesthetically pleasing surface.

The penetrating sealer shall be applied within 24-hours after completion of the cleaning
operations and before flash-rusting occurs. No bare steel surface prepared for penetrating sealer
application shall be left uncoated long enough to allow the formation of rust. Cleaned areas
upon which rust has formed shall be re-cleaned in accordance with the cleaning requirement
at no additional cost. The presence of rust shall be determined by the Engineer.

The receiving steel surface shall be clean and absolutely dry. The permissible steel surface
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temperature and the ambient temperature shall be as recommended by the sealer manufacturer.
However, in no case, shall the penetrating sealer be applied when the steel surface or the
ambient temperatures is below 36°F or above 104°F, or the relative humidity exceeds 99% or
a 3.6°F (2°C) temperature-Dew Point temperature spread.

Drying time is temperature, humidity, and film thickness dependent. Use manufacturer’s
recommended drying schedule to estimate the drying time of the penetrating sealer for
application of the other coatings. If the manufacturer’s recommendations allow, the use of
forced air pressure to dry the surface will be permitted.

(B)HRCSA - Striping and Topcoat

No application of any stripe/primer shall be allowed until cleaning and preparation of the
substrate has been approved by the Engineer. See drawings to determine exact location of
structure components to be painted.

The permissible steel surface temperature and the ambient temperature shall be as
recommended by the coating manufacturer. However, in no case, shall the coating be applied
when the steel surface or the ambient temperatures is below 36°F or above 104°F, or the
relative humidity exceeds 99% or a 3.6°F (2°C) temperature-Dew Point temperature spread.

The Contractor shall provide paint brushes, rollers, and spray equipment to conduct the work
as specified in this special provision.

The Contractor shall also provide specialized equipment as required for the painting of limited
access areas and for other difficult-to-clean areas. Specialized equipment may include, but is
not limited to:

(1) Pole guns for spray painting.

(2) Mitts, daubers, or other methods to supplement brush application.
Stripe painting will be required on the following surfaces that have been cleaned: edges of
plates, angles, lattice, connections (rivets and bolt heads) or other shapes, corners, crevices,
back-to-back angles, and built-up edges. The surfaces of existing steel members to which
new steel may be connected (faying surfaces) shall also be cleaned and painted as herein
described. The stripe coat shall have a band width of at least four (4) in. (101.6 mm) to
each side of the adjoining edges and is to completely coat the interior of all crevices. All
stripe painting should be applied by spray, but immediately afterwards it may be “brushed
in” using a brush. No other method of paint application will be allowed for stripe painting.

Paint for intermediate coat or topcoat may be applied using spray, brush, or roll methods.

Spray painting will be permitted only within a containment that will contain all of the
sprayed material, as approved by the Engineer. Complete protection from paint spatter,
spillage, overspray, wind-blown paint, or similar releases of paint shall be provided.
Covers, tarps, mesh, and similar materials shall be placed around the work area to protect
public and private property, pedestrian, vehicular, marine, or other traffic, all portions of
the bridge, highway appurtenances, waterways, and similar surrounding areas and
property, upon, beneath, or adjacent to the structure.
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Apply HRCSA as directed by the manufacturer. Wait time between the stripe coats,
intermediate coats, and the topcoat shall be as per the manufacturer’s recommendations.
The following paint schedule shall be used unless special exceptions are submitted and
approved according to manufacturer recommendations prior to the start of this work.

Application Location Description Film Thickness

SPOT Liberally apply a stripe coat to crevice 15-18 mils (wet)
corroded and pack rusted bearings and

connections, provide extra material to bolts, 10-12 mils (dry)

nuts and any gaps around rivets.

SPOT Over exposed metal areas and areas of tightly 7-10 mils (wet)
adhered contaminant free rust or flash rust,
apply a spot prime with 5 to 7 mils DFT of 5-7 mils (dry)

Topcoat, including areas mentioned in
previous SPOT application.

Prior to placing the subsequent coats, the Contractor will ensure that the prior coat is clean
of all foreign matter, such as grease, dirt, bird waste, etc., before application of the
subsequent coat.

Sealer, stripe, spot, and finish coats shall be applied in sufficient quantity so as to produce
the minimum specified Dry Film Thicknesses (DFT). Care should be taken to not over
apply the primer/topcoat, especially on flat surfaces. Maximum 25 mils DFT.

Active calcium sulfonate coatings cure slowly, so wet film measurements may be used as
criteria for preliminary acceptance of the coating. Wet film thickness (WFT)
measurements shall be determined as the job progresses and corrections shall be made
during paint application.

Dry film thicknesses shall be determined using SSPC Paint Application (PA) PA2 — using
a digital film thickness gage and a shim — after the coating has cured sufficiently to allow
accurate measurements. Depending upon ambient air conditions, it may take more than one
week before DFT measurements can be taken.

Areas failing to meet the specified WFT range shall be over-coated with the same paint to
produce at least the total WFT required.

Paint applied containing unauthorized thinners, paint applied to contaminated surfaces, and
paint applied contrary to this special provision shall result in the re-cleaning and re-painting
of the surface. The work of re-cleaning, re-painting, or over-coating, if required, shall be
performed within ten (10) working days following notification by the Engineer and shall
be done by the Contractor to the satisfaction of the Engineer, at no additional cost to the
Department.
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MATERIALS
(A)Penetrant and Paint System

The paint system to be used shall be a High Ratio Co-Polymerized Calcium Sulfonate
(HRCSA) coating system. Characteristics of submitted products shall meet or exceed those of
the requirements listed within this special provision.

The structure is to be coated with a High Ratio, Co-Polymerized Calcium Sulfonate (HRCSA)
corrosion mitigation system. Any Contractor-proposed coating system shall meet the
following requirements:

(1) The proposed coating system shall be an HRCSA coating as defined by this special
provision and shall be submitted for approval.

(a) Primer/Topcoat (Minimum 9.5% active sulfonate) must maintain a 9-11 to 1 ratio Total
Base Number to Active Sulfonate, i.e., total base number of 85 to 104 to 9.5% Active
Sulfonate, as determined by Percent Active Sulfonate Content by Cationic Titration
(Hyamine) testing, Procedure No. 817/4.9/T1409A.

(b) Formulations with greater than 27% Alkyd or co-polymer are not valid HRCSA.

(c) Zero Volatile Organic Compounds (VOC), 100% Solids Penetrant/Sealer approved by
HRCSA manufacturer (Minimum 15% active sulfonate, a total base number of 135 to
165, must maintain a 9-11 to 1 ratio Active Sulfonate to Total Base Number as
determined by Total Base Number Determination testing, Procedure No.
817/4.9/T1401.

(2) The proposed coating system shall be certified in writing by the coating manufacturer that
the HRCSA Primer/Topcoat and the HRCSA Penetrant Sealer meets the HRCSA special
provision and has been verified by the testing titration protocols indicated above. The
Engineer may choose to perform verification testing using the same protocols on materials
delivered to the job site.

(3) The proposed coating formulation shall have independent laboratory tests showing that the
HRCSA coating, as supplied, has been tested to ASTM D5894 with a 24 hour freeze-thaw
cycle and has passed a minimum 5,000 hours with no rust creepage at the scribe. The
manufacturer shall certify that the currently manufactured formulation used is the same as
the formulation that was tested, and can supply supporting documentation.

Lighting shall be equipped with explosion-proof fixtures.
The accumulation of empty paint cans, combustibles, and other debris will not be permitted.

Material Safety Data Sheets (MSDS) sheets for all materials shall be maintained on file and
provided to the Engineer prior to receipt of the material from the manufacturers.

If required, paint shall be mixed with mechanical mixers in accordance with the paint
manufacturer’s recommendations.

The primer, stripe, and other coats may be thinned only if recommended by the manufacturer,
done in compliance with the manufacturer’s instructions, approved by the Engineer, and mixed
in the presence of the Engineer. If recommended by the manufacturer and approved by the
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Engineer, a measuring cup, having graduation in ounces, shall be used in the addition of thinner
to any paint. No “eye balling” during addition of thinner to paint will be allowed. Paint mixed
with thinner by “eye balling” will be subject to rejection by the Engineer as ruined material.

(B) Penetrant and Paint Storage

Do not expose penetrant and paint materials to rain, excessive condensation, long periods of
direct sunlight, or temperatures above 100°F or below 40°F. In addition, the Contractor shall
place a device which records the high, low, and current temperatures inside the storage
location. Follow the manufacturer’s storage requirements if more restrictive than the above
requirements. Any material found to be damaged or beyond its expiration date shown on the
container shall be immediately removed from the project site and will be considered as ruined
material.

All storage of paint, solvents, and other materials applied to structures shall be stored in
accordance with Subarticle 442-9(C) of the Standard Specifications or the manufacturers’
requirements. The more restrictive requirements will apply.

(C) Testing of Paint Samples

Engineer reserves the right to conduct tests of the materials at any time, and any number of
times during the period of field painting.

The Engineer will sample the paint(s) being used. A representative size sample of each
component of paint(s) at the construction site will be transferred to metal containers, identified,
sealed, and certified in the presence of the Contractor.

Tests on paint samples may be performed by the Department in order to confirm the
manufacturer’s test results submitted with each batch of material.

If the laboratory test results show that the material being used does not comply with the
requirements specified in this special provision, the Contractor will be directed to stop painting
work and remove non-complying paint; pay for testing; re-paint surfaces coated with rejected
paint; or remove rejected paint from previously painted surfaces if, upon re-painting with
specified paint, the two (2) coatings are not compatible.

INSPECTION

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not meeting
the requirements of SSPC SP-10 shall be remediated prior to application of coating. Surface
inspection is considered ready for inspection when all blast abrasive, residue and dust is removed
from surfaces to be coated.

(A)Quality Assurance Inspection

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds
and platforms as required for the inspector to have reasonable and safe access to all parts of
the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot
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candles of light. All access points shall be illuminated to a minimum of 20-foot candles of
light.

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not
limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary
to assure quality.

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced
inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a
copy of all inspection reports except for reports performed by a third party and or consultant
on behalf of the Contractor.

(B) Inspection Instruments

At a minimum, furnish the following calibrated instruments and conduct the following
quality control tests:

(1) Sling Psychrometer - ASTM E337 - bulb type

(2) Surface Temperature Thermometer

(3) Wind Speed Indicator

(4) Tape Profile Tester - ASTM D4417 Method C

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3

(6) Wet Film Thickness Gage - ASTM D4414

(7) Dry Film Thickness Gage - SSPC-PA2 Modified

(8) Solvent Rub Test Kit - ASTM D4752

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test)
(10) Adhesion Pull test - ASTM D4541
(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology

Guide 15

(C) Quality Control

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the
Standard Specifications and make such records available at the job site for review by the
inspector and submit to the Engineer as directed. In addition to the information required on
Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form
M&T-611. These forms can be found at:
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-
Material.aspx?Order=MM-03-02

Film thickness shall be measured at no less than six (6) random spots per bearing (each of four
(4) bearing plate edges and two (2) readings on top of the sole plate). Also, film thickness
shall be measured at no less than six (6) random spots per span on diaphragms/cross frames.

Each spot is an average of three (3) to five (5) individual gage readings as defined in SSPC
PA-2. No spot average shall be less than 80% of minimum film thickness for each layer


https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
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applied; this does not apply to stripe coat application. These non-conforming areas shall be
corrected by the Contractor prior to applying successive coats.

Areas failing to meet the specified film thickness range shall be over-coated with the same
paint to produce at least the total film thickness required.

REPAIR OF DAMAGED COATINGS

All damaged coatings, new or existing, shall be repaired prior to project completion and acceptance
in accordance with the above specifications for re-coating and over-coating and as directed by the
Engineer, at no additional cost to the Department.

COATING MANUFACTURER’S REPRESENTATIVE

Unless waived by the Engineer, the Contractor shall make arrangements for a representative of the
coating manufacturer to be present on-site as work begins, at a minimum, and as necessary as work
progresses, to work together with the Contractor and representatives of the Department and to
provide comments and guidance, so that the cleaning, application, and inspection procedures are
done properly.

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other
approved means. Submit copies of safety and environmental compliance plans that comply with
SSPC QP 2 Certification requirements.

HEALTH AND SAFETY RESPONSIBILITIES

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium.
It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA
regulations, which may include medical testing.

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of
identifying existing and predictable hazards in the surroundings or working conditions which are
unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt
corrective measures to eliminate them; is on site during all surface preparation activities and
monitors the effectiveness of containment, dust collection systems and waste sampling. Before
any work begins, provide a written summary of the Competent Person’s safety training.

Comply with Subarticle 442-14(B) of the Standard Specifications.

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood
sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood
sampling test of 50 or more micrograms per deciliter from work activities involving any lead
exposure.

An employee who has been removed with a blood level of 50 micrograms per deciliter or more
shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the
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employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work
activities involving any lead exposure.

All OSHA recordable accidents that occur during the project duration are to be reported to the
Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve
civilians or property damage that occurs within the work zone the Division Safety Engineer shall
be notified immediately.

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash
station at each bridge location and a decontamination trailer at each bridge or between bridges
unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do
so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all
employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall
shower at the end of their work shift.

STORAGE OF PAINT AND EQUIPMENT

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all
pavements and surfaces underneath equipment used for abrasive recycling and other waste
handling equipment or containers. All land and or lease agreements that involve private property
shall disclose to the property owner that heavy metals may be present on the Contractor’s
equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized
written consent signed by the land owner received by the Engineer at least forty-eight (48) hours
before using property. All storage of paint, solvents, and other materials applied to structures shall
be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the
manufacturers’ requirements. The more restrictive requirements will apply.

UTILITIES

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites
from damage and paint overspray.

MEASUREMENT AND PAYMENT

Painting Containment for Bridge No. ___ will be paid for at the contract unit price which will be
full compensation for the design, materials, installation, maintenance, and removal of the
containment system.

Pollution Control will be paid at the contract lump sum price which will be full compensation for
all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal
protective equipment, and all personal hygiene requirements, and all equipment, material and labor
necessary for the daily collection of the blast debris into specified containers; and any measures
necessary to ensure conformance to all safety and environmental regulations as directed by the
Engineer.

Cleaning and Painting Existing Bearings with HRCSA Bridge No. __ will be paid for at the
contract lump sum price which will be full compensation for all labor, materials and equipment
necessary to complete the work. All work shall be done in a manner satisfactory to the Engineer.
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Payment will be made under:

Pay Item

Painting Containment for Bridge No.

Pollution Control

Cleaning and Painting Existing Bearings with HRCSA

Catawba & Iredell Countit

Pay Unit
Lump Sum
Lump Sum
Each
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BRIDGE JACKING (SPECIAL)
DESCRIPTION

Bridge jacking at end bents and interior bents is to facilitate beam or bent cap repairs and to replace
and/ or reset bearings, as necessary. This work shall consist of furnishing all engineering, labor,
equipment, and materials necessary for construction and subsequent removal of jacking support
system, including jacks, jack supports, shims and all necessary blocking. Included under this item
shall be all work to raise and support the existing structure as specified on the plans and as noted
herein.

UTILITY COORDINATION

Utility owners with active utilities on the bridge shall be notified by the contractor of the jacking
operation 30 days before the operation begins.

SCOPE OF WORK

Work for bridge jacking includes calculating existing and applied bridge loads, designing proper
strength jacking scheme, evaluating stresses imposed on the bridge members, setting blocking and
jacks, jacking bridge girders, mechanically locking jacks, and lowering bridge spans onto bearing
assemblies.

Submit calculations, working drawings, and jacking procedure to the Engineer for review and
approval prior to the start of work. Calculations and jacking procedure shall account for all loads
expected while bridge is jacked or temporarily supported. Working drawings and all calculations
(for determination of all applied loads, for design of the jacking scheme, to evaluate stresses
imposed on the bridge members, and any other necessary calculations) for the required jacking
scheme shall be sealed by an engineer licensed in the State of North Carolina. Included in the
submittal, the Contractor shall submit all relevant information about the jacking system to be used.

Prior to bridge jacking, complete all diaphragm modifications necessary at the location where
jacking is to occur. If a span connected to an end bent is to be jacked, ensure the curtain wall is
either clear of the girders, or fully free to move with the jacked span prior to jacking. Lock jacks
and install blocking while the bridge is in the raised condition. While in the raised condition, follow
bridge plans for any work that may be required. After all repairs requiring bridge jacking are
completed, lower the bridge onto the bearing assemblies. Complete repair work, as needed.

Unless otherwise allowed by the Engineer, all bridge jacking operations shall be complete before
new deck overlay or deck joints and seals are placed on the existing structure.

Bridge jacking will be designated as one of two jacking arrangements, as follows:

Type I

Type I Bridge Jacking shall be applicable for jacking at individual beam or bearing locations. On
a particular bridge bent or end bent, there might be more than one Type I Bridge Jacking. When
jacking individual beam or bearing locations, all adjacent bearings of beams not being jacked may
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be loosened to decrease the resistance of the deck slab during jacking. The maximum differential
between adjacent beams that are being jacked is 1/8”. Should the jacking of an individual beam
require the jacking of adjacent beams to reduce stresses or damage in the bridge, the jacking of the
individual beam and adjacent beams shall be considered one Type I Bridge Jacking. All bearings
loosened shall be tightened back after repair operations are completed and the jacks and blocking
have been removed.

Type 11

Type II Bridge Jacking shall be applicable for jacking an entire span end (i.e., all beams at one
time) on a bent or end bent.

BASIS OF PAYMENT

Payment will be made at the price bid for each set-up to complete Type I Bridge Jacking Bridge
No. _ or Type Il Bridge Jacking Bridge No. __ as shown in the contract plans. The price per each
jacking set-up Type required will be full compensation for designing proper strength jacking
scheme (calculations, working drawings, and jacking procedure), all materials, equipment, tools,
labor, and incidentals necessary to complete the work of this scope, including any jacking frames,
jacking plates, and concrete repair required due to jacking operations.

Payment will be made under:

Pay Item Pay Unit
Type I Bridge Jacking Bridge No. Each
Type II Bridge Jacking Bridge No. Each



DocuSign Envelope ID: 7AE978BF-597B-4067-99DA-92F3BBF58C84

BP-87

[-5915E Catawba & Iredell Countit
ZONE PAINTING OF EXISTING STRUCTURE (SPECIAL)
DESCRIPTION

This work shall consist of furnishing all labor, equipment, and materials necessary to remove and
replace the existing paint coating and/ or to overcoat the existing paint coating on structural steel
of the existing bridge or surrounding area as indicated in the contract documents.

This project may involve toxic metals such as arsenic, lead, cadmium, and hexavalent chromium.
It is the contractor’s responsibility to test for toxic metals and, if found, comply with all applicable
OSHA regulations, which may include medical testing.

Work includes: design and construction of a containment enclosure; removal, containment, and
disposal of the existing paint system; preparation of the surface to be painted; application of the
new paint system; and any incidentals necessary to complete the project as specified and shown
on the plans.

TWELVE-MONTH OBSERVATION PERIOD

The Contractor maintains responsibility for the coating system for a 12-month observation period
beginning upon the satisfactory completion of all the work required in the plans or as directed by
the Engineer. The Contractor shall guarantee the coating system under the payment and
performance bond (refer to Article 109-10 of the Standard Specifications). To complete
successfully the observation period, the coating system shall meet the following requirements after
12 months service:

(A) No visible rust, contamination or application defect is observed in any coated area.
(B) Painted surfaces have a uniform color and gloss.

(C) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating.

Final acceptance is made only after the paint system meets the above requirements.
SUBMITTALS

Submit all of the following to the Engineer for review and approval before scheduling the pre-
construction meeting. Allow at least two (2) weeks for the review process.

(A) The existing paint systems include toxic substances such as red lead oxide, which are
considered hazardous if improperly removed. The contractor shall be currently Society for
Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have
successfully completed lead paint removal and field painting on similar structures within
18 months prior to this bid. Lead abatement work completed within the 18 month period shall
have been completed in accordance with contract specifications, free of citation from safety
or environmental agencies. Lead abatement work shall include, but not be limited to:
abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement
activities (fall protection, personal protective equipment (PPE), etc.); and containment. This
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requirement is in addition to the contractor pre-qualification requirements covered by Article
102-2 of the Standard Specifications.

The apparent low bidder shall submit a list of projects for which QP 2 work was performed
within the last 18 months including owner contact information and submit to the Engineer a
“Lead  Abatement  Affidavit”. This form may be  downloaded from:
https://www.ncdot.gov/initiatives-
policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being

provided to the Engineer in a timely manner.

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class

2A and other project requirements, signed and sealed by a Professional Engineer licensed by
the State of North Carolina.

(D)Bridge wash water sampling and disposal plan.

(E) Subcontractor identification.

(F) Lighting plan for night work in accordance with Section 1413 of the 2Standard Specifications.
(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices.
(H)Health and safety plan addressing at least the required topics as specified by the SSPC QP 1

)

and QP 2 program and including hazard communication, respiratory health, emergency
procedures, and local hospital and treatment facilities with directions and phone numbers,
disciplinary criteria for workers who violate the plan and accident investigation. The plan shall
address the following: hazardous materials, personal protective equipment, general health and
safety, occupational health and environmental controls, fire protection and prevention, signs
signals, and barricades, materials handling, storage, use, and disposal, hand and power tools,
welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and
conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water
jet (HPW)).

Provide the Engineer a letter of certification that all employees performing work on the project
have blood lead levels that are below the Occupational Safety and Health Administration
(OSHA) action level.

(J) Provide the Engineer with Competent Person qualifications and summary of work experience.
(K) Environmental Compliance Plan.
(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of

work experience.

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific).
(N) Abrasive Blast Media:

(1) Product Data Sheet.
(2) Blast Media Test Reports in accordance with Article 1080-12 of the Standard
Specification.

(O) Coating Material:

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests Unit).

(2) Product Data Sheets.

(3) Material Safety Data Sheets.

(4) Product Specific Repair Procedures.

(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special
provisions and/or paint manufactures product data sheets.


https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
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PRE-CONSTRUCTION MEETING

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-
construction meeting. Allow no less than two (2) weeks for a review process. When requesting a
pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the
desired pre-construction date. The contractor’s project supervisor, Competent Person, quality
control personnel and certified traffic control supervisor shall be in attendance at the pre-
construction meeting in order for the Contractor and NCDOT team to establish responsibilities for
various personnel during project duration and to establish realistic timeframes for problem
escalation.

CONTAINMENT SYSTEM

Prior to performing any construction or painting operations on the structure, the Contractor shall
furnish the Engineer with plans and design calculations for a sufficiently designed containment
system, which will provide access for any repairs on structural steel members, cleaning and surface
preparations for structural steel members, and coating operations for structural steel members of
the bridge. The containment system shall not be installed, and no work shall begin, until the
Engineer has reviewed and approved, in writing, the submitted containment system plans and
design calculations. Containment system plans and design calculations shall be prepared, sealed,
and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum
of two (2) weeks for review of the containment plans and calculations.

The containment system shall meet or exceed the requirements of Class 2A containment in
accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the
containment system, which, at a minimum, shall include loads due to wind, repair materials and
repair operations, equipment, and tools; however, the capacity shall not be less than that required
by Federal or State regulations. Design steel members to meet the requirements of the American
Institute of Steel Construction Manual. Design timber members in accordance with the National
Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products
Association. The containment system shall be constructed of materials capable of withstanding
damage from any of the work required on this project and shall provide a two (2) hour resistance
to fire.

In the containment system plans, describe how debris is contained and collected. Describe the type
of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be
in accordance with the Falsework and Formwork special provision. Describe the dust collection
system and how a negative pressure of 0.03 inches of water column is maintained inside the
enclosure, while blasting operations are being conducted. Describe how the airflow inside the
containment structure is designed to meet all applicable OSHA Standards. Describe how water
run-off from rain will be routed by or through the enclosure. Describe how wash water will be
contained and paint chips separated. Describe what physical containment will be provided during
painting application to protect the public and areas not to be painted.

Drilling holes in the superstructure for the purpose of attaching the containment system is
prohibited.
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The Contractor will be responsible for certifying the containment system has been constructed in
accordance with the approved plans.

The containment system shall be cleaned after each workday.

Upon completion of work, remove all anchorages in the substructure and repair the substructure
at no additional cost to the Department.

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric
Pads, and Disc Bearings).

WASH WATER SAMPLING AND DISPOSAL PLAN

All wash water shall be collected and sampled prior to disposal. Representative sampling and
testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103,
“Analytical Procedures”. Wash water shall be tested for pollutants listed in
I5SANCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending
on the test results, wash water disposal methods shall be described in the disposal plan. Wash water
shall be disposed of in accordance with all current Federal and State regulations. See link for
NCDOT Guidelines for Managing Bridge Wash Water:
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf

WASTE HANDLING OF PAINT AND ABRASIVES

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could
result in fines and loss of qualified status with NCDOT.

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the
Occupational Safety and Health Act (OSHA -29 CFR 1910 - 1926) regulations for employee
training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal
of all hazardous waste generated during paint removal.

A summary of Generator Requirements is available at the above NCDOT web link, which cites
the specific regulations for each Generator category. Quantities of waste by weight and dates of
waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All
waste, hazardous or non-hazardous, requires numbered shipping manifests.

The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the
North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The
Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the
Division of Waste Management of NCDEQ, and <can be found at:
https:/files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli
ance%20Manual.pdf

Immediately after award of the contract, arrange for waste containers, sampling, testing,
transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the
Engineer with a written waste disposal plan. Any alternative method for handling waste shall be


https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
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pre-approved by the Engineer. Use an approved waste management company from the following
link:

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-
params=cDOxJTIwJmNI1cnJlbnRfc2VhemNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1tbm
FtZTOmc2VsZWNO0aW9uX2NIcnQ9JnNlbGVidGlvbl9maXJtdHIwZTO0meXNjX2Zpcm10eXBl
PSZzZWx1Y3Rpb25fd29ya2xvY2F0aW9uPSZ5¢2Nfd29ya2xvY2F0aW9uPSZzZWx1Y3Rpb25f
YWRkenNOYXRIPSZ5¢2NfY WRkenNOY XRIPSZzZ WxXIY3Rpb25fY WRkemNvdW50eTOmeX
NjX2FkZHJib3VudHk9JnNIbGVjdGlvbl93a2NvZGUIMDAzMDQwJInlzY 193a2NvZGUIMD
AzMDOQwWJTIwQ09OVEFNSUSBVEVEJTIWTUFURVJJQUXTITIWUKVNT1ZBTCZzZWxI1Y3
Rpb25fZGlzY z0meXNjX2Rpc2M9InNIbGVidGlvbl9uY Wljcz0meXNjX25haWNzPSZzZWx1Y
3Rpb25fY3R5¢cGUIMA%3d%3d

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity
Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40 CFR 261,
Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish the
Engineer certified test reports showing TCLP results of the paint chips stored on site, with disposal
in accordance with “Flowchart on Lead Waste Identification and Disposal” at:
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf

All sampling shall be done in presence of the Engineer’s representative.

The Competent Person shall obtain composite samples from each barrel of the wash water and
waste generated by collecting two or more portions taken at regularly spaced intervals during
accumulation. Composite the portions into one sample for testing purposes. Acquire samples after
10% or before 90% of the barrel has accumulated. The intent is to provide samples that are
representative of widely separated portions, but not the beginning and end of wash water or waste
accumulation.

Perform sampling by passing a receptacle completely through the discharge stream or by
completely diverting the discharge into a sample container. If discharge of the wash water or waste
is too rapid to divert the complete discharge stream, discharge into a container or transportation
unit sufficiently large to accommodate the flow and then accomplish the sampling in the same
manner as described above.

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities of
waste by weight and dates of waste generation. Until test results are received, store all waste, and
label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date generated
and contact information for the Engineer. Store waste containers in an enclosed, sealed, and
secured storage container protected from traffic from all directions. Obtain approval for the
protection plan for these containers from the Engineer. If adequate protection cannot be obtained
by use of existing guardrail, provide the necessary supplies and equipment to maintain adequate
protection. Once test results are received and characterized, label waste as either “Hazardous
Waste - Pending Disposal” or “Paint Waste - Pending Disposal”.

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping
documents and manifests and present them to the Engineer. The Engineer will verify the type and
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https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA==
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf
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quantity of waste and obtain a Provisional Environmental Protection Agency (EPA) ID number
from:

Melodi Deaver

Division of Waste Management/Hazardous Waste Section
North Carolina Department of Environmental Quality

1646 Mail Service Center

Raleigh, NC 27699

Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate
section on the manifest. The maximum on-site storage time for collected waste shall be 90 calendar
days. All waste whether hazardous or non-hazardous will require numbered shipping manifests.
The cost for waste disposal (including lab and Provisional EPA ID number) is included in the bid
price for this contract. Note NC Hazardous Waste Management Rules (15A NCAC 13A) for more
information. Provisional EPA ID numbers may be obtained at:
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health
Environmental Sciences. List of certified laboratories may be obtained at:
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp

All test results shall be documented on the lab analysis as follows:

(A)For leachable lead:
(1) Soils/Solid/Liquid- EPA 1311/200.7/6010

Area sampling will be performed for the first two (2) days at each bridge location. The area
sample will be located within five (5) feet of the containment and where the highest
probability of leakage will occur (access door, etc.). Results from the area sampling will be
given to the Engineer within 72 hours of sampling (excluding weekends). If the results of
the samples exceed 20 pug/m? corrective measures shall be taken and monitoring shall be
continued until two (2) consecutive sample results are less than 20 ug/m?3.

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside
the containment enclosure or pump monitoring results exceeding the level of 30 pg/m3.

Where schools, housing and/or buildings are within 500 feet of the containment, the
Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for the
first ten (10) days of the project during abrasive blasting, vacuuming and containment
removal. Additional monitoring will be required during abrasive blasting two (2) days per
month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 ug/m?.

EQUIPMENT MOBILIZATION

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels
that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in


mailto:melodi.deaver@ncdenr.gov
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp
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travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-
propelled or attached to a tow vehicle at all times.

QUuALITY CONTROL INSPECTOR

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that
all processes, preparation, blasting and coating application are in accordance with the requirements
of the contract. The inspector shall have written authority to perform QC duties to include
continuous improvement of all QC internal procedures. The presence of the engineer or inspector
at the work site shall in no way lessen the contractor's responsibility for conformity with the
contract.

QUALITY ASSURANCE INSPECTOR

The quality assurance inspector which may be a Department employee or a designated
representative of the Department shall observe, document, assess, and report that the Contractor is
complying with all of the requirements of the contract. Inspectors employed by the Department
are authorized to inspect all work performed and materials furnished. Such inspection may extend
to all or any part of the work and to the preparation, fabrication, or manufacture of the materials
to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each
stage in preparing the structure to be coated which includes but not limited to washing, blasting,
coating testing and inspection shall be inspected and approved by the Engineer or an authorized
representative.

SUBLETTING OF CONTRACT

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead
paint removal and field painting on all similar structures within 18 months prior to this bid are
qualified for this work. Work is only sublet by approval of the Engineer.

LIMITS OF ZONE PAINTING

Removal of existing paint system, required surface preparation, and application of new painting
system shall extend to the limits indicated on the project plans. Additionally, the new paint system
shall overcoat the existing paint system and be blended for a dimension of 6” to 12” beyond the
limits of the existing paint removal. The existing paint system that remains in the overcoat area
shall be properly prepared for required adhesion of the new paint system.

PREPARATION OF SURFACES

Before any other surface preparation is conducted, all surfaces shall be power washed to remove
dust, salts, dirt, and other contaminants. All wash water shall be contained, collected, and tested in
accordance with the requirements of NCDOT Guidelines for Managing Bridge Wash Water.
Obtain approval of the Engineer and allow all cleaned surfaces to dry to the touch and without
standing water before beginning surface preparation or painting activities.
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Surface preparation is done with materials meeting Article 1080-12 of the Standard Specifications.
No silica sand or other silica materials are permitted for use. The profile shall be between 1.0 and
3.0 mils when measured on a smooth steel surface. Conduct and document at least two (2) tests
per beam/girder and two (2) tests per span of diaphragms/cross bracing.

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive blasting
as well as equipment and containers used to collect abrasive media. This requirement will be
enforced during activity and inactivity of equipment.

Before the Contractor departs from the work site at the end of the workday, collect all debris
generated during surface preparation and all dust collector hoses, tarps or other appurtenances
containing blasting residue in approved containers.

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector will
preserve this area by covering it with tape, plastic or some other suitable means so that it can be
retained as the Dry Film Thickness (DFT) gauge adjustment standard. An acceptable alternative is
for the Contractor to provide a steel plate with similar properties and geometry as the substrate to
be measured.

The contractor and or quality assurance representative shall notify the Engineer of any area of
corroded steel that has lost more than 50% of its original thickness.

All parts of the bridges not to be painted and the travelling public shall be protected from
overspray. Submit a plan to protect all parts of bridge that are not required to be painted and a plan
to protect the traveling public and surrounding environment while applying all coats of paint to a
structure.

Ensure that chloride levels on the surfaces are 7 pg/cm? or lower using an acceptable sample
method in accordance with SSPC Guide 15. The frequency of testing shall be two (2) tests per
span after all surface preparation has been completed and immediately prior to painting. Select test
areas representing the greatest amount of corrosion in the span as determined by the Engineers’
representative. Additional testing may be required if significant amounts of chloride are detected.

All weld splatter, slag or other surface defects resulting in a raised surface above the final paint
layer shall be removed prior to application of primer coat.

PAINTING OF STEEL

Paint System 1, as specified in these special provisions and Article 442-8 of the Standard
Specifications, is to be used for this work. System 1 is an inorganic zinc primer, two coats acrylic
paint, and one stripe coat of acrylic paint over blast-cleaned surfaces in accordance with SSPC-
SP-10 (Near White Blast). Perform all mixing operations over an impervious surface with
provisions to prevent runoff to grade of any spilled material. The contractor is responsible for
reporting quantities of thinner purchased as well the amounts used. No container with thinner shall
be left uncovered, when not in use.

Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners before
applying the finish coat. Locate the edge or corner in the approximate center of the paint stripe.
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Painting shall cover the area where existing paint has been removed, and paint shall be blended
for a dimension of 6” to 12” onto the existing paint system.

Any area where newly applied paint fails to meet the specifications shall be repaired or replaced
by the Contractor, at no additional cost to the Department. The Engineer approves all repair
processes before the repair is made. Repaired areas shall meet the Standard Specifications. The
Contractor applies an additional finish coat of paint to areas where the tape adhesion test is
conducted.

MATERIALS

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints for
this project. All paints applied to a structure shall be from the same supplier. Before any paints are
applied the Contractor shall provide the Engineer a manufacturer’s certification that each batch of
paint meets the requirements of the applicable Section 1080 of the Standard Specifications.

Color of the paint shall match that of the existing paint on the structure steel.

The inspector randomly collects a one pint sample of each paint product used on the project.
Additional samples may be collected as needed to verify compliance to the specifications.

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, or
temperatures above 110°F or below 40°F. In addition, the Contractor shall place a device that
records the high, low, and current temperatures inside the storage location. Follow the
manufacturer’s storage requirements if more restrictive than the above requirements.

INSPECTION

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not meeting
the requirements of SSPC SP-10 shall be remediated prior to application of coating. Surface
inspection is considered ready for inspection when all blast abrasive, residue and dust is removed
from surfaces to be coated.

(A)Quality Assurance Inspection

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds
and platforms as required for the inspector to have reasonable and safe access to all parts of
the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot
candles of light. All access points shall be illuminated to a minimum of 20-foot candles of
light.

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not
limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary
to assure quality.

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced
inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a
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copy of all inspection reports except for reports performed by a third party and or consultant
on behalf of the Contractor.

(B) Inspection Instruments

At a minimum, furnish the following calibrated instruments and conduct the following
quality control tests:

(1) Sling Psychrometer - ASTM E337 - bulb type

(2) Surface Temperature Thermometer

(3) Wind Speed Indicator

(4) Tape Profile Tester - ASTM D4417 Method C

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3

(6) Wet Film Thickness Gage - ASTM D4414

(7) Dry Film Thickness Gage - SSPC-PA2 Modified

(8) Solvent Rub Test Kit - ASTM D4752

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test)
(10) Adhesion Pull test - ASTM D4541
(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology

Guide 15

(C) Quality Control

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the
Standard Specifications and make such records available at the job site for review by the
inspector and submit to the Engineer as directed. In addition to the information required on
Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form
M&T-611. These forms can be found at:
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-
Material.aspx?Order=MM-03-02

(1) Measure DFT at each spot on the attached diagram and at the required number of locations
as specified below:
(a) For span members less than 45 feet; three (3) random locations along each girder in
each span.
(b) For span members greater than 45 feet; add one additional location for each additional
ten (10) feet in span length.

DFT measurements for the prime coat shall not be taken for record until the zinc primer
has cured in accordance with ASTM D4752 (MEK Rub Test) with no less than a four
(4) resistance rating.

Stiffeners and other attachments to beams and or plate girders shall be measured at no
less than five (5) random spots per span. Also, dry film thickness is measured at no less
than six (6) random spots per span on diaphragms/cross frames.

Each spot is an average of three (3) to five (5) individual gage readings as defined in
SSPC PA-2. No spot average shall be less than 80% of minimum DFT for each layer


https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
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Less than 36" in height and/or bottom

flanges less than 16" in width.

7 Spot Areas

21 Individual DFT Readings

36" in height or greater and/or bottom
flanges greater than 16" in width.

10 Spot Areas

30 Individual DFT Readings
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(2) Two (2) random adhesion tests (1 test = 3 dollies) per span are conducted on interior
surfaces in accordance with ASTM D4541 (Adhesion Pull Test) after the prime coat has
been properly cured in accordance with ASTM D4752 (MEK Rub Test) with no less than
a four (4) resistance rating, and will be touched up by the Contractor. The required
minimum average adhesion is 400 psi.

(3) Cure of the intermediate and stripe coats shall be accessed by using the thumb test in
accordance with ASTM D1640 (Curing Formation Test) prior to the application of any

successive layers of paint.
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*D areas are only included when
flange thickness is one inch (1") or
greater.
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(4) One random Cut Tape adhesion test per span is conducted in accordance with
ASTM D3359 (X-Cut Tape Test) on interior surface after the finish coat is cured. Repair
areas shall be properly tapered and touched up by the Contractor.

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other
approved means. Submit copies of safety and environmental compliance plans that comply with
SSPC QP 2 Certification requirements.

HEALTH AND SAFETY RESPONSIBILITIES

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium.
It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA
regulations, which may include medical testing.

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of
identifying existing and predictable hazards in the surroundings or working conditions which are
unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt
corrective measures to eliminate them; is on site during all surface preparation activities and
monitors the effectiveness of containment, dust collection systems and waste sampling. Before
any work begins, provide a written summary of the Competent Person’s safety training.

Comply with Subarticle 442-14(B) of the Standard Specifications.

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood
sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood
sampling test of 50 or more micrograms per deciliter from work activities involving any lead
exposure.

An employee who has been removed with a blood level of 50 micrograms per deciliter or more
shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the
employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work
activities involving any lead exposure.

All OSHA recordable accidents that occur during the project duration are to be reported to the
Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve
civilians or property damage that occurs within the work zone the Division Safety Engineer shall
be notified immediately.

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash
station at each bridge location and a decontamination trailer at each bridge or between bridges
unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do
so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all
employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall
shower at the end of their work shift.
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STORAGE OF PAINT AND EQUIPMENT

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all
pavements and surfaces underneath equipment used for abrasive recycling and other waste
handling equipment or containers. All land and or lease agreements that involve private property
shall disclose to the property owner that heavy metals may be present on the Contractor’s
equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized
written consent signed by the land owner received by the Engineer at least forty-eight (48) hours
before using property. All storage of paint, solvents, and other materials applied to structures shall
be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the
manufacturers’ requirements. The more restrictive requirements will apply.

UTILITIES

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites
from damage and paint overspray.

MEASUREMENT AND PAYMENT

The cost of inspection, surface preparation, and repainting the existing structure is included in the
lump sum price bid for Zone Painting of Existing Structure. This price is full compensation for
furnishing all inspection equipment, all paint, cleaning abrasives, cleaning solvents and all other
materials; preparing and cleaning surfaces to be painted; applying paint in the field; protecting
work area, traffic and property; and furnishing blast cleaning equipment, paint spraying equipment,
brushes, rollers, any other hand or power tools and any other equipment; and a containment
enclosure.

Pollution Control will be paid at the contract lump sum price which will be full compensation for
all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal
protective equipment, and all personal hygiene requirements, and all equipment, material and labor
necessary for the daily collection of the blast debris into specified containers; and any measures
necessary to ensure conformance to all safety and environmental regulations as directed by the
Engineer.

Painting Containment for Zone Painting will be paid at the lump sum contract price and will be
full compensation for the design, materials, installation, maintenance, and removal of the

containment system.

Payment will be made under:

Pay Item Pay Unit
Zone Painting of Existing Structure Lump Sum
Pollution Control Lump Sum

Painting Containment for Zone Painting Lump Sum
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SCOPE OF WORK

Bridge 480006: This bridge was built in 1957 and carries [-40 EBL over the Catawba River. The
superstructure consists of 6-span and 5-span continuous units (11 spans total), with 5 lines of steel
W36x150 beams with cover plates @ 6’-3” spacing with steel diaphragms. The bridge has an
overall length of 909°-9 % ” with a concrete deck and a 33°-5” total deck width. The existing paint

system is aluminum over red lead, and the estimated area to be cleaned and painted at the girder
ends is 1,000 sq. ft.

Bridge 480007: This bridge was built in 1957 and carries 1-40 WBL over the Catawba River. The
superstructure consists of 6-span and 5-span continuous units (11 spans total), with 5 lines of steel
W36x150 beams with cover plates @ 6°-3” spacing with steel diaphragms. The bridge has an
overall length of 909°-9 %4 with a concrete deck and a 33°-5” total deck width. The existing paint
system is aluminum over red lead, and the estimated area to be cleaned and painted at the girder
ends is 1,000 sq. ft.

Bridge 480051: This bridge was built in 1957 and carries 1-40 EBL over Buffalo Shoals Creek.
The superstructure consists of 4 single spans with 4 lines of steel W36x150 beams @ 8°-0” spacing
with concrete diaphragms. The bridge has an overall length of 180°-0 ” with a concrete deck and
a 33’-5” total deck width. The existing paint system is aluminum over red lead, and the estimated
area to be cleaned and painted at the girder ends is 1,600 sq. ft.

Bridge 480054: This bridge was built in 1957 and carries [-40 WBL over Buffalo Shoals Creek.
The superstructure consists of 4 single spans with 4 lines of steel W36x150 beams @ 8’-0” spacing
with concrete diaphragms. The bridge has an overall length of 180°-0 ” with a concrete deck and
a 33°-5” total deck width. The existing paint system is aluminum over red lead, and the estimated
area to be cleaned and painted at the girder ends is 1,600 sq. ft.

Bridge 480065: This bridge was built in 1957 and carries [-40 EBL over SR 1505 & Goble Creek.
The superstructure consists of 4 single spans with 4 lines of steel W30x108 beams in span 1 and
steel W36x150 beams in spans 2 to 4 @ 8’-0” spacing with concrete diaphragms. The bridge has
an overall length of 184°-8 ” with a concrete deck and a 33’-5” total deck width. The existing paint
system is aluminum over red lead, and the estimated area to be cleaned and painted at the girder
ends is 1,500 sq. ft.

Bridge 480066: This bridge was built in 1955 and carries [-40 WBL over SR 1505 & Goble Creek.
The superstructure consists of 4 single spans with 4 lines of steel W30x108 beams in span 1 and
steel W36x150 beams in spans 2 to 4 @ 8’-0” spacing with concrete diaphragms. The bridge has
an overall length of 184°-8 ” with a concrete deck and a 33’-5” total deck width. The existing paint
system is aluminum over red lead, and the estimated area to be cleaned and painted at the girder
ends is 1,500 sq. ft.



DocuSign Envelope ID: 7AE978BF-597B-4067-99DA-92F3BBF58C84

BP-101
[-5915E Catawba & Iredell Countit

Bridge 480072: This bridge was built in 1957 and carries [-40 EBL over SR 1510. The
superstructure consists of 3 single spans with 4 lines of steel W33x130 beams @ 8’-0” spacing
with concrete diaphragms. The bridge has an overall length of 120°-0 ” with a concrete deck and
a 33’-5” total deck width. The existing paint system is aluminum over red lead, and the estimated
area to be cleaned and painted at the girder ends is 1,050 sq. ft.

Bridge 480073: This bridge was built in 1955 and carries 1-40 WBL over SR 1510. The
superstructure consists of 3 single spans with 4 lines of steel W33x130 beams @ 8’-0” spacing
with concrete diaphragms. The bridge has an overall length of 120°-0 ” with a concrete deck and
a 33°-5” total deck width. The existing paint system is aluminum over red lead, and the estimated
area to be cleaned and painted at the girder ends is 1,050 sq. ft.

Bridge 480096: This bridge was built in 1957 and carries 1-40 EBL over Third Creek. The
superstructure consists of 3 single spans with 4 lines of steel W36x150 beams with cover plates @
8’-0” spacing with concrete diaphragms. The bridge has an overall length of 180°-0 ” with a
concrete deck and a 33’-5” total deck width. The existing paint system is aluminum over red lead,
and the estimated area to be cleaned and painted at the girder ends is 1,100 sq. ft.

Bridge 480096: This bridge was built in 1955 and carries [-40 WBL over Third Creek. The
superstructure consists of 3 single spans with 4 lines of steel W36x150 beams with cover plates
@ 8’-0” spacing with concrete diaphragms. The bridge has an overall length of 180°-0 ” with a
concrete deck and a 33°-5” total deck width. The existing paint system is aluminum over red
lead, and the estimated area to be cleaned and painted at the girder ends is 1,100 sq. ft.
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BEARING REPAIRS (SPECIAL)

1. DESCRIPTION

1.1.

1.2.

1.3.

1.4.

1.5.

Work Includes

The work under this Project Special Provision includes all labor, materials, and
incidentals necessary to repair/retrofit rocker bearings on bridges 480006 and 480007
due to missing/broken bolts, and bearing misalignment/rotation and/or shifts.

Related Work

e Project Special Provision for “Bridge Jacking”.

e Project Special Provision for “Cleaning and Painting Existing Bearings with
HRCSA”.

e Project Special Provision for “Zone Painting of Existing Structure”.

Repair Description

The Contractor shall perform rocker bearing repairs/retrofit at the locations identified on
the plans. A completed repair of a rocker bearing shall consist of cleaning and removing
pack rust in accordance with the Project Special Provision for “Cleaning and Painting
Existing Bearings with HRCSA”. Then, jacking operations shall be conducted as
described in the “Jacking Details” sheet and the Project Special Provision for “Bridge
Jacking”.

Proceed to perform rocker bearing repairs as shown on the plans. Once rocker bearings
are positively connected to the superstructure and the sole plate on the caps, finalize
jacking operations as described in the “jacking details” sheet.

Lastly, finalize the cleaning and painting process of the bearings and existing structure in
accordance with the Project Special Provisions for “Cleaning and Painting Existing
Bearings with HRCSA” and “Zone Painting of Existing Structure”.

Quality Assurance

The contractor shall provide laborers and supervisors who are thoroughly familiar with
the type of construction involved and materials and techniques specified. The contractor
shall supply material certification for all the components necessary to complete the
repairs.

Product Handling and Storage

Upon delivery at the job site, all materials shall be checked to ensure that no damages
occurred during shipping or handling. Materials shall be stored in such a manner to
ensure proper ventilation and drainage, and to protect against damage, weather,
vandalism, and theft.

2. MATERIALS
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2.1. Bolts, nuts, and washers
A. Interms of bolt diameter, replace rocker bearing bolts in kind, as needed.
B. Rocker bearing bolts shall conform to the requirements of ASTM A325.
C. Nuts shall conform to the requirements of ASTM A563 Gr. C
D. Use compatible material for washers, as needed.

2.2. Keeper plates
A. Keeper plates shall conform to the requirements of ASTM A572 Gr. 50

3. MEASUREMENT AND PAYMENT

Bearing Repairs will be measured and paid for the contract unit price bid per each rocker
bearing where the work described herein is performed and will be full compensation for
realigning/rotating and/or shifting rocker bearings, replacing missing/broken bolts along
with necessary hardware, and shall consider the cost of labor, tools, equipment, and
incidentals necessary to complete the work. This work does not include any work listed
under the provisions for “Bridge Jacking”, “Cleaning and Painting Existing Bearings
with HRCSA”, “Zone Painting of Existing Structure”. Repair, to the Engineer’s
satisfaction, any portion of the structure that is damaged from bearing repair operations.

No extra payment is provided for these repairs.

Pay Item Pay Unit
Bearing Repairs Each
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UNCLASSIFIED STRUCTURE EXCAVATION AT BRIDGE NO. (SPECIAL)
1.0 DESCRIPTION OF WORK

Excavate any material which is classified as unclassified structure excavation in the plans, in
accordance with the contract or as directed by the Engineer. Excavate, blast, brace, shore,
provide sheeting and cribbing, backfill, haul, and dispose of materials in accordance with
Section 412 of the 2018 NCDOT Standard Specifications.

2.0 MEASUREMENT AND PAYMENT

The price and payment below will be full compensation for all items required to complete
unclassified structure excavation including, but not limited to, those items contained in Article
412-1.

Unclassified Structure Excavation at Bridge No. will be paid at the contract lump sum
price.

Payment will be made under:
Pay Item Pay Unit

Unclassified Structure Excavation at Bridge No. Lump Sum
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204719

Page 1 0of 5

County:  IREDELL, CATAWBA
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0106000000-E 230 BORROW EXCAVATION 235
CY
0003 1330000000-E 607 INCIDENTAL MILLING 14,226
SY
0004 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 3,070
TYPE S9.5C TON
0005 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 186.6
TON
0006 2275000000-E SP FLOWABLE FILL 12.4
CcY
0007 4402000000-E SP HIGH VISIBILITY STATIONARY SIGNS 2,017
SF
0008 4407000000-E SP HIGH VISIBILITY PORTABLE SIGNS 786
SF
0009 4410000000-E 1110  WORK ZONE SIGNS (BARRICADE 238
MOUNTED) SF
0010 4415000000-N 1115 FLASHING ARROW BOARD 2
EA
0011 4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 3
SIGN EA
0012 4423000000-N SP WORK ZONE DIGITAL SPEED LIMIT 5
SIGNS EA
0013 4424000000-N SP WORK ZONE PRESENCE LIGHTING 14
EA
0014 4432000000-N SP HIGH VISIBILITY DRUMS 437
EA
0015 4434000000-N SP SEQUENTIAL FLASHING WARNING 33
LIGHTS EA
0016 4435000000-N 1135 CONES 25
EA
0017 4445000000-E 1145 BARRICADES (TYPE IlI) 160

LF
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204719

Page 2 of 5

County:  IREDELL, CATAWBA
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0018 4455000000-N 1150 FLAGGER 172
DAY
0019 4480000000-N 1165 TMA 2
EA
0020 4510000000-N 1190 LAW ENFORCEMENT 288
HR
0021 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 4
CONNECTED LANE CLOSURE DEVICE EA
0022 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 40
HIGH VISIBILITY SKINNY DRUMS EA
0023 4847500000-E SP WORK ZONE PERFORMANCE 16,728
PAVEMENT MARKING LINES, 6" LF
0024 4890000000-E SP GENERIC PAVEMENT MARKING ITEM 16,728
POLYUREA PAVEMENT MARKING LF
LINES, 6", 30 MILS (STANDARD GLASS
BEADS)
0025 5255000000-N 1413 PORTABLE LIGHTING Lump Sum L.S.
STRUCTURE ITEMS
0026 8161000000-E 420 GROOVING BRIDGE FLOORS 6,720
SF
0027 8296000000-N 442 POLLUTION CONTROL Lump Sum L.S.
0028 8559000000-E SP CLASS II, SURFACE PREPARATION 183.9
Sy
0029 8566000000-E SP CLASS IIl, SURFACE PREPARATION 162.1
SY
0030 8660000000-E SP CONCRETE REPAIRS 198.8
CF
0031 8664000000-E SP SHOTCRETE REPAIRS 409.6
CF
0032 8678000000-E SP EPOXY RESIN INJECTION 607.8
LF
0033 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.

PAINTING CONTAINMENT FOR
BRIDGE NO 170177
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County:
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204719

Page 3 of 5

Line
#

Item Number

Sec

Description

Quantity

Unit Cost

Amount

0034

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 170178

Lump Sum

L.S.

0035

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480006

Lump Sum

L.S.

0036

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480007

Lump Sum

L.S.

0037

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480051

Lump Sum

L.S.

0038

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480054

Lump Sum

L.S.

0039

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480065

Lump Sum

L.S.

0040

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480066

Lump Sum

L.S.

0041

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480072

Lump Sum

L.S.

0042

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480073

Lump Sum

L.S.

0043

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480096

Lump Sum

L.S.

0044

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480102

Lump Sum

L.S.

0045

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480104

Lump Sum

L.S.

0046

8860000000-N

SP

GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE NO 480109

Lump Sum

L.S.

0047

8860000000-N

SP

GENERIC STRUCTURE ITEM

PAINTING CONTAINMENT FOR ZONE

PAINTING

Lump Sum

L.S.
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County:  IREDELL, CATAWBA
Line Item Number Sec Description Quantity Unit Cost Amount
# #

0048 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
UNCLASSIFIED STRUCTURE
EXCAVATION AT BRIDGE NO 480051

0049 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
UNCLASSIFIED STRUCTURE
EXCAVATION AT BRIDGE NO 480054

0050 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
UNCLASSIFIED STRUCTURE
EXCAVATION AT BRIDGE NO 480065

0051 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
UNCLASSIFIED STRUCTURE
EXCAVATION AT BRIDGE NO 480066

0052 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
VOLUMETRIC MIXER

0053 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
ZONE PAINTING OF EXISTING
STRUCTURE

0054 8867000000-E SP GENERIC STRUCTURE ITEM 1,231.6
ASPHALT JOINT LF
REPAIR/REPLACEMENT

0055 8867000000-E SP GENERIC STRUCTURE ITEM 1,498
FOAM JOINT SEALS FOR LF
PRESERVATION

0056 8881000000-E SP GENERIC STRUCTURE ITEM 42
LATEX MODIFIED CONCRETE CcY
OVERLAY - VERY EARLY STRENGTH

0057 8882000000-E SP GENERIC STRUCTURE ITEM 323.8
ELASTOMERIC CONCRETE FOR CF
PRESERVATION

0058 8892000000-E SP GENERIC STRUCTURE ITEM 1,287.8
BRIDGE JOINT DEMOLITION SF

0059 8893000000-E SP GENERIC STRUCTURE ITEM 750
HYDRO-DEMOLITION OF BRIDGE SY
DECK

0060 8893000000-E SP GENERIC STRUCTURE ITEM 750
PLACING AND FINISHING LATEX SY
MODIFIED CONCRETE OVERLAY -
VERY EARLY STRENGTH

0061 8893000000-E SP GENERIC STRUCTURE ITEM 3,022
SCARIFYING BRIDGE DECK SY

0062 8893000000-E SP GENERIC STRUCTURE ITEM 6,796
SHOTBLASTING BRIDGE DECK SY




Jun 06, 2022 1:08 PM

ITEMIZED PROPOSAL FOR CONTRACT NO. C204719
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County:  IREDELL, CATAWBA
Line Item Number Sec Description Quantity Unit Cost Amount
# #

0063 8893000000-E SP GENERIC STRUCTURE ITEM 6,796
SILANE DECK TREATMENT SY

0064 8897000000-N SP GENERIC STRUCTURE ITEM 8
BEARING REPAIRS EA

0065 8897000000-N SP GENERIC STRUCTURE ITEM 308
CLEANING AND PAINTING EXISTING EA
BEARINGS WITH HRCSA

0066 8897000000-N SP GENERIC STRUCTURE ITEM 2
TYPE | BRIDGE JACKING BRIDGE NO EA
170171

0067 8897000000-N SP GENERIC STRUCTURE ITEM 3
TYPE | BRIDGE JACKING BRIDGE NO EA
170172

0068 8897000000-N SP GENERIC STRUCTURE ITEM 1
TYPE | BRIDGE JACKING BRIDGE NO EA
480006

0069 8897000000-N SP GENERIC STRUCTURE ITEM 7
TYPE | BRIDGE JACKING BRIDGE NO EA
480007

0070 8897000000-N SP GENERIC STRUCTURE ITEM 1
TYPE | BRIDGE JACKING BRIDGE NO EA
480066

0071 8897000000-N SP GENERIC STRUCTURE ITEM 4
TYPE | BRIDGE JACKING BRIDGE NO EA

480123

1308/Jun06/Q86337.9/D498767600000/E71

Total Amount Of Bid For Entire Project :
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	(E) Class II Surface Preparation (Partial Depth):  At locations specified on the plans for Class II Surface Preparation, verify the depth of removal achieved by the hydro-demolition.  The average depth of removal shall be approximately one-half the deck thickness but not less than ¾” below the top mat of steel.  When hydro-demolition did not achieve the Class II Surface Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all existing patches and contaminated concrete to the required depth. No additional payment will be made for Class II Surface Preparation depths achieved by the initial hydro-demolition.
	(H) Concrete for Full Depth Repair:  Fill the Class III surface preparation areas with Class€AA, high early strength structural concrete or latex modified concrete in accordance with one of the methods described below:



	023_PSP008 Volumetric Mixer
	VOLUMETRIC MIXER        (12-18-12)
	Description


	023_PSP008 Volumetric Mixer
	VOLUMETRIC MIXER        (12-18-12)
	Measurement and Payment


	031_PSP_SPECIAL_Silane Deck Treatment PSP_10-19-17
	Silane Deck treatment (SPECIAL)
	Description
	Submittals


	031_PSP_SPECIAL_Silane Deck Treatment PSP_10-19-17
	Silane Deck treatment (SPECIAL)
	Materials


	031_PSP_SPECIAL_Silane Deck Treatment PSP_10-19-17
	Silane Deck treatment (SPECIAL)
	Measurement and Payment


	032_PSP009_Concrete for Deck Repair
	CONCRETE FOR DECK REPAIR      (2-11-19)
	Description


	032_PSP009_Concrete for Deck Repair
	CONCRETE FOR DECK REPAIR      (2-11-19)
	Measurement and Payment


	041_PSP_SPECIAL_Bridge Joint Demolition_10-19-17
	BRIDGE JOINT DEMOLITION  (SPECIAL)
	Description
	Equipment
	Removal and Preparation


	043_PSP_SPECIAL_Foam_Joint_Seals_for_Preservation
	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Seals
	Bonding Adhesive


	043_PSP_SPECIAL_Foam_Joint_Seals_for_Preservation
	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Sawing the Joint
	Preparation of Sawed Joint for Seal installation


	043_PSP_SPECIAL_Foam_Joint_Seals_for_Preservation
	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Seal Installation


	043_PSP_SPECIAL_Foam_Joint_Seals_for_Preservation
	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Basis of Payment


	044_PSP005_Elastomeric Concrete For Preservation
	ELASTOMERIC CONCRETE FOR Preservation (2-11-19)

	045_PSP_SPECIAL_Asphalt_Joint_Repair_Replacement
	ASPHALT JOINT REPAIR/REPLACEMENT (SPECIAL)
	1.0 General
	2.0 Materials


	045_PSP_SPECIAL_Asphalt_Joint_Repair_Replacement
	ASPHALT JOINT REPAIR/REPLACEMENT (SPECIAL)
	3.0 Installation Crews
	4.0 Equipment


	045_PSP_SPECIAL_Asphalt_Joint_Repair_Replacement
	ASPHALT JOINT REPAIR/REPLACEMENT (SPECIAL)
	5.0 Installation


	045_PSP_SPECIAL_Asphalt_Joint_Repair_Replacement
	ASPHALT JOINT REPAIR/REPLACEMENT (SPECIAL)
	6.0 Material Preparation


	045_PSP_SPECIAL_Asphalt_Joint_Repair_Replacement
	ASPHALT JOINT REPAIR/REPLACEMENT (SPECIAL)
	7.0 Quality Control
	8.0 Measurement & Payment


	091_PSP010_Epoxy_Resin_Injection
	EPOXY€RESIN€INJECTION (2-11-19)
	General
	Scope€of€Work
	Cooperation
	Testing
	Material€Properties


	091_PSP010_Epoxy_Resin_Injection
	EPOXY€RESIN€INJECTION (2-11-19)
	Equipment€for€Injection
	Preparation


	091_PSP010_Epoxy_Resin_Injection
	EPOXY€RESIN€INJECTION (2-11-19)
	Epoxy€Injection
	Finishing
	Basis of Payment


	092_PSP013_Concrete_Repairs
	CONCRETE REPAIRS (2-11-19)
	Description
	Surface Preparation


	092_PSP013_Concrete_Repairs
	CONCRETE REPAIRS (2-11-19)
	Application and Surface Finish
	Repair Material Options


	092_PSP013_Concrete_Repairs
	CONCRETE REPAIRS (2-11-19)
	Temporary Work Platform
	Measurement And Payment


	093_PSP012 Shotcrete Repairs
	SHOTCRETE REPAIRS (2-11-19)
	General
	Material Requirements


	093_PSP012 Shotcrete Repairs
	SHOTCRETE REPAIRS (2-11-19)
	Quality Control
	(A) Qualification of Shotcrete Contractor
	(B) Qualification of Nozzleman

	Temporary Work Platform
	Surface Preparation


	093_PSP012 Shotcrete Repairs
	SHOTCRETE REPAIRS (2-11-19)
	Application and Surface Finish


	093_PSP012 Shotcrete Repairs
	SHOTCRETE REPAIRS (2-11-19)
	Material Testing & Acceptance


	093_PSP012 Shotcrete Repairs
	SHOTCRETE REPAIRS (2-11-19)
	Measurement And Payment


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Description
	Twelve-Month Observation Period
	Submittals
	(A) The existing paint systems include toxic substances such as red lead oxide, which are considered hazardous if improperly removed. The contractor shall be currently Society for Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have successfully completed lead paint removal and field painting on similar structures within 18€months prior to this bid. Lead abatement work completed within the 18 month period shall have been completed in accordance with contract specifications, free of citation from safety or environmental agencies. Lead abatement work shall include, but not be limited to:  abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement activities (fall protection, personal protective equipment (PPE), etc.); and containment. This requirement is in addition to the contractor pre-qualification requirements covered by Article 102-2 of the Standard Specifications.


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Pre-Construction Meeting
	Containment System


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Wash Water Sampling and Disposal Plan
	Waste Handling of Paint and Abrasives


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Equipment Mobilization
	Quality Control Inspector
	Quality Assurance Inspector
	Subletting of Contract
	Preparation of Surfaces


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Painting of Steel


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Materials


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Inspection


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Safety and Environmental Compliance Plans
	Health and Safety Responsibilities


	094_PSP030_Cleaning and Painting Existing Bearing with HRCSA_08-14-18 
	CleANING AND PAINTING EXISTING BEARINGS WITH HRSCA (SPECIAL)
	Storage of Paint and Equipment
	Utilities
	Measurement and Payment


	095_SPECIAL_BRIDGE_JACKING_11-15-18
	BRIDGE JACKING         (SPECIAL)
	Description
	Utility Coordination
	Scope of Work


	095_SPECIAL_BRIDGE_JACKING_11-15-18
	BRIDGE JACKING         (SPECIAL)
	Basis of Payment


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Description
	Twelve-Month Observation Period
	Submittals
	(A) The existing paint systems include toxic substances such as red lead oxide, which are considered hazardous if improperly removed. The contractor shall be currently Society for Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have successfully completed lead paint removal and field painting on similar structures within 18€months prior to this bid. Lead abatement work completed within the 18 month period shall have been completed in accordance with contract specifications, free of citation from safety or environmental agencies. Lead abatement work shall include, but not be limited to:  abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement activities (fall protection, personal protective equipment (PPE), etc.); and containment. This requirement is in addition to the contractor pre-qualification requirements covered by Article 102-2 of the Standard Specifications.


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Pre-Construction Meeting
	Containment System


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Wash Water Sampling and Disposal Plan
	Waste Handling of Paint and Abrasives


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Equipment Mobilization


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Quality Control Inspector
	Quality Assurance Inspector
	Subletting of Contract
	Limits of Zone Painting
	Preparation of Surfaces


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Painting of Steel


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Materials
	Inspection


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Safety and Environmental Compliance Plans
	Health and Safety Responsibilities


	096_PSP029_Zone_Painting_of_Existing_Structure_07-30-2018
	ZONE Painting OF Existing structure (SPECIAL)
	Storage of Paint and Equipment
	Utilities
	Measurement and Payment


	097_PSP_BearingRepairs
	098_PSP_Unclassified_Structure_Excavation_at_Bridge_No.____

		2022-06-07T08:21:08-0700
	Digitally verifiable PDF exported from www.docusign.com




