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PROJ. REFERENCE NO. SHEET NO.
B-3186 / B-5898 TMP-16

HDR Engineering, Inc. of the Carolinas
F)? 555 Fayetteville St, Suite 900 Raleigh, N.C. 27601
N.C.B.E.L.S. License Number: F-0116

USE DAILY LANE CLOSURES TO RECONSTRUCT
ENOUGH SHOULDER WIDTH ADJACENT TO TRAFFIC,
THEN INSTALL PCB AND COMPLETE
RECONSTRUCTION/WIDENING BEHIND BARRIER.

-L_LT- STA. 15+43 +/-

-DETO1 WB- STA. 15+45 +/-
BEGIN CONSTRUCTION -DETO1_WB-
BEGIN SHOULDER RECONSTRUCTION
BEGIN PCB @ 2' OFFSET
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-L RT- STA. 18+32 +/-
BEGIN SHOULDER RECONSTRUCTION

v
N
o

L -

1000’

-DETO1 EB- STA. 16+65 +/-
TIE TO EXISTING
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DATE: 3/17/2022

PHASE 2, STEP 1

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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